

UPDATED FINAL APP FY 2020 2ND SEMESTER FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

No.	UACS Code (Project Component ID)	Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
							Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	200000100017000	20HN0117	20HN0117 - Repair/Reblocking and Maintenance along Intermittent Sections of Pajo-Basak-Marigondon Road (S00014LP) K0011+500 – K0012+062, Lanu-Lanu City	Maintenance Section	No	Competitive Bidding	Aug./12/2020 - Sept./2/2020	Sept./2/2020	Sept./16/2020	Sept./21/2020	GoP	1,315,320.00	1,315,320.00		Reblocking of damaged concrete pavement slabs on intermittent sections along Pajo-Basak-Marigondon Road
2	200000100017000	20HN0118	20HN0118 - Repainting of Mandaue Flyover (B00590CB) Mandaue City	Maintenance Section	No	Competitive Bidding	Aug./12/2020 - Sept./2/2020	Sept./2/2020	Sept./16/2020	Sept./21/2020	GoP	1,424,377.53	1,424,377.53		Repainting of Flyover
3	200000100018000	20HN0120	20HN0120 - Repair/Maintenance and Improvement of Subangdaku Flyover (B00046CB), Mandaue City, Cebu	Maintenance Section	No	Competitive Bidding	Oct./29/2020 - Nov./18/2020	Nov./18/2020	Nov./24//2020	Dec./1/2020	GoP	6,457,699.20	6,457,699.20		Asphalt Overlay
4	300116204374000	21HN0002	21HN0002 - LP -Construction/ Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Rehabilitation /Improvement of Basak-Candod-Bankal-Buaya Road, Lanu-Lanu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	47,040,000.00		47,040,000.00	Concreting of Road with drainage facilities
5	300204101016000	21HN0003	21HN0003 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) - Basak-Agus Road connecting to National Highway in support of Manufacturing Industries in Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	32,830,000.00		32,830,000.00	Concreting of Road with drainage facilities
6	300202100215000	21HN0004	21HN0004 - CSSP - Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles, at Daungan Program - KATUPARAN) Centennial Avenue leading to Cordova RoRo Port, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	9,800,000.00		9,800,000.00	Concreting of Road
7	300204101021000	21HN0005	21HN0005 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) - Tabok Road connecting Cebu North Hagnaya Wharf Road in support to Food Processing Industry, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Road
8	300104223907000	21HN0006	21HN0006 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities -Construction of Multi-Purpose Building (Barangay Hall – Phase II), Barangay Bakilid, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Building (Barangay Hall – Phase II)
9	300104223908000	21HN0007	21HN0007 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities - Construction of Multi-Purpose Building (Barangay Hall – Phase II), Barangay Ibabao, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Barangay Hall – Phase II)
10	300104223913000	21HN0008	21HN0008 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court-Phase II), Don Calixto Yonoco Elementary School, Barangay Tawason, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court – Phase II)
11	300104223912000	21HN0009	21HN0009 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities -Construction of Multi-Purpose Building (Covered Court – Phase III), Barangay Basak, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court – Phase III)
12	320101106958000	21HN0010	21HN0010 - O02: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Cansaga River (Phase II), Concepcion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
13	300117209708000	21HN0011	21HN0011 - LP -Local Infrastructure Program -Local Roads and Bridges-Local Roads – Concreting of Road including drainage facilities at Brgy. Ibabao – Estancia, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	39,600,000.00		39,600,000.00	Concreting of Road with drainage facilities

UPDATED FINAL APP FY 2020 2ND SEMESTER FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

14	300201100090000	21HN0012	21HN0012 - CSSP: Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles, at Daungan Program – KATUPARAN) - General Aviation Road leading to Mactan-Cebu International Airport, Lapu-Lapu City.	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	22,785,980.00		22,785,980.00	Concreting of Road with drainage facilities
15	300117209704000	21HN0013	21HN0013 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Barangay Marigondon Road, Barangay Marigondon, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	14,850,000.00		14,850,000.00	Concreting of Road
16	300119200547000	21HN0014	21HN0014 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Bridges - Widening/ Retrofitting of Opao Bridge (Phase 2) Brgy. Opao, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	9,900,000.00		9,900,000.00	Widening/Retrofitting of Opao Bridge (Phase 2)
17	300117209711000	21HN0015	21HN0015 - LP: Local Infrastructure Program -Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Facilities at Barangay Looc, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of drainage facilities
18	300117209707000	21HN0016	21HN0016 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Road including Drainage Structure at Barangay Mahabangon, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	2,475,000.00		2,475,000.00	Concreting of Road with drainage facilities
19	300104223920000	21HN0017	21HN0017 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Tilhaon, Consolacion	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
20	300104223909000	21HN0018	21HN0018 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Barangay Hall - Phase II), Barangay Tugbongan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Barangay Hall - Phase II)
21	300104223906000	21HN0019	21HN0019 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Buagsong Elementary School, Barangay Buagsong, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court) Phase II
22	300204100711000	21HN0020	21HN0020 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) - Polog-Panoypon Road with drainage facilities	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Feb./16/2021	Feb./19/2021	GoP	72,375,000.00		72,375,000.00	Concreting of Road with drainage facilities
23	300117207593000	21HN0021	21HN0021 - LP-Local Infrastructure Program-Local Roads and Bridges-Local Roads - Concreting of Polog - Panoypon Road 3, including Drainage, connecting to Cebu North Hagnaya Wharf Road, Polog & Panoypon, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	74,250,000.00		74,250,000.00	Concreting of Road with drainage facilities
24	300104223923000	21HN0023	21HN0023 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Daycare and Training Center), Barangay Babag, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Daycare and Training Center)
25	300104223917000	21HN0024	21HN0024 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Laboon, Mandaue City	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
26	300104223919000	21HN0025	21HN0025 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Panoypon, Consolacion	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
27	300117209727000	21HN0026	21HN0026 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads - Road Concreting, Purok 4 to Purok 6, Barangay Nangka, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
28	300117209730000	21HN0027	21HN0027 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Roads - Road Concreting, Purok Camolinas to Purok Housing Road, Barangay Poblacion, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road

UPDATED FINAL APP FY 2020 2ND SEMESTER FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

29	300116203585500	21HN0028	21HN0028 - LP - Construction/Repair/ Rehab/ Improvement of Various Infrastructure including Local Projects -Local Roads and Bridges - Local Roads -Construction of Road, Brigadier General Benito N Ebuon Air Base, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	62,667,100.00	62,667,100.00	Concreting of Road with Open-Lined Canal
30	300203101780000	21HN0029	21HN0029 - CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Destinations) (Tourism Road Infrastructure Program - TRIP) - Bantayan, Poblacion - Catarman Road (Rock Causeway) leading to hotels & resorts (Phase 1), Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	36,764,700.00	36,764,700.00	Concreting of Road with drainage facilities
31	300104223915000	21HN0030	21HN0030 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Jagobiao, Mandaue City,	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
32	300104223943000	21HN0031	21HN0031 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities -Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Pulpogan, Consolacion,	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
33	300117209722000	21HN0032	21HN0032 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Cogon, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Concreting of Road
34	300117209725000	21HN0033	21HN0033 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 1,Barangay Gabi, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Concreting of Road with drainage facilities
35	300117209729000	21HN0034	21HN0034 - LP -Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Calan 2, Barangay Poblacion, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
36	300117209723000	21HN0035	21HN0035 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Baranagay Piliogon, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
37	300117209716000	21HN0036	21HN0036 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 7,Barangay San Miguel, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
38	300109201036000	21HN0037	21HN0037 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage Projects, Baranagay Poblacion Oriental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Construction of Drainage System
39	300117209724000	21HN0038	21HN0038 - LP-Local Infrastructure Program -Local Roads and Bridges -Local Roads- Road Concreting, Mother Ignacia Village, Barangay Pulpogan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
40	300117209728000	21HN0039	21HN0039 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Bacod, Barangay Panas, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
41	300109201039000	21HN0040	21HN0040 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Purok Tambis, Baranagay Tilhaong, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,000,000.00	1,000,000.00	Construction of Drainage System
42	300107201265000	21HN0041	21HN0041 - LP - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control and Drainage System, Barangay Tilhaong, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./14/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,000,000.00	1,000,000.00	Construction of Flood Control Structure
43	300107201266000	21HN0042	21HN0042 - LP: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control/Drainage (Mahayahay Road), Barangay Bantak, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	34,650,000.00	34,650,000.00	Construction of Drainage System
44	300104223941000	21HN0043	21HN0043 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Suba-Basbas, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building (Covered Court)

UPDATED FINAL APP FY 2020 2ND SEMESTER FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

45	300104223905000	21HN0044	21HN0044 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Bankal, Lapu-Lapu City,	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	6,930,000.00	6,930,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
46	300109201037000	21HN0045	21HN0045 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System in Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Drainage System
47	300109201038000	21HN0046	21HN0046 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Barangay Pakna-an, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Drainage System
48	300104223927000	21HN0047	21HN0047 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Alegria, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
49	300117209715000	21HN0049	21HN0049 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 2 to Purok 3, Barangay Dapitan, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
50	300117209717000	21HN0050	21HN0050 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Kalipay, Barangay Panoyopoy, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
51	300117209719000	21HN0051	21HN0051 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting with Drainage System, Barangay Day-as, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road with drainage system
52	300117209732000	21HN0052	21HN0052 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Sitio Sto. Niño, Barangay Lamac, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
53	300104223921000	21HN0054	21HN0054 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court, Phase I), Barangay Subangdaku, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building (Covered Court)
54	300109201040000	21HN0055	21HN0055 - LP - Local Infrastructure Program - Flood Control and Drainage Drainage/ Protection Works - Rehabilitation of Drainage System, Barangay Alang-alang, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	4,950,000.00	4,950,000.00	Rehabilitation of Drainage System
55	300104223911000	21HN0056	21HN0056 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay Tayud, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
56	300104223926000	21HN0057	21HN0057 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Health Center), Barangay Garing, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building (Health Center)
57	300104223925000	21HN0058	21HN0058 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Health Center), Barangay Casili, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Health Center)
58	300104223936000	21HN0059	21HN0059 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Guizo, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Barangay Hall)
TOTAL:												656,962,780.00	9,197,396.73	656,962,780.00

Prepared by:

BARTO C. SARABUSING JR.
Procurement Engineer

Recommending Approval:

EDA T. DE GUZMAN
BAC Chairperson


Approved and Submitted by:

SUZETTE C. NWANAKA
District Engineer


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
UPDATED FY 2020 FOR 2ND SEMESTER ANNUAL PROCUREMENT PLAN (APP)
CONSULTING SERVICES

No.	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2	20CSHN03	Geotechnical/Sub-Surface Soil Investigation at (1) Tipolo Creek, Brgy. Mantuyong, (2) Mahiga Creek, Sitio Orel to Sitio Rosal, Brgy. Banilad, (3) Basak Creek, all in Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020-06/17/2020	06/17/2020	06/22/2020	06/26/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
3	20CSHN04	Geotechnical/Sub-Surface Soil Investigation at (1) Butuanon River, Brgy. Pakna-an, (2) Butuanon River, Brgy. Canduman, (3) Butuanon River, Brgy. Umapad, all in Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020-06/17/2020	06/17/2020	06/22/2020	06/26/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
4	20CSHN05	Geotechnical/Sub-Surface Soil Investigation at (1) Jagobiao Creek, Brgy. Nangka, Consolacion, Cebu, (2) Jagobiao Creek, Brgy. Poblacion Oriental, Consolacion, Cebu & (3) Cordova-RoRo Port, Brgy. Poblacion, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020-06/17/2020	06/17/2020	06/22/2020	06/26/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
5	20CSHN06	Geotechnical/Sub-Surface Soil Investigation at (1) Cansaga River, Brgy. Cansaga, (2) Cansaga River along Garing-Danglag-Polog Road & (3) Cansaga River along Polog-Pulpogan-Cansaga Road, all in Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020-06/17/2020	06/17/2020	06/22/2020	06/26/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
6	20CSHN07	Parcellary Survey for the Widening of Canduman-Cebu North Road, K0012+193 - K0013+195, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020-06/17/2020	06/17/2020	06/23/2020	6/29/2020	PDE SR2020-03-003883 dated March 3, 2020	666,619.20		666,619.20	Parcellary Survey for the Widening
7	20CSHN11	Preliminary Investigation, Survey and Detailed Engineering for 1.) Polog-Panoyoy Road, Consolacion, Cebu; 2.) San Miguel - Pilipog Coastal Road, Cordova, Cebu; and 3.) Bantayan, Poblacion - Catarman Road, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/8/2020-10/12/2020	10/12/2020	10/19/2020	10/23/2020	PDE SR2020-03-003883 dated March 3, 2020	458,757.00		458,757.00	Preliminary Investigation, Survey and Detailed Engineering
8	20CSHN12	Geotechnical/Sub-Surface Soil Investigation at (1) Lanipga Brgy Hall, (2) Garing Health Center, (3) Danglag Brgy Hall & (4) Pitogo Brgy Hall, all in Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/30/2020-11/03/2020	11/04/2020	11/17/2020	11/23/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
9	20CSHN13	Geotechnical/Sub-Surface Soil Investigation at (1) Guizo Multi-Purpose Building, Mandaue City, (2) Bangbang Covered Court & (3) Alegria Multi-Purpose Building, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/30/2020-11/03/2020	11/04/2020	11/17/2020	11/23/2020	PDE SR2020-03-003883 dated March 3, 2020	730,372.50		730,372.50	Geotechnical/Sub-Surface Soil Investigation
10	20CSHN15	Conduct of Detailed Engineering Activities (Design Plans and Structural Analysis; Architectural Plans; Electrical Plans; and Sanitary/Plumbing Plans) for the Construction of Ammo Dump and Construction of Typhoon Shelter Hangar for Rotary Aircraft, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/27/2020-12/02/2020	12/02/2020	12/10/2020	12/16/2020	PDE SR2020-03-003883 dated March 3, 2020	992,038.32		992,038.32	Conduct of Detailed Engineering Activities

Prepared by:


DARIO C. SARABUSING, JR.
Head Procurement Unit
Procurement Unit / Secretariat

Recommended by:


EDA T. DE GUZMAN
BAC Chairman

Approved by:


SUZETTE C. NWANAKA
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for 3rd Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	1,317,780.00	128,700.00	1,189,080.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	2,089,297.00	113,300.00	1,975,997.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	909,680.00	104,300.00	805,380.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	1,658,580.00	93,300.00	1,565,280.00	
	Janitorial Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	108,285.20	79,910.00	28,375.20	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	264,418.20	43,510.00	220,908.20	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	103,848.29	51,030.00	52,818.29	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	164,265.20	41,000.00	123,265.20	
	Office Supplies and Devices											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	1,236,350.40	24,181.00	1,212,169.40	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	2,086,085.49	10,231.00	2,075,854.49	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	1,567,527.25	17,894.00	1,549,633.25	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	1,409,598.70		1,409,598.70	
	Office Supplies											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	202,041.00	97,500.00	104,541.00	Photocopier Consumables
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	1,307,585.72	97,500.00	1,210,085.72	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	202,041.00	97,500.00	104,541.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	1,249,593.40		1,249,593.40	
	Fuel and Lubricants											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	2,401,227.44	1,509,776.00	891,451.44	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	3,753,822.04	2,263,341.00	1,490,481.04	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	1,708,963.25	1,441,261.00	267,702.25	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	1,776,763.85	1,509,776.00	266,987.85	
	Sub-TOTAL (This Page)								25,517,753.43	7,724,010.00	17,793,743.43	

Prepared by:


PRECIOUS GAY T. ABRAO
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 3rd Quarter 2020

Ref No.	Procurement Program/Project	PMO/U/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	37,578.70	31,878.70	5,700.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	68,241.80	30,356.80	37,885.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	117,364.00	4,229.00	113,135.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	33,655.00	1,980.00	31,675.00	
	Office Equipment											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	172,900.00	22,000.00	150,900.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	375,360.00		375,360.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	176,500.00	60,000.00	116,500.00	
	Furnitures and Fixtures											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	610,800.00	553,500.00	57,300.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	17,400.00		17,400.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	32,600.00		32,600.00	
	I.T. Equipment and Software											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	704,000.00		704,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	540,382.68	100,587.68	439,795.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	1,127,602.62	6,500.00	1,121,102.62	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	371,500.00		371,500.00	
	Fire Fighting Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	900.00		900.00	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	5,100.00		5,100.00	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	8,900.00		8,900.00	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	13,100.00		13,100.00	
	Sub-TOTAL (This Page)								4,413,884.80	811,032.18	3,602,852.62	

Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 3rd Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	395,000.00		395,000.00	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	883,259.54	8,000.00	875,259.54	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	395,000.00		395,000.00	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	399,490.00		399,490.00	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	691,739.00	100,000.00	591,739.00	Photocopier Parts
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	583,960.00	100,000.00	483,960.00	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	572,226.00	100,000.00	472,226.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	549,200.00	100,000.00	449,200.00	
	Repairs and Maintenance - Motor Vehicle											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	908,348.02	343,261.00	565,087.02	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	856,388.69	307,318.17	549,070.52	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	870,481.19	286,538.17	583,943.02	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	732,182.52	211,700.00	520,482.52	
	Repairs and Maintenance - Construction Tools and Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	20,000.00	20,000.00		
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	20,000.00	20,000.00		
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	20,000.00	20,000.00		
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	20,000.00	20,000.00		
	Technical and Scientific Equipment and Supplies / Surveying Devices											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	172,048.85		172,048.85	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	197,481.85		197,481.85	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	592,547.85		592,547.85	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	203,917.85		203,917.85	
	Sub-TOTAL (This Page)								9,083,271.36	1,636,817.34	7,446,454.02	


Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:



SUZETTE C. NWANAKA
District Engineer

Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 3rd Quarter 2020

Ref No.	Procurement Program/Project	PMO/UEU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction Materials and Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	10,625,729.51	10,625,729.51		
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	14,567,145.85	14,567,145.85		
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	9,460,337.90	9,460,337.90		
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	6,101,278.00	6,101,278.00		
	Construction Equipment and Tools											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	242,478.53	182,478.53	60,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	178,515.90	178,515.90		
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	699,505.00	639,505.00	60,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	43,250.00	43,250.00		
	Lease of Equipment											
	3rd Qtr	This Office	Negotiated Proc.	n/a	n/a	n/a	3/6/2020	GoP	223,157.43	223,157.43		
	Covid-19 Response Items											
	1st Qtr	This Office	Negotiated Proc.	n/a	n/a	n/a	3/6/2020	GoP	1,269,890.00		1,269,890.00	
	2nd Qtr	This Office	Negotiated Proc.	n/a	n/a	n/a	5/22/2020	GoP	25,000.00		25,000.00	
	3rd Qtr	This Office	Negotiated Proc.	n/a	n/a	n/a	3/6/2020	GoP	1,214,080.00	16,000.00	1,198,080.00	
							Sub-Total (This Page)		44,650,368.12	42,037,398.12	2,612,970.00	
							Sub-Total (Page 1)		25,517,753.43	7,724,010.00	17,793,743.43	
							Sub-Total (Page 2)		4,413,884.80	811,032.18	3,602,852.62	
							Sub-Total (Page 3)		9,083,271.36	1,636,817.34	7,446,454.02	
							GRAND TOTAL		83,665,277.71	52,209,257.64	31,456,020.07	


Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer


2ND SEMESTER

Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 4th Quarter 2020

Ref No.	Procurement Program/Project	PMO/I/UEU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	1,317,780.00	128,700.00	1,189,080.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	2,089,297.00	113,300.00	1,975,997.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	909,680.00	104,300.00	805,380.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	3,001,260.00	93,300.00	2,907,960.00	
	Janitorial Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	108,285.20	79,910.00	28,375.20	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	264,418.20	43,510.00	220,908.20	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	103,848.29	51,030.00	52,818.29	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	418,211.20	41,000.00	377,211.20	
	Office Supplies and Devices											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	1,236,350.40	24,181.00	1,212,169.40	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	2,086,085.49	10,231.00	2,075,854.49	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	1,567,527.25	17,894.00	1,549,633.25	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	2,885,691.79		2,885,691.79	
	Office Supplies											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	202,041.00	97,500.00	104,541.00	Photocopier Consumables
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	1,307,585.72	97,500.00	1,210,085.72	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	202,041.00	97,500.00	104,541.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	1,249,593.40		1,249,593.40	
	Fuel and Lubricants											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	2,401,227.44	1,509,776.00	891,451.44	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	3,753,822.04	2,263,341.00	1,490,481.04	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	1,708,963.25	1,441,261.00	267,702.25	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	4,258,611.65	2,113,306.40	2,145,305.25	
	Sub-TOTAL (This Page)								31,072,320.32	8,327,540.40	22,744,779.92	

Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 4th Quarter 2020

Ref No.	Procurement Program/Project	PMO/UEU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	37,578.70	31,878.70	5,700.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	68,241.80	30,356.80	37,885.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	117,364.00	4,229.00	113,135.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	58,425.00	1,980.00	56,445.00	
	Office Equipment											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	172,900.00	22,000.00	150,900.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	375,360.00		375,360.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	176,500.00	60,000.00	116,500.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	71,000.00	9,000.00	62,000.00	
	Furnitures and Fixtures											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	610,800.00	553,500.00	57,300.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	17,400.00		17,400.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	32,600.00		32,600.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	1,673,300.00	14,900.00	1,658,400.00	
	I.T. Equipment and Software											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	704,000.00		704,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	540,382.68	100,587.68	439,795.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	1,127,602.62	6,500.00	1,121,102.62	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	853,230.00	46,230.00	807,000.00	
	Fire Fighting Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	900.00		900.00	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	5,100.00		5,100.00	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	8,900.00		8,900.00	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	13,100.00		13,100.00	
	Sub-TOTAL (This Page)								6,664,684.80	881,162.18	5,783,522.62	


Prepared by:


PRECIOUS GAY T. ABRAO
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 4th Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance of Office & I.T. Equipment											Photocopier Parts
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	395,000.00		395,000.00	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	883,259.54	8,000.00	875,259.54	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	395,000.00		395,000.00	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	399,490.00		399,490.00	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	691,739.00	100,000.00	591,739.00	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	583,960.00	100,000.00	483,960.00	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	572,226.00	100,000.00	472,226.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	549,200.00	100,000.00	449,200.00	
	Repairs and Maintenance - Motor Vehicle											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	908,348.02	343,261.00	565,087.02	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	856,388.69	307,318.17	549,070.52	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	870,481.19	286,538.17	583,943.02	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	1,163,525.52	643,043.00	520,482.52	
	Repairs and Maintenance - Construction Tools and Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	20,000.00	20,000.00		
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	20,000.00	20,000.00		
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	20,000.00	20,000.00		
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	20,000.00	20,000.00		
	Technical and Scientific Equipment and Supplies / Surveying Devices											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	172,048.85		172,048.85	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	197,481.85		197,481.85	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	592,547.85		592,547.85	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	209,749.85		209,749.85	
	Sub-TOTAL (This Page)								9,520,446.36	2,068,160.34	7,452,286.02	


Prepared by:


PRECIOUS GAY T. ABRAO
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:



SUZETTE C. NWANAKA
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City**


Updated Annual Procurement Plan for 4th Quarter 2020

Ref No.	Procurement Program/Project	PMO/IO/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction Materials and Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	10,625,729.51	10,625,729.51		
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	14,567,145.85	14,567,145.85		
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	9,460,337.90	9,460,337.90		
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	7,782,203.57	7,765,313.57	16,890.00	
	Construction Equipment and Tools											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	242,478.53	182,478.53	60,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	178,515.90	178,515.90		
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	699,505.00	639,505.00	60,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	163,875.00	163,875.00		
	Lease of Equipment											
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	223,157.43	223,157.43		
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	333,939.52	333,939.52		
	Covid-19 Response Items											
	1st Qtr	This Office	Negotiated Proc	n/a	n/a	n/a	3/6/2020	GoP	1,269,890.00		1,269,890.00	
	2nd Qtr	This Office	Negotiated Proc	n/a	n/a	n/a	5/22/2020	GoP	25,000.00		25,000.00	
	3rd Qtr	This Office	Negotiated Proc	n/a	n/a	n/a	9/7/2020	GoP	1,214,080.00	16,000.00	1,198,080.00	
	4th Qtr	This Office	Negotiated Proc.	n/a	n/a	n/a	12/7/2020	GoP	1,284,030.00		1,284,030.00	
							Sub-Total (This Page)		48,069,888.21	44,155,998.21	3,913,890.00	
							Sub-Total (Page 1)		31,072,320.32	8,327,540.40	22,744,779.92	
							Sub-Total (Page 2)		6,664,684.80	881,162.18	5,783,522.62	
							Sub-Total (Page 3)		9,520,446.36	2,068,160.34	7,452,286.02	
	TOTAL						GRAND TOTAL		95,327,339.69	55,432,861.13	39,894,478.56	


Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer