

Department of Public Works and Highways
CAMARINES NORTE DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
 Daet Camarines Norte

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE F.Y. 2021

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0001	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations; Daet Talobatib - Jose Panganiban Road Leading to Pag-Asa Beach, Jose Panganiban Monument (National Hero) & Bulalakao Beach to Larap to Caroline Island to Bagong Silang - Capalonga Road, Road leading to Pag-Asa Beach to Larap to Caroline Island to Bagong Silang - Capalonga, Camarines Norte Package II	Public Bidding	10/06/2020	To	10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0002	Construction of Multi-Purpose Building, Holiday Homes Subdivision, Brgy. Lag-on, Daet, Camarines Norte	Public Bidding	10/06/2020	To	10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0003	Construction of Multi-Purpose Building, Lalawigan National High School, Brgy. Lalawigan, Mercedes, Camarines Norte	Public Bidding	10/06/2020	To	10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0004	Construction of Multi-Purpose Building, Tarum Elementary School, Brgy. Tarum, Mercedes, Camarines Norte	Public Bidding	10/06/2020	To	10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0005	Construction of Multi-Purpose Building, Sitio Atongon, Brgy. Pambuhan, Mercedes, Camarines Norte	Public Bidding	10/06/2020	To	10/12/2020	10/26/20	01/20/21	02/01/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0006	Construction of Talisay Flood Control Structure, Barangay Binauan, Talisay, Camarines Norte	Public Bidding	12/01/2021	To	12/07/2021	12/21/21	01/26/21	02/02/21	GAA FY 2021	30,000,000.00		30,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0007	Concreting of Road, Purok 1, Barangay Camagsaan, Capalonga, Camarines Norte	Public Bidding	10/29/2020	To	11/04/2020	11/17/20	01/26/21	02/02/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0008	Construction/ Improvement of Access Roads Leading To Trades, Industries & Economic Zones; Guisican Brgy. Road Connecting Daang Maharlika in Support of Guisican MPC Sankaka Production Area, Brgy. Guisican, Labo, Camarines Norte	Public Bidding	10/29/2020	To	11/04/2020	11/17/20	01/26/21	02/02/21	GAA FY 2021	14,195,000.00		14,195,000.00	
21FC0009	Road Opening/ Concreting of Road, Purok 3 to Purok 5, Barangay San Antonio to Barangay Bautista, Labo, Camarines Norte	Public Bidding	12/01/2021	To	12/07/2021	12/21/21	01/26/21	02/02/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0010	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones; Matnog Road connecting to Daang Maharlika Highway in support of Coconut & Pineapple Industries, Barangay Matnog, Basud, Camarines Norte	Public Bidding	10/29/2020	To	11/04/2020	11/17/20	01/26/21	02/02/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0011	Construction of Barangay Road, Taisan Road to Tacad Road, Barangay Taisan, Basud, Camarines Norte	Public Bidding	10/29/2020	To	11/04/2020	11/17/20	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0012	Construction of Brgy. Road, Happy Homes Subdivision, Barangay Pamorongan, Daet, Camarines Norte	Public Bidding	10/29/2020	To	11/04/2020	11/17/20	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0013	Construction of Barangay Road, Urban Site, Barangay Sta. Elena, Talisay, Camarines Norte	Public Bidding	10/29/2020	To	11/04/2020	11/17/20	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0014	Construction (Completion) of Multi-Purpose Building, Barangay Camambugan, Daet, Camarines Norte	Public Bidding	10/29/2020	To	11/04/2020	11/17/20	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0015	Construction of Flood Control Structure (River Bank Stabilization), Brgy. Bakiad, Labo, Camarines Norte	Public Bidding	10/30/2020	To	11/05/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0016	Construction/ Rehabilitation of Mangcamagong-Matoog-Toog Seawall, Barangay Mangcamagong, Basud, Camarines Norte and Barangay Matoog-Toog, Mercedes, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	39,000,000.00		39,000,000.00	
21FC0017	Construction of Talisay River Control Structure, Barangay Poblacion, Talisay, Camarines Norte	Public Bidding	02/17/2021	To	02/23/2021	03/08/21	03/29/21	04/05/21	GAA FY 2021	32,000,000.00		32,000,000.00	
21FC0018	Construction of Multi-Purpose Building, Bagasbas Elementary School, Barangay Bagasbas, Daet, Camarines Norte	Public Bidding	10/30/2020	To	11/05/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0019	Construction of Multi-Purpose Building, Lalawigan Elementary School, Barangay Lalawigan, Mercedes, Camarines Norte	Public Bidding	10/30/2020	To	11/05/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0020	Construction of Multi-Purpose Building, Gorgonio Obosan, Napilihan, Vinzons, Camarines Norte	Public Bidding	10/30/2020	To	11/05/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0021	Construction (Completion) of Multi-Purpose Building, Barangay Borabod, Daet, Camarines Norte	Public Bidding	10/30/2020	To	11/05/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0022	Construction of Multi-Purpose Building, Barangay Tacad, Basud, Camarines Norte	Public Bidding	10/30/2020	To	11/05/2020	11/18/200	01/26/21	02/02/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0023	Construction of Multi-Purpose Building, Cabanbanan Elementary School, Barangay Cabanbanan, San Vicente, Camarines Norte	Public Bidding	11/06/2020	To	11/12/2020	11/25/20	02/01/21	02/08/21	GAA FY 2021	2,500,000.00		2,500,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0024	Construction of Multi-Purpose Building, Allegre Village, Barangay Calabagas, San Vicente, Camarines Norte	Public Bidding	11/06/2020	To	11/12/2020	11/25/20	02/01/21	02/08/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0025	Construction of Barangay Road, Lucky Home Subdivision, Barangay Lag-on, Daet, Camarines Norte	Public Bidding	11/06/2020	To	11/12/2020	11/25/20	02/01/21	02/08/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0026	Concreting of Road, San Antonio, Labo - Fabrica, San Vicente, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0027	Road Opening/Concreting of Road Matanlang to Benit, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	50,000,000.00		50,000,000.00	
21FC0028	Construction of By Pass and Diversion Roads, Labo By Pass Road, Camarines Norte	Public Bidding	11/06/2020	To	11/12/2020	11/25/20	02/01/21	02/08/21	GAA FY 2021	70,000,000.00		70,000,000.00	
21FC0029	Construction of By Pass Road including Labo Bridge No.2, Brgy. Anahaw, Labo, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	93,000,000.00		93,000,000.00	
21FC0030	Construction of Multi-Purpose Bldg. B.U. Olis, ES, Brgy. Fabrica, San Vicente, CN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0031	Construction of Multi-Purpose Bldg, Zurbano ES, Brgy. San Isidro, DCN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0032	Const. (Completion) of Multi-Purpose Bldg., Gabon ES, Brgy. Gabon, Talisay, CN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	1,500,000.00		1,500,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0033	Const. of Multi-Purpose Bldg, Zantua Abordo ES, Brgy. San Francisco, Talisay, CN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0034	Const. of Multi-Purpose Bldg., M. Cacho ES, Brgy. San Jose, Talisay, CN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0035	Construction of Multi-Purpose Bldg., Mampurog ES, Brgy. Mampurog, San Lorenzo Ruiz, CN	Public Bidding	11/20/2020	To	11/26/2020	12/10/20	02/08/21	02/15/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0036	Construction/ Improvement of Road, Brgy. Hinipaan, Mercedes, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	2,000,000.00		2,000,000.00	
21FC0037	Construction/ Improvement of Access Roads Leading to Declared Tourism destinations, Daet - Vinzons Leading to Mantigbi - Sula - Sabang - Aguit-it Beach, Quinamanukan Island, Vinzons, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/04/21	02/24/21	03/03/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0038	Construction of Sula Seawall, Brgy. Sula, Vinzons, Camarines Norte	Public Bidding	12/01/2020	To	12/07/2020	12/21/20	02/10/21	02/17/21	GAA FY 2021	39,000,000.00		39,000,000.00	
21FC0039	Construction of Flood Control Structures, Brgy. Batobalani, Paracale, CN	Public Bidding	02/17/2021	To	02/23/2021	03/08/21	03/29/21	04/05/21	GAA FY 2021	56,000,000.00		56,000,000.00	
21FC0040	Construction of Seawall, Pambuhan Section, Brgy. Pambuhan, Mercedes, Camarines Norte	Public Bidding	12/04/2020	To	12/10/2020	12/23/20	02/10/21	02/17/21	GAA FY 2021	50,000,000.00		50,000,000.00	
21FC0041	Construction of Tambo River Control Structure, Brgy. Taba-Tabá, Basud, CN	Public Bidding	12/04/2020	To	12/10/2020	12/23/20	02/10/21	02/17/21	GAA FY 2021	37,000,000.00		37,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0042	Construction/ Improvement of Flood Control Structures, Laniton Bridge, Brgy. Laniton, Basud, CN	Public Bidding	12/04/2020	To	12/10/2020	12/23/20	02/10/21	02/17/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0043	Construction of Talisay river Control Structure (Upstream Section) Phase 1, Brgy. Calintaan, Talisay, CN	Public Bidding	02/17/2021	To	02/23/2021	03/08/21	03/29/21	04/05/21	GAA FY 2021	33,000,000.00		33,000,000.00	
21FC0044	Construction of Multi-Purpose Building Imelda Elementary School, Brgy. Matacong, San Lorenzo Ruiz, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	7,500,000.00		7,500,000.00	
21FC0045	Construction of Multi-Purpose Building , Brgy. Borabod, Daet, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0046	Construction of Administration Building, Camp Busig-on, Brgy. Tulay na Lupa, Labo, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	11,470,000.00		11,470,000.00	
21FC0047	Construction/Improvement of Multi-Purpose Building (Covered Court), Brgy. San Martin, Jose Panganiban, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	2,000,000.00		2,000,000.00	
21FC0048	Construction of Multi-Purpose Building Calangcawan Sur Elementary School, Brgy. Calangcawan Sur, Vinzons, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0049	Construction of Road, Purok 6 to Busig-or River, Anameam, Labo, Camarines Norte	Public Bidding	03/18/2021	To	03/24/2021	04/06/21	04/26/21	05/03/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0050	Road Opening/Concreting of Road, Villa Belen - Binawangan, Capalonga, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	91,000,000.00		91,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0051	Road Opening/Concreting of Road, Lukbanan, Capalonga, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	91,000,000.00		91,000,000.00	
21FC0052	Asset Preservation Program - Preventive Maintenance Secondary Roads Talobatib - Jose Panganiban Pob - Port Road - K0327+000 - K0327+754, Talobatib - Jose Panganiban Pob - Port Road, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	10,914,000.00		10,914,000.00	
21FC0053	Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0339+817 - K0340+054, Brgy. Itomang, Talisay, Camarines Norte	Public Bidding	12/11/2020	To	12/17/2020	12/30/20	02/15/21	02/22/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0054	Construction of New Bridges, Binawangan Bridge 1 Along Sta. Elena - Capalonga Bypass Coastal Road (Phase III), Brgy. Del Pilar, Capalonga, Camarines Norte	Public Bidding	12/18/2020	To	12/24/2020	01/11/21	02/17/21	02/24/21	GAA FY 2021	48,000,000.00		48,000,000.00	
21FC0055	Road Opening - Brgy. Tuaca to San Pascual, Basud, Camarines Norte	Public Bidding	12/18/2020	To	12/24/2020	01/11/21	02/17/21	02/24/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0056	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Pinagtigasan to Mahabang Buhangin Road Leading to White Sand Beaches Calaguas Island, Brgy. Pinagtigasan, Vinzons, Camarines Norte	Public Bidding	12/18/2020	To	12/24/2020	01/11/21	02/17/21	02/24/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0057	Concreting of Road, Alayao - San Roque - San Isidro, Capalonga, Camarines Norte	Public Bidding	12/18/2020	To	12/24/2020	01/11/21	02/17/21	02/24/21	GAA FY 2021	92,000,000.00		92,000,000.00	
21FC0058	Road Opening/Concreting of Road, Purok 2 to Purok 5, Bagong Silang III, Labo, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	20,000,000.00		20,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0059	Construction of Road, Barangay Caawigan - Sta. Cruz, Talisay, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	40,000,000.00		40,000,000.00	
21FC0060	Concreting of Road, Purok 3 to Purok 6, Brgy. Borabod, Daet, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	15,000,000.00		15,000,000.00	
21FC0061	Construction of Multi-Purpose Building, Brgy. San Roque, Mercedes, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0062	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Langga, Basud, Camarines Norte	Public Bidding	12/21/2020	To	12/27/2020	01/12/21	02/17/21	02/24/21	GAA FY 2021	2,000,000.00		2,000,000.00	
21FC0063	Concreting of Brgy. Road, Brgy. Daguit - Maot - Submakin, Labo, Camarines Norte	Public Bidding	12/23/2020	To	12/29/2020	01/18/21	02/22/21	03/01/21	GAA FY 2021	50,000,000.00		50,000,000.00	
21FC0064	Concreting of Road, Brgy. Cabatuhan, Labo, Camarines Norte	Public Bidding	12/23/2020	To	12/29/2020	01/18/21	02/22/21	03/01/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0065	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers; Construction of River Control Structure along Man-abaka River, Purok 1, Barangay Salvacion, San Lorenzo Ruiz, Camarines Norte	Public Bidding	12/23/2020	To	12/29/2020	01/18/21	02/22/21	03/01/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0066	Rehabilitation/ Major Repair of Permanent Bridges, Pinaglagaan Br. (B00503L2) along Bagong Silang-Capalonga Rd. Brgy. Old Camp, Capalonga, Camarines Norte	Public Bidding	12/23/2020	To	12/29/2020	01/18/21	02/22/21	03/01/21	GAA FY 2021	4,000,000.00		4,000,000.00	
21FC0067	Road Opening/ Concreting of Road, Purok 4, Barangay Bagong Silang II to Barangay Bagong Silang III, Labo, Camarines Norte	Public Bidding	01/07/2021	To	01/13/2021	01/27/21	03/02/21	03/09/21	GAA FY 2021	20,000,000.00		20,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0068	Road Opening/ Concreting of Brgy. Road, Nakalaya, Jose Panganiban, Camarines Norte	Public Bidding	01/07/2021	To	01/13/2021	01/27/21	03/02/21	03/09/21	GAA FY 2021	50,000,000.00		50,000,000.00	
21FC0069	Rehabilitation of labo Revetment (Downstream Section), Brgy. Anahaw, Labo, Camarines Norte	Public Bidding	01/07/2021	To	01/13/2021	01/27/21	03/02/21	03/09/21	GAA FY 2021	56,000,000.00		56,000,000.00	
21FC0070	Construction of Mocong River Control Structure, Brgy. Mocong, Phase I, Basud, Camarines Norte	Public Bidding	01/07/2021	To	01/13/2021	01/27/21	03/02/21	03/09/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0071	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones; Brgy. Fabrica Road connecting Daang Maharlika Highway in support of Pineapple and Coco Coir Industries, San Vicente, Camarines Norte	Public Bidding	01/07/2021	To	01/13/2021	01/27/21	03/02/21	03/09/21	GAA FY 2021	11,427,000.00		11,427,000.00	
21FC0072	Rehab./ Major Repair of Permanent Bridges; Daguit Bridge 1 (B02713LZ) along Daang Maharlika LZ, Brgy. Daguit, Labo, CN	Public Bidding	01/12/2021	To	01/18/2021	02/02/21	03/03/21	03/10/21	GAA FY 2021	3,000,000.00		3,000,000.00	
21FC0073	Construction of Creek Protection Works, P-7 Resettlement Creek, Brgy. Matacong, San Lorenzo Ruiz, Camarines Norte	Public Bidding	01/12/2021	To	01/18/2021	02/02/21	03/03/21	03/10/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0074	Construction of Creek Protection Works, Brgy. Kanluran, San Vicente, Camarines Norte	Public Bidding	01/12/2021	To	01/18/2021	02/02/21	03/03/21	03/10/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0075	Construction of Barangay Road - Barangay Lagon, Daet, CN	Public Bidding	01/12/2021	To	01/18/2021	02/02/21	03/03/21	03/10/21	GAA FY 2021	5,000,000.00		5,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0076	Construction of Mandulungan River Control Structure, Barangay Sitio Mandulungan - Barangay Gubat, Daet, CN	Public Bidding	01/12/2021	To	01/18/2021	02/02/21	03/03/21	03/10/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0077	Rehabilitation / major Repair of Permanent Bridges, Mataque Br. (B00506LZ) along Bagong Silang-Capalonga Rd., Brgy. Mataque, Capalonga, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/03/21	03/03/21	03/10/21	GAA FY 2021	4,000,000.00		4,000,000.00	
21FC0078	Construction of Seawall with road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Barangay San Roque, Mercedes, Camarines Norte	Public Bidding	02/17/2021	To	02/23/2021	03/08/21	03/29/21	04/05/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0079	Construction (Completion) of Philippine Red Cross Building, Brgy. 5, Daet, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/03/21	03/03/21	03/10/21	GAA FY 2021	3,000,000.00		3,000,000.00	
21FC0080	Construction (completion) of Multi-Purpose Building (Sangguniang Bayan Building), Brgy. Poblacion 2, Vinzons, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/03/21	03/03/21	03/10/21	GAA FY 2021	2,000,000.00		2,000,000.00	
21FC0081	Construction (Completion) of Multi-Purpose Building, Brgy. Salvacion, San Lorenzo Ruiz, Camarines Norte	Public Bidding	01/15/2021	To	01/21/2021	02/03/21	03/03/21	03/10/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0082	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Mantugawe, Basud, CN	Public Bidding	01/19/2021	To	01/25/2021	02/08/21	03/10/21	03/17/21	GAA FY 2021	1,500,000.00		1,500,000.00	
21FC0083	Construction of Multi-Purpose Building San Felipe ES, Brgy. San Felipe, Basud, CN	Public Bidding	01/19/2021	To	01/25/2021	02/08/21	03/10/21	03/17/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0084	Construction of Barangay Road, Brgy. Sta. Elena, Municipality of Talisay, CN	Public Bidding	01/19/2021	To	01/25/2021	02/08/21	03/10/21	03/17/21	GAA FY 2021	15,000,000.00		15,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0085	Construction of Flood Control Project along Daet River (Brgy. 1 Section), Daet, CN	Public Bidding	01/19/2021	To	01/25/2021	02/08/21	03/10/21	03/17/21	GAA FY 2021	17,000,000.00		17,000,000.00	
21FC0086	Construction of Multi-Purpose Building, Brgy. Guitol, Sta. Elena, CN	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	4,500,000.00		4,500,000.00	
21FC0087	Construction of Multi-Purpose Building, Brgy. Submakin, Labo, CN	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	2,500,000.00		2,500,000.00	
21FC0088	Construction of Seawall with road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Barangay Taba-Tabo to Barangay Mangcamagong, Basud, Camarines Norte	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0089	Construction of Basiad Seawall, Brgy. Basiad, Sta. Elena, CN	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	15,000,000.00		15,000,000.00	
21FC0090	Road Opening/ Concreting of Road, Purok 1 & Purok 2, Barangay San Antonio to Barangay Iberica, Labo, CN	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0091	Construction/ Improvement of Flood Control Structure, Barangay Dalas, Labo, CN	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	56,000,000.00		56,000,000.00	
21FC0092	Construction/ Improvement of Flood Control River (Phase 2) in Barangay Dalas, Labo, CN	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0093	Construction of Seawall with Road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Tambo Section, Barangay Taba-Tabo, Basud, CN	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	43,000,000.00		43,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0094	Construction of Seawall with Road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Phase 1, Barangay Cayucuyan, Mercedes, CN	Public Bidding	01/22/2021	To	01/28/2021	02/11/21	03/17/21	03/24/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0095	Construction of Seawall with Road (Cong. Elmer E. Panotes Boulevard leading to Cory Aquino Boulevard) Brgy. Poblacion, Mercedes, Camarines Norte	Public Bidding	02/17/2021	To	02/23/2021	03/08/21	03/29/21	04/05/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0096	Construction of Road Opening - Brgy. Calintaan, Talisay, Camarines Norte	Public Bidding	01/27/2021	To	02/02/2021	02/15/21	03/19/21	03/26/21	GAA FY 2021	25,000,000.00		25,000,000.00	
21FC0097	Road Opening/ Concreting of Road, Exciban, Labo-San Pedro, Jose Panganiban, camarines Norte	Public Bidding	01/27/2021	To	02/02/2021	02/15/21	03/19/21	03/26/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0098	Improvement of River Bank in Brgy. Dalas, Labo, Camarines Norte	Public Bidding	01/27/2021	To	02/02/2021	02/15/21	03/19/21	03/26/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0099	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Daet - Basud Mercedes Coastal Road leading to Lanot Soda Spring, Colasi Falls, Mangcamagong Beach and Mercedes Group of Islands, Mercedes, Camarines Norte	Public Bidding	01/29/2021	To	02/04/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0100	Construction of Barangay Road, Barangay San Isidro, Daet, Camarines Norte	Public Bidding	01/29/2021	To	02/04/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0101	Road Opening/ Concreting of Road, San Jose - Sta. Cruz, Jose Panganiban, Camarines Norte	Public Bidding	03/05/2021	To	03/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0102	Construction (Completion) of Integrated Bar of the Philippines, Brgy. Camambugan, Daet, Camarines Norte	Public Bidding	01/29/2021	To	02/04/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	2,000,000.00		2,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0103	Construction of Transient Officers Quarters, TOG 5, Parañal Air Station, SOLCOM, Jose Panganiban, Camarines Norte	Public Bidding	01/29/2021	To	02/04/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	11,700,000.00		11,700,000.00	
21FC0104	Construction of Headquarters Building (Group), TOG 5, Parañal Air Station, SOLCOM, Jose Panganiban, Camarines Norte	Public Bidding	01/29/2021	To	02/04/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	18,900,000.00		18,900,000.00	
21FC0105	Construction of Multi-Purpose Building, Talisay, Camarines Norte	Public Bidding	01/29/2021	To	02/04/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0106	Construction of Flood Control Structure at Mabilo 2 - Mabilo 1, Labo, Camarines Norte	Public Bidding	01/29/2021	To	02/04/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0107	Road Opening/ Concreting of Brgy. Road, Macogon, Labo, Camarines Norte	Public Bidding	03/05/2021	To	03/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	50,000,000.00		50,000,000.00	
21FC0108	Rehabilitation/ Major Repair of Permanent Bridges, daet BR. 2 (B02725LZ) along Daang Maharlika (LZ), Brgy. Lag-on, Daet, Camarines Norte	Public Bidding	02/02/2021	To	02/08/2021	02/22/21	03/24/21	03/31/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0109	Construction of Road with Seawall (Cong. Eming Panotes Boulevard) Barangay Mambungalon, Mercedes, Camarines Norte	Public Bidding	03/05/2021	To	03/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0110	Concreting of Road, Camagsaan, Capalonga, Camarines Norte	Public Bidding	02/05/2021	To	02/11/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0111	Construction of Road with Seawall, Barangay Cayucyucan, Mercedes, Camarines Norte	Public Bidding	02/05/2021	To	02/11/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	100,000,000.00		100,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0112	Construction of Evacuation Center, Brgy. San Lorenzo, Sta. Elena, Camarines Norte	Public Bidding	02/09/2021	To	02/15/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0113	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Pamorangon, Daet, Camarines Norte	Public Bidding	02/09/2021	To	02/15/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	3,000,000.00		3,000,000.00	
21FC0114	Construction of Multi-Purpose Building, Daet Elevated Plaza, Brgy. 6, Daet, Camarines Norte	Public Bidding	02/09/2021	To	02/15/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	4,000,000.00		4,000,000.00	
21FC0115	Construction of Multi-Purpose Building, San Vicente Cultural Sports Complex, Brgy. Poblacion, San Vicente, Camarines Norte	Public Bidding	02/09/2021	To	02/15/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	4,000,000.00		4,000,000.00	
21FC0116	Rehabilitatio/ Major Repair of Permanent Bridges, Mabulao Br. 2 (B02726LZ) Along Daang Maharlika, Brgy. Camambugan, Daet, Camarines Norte	Public Bidding	02/09/2021	To	02/15/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0117	Construction/ Improvement of Access Roads leading to declared Tourism Destinations Daet - San Vicente - San Lorenzo Road leading to Daculang Danaw, Mananap Falls, Mountain Range & Mampurog River, Camarines Norte	Public Bidding	02/09/2021	To	02/15/2021	03/01/21	03/30/21	04/06/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0118	Construction of Local Road, Barangay Cabusay, Labo, Camarines Norte	Public Bidding	03/05/2021	To	03/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	3,000,000.00		3,000,000.00	
21FC0119	Construction of Road with Slope Protection (Cong. Eming Panotes Boulevard) Barangay Manguisoc, Mercedes, Camarines Norte	Public Bidding	02/17/2021	To	02/23/2021	03/08/21	03/30/21	04/06/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0120	Construction of Diversion Road, Brgy. Exciban, Labo, Camarines Norte	Public Bidding	02/17/2021	To	02/23/2021	03/08/21	03/30/21	04/06/21	GAA FY 2021	93,000,000.00		93,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0121	Rehabilitation/ Major Repair of Permanent Bridges, Parapatuungan Br. (B02735LZ) along Daang Maharlika (LZ), Brgy. Caayunan, Basud, Camarines Norte	Public Bidding	02/17/2021	To	02/23/2021	03/08/21	03/30/21	04/06/21	GAA FY 2021	3,000,000.00		3,000,000.00	
21FC0122	Construction of Flood Control Structure, Brgy. Salvacion, Jose Panganiban, Camarines Norte	Public Bidding	02/24/2021	To	03/02/2021	03/15/21	04/05/21	04/12/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0123	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Tagas - Daet Poblacion - Magang Rd - K0341+587 - K0341+795 and K0343+397.50 - K0343+780, Tagas - Daet Poblacion - Magang Rd, Camarines Norte	Public Bidding	02/24/2021	To	03/02/2021	03/15/21	04/05/21	04/12/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0124	Construction/Upgrading/rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) - K0343+510 -K0343+084 (R/S), K0344+015.2 - K0344+123.80 (L/S), K0343+925 - K0344+154.60 (R/S) and K0344+366.60 -K0344+520.60 (R/S), Daang Maharlika, Camarines Norte	Public Bidding	02/24/2021	To	03/02/2021	03/15/21	04/05/21	04/12/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0125	Construction of Mercedes Flood Mitigation Structure, Mercedes, Camarines Norte, Brgy. II, Mercedes, Camarines Norte	Public Bidding	02/24/2021	To	03/02/2021	03/15/21	04/05/21	04/12/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0126	Construction of Seawall with Roads (Cong. Elmer Panotes Blvd), leading to Cory Aquino Blvd., Lanot Section, Mercedes, Camarines Norte	Public Bidding	02/24/2021	To	03/02/2021	03/15/21	04/05/21	04/12/21	GAA FY 2021	25,000,000.00		25,000,000.00	
21FC0127	Construction of Drainage System, Remedios St., Brgy. II, Daet, Camarines Norte	Public Bidding	02/24/2021	To	03/02/2021	03/15/21	04/05/21	04/12/21	GAA FY 2021	2,500,000.00		2,500,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0128	Rehabilitation/Improvement of Flood Control Structures along Laniton Bridge in Barangay Laniton, Basud, Camarines Norte	Public Bidding	03/26/2021	To	04/01/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0129	Construction of By-Pass Road with Seawall at Brgy. Parang - South Poblacion, Jose Panganiban, Camarines Norte	Public Bidding	03/02/2021	To	03/08/2021	03/22/21	04/12/21	04/19/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0130	Construction of Mabulao River Control Structure, Barangay Calasgasan - Magang Section, Daet, Camarines Norte	Public Bidding	03/26/2021	To	04/01/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0131	Construction of MABulaoRiver Control Structure, Barangay San Isidro - Cobangbang Sectin, Daet, Camarines Norte	Public Bidding	03/26/2021	To	04/01/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	43,000,000.00		43,000,000.00	
21FC0132	Concreting of Road, Laniton Basud - Laniton, San Lorenzo Ruiz, Camarines Norte	Public Bidding	03/05/2021	To	03/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0133	Road Opening/ Concreting of Road, Baay, Labo, Camarines Norte	Public Bidding	03/05/2021	To	03/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0134	Concreting of Brgy. Man-ogob FMR, Brgy. Man-ogob, San Vicente, Camarines Norte	Public Bidding	03/05/2021	To	03/11/2021	03/24/21	04/13/21	04/20/21	DA GAA FY 2021	12,500,000.00		12,500,000.00	
21FC0135	Construction/Rehabilitation of Daet River Control Structure, San Isidro, Daet, Camarines Norte	Public Bidding	03/05/2021	To	03/11/2021	03/24/21	04/13/21	04/20/21	GAA FY 2021	15,000,000.00		15,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0136	Concreting of Brgy. Langga FMR, Brgy. Langga, Basud, Camarines Norte	Public Bidding	03/18/2021	To	03/24/2021	04/06/21	04/26/21	05/03/21	DA GAA FY 2021	12,500,000.00		12,500,000.00	
21FC0137	Replacement of Permanent Bridges, Mampaod Br. (B02721LZ) along Daang Maharlika (LZ), Brgy. San Isidro, Talisay, Camarines Norte	Public Bidding	03/18/2021	To	03/24/2021	04/06/21	04/26/21	05/03/21	GAA FY 2021	7,000,000.00		7,000,000.00	
21FC0138	Construction of Talisay Drainage System, Talisay, Camarines Norte	Public Bidding	03/26/2021	To	04/01/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	10,000,000.00		10,000,000.00	
21FC0139	Concreting of Brgy. Exiban, Brgy. Exiban, Labo, Camarines Norte	Public Bidding	03/26/2021	To	04/01/2021	04/19/21	05/10/21	05/17/21	DA GAA FY 2021	12,500,000.00		12,500,000.00	
21FC0140	Construction of Administration Building, 501CDC, 5RCDG, ARESCOM, Brgy. Bagasbas, Daet, Camarines Norte	Public Bidding	03/31/2021	To	04/06/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0141	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0359+800 - K0360+024, K0360+100 - K0360+150, K0364+638 - K0364+748, Basud, Camarines Norte	Public Bidding	03/31/2021	To	04/06/2021	04/19/21	05/10/21	05/17/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0142	Construction of Water System, Brgy. Malatap, Labo, Camarines Norte	Public Bidding	04/13/2021	To	04/19/2021	05/03/21	05/24/21	05/31/21	GAA FY 2021	3,000,000.00		3,000,000.00	
21FC0143	Concreting of Drainage System, Brgy. Lag-on, Daet, Camarines Norte	Public Bidding	04/13/2021	To	04/19/2021	05/03/21	05/24/21	05/31/21	GAA FY 2021	15,000,000.00		15,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0144	Repair/Rehabilitation of Scoured Road Portion along Daang Maharlika (LZ) K0281+500 & K0283+200, Brgy. Tigbinan, Labo, Camarines Norte	Public Bidding	04/13/2021	To	04/19/2021	05/03/21	05/24/21	05/31/21	GAA FY 2021 MAINTENANCE 1ST QUARTER	4,000,000.00		4,000,000.00	
21FC0145	Construction of Concrete Bridge, Sta. 0+000 - Sta. 0+025, Brgy. Iraya Sur, San Vicente, Camarines Norte	Public Bidding	04/13/2021	To	04/19/2021	05/03/21	05/24/21	05/31/21	GAA FY 2021	25,000,000.00		25,000,000.00	
21FC0146	Repair/Rehabilitation of National Road with Slips, Slope Collapse and Landslide - Primary Roads Quirino Highway K0250+421 - K0250+461 (LL), Brgy. Tabugon, Sta. Elena, Camarines Norte	Public Bidding	04/21/2021	To	04/27/2021	05/10/21	05/31/21	06/07/21	GAA FY 2021 MAINTENANCE 2ND QUARTER	3,500,000.00		3,500,000.00	
21FC0147	Road Opening/Concreting of Road, Villa Belen - Itok, Capalonga, Camarines Norte	Public Bidding	04/21/2021	To	04/27/2021	05/10/21	05/31/21	06/07/21	GAA FY 2021	100,000,000.00		100,000,000.00	
21FC0148	Construction of Other Facilities - Construction of Helipad, TOG 5, Parañal Air Station Solcom, Jose Panganiban, Camarines Norte	Public Bidding	04/28/2021	To	05/04/2021	05/17/21	06/07/21	06/14/21	GAA FY 2021	2,925,000.00		2,925,000.00	
21FC0149	Construction of Hanging Bridge, Sitio Malapat, Barangay Baay, Labo, Camarines Norte	Public Bidding	04/28/2021	To	05/04/2021	05/17/21	06/07/21	06/14/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0150	Construction of Multi-Purpose Building, Camarines Norte State College Brgy. 2, Daet, Camarines Norte	Public Bidding	05/12/2021	To	05/18/2021	05/31/21	06/21/21	06/28/21	GAA FY 2021	20,000,000.00		20,000,000.00	
21FC0151	Construction of Multi-Purpose Building, Camarines Norte State College (CNSC) Campus, Daet, Camarines Norte	Public Bidding	05/12/2021	To	05/18/2021	05/31/21	06/21/21	06/28/21	GAA FY 2021	90,000,000.00		90,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0152	Repair/Maintenance of River Control, Tawig Section, Brgy. Tawig, Paracale, Camarines Norte	Public Bidding	05/21/2021	To	05/27/2021	06/09/21	06/29/21	07/06/21	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0153	Repair/Maintenance of DOJ Building, Hall of Justice, Brgy. Camambugan, Daet, Camarines Norte	Public Bidding	05/26/2021	To	06/01/2021	06/14/21	07/05/21	07/12/21	GAA FY 2021	1,000,000.00		1,000,000.00	
21FC0154	Repair/ Maintenance of DOST Building Pag-Asa Administration Building	Public Bidding	05/28/2021	To	06/03/2021	06/16/21	07/06/21	07/13/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	1,350,000.00		1,350,000.00	
21FC0155	Construction of Daet Comprehensive Drainage System, Daet, Camarines Norte	Public Bidding	05/28/2021	To	06/03/2021	06/16/21	07/06/21	07/13/21	GAA FY 2021	71,573,000.00		71,573,000.00	
21FC0156	Installation of Warnig Sign Along Daang Maharlika K0247+(-281) - K0370+670 (with exception), Camarines Norte	Public Bidding	06/08/2021	To	06/14/2021	06/28/21	07/19/21	07/26/21	CY-2021 ENGINEERING ADMINISTRATIVE OVERHEAD	1,000,000.00		1,000,000.00	
21FC0157	Installation of Regulatory Signs Along Primary and Secondary National Road (with exception), Camarines Norte, Talisay, Daet, Camarines Norte	Public Bidding	10/14/2021	To	10/20/2021	11/03/21	11/23/21	11/30/21	CY 2021 GAA MAINTENANCE FIRST QUARTER	1,000,000.00		1,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0158	Installation of Bike Lane Signages, Primary National Road	Public Bidding	06/08/2021	To	06/14/2021	06/28/21	07/19/21	07/26/21	CY-2021 ENGINEERING ADMINISTRATIVE OVERHEAD	1,500,000.00		1,500,000.00	
21FC0159 - CLUSTER A	Repair/Maintenance of DILG Building Philippine Police Wenceslao Q. a. Provincial Director's Quarter b. DPDA Quarter	Public Bidding	06/08/2021	To	06/14/2021	06/28/21	07/19/21	07/26/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	2,000,000.00		2,000,000.00	
21FC0160	Repair/Rehabilitation of Damaged Paved Roads, Daang Maharlika K0331+000 - K0324+500 (with exception) Camarines Norte, Sta. Elena - Basud, Camarines Norte	Public Bidding	06/10/2021	To	06/16/2021	06/28/21	07/19/21	07/26/21	GAA FY 2021 MAINTENANCE	1,000,000.00		1,000,000.00	
21FC0161 - CLUSTER B	Repair/Maintenance of DPWH Building Various Building - Camarines Norte District Engineering a. Chapel - F. Pimentel Ave., Brgy. II, Daet, Camarines Norte b. Area Equipment Service Parts & Components Building - F. Pimentel Ave., Daet, Camarines Norte c. Maintenance Crew Quarter, Brgy. Magsaysay, Capalonga, Camarines Norte, Daet and Capalonga, Daet, Camarines Norte	Public Bidding	06/18/2021	To	06/24/2021	07/07/21	07/26/21	08/02/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	3,000,000.00		3,000,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0162	Repair/Maintenance of DPWH Building Various Building - Camarines Norte District Engineering Office - COGAD Building/Employees Quarter, Brgy. Gahonon, Daet, Camarines Norte	Public Bidding	06/18/2021	To	06/24/2021	07/07/21	07/26/21	08/02/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	1,000,000.00		1,000,000.00	
21FC0163	Repair/Maintenance of DPWH Building Various Building - Camarines Norte District Engineering Office, Daet, Camarines Norte - Dagang Resthouse 1 - Brgy. Tuaca, Basud, Camarines Norte	Public Bidding	06/18/2021	To	06/24/2021	07/07/21	07/26/21	08/02/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	1,500,000.00		1,500,000.00	
21FC0164	Repair/Maintenance of DOST Building Pag-asa, Pag-asa Building - Administration/Powerhouse and Lecture Room Buildings, Brgy. Bagasbas, Daet, Camarines Norte	Public Bidding	06/22/2021	To	06/28/2021	07/12/21	08/02/21	08/09/21	CY-2021 PRIORITY LIST OF PROJECT FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDING	1,350,000.00		1,350,000.00	
21FC0165	Widening of Permanent Bridges, Kalgdo Br. (B02736LZ) along Daang Maharlika (LZ), Brgy. Tuaca, Basud, Camarines Norte	Public Bidding	07/02/2021	To	07/08/2021	07/21/21	08/10/21	08/17/21	GAA FY 2021	2,000,000.00		2,000,000.00	
21FC0166	Construction/Completion of Two (2) Storey Four (4) Classroom Regular Workshop, Daguit National High School, Brgy. Daguit, Labo, Camarines Norte	Public Bidding	07/08/2021	To	07/14/2021	07/27/21	08/16/21	08/23/21	DepEd CY 2021 BEFF	1,980,338.81		1,980,338.81	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0167	Construction/Completion of Two (2) Storey, Six (6) Classroom School Building, Colasi Elementary School, Mercedes, Camarines Norte	Public Bidding	07/08/2021	To	07/14/2021	07/27/21	08/16/21	08/23/21	DepEd CY 2021 BEFF	4,498,874.61		4,498,874.61	
21FC0168	Site Improvement of Two (2) Storey Four (4) Classroom (Science & ICT Laboratory), Pablo S. Villafuerte High School, Mercedes, Camarines Norte	Public Bidding	07/08/2021	To	07/14/2021	07/27/21	08/16/21	08/23/21	DepEd CY 2021 BEFF	2,462,255.50		2,462,255.50	
21FC0169	Construction of Slope Protection, Alawihao National High School (Annex), Brgy. Alawihao, Daet, Camarines Norte	Public Bidding	07/08/2021	To	07/14/2021	07/27/21	08/16/21	08/23/21	DepEd CY 2021 BEFF	35,048,243.46		35,048,243.46	
21FC0170	Completion of Two (2) Storey Four (4) Classroom Two (2) Storey Four (4) Laboratory (Science & ICT), Camarines Norte National High School (Annex), Daet, Camarines Norte	Public Bidding	07/08/2021	To	07/14/2021	07/27/21	08/16/21	08/23/21	DepEd CY 2021 BEFF	1,491,369.78		1,491,369.78	
21FC0171	Construction of Diversion Road, Brgy. Exciban, Labo, Camarines Norte	Public Bidding	07/08/2021	To	07/14/2021	07/27/21	08/16/21	08/23/21	GAA FY 2021	93,000,000.00		93,000,000.00	
21FC0172	Construction/Completion Of Two (2) Storey Four (4) Classroom (Science Lab and ICT), Camarines Norte National High School (Annex), Daet, Camarines Norte	Public Bidding	08/04/2021	To	08/10/2021	08/23/21	09/12/21	09/19/21	GAA FY 2021	1,491,369.78		1,491,369.78	
21FC0173	Purchase of Materials and Installation of Communication Network for DPWH Camarines Norte DEO at Daet, Camarines Norte	Public Bidding	01/12/2022	To	01/18/2022	01/31/22	02/21/22	02/28/22	EAO 2021	4,272,658.00		4,272,658.00	
21FC0174	Purchase of Materials and Installation of 3 Units 50 KVA Transformer, DPWH - Camarines Norte DEO, Pasig, Daet, Camarines Norte	Public Bidding	10/08/2021	To	10/14/2021	10/28/21	11/17/21	11/24/21	EAO 2021	2,000,000.00		2,000,000.00	Deleted/ Cancelled

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0175	Installation of Regulatory Signs along National Road, Primary and Secondary National Road	Public Bidding	11/26/2021	To	12/02/2021	12/15/21	12/20/22	12/21/21	SR2021-02-003829 PPA 2000001000 17000	1,790,000.00		1,790,000.00	
21FC0176	Construction of Rainwater Collector System (RWCS), Daet, Basud, San Lorenzo Ruiz, Mercedes, Camarines Norte	Public Bidding	01/12/2022	To	01/18/2022	01/31/22	02/21/22	02/28/22	GAA FY 2021	5,000,000.00		5,000,000.00	
21FC0177	Installation of Regulatory Signs along National Road, Primary National Road	Public Bidding	12/06/2021	To	12/12/2021	12/27/21	12/29/21	12/29/21	CY 2021 ENGINEERING ADMINISTRATIVE OVERHEAD	900,000.00		900,000.00	
21FC0178	Installation of Road Safety Devices Guardrails), Primary National Road	Public Bidding	12/06/2021	To	12/12/2021	12/27/21	12/29/21	12/29/21	CY 2021 ENGINEERING ADMINISTRATIVE OVERHEAD	900,000.00		900,000.00	
21FC0179	Installation of Load Limit Signages, Primary National Road	Public Bidding	12/06/2021	To	12/12/2021	12/27/21	12/29/21	12/29/21	CY 2021 ENGINEERING ADMINISTRATIVE OVERHEAD	3,027,000.00		3,027,000.00	
21FC0180	Repair/ Rehab/ Maintenance of DPWH Guesthouse Fence, Brgy. Gahonon, Daet, Camarines Norte	Public Bidding	12/06/2021	To	12/12/2021	12/27/21	12/29/21	12/29/21	CY 2021 ENGINEERING ADMINISTRATIVE OVERHEAD	3,250,000.00		3,250,000.00	
21FC0181	Construction of One (1) Storey Two TWO (2) Classroom School Building (7.00m X 18.0m plus 2.50m Corridor) with Toilet at each Classroom, Hamoraon ES, Brgy. Hamoraon, Mercedes, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	9,910,000.00		9,910,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FC0182	Construction of One (1) Storey Two (2) Classroom School Building (7.00m X 18.00m plus 2.50m corridor) with Toilet at each Classroom, F. Ibasco Elementary School, Brgy. Caringo, Mercedes, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	14,642,000.00		14,642,000.00	
21FC0183	Repair/ Rehabilitation/ Site Improvement of Balce Elementary School, Balce Elementary School Brgy. Caayunan, Basud, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	3,512,000.00		3,512,000.00	
21FC0184	Repair/ Rehabilitation/ Site Improvement of Alawihao National High School (Annex), Brgy. Alawihao, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	12,122,000.00		12,122,000.00	
21FC0185	Repair/ Rehabilitation of Damaged Ceiling/ Site Improvement of Vicente L. Basit Memorial School, Brgy. Awitan, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	2,511,000.00		2,511,000.00	
21FC0186	Repair/ Rehabilitation/ Site Improvement of Basud Central School, Basud Central School, Basud, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	1,014,000.00		1,014,000.00	
21FC0187	Repair/ Rehabilitation/ Site Improvement of Dogongan Elementary School, Brgy. Dogongan, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	1,997,000.00		1,997,000.00	
21FC0188	Site Improvement/ Site Adaptation of Don S. Carranceja Memorial School, Daet, Camarines Norte, Don S. Carranceja Memorial School, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	2,383,000.00		2,383,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0189	Repair/ Rehabilitation/ Site Improvement of D.Q. Liwag National High School, D.Q. Liwag National High School, Sto. Domingo, Vinzons, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	3,158,000.00		3,158,000.00	
21FC0190	Repair/ Rehabilitation of Damaged Ceilings/ Site Improvement of Froilan D. Lopez High School, Froilan D. Lopez High School, San Vicente, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	4,010,000.00		4,010,000.00	
21FC0191	Site Improvement of Profirio R. Ponayo High School, Brgy. Cobangbang, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	4,051,000.00		4,051,000.00	
21FC0192	Repair/ Rehabilitation/ Site Improvement of Tuaca High School, Tuaca High School, Brgy. Tuaca, Basud, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	2,915,000.00		2,915,000.00	
21FC0193	Repair/ Rehabilitation of Damaged Ceiling/ Site Improvement of Vicente L. Basit Memorial School, Brgy. Awitan, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	2,511,000.00		2,511,000.00	
21FC0194	Repair/ Rehabilitation/ Site Improvement of Matango National High School, Brgy. Matango, Vinzons, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	3,011,000.00		3,011,000.00	
21FC0195	Site Improvement/ Adaptation of Pandan Elementary School, Pandan Elementary School, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	29,997,000.00		29,997,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0196	Repair/ Rehab./ Site Improvement of Basud National High School, Basud National High School, Pob. 1, Basud, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	12,791,000.00		12,791,000.00	
21FC0197	Repair/ Rehabilitation/ Site Improvement of San Roque National High School, San Roque National High School, Brgy. San Roque, Mercedes, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	3,047,000.00		3,047,000.00	
21FC0198	Construction of Two (2) units, Three (3) Storey Fifteen (15) Classroom School Buildings, Vinzons Pilot High School, Vinzons, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	79,250,000.00		79,250,000.00	
21FC0199	Site Improvement of Camarines Norte National High School (Annex), Brgy. Camambugan, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	19,985,000.00		19,985,000.00	
21FC0200	Repair/ Rehabilitation of Damaged Ceiling/ Site Improvement of San Felipe National High School, San Felipe National High School, Brgy. San Felipe, Basud, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	10,064,000.00		10,064,000.00	
21FC0201	Construction/ Site Adaptation of Daet Elementary School, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	50,011,000.00		50,011,000.00	
21FC0202	Construction of One (1) Storey Two (2) Classroom School Building (7.00m x 18.00m plus 2.50m corridor) with Toilet at each Classroom, Moreno Integrated School, Daet, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	01/18/22	01/25/22	DepEd CY 2021 BEFF	10,990,000.00		10,990,000.00	

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Mode of Procurement	Procurement Schedule (Dates)						Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB/ REOI			Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (Brief description of Project)
21FC0203	Installation of Hazard Marker, Chevron Sign, Along Daang Maharlika K0255+000 - K0260+000, Camarines Norte	Public Bidding	12/07/2021	To	12/13/2021	12/27/21	12/29/21	12/29/21	GAA FY 2021	912,000.00		912,000.00	

PREPARED BY:


ROSHELLE J. VILLAMOR
 Engineer II
 OIC - Procurement Engineer
 Date: 12/28/2021

RECOMMENDED BY:


HELEN O. ASINAS
 Assistant District Engineer
 Chairperson, BAC
 Date: 12/28/2021

APPROVED:


EDWIN A. BERMAL
 District Engineer
 Date: 12/29/2021