

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300104225498000	1.) 21LA0001 - Construction of Multi-Purpose Building (Covered Court), Libooc ES, Barangay Elizalde, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	4,000,000.00		4,000,000.00	Construction of Complete Covered with Court Slab and, Painting Works (on steel, masonry and concrete), Electrical Works and Movable Basketball Goal. And Construction of Stage (6.1x11) include Painting (On Steel, Masonry and Concrete) w/no Electrical Works
300104225535000	2.) 21LA0004 - Rehabilitation of Multi-Purpose Building (Covered Court), Gayab ES, Barangay Libaylibay, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building (10m x 6m Stage) with reinforced concrete, cement plaster finish, painting works and electrical works
300104225519000	3.) 21LA0007 - Construction of Multi-Purpose Building at Carmanlangan ES, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	3,200,000.00		3,200,000.00	Construction of Complete Covered Court with Court Slab (0.3 Elevation), Painting Works (on steel, Masonry and concrete), Electrical Works and Movable Basketball Goal, Thermoplastic Pint
300207100563000	4.) 21LA0014 - Construction of Classroom, Camp General Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of 2 Storey 4 Classroom with earthworks, site development, plain and reinforced concrete, finishing works, electrical works including transformer and cable tray, mechanical works including water tank, fire alarm system and fire escape
300104225479000	5.) 21LA0019 - Construction (Completion) of Multi-Purpose Building, Barangay Dauman, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of Four (4) Bay Bleacher. Includes Painting Works (masonry and steel), Plastering and Hang Type Basketball Goal
300104225484000	6.) 21LA0022 - Construction (Completion) of Multi-Purpose Building, Barangay Tapia, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of Bleacher (3.2m x 26.0m). Including Painting Works, Hanger type Basketball Goal (1 Goal only) and Mab Gate
300104225476000	7.) 21LA0024 - Construction (Completion) of Multi-Purpose Building at Barangay Mangayon, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of Five (5) Bay Bleacher, Elevated by 1m in Embankment
300104225481000	8.) 21LA0027 - Construction (Completion) of Multi-Purpose Building, Barangay New Dalaguet, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	2,500,000.00		2,500,000.00	Construction of MPB (12m x 6m Stage) with Reinforced Concrete, Cement Plaster Finish, Painting Works with Railings, Finishing works and Electrical works including Basketball Movable Goal and Digital Score Board
300104225473000	9.) 21LA0028 - Construction (Completion) of Multi-Purpose Building at Barangay Bagongon, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	2,500,000.00		2,500,000.00	Construction of Four (4) Bay Bleacher, includes elevation of existing slab (0.2)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422550000	10.) 21LA0029 - Construction of Multi-Purpose Building (Day Care Center) at Barangay Magsaysay, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	2,500,000.00		2,500,000.00	Construction of Complete Daycare Center. This includes Plumbing Works, Electrical Works, Tile Works, Window Grilles, 4 sets of Orbit Ceiling Fan and 2 sets of fire extinguisher
300104225501000	11.) 21LA0030 - Construction of Multi-Purpose Building (Day Care Center), Purok 1, Barangay Inambatan, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	2,300,000.00		2,300,000.00	Construction of Complete Daycare Center. This includes Plumbing Works, Electrical Works, Tile Works, Window Grilles, 4 sets of Orbit Ceiling Fan and 2 sets of fire extinguisher
300105200527000	12.) 21LA0032 - Construction of Evacuation Center, Mapaca, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	3,000,000.00		3,000,000.00	Rehabilitation of Complete (Excavation center) (6.0m x 18.7m). This Includes; Plumbing works, Painting Works, Electrical Works, Carpentry and Joinery Works, Aluminum Glass Window in Analoc Frame, Aluminum Framed Glass Door and Rain Collector
30020310191200	13.) 21LA0038 - Magnaga Road Circuit leading to various Beach Resorts, Brgy. Magnaga, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+275.831 - Sta. 1+003.800 = 727.97m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized
300203101913000	14.) 21LA0039 - Construction /Improvement of Mainit Road leading to Mainit Hotspring of Mainit Protected Landscape, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+784.000 - Sta. 1+160.00 = 376.00m Roadway Excavation -Embankment from Borrow (Common Soil) Construction of Minor Drainage Application of Reflectorized Thermoplastic Pavement Markings
300104225477000	15.) 21LA0003 - Construction (Completion) of Multi-Purpose Building at Barangay Tamia, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/19/21	02/24/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of 4 (Four) Bay bleacher, this includes 2m x 25m floor slab extension and Man Gate both sides.
300104225520000	16.) 21LA0009 - Construction of Multi-Purpose Building, Barangay Baylo, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/19/21	02/24/21	GAA FY 2021	3,000,000.00		3,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, Masonry and concrete), Electrical Works and Movable Basketball Court

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101911000	17.) 21LA0018 - Linda - Sasa Road Leading to Ecotourism Park, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/19/21	02/24/21	GAA FY 2021	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+658.675 - Sta. 3+268.360 = 609.972m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Construction of Slope Protection (Grouted Riprap) Application of Reflectorized Thermoplastic Pavements Markings
300104225478000	18.) 21LA0020 - Construction (Completion) of Multi-Purpose Building, Barangay Banagbanag, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/19/21	02/24/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of Five (5) Bay Bleacher. This includes Plastering, painting Works (masonry and steel), and roof framing
300104225499000	19.) 21LA0031 - Construction of Multi-Purpose Building (Day Care Center) at Barangay Cogonon, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/19/21	02/24/21	GAA FY 2021	2,500,000.00		2,500,000.00	Construction of Complete Daycare Center. This includes Plumbing Works, Electrical Works, Tile Works, Window Grilles, 4 sets of Orbit Ceiling Fan and 2 sets of fire extinguisher
320102104418000	20.) 21LA0069 - Construction of Revetment along Hijo River at Barangay Elizalde, Maco, Davao De Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/19/21	02/24/21	GAA FY 2021	20,000,000.00		20,000,000.00	Construction of Concrete Pavement along river banks with handlaid rock embankment for scour protection
300104225511000	21.) 21LA0002 - Construction of Multi-Purpose Building (Social Hall), Camansi National High School (NHS), Brgy. Camansi, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	2,000,000.00		2,000,000.00	Construction of complete Social Hall including electrical & painting works
300104225472000	22.) 21LA0008 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/22/21	02/26/21	GAA FY 2021	1,500,000.00		1,500,000.00	Construction (Completion) of MPB Gym (19.5x18m) and includes Electrical Works, Finished, w/out Floor Slab.
300203101910000	23.) 21LA0037 - Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/22/21	02/26/21	GAA FY 2021	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk. = 280mm) Sta. 1+029.500 - Sta. 1+575.000 = 545.50m Roadway Excavation - Common Surplus Excavation - Embankment from Borrow (Common Soil) Excavation of Earth Canal Construction of Slope Protection (Grouted Riprap) Application Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300203101915000	24.) 21LA0046 - Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunias Falls, Compostela, Compostela Valley	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	24,260,000.00		24,260,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 3+516.000 - Sta. 4+767.00 = 1,252.057 meters with equations Roadway Excavation Common Surplus Excavation Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
310303101143000	25.) 21LA0059 - Retrofitting/Strengthening of Cabklayan Br. (B00195MN) along Nabunturan-Mahit Park Rd	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	6,100,000.00		6,100,000.00	Installation of CFS, 1 Layer on S1, S2, S3 & Intermediate Dia. S1 to S3; Installation of CFS, 2 Layers on S2, MM4-MM7 & Cfp on S2, MM3-MM6; Application of Epoxy Coating and Epoxy Injection; Installation of Expansion Joint, Steel Finger Type (Wd60); Application of Bituminous Tack Coat, Emulsified Asphalt; Application of Bituminous Concrete Surface Wearing Course, Hot Laid, 50mm thk.; Application of ReflectORIZED Thermoplastic Pavement marking Yellow.; Application of ReflectORIZED Thermoplastic Pavement marking White.; Application of Special Anti-Corrosion Paint (Repaint of Steel
310303101146000	26.) 21LA0060 - Retrofitting/Strengthening of Kao Br. (B01529MN) along Nabunturan-Maragusan Rd	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	3,500,000.00		3,500,000.00	Installation of CFS 1 Layer on Span 1, ID & ED MM 1-4, Bottom slab MM1-MM2, MM2-MM3, MM3-MM4, MM3-MM4; Installation of CFS 2 Layers on Span 1, MM1&4; Installation of CFP on Span 1, MM1 & 4; Application of Epoxy Injection on cracks; Installation of Expansion JOint, Steel Finger Type (Wd60 Complete set); Application of Bituminous Tack Coat, Emulsified Asphalt; Application of Bituminous Concrete Surface Wearing Course, Hot Laid, 50mm thk.; Application of Special Anti-Corrosion Paint (Repaint of Steel Bearing); Removal of Actual Structures/Obstruction, 0.05m thick ACP; Application of ReflectORIZED Thermoplastic Pavement Markings, White; Application of ReflectORIZED Thermoplastic Pavement Markings, Yellow
310303101141000	27.) 21LA0062 - Retrofitting/Strengthening of Banlag Br. (B00069MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	2,700,000.00		2,700,000.00	Installation of Carbon Fiber Sheet, 1 layer on S1, Center, S2, Leftside, Center and Rightside, S3, Center

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225490000	28.) 21LA0063 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Masara, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	7,000,000.00		7,000,000.00	Construction of Complete 13.5 x 12.0m 2 storey barangay hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tilessworks, Roofing Works, Metal Railings Steelworks, Electrical Works, Air-conditioning Unit, Water Pump Station, Fire extinguisher, Fire Alarm System
300104225489000	29.) 21LA0064 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Kaligutan, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey barangay hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, roofing Works, Metal Railings, Steelworks, Electrical Works, Air-conditioning Unit, Water Pump Station, Fire extinguisher, Fire Alarm System
300104225522000	30.) 21LA0015 - Construction of Multi-Purpose Building, Barangay New Asturias ES, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/09/21	03/12/21	FY GAA 2021	4,000,000.00		4,000,000.00	Construction of Complete Covered court with Court Slab (0.5m Elevation) and Embankment (0.5m) Painting works (on steel, masonry and concrete), Electrical Works and Movable Basketball Goal
300203101917000	31.) 21LA0016 - San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/09/21	03/12/21	FY GAA 2021	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk.= 230mm) Sta. 3+602.000 - Sta. 4+262.000 = 660.000m Roadway Excavation - Common Surplus Excavation Construction of Single Barrel Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavements Markings
300104225480000	32.) 21LA0021 - Construction (Completion) of Multi-Purpose Building, Barangay Naboc, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/09/21	03/12/21	FY GAA 2021	1,800,000.00		1,800,000.00	Construction of Five (5) Bay Bleacher. Includes Plastering, Soil Poisoning, and Painting Works (masonry and steel)
300104225482000	33.) 21LA0023 - Construction (Completion) of Multi-Purpose Building, Barangay New Visayas, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	1,800,000.00		1,800,000.00	Completion of Bleacher. This Includes Painting works on Steel, Concrete and Masonry, Man Gate and Movable Basketball Goal
300104225492000	34.) 21LA0026 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Sto. Nifio (Kao), Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	7,000,000.00		7,000,000.00	Construction of Complete 13.5m x 12.0m 2 Storey barangay hall with concrete works, aluminum doors and windows, 1 unit 12 seater conference table, ceiling (spandrel Type), Metal Railings Steelworks, Electrical works, Airconditioning Unit, Water pump station, Fire Extinguisher, Fire Alarm System,
300104225538000	35.) 21LA0033 - Rehabilitation of Multi-Purpose Building (Mini Gym), Rimando NHS, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction of Five (5) Bay Bleacher within the Covered Court, Additional of Elevation @ 40m is included.

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
 DISTRICT ENGINEERING OFFICE
 REGION XI
 Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300104225515000	36.) 21LA0034 - Construction of Multi-Purpose Building at Bantacan NHS, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of 2-3.2mx30m Bleacher, this include additional embankment of 4m.
300104225517000	37.) 21LA0035 - Construction of Multi-Purpose Building at Barangay Ngan, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Covered Court One (1) Bay Only. Including, plastering on concrete, and Painting works on steel truss, and concrete. Electrical Works is not included
300104225485000	38.) 21LA0036 - Construction (Completion) of Multi-Purpose Buildings (Purok Centers), Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	5,000,000.00		5,000,000.00	Construction of Complete Ten (10) Units Purok Centers. Including Painting Works on Metal Steel and Concrete
300203101918000	39.) 21LA0040 - Sto. Niño Road leading to Sto. Niño Caves, Brgy. Sto. Niño, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk = 230mm) Sta. 0+565.00 - Sta. 1+020.00 = 495.00mm Roadway Excavation - Common Surplus Excavation Application of ReflectORIZED Thermoplastic Pavement Markings
300121201365000	40.) 21LA0043 - Rehabilitation of Water System at Barangay Tigbao, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Water Source (Spring) Installation of Reservoir (Concrete) - 1 Ground Tank (3.0x3.0x3.0)M Installation of 1 - intake Box, 1-Sump tank Installation of Pipes and Fittings
300203101909000	41.) 21LA0047 - Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Brgy. Ngan, Compostela Valley	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/09/21	03/12/21	FY GAA 2021	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+592.915 - Sta. 3+103.420 = 506.071 meters with equations Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation - Surplus Hard Rock Excavation Construction ofr Minor Drainage Structures Application of ReflectORIZED Thermoplastic

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
 REGION XI
 Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101147000	42.) 21LA0048 - Retrofitting/Strengthening of Libasan Br. (B00194MN) along Nabunturan-Mainit Park Rd	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Installation of Carbon Fiber Sheet - 1 layer on span 1 Deck (MM1-MM7), Span 2 Deck (MM1-MM8) and Span 2 Main Members 1-8; Installation of Carbon Fiber Plate on Span 2 Main Members 1-8 Application of Epoxy Coating, Epoxy Injection and Patching Type A Repainting of Steel Bearing on MM3, MM4,
320102104420000	43.) 21LA0070 - Construction of Revetment along Hijo River at Barangay Pangl (Upstream), Maco, Davao De Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/16/21	03/09/21	03/12/21	FY GAA 2021	20,000,000.00		20,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
320102104420000	44.) 21LA0071 - Construction of Revetment along Hijo River at Barangay Taglawig, Maco, Davao De Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/16/21	03/09/21	03/12/21	FY GAA 2021	20,000,000.00		20,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
300104225493000	45.) 21LA0073 - Construction of Multi-Purpose Building (Barangay Health Station), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/09/21	03/12/21	FY GAA 2021	2,500,000.00		2,500,000.00	Construction of Complete MPB (Barangay Health Station). Including Plumbing works w/ Fixtures, Tile Works, Painting Works, Railings, Window Grilles, Electrical Works and Demolition of Existing Building
300104225502000	46.) 21LA0077 - Construction of Multi-Purpose Building (DepEd District Office), Mawab CES, Barangay Poblacion, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/09/21	03/12/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction of complete 6.0m x 9.0m Deped District Office w/plumbing works, aluminum window and doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, and metal railing (ramp)
300104225494000	47.) 21LA0083 - onstruction of Multi-Purpose Building at 661B Compound, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works and Movable Basketball Goal.
300104225532000	48.) 21LA0084 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Libudon, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/09/21	03/12/21	FY GAA 2021	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building (10m x 6m Stage) with reinforced concrete, cement plaster finish, painting works with railings, finishing works and electrical works
300121201354000	49.) 21LA0045 - Construction of Water System at Barangay Mahayahay, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/11/21	03/17/21	FY GAA 2021	5,000,000.00		5,000,000.00	Water Source (Spring) Installation of Reservoir (Concrete) - 1 Ground Tank (3.0x3.0x3.0M) Installation of 1 - Intake Box, 1-Sumptank Installation of Pipes and Fittings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225488000	50.) 21LA0065 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Bukal, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/11/21	03/17/21	FY GAA 2021	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey barangay hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, roofing Works, Metal Railings, Steelworks, Electrical Works, Air-conditioning Unit, Water Pump Station, Fire extinguisher, Fire Alarm
300104225487000	51.) 21LA0066 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Baranani, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/11/21	03/17/21	FY GAA 2021	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey barangay hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, roofing Works, Metal Railings, Steelworks, Electrical Works, Air-conditioning Unit, Water Pump Station, Fire extinguisher, Fire Alarm
300104225491000	52.) 21LA0075 - Construction of Multi-Purpose Building (Barangay Hall), Barangay San Roque, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/11/21	03/17/21	FY GAA 2021	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.02m 2 storey barangay hall with concrete works, aluminum doors and windows, 1 unit 12 seater conference table, ceiling (spandrel type), painting works, plumbing works, metal railings, steelworks, electrical works, airconditioning unit, Water pump station, Fire extinguisher, Fire alarm system
300104225494000	53.) 21LA0080 - Construction of Multi-Purpose Building (Bunkhouse) at 661B Compound, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/11/21	03/17/21	FY GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (Bunkhouse) with earthworks, site development, plain and reinforced concrete works, finishing works including cladding, electrical works and water tank as rain water collector including its platform.
300104225526000	54.) 21LA0005 - Construction of Multi-Purpose Building, New Relocation Site, Barangay Pasian, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, Masonry and concrete), Electrical Works and Movable Basketball Court
300104225523000	55.) 21LA0006 - Construction of Multi-Purpose Building, Barangay Olaycon, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB (12m x 6m Stage) with reinforced concrete, cement plaster finish, painting works with railings, finishing works and covered court additional two (2) bay expansion
300104225534000	56.) 21LA0010 - Rehabilitation of Multi-Purpose Building (Covered Court), Basak NHS, Barangay Basak, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building (1-3.20mx18m Bleacher) with reinforced concrete, cement plaster finish, painting works with railings, finishing, and gutter with downspout on both bleacher

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225506000	57.) 21LA0011 - Construction of Multi-Purpose Building (Health Center), Barangay Taglawig, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction of Complete MPB (Barangay Health Station). Including Plumbing Works w/ Fixtures, Tile Works, Painting Works, Railings and Electrical Works
300104225507000	58.) 21LA0013 - Construction of Multi-Purpose Building (Mini Gym), Magading ES, Barangay Magading, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Covered Court (Mini Gym 14m x 30m) and 0.3 Elevation w/ Painting Works (Masonry and Steel), Electrical Works and Movable Basketball Goal
300204101080000	59.) 21LA0017 - Hagulmitan Road connecting Monkayo Public Transport Terminal and RIMFABEMCO Meat Processing Facility SSF and Rubber Sheet and Latex Processing Plant in support of Rubber and Palm Oil Industries, Brgy. Hagulmitan, Monkayo, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	15,000,000.00		15,000,000.00	Concreting (width = 6.70m., thk = 280mm) Sta. 2+010.000 - Sta. 2+680.000 = 670.000m Roadway Excavation - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavements Markings
300121201351000	60.) 21LA0041 - Construction of Water System at Barangay Parasanon, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/16/21	03/19/21	FY GAA 2021	5,000,000.00		5,000,000.00	Water Source (Spring) Installation of Water Pumping System 1 - (Pumping Station 1.6m x 1.6m), 1-Transformer w/ complete Accessories Installation of Reservoir (Concrete) - 1 Ground Tank (3.0x3.0x3.0M) Installation of 1 - Intake Box, 1-Sump tank Installation of Pipes and Fittings
300121201355000	61.) 21LA0044 - Construction of Water System at Barangay San Miguel, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/16/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Water Source (Spring) Installation of Water Pumping System 1 - (Pumping Station 1.6m x 1.6m), 1-Transformer w/ complete accessories Installation of Reservoir (Concrete) 1 - Ground Tank (3.0x3.0x3.0M) Installation of 1 - Intake Box, 1-Sump tank Installation of Pipes and Fittings
310303101150000	62.) 21LA0049 - Retrofitting/Strengthening of Manat Br. (B00080MN) along Benigno S. Aquino Jr. National Highway	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/16/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Installation of Carbon Fiber Sheet - 1 Layer on Deck (MM3-MM6) of Span 1, 2 & 3 ED (MM3-MM6) of Span 1, & ED (MM3-MM5) of Span 2; Installation of Carbon Fiber Plate on MM3-MM6 of Span 1, 2 & 3; Application of Epoxy Coating & Epoxy Injection; Installation of Expansion Joint, Steel Finger Type (Wd60); Repainting of Steel Bearing
310303101149000	63.) 21LA0061 - Retrofitting/Strengthening of Magangit Br. (B01688MN) along Nabunturan-Maragusan Rd	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/16/21	03/19/21	FY GAA 2021	4,900,000.00		4,900,000.00	Installation of Carbon Fiber Sheet Layer 1 on S1 (MM1-MM4) and S1, Deckslab (MM1-MM2, MM2-MM3, MM3-MM4)
300104225504000	64.) 21LA0079 - Construction of Multi-Purpose Building (Gym), Panganason, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/16/21	03/19/21	FY GAA 2021	4,500,000.00		4,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), removal of structure, electrical works and movable basketball goal w/complete stage w/o electrical

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
 REGION XI
 Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101153000	65.) 21LA0050 - Retrofitting/Strengthening of Osmeña Br. (B00082MN) along Benigno S. Aquino Jr. National Highway	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/16/21	03/19/21	FY GAA 2021	14,600,000.00		14,600,000.00	application of Carbon Fiber Sheet - 2 layers on MM1-MM4 and ID of S1 to S6 & Deck of S1, S2 & S3; Application of Carbon Fiber Sheet-1 layer of Deck of S3 to S6; Application of Carbon Fiber Plate on MM1-MM4 of Span 1 to Span 5 & MM2 of Span 6; Application of Epoxy Coating and Epoxy
300104225471000	66.) 21LA0025 - Construction (Completion) of Multi-Purpose Building (Social Hall), Bankerohan Elementary School, Barangay Bankerohan Sur, Monte Vista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/17/21	03/19/21	FY GAA 2021	1,800,000.00		1,800,000.00	Construction of Complete Mini Gym Including a) electrical and Painting works and Tile Work in (CR only)
300121201356000	67.) 21LA0042 - Construction of Water System at Barangay Magcagong, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Water Source (Spring) Installation of Reservoir (Concrete) - 1 Ground Tank (3.0x3.0x3.0M) Installation of 1 - Intake N=Box, 1-Sump tank Installation of Pipes and Fittings
310303101154000	68.) 21LA0051 - Retrofitting/Strengthening of Tagmanok Br. (B00079MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Installation of Carbon Fiber Sheet - 1 layer on Deck (MM7-MM8) & Main Members 7 & 10 of Span 1 & Span 3 MM7 & MM10; Installation of Carbon Fiber Plate on MM7-MM10 of Span 1, Span 2 & Span 3; Application of Epoxy Coating, Epoxy Injection & Patching Type-A; Installation of Expansion Joint, Steel Finger Type (Wd60)
310303101148000	69.) 21LA0053 - Retrofitting/Strengthening of Linda Br. (B00077MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/17/21	03/19/21	FY GAA 2021	3,000,000.00		3,000,000.00	Installation of Carbon Fiber Sheet - 1 Layer on Deck (bet. MM3-MM6) of Span 1, 2 & 3 and Main Members 3, 4, 5 & 6 Span 2 & Span 3; Installation of carbon Fiber Plate on Main Members 3, 4, 5 & 6 of Span 2 and Span 3; Application of Epoxy Coating, Epoxy Injection
300104225527000	70.) 21LA0078 - Construction of Multi-Purpose Building, Sitio Mabuhay, Barangay Awao, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Construction of Complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal, removal of structure
300104225529000	71.) 21LA0085 - Rehabilitation of Multi-Purpose Building (Barangay Gym), Barangay New Leyte, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/17/21	03/19/21	FY GAA 2021	5,000,000.00		5,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Removal of Structure, Electrical Works and Movable Basketball Goal and Construction of Complete Bleacher (3.2m x 30m) with Painting Works (on Steel and Masonry Concrete)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225528000	72.) 21LA0086 - Rehabilitation of Multi-Purpose Building (Barangay Gym), Barangay Golden Valley, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/17/21	03/19/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Five (5) Bay Bleacher and Court Slab, This includes Removal of Structure, Plastering, painting works (masonry and steel), and roof framing, Hanger Basketball Goal.
300104225486000	73.) 21LA0088 - Construction of Multi-Purpose Building (ADMIN Building of DEPED District Office), Barangay Gabi, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	2,400,000.00		2,400,000.00	Construction of complete 6.0m x 9.0m DepEd District Office w/plumbing works, aluminum window & doors, roofing works, painting works, ceiling works (acoustical), Office tables and chairs, Metal Cabinet, tileworks, electrical works, steel works, & metal railings (ramp)
300104225472000	74.) 21LA0089 - Construction (Completion) of Multi-Purpose Building (Unified Tribal Building), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Plain and Reinforced Concrete Works, Finishing Works, Doors and Windows, Walls, Ceiling, Paintings, Plumbing Works and Electrical Works)
300104225496000	75.) 21LA0092 - Construction of Multi-Purpose Building (Covered Court), Barangay L.S. Sarmiento, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Construction of Complete Covered Court with Court Slab (0.8m elevation), Removal of Structure and Obstruction, Painting Works (on steel, masonry and Electrical Works and Movable Basketball Goal.
300104225495000	76.) 21LA0094 - Construction of Multi-Purpose Building (Covered Court), Barangay Buhl, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Construction of Complete Covered Court with Court Slab (Elevation of 9 x 16 (1.50m) and Elevation of 9 x 16 (1.80m), Painting Works (on Steel, Masonry and concrete), electrical works and Movable basketball goal.
300105200528000	77.) 21LA0095 - Construction of Three (3)- Storey (DPWH Building No. 2) of Compostela Valley DEO, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/09/21	03/26/21	03/30/21	FY GAA 2021	30,000,000.00		30,000,000.00	Construction of Three (3) Storey (DPWH Building No. 2) this includes Removal of Structure, Structure Excavation, Embankment, Masonry Works, Metal Deck, Roofing, Cistern, Water Pump, Booster pump, Plumbing Works; Catch Basin, Storm Drainage and Downspout, Painting Works on Metal and Fully Function Ground Floor with Tile Works, Painting Works, Plumbing Fixtures, Ceiling Works, Doors and Window, Air-condition, Plastering, Electrical Works and Mechanical Works
300104225475000	78.) 21LA0074 - Construction (Completion) of Multi-Purpose Building at Barangay Lagab, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	03/29/21	04/05/21	FY GAA 2021	1,800,000.00		1,800,000.00	Construction of Five (5) bay Bleacher, this include Soil Poisoning, Cement Plaster Finish, and Painting Works (Steel and Masonry)

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
 REGION XI
 Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225537000	79.) 21LA0097 - Rehabilitation of Multi-Purpose Building (MAGRO office of LGU Compostela), Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	03/29/21	04/05/21	FY GAA 2021	6,000,000.00		6,000,000.00	Rehabilitation of MPB (MAGRO Office of LGU Compostela) Including the ff: 1.) Roof Framing and Roofing 2.) Extension of CHB and Column 3.) Ceiling Works and Painting Works (including repainting of the whole building) 4.) Building Extension for Head Office and Pantry 5.) Replacement of Plumbing fixture and tiles 6.) Electrical Works and Aircondition units 7.) Fencing (fence 1 only) See attached Plan 8.) Removal of Existing Roofing and Roof Framing.
300104225521000	80.) 21LA0098 - Construction of Multi-Purpose Building, Barangay Manat ES, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	03/29/21	04/05/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (12m x 6m Stage) with reinforced concrete, cement plaster finish, finishing hardware, painting masonry and electrical works.
300104225516000	81.) 21LA0012 - Construction of Multi-Purpose Building at Barangay Kahayag, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/17/21-03/23/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building (Stage) at Barangay Kahayag, This includes file works, painting works, logo, Gutter and Electrical Works
310303101151000	82.) 21LA0056 - Retrofitting/Strengthening of Manat Br. (B01528MN) along Nabunturan-Maragusan Rd	Const. Section	No	Competitive Bidding	03/17/21-03/23/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	10,100,000.00		10,100,000.00	Installation of CFS, 1 Layer on S2, MM1-MM4, S3, MM1-MM4, S4, MM1-MM4, S5, MM1-MM4, S6, Mm1; Installation of CFP on S1, MM4, S2, MM1-MM4, S3, MM1-MM4, S4, MM1-MM4, S5, MM1-MM4; Installation of Gabions on Pier 3, 4 & 5; Installation of Filter Cloth on Pier 3, 4 & 5
310303101152000	83.) 21LA0057 - Retrofitting/Strengthening of Nabunturan Br. (B00075MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	03/17/21-03/23/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	4,800,000.00		4,800,000.00	Installation of CFS, 1 Layer on S1 Deck Soffit, Mm1-MM2, MM2-MM3, Mm3-MM4, MM4-MM5, MM5-MM6, MM6-MM7, Mm7-MM8, MM8-MM9, MM9-MM10, MM10-MM11, MM11-MM12; Installation of CFS, 1 Layer on S1 End Diaphragm, MM1-MM2, Mm2-MM3, MM3-MM4, MM4-MM5, MM5-MM6, MM6-MM7, MM7-MM8, MM8-MM9, MM9-MM10, MM10-MM11, MM11-MM12; Installation of CFS, 1 Layer on S1 Intermediate Diaphragm, MM1-MM2, MM2-MM3, MM3-MM4, MM4-MM5, MM5-MM6, MM6-MM7, MM7-MM8, MM8-MM9, MM9-MM10, MM10-MM11, MM11-MM12; Installation of CFP, on S1, MM1, MM2, MM3, MM4, MM10, MM11, MM12; Application of Epoxy Coating, Epoxy Injection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300203101916000	84.) 21LA0103 - Pasion Road leading to Agrotourism Complex, Brgy. Pasion, Monkayo, Compostela Valley	Const. Section	No	Competitive Bidding	3/16/21-3/22/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	15,000,000.00		15,000,000.00	Concreting (width=6.10 m., thk. = 230 mm) SECTION 1 Sta. 0+000.000 - Sta. 0+290.000 = 289.15 meters with Equation SECTION 2 Sta. 0+000.000 - Sta. 0+584.000 = 584.00 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300204101079000	85.) 21LA0104 - Bongabong-Sitio Magapahway Road connecting Pantukan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Bongabong, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	3/16/21-3/22/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	20,000,000.00		20,000,000.00	Concreting (width=6.70m., thk. - 280mm) Sta. 1+546.000 - Sta. 2+494.000 =884.56 meters with Exception Roadway Excavation - Common Surplus Excavation Construction of Overflow RCPC Construction of Slope Protection (Grouted Riprap) Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300104225497000	86.) 21LA0105 - Construction of Multi-Purpose Building (Covered Court), Barangays Mampisig, Baybay and Tagnanan, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	3/17/21-3/23/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	4,000,000.00		4,000,000.00	Construction of Complete Covered Court with Court Slab, Embankment on the Left Side of the Court, Painting Works (on steel, Masonry and concrete), Removal of Structure and Cutting of Trees Electrical Works and Hanger Basketball Goal
300104225533000	87.) 21LA0096 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Tuboran, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	04/22/21	04/26/21	GAA CY 2021	3,000,000.00		3,000,000.00	Construction of 8 (Eight) Bay Bleacher, This include painting works (masonry and steel) and Hang Type Basketball Goal.
300104225470000	88.) 21LA0106 - Construction (Completion) of Multi-Purpose Building (social hall) at Mapaca ES, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/13/21	04/22/21	04/26/21	FY 2021 GAA LP-VIILP	1,800,000.00		1,800,000.00	Construction of complete Mini Gym including electrical & painting works
300104225512000	89.) 21LA0112 - Construction of Multi-Purpose Building (Social Hall), Mayaon NHS, Barangay Mayaon, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA LP-VIILP	2,000,000.00		2,000,000.00	Construction of complete Social Hall including electrical & painting works
300104225510000	90.) 21LA0113 - Construction of Multi-Purpose Building (Senior Citizen), Barangay Manat, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA LP-VIILP	2,000,000.00		2,000,000.00	Construction of Complete Senior Citizen Building, Including Painting Works, Ceiling Works (on office area only) and Tile (at office slab and toilet), Electrical Works and Insulated Foam (on Hall and eaves)
300104225513000	91.) 21LA0114 - Construction of Multi-Purpose Building (Social Hall), Prosperidad Elementary School (ES), Barangay Prosperidad, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA LP-VIILP	2,000,000.00		2,000,000.00	Construction of Complete Social Hall including electrical & painting works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100760000	92.) 21LA0115 - Asphalt Overlay - along Benigno S. Aquino Jr. National Highway (S01432MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	25,342,000.00		25,342,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN - K1606+000.000 - K1607+976.000 = 1,976.000 meters AS PER RBIA - K1606+000.000 - K1607+976.000 = 1,976.000 meters - Application of ReflectORIZED Thermoplastic Pavement Markings - Installation of Pavement Stud Markers
310102100761000	93.) 21LA0117 - Asphalt Overlay - along Nabunturan-Maragusan Rd (S00127MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY GAA - REGULAR INFRA	38,639,000.00		38,639,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN K1463+000.000 - K1466+000.000 = 3,000.000 meters AS PER RBIA K1463+000.000 - K1466+000.000 = 3,000.000 meters - Application of ReflectORIZED Thermoplastic Pavement Markings - Installation of Pavement Stud Markers
310103100764000	94.) 21LA0121 - Asphalt Overlay - along Montevista-Compostela-Matl Bdry Rd (S00135MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY GAA - REGULAR INFRA	75,425,000.00		75,425,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN K1450+104.000 - K1455+986.000 = 5,882.000 meters AS PER RBIA K1450+104.000 - K1456+250.000 = 5,882.000 meters Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Pavement Stud Markers
32010210442100	95.) 21LA0146 - Construction of Revetment along Hijo River at Barangay Poblacion, Mawab, Davao De Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	20,000,000.00		20,000,000.00	Construction of Concrete Revetment with Steel sheet Pile for Foundation Construction of Concrete Lined Canal Installation of Minor Drainage RCPC
300117210268000	96.) 21LA0150 - Concreting of Road from National High Way Junction to Sitio Tagaytay, Barangay Mipangi, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	04/22/21	04/26/21	FY GAA 2021 - LP-LIP	3,000,000.00		3,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+000.000 - Sta. 0+176.000 = 176m Roadway Excavation Common Surplus Excavation Construction of Minor Drainage Structures Installation of Metal Guardrails including Concrete Post

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104186000	97.) 21LA0067 - Construction of Revetment along Manat River leading to Agusan River, Brgy. Banlag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	04/22/21	04/26/21	GAA CY 2021	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation; Channel Excavation Creek
320101106296000	98.) 21LA0068 - Construction of Revetment along Kingking River, Ayan Section R/S, Brgy. Kingking, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	04/22/21	04/26/21	GAA CY 2021	55,000,000.00		55,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
320101107095000	99.) 21LA0072 - Construction of Revetment along Agusan River, Purok 3 Brgy. Osmefia to Purok 1, Poblacion Compostela, Davao de Oro (Sta. 1+000.000 - Sta. 1+780.000 RS)	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	04/22/21	04/26/21	GAA CY 2021	48,232,000.00		48,232,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
3201011063050000	100.) 21LA0081 - Revetment Along Manat River (Up-stream and Down Stream) leading to Agusan River at Purok 7 Tapla, Montevista, Davao De Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	04/22/21	04/26/21	GAA CY 2021	70,000,000.00		70,000,000.00	Construction of Concrete Pavement with Steel Sheet Pile for Foundation
320101106295000	101.) 21LA0082 - Construction of Revetment along Hijo River, Brgy. Bucana, Maco, Davao de Oro (Sta. 1 + 200 - Sta. 1 + 960 LS)	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	04/22/21	04/26/21	GAA CY 2021	68,183,000.00		68,183,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
300104225505000	102.) 21LA0093 - Construction of Multi-Purpose Building (Hall of Justice Phase 3), Barangay Poblacion, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	04/22/21	04/26/21	GAA CY 2021	25,000,000.00		25,000,000.00	Completion of Structural Concrete (Roof Deck for Transformer Pad and ACU Outdoor Unit including Elevator Shaft); Completion of Interior Wall Partition (CHB); Provision for Doors and Window; Provision for Tile Works and Painting Works; Provision for Railings; Roughing ins for elect. Works; Roughing ins Plumbing Works; Roughing Ind for Fire Protection and Alarm System
320101106294000	103.) 21LA0100 - Construction of Revetment along Hijo River at Hijo Br.2 (Downstream) Brgy. Hijo, Maco, Davao de Oro (Sta. 1 + 560 - Sta. 2 + 180 LS)	Const. Section	No	Competitive Bidding	03/10/21-03/16/21	03/30/2021	04/22/21	04/26/21	GAA CY 2021	60,000,000.00		60,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
320102104187000	104.) 21LA0101 - Construction of Revetment along Naboc River leading to Agusan River, Brgy. Naboc, Monkayo, Davao de Oro (Sta. 0+000 - Sta. 3+000)	Const. Section	No	Competitive Bidding	03/10/21-03/16/21	03/30/2021	04/22/21	04/26/21	GAA CY 2021	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with mattresses for foot protection
320101107096000	105.) 21LA0102 - Construction of Revetment along Hijo River at Hijo Br.2 (Upstream) Brgy. Hijo, Maco, Davao de Oro (Sta. 2 + 220 - Sta. 3 + 000 LS)	Const. Section	No	Competitive Bidding	03/10/21-03/16/21	03/30/2021	04/22/21	04/26/21	GAA CY 2021	50,000,000.00		50,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
300104225536000	106.) 21LA0111 - Rehabilitation of Multi-Purpose Building (Gym), Barangay Del Pilar, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA LP-VIII	3,000,000.00		3,000,000.00	Construction of 8.5m x 11m stage, this includes plumbing works (masonry and steel), electrical works, and also include additional 1m embankment of gym slab.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100615000	107.) 21LA0116 - Asphalt Overlay - at Specific Locations along Montevista-DNAS Rd (S001360MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	95,056,000.00		95,056,000.00	Asphalt Overlay (width = 6.70M., thk. = 50mm) AS PER PLAN Section 1: K1422+000.000 - K1422+891.370 = 891.370 meters Section 2: K1422+931.270 - K1425+809.450 = 2,878.180 meters Section 3: K1425+875.200 - K1428+514.840 = 2,639.640 meters Section 4: K1428+578.000 - K1429+120.000 = 542.000 meters AS PER RBIA Section 1: K1422+040.000 - K1422+931.00 = 891.000 meters Section 2 : K1422+972.000 - K1425+950.000 = 2,893.000 meters Section 3: K1426+008.000 - K1428+761.000 = 2,686.000 meters Section 4: K1428+825.000 - K1429+406.000 = 542.000 meters
300117210273000	108.) 21LA0119 - Construction of Road, Barangay King-King, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY GAA 2021 - LP-LIP	5,000,000.00		5,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+317.222 - Sta. 2+630.000 = 312.778 meters Roadway Excavation - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings
310102100758000	109.) 21LA0124 - Asphalt Overlay - at Specific Locations along Asuncion-San Isidro-Laak-Veruela Rd (S01377MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) K1511+124.000 - K1512+000.000 = 876.000 meters AS PER PLAN K1512+852.800 - K1513+067.800 = 215.000 meters AS PER PLAN K1511+124.000 - K1512+000.000 = 876.000 meters AS PER RBIA K1512+853.000 - K1513.068.000 = 215.000 meters AS PER RBIA
320101106304000	110.) 21LA0147 - Revetment Along Manat River (Up-stream and Down Stream) leading to Agusan River at Prk1C, 1B, 1A, 7, 8 and Manat Bridge Poblacion Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	80,000,000.00		80,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation with Gabion Closure
320102104419000	111.) 21LA0148 - Construction of Revetment along Hijo River at Barangay New Asturias, Maco, Davao De Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	20,000,000.00		20,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310202100915000	112.) 21LA0131 - Road Widening - along Montevista-Compostela-Mati Bdry Rd (S00136MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	04/26/21	04/28/21	FY 2021 GAA - REGULAR INFRA	16,400,000.00		16,400,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) -Existing Width 6.70m, with additional 2 lanes Total width 13.40 AS PER PLAN K1490+414.000 - K1490+894.000 = 480.000m AS PER RBJA K1490+422.000 - K1490+902.000 = 480.000m Roadway Excavation - Common Surplus Excavation Construction of Concrete Line Canal and Other Minor Drainage Structures Installation of Metal Beam Guardrails Including Concrete Post Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings
310202100739000	113.) 21LA0136 - Road Widening along Nabunturan - Maragusan Road (S00127MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	04/26/21	04/28/21	FY 2021 GAA - REGULAR INFRA	61,789,000.00		61,789,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7, with additional 2 lanes Total width 13.40 AS PER PLAN K1471+444.000 - K1473+100.00 = 1,660.00m AS PER RBJA K1471+265.000 - K1472+925.000 = 1,660.00m Roadway Excavation - Common Surplus Excavation Surplus Rock Excavation (Soft) Construction of Minor Drainage Structures Removal and Installation of Metal Guardrails Including Concrete Post Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201314000	114.) 21LA0133 - Construction of Box Culvert from Purok 6 Barangay Haguitan to Purok 13 Barangay Paslan, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	04/26/21	04/28/21	FY 2021 GAA - LP-LIP	5,000,000.00		5,000,000.00	Construction of Box Culvert - 3.0 X 3.0 X 9.0 l.m. Construction of Concrete Retention Gravelling of Road (Box Culvert Approaches)
310207100127000	115.) 21LA0137 - Road Widening along Daang Maharlika (MN) (S00126MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	04/26/21	04/28/21	FY 2021 GAA - REGULAR INFRA	3,810,000.00		3,810,000.00	Concreting of Additional 2 lanes (4 into 6 lanes, 300 mm thk.) - Existing width 13.4, with additional 2 lanes Total width 20.10 AS PER PLAN K1426+850.100 - K1426+974.800 = 124.70m AS PER RBIA K1426+814.000 - K1426+941.000 = 127.00m Roadway Excavation - Common Surplus Excavation - Embankment from Borrow (Common Soil) Removal of Existing Road Signs and Guardrails Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic Pavement Markings
310102100594000	116.) 21LA0145 - Road Widening - at Specific Locations along Benigno S. Aquino Jr. National Highway (S01432MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	4/26/21	04/28/21	FY GAA 2021 - REGULAR INFRA	95,001,000.00		95,001,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280mm thk.) - Existing Width 6.70, with Additional 2 Lanes Total Width 13.40 AS PER PLAN K1597+291.000 - K1599-291.000 = 2,000.00m AS PER RBIA K1597+291.000 - K1599+291.000 = 2,000.00m Paving Shoulder Both Sides (1.50m width, 150mm thk.) Roadway Excavation - Common Surplus Excavation Installation of Steel Sheet Piles with Concrete Capping Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic Pavement Markings
300207100568000	117.) 21LA0156 - Construction of Sentry Post, Camp General Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	04/29/21	05/04/21	FY 2021 GAA REGULAR INFRA	1,500,000.00		1,500,000.00	Construction of Three (3) Units Sentry Post with Checked Plate for balcony floor and this also includes Metal Stairs with railings and Painting Works.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204547000	118.) 21LA0159 - Rehabilitation of Road, San Jose-Mahayahay, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	04/29/21	05/04/21	FY 2021 GAA - LP - VIII P	5,000,000.00		5,000,000.00	Concreting (width = 6.10m, thk = 230mm) Sta. 0+000.000 - Sta. 0+292.000 = 292.00 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
310111100329000	119.) 21LA0160 - Construction of Drainage Structure along Nabunturan-Mainit Park Rd (S00137MN)	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	04/29/21	05/04/21	FY 2021 GAA - REGULAR INFRA	4,000,000.00		4,000,000.00	Construction of Reinforced Concrete Box Culvert (RCBC) AS PER PLAN K1426+249.711 - K 1426+269.711 = 20.00 meters AS PER RBIA Removal and Reconstruction of PCCP Removal and Reconstruction of Concrete Lined Canal Removal and Reconstruction of Grouted Riprap Removal and Reconstruction of Concrete Barrier Removal and Reconstruction of Concrete Slab Application of ReflectORIZED Thermoplastic Pavement Markings
320101107097000	120.) 21LA0165 - Construction of Slope Protection Works along Tagbalaobao River Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	04/29/21	05/04/21	FY 2021 GAA - REGULAR INFRA	10,000,000.00		10,000,000.00	Construction of Gabion Revetment provided with mattresses for scouring
310110100253000	121.) 21LA0176 - Construction of Drainage Structure along Road along Daang Maharlika (MN) (S00126MN), Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	5,000,000.00		5,000,000.00	Construction of Concrete Catch Basin & Minor Drainage Structures AS PER PLAN K1411+505.000 - K1411+807.000 = 300.00 meters AS PER RBIA K1411+407.000 - K1411+707.000 = 300.00 meters
300105200526000	122.) 21LA0179 - Construction of Evacuation Center, Lagab, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-NBP	3,000,000.00		3,000,000.00	Construction of Complete (Evacuation Center) (8.0m x 15.25m). This Includes; Painting Works, Electrical Works, Carpentry and Joinery Works, Aluminum Glass Window In Analok Frame, Aluminum Framed Glass Door and Rain Water Collector
300207100564000	123.) 21LA0181 - Construction of DRRO Training Facility, Camp General Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Construction of Complete Two (2) Storey Building, including Plumbing Works, Painting Works, Tile Works, Electrical Works, Water Pump and Fire Alarm System
300207100562000	124.) 21LA0184 - Completion of Perimeter Fence, Camp General Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	17,992,000.00		17,992,000.00	Construction of 1413.0 meters Perimeter Fence with barbwire, this includes gates and Painting Works
300207100566000	125.) 21LA0185 - Construction of Parking Area for Heavy Equipment, Camp Gen. Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	1,980,000.00		1,980,000.00	Construction of Parking Area (8.0m x 18.35m) includes 0.5m elevation, masonry works, and electrical works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225474000	126.) 21LA0186 - Construction (Completion) of Multi-Purpose Building at Barangay Cabinuangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	3,000,000.00		3,000,000.00	Construction of 245.0m Perimeter Fence with 2 Double Swing Main Gate (4.2m x 1.65m) and 2 Man Gate (0.9m x 1.65m). This includes Painting Works and Electrical Works
300104225524000	127.) 21LA0187 - Construction of Multi-Purpose Building, Linda ES, Barangay Linda, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	4,000,000.00		4,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on Steel, masonry and Concrete), Electrical Works and Movable Basketball Goal, and Construction of Complete Stage (6m x 10m) includes (Painting and Masonry/Concrete Works) Ceiling w/Electrical Works
300104225508000	128.) 21LA0189 - Construction of Multi-Purpose Building (Municipal Auditorium within the Sports Complex Area), Barangay Poblacion, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	10,000,000.00		10,000,000.00	Additional 1 unit of Floor Mounted Airconditioning Unit; Power Bill Deposit for the Existing 75 KVA Transformer; Rehabilitation of Covered Court Gym Roofing; Rehabilitation of Covered Court Basketball Floor; Installation of Solar LED Street Light along Perimeter line; Installation of Drainage System with Steel Gratings at Covered Court Gym
300207100565000	129.) 21LA0191 - Construction of Liaison Office Building, Camp General Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	14,940,000.00		14,940,000.00	Construction of Complete 2-Storey liaison office bldg., w/plumbing works, aluminum window and doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, & metal railings (ramp)
300104225531000	130.) 21LA0193 - Rehabilitation of Multi-Purpose Building (Congressional Office), Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	8,000,000.00		8,000,000.00	Improvement of Congressional Office Building. Includes the ff. Aluminum Cladding Works; Doors and Windows and Carpentry and Joinry Works (on representative office, kitchen); Tile Works (on Staff office, main building floor, kitchen, representative office, kitchen); Tile works (on staff office, kitchen, toilets); Ceiling Works (on staff office, main building floor, kitchen, representative office and toilets); Painting Works (on staff office, main building floor, kitchen, representative office and toilets); Plumbing Works (replace all plumbing fixtures - see attached plan); Roof Framing, Roofing and Electrical Works and Fire Alarm Bell
300104225525000	131.) 21LA0195 - Construction of Multi-Purpose Building, Monte Vista, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	9,783,000.00		9,783,000.00	Bleacher Stage Improvement; Provision of Line Canal (Drainage System @ 141m length); Additional 2 Unit Solar Street Light;
300207100567000	132.) 21LA0196 - Construction of Resource Management Building, Camp General Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	8,415,000.00		8,415,000.00	Construction of Complete 2-storey resource management bldg., w/plumbing works, aluminum window and doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, and metal railings (ramp)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225509000	133.) 21LA0199 - Construction of Multi-Purpose Building (OFW Building), Barangay Poblacion, Mabinl, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	2,000,000.00		2,000,000.00	Construction of OFW Building, including painting works, and electrical works
300104225530000	134.) 21LA0200 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay San Jose, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	1,500,000.00		1,500,000.00	Rehabilitation of Barangay Hall (Windows, Doors, Painting Works, Electrical Works, Plumbing Works and Partitions are Included)
300104225518000	135.) 21LA0202 - Construction of Multi-Purpose at Barangay Tandik, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	3,300,000.00		3,300,000.00	Construction of Barangay Hall with Doors and Windows, Tile Works, Plumbing Works and Electrical works. This Includes Airconditioning 2 sets of Fire Extinguisher (10lbs) and Emergency Lamp
310207100127000	136.) 21LA0205 - Off-Carriageway Improvement: Construction of Median/Center Island - along Daang Maharlika (MN) (S00126MN)	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	05/24/21	05/27/21	FY 2021 GAA LOCAL PROGRAM	63,960,000.00		63,960,000.00	Construction of Center Island K1403+480.000 - K1408+400.000 = 4,920.00m as per plans K1403+529.000 - K1408+424.000 = 4,920.00 as per RBIA Roadway Excavation - Common Surplus Excavation - Embankment from Borrow (Common Soil) Construction of Laybay; Provision of Solar Street Lights; Removal and Reconstruction of PCCP; Installation of Pavement Stud Markers; Application of Reflectorized Thermoplastic Pavement Markings
310207100162000	137.) 21LA0206 - Off-Carriageway Improvement: Construction of Median/Center Island - along Daang Maharlika (MN) (S00126MN)	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	05/24/21	05/27/21	FY 2021 GAA LOCAL PROGRAM	13,428,000.00		13,428,000.00	Construction of Center Island K1408+860.000 - K1409+606.000 = 746.00m as per plans K1408+840.000 - K1409+586.000 = 746.00m as per RBIA Installation of Solar LED Street Light with Double Arm Steel post; Embankment from Borrow (Common Soil) for Center Island; Removal and Reconstruction of PCCP; Construction of Laybay; Installation of Pavement Stud Markers; Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310207100164000	138.) 21LA0207 - Off-Carriageway Improvement: Construction of Median/Center Island - along Daang Maharlika (MN) (S00126MN)	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	05/24/21	05/27/21	FY 2021 GAA LOCAL PROGRAM	27,435,000.00		27,435,000.00	Construction of Center Island K1409+987.420 - K1411+816.420 = 1,829.00m as per plans K1410+000.000 - K1411+807.000 = 1,829.00m as per RBIA Installation of Solar LED Street Light with Double Arm Steel Post; Embankment form Borrow (Common Soil) for Center Island; Removal and Reconstruction of PCCP; Construction of Laybay; Installation of Pavement Stud Markers; Application of Reflectorized Thermoplastic Pavement Markings
300204101081000	139.) 21LA0110 - Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPACO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostela Valley	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/13/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	30,000,000.00		30,000,000.00	Concreting (width = 6.70., thk. = 280mm) Sta. 2+220.085 - Sta. 3+098.000 = 885.00m with Equation Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Construction of Grouted Riprap Catch Basin Application of Reflectorized Thermoplastic Pavement Markings
320101106303000	140.) 21LA0154 - Revetment Along Manat River (Up-stream and Down Stream) leading to Agusan River at Bankeruhan Sur to Bankeruhan Norte, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	90,000,000.00		90,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
300203101908000	141.) 21LA0158 - Andap Road leading to Kalamokan Whitewater Rafting Site, Brgy. Andap, New Bataan, Compostela Valley	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	05/24/21	05/27/21	FY GAA 2021 - REGULAR INFRA	18,750,000.00		18,750,000.00	Concreting (width = 6.10 m., thk. = 230mm) Sta. 2+095.257 - Sta. 2+501.257 = 406.00 Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300104225503000	142.) 21LA0076 - Construction of Multi-Purpose Building (Gym), Boringot ES, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	04/29/21-05/05/21	05/18/21	05/25/21	05/27/21	FY 2021 GAA LP-LIP	4,500,000.00		4,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal w/complete stage w/o electrical
300117210272000	143.) 21LA0142 - Construction of Road, Anitapan ES, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	04/29/21-05/05/21	05/18/21	05/25/21	05/27/21	FY GAA 2021 - LP-LIP	1,000,000.00		1,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+060.000 - Sta. 0+122.000 = 62.00m Roadway Excavation - Common Surplus Excavation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109201076000	144.) 21LA0168 - Construction of Drainage, Barangay Poblacion, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	05/25/21	05/27/21	FY 2021 GAA - LP- LIP-	10,000,000.00		10,000,000.00	Construction of (3) Reinforced Concrete Box Culverts Construction of Concrete Revetment Removal of Existing PCCP and Existing Drainages
300121201361000	145.) 21LA0217 - Construction/Rehabilitation of Water Sytem at Barangay Tupaz, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/30/21-05/06/21	05/20/21	05/25/21	05/27/21	FY 2021 GAA - LIP	2,000,000.00		2,000,000.00	Installation of 2 - Concrete Reservoir; Installation of 2 - Intake Box; Installation of Pipes, Valves and Pipe Fittings
300121201360000	146.) 21LA0218 - Construction/ Rehabilitation of Water System at Barangay Lahi, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/30/21-05/06/21	05/20/21	05/25/21	05/27/21	FY 2021 GAA - LIP	2,000,000.00		2,000,000.00	Installation of 1 - Intake Box; Installation of 1 - Collection Box; Installation of 1 - Concrete Reservoir; Installation of Pipes, Valves and Pipe Fittings
300121201364000	147.) 21LA0219 - Rehabilitation of Water System at Barangay Katipunan New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	4/30/21-05/06/21	05/20/21	05/25/21	05/27/21	FY 2021 GAA - LIP	2,000,000.00		2,000,000.00	Installation of Pipes, Valves and Pipe Fittings; Rehabilitation of Pumping House; Painting of Steel and Concrete Structures; Installation of 4 - Collection Box
300121201363000	148.) 21LA0208 - Rehabilitation of Water System at Barangay Bagong Silang, Maragusan, Dave de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	3,000,000.00		3,000,000.00	Installation of Reservoir (concrete) - 1 Ground Tank (3.0x3.0x3.0M); Installation of 1- Intake Box; Installation of Pipes and Fittings; Installation of Collection Box
300121201362000	149.) 21LA0209 - Rehabilitation of Water System at Barangay Aurora boundary Barangay Lagab Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	3,500,000.00		3,500,000.00	Installation of Elevated Steel Tank; Installation of Pipe Fittings; Installation of Water Pumping System
300121201359000	150.) 21LA0210 - Construction of Water System, Barangay New Asturias, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	4,000,000.00		4,000,000.00	Installation of Reservoir (concrete) - 1 Ground Tank (3.0x3.0x3.0M); Installation of 1-Intake Box; Installation of Pipes and Fittings; Installation of Collection Box
300121201357000	151.) 21LA0211 - Construction of Water System, Barangay Magangit, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	4,000,000.00		4,000,000.00	Installation of Elevated Steel Tank; Installation of Pipe Fittings; Installation of Water Pumping System
300121201353000	152.) 21LA0212 - Construction of Water Sytem at Barangay Gabi, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	3,500,000.00		3,500,000.00	Installation of Elevated Steel Tank; Installation of Pipe Fittings; Installation of Water Pumping System
300121201352000	153.) 21LA0213 - Construction of Water System at Barangay Bahl, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	5,500,000.00		5,500,000.00	Installation of Reservoir (concrete) - 1 Ground Tank (3.0x3.0x3.0M); Installation of 1-Intake Box; Installation of Pipes and Fittings; Installation of Collection Box

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100719000	154.) 21LA0220 - Construction of Road Slope Protection Structure - along Montevista - Compostela-Mati Bdry Rd (S00135MN)	Const. Section	No	Competitive Bidding	4/30/21-05/06/21	05/20/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	6,000,000.00		6,000,000.00	Installation of Steel Sheet Piles with Concrete Capping K1460+887.000 - K1460+917.000 = 30.000m as per Plan; K1460+800.000 - K1460+830.000 = 30.000m as per RBIA Paving of Shoulder at Right Side (width = 2.00m., thickness = 230mm) Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post
300203101914000	155.) 21LA0221 - Mampising Road leading to Mabini Protected Landscape and Seascape Marine Center and Various Beach Resorts, Brgy. Tagnanan, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	05/06/21-05/12/21	06/08/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	15,504,000.00		15,504,000.00	Installation of Steel Sheet Piles with Concrete Capping K1460+887.000 - K1460+917.000 = 30.000m as per Plan K1460+800.000 - K1460+830.000 = 30.000m as per RBIA Paving of Shoulder at Right Side (width = 2.00m., thickness = 230mm) Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post
310109100720000	156.) 21LA0223 - Construction of Road Slope Protection Structure - along Montevista-DNAS Rd (S00130MN)	Const. Section	No	Competitive Bidding	05/06/21-05/12/21	06/22/21	06/24/21	06/28/21	FY 2021 GAA REGULAR INFRA	5,000,000.00		5,000,000.00	Construction of Stone Masonry Retaining Wall K1421+075.000 - K1421+165.000 = 90.000m as per Plan; K14212+070.000 - K1421+160.000 = 90.000m as per RBIA Common Surplus Excavation Embankment from Rxcavation Repair of Grouted Riprap Canal Lining
320101107094000	157.) 21LA0235 - Construction of Retaining Wall along Asuncion-Laak-Veruela Road, Libuton Section, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	06/24/21	06/28/21	FY 2021 GAA REGULAR INFRA	10,000,000.00		10,000,000.00	Installation of Steel Sheet Pile with Concrete Capping Construction of Grouted Riprap Slope Protection Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Paved Shoulder (width 2.5m, thk. 230mm) Installation of Metal Guardrails including post

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100757000	158.) 21LA0122 - Asphalt Overlay - at Specific Locations along Asuncion-San Isidro-Laak-Veruela Rd (S01377MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	06/24/21	06/28/21	FY 2021 GAA - REGULAR INFRA	30,000,000.00		30,000,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN SECTION 1: K1513+068.000 - K1514+000.000 = 932.000 meters SECTION 2: K1514+900.600 - K1515+119.600 = 219.000 meters SECTION 3: K1515+154.700 - K1515+900.700 = 746.000 meters SECTION 4: K1518+000.000 - K1518+443.000 = 443.000 meters AS PER RBIA SECTION 1: K1513+068.000 - K1514+000.000 = 932.000 meters SECTION 2: K1515+000.000 - K1515+219.000 = 219.000 meters SECTION 3: K1515+254.000 - K1516+000.000 = 746.000 meters SECTION 4: K1518+000.000 - K1518+443.000 = 443.000 meters Application of Reflectorized Thermoplastic Pavement Markings Installation of Pavement Stud Markings
310101100516000	159.) 21LA0107 - Asphalt Overlay - at Specific Location along Surigao-Davao Coastal Rd (S01376MN), Davao de Oro	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/13/21	06/24/21	06/28/21	FY 2021 GAA - REGULAR INFRA	12,007,000.00		12,007,000.00	- Asphalt Overlay along Outer Lanes (Lane 1 & 4; width = 6.70m, thk. = 50mm) AS PER PLAN Section 1: K1781+692.000 - K1782+231.000 = 521.000m Section 2: K1783+135.000 - K1783+550.000 = 415.000m AS PER RBIA Section 1: K1781+692.000 - K1782+000.000 = 521.000m Section 2: K1783+135.000 - K1783+550.000 = 415.000m -Application of Reflectorized Thermoplastic Pavement markings - Installation of Pavement Stud markers
310102100594000	160.) 21LA0108 - Asphalt Overlay - along Benigno S. Aquino Jr. National Highway (S01432MN), Davao de Oro	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/13/21	06/24/21	06/28/21	FY 2021 GAA - REGULAR INFRA	98,031,000.00		98,031,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) K1585+000.000 - K1592+000.000 = 7,000.000m as per plan K1585+000.000 - K1592+000.000 = 7,000.000m as per RBIA Application of Reflectorized Thermoplastic Pavement Markings Installation of Pavement Stud Markers
320102104185000	161.) 21LA0161 - Construction of Revetment along Agusan River, Bryg. Fatima, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	06/24/21	06/28/21	FY 2021 GAA - REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with mattresses for foot protection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300117210269000	162.) 21LA0163 - Concreting of Road, Prosperidad, Montevista to Casoon, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	06/24/21	06/28/21	FY 2021 GAA - LP - LIP	50,000,000.00		50,000,000.00	Concreting (width = 6.10 m., thk. = 230mm) Sta. 0+000.000 - Sta. 2+359.271 = 2,345.62 meters with Equation and Exception Roadway Excavation - Common surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300116204534000	163.) 21LA0171 - Concreting of Road, Canidkid - New Calape, Phase 2, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	06/24/21	06/28/21	FY 2021 GAA - LP- VIILP	24,000,000.00		24,000,000.00	Concreting (width = 6.10., thk. = 230mm) Sta. 1+140.000 - Sta. 2+115.720 = 956.00 meters with Equation Roadway Excavation - Common Surplus Excavation Construction Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement markings
300117210270000	164.) 21LA0164 - Construction of Concrete Road R Campetea, Dama de Noche, Ixora, Plumeria, Lantana, Aster, Mansanitas, Lansones, Kasoy at Barangay Poblacion, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	07/13/21	07/16/21	FY GAA 2021 - LP- VIILP	9,230,000.00		9,230,000.00	Concreting (width = 5.00m., thk. = 230mm) SECTION 1 Sta. 0+000.000 - Sta. 0+298.710 = 299.030 meters with Equation SECTION 2 Sta. 0+002.500 - Sta. 0+094.190 = 91.690 meters SECTION 3 Sta. 0+002.500 - Sta. 0+095.650 = 93.150 meters SECTION 4 Sta. 0+002.500 - Sta. 0+105.530 = 103.030 meters SECTION 5 Sta. 0+002.500 - Sta. 0+035.700 = 33.200 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures
310201100827000	165.) 21LA0127 - Road Widening along Surigao - Davao Coastal Rd (S01376MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	07/16/21	07/19/21	FY 2021 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Concreting of Additional 2 lanes (4 into 6 lanes. 300mm thk.) Existing Width 13.4, with additional 2 lanes Total width 21.60 AS PER PLAN K1806+537.000 - K1808+202.000 = 1,665.00m AS PER RBIA K1806+655.000 = K1808+270.000 = 1,665.00m Roadway Excavation - Common Surplus Excavation Construction of Intake Box and Other Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100764000	166.) 21LA0128 - Asphalt Overlay - at Specific Locations along Montevista-Compostela Mati Bdry Rd (S00135MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	07/16/21	07/19/21	FY 2021 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN Section 1: K1435+095.000 - K1435+232.000 = 137.000m Section 2: K1456+643.000 - K1456+928.000 = 285.000m Section 3: K1458+969.000 - K1459+936.000 = 967.000m Section 4: K1473+019.000 - K1474+718.000 = 718.000 = 1,699.000m Section 5: K1474+793.500 - K1475+604.500 = 811.000m AS PER RBIA Section 1: K1435+100.00 - K1435+237.000 = 137.000m Section 2: K1456+934.000 - K1457+146.000 = 285.000m Section 3: K1459+000.000 - K1460+000.000 = 967.000m Section 4: K1473+000.000 - K1474+743.000 = 1,699.000m Section 5: K1474+764.000 - K1475+485.000 = 811.000m Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic
310201100829000	167.) 21LA0172 - Road Widening along Surligao-Davao Coastal Rd (S01376MN), Davao de Oro	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	07/21/21	07/23/21	FY 2021 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Concreting of Additional 2 lanes (4 into 6 lanes, 300mm thk.) - Existing Width 13.4, with Additional 2 lanes Total Width 21.60 AS PER PLAN K1817+580.000 - K1819+220.000 = 1,640.00 meters AS PER RBIA K1817+578.000 - K1819+226.000 = 1,640.00 meters Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100913000	166.) 21LA0138 - Road Widening along Asuncion-San Isidro-Laak-Veruela Road Rd (S01377MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	07/28/21	07/30/21	FY 2021 GAA - REGULAR INFRA	33,502,000.00		33,502,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280mm thk.) -Existing Width 6.7, with additional 2 lanes Total Width 13.40 AS PER PLAN K1496+104.100 - K1497+454.100 = 1,350.00m AS PER RBIA K1496+104.100 - K1497+453.000 = 1,350.00m Roadway Excavation - Common Surplus Excavation Construction of Concrete Line Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
310101100516000	169.) 21LA0118 - Reconstruction to Concrete pavement - along Surlgao-Davao Coastal RD (S01376MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	07/28/21	07/30/21	FY 2021 GAA - REGULAR INFRA	25,224,000.00		25,224,000.00	Reconstruction of Four(4) Lanes (width = 13.40m., thk. = 300mm) AS PER PLAN K1788+523.777 - k1789+263.777 = 740.00 meters AS PER RBIA k1788+420.000 - k1789+170.000 = 740.000 meters Roadway Excavation - Removal of Existing Asphalt & PCCP - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings Installation of Pavement Stud Markers
3102011000826000	170.) 21LA0166 - Road Widening - along Daang Maharlika (MN) (S00126MN), Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	07/28/21	07/30/21	FY 2021 GAA - LP-VIILP	50,000,000.00		50,000,000.00	Construction of Additional 2 lanes (4 into 6 lanes, 300mm thk.) Existing width 13.4m with additional, total width = 20.10m AS PER PLAN SECTION 1 K1439+843.010 - K1440+340.000 = 497.940m with eq. SECTION 2 K1444+500.000 - K1445+047.000 = 547.000m AS PER RBIA SECTION 1 K1439+875.000 = K1440+399.000 = 533.000m SECTION 2 K1444+500.000 - K1445+047.000 = 547.000m Paving of shoulder on bothsides (2.50m width, 230mm thk.) Roadway Excavation (Common Surplus) Construction of Grouted Riprap (Slope Protection) Construction of Reinforced Retaining Wall Construction of Concrete Lined Canal and other Minor Drainage Structures Installation of Metal Beam Guardrails
310101100407000	171.) 21LA0204 - Asphalt Overlay - at Specific Locations along Daang Maharlika (MN) (S00126MN)	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	07/28/21	07/30/21	GAA CY 2021	74,265,000.00		74,265,000.00	Preventive Maintenance of Primary Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100613000	172.) 21LA0109 - Asphalt Overlay - at Specific Locations along Montevista-Compostela Mati BDRY Rd (S00135MN), Davao de Oro	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/22/21	08/10/21	08/13/21	FY 2021 GAA - REGULAR INFRA	99,997,000.00		99,997,000.00	- Asphalt Overlay along Outer Lanes (Lane 1 & 4; width = 6.70m, thk. = 50mm) AS PER PLAN Section 1: K1429+923.000 - K1433+421.300 = 3,498.300m Section 2: K1434+870.000 - K1435+095.000 = 225.000m Section 3: K1435+232.000 - K1436+369.000 = 1,137.000m Section 5: K1448+303.500 - K1448+403.500 = 100.000m AS PER RBIA Section 1: K1429+923.000 - K1433+387.000 = 3,439.000m Section 2: K1434+870.000 - K1435+100.000 = 225.000m Section 3: K1435+232.000 - K1436+245.000 = 1,137.000m Section 4: K1446+479.000 - K1448+146.000 = 1,652.000m Section 5: K1448+193.000 - K1448+293.000 = 100.000m - Installation of Metal Guardrails including Concrete Posts - Installation of Pavement Stud Markers - Application of ReflectORIZED Thermoplastic Pavement Markings
310103100764000	173.) 21LA0125 - Asphalt Overlay - at Specific Locations along Montevista-Compostela Mati Bdry Rd (S00135MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	08/10/21	08/13/21	FY 2021 GAA - REGULAR INFRA	42,945,000.00		42,945,000.00	Asphalt Overlay (width = 6.10m., thk. = 50mm) AS PER PLAN Section 1: K1476+968.000 - K1470+694.900 = 2,726.900 meters Section 2: K1470+723.700 - K1471+196.800 = 473.100 meters AS PER RBIA Section 1: K1467+985.000 - K1470+270.000 = 2,735.000 meters Section 2: K1470+300.000 - K1470+773.000 = 473.000 meters Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings
310103100764000	174.) 21LA0126 - Road Widening along Montevista-Compostela-Mati Bdry Rd (S00135MN)	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	08/10/21	08/13/21	FY 2021 GAA - REGULAR INFRA	54,650,000.00		54,650,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280 mm thk.) - Existing Width 6.70 m, with Additional 2 lanes, Total Width 13.40m K1481+970.000.000 - K1483+606.000 = 1,636.000 meters AS PER PLAN K1481+955.000 - K1483+605.000 = 1,636.000m AS PER RBIA Roadway Excavation - Common surplus Excavation Construction of Grouted Riprap Canal Lining and Grouted Riprap Catch Basin Construction of Concrete Catch Basin and Other Drainage Structures Installation of Pavement Stud Markers Installation of Metal Beam Guardrails Including Concrete Post Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100914000	175.) 21LA0140 - Road Widening - along Asuncion-San Isidro-Laak-Veruela Rd (S01377MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	08/10/21	08/13/21	FY GAA 2021 - REGULAR INFRA	33,500,000.00		33,500,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280mm thk.) - Existing Width 6.7, with Additional 2 Lanes Total Width 13.40 K1498+972.000-K1500+021.700 = 1,050.00m AS PER PLAN K1498+950.000-K1500+000.000 = 1,050m AS PER RBIA Roadway Excavation - Common Surplus Excavation Installation of Hazard Markers, Chevron Removal and Installation of Metal Guardrails Including Concrete Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
310201100828000	176.) 21LA0141 - Road Widening along Surigao-Davao Coastal Rd (S01376MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	08/10/21	08/13/21	FY GAA 2021 - REGULAR INFRA	50,000,000.00		50,000,000.00	Concreting f Additional 2 Lanes (4 into 6 lanes, 300mm thk.) - Existing Width 13.4, with Additional 2 Lanes Total Width 21.60 K1809+330.000 - K1810+880.000 = 1,550.00m AS PER PLAN K1809+324.000 - K1810+895.000 = 1,550.00m AS PER RBIA Roadway Excavation - Common Surplus Excavation Removal and Installation of Metal Guardrails Including Concrete Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Pavement Stud Markers Installation of Hazard markers, Chevron Application of Reflectorized Thermoplastic Pavement Markings
310101100408000	177.) 21LA0177 - Asphalt Overlay - along Daang Maharlika (MN) (S00126MN) Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	08/10/21	08/13/21	FY 2021 GAA - REGULAR INFRA	54,001,000.00		54,001,000.00	- Asphalt Overlay of 5x (6) Lanes (width = 20.10m., thk. 50mm) at AS PER PLAN K1392+955.279 - K1394+555.279 = 1,600.00 meters AS PER RBIA K1392+961.000 - K1394+561.000 = 1,600.00 meters - Application of Reflectorized Thermoplastic Pavement Markings - Installation of Pavement Stud Markers

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100570000	178.) 21LA0230 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Benigno S. Aquino Jr. National Highway - K1588 + 400 - K1588 + 418, K1589 + 200 - K1589 + 230, K1590 + 000 - K1590 + 200, K1590 + 800 - K1590 + 830, K1591 + 600 - K1591 + 650, K1592 + 050 - K1592 + 250, K1595 + 290 - K1595 + 340, K1595 + 500 - K1595 + 600	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	08/10/21	08/13/21	FY 2021 GAA REGULAR INFRA	53,000,000.00		53,000,000.00	Construction of Retaining Wall; AS PER PLAN; SECTION 1 K1587+718.000 - K1587+778.000 = 60.00 meters SECTION 2 K1587+843.000 - K1587+882.000 = 39.00 meters SECTION 4 K1590+000.000 - K1590+200.000 = 200.00 meters SECTION 6 K1592+110.000 - K1592+220.000 = 110.00 meters AS PER RBIA; SECTION 1 K1587+718.000 - K1587+778.000 = 60.00 meters SECTION 2 K1587+843.000 - K1587+882.000 = 39.00 meters SECTION 4 K1590+000.000 - K1590+200.000 = 200.00 meters SECTION 6 K1592+110.000 - K1592+220.000 = 110.00 meters Installation of Steel Sheet Pile with Concrete Capping; AS PER PLAN; SECTION 3 K1589+970.000 - K1590+012.000 = 42.00 meters SECTION 5 K1591+560.000 - K1591+600.200 = 50.20 meters SECTION 7 K1595+306.000 - K1595+339.000 = 33.00 meters AS PER RBIA; SECTION 3 K1589+970.000 - K1590+012.000 = 42.00 meters SECTION 5 K1591+560.000 - K1591+600.000 = 40.00 meters SECTION 7 K1595+306.000 -
300207100408000	179.) 21LA0231 - Concreting of Camp General Manuel T Yan Sr road, Camp General Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/17/21	08/10/21	08/13/21	FY 2021 GAA REGULAR INFRA	57,500,000.00		57,500,000.00	Concreting (width = 6.70m., thk. = 280 mm) SECTION 1 Sta. 0+414.319 - Sta. 1+232.594 = 818.275 meters SECTION 2 Sta. 0+640.000 - Sta. 0+840.000 = 200.653 meters with Equation SECTION 3 Sta. 0+003.350 - Sta. 0+103.636 = 100.286 meters SECTION 4 Sta. 0+000.000 - Sta. 0+222.312 = 222.312 meters SECTION 5 Sta. 0+000.000 - Sta. 0+080.000 = 80.00 meters SECTION 6 Sta. 0+000.000 - Sta. 0+233.062 = 233.06 meters SECTION 7 Sta. 0+000.000 - Sta. 0+240.000 = 240.00 meters SECTION 8 Sta. 0+101.032 - Sta. 0+200.000 = 98.97 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Construction of Grouted Riprap Slope Protection Installation of Metal Guardrails Including Concrete Post Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310107100287000	180.) 21LA0232 - Construction of Road Slope Protection Structure - along Daang Maharlika (MN) (S00126MN)	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/17/21	08/10/21	08/13/21	FY 2021 GAA REGULAR INFRA	37,112,000.00		37,112,000.00	Installation of Steel Sheet Pile with Concrete Capping AS PER PLAN K1385+879.920 - K1386+105.530 = 225.610 meters AS PER RBIA K1385+896.000 - K1386+104.000 = 226.000 meters Reconstruction of Damage Paved Shoulder (width 2.00m, thk. 230mm) Installation of Metal Guardrails including Post
310201100825000	181.) 21LA0162 - Road Widening - along Daang Maharlika (MN) (S00126MN), Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	08/16/21	08/19/21	FY 2021 GAA - LP - VIILP	50,000,000.00		50,000,000.00	Construction of Additional 2 lanes (4 Into 6 lanes, 300mm thk.) Existing width 13.4m with additional, total width = 20.10m AS PER PLAN K1438+981.000 - K1439+843.010 = 860.00 m with equation AS PER RBIA K1438+981.000 - K1439+835.010 = 860.00m Paving of shoulder on bothsides (2.50m width, 230mm thk.) Roadway Excavation (Common Surplus) Construction of Grouted Riprap (Slope Protection) Construction of Reinforced Retaining Wall Construction of Concrete Lined Canal and other Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post Application of ReflectORIZED Thermoplastic Pavement Markings
310101100514000	182.) 21LA0174 - Asphalt Overlay - along Daang Maharlika (MN) (S00126MN) Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	08/20/21	08/23/22	FY 2021 GAA - REGULAR INFRA	21,876,000.00		21,876,000.00	- Asphalt Overlay of Six (6) Lanes (width = 20.10m., thk 50mm) at AS PER PLAN K1392+281.667 - K1392+866.667 = 585.00 meters AS PER RBIA K1392+287.000 - K1392+872.000 = 585.00 meters - Application of ReflectORIZED Thermoplastic Pavement Markings - Installation of Pavement Stud Markers
310101100515000	183.) 21LA0175 - Asphalt Overlay - at Specific Locations along Daang Maharlika (MN) (S00126MN) Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	08/20/21	08/23/22	FY 2021 GAA - REGULAR INFRA	31,863,000.00		31,863,000.00	-Asphalt Overlay (width = 13.40m., thk. 50mm) of Lanes 1, 2, 5 & 6 at AS PER PLAN SECTION 1: K1396+788.330 - K1397+354.000 = 565.670 meters SECTION 2: K1397+396.400 - K1398+110.730 = 714.330 meters AS PER RBIA SECTION 1: K1396+793.000 - K1397+353.000 = 566.000 meters SECTION 2: K1397+396.000 - K1398+100.000 = 714.000 meters - Application of ReflectORIZED Thermoplastic Pavement Markings - Installation of Pavement Stud Markers

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100757000	184.) 21LA0123 - Asphalt Overlay - at Specific Locations along Asuncion-San Isidro-Laak-Veruela Rd (S01377MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	08/25/21	08/26/21	FY 2021 GAA - REGULAR INFRA	30,000,000.00		30,000,000.00	Asphalt Overlay - (width = 6.70m., thk. = 50mm) AS PER PLAN K1503+220.000 - K1505+400.000 = 2,180.000 meters AS PER RBIA K1503+220.000 - K1505+400.000 = 2,180.000 meters Application of Reflectorized Thermoplastic Pavement Markings Installation of Pavement Stud Markers
300117210271000	185.) 21LA0236 - Construction of Road from Purok 13 to Purok 9 Barangay Paslan, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	06/16/21-06/22/21	07/27/21	08/25/21	08/26/21	GAA CY 2021	21,500,000.00		21,500,000.00	Construction of Road
310303101145000	186.) 21LA0052 - Retrofitting/Strengthening of Haguimitan Br. (B00063MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	09/06/21	09/09/21	GAA CY 2021	1,800,000.00		1,800,000.00	Installation of Carbon Fiber Sheet - 1 Layer on Span 1 Deck (MM4-MM9), Span 2 Deck (MM4-MM9), Span 2 Main Members 5-8 & ID (MM5-MM7); Installation of Carbon Fiber Plate on Span 2 Main Members 5-8; Application of Epoxy Coating, Epoxy Injection and Patching Type A
310303101140000	187.) 21LA0054 - Retrofitting/Strengthening of Bangoy Br. (B00083MN) along Montevista-Compostela-Matí Bdry Rd	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	09/06/21	09/09/21	GAA CY 2021	20,000,000.00		20,000,000.00	Installation of CFS, 1 layer on S1 Deck Soffit, MM1-MM2, Mm2-Mm3, MM3-MM4, S2, MM1-MM2, Mm2-Mm3, MM3-MM4, S3, MM1-MM2, Mm2-Mm3, MM3-MM4, S4, MM1-MM3, Mm2-Mm3, MM3-MM4, S5, MM1-MM3, Mm2-Mm3, MM3-MM4, S6, MM1-MM3, Mm2-Mm3, MM3-MM4, S7, MM1-MM3, Mm2-Mm3, MM3-MM4, S8, MM1-MM2, MM3-MM4, S9, MM1-MM3, Mm2-Mm3, MM3-MM4, S10, MM1-MM3, Mm2-Mm3, MM3-MM4, S11, MM1-MM3, Mm2-Mm3, MM3-MM4, S12, MM1-MM3, Mm2-Mm3, MM3-MM4, S13, MM1-MM3, Mm2-Mm3, MM3-MM4, S14, MM1-MM3, Mm2-Mm3, MM3-MM4, S15, MM1-MM3, Mm2-Mm3, MM3-MM4; Installations of CSF, 2 layers on S1, MM1, MM2, MM3, MM4, S2, MM1, MM2, MM3, MM4, S3, MM1, MM2, MM3, MM4, S4, MM1, MM2, MM3, MM4, S5, MM1, MM2, MM3, MM4, S6, MM1, MM2, MM3, MM4, S13, MM3, MM4, S14, MM1, MM2, MM3, MM4, S15, MM1, MM2, MM3, MM4; Installation of CFP, on S1, MM1, MM2, MM3, MM4, S2, MM1, MM2, MM3, MM4, S3, MM1, MM2, MM3, MM4, S4, MM1, MM2, MM3, MM4, S5, MM1, MM2, MM3, MM4, S6, MM1, MM2, MM3, MM4, S7, MM1, S8, MM1, S9, MM1, S10, MM1, S11, MM1, S12, MM1, S13, MM1, S14, MM1, MM2, MM3, MM4, S15, MM1, MM2, MM3, MM4; Installation of CFS, 1 Layer on S1 End Diaphragm, MM1-MM2,

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101142000	188.) 21LA0055 - Retrofitting/Strengthening of Bankerohan Br. (B00071MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	09/06/21	09/09/21	GAA CY 2021	6,500,000.00		6,500,000.00	Installation of CFS, 1 Layer on S1 Deck Soffit, MM1-MM2, MM2-MM3, MM4-MM5, MM5-MM6, MM6-MM7, MM7-MM8, MM8-MM9, MM9-MM10, MM10-MM11, MM11-MM12, MM12-MM13, MM13-MM14, MM14-MM15, MM15-MM16; Installation of CFS, 2 Layers on S1, MM1, MM2, MM3, MM4, MM5, MM6, MM7, MM8, MM9, MM10, MM11, MM12, MM13, MM14, MM15, MM16; Installation of CFP, on S1, MM1, MM2, MM3, MM4, MM5, MM6, MM7, MM8, MM9, MM10, MM11, MM12, MM13, MM14, MM15, MM16; Installation of CFS, 1 Layer on S1 Intermediate Diaphragm, MM-MM2, MM2-MM3, MM4-MM5, MM5-MM6, MM7-MM8, MM8-MM9, MM9-MM10, MM11-MM12, MM12-MM13, MM14-MM15, MM15-MM16, S1 End Diaphragm, MM7-MM8, MM8-MM9, MM9-MM10; Application of Epoxy Coating, Epoxy Injection and Grouting (Type A)
310303101144000	189.) 21LA0058 - Retrofitting/Strengthening of Gabanan Br. (B00064MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	09/06/21	09/09/21	GAA CY 2021	2,100,000.00		2,100,000.00	Installation of Carbon Fiber Sheet 1 Layer on Deck (MM5-MM8) of Span 1 & Span 2; Application of Epoxy Coating & Epoxy Injection; Installation of Expansion Joint, Steel Finger Type (Wd60)
310204101247000	190.) 21LA0234 - Mapawa-Bahl-Langawisan, Maragusan, Davao de Oro Bypass Road	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	09/22/21	09/24/21	FY 2021 GAA REGULAR INFRA	80,000,000.00		80,000,000.00	Road Opening with Graveling (width = 6.00m., thk. = 200mm) Sta. 0+000.000 - Sta. 6+000.000 = 6,000.00 meters Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Minor Drainage Structures
300116203694000	191.) 21LA0170 - Construction of Road from Sitko Camarin, Brgy. Napnapan, Pantukan, Davao de Oro, to Brgy. Maragtas, Lupon, Davao Oriental, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	11/08/21	11/11/21	FY 2021 GAA - LP-VIII	50,000,000.00		50,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+070.000 - Sta.0+816.500 = 746.500 meters Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation - Surplus Hard Rock Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
300116203695000	192.) 21LA0229 - Rehabilitation/Improvement of Road from Cabuyoan to Brgy. Anitapan, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	5/20/21-5/26/21	06/08/21	11/08/21	11/11/21	FY 2021 GAA LP-VIII	50,000,000.00		50,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+226.354 - Sta.4+059.873 = 1,840.00m w/Equation Roadway Excavation - Common Surplus Excavation - Common Soft Rock Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	193.) 21LA0087 - Completion of MPB (Municipal Hall), Mabini (Phase 2), Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	FLR		FY 2021 GAA	40,000,000.00		40,000,000.00	Completion of Plumbinf Fixture; Provision of Exterior Aesthetic Design (Cladding, Decorative Stone, Municipal Logo); Provision for Railings; Painting of exterior and interior walls; Completion of Main Building Electrical Works; Provision of Sprinkler System; Wall Tiles for Toilets and Restroom up to ceiling; Provision for Networks System Including Fire Alarm System; Provision for Interior Decoration (Carpentry Works and Cabinetry-Auto Finished); Partial Installation at Second Floor Level
	194.) 21LA0090 - Construction of MPB Public Market, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	FLR		FY 2021 GAA	20,000,000.00		20,000,000.00	Completion of Mawab Public Market (Dry Section); Installation of Steel Trusses and Struts; Installation of GI Roofing; Provision of Interior and Exterior Walls including Plastering; Roughing Ins for Plumbing & Electrical Works
	195.) 21LA0091 - Completion of MPB Kolehiyo ng Pantukan (KNP) Davao de Oro (Phase 2)	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	FLR		FY 2021 GAA	20,000,000.00		20,000,000.00	Completion of MPB Kolehiyo ng Pantukan (KNP) Davao de Oro (Phase 2)
	196.) 21LA0099 - Construction of Footbridge, Plasusuan ES, Brgy. Napnapan, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/10/21-03/16/21	03/30/2021	FLR		FY 2021 GAA	4,000,000.00		4,000,000.00	Construction of Hanging Bridge, Total length = 40.80 lm Concrete Slope Protection on Abutment 2
	197.) 21LA0120 - Construction of Concreting Road, Kingking, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	FLR		FY GAA 2021 -LP-VIILP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 1+272.300 - Sta. 2+317.000 = 1,044.922 meters with Equation Roadway Excavation - Common Surplus Excavation Thermoplastic Pavement Markings
	198.) 21LA0129 - Construction of concreting road, Dona Josefa, Sta. Emelia Road (Phase 2), Laak, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - LP - VIILP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., Thk. = 230mm) Sta. 0+000.000 - Sta. 0+650.000 = 650.00 meters Roadway Excavation - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings
	199.) 21LA0130 - Completion of Road with drainage, Brgy. Elizalde to Panibasan, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - LP - VIILP	15,000,000.00		15,000,000.00	Concreting (Width = 6.10m., Thk. = 230mm) Sta. 2+260.320 - Sta. 2+957.357 = 698.00m with equation Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	200.) 21LA0132 - Construction of Box Culvert (Double Barrel) at Purok 6, Barangay Gabi, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - REGULAR INFRA	5,000,000.00		5,000,000.00	Construction of Box Culvert - 6.0 x 3.0 x 11.0 m Construction of Concrete Revetment Gravelling of Road (Box Culvert Approaches)
	201.) 21LA0134 - Construction/Revetment of Plasusuan River, Brgy. Napnapan, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - LP-LIP	6,000,000.00		6,000,000.00	Construction of Concrete Revetment with mattresses for foot protection
	202.) 21LA0135 - Construction of Revetment along Pindasan River Baybay, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Construction of Revetment with Steel Sheet pile for foundation Installation of Minor drainage
	203.) 21LA0139 - Construction of MPB (Brgy. Hall), Aguinaldo, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	FLR		FY GAA 2021 - LP-VIILP	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, tile works, roofing works, metal railings, steelworks, electrical works, airconditioning unit, water pump station, fire extinguisher, fire alarm system
	204.) 21LA0143 - Construction of concrete road, Fuentes, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	FLR		FY GAA 2021 - LP-VIILP	20,000,000.00		20,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+007.000 - Sta. 1+298.000 = 1,290.00m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
	205.) 21LA0144 - Construction of Road, Brgy. Panglibiran, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	FLR		FY GAA 2021 - LP-VIILP	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 1+632.812 - Sta. 2+264.812 = 632.00m Roadway Excavation - Common Surplus Excavation Extension of Single Barrel x 3.00 x 3.00 Box Culvert Construction of Minor Drainage Structures
	206.) 21LA0149 - Construction of Revetment, Brgy. Binuangan, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/22	FLR		FY GAA 2021 - LP-LIP	10,000,000.00		10,000,000.00	Construction of Concrete Revetment provided with mattresses for scour protection
	207.) 21LA0151 - Construction of concrete road, Sta. Emilia - New Bethlehem, Lubho, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	FLR		FY GAA 2021 - LP-VIILP	25,000,000.00		25,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+746.000 - Sta. 3+835.733 = 1,090.00m with Equations Roadway Excavation - Common Surplus Excavation Application of Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	208.) 21LA0152 - Construction of concrete road Cabuyoan to Patawon, Mabinl, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	FLR		FY GAA 2021 - LP-VIILP	30,000,000.00		30,000,000.00	Concreting (width = 6.10m., thk. = 280mm) Sta. 1+000.400 - Sta. 2+226.354 = 1,227.00m with Equations Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
	209.) 21LA0153 - Construction of Road, Golden Valley-Anitapan, Mabinl, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	FLR		FY 2021 GAA - LP-LIP	15,000,000.00		15,000,000.00	Concreting (width = 6.10., thk. = 230mm) Sta. 1+160.000 - Sta. 1+741.649 = 581.00m with Equation Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
	210.) 21LA0155 - Construction of Road with drainage Taglawig, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	FLR		FY GAA 2021 - LP-VIILP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 1+260.000 - Sta. 2+310.000 = 1,050.00 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
	211.) 21LA0157 - Construction of road Boringot-Dlat Road Pantukan (Phase 2)	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	FLR		FY GAA 2021 - LP-VIILP	35,000,000.00		35,000,000.00	Gravelling (width = 6.00m., thk. = 200mm) Sta. 0+876.000 - Sta. 3+076.000 = 2,200.00 meters Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures
	212.) 21LA0169 - Construction of concrete road (Opening) Elizalde to New Barill, Maco, Davao de Oro (Phase 1)	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	FLR		FY 2021 GAA - LP-VIILP	60,000,000.00		60,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+060.000 - Sta. 2+156.289 = 2,097.00 meters with equation Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
	213.) 21LA0173 - Construction of MPB (Brgy. Hall) Panoraon , Maco, Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	7,000,000.00		7,000,000.00	Construction of Complete 13.5m x 12.0m Hall with concrete Works, aluminum doors & windows, painting works, plumbing works, tileworks, Metal railings, steelworks, electrical works, airconditioning unit, water pump station, fire extinguisher

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	214.) 21LA0178 - Construction of road (Opening) Elizalde to New Barill, Maco, Mararag, Golden Valley, Mabini, Davao de Oro (Phase 2)	Const. Section	No	Competitive Bidding	4/19/21-04/25/21	05/11/21	FLR		FY 2021 GAA - REGULAR INFRA	35,000,000.00		35,000,000.00	Gravelling (width = 6.00m., thk. = 200mm) Sta. 2+156.289 - Sta. 4+180.000 = 2,020.856m with equation Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Minor Drainage Structures
	215.) 21LA0180 - Completion of MPB (Municipal Gym), Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Completion of MPB (Municipal Gym) Phase 2 including earthworks, plain and reinforced concrete works, painting works (masonry/chb and doors), plumbing works, acoustical ceiling, aluminum glass doors, aluminum windows (including decorative glass blocks), railings and electrical works (rough in)
	216.) 21LA0182 - Construction of MPB New Leyte NHS, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	7,000,000.00		7,000,000.00	Completion of MPB (Municipal Gym) Phase 2 including earthworks, plain and reinforced concrete works, painting works (masonry/chb and doors), plumbing works, acoustical ceiling, aluminum glass doors, aluminum windows (including decorative glass blocks), railings and electrical works (rough in)
	217.) 21LA0183 - Construction of MPB (gymnasium) Phase 2, Provincial Capitol, Brgy. Cabidanan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	5,000,000.00		5,000,000.00	Construction/Completion of Bleacher (One side only) and Completion of Dressing room and office. Also includes painting painting works (on existing structures and new construction bleacher and dressing room), plumbing works, ceiling works, electrical works (rough-in-only) and tile works (on dressing room and office)
	218.) 21LA0188 - Construction of MPB (gymnasium) Phase 2, Provincial Capitol, Brgy. Cabidanan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	10,000,000.00		10,000,000.00	Construction of MBP (NCIP Bldg.) with earthworks, plain and reinforced concrete works, plumbing works, cement plaster finish, painting works, electrical works, mechanical works, airconditioning and decorative stories.
	219.) 21LA0190 - Construction of MPB (Brgy. Hall), Libaylibay, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	7,000,000.00		7,000,000.00	Construction of complete 13.5mx12.0m 2 story brgy. Hall with concrete works, aluminum doors and windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), Painting works, plumbing works, tileworks, roofing works, metal railings, steelworks, electrical works. Airconditioning Unit. Water Pump Station. Fire Extinguisher

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021


UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	220.) 21LA0192 - Completion of Legislative Building, Sangguniang Panlalawigan, Provincial Capitol, Brgy. Cabidanan, Municipality of Nabunturan, Province of Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-LIP	10,000,000.00		10,000,000.00	Construction of Complete Two (2) Storey Building, including painting works, tile works, decorative Stone, aluminum cladding, site development
	221.) 21LA0194 - Completion of MPB (Municipal Gym) Laak, Davao de Oro (Phase 2)	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	20,000,000.00		20,000,000.00	Completion of MPB (Municipal Gym), this includes Construction of Back Stage, cement plaster finish, septic vault, plumbing works, gutter, caliding and electrical works
	222.) 21LA0197 - Construction of Multi-Purpose Building - Facing Municipal Sports Complex, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-LIP	20,000,000.00		20,000,000.00	Construction of Perimeter fence with Gate and Guard House; Additional High Flood Light for Tower Light; Construction of 2.5m x 3.0m. Power house with 3 unit 50 KVA Transformer; Installation of Floor Standing Electrical Panel with Automatic Transfer Switch; Concreting of Line Canal (Drainage System @ 363m lenght)
	223.) 21LA0198 - Construction of Multi-Purpose Building (Training and Skills Development Center), Municipal Grounds, Municipality of Laak, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	5,000,000.00		5,000,000.00	Construction of Training and Skills development center with concrete works; aluminum doors & windows, ceiling (acoustical and Spandrel type), painting works, plumbing works, tileworks, roofing works, metal railings, steelworks, electrical works
	224.) 21LA0201 - Opening/Rehab. of road, crossing Benguet Sitio Pagara to Blasong, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	30,000,000.00		30,000,000.00	Gravelling (width = 6.00m., thk. = 200mm) Sta. 0+060.000 - Sta. 1+788.885 = 1,680.00m with Equation Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) - Structure Excavation (Soft Rock) Construction of Overflow RCPC
	225.) 21LA0214 - Construction of Drainage, Poblacion, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	FLR		FY 2021 GAA - REGULAR INFRA	9,000,000.00		9,000,000.00	Construction of Box Culvert; Construction of Concrete Lined Canal; Clearing and Grubbing of Main Drain including Desilting; Removal and Replacement of Existing Minor Drainage and PCCP
	226.) 21LA0215 - Construction of Water System, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	06/08/21	FLR		FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Construction of 3 unit steel elevated tank; installation of 1 unit Water Pumping System; Construction of Cistern (intake Box); Construction of Collection Box; Installation of PE Pipes, Valves and Pipe Fittings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	227.) 21LA0222 - Construction of road (Opening) Tigpa, Napnapan to Mabaros, Panangason, Kingking, Pantukan, Davao de Oro (Phase 2)	Const. Section	No	Competitive Bidding	05/06/21-05/16/21	06/08/21	FLR		FY 2021 GAA - REGULAR INFRA	35,000,000.00		35,000,000.00	Gravelling (width = 6.00m., thk. = 200mm) Sta. 4+800.000 - Sta. 5+580.000 = 780.00m Sta. 0+000.000 - Sta. 0+933.000 = 933.00m Sta. 0+060.000 - Sta. 0+840.000 = 780.00m Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures
	228.) 21LA0233 - Daang Maharika (MN) Mawab-Nabunturan, Mawab Section, Davao de Oro	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	FLR		FY 2021 GAA REGULAR INFRA	20,000,000.00		20,000,000.00	Construction of Center Island AS PER PLAN SECTION 1 K1437+915.000 - K1438+670.000 = 685.00 meters SECTION 2 K1443+936.000 - K1444+336.000 = 380.00 meters AS PER RBIA SECTION 1 K1437+895.000 - K1438+579.000 = 685.00 meters SECTION 2 K1443+936.000 - K1444+318.000 = 380.00 meters Removal of Existing Center Island with Street Light Installation of Solar LED Street Light with Double Arm Steel Post Embankment from Borrow (Common Soil) for Center Island Removal and Reconstruction of PCCP Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AAJA
Head, Procurement Unit
Date: 01-24-22

Recommended by:


ELMO R. VASQUEZ
BAC Chairperson
Date: 01-24-22

Approved by:


RONALD B. CARIAGA
DIE - District Engineer
Date: 01-24-22

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021


UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RET	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1.) 20LA0360 - Concreting of Brgy. Poblacion to Brgy. Macopa Phase II FMR, Brgy. Poblacion and Brgy. Macopa, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	03/29/21	04/05/21	BAYANIHAN II FY 2020 DA	10,000,000.00		10,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Sta. 1+497.000 - Sta. 2+025.705 = 528.705 meters Sta. 2+324.150 - Sta. 2+473.000 = 148.850 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures
	2.) 20LA0361 - Concreting of Purok 6, Brgy. Calape FMR, Brgy. Canidkid and Brgy. Calape, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	03/29/21	04/05/21	BAYANIHAN II FY 2020 DA	10,000,000.00		10,000,000.00	Concreting (width = 6.10., thk. = 230mm) Sta. 0+553.000 - Sta. 1+027.000 = 474.00 meters Roadway Excavation - Common Surplus Excavation Construction of Concrete Canal Lining and Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300116201297000	3.) 21LA0224 - Concreting of Purok 2 to Purok 1, Brgy. Camansi FMR, Brgy. Camansi, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	07/13/21	07/16/21	DA FY 2021	15,000,000.00		15,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Section 1 Sta. 0+000.000 - Sta. 0+542.510 = 542.51m Section 2 Sta. 0+622.350 - Sta. 0+780.000 = 157.65m Section 3 Sta. 0+769.440 - Sta. 0+878.510 = 109.07m Section 4 Sta. 0+860.000 - Sta. 0+946.000 = 86.00m Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures
300116201297000	4.) 21LA0225 - Concreting of Purok 1, Brgy. Mapaang FMR, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	07/13/21	07/16/21	DA FY 2021	25,000,000.00		25,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Section 1 Sta. 0+640.000 - Sta. 0+870.000 = 230.00m w/ Equation Section 2 Sta. 0+860.000 - Sta. 0+880.000 = 20.00m Section 3 Sta. 0+780.000 - Sta. 0+835.000 = 55.00m Section 4 Sta. 0+673.000 - Sta. 1+024.000 = 350.00m Section 5 Sta. 0+310.000 - Sta. 0+399.119 = 89.00m Section 6 Sta. 0+632.000 - Sta. 0+646.700 = 14.00m Roadway Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	Brief description of Program/Project
300116201297000	5.) 21LA0226 - Concreting of Brgy. Panibasan - Brgy. Gubatan Phase III, Brgy. Gubatan and Brgy. Panibasan, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	07/13/21	07/16/21	DA FY 2021	25,000,000.00		25,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Sta. 0+966.500 - Sta. 2+066.500 = 1,100.00m Roadway Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300116201297000	6.) 21LA0227 - Concreting of Purok 6, Brggy. Canidkid to Brgy. New Calape FMR, Brgy. Canidkid and Brgy. New Calape, Monte Vista, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	07/13/21	07/16/21	GAA FY 2021	12,000,000.00		12,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+115.720 - Sta. 2+605.720 = 490.00m Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300116201297000	7.) 21LA0228 - Concreting of Sta. Teresa, Brgy. Magnaga to Tugop, Brgy. Kingking FMR, Brgy. Magnaga and Brgy. Kingking, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	07/13/21	07/16/21	DA FY 2021	12,000,000.00		12,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Sta. 0+080.000 - Sta. 1+105.000 = 1,025.00m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 01-24-22

Recommended by:


ELMOR R. VASQUEZ
BAC Chairperson
Date: 01-24-22

Approved by:



RONALD E. CARAGA
DEC-District Engineer
Date: 01-24-22

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	1.) 21LA0238 - Construction (Completion) of One (1) Unit Two (2) Storey Six (6) Classroom School Building at Concepcion ES, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	07/27/2-08/02/21	08/17/21	09/13/21	09/16/21	CY 2021 BEFF	25,831,763.90		25,831,763.90	Construction (Completion) of One (1) Unit Two (2) Storey Six (6) Classroom School Building. This includes: steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank, cistern, hand washing facilities, generator set and power house
300101200001000	2.) 21LA0239 - Construction (Completion) of One (1) Unit, One (1) Storey Three (3) Classroom School Building at manipongol ES, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	07/27/2-08/02/21	08/17/21	09/13/21	09/16/21	CY 2021 BEFF	616,537.50		616,537.50	Completion One (1) unit, One (1) Storey Three (3) Classroom School Building with toilet attached. Including the following: Metal railings (on ramp corridor), glazed and unglazed tiles on toilet, catch basin, plumbing fixtures, hand washing facilities, panel boards, lighting fixtures, ceiling fan and awning type window (on toilet)
300101200001000	3.) 21LA0240 - Construction (Completion) of One (1) Unit, Two Storey (2) Four (4) Classroom Building at Bongbong ES, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	07/27/2-08/02/21	08/17/21	09/13/21	09/16/21	CY 2021 BEFF	19,348,250.00		19,348,250.00	Construction of Complete Two (2) Storey Four (4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house
300101200001000	4. 21LA0241 - Construction (Completion) of One (1) Unit, Two (2) Storey Eight (8) Classroom Building at Tambongon NHS, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	07/27/2-08/02/21	08/17/21	09/13/21	09/16/21	CY 2021 BEFF	27,836,763.92		27,836,763.92	Construction of One (1) Unit, Two (2) Storey Eight (8) Classroom School Building with concrete parapet, hand washing facilities, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set, power house and painting works of masonry and concrete are not include.
300101200001000	5. 21LA0242 - Construction (Completion) of One (1) Unit, One (1) Storey Two (2) Classroom School Building at Guisok ES, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	07/27/2-08/02/21	08/17/21	09/13/21	09/16/21	CY 2021 BEFF	170,425.00		170,425.00	Completion One (1) Unit, One (1) Storey Two (2) Classroom School Building with toilet attached. Including the Following: Tile works (on toilet floor and walls), and catch basin


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 01-22-24

Recommended by:


ELMO R. VASQUEZ
BAC Chairperson
Date: 01-22-24

Approved by:



RONALD B. CARAGA
OIC-District Engineer
Date: 01-24-24

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	1.) 21LA0167 - 66X-Selective Replacement of Concrete Pavement along Daang Maharlika Road, K1377+201 - K1445+1058 Intermittent Section	Maintenance Section	No	Competitive Bidding	4/15/21-4/21/21	05/04/21	05/24/21	05/28/21	01101101 - REGULAR AGENCY FUND	2,387,920.00		4,000,000.00	Reblocking (Intermittent Section)
200000100020000	2.) 21LA0216 - Repair/Maintenance of Gabion Revetment at Brgy. Canidkid, Montevista	Maintenance Section	No	Competitive Bidding	4/28/21-5/4/21	05/18/21	05/24/21	05/28/21	01101101 - REGULAR AGENCY FUND	3,000,000.00		1,000,000.00	Installation of Gabions and Mattresses


Prepared By:


MANUEL B. AALA
Head, Procurement Unit
Date: 01-24-22

Recommended by:


ELMO R. VASQUEZ
BAC Chairperson
Date: 01-24-22

Approved by:



RONALDO B. CANTAGA
Dist. District Engineer
Date: 01-24-22

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

UACS Code	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	Brief description of Program/Project
300101200001000	1.) 21LA0237 - Construction of Five (5) Storey (25) Twenty-five Classroom Administrative/Academic Building in Compostela Main Campus (Phase 1 of 3)	Const. Section	No	Competitive Bidding	07/07/21-07/13/21	07/27/21	08/05/21	08/09/21	GAA 2021	50,000,000.00		50,000,000.00	Construction of 5 Storey 25 Classroom Building, Includes the following, Ground Floor w/painting works, Plumbing works and tile works (on toilets), conduits, boxes and fittings, wires and wiring devices and panel board and aluminum cladding; Slab columns beams, and steel deck on 2nd floor; Rough-in pipes for 2nd floor laboratory drain pipe; Concrete Stairs from ground to 2nd floor and concrete slab for 3rd floor; Masonry works on 2nd floor (exterior wall only)


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 02-24-22

Recommended by:


ELMO R. VASQUEZ
BAC Chairperson
Date: 02-24-22

Approved by:


RONALD E. CARIAGA
OIC-District Engineer
Date: 02-24-22

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021

Goods & Related Services

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
	A. AVAILABLE AT PROCUREMENT S	REGION XI										
	Office Supplies, Common Office	DPWH- Comval District Engineering Office										
Fund	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	5,864,959.59		5,864,959.59	
101	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	5,531,823.22		5,531,823.22	
01101101	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	10,025,671.84		10,025,671.84	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	5,353,563.26		5,353,563.26	
									26,776,017.91	-	26,776,017.91	
	AT PS BUT REGULARLY											
Fund	ELECTRICAL SUPPLIES (Electrical	REGION XI										
101	1st Quarter	DPWH- Comval District Engineering Office	Public Bidding / Small Value / Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	576,200.00		576,200.00	
01101101	2nd Quarter		Public Bidding / Small Value / Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	568,000.00		568,000.00	
	3rd Quarter		Public Bidding / Small Value / Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	593,500.00		593,500.00	
	4th Quarter		Public Bidding / Small Value / Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	575,000.00		575,000.00	
									2,312,700.00	-	2,312,700.00	
	SUPPLIES											
	1st Quarter		Public Bidding / Small Value / Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	522,000.00		522,000.00	
	2nd Quarter		Public Bidding / Small Value / Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	756,000.00		756,000.00	
	3rd Quarter		Public Bidding / Small Value / Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	521,000.00		521,000.00	
	4th Quarter		Public Bidding / Small Value / Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	501,000.00		501,000.00	
									2,300,000.00	-	2,300,000.00	
	EQUIPMENT (Office Equipment &											
	1st Quarter		Public Bidding / Small Value / Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	8,159,000.00		8,159,000.00	
	2nd Quarter		Public Bidding / Small Value / Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	6,734,500.00		6,734,500.00	
	3rd Quarter		Public Bidding / Small Value / Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,931,000.00		5,931,000.00	
	4th Quarter		Public Bidding / Small Value / Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	5,086,000.00		5,086,000.00	
									25,910,500.00	-	25,910,500.00	
			Sub-total Page 1 >>						57,299,217.91	-	57,299,217.91	

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

			BREAKDOWN:										
			Sub-total Page 1 >>						57,299,217.91	-		57,299,217.91	
			Sub-total Page 2 >>						95,571,111.00	-		95,571,111.00	
			Sub-total Page 3 >>						195,792,800.00	-		195,792,800.00	
			Sub-total Page 4 >>						108,980,700.00	-		108,980,700.00	
			Sub-total Page 5 >>						215,802,500.00	-		215,802,500.00	
			Sub-total Page 6 >>						38,734,316.44	-		38,734,316.44	
			GRAND TOTAL > >>						712,180,645.35	-		712,180,645.35	
			TOTAL BUDGET AMOUNT >>>						712,180,645.35			712,180,645.35	

PREPARED / SUBMITTED BY:

MANUEL R. AALA
Engineer III
Head, Procurement Unit



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
DISTRICT ENGINEERING OFFICE
REGION XI
Nabunturan, Davao de Oro

CERTIFICATION

This is to certify that as of to date we have no Procurement Activity for Consultancy Services for FY 2021 in our District.

This certification is being issued in compliance with the Memorandum re: submission of Updated Annual Procurement Plan for FY 2021. Issued this 24th day of January, 2022 at DPWH Davao de Oro District Engineering Office, Nabunturan, Davao de Oro.


RONALD B. CARTAGA
OIC-District Engineer

RO.11.12.5 MRA/ERV/EMO