



Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE REGIONAL DIRECTOR

Regional Office VII

South Road Properties, Cebu City

**Updated Final Annual Procurement Plan for FY 2021
(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	Consultancy Services for the Conduct of Parcelary Survey for Tayud Segment 1: Sta. 13+337.34 - Sta. 14+437.34 Segment 2: Sta. 15+448 - Sta. 19+668	Legal Division	No	Competitive Bidding	9/27/2021 to 10/4/2021	10/13/2021	10/20/2021	10/27/2021	GoP	3,000,000.00	0	3,000,000.00	Parcelary Survey
0	Consultancy Services for the Conduct of Parcelary Survey for Canduman Sta. 11+400 - Sta. 13+195	Legal Division	No	Competitive Bidding	9/27/2021 to 10/4/2021	10/13/2021	10/20/2021	10/27/2021	GoP	1,200,000.00	0	1,200,000.00	Parcelary Survey
0	Consulting Services for the Conduct of Appraisal for Lots Invoking Network Development Program, Construction of By-pass and Diversion Roads, Metro Cebu Expressway, Cebu Province	Legal Division	No	NP-53.9 - Small Value Procurement	08/12/21 to 08/19/21	08/19/21	09/01/21	09/20/21	GoP	775,226.00	0	775,226.00	Appraisal Services
0	Consulting Services for the Conduct of Appraisal for Lots Invoking Network Development Program, Construction of By-pass and Diversion Roads, Metro Cebu Expressway, Cebu Province	Legal Division	No	Competitive Bidding	9/23/2021 to 9/30/2021	10/8/2021	10/15/2021	10/22/2021	GoP	5,281,250.00	0	5,281,250.00	Appraisal Services

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE REGIONAL DIRECTOR

Regional Office VII

South Road Properties, Cebu City



Updated Final Annual Procurement Plan for FY 2021
(Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	Consultancy Services for the Conduct of Appraisal of lots for Supplemental of Road Widening, Secondary Roads, Mactan Circumferential Road, K0017+377 - K0018+914, Lapulapu City, Cebu Province	Legal Division	No	Competitive Bidding	11/10/21 to 11/17/21	11/25/21	12/2/21	12/9/21	GoP	2,125,000.00	0	2,125,000.00	Appraisal Services
0	Consultancy Services for the Conduct of Appraisal of ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of By-Pass and Diversion Roads, Consolation-Tayud-Liloan Rd - K00214 + (-470) - K0015+448	Legal Division	No	Competitive Bidding	11/17/21 to 11/24/21	12/2/21	12/9/21	12/16/21	GoP	4,000,000.00	0	4,000,000.00	Appraisal Services
0	Consultancy Services for the Conduct of Appraisal of lots for Road Widening Primary Roads N Bacalso Ave. (Cebu South Road)	Legal Division	No	Competitive Bidding	9/23/2021 to 9/30/2021	10/8/2021	10/15/2021	10/22/2021	GoP	1,600,000.00	0	1,600,000.00	Appraisal Services



Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE REGIONAL DIRECTOR

Regional Office VII

South Road Properties, Cebu City

Updated Final Annual Procurement Plan for FY 2021
(Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	Consultancy Services for the Conduct of Appraisal for lots construction of by-pass & diversion roads, bantil along unsan coastal road, cebu. Sta. K1+035 (section1), Sta. K0+000-K1+324 (section2), Sta. K0+000-K1+627 (section3), Sta. K0+000-K1+283 (section5) & Sta. K0+000-K1+722 (Brgy. San Rafael) Cebu Province	Legal Division	No	Competitive Bidding	11/08/21 to 11/15/21	11/23/2021	12/1/2021	12/9/2021	GoP	3,925,000.00	0	3,925,000.00	Appraisal Services
0	Consultancy Services for the Conduct of Topographic and Hydrographic Survey for the Proposed Construction of Mandaue Coastal Road, Mandaue City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	11/08/21 to 11/15/21	11/23/2021	12/1/2021	12/9/2021	GoP	689,405.64	0	689,405.64	Topographic & Hydrographic Survey

Prepared by:

ODILON N. ANDRIANO

Engineer IV, Head Procurement

Date: _____

Recommended by:

MARIO M. MONTEJITO, D.M., MNSA
BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director

Date: _____