

**(DPWH Iloilo 2nd District Engineering Office) Updated Final Annual Procurement Plan for FY 2021 (1st Semester)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101368000	21GG0001 - Widening of Bridge, Dangula-an Br. (B00546PN) along Iloilo East Coast-Capiz Rd	Construction	YES	Competitive Bidding	11/7/2020	11/26/2020	2/26/2021	3/5/2021	GoP	8,780,800.00		8,780,800.00	Widening of 12.00 l.m. 1-span Flat Slab bridge on spread footing foundation and construction of 143.70 meters of roads, 6.7 meters width
310109100670000	21GG0002 - Construction of Road Slope Protection Structure – Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd – K0029+(-154) – K0029+000	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	13,582,800.00		13,582,800.00	Construction of 154 l.m. Concrete Retention Wall including Reconstruction of road with an area of 1,031.80 sq.m. (0.30m thick) and Installation of Guardrails
310109100666000	21GG0003 - Construction of Road Slope Protection Structure – Baje-Ngi-Ngi-an - Bingawan Rd – K0065+600 – K0065+720, K0068+(-036) – K0068+027	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	13,626,900.00		13,626,900.00	Construction of 183.00M Concrete Retention Wall w/ Steel Sheet Pile Footing at K0065+600 - K0065+720 & K0068+(-036) - K0068+027 w/ Reconstruction of Road both lane 0.30m Thk., 6.70M wide at K0065+656 - K0065+700, Metal Guardrail at K0065+600 - K0065+720 L=120.00 l.m. & 2.00 set of Metal Beam End Piece (Fish Tail)
310109100668000	21GG0004 - Construction of Road Slope Protection Structure – Cabatuan-New Lucena-Banga Bante Rd – K0027+166 – K0027+333, K0030+185 – K0030+230	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	10,106,740.00		10,106,740.00	Construction of 45.00M Concrete Retention Wall w/ Steel Sheet Pile Footing at K0030+185 - K0030+230 and 167.00M Stone Masonry at K0027+166 - K0027+333 w/ Metal Guardrail at K0030+185 - K0030+230 L=45.00 l.m. w/ 2.00 set of Metal Beam End Piece (Fish Tail)
310202100858000	21GG0005 - Road Widening of Iloilo East Coast-Capiz Rd – K0257+820 – K0258+695	Construction	YES	Competitive Bidding	11/7/2020	12/17/2020	2/26/2021	3/5/2021	GoP	19,634,300.00		19,634,300.00	Widening of 0.878 km road 7.30m. wide, 300mm. thick including cross drain and thermoplastic pavement markings
300117209503000	21GG0006 - Rehabilitation of Poblacion-Palaypay-Mostro Road, Anilao, Iloilo	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	9,900,000.00		9,900,000.00	Concreting of 0.62 km. road, 6.10m. wide, 300mm thick
300104222953000	21GG0007 - Construction of Multi-Purpose Building, Barangay Lico-an, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Single Truss having a dimension of 15.8m x 25.75m (406.85 sq.m.)
310305101370000	21GG0008 - Widening Of Bridge – Matag-Ob Bridge (B00063PN) Along Iloilo – Capiz Road (Old Route)	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	10,976,000.00		10,976,000.00	Widening of 18.00 l.m. single span RCDG bridge on RC Piles foundation
310305101371000	21GG0009 - Widening Of Bridge – Punta Pulao Bridge (B00470PN) Along Iloilo City – Leganes – Dumangas – Coastal Road	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	48,000,000.00		48,000,000.00	Widening of 60.00 l.m. 3-Spans RCDG Bridge on RC Piles Foundation
300202100208000	21GG0010 - Construction Of Road Slope Protection Structure – Jct. Cayos National Road – Bantud Fabrica – Jct. Coastal Road, Dumangas, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	19,600,000.00		19,600,000.00	Construction of 200.00 m. Concrete Retention Wall including Reconstruction of 536.00 Sq.M., 0.28m thk. X 3.53m wide PCC Pavement with Metal Guardrail and Metal Beam End Piece (Fish Tail) with Paint
300104222951000	21GG0011 - Construction Of Multi-Purpose Building, Barangay Guintas, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 17.0m x 29.15m (495.55 sq.m.)
300104222952000	21GG0012 - Construction Of Multi-Purpose Building, Barangay Jalaud, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Gable Type Truss having a dimension of 17.0m x 28.0m (476 sq.m.)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222954000	21GG0013 - Construction Of Multi-Purpose Building, DJSM National High School, Barangay Jalaud, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 18.0m x 28.0m (504 sq.m.)
300117209493000	21GG0014 - Asphalt Overlay Of Poblacion Road, Passi City, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	9,900,000.00		9,900,000.00	Asphalt Overlay of 1,560.24 l.m. of Local Road, 6.10m wide and 50mm thick
300117209500000	21GG0015 - Concreting Of Road, Gutao-Tulatulaan Road, Dingle, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	9,900,000.00		9,900,000.00	Concreting of 676.47 l.m. local road, 6.10m wide and 0.28m thick which includes 0.91mØ RCPC additional to the existing with Flared Type headwall on both side as per approved POW, Plans and Standard Specifications
310109100667000	21GG0017 - Construction Of Road Slope Protection Structure – Balabag – Maquina – Cayos – Patlad Road - K0287+197 - K0287+319	Construction	YES	Competitive Bidding	12/22/2020	1/11/2021	2/26/2021	3/5/2021	GoP	8,114,400.00		8,114,400.00	Construction of 1,500.00 Sq.m. (294.40 l.m.) Road Slope Protection (Concrete Revetment Wall) w/ 4,416 M Steel Sheet Pile Footing, 60.00 l.m. x 3.350m Wide x 0.28m thk. PCCP (1 Lane), 294.40 l.m. Metal Guardrail (Metal Beam) Including Post (W-Beam) and 4.00 each Metal Beam End Piece (Fish Tail)
310202100864000	21GG0018 - Road Widening Of Passi – San Rafael – Lemery – Sara Road - K0067+034 - K0067+644	Construction	YES	Competitive Bidding	12/22/2020	1/11/2021	2/26/2021	3/5/2021	GoP	17,887,940.00		17,887,940.00	Road Widening of 610.00 l.m. road, 6.70m wide and 0.30m thick which includes reinforced lined canal slope protection (grouted riprap), cross drainage (RCBC), metal guardrails with end piece and reflectorized thermoplastic pavement markings
300104222950000	21GG0022 - Construction Of Multi-Purpose Building, Barangay Baras, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/22/2020	1/11/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 16.58m x 28.0m (464.24 sq.m.)
300207100516000	21GG0023 - Construction Of Covered Multi-Purpose Covered Gym, H6RCDG, Camp Hernandez Military Reservation, Dingle, Iloilo	Construction	YES	Competitive Bidding	12/22/2020	1/11/2021	2/26/2021	3/5/2021	GoP	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Covered Gym including bleachers on both sides
320101106915000	21GG0024 - Construction Of Flood Control/ Slope Protection Along Suage River In Mina, Iloilo	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021			GoP	29,400,000.00		29,400,000.00	Construction of 45.00M Concrete Revetment Wall w/ Steel Sheet Pile Footing at K0030+185 - K0030+230 and 167.00M Stone Masonry at K0027+166 - K0027+333 w/ Metal Guardrail at K0030+185 - K0030+230 L=45.00 l.m. w/ 2.00 set of Metal Beam End Piece (Fish Tail)
310202100859000	21GG0025 - Road Widening Of Iloilo East Coast-Capiz Rd - K0267+629 - K0268+080, K0270+739 - K0271+630, K0276+900-K0277+306	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021			GoP	38,220,000.00		38,220,000.00	Widening of 1.757 km. road 6.70-meter-wide, 300 mm thick including cross drain and thermoplastic pavement markings
310202100857000	21GG0026 - Road Widening Of Barotac Nuevo-Dumangas-Dacutan Wharf Rd - K0277+968 - K0279+226	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/26/2021	3/5/2021	GoP	26,989,200.00		26,989,200.00	Widening 1.266 km. road 7.30 meter wide, 300mm. thick including thermoplastic pavement markings
310305101366000	21GG0027 - Widening Of Bridge - Agtalosi Bridge (B00187PN) Along Passi-Sn Rafael-Lemery-Sara Road	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/26/2021	3/5/2021	GoP	21,952,000.00		21,952,000.00	Widening of 32.00 l.m. 3- spans Flat Slab bridge on RC Piles foundation and construction of 58.50 meters of roads, 6.7 meters width
300203101708000	21GG0028 - Construction Of Concrete Road – Bungca-Sohoton-Barotac Nuevo To Matangharon-Poblacion, Dingle Leading To Mt. Salihid Shrine, Barotac Nuevo, Iloilo, Package II	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/26/2021	3/5/2021	GoP	29,400,000.00		29,400,000.00	Widening of 1.251 km. road 6.70-meter-wide, 300 mm thick including cross drain, slope protection and thermoplastic pavement markings



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222941000	21GG0029 - Construction Of Multi-Purpose Building, Barangay Compayan, Dumangas, Iloilo	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/26/2021	3/5/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area of 247.50 sq.m. (16.5m X 15.0m)
310109100669000	21GG0016 (Rebid) -Construction Of Road Slope Protection Structure – Janiuay – Badiangan – Tina Road - K0038+660 - K0038+720	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,470,000.00		1,470,000.00	Construction of 60.00 I.m. Road Slope Protection (Riprap) with 60.00 I.m. x 3.65m x 0.30m thick PCCP (1-Lane), 57 I.m. Metal Guardrails (Metal Beam) including Post (W-Beam) and 2.00 each Metal Beam End Piece (Fish Tail)
300104222935000	21GG0019 (Rebid) - Construction Of Multi Purpose Building, Barangay Bantayan, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (9.00m x 18.15m) 163.35 sq.m.
300104222944000	21GG0020 (Rebid) - Construction Of Multi - Purpose Building, Brgy. Juanico, Banate, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (14m x 26m) 364.00 sq.m.
300104222947000	21GG0021 (Rebid) - Construction Of Multi - Purpose Building, Brgy. Managopaya, Banate, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (12m x 26m) 312.00sq.m.
320102104381000	21GG0030 - Construction Of Flood Control Structure Along Jalaur River, Pototan, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	39,200,000.00		39,200,000.00	Construction of 280.40 L.M. Flood Control Structure (Revetment Wall)
310202100862000	21GG0032 - Road Widening Of Passi – San Rafael – Lemery – Sara Road, K0050+(-786) – K0050+(-251), K0057+150 – K0057+750	Construction	NO	Competitive Bidding	1/13/2021	2/16/2021			GoP	24,500,000.00		24,500,000.00	Road Widening of 2.27 lane km. of road, 6.70m wide and 0.30m thick which includes reinforced lined canal (open and covered) cross drainage (RCPC and RCBC), slope protection (grouted riprap), sidewalk, curb and gutter and reflectorized pavement markings
310203100469000	21GG0033 - Road Widening Of Banga Bante – Banga Polot-An – Barotac Nuevo Road, K0275+(-243) – K0275+354	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021			GoP	12,740,000.00		12,740,000.00	Road Widening of 1.194 lane km. of road, 6.70m wide and 0.30m thick which includes slope protection, metal guardrail with end piece and reflectorized thermoplastic pavement markings
310305101367000	21GG0034 - Widening Of Bridge, Anilao Bridge (B00182pn) Along Iloilo East Coast Capiz Road	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	34,300,000.00		34,300,000.00	Widening of 50.00 I.m. 3-spans RCDG Bridge on Spread Footing Foundation
300104222933000	21GG0035 - Construction Of Multi-Purpose Building, Barangay Abaca, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of (17.90m x 17.60m) 315.04 sq.m.
300104222942000	21GG0036 - Construction Of Multi-Purpose Building, Barangay Compó, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of (17.00m x 14.50m) 246.50 sq.m.
300104222945000	21GG0037 - Construction Of Multi-Purpose Building, Barangay Lacturan, Dumangas, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of 246.50 sq.m. (17.00m x 15.00m)
300104222948000	21GG0038 - Construction Of Multi-Purpose Building, Barangay Patlad, Dumangas, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of 123.90 sq.m. (17.70m x 7.00m)
300104222911000	21GG0039 - Construction Of Multi-Purpose Building (Covered Court) In Barangay Asisig, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of (18.00m x 15.00m) 270.00 sq.m.
310202100863000	21GG0040 - Road Widening Of Passi – Calinog Road – K0061+312 – K0061+1284	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	27,925,100.00		27,925,100.00	Widening of 0.972 km. road 6.70 meter wide, 300mm thick including cross drain, lined canal, curb and gutter, sidewalk and thermoplastic pavement marking



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100470000	21GG0041 - Road Widening Of Iloilo – Capiz Road (Old Route) – K0057+(-630) – K0057+334	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	18,130,000.00		18,130,000.00	Road widening of 0.964 k.m. of road 6.70 meter wide, 0.30mm thick which including cross drain (0.90mØ RCPC) with flared type headwall on both side, slope protection (grouted riprap) and reflectorized thermoplastic pavement markings
320101106914000	21GG0042 - Construction Of Flood Control/Slope Protection Along Suage River, Pototan, Iloilo	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021			GoP	39,200,000.00		39,200,000.00	Construction of 293.60 l.m. flood control/slope protection structure (Revetment Wall)
310107100257000	21GG0043 - Construction Of Road Slope Protection Structure – Iloilo – Capiz (New Route) – K0050+195 – K0050+285	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	2,646,000.00		2,646,000.00	Construction of 90.00 l.m. road slope protection (Riprap) with 116.40 l.m. concrete lined canal including sidewalk, curb and gutter (cast in place)
310202100861000	21GG0044 - Road Widening Of Iloilo East Coast – Capiz Road – K0255+424 – K0256+000, K0256+750 – K0257+080	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021			GoP	19,600,000.00		19,600,000.00	Widening of 0.915 km. road 6.70m and 7.30m wide, 300mm. thick and thermoplastic pavement markings
310305101369000	21GG0045 - Widening Of Bridge – Lictinon Bridge (B00186pn) Along Passi Sn Rafael – Lemery – Sara Road	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	28,665,000.00		28,665,000.00	Widening of 39.00 l.m. 2-spans Flat Slab and 1-spans RCDG bridge on Spread Footing foundation
300103203591000	21GG0046 - Construction Of Multi-Purpose Building, Brgy. Sablogon, Passi City, Iloilo	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021			GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building with a total area of 400sq.m. (20.0m x 20.0m)
300104222936000	21GG0047 - Construction Of Multi-Purpose Building, Brgy. Belen, Banate, Iloilo	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Court) with an area of 280.00sq.m. (14.00m x 20.00m)
300104222937000	21GG0048 - Construction Of Multi-Purpose Building, Barangay Bolilao, Dumangas, Iloilo	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court) with an area of 432.00sq.m. (27.00M x 16.00m)
300104222885000	21GG0050 - Construction (Completion) Of Multi - Purpose Building Of Barangay Burirao, Lambunao, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021			GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym having a dimension of 14.0m x 34.5m (483 sq.m.)
300104222891000	21GG0051 - Construction (Completion) Of Multi - Purpose Building Of Barangay Cayan Oeste, Lambunao, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 15.0m x 30m (450 sq.m.)
300104222895000	21GG0052 - Construction (Completion) Of Multi - Purpose Building Of Barangay Caguisanan, Lambunao, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021			GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building, Covered Gym having a dimension of 16.0m x 28.0m (448 sq.m.)
300104222908000	21GG0053 - Construction (Completion) Of Multi-Purpose Building Of Barangay Ubian, Maasin, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	1,188,000.00		1,188,000.00	Construction of Two (2) Storey Multi - Purpose Building with an Area of (81.4 sq.m)
300104222915000	21GG0054 - Construction Of Multi-Purpose Building Of Barangay Calansanan, Badiangan, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021			GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222917000	21GG0055 - Construction Of Multi-Purpose Building Of Barangay Caranas, Janiuay, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222918000	21GG0056 - Construction Of Multi-Purpose Building Of Barangay Caraudan, Janiuay, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222921000	21GG0057 - Construction Of Multi-Purpose Building Of Barangay Madong, Janiuay, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222924000 ✓	21GG0058 - Construction Of Multi-Purpose Building Of Barangay Poblacion, Bingawan, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/21/2021 ✓	2/9/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	3,465,000.00 ✓		3,465,000.00 ✓	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.) ✓
300104222928000 ✓	21GG0059 - Construction Of Multi-Purpose Building Of Barangay Talaba, Badiangan, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/21/2021 ✓	2/9/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	3,465,000.00 ✓		3,465,000.00 ✓	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.) ✓
300104222892000 ✓	21GG0060 - Construction (Completion) Of Multi - Purpose Building Of Barangay Datagan, Calinog, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/22/2021 ✓	2/10/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	1,980,000.00 ✓		1,980,000.00 ✓	Completion of Multi-Purpose Building, Covered Gym having a dimension of 15.0m x 28.0m (420 sq.m.) ✓
300104222896000 ✓	21GG0061 - Construction (Completion) Of Multi-Purpose Building Of Barangay Guinhulacan, Bingawan, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/22/2021 ✓	2/10/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	1,000,000.00 ✓		1,000,000.00 ✓	Construction of Multi-Purpose Building with an area of 216 sq. m. (12mx18m) ✓
300104222900000 ✓	21GG0062 - Construction (Completion) Of Multi - Purpose Building Of Barangay Maite Pequeño, Lambunao, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/22/2021 ✓	2/10/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	1,980,000.00 ✓		1,980,000.00 ✓	Construction of Multi-Purpose Building, Brgy. Maite Pequeño, Lambunao, Iloilo with a dimension of 13.8.0m x 23.0m (317.4 sq.m.) ✓
300104222902000 ✓	21GG0063 - Construction (Completion) Of Multi-Purpose Building Barangay Naslo, Maasin, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/22/2021 ✓	2/10/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	1,287,000.00 ✓		1,287,000.00 ✓	Construction (Completion) of Multi-Purpose Building, Single Type Truss having a total dimension of 18.0m x 28.0m (504 sq.m.) ✓
300104222906000 ✓	21GG0064 - Construction (Completion) Of Multi-Purpose Building Barangay Pispis, Maasin, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/22/2021 ✓	2/10/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	1,980,000.00 ✓		1,980,000.00 ✓	Construction of Multi-Purpose Building, Brgy. Maite Pequeño, Lambunao, Iloilo with a dimension of 13.8.0m x 23.0m (317.4 sq.m.) ✓
300104222907000 ✓	21GG0065 - Construction (Completion) Of Multi-Purpose Building Barangay Tigbauan, Maasin, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/22/2021 ✓	2/10/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	1,386,000.00 ✓		1,386,000.00 ✓	Construction (Completion) of Multi-Purpose Building, Single Type Truss having a total dimension of 17.0m x 30.0m (510 sq.m.) ✓
300104222925000 ✓	21GG0066 - Construction Of Multi-Purpose Building Of Barangay Quinarupan, Bingawan, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/22/2021 ✓	2/10/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	3,267,000.00 ✓		3,267,000.00 ✓	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.) ✓
300104222956000 ✓	21GG0068 - Rehabilitation Of Multi-Purpose Building Of Barangay Alibunan, Calinog, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/22/2021 ✓	2/10/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	1,000,000.00 ✓		1,000,000.00 ✓	Construction of Concrete Bleachers (75.25 L.M.), Including Improvement of Outside Office ✓
300104222893000 ✓	21GG0069 - Construction (Completion) Of Multi-Purpose Building Of Barangay Talanghauan, Cabatuan, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/28/2021 ✓	2/16/2021 ✓			GoP ✓	1,980,000.00 ✓		1,980,000.00 ✓	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having dimension of 16.0m x 18.0m (288.00 sq.m.) ✓
300104222898000 ✓	21GG0070 - Construction (Completion) Of Multi-Purpose Building Of Barangay Ito Norte, Cabatuan, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/28/2021 ✓	2/16/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	2,970,000.00 ✓		2,970,000.00 ✓	Construction (Completion) of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 18.0m x 28.0m (504.00 sq.m.) ✓
300104222914000 ✓	21GG0071 - Construction Of Multi-Purpose Building Of Barangay Banban Pequeño, Calinog, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/28/2021 ✓	2/16/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	3,267,000.00 ✓		3,267,000.00 ✓	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.) ✓
300104222932000 ✓	21GG0072 - Construction Of Multi-Purpose Building Of Barangay Tuy-An, Cabatuan, Iloilo ✓	Construction ✓	NO ✓	Competitive Bidding ✓	1/28/2021 ✓	2/16/2021 ✓	2/26/2021 ✓	3/5/2021 ✓	GoP ✓	3,267,000.00 ✓		3,267,000.00 ✓	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16.0m x 26.0m (416.00 sq.m.) ✓



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GG0073 - Asphalt Overlay Of Baje - Ngi-Ngi-An - Bingawan Road, K0059+000 - K0061+000, K0066+000 - K0070+245, K0072+243 - K0072+539, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021			GoP	66,822,390.00		66,822,390.00	Asphalt overlay of 6,525.00 l.m. of road, 6.70m & 6.10m wide, 50mm thick which includes reconstruction of damaged road sections, 6.70m wide with widening on curves and paved shoulder on both sides, road slope protection structure (concrete revetment wall on steel sheet piles and grouted riprap), cross drainage with catch basin, reinforced lined canal, metal guardrails with end piece and reflectorized pavement markings
	21GG0074 - Asphalt Overlay Of Janiuay - Badiangan - Tina Road, K0034+792 - K0037+627; K0038+501 - K0039+000; K0039+304 - K0042+1000, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021			GoP	61,528,400.00		61,528,400.00	Asphalt overlay of 7.25 km. 6.70 m. & 6.10 m. wide, 50mm thick, including thermoplastic pavement markings and construction of road slope protection
310102100711000	21GG0075 - Preventive Maintenance Of Road: Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Road - K0019+004 - K0019+950	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	03/05/2021	03/15/2021	GoP	20,258,560.00		20,258,560.00	Asphalt overlay of 946.00 l.m. of road, 13.40m wide, 50mm thick which includes installation of 96.00 units of LED solar streetlight and reflectorized pavement markings
300104222938000	21GG0076 - Construction Of Multi-Purpose Building, Barangay Baulan, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	03/05/2021	03/15/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (15.00m x15.5m) 232.00 sq.m.
300104222940000	21GG0077 - Construction Of Multi-Purpose Building, Barangay Catan-Agan, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	03/05/2021	03/15/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (18.00m x15.00m) 270.00 sq.m.
310103100714000	21GG0078 - Preventive Maintenance Of Road: Asphalt Overlay - Banga Bante - Banga Polot-An - Barotac Nuevo Road, K0281+441 - K0283+496	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	20,336,960.00		20,336,960.00	Asphalt overlay of 1,898.00 l.m. of road, 6.70m & 6.10m wide, 5mm thick which includes embankment, slope protection (grouted riprap) and reflectorized pavement markings
310203100471000	21GG0079 - Road Widening Of Pototan - Tina - Lambunao Road, K0033+250 - K0034+630	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	35,240,800.00		35,240,800.00	Road widening of 2.760 lane km. PCCP (2 to 4 lanes) with lined canal (Concrete), slope protection (Riprap and Stone Masonry), curb and gutter (cast in place) metal guardrail (Metal Beam) including post (with beam) and 6 each Metal Beam Endpiece (Fish Tail)
300104222887000	21GG0080 - Construction (Completion) Of Multi-Purpose Building Of Binabaan Armada, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 16 m x 30.0m (480 sq.m.)
300104222897000	21GG0082 - Construction (Completion) Of Multi-Purpose Building Of Barangay Hipgos, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 15.25m x 27.7m (421.04 sq.m.)
300104222899000	21GG0083 - Construction (Completion) Of Multi-Purpose Building Of Barangay Madarag, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16.0m x 27.0m (432.00 sq.m.)
300104222903000	21GG0084 - Construction (Completion) Of Multi-Purpose Building Of Barangay Lumanay, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021			GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 15.35m x 30.30m (465.105 sq.m.)
300104222905000	21GG0085 - Construction (Completion) Of Multi - Purpose Building Of Barangay Patag, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 17.25m x 28m (483 sq.m.)
300104222926000	21GG0086 - Construction Of Multi-Purpose Building Of Barangay Tupol Oeste, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021			GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building, Covered Gym Trillion Truss Type having a dimension of 16.0m x 28.7m (459.20 sq.m.)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203592000	21GG0087 - Construction/ Rehabilitation Of Multi-Purpose Building, Ventura Ferro Memorial Elementary School, Barangay Janipa-An Oeste, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Truss Type having a dimension of 16.0m x 27.0m (432.00 sq.m.)
310305101235000	21GG0088 - Widening Of Bridge, Ulian Bridge (B00193PN) Along Iloilo – Capiz (New Route)	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	91,192,500.00		91,192,500.00	Widening of 135.00 l.m. 9-spans RCDG Bridge on RC Piles Foundation
320101106918000	21GG0089 - Construction Of Flood Control/Slope Protection In Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	39,200,000.00		39,200,000.00	Construction of 323.20 l.m. Flood Control/Slope Protection (Revetment Wall with Steel Sheet Pile)
320102104380000	21GG0090 - Construction Of Flood Control/Slope Protection Along Jalaur River In Brgy. Sohoton, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	29,400,000.00		29,400,000.00	Construction of 182.40 l.m. Flood Control/Slope Protection (Revetment Wall with Steel Sheet Pile)
300207100517000	21GG0092 - Construction/ Improvement Of Training Billet/Barracks, H6RCDG, Camp Hernandez Military Reservation, Dingle, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/17/2021	GoP	6,930,000.00		6,930,000.00	Construction of One (1) unit One (1) Storey Training Billets/Barracks having a total area of 315.00 sq.m.
310202104382000	21GG0093 - Construction Of Jalaur River Control Along Brgy. Poblacion Delgado, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/22/2021	GoP	34,124,580.00		34,124,580.00	Construction of 318.40 l.m. flood control (Concrete Revetment Wall)
310202104376000	21GG0094 - Construction Of Jalaur River Control Along Brgy. Tabucan, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/22/2021	GoP	29,400,000.00		29,400,000.00	Construction of 243.60 l.m. flood control (Concrete Revetment Wall)
300117209499000	21GG0095 - Concreting Of Road – Barangay Cayan Oeste, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/19/2021	GoP	2,970,000.00		2,970,000.00	Concreting of 540 lane km. x 2.5m wide x 0.28mm thick PCCP (2 lane)
300117209501000	21GG0096 - Concreting Of Agrarian Reform Community (Arc) Road From Brgy. Jibolo To Brgy. Calmay, Janiway, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/19/2021	GoP	2,970,000.00		2,970,000.00	Concreting of 540 lane km. x 2.5m wide x 0.28mm thick PCCP (2 lane)
300117209502000	21GG0097 - Construction Of Road, Brgy. Inamyungan, Sitio Maganhop And Brgy. Poblacion, Bingawan, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/19/2021	GoP	2,970,000.00		2,970,000.00	Concreting of 540 lane km. x 2.5m wide x 0.28mm thick PCCP (2 lane)
300204100705000	21GG0098 - Construction Of Concrete Road – Brgy. Gines Viejo To Brgy. Tagubong Road In Support Of Sugar Milling Industry, Passi City, Iloilo Package III	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/19/2021	GoP	93,258,565.00		93,258,565.00	Concreting of 4.6808 km. of road having 6.70 width and thickness of 0.30m including drainage, slope protection and thermoplastic pavement markings
300104222949000	21GG0099 - Construction Of Multi-Purpose Building, Brgy. Tiwi, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court) with an Area of 420.00 sq.m.
310105100583000	21GG0100 - Reconstruction To Concrete Pavement – Iloilo – Capiz Road (Old Route), K0046+028 – K0046+200, K0046+600-K0047+000	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/19/2021	GoP	22,491,980.00		22,491,980.00	Reconstruction of 572.00 l.m. of road, 6.70m wide, 300mm thick which includes road slope protection structure (concrete revetment wall on steel sheet piles) and reflectorized pavement markings
300104222888000	21GG0102 - Construction (Completion) Of Multi-Purpose Building Barangay Buntalan, Maasin, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/17/2021	03/22/2021	GoP	1,881,000.00		1,881,000.00	Construction (Completion) of Multi-Purpose Building, Single Type Truss having a total dimension of 15.0m x 27.0m (420 sq.m.)
300104222927000	21GG0103 - Construction Of Multi-Purpose Building Of Barangay Sariri, Badianan, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/17/2021	03/22/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222931000	21GG0104 - Construction Of Multi-Purpose Building Of Brgy. Tigbayong, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/17/2021	03/22/2021	GoP	1,980,000.00		1,980,000.00	Construction of Two (2) Storey Multi - Purpose Building with an Area of 10.00 meters x 7.50 meters (150.00 sq.m)
320101106912000	21GG0105 - Construction Of Flood Control/Slope Protection Along Ulian River In Dueñas, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021			GoP	14,700,000.00		14,700,000.00	Construction of 132.00 l.m. Flood Control/Slope Protection (Concrete Revetment Wall)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104379000	21GG0106 - Construction Of Flood Control/Slope Protection Along Jalaur River In Dingle, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021			GoP	9,800,000.00		9,800,000.00	Construction of 132.00 l.m. Flood Control/Slope Protection (Concrete Revetment Wall)
300203101709000	21GG0107 - Construction Of Concrete Road – Jct. Rumagayray – San Enrique Road Leading To Puti-An Wall Climbing, San Enrique, Iloilo, Package II	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/17/2021	03/22/2021	GoP	9,800,000.00		9,800,000.00	Construction of 1.04 lane km. x0.30mm thk. x 3.35m width PCCP with slope protection (grouted riprap and stone masonry) including 60.00 l.m. lined canal
300117209497000	21GG0108 - Concreting Of Sohoton – Bagong-Bong Road, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021			GoP	9,900,000.00		9,900,000.00	Concreting of 0.837 km. road 5.00m. wide, 280 mm. thick, including cross drain
300117209495000	21GG0109 - Concreting Of Road In Barangay Cahigon To Binolusan Pequeno, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021			GoP	12,375,000.00		12,375,000.00	Concreting of 1,162.00 l.m. of road, 5.00m wide and 0.23m tick which includes cross drainage (0.61mØ and 0.91mØ Class IV RCPC) with flared type headwall on both sides
310106100612000	21GG0111 - Reconstruction To Concrete Pavement – Lambunao – Inca Road, K0060+151 – K0060+516	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	3/19/2021	3/22/2021	GoP	14,981,260.00		14,981,260.00	Reconstruction of 0.73 lane km. road, 3.35m wide, 0.30m thick including 355 l.m. meter drainage (Concrete Lined Canal) Road Slope Protection (Riprap & Stone Masonry) Curb & Gutter (Cast in Place) 175 l.m. Metal Guardrail (Metal Beam) including Post (W-Beam), Metal Beam End Piece (Fish Tail) and Reflectorized Thermoplastic Pavement Markings)
300119200527000	21GG0112 - Construction/ Completion Of Badu Bridge, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021			GoP	4,455,000.00		4,455,000.00	Completion of 60.00 l.m. Footbridge
300119200528000	21GG0113 - Construction/ Completion Of Gama Grande Bridge, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021			GoP	8,910,000.00		8,910,000.00	Completion of 90.00 l.m. Footbridge
300116204315000	21GG0114 - Construction Of Barangay Road, Barangay Janipan Oeste, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021			GoP	11,880,000.00		11,880,000.00	Concreting of 1.07 km. road 5.00m. wide, 280 mm. thick
300117209494000	21GG0115 - Construction Of Road In Barangay Dabong To Barangay Tiringan, Janiuay, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021			GoP	12,375,000.00		12,375,000.00	Concreting of 1.07 km. road 5.00m. wide, 280 mm. thick
310101100469000	21GG0116 - Preventive Maintenance Of Road: Concrete Reblocking Of Iloilo - Capiz (New Route) - K0036+443 - K0039+359	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/27/2021	5/6/2021	GoP	12,905,620.00		12,905,620.00	Reblocking of 1.78832 lane-km. of road, 3.05m & 3.65m wide, 300mm thick which includes reinforced lined canal and slope protection (grouted riprap)
300116204314000	21GG0117 - Concreting Of Road, Barangay P.D. Monfort North, Dumangas, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	3/24/2021	3/25/2021	GoP	7,920,000.00		7,920,000.00	Concreting of 0.59 km. road 6.10m. wide, 280 mm. thick
300104222883000	21GG0118 - Construction (Completion) Of Multi-Purpose Building (Public Market Phase 3), Barangay Ilaud Pob. Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	3/19/2021	3/22/2021	GoP	31,680,000.00		31,680,000.00	Completion of Multi-Purpose Building Two (2) Storey Public Market (Phase 3 with an Area = 1,725.44, from section A-E, Section 1-7)
300104222946000	21GG0119 - Construction Of Multi-Purpose Building, Barangay Makina, Dumangas, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	3/24/2021	3/25/2021	GoP	1,980,000.00		1,980,000.00	Completion of Multi-Purpose Building (Covered Gym) with an area of 450 sq.m. (30M x 15M)
300117209498000	21GG0120 - Concreting/ Improvement Of Road In Barangay P.D. Monfort North (Phase 2), Dumangas, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021			GoP	1,980,000.00		1,980,000.00	Concreting of 0.14 km. road 6.10m. wide, 280 mm. thick
320101100691000	21GG0121 - Construction Of Flood Control/Slope Protection Along Tigum River In Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021			GoP	29,400,000.00		29,400,000.00	Construction of 310.10 l.m. x0.250m thick (Concrete Revetment Wall)
320101106910000	21GG0122 - Construction Of Flood Control/Slope Protection Along Tigum River In Maasin, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021			GoP	29,400,000.00		29,400,000.00	Construction of 2,880.00 Sq.M. (240.00 l.m.) Road Slope Protection (Concrete Revetment Wall) with 3,600.00 m. Steel Sheet Pile Footing



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222916000	21GG0123 - Construction Of Multi-Purpose Building Of Barangay Cabugao, Calinog, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	3/29/2021	4/8/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 15.0m x 27.0m (405 sq.m.)
300104222923000	21GG0124 - Construction Of Multi-Purpose Building Of Barangay Pamul-Ogan, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	3/29/2021	4/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of Storey Multi-Purpose Building (Barangay Hall) having a dimension of 4.50m x 9.0m (81 sq.m.)
300117209496000	21GG0125 - Concreting Of Bangga Magapa, Brgy. Madong To Brgy. Mangil, Janiuay, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021			GoP	9,900,000.00		9,900,000.00	Concreting of 921.01 l.m. of road, 6.10m wide and 0.23m thick which includes cross drainage (1.25m x 1.00m RCBC – top slab as roadway) with wingwall and apron slab on both sides
310202100860000	21GG0126 - Road Widening of Barotac Nuevo – Dumangas – Dacutan Wharf Road – K0282+117 – K0282+724, K0282+753 – K0283+000	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021			GoP	20,090,000.00		20,090,000.00	Road Widening of 1,916.00 lane km. (0.30m thick, 6.70m wide both lane)
320101106917000	21GG0127 - Construction of Sea Wall/Storm Surge Protection with Embankment/Road Concreting, Banate, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	3/29/2021	4/8/2021	GoP	49,000,000.00		49,000,000.00	Construction of 378.00 l.m. Sea Wall/Storm Surge Protection with 378.08 l.m. x 6.70m x 0.23m thick PCC Pavement and 378.00 l.m. x 6.00m wide Concrete Paving Blocks
300202100209000	21GG0128 - Construction of Concrete Road and Bridge – Jct. Iloilo – East Coast – Capiz Road – Jct. Passi – San Rafael – Lemery – Sara Road Leading to Banate Port, Banate, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	3/29/2021	4/8/2021	GoP	19,600,000.00		19,600,000.00	Construction of 0.324 km. Concrete Roads, 6.70m Wide, 300mm Thick and Construction Of 12.00 L.M. Single Span Flat Slab Bridge on RC Piles Foundation
300104222913000	21GG0129 - Construction of Multi-Purpose Building (Slaughter House), Dueñas, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	3/29/2021	4/8/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Slaughter House), with an area of 15.00m x 11.00m = 165.00 sq.m.
300104222943000	21GG0130 - Construction of Multi-Purpose Building, Barangay Dumiles, San Enrique, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	3/29/2021	4/8/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of (17.50m x 14.50m) 253.70 sq.m.
300207100519000	21GG0131 - Construction/ Improvement of Brigade Medical Platoon Unit, PA Health Service Camp General Adriano D. Hernandez, Dingle, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	3/29/2021	4/8/2021	GoP	2,477,440.00		2,477,440.00	Construction of One (1) Unit One (1) Storey Health Service Building of Brigade Medical Platoon unit having an area of 115.00 sq.m. including porch
300104222910000	21GG0132 - Construction of Multi-Purpose Building (City Hall Building), Passi City, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	3/29/2021	4/8/2021	GoP	9,900,000.00		9,900,000.00	Construction of City Hall Building with an Area of 238.00 Sq.M. from Grid A1- Grid C6 Ground Floor only including Architectural Works of Mayor's Office
300104222884000	21GG0134 - Construction (Completion) of Multi-Purpose Building Barangay Abangay, Pototan, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	3/30/2021	4/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16m x 30.0m (480 sq.m.)
300104222890000	21GG0136 - Construction (Completion) Of Multi-Purpose Building Of Barangay Casalsagan, Pototan, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	3/30/2021	4/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16.0 m x 30.0m (480 sq.m.)
300104222922000	21GG0138 - Construction Of Multi-Purpose Building Of Barangay Natividad, Lambunao, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	3/30/2021	4/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, a Barangay Hall with a dimension of 8.00m x 10.90 m (87.20 sq.m.)
320102104378000	21GG0139 - Construction Of Flood Control/Slope Protection Along Jalaur River In Barangay Balabag-Maquina, Dumangas, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	3/30/2021	4/8/2021	GoP	25,480,000.00		25,480,000.00	Construction of 201.60m Flood Control Structure (0.25m thick Concrete Revetment Wall) with Steel Sheet Piles Footing



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100972000	21GG0140 - Construction Of Concrete Road - Brgy. Imbang Grande To Hospital Road In Support Of Sugar Industry, Passi City, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	3/30/2021	4/8/2021	GoP	14,700,000.00		14,700,000.00	Concreting of 798.20l.m. road, 6.70m wide and 0.30m thick which includes superelevation and widening on curves, cross drainage (2-barrel-1.22m dia. Class IV RCPC with flared type headwall on both sides and 3 barrel – 3.00m x 3.00m RCBC with wingwall and apron slab on both sides), slope protection (grouted riprap) and reflectorized thermoplastic pavement markings
300116204318000	21GG0141 - Rehabilitation Of Road With Slip, Slope Collapses And Landslide Along Passi, San Rafael Road, Barangay Madarag, San Enrique, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	3/30/2021	4/8/2021	GoP	24,500,000.00		24,500,000.00	Construction of 100 l.m. (5.44270m2) from K0065+280 - K0065+380 Active Slope Protection with Grouted Riprap and Concrete Lined Canal
300118200389000	21GG0142 - Construction Of Passi-Calinog Overpass, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	3/30/2021	4/8/2021	GoP	5,940,000.00		5,940,000.00	Construction of 25.00 l.m. overpass bridge
300104222886000	21GG0143 - Construction (Completion) Of Multi-Purpose Building Of Barangay Alabidhan, Bingawan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	2,277,000.00		2,277,000.00	A. Completion of Covered Court with an Area (17.00m x 28.00m) 476 sq.m. B. Completion of Slaughterhouse (Hog Holding Pens) with an Area of 138.5 sq.m.
300104222901000	21GG0144 - Construction (Completion) Of Multi - Purpose Building Of Barangay Maite Grande, Lambunao, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building, Covered Gym having a dimension of 16.0m x 28.0m (448 sq.m.)
300104222909000	21GG0145 - Construction Of Multi-Purpose Building (Completion) Of Barangay Zarrague, Pototan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 17.0 m x 30.0m (510 sq.m.)
300104222919000	21GG0146 - Construction (Completion) Of Multi-Purpose Building Barangay Dala, Mina, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 18.0m x 29.5m (504 sq.m.)
300104222920000	21GG0147 - Construction Of Multi-Purpose Building Of Barangay Guinawahan, Badiangan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of One (1) Storey Multi - Purpose Building with an Area of 11.40 meters x 7.00 meters (79.80 sq.m)
300104222929000	21GG0148 - Construction (Completion) Of Multi-Purpose Building Barangay Talibong Grande, Mina, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 17.0m x 28m (476 sq.m.)
320101106911000	21GG0149 - Construction Of Sea Wall/Storm Surge Protection With Embankment, Coastal Road, Dumangas, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	23,520,000.00		23,520,000.00	Construction of 410.00 l.m. Sea Wall/Storm Surge Protection from K0023+140 to K0023+550 (0.15m thick, Concrete Wall) with 410.00 l.m. Concrete Canal & 2,779.00m2 Concrete Paving Blocks
310101100468000	21GG0150 - Preventive Maintenance Of Road: Concrete Reblocking Of Iloilo – Capiz (New Route) K0032+755 – K0033+275	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	5,003,880.00		5,003,880.00	Concrete Reblocking of 0.391 lane km. x 3.35m width x 0.30m thk. PCCP
300207100380000	21GG0151 - Construction Of Typhoon Shelter For Fixed Wing Aircraft, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	14,700,000.00		14,700,000.00	Construction of One (1) Unit Typhoon Shelter for Fixed Wing Aircraft, along Grid A6-E9 having a total area of 396.75 sq.m. including pavement at the front
300207100518000	21GG0152 - Construction Of Typhoon Shelter Hangar For Rotary Aircraft, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	14,700,000.00		14,700,000.00	Construction of One (1) Unit Typhoon Shelter Hangar for Rotary Aircraft, along Grid A6-E1 having a total area of 661.25 sq.m. including overhead water tank



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100520000	21GG0153 - Construction Of Troop Housing For Enlisted Personnel, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	8,134,000.00		8,134,000.00	Construction of One (1) Unit Two (2) Storey Troop Housing for Enlisted Personnel having a total area of 320.00 sq.m.
300104222934000	21GG0154 - Construction Of Multi-Purpose Building, Brgy. Amerang, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building (Gymnasium) with an Area of 786.06 sq.m.
300116204313000	21GG0155 - Construction Of Jct. Lambunao – Inca Road To Hipgos – Tampucac – Misi, Lambunao	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	29,700,000.00		29,700,000.00	Concreting of 1,793.70 l.m. of road 6.10m wide & 0.28m thick which includes cross drainage (RCPC with flared type headwall on bothsides), slope protection ( grouted riprap), metal guardrail with end piece and reflectorized pavement markings
300116204316000	21GG0156 - Construction Of Concrete Road – Jct. Lambunao – Inca Road To Hipgos – Tampucac – Misi, Lambunao, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	49,500,000.00		49,500,000.00	Concreting of 2,958.20 l.m. of road 6.10m wide & 0.28m thick which includes cross drainage (RCPC with flared type headwall on bothsides), slope protection (grouted riprap), metal guardrail with end piece and reflectorized pavement markings
310110100225000	21GG0157 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO - CAPIZ (NEW ROUTE) - K0050+285 - K0051+000, K0051+505 - K0054+805	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	25,088,980.00		25,088,980.00	Construction of 2,707.20 l.m. drainage (Concrete Lined Canal) including re-blocking of 228 l.m. x 3.05m wide x 0.30m thick PCCP and Road Slope Protection (Grouted Riprap)
310111100312000	21GG0158 - Construction Of Drainage Structure Along Road-Iloilo East Coast-Capiz Road - K0273+050-K0273+271, K0274+255 - K0274+346	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	9,800,000.00		9,800,000.00	Construction of 154.90 l.m. drainage (Concrete Lined Canal) and Re-blocking of 0.4657 l.m. km. of road
320101106913000	21GG0159 - Construction Of Sea Wall/Storm Surge Protection With Embankment, Sitio Lamintao, Brgy. Talisay, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	9,800,000.00		9,800,000.00	Construction of 233 l.m. Seawall/Storm Surge Protection including concreting of 0.275 km. x 5.00m wide x 0.230m thick PCCP
320102104377000	21GG0160 - Rehabilitation Of Flood Control Structure Along Jalaur River, Barangay Poblacion, Passi City, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	13,982,640.00		13,982,640.00	Rehabilitation/improvement of 340 l.m. flood control structure
300204100971000	21GG0161 - Construction Of Concrete Road - Brgy. Gines Viejo To Brgy. Man-It Road In Support Of Sugar Mill Industry, Passi City, Iloilo, Package II	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	9,574,600.00		9,574,600.00	Concreting of 0.598km of road x 6.70m wide x 0.30 m thick
300116204317000	21GG0162 - Construction Of Access Road Pavements And Drainage System Along Brgy. Bularan Reclamation Area At Brgy. Bularan, Banate, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	9,900,000.00		9,900,000.00	Concreting of 0.0859 km road 5.00m wide, 230.00mm thick including Sea Wall/Storm Surge Protection
300104222955000	21GG0163 - Rehabilitation Of Multi-Purpose Building (Public Market Building) In Dumangas, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Dumangas Public Market (Meat Section) with an area of 328.20 sq.m. (18.95m x 17.32m)
300104222912000	21GG0031 (Rebid) - Construction Of Multi-Purpose Building (Gymnasium), Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/24/2021	3/30/2021	4/8/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Gymnasium) with an area of 943.59 Sq.M.
300104222930000	21GG0067 (Rebid) - Construction Of Multi-Purpose Building Of Barangay Libot, Calinog, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 13.0m x 27.0m (351 sq.m.)
300104222894000	21GG0081 (Rebid) - Construction (Completion) Of Multi-Purpose Building Of Lampaya, Calinog, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021			GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 21 m x 32.0m (672 sq.m.)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222939000	21GG0091 (Rebid) - Construction Of Multi-Purpose Building Of Brgy. Bularan, Banate, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	3/30/2021	4/8/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Court) with an Area (416.00 sq.m.)
310105100584000	21GG0110 (Rebid) - Reconstruction To Concrete Pavement – Passi – Calinog Road, K0060+200 - K0061+132, K0057+000 - K0057+400, K0055+800 - K0056+300	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	6/11/2021	6/21/2021	GoP	29,602,860.00		29,602,860.00	Reconstruction and widening of 502.00 l.m. of road, 13.40m wide, 300mm thick and concrete reblocking of 0.792 lane km. of road, 3.35m wide and 300 mm thick which includes road slope protection structure (stone masonry), reinforced lined canal, metal guardrails with end piece and reflectorized pavement markings
310203100468000	21GG0133 (Rebid) - Road Widening - Iloilo-Capiz Road (Old Route) - K0058 + 310 - K0058 + 460	Construction	NO	Competitive Bidding	3/26/2021	4/19/2021			GoP	4,910,000.00		4,910,000.00	Road Widening of 150 l.m. of road, 6.70m wide and 0.30m thick which includes Lined Canal, Metal Guardrail with end piece and reflectorized thermoplastic pavement markings
300104222889000	21GG0135 (Rebid) - Construction (Completion) Of Multi-Purpose Building Of Barangay Callan, Pototan, Iloilo	Construction	NO	Competitive Bidding	3/26/2021	4/19/2021	4/27/2021	5/6/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 18.0m x 28.0m (504 sq.m.)
300104222904000	21GG0137 (Rebid) - Construction (Completion) Of Multi-Purpose Building Of Barangay Pajo Pototan, Iloilo	Construction	NO	Competitive Bidding	3/26/2021	4/19/2021	4/27/2021	5/6/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 14.0 m x 30.0m (420 sq.m.)
300116201297000	21GG0164 - CONCRETING OF BRGY. TOLARUCAN FMR, BRGY. TOLARUCAN, JANIUAY, ILOILO	Construction (DA Fund)	NO	Competitive Bidding	4/6/2021	4/26/2021	6/9/2021	6/18/2021	GoP	12,437,500.00		12,437,500.00	Concreting of 1,153.81 l.m. of road 5.00m wide & 0.23m thick which includes cross drainage (RCBC with wingwall, apron slab on both side) and slope protection (grouted riprap)
300116201297000	21GG0165 - CONCRETING OF BRGY. GUINHULACAN FMR, BRGY. GUINHULACAN, BINGAWAN, ILOILO	Construction (DA Fund)	NO	Competitive Bidding	4/6/2021	4/26/2021	6/9/2021	6/18/2021	GoP	12,437,500.00		12,437,500.00	Construction of 1,010 l.m. Farm to Market Road (FMR), 5.00m wide & 0.23m thick
300116201297000	21GG0166 - CONCRETING OF BRGY. CAYAN OESTE FMR, BRGY. CAYAN OESTE, LAMBUNAO, ILOILO	Construction (DA Fund)	NO	Competitive Bidding	4/6/2021	4/26/2021	6/9/2021	6/18/2021	GoP	12,437,500.00		12,437,500.00	Construction of 860.00 l.m. Farm to Market Road (FMR), 5.00m wide & 0.28m thick including construction of slope protection works
300116201297000	21GG0167 - CONCRETING OF SITIO PROPER, BRGY. BALANGIGAN FMR, BRGY. BALANGIGAN, DUEÑAS, ILOILO	Construction (DA Fund)	NO	Competitive Bidding	4/6/2021	4/26/2021	6/9/2021	6/18/2021	GoP	12,437,500.00		12,437,500.00	Construction of 680 l.m. Farm to Market Road (FMR), 5.00m wide & 0.23m thick including construction of slope protection works
300116201297000	21GG0168 - CONCRETING OF BRGY. PAJO FMR, BRGY. PAJO, POTOTAN, ILOILO	Construction (DA Fund)	NO	Competitive Bidding	4/6/2021	4/26/2021	6/9/2021	6/18/2021	GoP	12,437,500.00		12,437,500.00	Concreting of 909.00 l.m. of road 5.00m wide & 0.23m thick which includes cross drainage (RCPC with flared type headwall on both sides and additional length of existing RCBC with wingwall, apron slab and step stone masonry on the left side) and slope protection (grouted riprap)
300116201297000	21GG0169 - CONCRETING OF BRGY. DUGWAKAN TO BRGY. FUENTES FMR, BRGY. DUGWAKAN & BRGY. FUENTES, BANATE, ILOILO	Construction (DA Fund)	NO	Competitive Bidding	4/6/2021	4/26/2021	6/9/2021	6/18/2021	GoP	12,437,500.00		12,437,500.00	Construction of 1,000.00 l.m. Farm to Market Road (FMR), 5.00m wide & 0.28m thick
200000100019000	21GG0170 - REPAIR/MAINTENANCE OF DPWH BUILDING OLD OFFICE BUILDING ILOILO II DISTRICT ENGINEERING OFFICE, BRGY. BALABAG, DUMANGAS, ILOILO	Maintenance	NO	Competitive Bidding	5/5/2021	5/24/2021	5/28/2021	6/7/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of DPWH old Building which includes replacement of water closet, ceiling, doors and windows, painting of roofing and masonry, and electrical works
200000100019000	21GG0171 - REPAIR/MAINTENANCE OF DENR BUILDING CENTRO – MAIN BUILDING, BRGY. TABUCAN, BAROTAC NUEVO, ILOILO	Maintenance	NO	Competitive Bidding	5/5/2021	5/24/2021	5/28/2021	6/7/2021	GoP	1,500,000.00	1,500,000.00		Repair/Maintenance of DENR Main Building which includes installation of roofing



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300208100009000	21GG0172 - CONSTRUCTION/ REHABILITATION/IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES/SENIOR CITIZENS INCLUDING GENDER-RESPONSIVE FACILITIES	Construction	NO	Competitive Bidding	5/5/2021	5/24/2021	5/28/2021	6/7/2021	GoP	1,809,375.00		1,809,375.00	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens including Gender-Responsive Facilities with an area of 83.60 sq.m.
200000100020000	21GG0173 - REPAIR/MAINTENANCE OF FCDS ALONG JALAU RIVER, BRGY. IMBANG PEQUEÑO, SAN ENRIQUE, ILOILO	Maintenance	NO	Competitive Bidding	5/5/2021	5/24/2021	5/28/2021	6/7/2021	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of 21.20 l.m. Concrete Revetment Wall
300116201297000	21GG0174 - CONCRETING OF BRGY. P.D. MONFORT FMR, BRGY. PD MONFORT NORTH, DUMANGAS, ILOILO	Construction (DA Fund)	NO	Competitive Bidding	5/19/2021	6/7/2021	6/15/2021	6/24/2021	GoP	12,437,500.00		12,437,500.00	Concreting of 1.0994 km. road 5.00m. wide, 280 mm. thick including cross drain and Thermoplastic Pavement Markings
310103100715000	21GG0175 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY – POTOTAN – MINA – JANIUAY ROAD, K0041+024 – K0041+841	Construction	NO	Competitive Bidding	5/21/2021	6/9/2021	6/11/2021	6/21/2021	GoP	8,752,380.00		8,752,380.00	Asphalt Overlay of 817.00 l.m. of road, 6.70m wide & 50mm thick which includes reblocking of 370.50 l.m., 3.35m wide & 300mm thick and reflectorized pavement markings
	21GG0176 (Cluster) - CONCRETING OF A. BRGY. CAMIROS TO BRGY. BALABAG ROAD, ANILAO, ILOILO; B. BRGY. DALID TO BRGY. CARVASANA TO BRGY. IPIL ROAD, CALINOG, ILOILO; C. BRGY. TALONGONAN ROAD, PASSI CITY, ILOILO	Construction	NO	Competitive Bidding	6/4/2021	7/1/2021			GoP	34,881,700.11		34,881,700.11	A. Concreting of 1.582 lane km. road having width of 6.10m and thickness of 280mm; B. Concreting of 1.582 lane km. road having width of 6.10m and thickness of 280mm; C. Concreting of 1.582 lane km. road having width of 6.10m and thickness of 280mm
	21GG0177 - CONSTRUCTION/COMPLETION OF ONE (1) STOREY THREE (3) CLASSROOMS, GUIBUANGAN ELEMENTARY SCHOOL, CABATUAN, ILOILO	Construction (DepEd Fund)	NO	Competitive Bidding	6/17/2021	7/6/2021			GoP	2,106,923.43		2,106,923.43	Completion of One (1) Storey Three (3) Classrooms School Building
	21GG0178 - CONSTRUCTION/COMPLETION OF ONE (1) STOREY TWO (2) CLASSROOMS, BAGONGBONG ELEMENTARY SCHOOL, LAMBUNAO, ILOILO	Construction (DepEd Fund)	NO	Competitive Bidding	6/17/2021	7/6/2021			GoP	1,580,479.62		1,580,479.62	Completion of One (1) Storey Two (2) Classrooms School Building
	21GG0179 - CONSTRUCTION/COMPLETION OF FOUR (4) STOREY TWENTY-EIGHT (28) CLASSROOMS, DUEÑAS NATIONAL HIGH SCHOOL, DUEÑAS, ILOILO	Construction (DepEd Fund)	NO	Competitive Bidding	6/17/2021	7/6/2021			GoP	1,758,307.05		1,758,307.05	Completion of Four (4) Storey Twenty-Eight (28) Classrooms which includes installation of ceiling
	21GG0180 - CONSTRUCTION/COMPLETION OF TWO (2) STOREY FOUR (4) CLASSROOMS, MOSTRO NATIONAL HIGH SCHOOL, ANILAO, ILOILO	Construction (DepEd Fund)	NO	Competitive Bidding	6/17/2021	7/6/2021			GoP	1,474,024.10		1,474,024.10	Completion of Two (2) Storey Four (4) Classrooms which includes painting, provision of cistern tank and riprap
										0			
200000100017000	21GGG0001 - Procurement of Fuel – Gasoline for Use of Various Basic Highway Maintenance Equipment Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	Maintenance Section	NO	Competitive Bidding	1/20/2021	02/02/2021	2/16/2021	2/18/2021	GoP	852,960.00		852,960.00	Fuels/Fuel Additives & Lubricants & Anti Corrosive



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000 310305101371000EAO.	21GGG0002 - Procurement of Fuel – Gasoline for Use of Various Basic Highway Maintenance Equipment Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	Maintenance Section	NO	Competitive Bidding	1/20/2021	02/02/2021	2/16/2021	2/18/2021	GoP	863,116.80		863,116.80	Fuels/Fuel Additives & Lubricants & Anti Corrosive
200000100034000	21GGG0003 - Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2021)	Admin. Section	NO	Competitive Bidding	1/27/2021	02/09/2021	2/19/2021	03/04/2021	GoP	655,415.00		655,415.00	Office Supplies
200000100491000	21GGG0017 - Procurement of 300 Gallons Reflectorized Chlorinated Rubberized Paint (White) (Type II – Chlorinated Rubber Alkyd) for Use in the Painting/Re-painting of Bridges along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	Maintenance Section	NO	Competitive Bidding	03/09/2021	3/22/2021	3/31/2021	4/20/2021	GoP	458,304.00		458,304.00	Construction Materials and Supplies
200000100017000	21GGG0018 - Procurement of 80 Drums Asphalt Cement Pen. Grade 60/70 (200 Liters/Drum) for Use in the Repair/Maintenance of Paved Road along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	Maintenance Section	NO	Competitive Bidding	03/09/2021	3/22/2021	3/31/2021	4/20/2021	GoP	884,000.00		884,000.00	Construction Materials and Supplies
200000100481000	21GGG0019 - Procurement of 550 Bags Thermoplastic Compound Powder (White)- 25kg/bag, 25 Pails Primer (16li./pail) and 35 Bags Glass Beads (Pre-mix, 25kg/bag) for Painting/ Repainting of Pavement Markings along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	Maintenance Section	NO	Competitive Bidding	3/13/2021	3/26/2021	04/06/2021	4/21/2021	GoP	997,000.00		997,000.00	Construction Materials and Supplies
	21GGG0026 - Procurement of Fuel – Diesel for Use of Various Basic Highway Maintenance Equipment Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 2nd Quarter of 2021.	Maintenance Section	NO	Competitive Bidding	3/23/2021	04/07/2021	4/15/2021	05/03/2021	GoP	648,960.00		648,960.00	Fuels/Fuel Additives & Lubricants & Anti Corrosive
	21GGG0055 - Procurement of 550 Bags Thermoplastic Compound Powder (White) - 25kg/bag, 30 Bags Thermoplastic Compound Powder (Yellow) - 25kg/bag and 15 Pails Primer (16li./pail) for Painting/ Repainting of Pavement Markings along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 2nd Quarter of 2021	Maintenance Section	NO	Competitive Bidding	5/14/2021	06/02/2021	06/09/2021		GoP	965,500.00		965,500.00	Construction Materials and Supplies



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>21GGG0056</b> - Procurement of 90 Drums Asphalt Cement Pen. Grade 60/70 (200 Liters/Drum) for Use in the Repair/Maintenance of Paved Road along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 2nd Quarter of 2021	Maintenance Section	NO	Competitive Bidding	5/14/2021	06/02/2021	06/09/2021		GoP	994,500.00		994,500.00	Construction Materials andSupplies
	<b>21GGG0057</b> - Procurement of Motorpool Equipment to be used by Service Vehicles and Heavy Equipment assigned in DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	Competitive Bidding	5/21/2021	06/09/2021	6/16/2021		GoP	1,337,000.00		1,337,000.00	Office Equipment
	<b>21GGG0065</b> - Procurement of Fuel – Diesel for Use of Service Vehicles Assigned in the Supervision of the Maintenance, Repair and Rehabilitation of Infrastructure Facilities Projects of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.		NO	Competitive Bidding	06/02/2021	6/23/2021			GoP	266,438.64		266,438.64	Fuels/Fuel Additives &Lubricants & Anti Corrosive
300207100516000.EAO	<b>21GGG0004</b> - Procurement of Various Spare Parts for use of various Basic Highway Maintenance Equipment and Service Vehicles assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	Shopping	1/28/2021	02/04/2021	02/10/2021	2/19/2021	GoP	59,800.00		59,800.00	Vehicle Parts and Accessories
200000100017000	<b>21GGG0005</b> - Procurement of 600 pcs T-Shirt Long Sleeve – Orange (w/ Blue Sleeve & Print) to be Used by Maintenance Personnels of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	Shopping	02/10/2021	2/17/2021	03/12/2021	3/30/2021	GoP	249,000.00		249,000.00	Environmental Health/Safety Equipment
100000100001000 300202100208000.EAO	<b>21GGG0007</b> - Procurement of Office Consumables (Printer Ink and Toner) for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2021)	Admin. Section	NO	Shopping	2/19/2021	2/26/2021	03/10/2021	3/22/2021	GoP	309,993.00		309,993.00	Office Equipment Supplies and Consumables
200000100034000	<b>21GGG0008</b> - Procurement of electrical materials for the lighting maintenance of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	Shopping	2/24/2021	03/03/2021	03/12/2021	3/29/2021	GoP	125,000.00		125,000.00	Electrical Systems andLighting Components
310105100683000.EAO 310103100714000.EAO	<b>21GGG0009</b> - Procurement of materials for the construction of foundation and pedestal of Universal Testing Machine, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS Section	NO	Shopping	2/24/2021	03/03/2021	03/12/2021	3/25/2021	GoP	46,805.00		46,805.00	Construction Materials andSupplies
200000100620000	<b>21GGG0010</b> - Procurement of various Supplies for 2021 National Women's Month Celebration of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	2/24/2021	03/03/2021	03/12/2021	3/22/2021	GoP	49,200.00		49,200.00	Safety and OccupationalProducts
200000100017000	<b>21GGG0011</b> - Procurement of Various Spare Parts for Use of Various Service Vehicles Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	Shopping	2/24/2021	03/03/2021	3/31/2021	4/22/2021	GoP	21,018.78		21,018.78	Vehicle Parts and Accessories



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	21GGG0012 - Procurement of Various Spare Parts for use of various Basic Highway Maintenance Equipment and Service Vehicles assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	Shopping	2/24/2021	03/03/2021	3/31/2021	4/23/2021	GoP	12,432.13		12,432.13	Vehicle Parts and Accessories
300104222944000.EAO 300104222945000.EAO 300104222946000.EAO 300104222947000.EAO 300104222948000.EAO 300104222950000.EAO 300104222952000.EAO	21GGG0013 - Procurement of Office Furniture for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	03/02/2021	03/09/2021	04/05/2021	4/15/2021	GoP	175,200.00		175,200.00	Furniture
200000100017000	21GGG0014 - Procurement of various materials for use in the installation of water system from Quality Assurance Section to Garden Area of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS Section	NO	Shopping	03/02/2021	03/09/2021	3/26/2021	3/22/2021	GoP	67,940.00		67,940.00	Construction Materials andSupplies
200000100034000	21GGG0020 - Procurement of Mistblower and Personal Protective Equipments for use in the disinfection of office building, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	3/19/2021	3/26/2021	04/06/2021	4/15/2021	GoP	65,600.00		65,600.00	Environmental Health/Safety Equipment
200000100034000	21GGG0021 - Procurement of electrical and data network materials for the relocation of Planning and Design Section and Construction Section (New Building) of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	3/19/2021	3/26/2021	3/31/2021	4/22/2021	GoP	117,620.00		117,620.00	Electrical Systems andLighting Components
200000100017000	21GGG0022 - Procurement of Various Tires for use of various Basic Highway Maintenance Equipment and Service Vehicles assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	Shopping	3/23/2021	3/30/2021	04/05/2021	4/22/2021	GoP	70,900.00		70,900.00	Vehicle Parts and Accessories
300202100632000.EAO 300202100632000.EAO 300204100955000.EAO 320102101341000.EAO	21GGG0023 - Procurement of spare parts and lubricants for maintenance of chainsaw assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	Shopping	3/23/2021	3/30/2021	04/12/2021	4/27/2021	GoP	139,008.00		139,008.00	Vehicle Parts and Accessories
	21GGG0025 - Procurement of Tires for use of H3-6840 Dump Truck assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	Shopping	3/23/2021	3/30/2021	4/14/2021	05/03/2021	GoP	30,600.00		30,600.00	Vehicle Parts and Accessories
300104222955000.EAO 300104222953000.EAO 300104222954000.EAO	21GGG0027 - Procurement of Tires for use of Service Vehicles assigned in Construction Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Construction Section	NO	Shopping	04/01/2021	04/08/2021	4/20/2021	4/20/2021	GoP	86,000.00		86,000.00	Vehicle Parts and Accessories



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	21GGG0028 - Procurement of Oils and Lubricants for Use of Various Basic Highway Maintenance Equipment and Service Vehicles Assigned for the Repair and Maintenance of National Roads DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	Shopping	04/01/2021	04/08/2021	4/16/2021	4/30/2021	GoP	479,010.00		479,010.00	Vehicle Parts and Accessories
200000100034000	21GGG0029 - Procurement of IT device (Plotter) for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	Shopping	04/08/2021	4/15/2021	4/27/2021	05/10/2021	GoP	300,000.00		300,000.00	Fuels/Fuel Additives & Lubricants & Anti Corrosive
200000100034000	21GGG0030 - Procurement of spareparts of comcolor printer for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	Shopping	04/08/2021	4/15/2021	4/27/2021	05/03/2021	GoP	13,782.00		13,782.00	Vehicle Parts and Accessories
200000100017000	21GGG0031 - Procurement of various materials for use in the repair of comfort rooms and installation of Water System of Newly Constructed Building and Quality Assurance Section Laboratory Building of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	QAS Section	NO	Shopping	04/08/2021	4/15/3840	4/30/2021	5/19/2021	GoP	33,850.56		33,850.56	Construction Materials and Supplies
200000100034000	21GGG0024 (REBID) - Procurement of Office Supply (Mylar Film) for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	Shopping	4/16/2021	4/23/2021	4/30/2021	5/14/2021	GoP	60,000.00		60,000.00	Office Supplies
300104222902000.EAO 300104222904000.EAO 300104222905000.EAO 300104222906000.EAO 300104222907000.EAO 300104222908000.EAO 300104222909000.EAO 300104222919000.EAO 300104222920000.EAO 300104222921000.EAO 300104222922000.EAO 300104222923000.EAO 300104222924000.EAO	21GGG0034 - Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (2nd Quarter of 2021)	Admin. Section	NO	Shopping	4/16/2021	4/23/2021	4/30/2021	05/12/2021	GoP	222,956.00		222,956.00	Office Supplies
200000100034000.EAO 200000100034100.EAO 200000100034200.EAO 200000100034300.EAO 200000100034400.EAO	21GGG0035 - Procurement of Audio, Video and Photographic Equipment (Entry Level Digital Camera and accessories) for documentation purposes of the Public Information Office, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	4/23/2021	4/30/2021	05/10/2021	05/12/2021	GoP	84,103.50		84,103.50	Photographic Equipment
200000100034000	21GGG0036 - Procurement of spareparts of service vehicle for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	Shopping	4/23/2021	4/30/2021	05/10/2021	5/20/2021	GoP	53,575.00		53,575.00	Vehicle Parts and Accessories
200000100034000	21GGG0037 - Procurement of spareparts of drone camera for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	Shopping	4/23/2021	4/30/2021	05/10/2021	5/20/2021	GoP	23,750.00		23,750.00	spareparts of drone camera
	21GGG0041 - Procurement of Furniture and Window Fixtures for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	4/30/2021	05/07/2021	5/19/2021	6/29/2021	GoP	110,798.82		110,798.82	Furniture



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100034000	21GGG0042 - Procurement of communication devices for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	4/30/2021	05/07/2021	5/14/2021	06/10/2021	GoP	25,000.00		25,000.00	communication devices
300104222888000.EAO 300104222889000.EAO 300104222890000.EAO 300104222891000.EAO 300104222892000.EAO	21GGG0047 - Procurement of consumable (Epson Ink) for use of Construction Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Construction Section	NO	Shopping	05/07/2021	5/14/2021	5/21/2021	06/07/2021	GoP	91,000.00		91,000.00	Office Consumables
20000010003400	21GGG0048 - Procurement of Optimum Toner Cartridges for use of Planning and Design Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	Shopping	05/07/2021	5/14/2021	5/21/2021	5/28/2021	GoP	314,000.00		314,000.00	Office Consumables
200000100034000	21GGG0049 - Procurement of Optimum Toner Cartridges for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	Shopping	05/07/2021	5/14/2021	5/21/2021	5/28/2021	GoP	491,400.00		491,400.00	Office Consumables
320101106918000.EAO 200000100034000	21GGG0050 - Procurement of Optimum Toner Cartridges for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	Shopping	05/07/2021	5/14/2021	5/21/2021	5/28/2021	GoP	37,000.00		37,000.00	Office Consumables
200000100023000	21GGG0052 - Procurement of Traffic Count Signages, Accessories and Occupational Supplies for the use in the conduct of Automated and Manual Traffic Data Collection of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	Shopping	5/14/2021	5/21/2021	06/02/2021	6/22/2021	GoP	79,200.00		79,200.00	Safety and OccupationalProducts
30020710051600.EAO	21GGG0053 - Procurement of Tires for the use of Construction Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Construction Section	NO	Shopping	5/14/2021	5/21/2021	06/02/2021	7/17/2021	GoP	54,000.00		54,000.00	Vehicle Parts and Accessories
30011620431400.EAO	21GGG0054 - Procurement of various materials for use in the repair of office tables and use as barrier inside of service vehicle (van) against Covid-19.	Admin. Section	NO	Shopping	5/14/2021	5/21/2021	06/02/2021	6/21/2021	GoP	3,375.00		3,375.00	various materials
	21GGG0060 - Procurement of Surveying Equipment for the conduct of Road Condition Survey and Inventory of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	Shopping	5/26/2021	06/02/2021	06/09/2021	6/23/2021	GoP	98,956.00		98,956.00	Surveying Instruments
	21GGG0066 - Procurement of Tools and Office Supplies for the use of Bridge Monitoring Survey (BMS) and for the use of enhancement-related activities of MYPS, Planning and Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	Shopping	06/10/2021	6/18/2021	6/25/2021		GoP	178,329.19		178,329.19	Office Supplies
200000100017000	21GGG0015 - Procurement of 80 gallons Acrex Reducer for use in the Painting/Re-painting of Bridges along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/03/2021	03/05/2021	03/12/2021	3/22/2021	GoP	47,200.00		47,200.00	Construction Materials andSupplies
200000100017000	21GGG0016 - Procurement of One (1) set Cutting Edge for use of PT-130 Power Truck Grader assigned for the Repair Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/03/2021	03/05/2021	03/12/2021	3/22/2021	GoP	17,000.00		17,000.00	Vehicle Parts and Accessories



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	21GGG0032 - Procurement of various Spare parts for use of various Basic Highway Maintenance Equipment and Service Vehicles assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/16/2021	4/23/2021	4/30/2021	05/03/2021	GoP	23,652.66		23,652.66	Vehicle Parts and Accessories
200000100017000	21GGG0033 - Procurement of various Spare Parts for use of various service vehicles and equipment assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/16/2021	4/23/2021	4/30/2021	05/03/2021	GoP	28,883.64		28,883.64	Vehicle Parts and Accessories
200000100017000	21GGG0038 - Procurement of Heavy Duty Jack Hammer for Quick Response Operation during calamities and for maintenance activities of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/23/2021	4/30/2021	05/10/2021	5/14/2021	GoP	78,750.00		78,750.00	Machine Tools
200000100017000	21GGG0039 - Procurement of Various Spare Parts for use of various Basic Highway Maintenance Equipment and Service Vehicles assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/23/2021	4/30/2021	05/10/2021	5/14/2021	GoP	68,703.41		68,703.41	Vehicle Parts and Accessories
200000100017000	21GGG0040 - Procurement of Various Spare Parts for use of various Basic Highway Maintenance Equipment and Service Vehicles assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/23/2021	4/30/2021	05/10/2021	5/14/2021	GoP	14,697.30		14,697.30	Vehicle Parts and Accessories
300104222933000.EAO 300104222936000.EAO 300104222937000.EAO 300104222938000.EAO 300104222939000.EAO 300104222944000.EAO	21GGG0043 - Procurement of Electrical Supplies for Upgrading of Electrical System of New Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/30/2021	05/07/2021	5/14/2021	5/20/2021	GoP	34,604.53		34,604.53	Electrical Systems and Lighting Components
200000100017000	21GGG0044 - Procurement of Various Spare Parts for use of Service Vehicles assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/30/2021	05/07/2021	5/14/2021	5/20/2021	GoP	31,649.28		31,649.28	Vehicle Parts and Accessories
200000100017000	21GGG0045 - Procurement of One (1) set Cutting Edge for use of PT-130 Power Truck Grader Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/30/2021	05/07/2021	05/11/2021	06/07/2021	GoP	17,000.00		17,000.00	Vehicle Parts and Accessories
	21GGG0058 - Procurement of spareparts of service vehicle for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	5/21/2021	5/28/2021	06/04/2021	6/21/2021	GoP	8,575.00		8,575.00	Vehicle Parts and Accessories




Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GGG0062 - Procurement of Safety and Occupational Supplies for the conduct of road Condition Survey and Inventory of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	5/26/2021	06/02/2021	06/09/2021	6/23/2021	GoP	15,425.00		15,425.00	Safety and OccupationalProducts
	21GGG0063 - Procurement of Sealing Materials and Cleaning Agents for Service Vehicles and Equipment Assigned in DPWH Iloilo 2nd District Engineering Office.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/28/2021	06/04/2021	06/11/2021		GoP	89,524.60		89,524.60	Vehicle Parts and Accessories
	21GGG0064 - Procurement of 20 Gallons Acreex Reducer for use in the Painting/Re-painting of Bridges along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 2nd Quarter of 2021	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/28/2021	06/04/2021	06/11/2021		GoP	11,800.00		11,800.00	Construction Materials andSupplies
	21GGG0067 - Procurement of Tires for use of Pick-up Nissan Calibre with Plate Number GAE-7737 of Administrative Section, DPWH Iloilo 2nd District Engineering Office.	Admin. Section	NO	NP-53.9 - Small Value Procurement	06/11/2021	6/18/2021	6/25/2021		GoP	45,600.00		45,600.00	Vehicle Parts and Accessories
	21GGG0068 - Procurement of service vehicle spareparts for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	06/11/2021	6/18/2021	6/25/2021		GoP	7,500.00		7,500.00	Vehicle Parts and Accessories
	21GGG0069 - Procurement of medical apparatus and supplies for use in the clinic of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	NP-53.9 - Small Value Procurement	06/11/2021	6/18/2021	6/25/2021		GoP	43,564.00		43,564.00	Environmental Health/Safety Equipment
	21GGG0070 - Procurement of Survey Instruments/Supplies for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/17/2021	6/24/2021	6/30/2021		GoP	220,985.50		220,985.50	Surveying Instruments
	21GGG0071 - Procurement of furniture, fixtures and materials to be used in the improvement of Public Information Office, Department of Public Works and Highways, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	NP-53.9 - Small Value Procurement	6/17/2021	6/24/2021	6/30/2021		GoP	128,700.00		128,700.00	Furniture
	21GGG0072 - Procurement of Split Type Wall Mounted Air-conditioning Unit as replacement of the unserviceable unit of the Office of the District Engineer, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	NP-53.9 - Small Value Procurement	6/17/2021	6/24/2021	6/30/2021		GoP	410,000.00		410,000.00	Airconditioning andAirconditioning Systems
	21GGG0073 - Procurement of Office Furnitures for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/18/2021	6/25/2021	6/29/2021		GoP	7,950.00		7,950.00	Furniture
										0			



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100034000	21CSGG01 - SUB-SURFACE EXPLORATION FOR THE PROPOSED REHABILITATION/ RECONSTRUCTION OF ACCESS ROADS AND NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE AND CONSTRUCTION/MAINTENANCE/ REHABILITATION OF FLOOD MITIGATION STRUCTURES/ FACILITIES ALONG 3RD AND 4TH CONGRESSIONAL DISTRICTS, PROVINCE OF ILOILO	Planning & Design	NO	Competitive Bidding	5/21/2021	6/23/2021	6/29/2021	7/9/2021	GoP	3,430,000.00		3,430,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test From starting point, every 200m and End Point and Every 1.5 m. depth to Refusal, Computation of Data, Analysis and Recommendation as per approved POW, Plans and Standard Specifications
200000100034000	21CSGG02 - SUB-SURFACE EXPLORATION FOR THE PROPOSED CONSTRUCTION OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY IN 3RD AND 4TH CONGRESSIONAL DISTRICTS, PROVINCE OF ILOILO	Planning & Design	NO	Competitive Bidding	5/21/2021	6/23/2021	6/29/2021	7/9/2021	GoP	2,730,000.00		2,730,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test From starting point, every 200m and End Point and Every 1.5 m. depth to Refusal, Computation of Data, Analysis and Recommendation as per approved POW, Plans and Standard Specifications


Prepared by:

  
**MA. BELEN P. ACUESTA**  
 BAC SECRETARIAT

Recommending Approval:

  
**JONATHAN O. SANTIAGO**  
 BAC CHAIRPERSON

Approved:

  
**SANNY BOY O. OROPEL, CES E**  
 HEAD OF PROCURING ENTITY