

**(Sarangani District Engineering Office) Updated Final Annual Procurement Plan for FY 2021**

| Code<br>(PAP) | Procurement Program/Project                                                                                                                                         | PMO/<br>End-User | Is this an Early Procurement Activity?<br>(Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of Program/Activity/Project)                       |
|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------------------------------------------------|
|               |                                                                                                                                                                     |                  |                                                    |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                                                  |
| 21ME0061      | Sarangani - Davao del Sur Coastal Road, K1679+120-K1679+891                                                                                                         | DPWH-SDEO        | No                                                 | Competitive Bidding | 4/1/2021 to 4/7/2021                   | 04/20/2021                 | 04/26/2021      | 04/30/2021       | GoP             | 26,137,000.00          | -    | 26,137,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads                 |
| 21ME0046      | Sarangani - Davao del Sur Coastal Road, K1684+400-K1685+000, 1687+000-K1687+338                                                                                     | DPWH-SDEO        | Yes                                                | Competitive Bidding | 12/9/2020 to 12/15/2020                | 12/28/2020                 | 03/04/2021      | 03/17/2021       | GoP             | 32,137,000.00          | -    | 32,137,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads                 |
| 21ME0047      | Sarangani - Sultan Kudarat Coastal Road, K1677+000-K1678+000, K1679+493-K1680+1054                                                                                  | DPWH-SDEO        | Yes                                                | Competitive Bidding | 12/9/2020 to 12/15/2020                | 12/28/2020                 | 03/04/2021      | 03/17/2021       | GoP             | 30,924,000.00          | -    | 30,924,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads                 |
| 21ME0062      | Digos-Makar Road, K1592+210-K1592+225, K1592+700-K1592+710, K1593+900-K1593+910, K1595+025-K1595+035, K1598+050-K1598+060, K1614+700-K1614+725, K1621+200-K1621+225 | DPWH-SDEO        | No                                                 | Competitive Bidding | 4/22/2021 to 4/28/2021                 | 05/11/2021                 | 05/24/2021      | 06/08/2021       | GoP             | 9,806,000.00           | -    | 9,806,000.00  | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide |
| 21ME0063      | Digos-Makar Road, K1622+450-K1622+500                                                                                                                               | DPWH-SDEO        | No                                                 | Competitive Bidding | 4/22/2021 to 4/28/2021                 | 05/11/2021                 | 05/24/2021      | 06/08/2021       | GoP             | 68,992,000.00          | -    | 68,992,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide |
| 21ME0064      | Digos-Makar Road, K1628+050-K1628+060, K1628+900-K1628+910, K1629+100-K1629+110, K1629+700-K1629+710                                                                | DPWH-SDEO        | No                                                 | Competitive Bidding | 4/22/2021 to 4/28/2021                 | 05/11/2021                 | 05/24/2021      | 06/08/2021       | GoP             | 3,332,000.00           | -    | 3,332,000.00  | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide |
| 21ME0052      | Maitum-Lake Sebu Road, K1778+050-K1778+100, K1778+150-K1778+210, K1778+250-K1778+290                                                                                | DPWH-SDEO        | No                                                 | Competitive Bidding | 1/28/2021 to 2/3/2021                  | 02/16/2021                 | 03/09/2021      | 03/17/2021       | GoP             | 34,492,000.00          | -    | 34,492,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide |
| 21ME0051      | Maitum-Lake Sebu Road, K1781+350-K1781+380, K1781+750-K1781+770, K1786+250-K1786+290, K1786+350-K1786+410                                                           | DPWH-SDEO        | No                                                 | Competitive Bidding | 1/28/2021 to 2/3/2021                  | 02/16/2021                 | 03/09/2021      | 03/17/2021       | GoP             | 14,098,000.00          | -    | 14,098,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide |
| 21ME0065      | Bagacay Parallel Br. Along Demoloc-Little Baguio-Alabel Road                                                                                                        | DPWH-SDEO        | No                                                 | Competitive Bidding | 4/22/2021 to 4/28/2021                 | 05/11/2021                 | 05/24/2021      | 06/08/2021       | GoP             | 39,945,000.00          | -    | 39,945,000.00 | Construction of Permanent Bridges                                                |

|              |                                                                                                                                                                                                                 |           |     |                     |                         |            |            |            |     |               |   |               |                                                                                           |
|--------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|-----|---------------------|-------------------------|------------|------------|------------|-----|---------------|---|---------------|-------------------------------------------------------------------------------------------|
| 21ME<br>0038 | Construction of Datal Tampil Flood Control along Buayan-Malungon River Basin, Malungon, Sarangani Province                                                                                                      | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and |
| 21ME<br>0022 | Construction of Siguel Flood Control (Downstream), Maasim, Sarangani Province                                                                                                                                   | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and |
| 21ME<br>0037 | Construction of Siguel Flood Control (Upstream), Maasim, Sarangani Province                                                                                                                                     | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and |
| 21ME<br>0020 | Jct. Mutag-Lebe-Datal Basak leading to Brgy. Kablacan Agri Eco Sites, Brgy. Kablacan, Maasim, Sarangani Province                                                                                                | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement of Access Roads                                                 |
| 21ME<br>0054 | Malalag-Kiayap-Zion-Batian Road leading to Zion-Batian Ecosites, Brgy. Batian, Maitum, Sarangani Province                                                                                                       | DPWH-SDEO | No  | Competitive Bidding | 1/28/2021 to 2/3/2021   | 02/16/2021 | 03/09/2021 | 03/18/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement of Access Roads                                                 |
| 21ME<br>0045 | NRJ Malalag leading to Barangay Kiayap Road leading to Kiayap Falls, Maitum, Sarangani Province                                                                                                                 | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement of Access Roads                                                 |
| 21ME<br>0039 | NRJ Rancho Centro Nagpan-Sitio Kalonbarak Road leading to Kalonbarak Skyline, Brgy. Poblacion, Malungon, Sarangani Province                                                                                     | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement of Access Roads                                                 |
| 21ME<br>0042 | Poblacion Alabel to Kawas Road leading to Kawas Beach, Alabel, Sarangani Province                                                                                                                               | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement of Access Roads                                                 |
| 21ME<br>0066 | Brgy. Alegria Proper (Alabel-Malungon Provincial Road Junction) to Sitio Likon (Alabel-Malungon Road), Brgy. Domoloc in support to Cacao, Coconut, Mango and Banana Agri-Industries, Alabel, Sarangani Province | DPWH-SDEO | No  | Competitive Bidding | 04/01/2021 to 4/7/2021  | 04/20/2021 | 04/26/2021 | 04/30/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement of Access Roads                                                 |
| 21ME<br>0021 | Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries, Glan, Sarangani Province                                                                                        | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement of Access Roads                                                 |
| 21ME<br>0067 | Road Alkikan-Datal Batong-Datal Bila in Support of Agro-Industries, Malungon, Sarangani Province                                                                                                                | DPWH-SDEO | No  | Competitive Bidding | 4/1/2021 to 4/7/2021    | 04/20/2021 | 04/26/2021 | 04/30/2021 | GoP | 12,765,000.00 | - | 12,765,000.00 | Construction/ Improvement of Access Roads                                                 |

|              |                                                                                                                                     |               |     |                        |                               |            |            |            |     |               |   |               |                                                                           |
|--------------|-------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|------------------------|-------------------------------|------------|------------|------------|-----|---------------|---|---------------|---------------------------------------------------------------------------|
| 21ME<br>0113 | Construction of Water Supply System,<br>Brgy. Patag, Malapatan, Sarangani<br>Province                                               | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 5/20/2021<br>to<br>5/27/2021  | 06/08/2021 | 06/23/2021 | 06/29/2021 | GoP | 28,000,000.00 | - | 28,000,000.00 | Construction of<br>Water Supply<br>System                                 |
| 21ME<br>0069 | Construction/Improvement of Multi-<br>Purpose Building (Public Transport<br>Terminal), Maasin, Sarangani Province                   | DPWH-<br>SDEO | No  | Competitive<br>Bidding | 5/13/2021<br>to<br>5/19/2021  | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 44,000,000.00 | - | 44,000,000.00 | Construction/<br>Improvement of Multi-<br>Purpose Building                |
| 21ME<br>0055 | Concreting of Road, NHW Jct. Lebe-<br>Tablao-Sipling-Banawag, Maitum,<br>Sarangani Province                                         | DPWH-<br>SDEO | No  | Competitive<br>Bidding | 3/4/2021<br>to<br>3/10/2021   | 03/23/2021 | 09/22/2021 | 09/30/2021 | GoP | 44,000,000.00 | - | 44,000,000.00 | Construction of<br>Concrete Road                                          |
| 21ME<br>0040 | Concreting of Road, NHW Jct. Poblacion-<br>Sta. Maria (Upper Lumabat Section),<br>Malungon, Sarangani Province                      | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/9/2020<br>to<br>12/15/2020 | 12/28/2020 | 03/04/2021 | 03/18/2021 | GoP | 48,000,000.00 | - | 48,000,000.00 | Construction of<br>Concrete Road                                          |
| 21ME<br>0041 | Concreting of Road, NHW Luan-Ticulab<br>Café, Maitum, Sarangani Province                                                            | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/9/2020<br>to<br>12/15/2020 | 12/28/2020 | 03/04/2021 | 03/18/2021 | GoP | 95,000,000.00 | - | 95,000,000.00 | Construction of<br>Concrete Road                                          |
| 21ME<br>0053 | Concreting of Road, NHW Junction Ilaya-<br>Databukay-Lanaokapanglao, Glan,<br>Sarangani Province                                    | DPWH-<br>SDEO | No  | Competitive<br>Bidding | 1/28/2021<br>to<br>2/3/2021   | 02/16/2021 | 04/12/2021 | 04/21/2021 | GoP | 48,000,000.00 | - | 48,000,000.00 | Construction of<br>Concrete Road                                          |
| 21ME<br>0070 | Concreting of Road, Poblacion-Alegria-<br>Boundary Malungon, Alabel, Sarangani<br>Province                                          | DPWH-<br>SDEO | No  | Competitive<br>Bidding | 4/1/2021<br>to<br>4/7/2021    | 04/20/2021 | 04/26/2021 | 04/30/2021 | GoP | 48,000,000.00 | - | 48,000,000.00 | Construction of<br>Concrete Road                                          |
| 21ME<br>0071 | Improvement/Concreting of Road,<br>Lunpadidu-Daansuyan-Upper Suyan,<br>Malapatan, Sarangani Province                                | DPWH-<br>SDEO | No  | Competitive<br>Bidding | 05/13/2021<br>to<br>5/19/2021 | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 48,000,000.00 | - | 48,000,000.00 | Construction of<br>Concrete Road                                          |
| 21ME<br>0044 | Improvement/Concreting of Road,<br>Malalag Cogon-Upper Biangan,<br>Malungon, Sarangani Province                                     | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/9/2020<br>to<br>12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 48,000,000.00 | - | 48,000,000.00 | Construction of<br>Concrete Road                                          |
| 21ME<br>0043 | Improvement/Concreting of Road, NHW<br>Jct. Cross-Laguimit-Gulo, Glan,<br>Sarangani Province                                        | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/9/2020<br>to<br>12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 48,000,000.00 | - | 48,000,000.00 | Construction of<br>Concrete Road                                          |
| 21ME<br>0072 | Construction (Completion) of Multi-<br>Purpose Building (Grandstand(Glan<br>Central)), Brgy. Poblacion, Glan,<br>Sarangani Province | DPWH-<br>SDEO | No  | Competitive<br>Bidding | 4/22/2021<br>to<br>4/28/2021  | 05/11/2021 | 05/24/2021 | 06/08/2021 | GoP | 6,000,000.00  | - | 6,000,000.00  | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |

|              |                                                                                                                                                     |           |     |                     |                         |            |            |            |     |               |   |               |                                                                 |
|--------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|-----------|-----|---------------------|-------------------------|------------|------------|------------|-----|---------------|---|---------------|-----------------------------------------------------------------|
| 21ME<br>0035 | Construction (Completion) of Multi-Purpose Building (Legislative Building. Phase IV), Capitol Compound, Brgy. Maribulan, Alabel, Sarangani Province | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0057 | Construction (Completion) of Multi-Purpose Building (Moro Center), Capitol Compound, Brgy. Maribulan, Alabel, Sarangani Province                    | DPWH-SDEO | No  | Competitive Bidding | 3/4/2021 to 3/10/2021   | 03/23/2021 | 03/29/2021 | 04/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0001 | Construction (Completion)/ Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Lun Masla, Malapatan, Sarangani Province                    | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0002 | Construction (Completion)/ Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Tokawal, Alabel, Sarangani Province                         | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0009 | Construction of Multi-Purpose Building (Brgy. Hall) Barangay Alkikan, Malungon, Sarangani Province                                                  | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0033 | Construction of Multi-Purpose Building (Brgy. Hall), Barangay Kling, Kiamba, Sarangani Province                                                     | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0010 | Construction of Multi-Purpose Building (Brgy. Hall) , Barangay Panamin, Malungon, Sarangani Province                                                | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0011 | Construction of Multi-Purpose Building (Barangay Hall), Brgy. Upper Biangan, Malungon, Sarangani Province                                           | DPWH-SDEO | Yes | Competitive Bidding | 12/03/2020 to 12/9/2020 | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0027 | Construction of Multi-Purpose Building (Covered Court), Brgy. Kayupo, Kiamba, Sarangani Province                                                    | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0049 | Construction of Multi-Purpose Building (Covered Court), Brgy. Upo, Maitum, Sarangani Province                                                       | DPWH-SDEO | No  | Competitive Bidding | 1/28/2021 to 2/3/2021   | 02/16/2021 | 03/09/2021 | 03/18/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0018 | Construction of Multi-Purpose Building (Covered Court), GIT Glan, Sarangani Province                                                                | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 6,000,000.00  | - | 6,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |

|              |                                                                                                                              |           |     |                     |                         |            |            |            |     |              |   |              |                                                                 |
|--------------|------------------------------------------------------------------------------------------------------------------------------|-----------|-----|---------------------|-------------------------|------------|------------|------------|-----|--------------|---|--------------|-----------------------------------------------------------------|
| 21ME<br>0030 | Construction of Multi-Purpose Building (Government Center), Brgy. Pag-asa, Alabel, Sarangani Province                        | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0032 | Construction of Multi-Purpose Building (Kesfala Hall, Indigenous People Center), Brgy. Poblacion, Maasim, Sarangani Province | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0031 | Construction of Multi-Purpose Building (Liga ng mga Brgy. Building), Brgy. Poblacion, Malapatan, Sarangani Province          | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0073 | Construction of Multi-Purpose Building (Municipal Hall, Phase II), Brgy. Poblacion, Alabel, Sarangani Province               | DPWH-SDEO | No  | Competitive Bidding | 5/13/2021 to 5/19/2021  | 06/01/2021 | 06/23/2021 | 06/28/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0029 | Construction of Multi-Purpose Building (Provincial Training Center), Malapatan, Sarangani Province                           | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0074 | Construction of Multi-Purpose Building (Public Market/Terminal (Phase II)), Brgy. Poblacion, Maasim, Sarangani Province      | DPWH-SDEO | No  | Competitive Bidding | 4/22/2021 to 4/28/2021  | 05/11/2021 | 05/24/2021 | 06/08/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0012 | Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Malag, Maitum, Sarangani Province                    | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0024 | Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Alabel, Sarangani Province                | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0025 | Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Glan, Sarangani Province                  | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0013 | Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Kiamba, Sarangani Province                | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0014 | Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Maasim, Sarangani Province                | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |

|              |                                                                                                                  |           |     |                     |                         |            |            |            |     |               |   |               |                                                                 |
|--------------|------------------------------------------------------------------------------------------------------------------|-----------|-----|---------------------|-------------------------|------------|------------|------------|-----|---------------|---|---------------|-----------------------------------------------------------------|
| 21ME<br>0026 | Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Malapatan, Sarangani Province | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0048 | Construction of Multi-Purpose Building, GIT, Barangay Calabanit, Glan, Sarangani Province                        | DPWH-SDEO | No  | Competitive Bidding | 1/28/2021 to 2/3/2021   | 02/16/2021 | 03/09/2021 | 03/17/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0075 | Construction of Local Bridge, (Sitio Malkahi), Brgy. Poblacion, Malapatan, Sarangani Province                    | DPWH-SDEO | No  | Competitive Bidding | 4/1/2021 to 4/7/2021    | 04/20/2021 | 04/26/2021 | 04/30/2021 | GoP | 2,000,000.00  | - | 2,000,000.00  | Construction of Local Bridge                                    |
| 21ME<br>0076 | Construction of Local Bridge, Barangay Tamban, Malungon, Sarangani Province                                      | DPWH-SDEO | No  | Competitive Bidding | 4/22/2021 to 4/28/2021  | 05/11/2021 | 05/24/2021 | 06/08/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction of Local Bridge                                    |
| 21ME<br>0060 | Construction of Water System (Level II), (Sitio Talifara), Brgy. Alegria, Alabel, Sarangani Province             | DPWH-SDEO | No  | Competitive Bidding | 3/4/2021 to 3/10/2021   | 03/23/2021 | 03/29/2021 | 04/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction of Water System                                    |
| 21ME<br>0059 | Construction of Water System, (Sitio Kacob), Brgy. Upper Suyan, Malapatan, Sarangani Province                    | DPWH-SDEO | No  | Competitive Bidding | 3/4/2021 to 3/10/2021   | 03/23/2021 | 03/29/2021 | 04/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0077 | Construction/Rehabilitation of Water System, Brgy. San Vicente, Glan, Sarangani Province                         | DPWH-SDEO | No  | Competitive Bidding | 5/13/2021 to 5/19/2021  | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/ Rehabilitation of Water System                    |
| 21ME<br>0078 | Construction of Multi-Purpose Building (Integrated Transport Terminal - Phase I), Maasim, Sarangani Province     | DPWH-SDEO | No  | Competitive Bidding | 4/22/2021 to 4/28/2021  | 05/11/2021 | 5/24/221   | 06/08/2021 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0079 | Construction of Multi-Purpose Building (Public Market -Phase I), Maasim, Sarangani Province)                     | DPWH-SDEO | No  | Competitive Bidding | 4/1/2021 to 4/7/2021    | 04/20/2021 | 04/26/2021 | 04/30/2021 | GoP | 40,000,000.00 | - | 40,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0058 | Construction of Multi-Purpose Building, Brgy. Tango, Glan, Sarangani Province                                    | DPWH-SDEO | No  | Competitive Bidding | 3/4/2021 to 3/10/2021   | 03/23/2021 | -          | -          | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0080 | Construction (Completion) of Multi-Purpose Building in Maasim, Sarangani Province                                | DPWH-SDEO | No  | Competitive Bidding | 04/01/2021 to 4/7/2021  | 04/20/2021 | -          | -          | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |

|              |                                                                                                             |               |     |                        |                               |            |            |            |     |               |   |               |                                                                           |
|--------------|-------------------------------------------------------------------------------------------------------------|---------------|-----|------------------------|-------------------------------|------------|------------|------------|-----|---------------|---|---------------|---------------------------------------------------------------------------|
| 21ME<br>0087 | Construction of Multi-Purpose Building,<br>Brgy. Tango; Glan, Sarangani Province                            | DPWH-<br>SDEO | NO  | Competitive<br>Bidding | 4/22/2021<br>to<br>4/28/2021  | 05/11/2021 | -          | -          | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |
| 21ME<br>0088 | Construction of MPB, (Public Market),<br>Phase III; Maasim, Sarangani Province                              | DPWH-<br>SDEO | NO  | Competitive<br>Bidding | 4/22/2021<br>to<br>4/28/2021  | 05/11/2021 | -          | -          | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |
| 21ME<br>0089 | Road Concreting with Drainage, Purok<br>Tagumpay, Brgy. Poblacion; Alabel,<br>Sarangani Province            | DPWH-<br>SDEO | NO  | Competitive<br>Bidding | 9/2/2021 to<br>9/8/2021       | 09/21/2021 | -          | -          | GoP | 10,000,000.00 | - | 10,000,000.00 | Road Concreting                                                           |
| 21ME<br>0019 | Construction of Evacuation Center in<br>Brgy. Cablalan, Glan, Sarangani<br>Province                         | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/3/2020<br>to<br>12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 6,000,000.00  | - | 6,000,000.00  | Construction of<br>Evacuation Center                                      |
| 21ME<br>0008 | Construction of Multi-Purpose Building<br>(Barangay Hall), Brgy. Nalus, Kiamba,<br>Sarangani Province       | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/3/2020<br>to<br>12/9/2020  | 12/23/2020 | 03/02/2021 | 03/18/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |
| 21ME<br>0016 | Construction of Multi-Purpose Building<br>(Barangay Hall), Brgy. Tablao, Kiamba,<br>Sarangani Province      | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/3/2020<br>to<br>12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |
| 21ME<br>0004 | Construction of Multi-Purpose Building<br>(Covered Court) at Brgy. San Jose,<br>Glan, Sarangani Province    | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/3/2020<br>to<br>12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |
| 21ME<br>0028 | Construction of Multi-Purpose Building<br>(Covered Court) at Brgy. San Vicente,<br>Glan, Sarangani Province | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/9/2020<br>to<br>12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |
| 21ME<br>0003 | Construction of Multi-Purpose Building<br>(Covered Court) at Glan, Sarangani<br>Province                    | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/3/2020<br>to<br>12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |
| 21ME<br>0007 | Construction of Multi-Purpose Building<br>(Covered Court) at Kiamba, Sarangani<br>Province                  | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/3/2020<br>to<br>12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |
| 21ME<br>0005 | Construction of Multi-Purpose Building<br>(Covered Court) at Malapatan,<br>Sarangani Province               | DPWH-<br>SDEO | Yes | Competitive<br>Bidding | 12/3/2020 to<br>12/9/2020     | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction/<br>Improvement/<br>Completion of Multi-<br>Purpose Building |

|              |                                                                                                                       |           |     |                     |                         |            |            |            |     |               |   |               |                                                                 |
|--------------|-----------------------------------------------------------------------------------------------------------------------|-----------|-----|---------------------|-------------------------|------------|------------|------------|-----|---------------|---|---------------|-----------------------------------------------------------------|
| 21ME<br>0034 | Construction of Multi-Purpose Building (Covered Court) at Malungon, Sarangani Province                                | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0006 | Construction of Multi-Purpose Building (Covered Court) at Sitio Blat, Brgy. Amsipit, Maasim, Sarangani Province       | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0081 | Construction of Multi-Purpose Building (Integrated Transport Terminal Building-Phase II), Maasim, Sarangani Province  | DPWH-SDEO | No  | Competitive Bidding | 4/22/2021 to 4/28/2021  | 05/11/2021 | 05/24/2021 | 06/08/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0122 | Construction of Multi-Purpose Building (Integrated Transport Terminal Building-Phase III), Maitum, Sarangani Province | DPWH-SDEO | Yes | Competitive Bidding | 08/10/2021 to 8/16/2021 | 08/31/2021 | 09/07/2021 | 09/14/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0023 | Construction of Multi-Purpose Building (Municipal Site), Brgy. Poblacion, Malapatan, Sarangani Province               | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/18/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0083 | Construction of Multi-Purpose Building (Public Market Phase II), Maasim, Sarangani Province                           | DPWH-SDEO | No  | Competitive Bidding | 4/1/2021 to 4/7/2021    | 04/20/2021 | 04/26/2021 | 04/30/2021 | GoP | 40,000,000.00 | - | 40,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0084 | Construction of Multi-Purpose Building (Public Market Phase IV), Maitum, Sarangani Province                           | DPWH-SDEO | No  | Competitive Bidding | 4/22/2021 to 4/28/2021  | 05/11/2021 | 06/04/2021 | 06/17/2021 | GoP | 40,000,000.00 | - | 40,000,000.00 | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0085 | Construction of Multi-Purpose Building at Alabel, Sarangani Province                                                  | DPWH-SDEO | No  | Competitive Bidding | 5/13/2021 to 5/19/2021  | 06/01/2021 | 06/23/2021 | 06/29/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction/ Improvement/ Completion of Multi-Purpose Building |
| 21ME<br>0015 | Construction of Multi-Purpose Facility (Gymnasium), Brgy. Tambilil, Kiamba, Sarangani Province                        | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction of Multi-Purpose Facility                          |
| 21ME<br>0017 | Construction of Multi-Purpose Facility (Gymnasium/Covered Court), Brgy. Malalag, Maitum, Sarangani Province           | DPWH-SDEO | Yes | Competitive Bidding | 12/3/2020 to 12/9/2020  | 12/23/2020 | 03/02/2021 | 03/12/2021 | GoP | 6,000,000.00  | - | 6,000,000.00  | Construction of Multi-Purpose Facility                          |
| 21ME<br>0036 | Construction of Water System, Poblacion Malalag, Maitum, Sarangani Province                                           | DPWH-SDEO | Yes | Competitive Bidding | 12/9/2020 to 12/15/2020 | 12/28/2020 | 03/04/2021 | 03/17/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Water Management Facilities - Water Supply                      |

|              |                                                                                                                                                                               |           |    |                     |                          |            |            |            |     |               |              |               |                                                               |
|--------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|----|---------------------|--------------------------|------------|------------|------------|-----|---------------|--------------|---------------|---------------------------------------------------------------|
| 21ME<br>0050 | Construction of Water Supply Level II at Brgy. Katubao, Kiamba, Sarangani Province                                                                                            | DPWH-SDEO | No | Competitive Bidding | 1/28/2021 to 2/3/2021    | 02/16/2021 | 03/09/2021 | 03/17/2021 | GoP | 3,000,000.00  | -            | 3,000,000.00  | Water Management Facilities - Water Supply                    |
| 21ME<br>0056 | Asphalt Overlay along Sarangani – Sultan Kudarat Coastal Road K1696+000 – K1698+538; Maasim, Sarangani Province                                                               | DPWH-SDEO | No | Competitive Bidding | 04/22/2021 to 4/28/2021  | 05/11/2021 | 07/08/2021 | 07/22/2021 | GoP | 70,000,000.00 | -            | 70,000,000.00 | Asphalt Overlay along Sarangani – Sultan Kudarat Coastal Road |
| 21ME<br>0086 | Construction/Improvement of Multi-Purpose Building (Public Transport Terminal) (Phase 2), Maasim, Sarangani Province                                                          | DPWH-SDEO | No | Competitive Bidding | 05/13/2021 to 05/19/2021 | 06/01/2021 | 09/22/2021 | 09/30/2021 | GoP | 4,000,000.00  | -            | 4,000,000.00  | Construction/Improvement of Multi-Purpose Building            |
| 21ME<br>0090 | Concreting of Crossing Paraiso, Brgy. Pag-asa Road to Paraiso Proper FMR Phase II, Brgy. Pag-asa, Alabel, Sarangani Province                                                  | DPWH-SDEO | No | Competitive Bidding | 4/1/2021 to 4/7/2021     | 04/20/2021 | 04/26/2021 | 04/30/2021 | GoP | 10,000,000.00 | -            | 10,000,000.00 | Concreting of Road                                            |
| 21ME<br>0091 | Repair/Reblocking of Concrete Pavement along Sarangani Davao del Sur Coastal Road, K1703+300- K1706+400 with exception, Glan, Sarangani Province                              | DPWH-SDEO | No | Competitive Bidding | 4/1/2021 to 4/7/2021     | 04/20/2021 | 04/26/2021 | 04/30/2021 | GoP | 1,593,764.00  | 1,593,764.00 | -             | Preventive Maintenance                                        |
| 21ME<br>0092 | Repair/Maintenance of Flood Control Structure along Sarangani - Davao del Sur Coastal Road, Small Margus Bridge, Approach "A", K1731+964 (Phase II); Glan, Sarangani Province | DPWH-SDEO | No | Competitive Bidding | 4/8/2021 to 4/14/2021    | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 2,520,000.00  | 2,520,000.00 | -             | Preventive Maintenance                                        |
| 21ME<br>0093 | Repair/Maintenance of Drainage Structure (Lined Canal) along Sarangani-Davao del Sur Coastal Road, K1734+280.50 – K1734+400, Big Margus Section; Glan Sarangani Province      | DPWH-SDEO | No | Competitive Bidding | 4/8/2021 to 4/14/2021    | 04/27/2021 | 05/19/2021 | 06/25/2021 | GoP | 2,000,000.00  | 2,000,000.00 | -             | Preventive Maintenance                                        |
| 21ME<br>0094 | Repair/Maintenance of DPWH Building (Maintenance, Audio Room and Disaster Building), Sarangani District Engineering Office; Kawas, Alabel, Sarangani Province                 | DPWH-SDEO | No | Competitive Bidding | 4/8/2021 to 4/14/2021    | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 1,500,000.00  | 1,500,000.00 | -             | Preventive Maintenance                                        |
| 21ME<br>0095 | Repair/Maintenance of DILG Building BFP Office Building; Malapatan, Sarangani Province                                                                                        | DPWH-SDEO | No | Competitive Bidding | 04/08/2021 to 4/14/2021  | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 800,000.00    | 800,000.00   | -             | Preventive Maintenance                                        |
| 21ME<br>0096 | Repair/Maintenance of Road Safety Facilities along Sarangani-Davao del Sur Coastal Road and Sarangani-Sultan Kudarat Coastal Road; Sarangani Province                         | DPWH-SDEO | No | Competitive Bidding | 04/08/2021 to 4/14/2021  | 04/27/2021 | 05/19/2021 | 06/08/2021 | GoP | 1,655,000.00  | 1,655,000.00 | -             | Preventive Maintenance                                        |

|              |                                                                                                                                                                                             |               |    |                        |                               |            |            |            |     |              |              |   |                           |
|--------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|------------------------|-------------------------------|------------|------------|------------|-----|--------------|--------------|---|---------------------------|
| 21ME<br>0097 | Repair/Maintenance of National Roads<br>along Digos-Makar<br>Road (Road Signages); Malungon,<br>Sarangani Province                                                                          | DPWH-<br>SDEO | No | Competitive<br>Bidding | 04/08/2021<br>to<br>4/14/2021 | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 1,530,000.00 | 1,530,000.00 | - | Preventive<br>Maintenance |
| 21ME<br>0098 | Repair/Maintenance of National Roads<br>along Digos-Makar<br>Road (Thermoplastic Pavement<br>Markings); Malungon, Sarangani<br>Province                                                     | DPWH-<br>SDEO | No | Competitive<br>Bidding | 4/8/2021<br>to<br>4/14/2021   | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 1,315,000.00 | 1,315,000.00 | - | Preventive<br>Maintenance |
| 21ME<br>0099 | Repair/Maintenance of DILG Building,<br>PNP-EOD and K9<br>Unit Building; Kawas, Alabel, Sarangani<br>Province                                                                               | DPWH-<br>SDEO | No | Competitive<br>Bidding | 4/8/2021<br>to<br>4/14/2021   | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 1,000,000.00 | 1,000,000.00 | - | Preventive<br>Maintenance |
| 21ME<br>0100 | Repair/Maintenance of DILG Building,<br>PNP-CIDG Main<br>Office Building; Poblacion, Alabel,<br>Sarangani Province                                                                          | DPWH-<br>SDEO | No | Competitive<br>Bidding | 4/8/2021<br>to<br>4/14/2021   | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 1,000,000.00 | 1,000,000.00 | - | Preventive<br>Maintenance |
| 21ME<br>0101 | Repair/Maintenance of DILG Building<br>Bureau of Fire<br>Protection Building (Phase II);<br>Poblacion, Kiamba, Sarangani Province                                                           | DPWH-<br>SDEO | No | Competitive<br>Bidding | 4/8/2021<br>to<br>4/14/2021   | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 1,000,000.00 | 1,000,000.00 | - | Preventive<br>Maintenance |
| 21ME<br>0102 | a.) Repair/Maintenance of DILG Building<br>PNP-Malungon<br>Police Station (Phase II);                                                                                                       | DPWH-<br>SDEO | No | Competitive<br>Bidding | 4/8/2021<br>to<br>4/14/2021   | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 2,235,000.00 | 2,235,000.00 | - | Preventive<br>Maintenance |
|              | b.) Repair/Maintenance of DILG Bureau<br>of Fire Protection<br>Office Building; All in Malungon,<br>Sarangani Province                                                                      |               |    |                        |                               |            |            |            |     |              |              |   |                           |
| 21ME<br>0103 | Repair/Maintenance of DILG Building,<br>BFP Office Building; Alabel, Sarangani<br>Province                                                                                                  | DPWH-<br>SDEO | No | Competitive<br>Bidding | 4/8/2021 to<br>4/14/2021      | 04/27/2021 | 05/19/2021 | 05/28/2021 | GoP | 800,000.00   | 800,000.00   | - | Preventive<br>Maintenance |
| 21ME<br>0104 | Repair/Maintenance of Drainage<br>Structure (Lined Canal/Cross Drainage)<br>along Demoloc-Little Baguio-Alabel<br>Road, K1671+585-K1671+800, Pag-Asa<br>Section; Alabel, Sarangani Province | DPWH-<br>SDEO | No | Competitive<br>Bidding | 4/22/2021<br>to<br>4/28/2021  | 05/11/2021 | 05/24/2021 | 06/08/2021 | GoP | 3,375,000.00 | 3,375,000.00 | - | Preventive<br>Maintenance |
| 21ME<br>0105 | Repair/Maintenance of Flood Control<br>and Drainage Structure along Demoloc-<br>Little Baguio Road, K1669+057-<br>K1669+206, Pag-Asa Section-Phase III;<br>Alabel, Sarangani Province       | DPWH-<br>SDEO | No | Competitive<br>Bidding | 4/22/2021<br>to<br>4/28/2021  | 05/11/2021 | 05/24/2021 | 06/08/2021 | GoP | 2,970,000.00 | 2,970,000.00 | - | Preventive<br>Maintenance |
| 21ME<br>0106 | Repair/Maintenance of Kapate Bridge<br>Slope Protection at Abut" Kapate,<br>Kiamba, Sarangani Province                                                                                      | DPWH-<br>SDEO | No | Competitive<br>Bidding | 05/13/2021<br>to<br>5/19/2021 | 06/01/2021 | 06/10/2021 | 07/02/2021 | GoP | 517,636.00   | 517,636.00   | - | Preventive<br>Maintenance |

|              |                                                                                                                                                                                                            |           |    |                     |                         |            |            |            |     |               |              |               |                        |
|--------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|----|---------------------|-------------------------|------------|------------|------------|-----|---------------|--------------|---------------|------------------------|
| 21ME<br>0107 | Repair/Maintenance of Drainage Structure along Maitum-Lake Sebu Road, K1770+333, Maitum, Sarangani Province                                                                                                | DPWH-SDEO | No | Competitive Bidding | 05/13/2021 to 5/19/2021 | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 732,500.00    | 732,500.00   | -             | Preventive Maintenance |
| 21ME<br>0108 | Repair/Reblocking of Concrete Pavement along Maitum Lake Sebu Road (K1765+580-K1765+620.50 and K1777+770-K1777+801.50), Maitum, Sarangani Province                                                         | DPWH-SDEO | No | Competitive Bidding | 05/13/2021 to 5/19/2021 | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 1,225,179.00  | 1,225,179.00 | -             | Preventive Maintenance |
| 21ME<br>0109 | Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings) K1703+050-K1712+800 (with exceptions), Glan, Sarangani Province                                            | DPWH-SDEO | No | Competitive Bidding | 05/13/2021 to 5/19/2021 | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 1,007,672.00  | 1,007,672.00 | -             | Preventive Maintenance |
| 21ME<br>0110 | Repair/Maintenance of National Roads along Digos-Makar Road (Thermoplastic Pavement Markings), Malungon, Sarangani Province                                                                                | DPWH-SDEO | No | Competitive Bidding | 05/13/2021 to 5/19/2021 | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 1,146,708.73  | 1,146,708.73 | -             | Preventive Maintenance |
| 21ME<br>0111 | Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings) K1743+000-K1744+000 and K1746+000-K1751+000 with exceptions, Glan, Sarangani Province                      | DPWH-SDEO | No | Competitive Bidding | 05/13/2021 to 5/19/2021 | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 1,742,000.00  | 1,742,000.00 | -             | Preventive Maintenance |
| 21ME<br>0112 | Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings) K1719+000-K1723+000, K1734+000-K1736+00, and K1739+000-K1744+000 with exceptions, Glan, Sarangani Province | DPWH-SDEO | No | Competitive Bidding | 05/13/2021 to 5/19/2021 | 06/01/2021 | 06/10/2021 | 06/25/2021 | GoP | 1,691,000.00  | 1,691,000.00 | -             | Preventive Maintenance |
| 21ME<br>0114 | Concreting of Brgy. Kabatiol FMR, Brgy. Kabatiol, Maasim, Sarangani Province                                                                                                                               | DPWH-SDEO | No | Competitive Bidding | 6/10/2021 to 6/16/2021  | 06/29/2021 | 07/09/2021 | 07/22/2021 | GoP | 12,500,000.00 | -            | 12,500,000.00 | Concreting of Road     |
| 21ME<br>0115 | Concreting of Brgy. Daan Suyan to Sitio Tukalabtong FMR, Brgy. Daan Suyan, Malapatan, Sarangani Province                                                                                                   | DPWH-SDEO | No | Competitive Bidding | 6/10/2021 to 6/16/2021  | 06/29/2021 | 07/09/2021 | 07/22/2021 | GoP | 12,500,000.00 | -            | 12,500,000.00 | Concreting of Road     |
| 21ME<br>0116 | Concreting of Sitio Lahak to Sitio Aspang, Brgy. Poblacion FMR, Brgy. Poblacion, Malapatan, Sarangani Province                                                                                             | DPWH-SDEO | No | Competitive Bidding | 6/10/2021 to 6/16/2021  | 06/29/2021 | 07/09/2021 | 07/22/2021 | GoP | 12,500,000.00 | -            | 12,500,000.00 | Concreting of Road     |
| 21ME<br>0117 | Concreting of Sitio Lebe to Sitio Makmal, Brgy. Kablacan FMR, Maasim, Sarangani Province                                                                                                                   | DPWH-SDEO | No | Competitive Bidding | 6/10/2021 to 6/16/2021  | 06/29/2021 | 07/09/2021 | 07/22/2021 | GoP | 26,000,000.00 | -            | 26,000,000.00 | Concreting of Road     |

|              |                                                                                                                             |           |    |                     |                        |            |            |            |     |              |              |              |                                             |
|--------------|-----------------------------------------------------------------------------------------------------------------------------|-----------|----|---------------------|------------------------|------------|------------|------------|-----|--------------|--------------|--------------|---------------------------------------------|
| 21ME<br>0118 | Repair/Maintenance of National Roads along Digos-Makar Road, Banate Section, Malungon, Sarangani Province                   | DPWH-SDEO | No | Competitive Bidding | 7/8/2021 to 7/14/2021  | 07/27/2021 | 08/05/2021 | 08/17/2021 | GoP | 1,111,000.00 | 1,111,000.00 | -            | Preventive Maintenance                      |
| 21ME<br>0120 | 1. Construction of Rainwater Collection System (RWCS) at Brgy. Atlae (Brgy. Hall and Covered Court), Malungon               | DPWH-SDEO | No | Competitive Bidding | 7/22/2021 to 7/28/2021 | 08/11/2021 | -          | -          | GoP | 2,299,999.98 | -            | 2,299,999.98 | Construction of Rainwater Collection System |
|              | 2. Construction of Rainwater Collection System (RWCS) at Datal Baca Care Center, Malungon                                   |           |    |                     |                        |            |            |            |     |              |              |              |                                             |
|              | 3. Construction of Rainwater Collection System (RWCS) at Brgy. Datal Batong (Covered Court), Malungon                       |           |    |                     |                        |            |            |            |     |              |              |              |                                             |
|              | 4. Construction of Rainwater Collection System (RWCS) at Brgy. Datal Bila IS, Malungon                                      |           |    |                     |                        |            |            |            |     |              |              |              |                                             |
|              | 5. Construction of Rainwater Collection System (RWCS) at F.K. Constantion ES, Malungon                                      |           |    |                     |                        |            |            |            |     |              |              |              |                                             |
|              | 6. Construction of Rainwater Collection System (RWCS) at N. Sunio ES, Malungon                                              |           |    |                     |                        |            |            |            |     |              |              |              |                                             |
| 21ME<br>0121 | 1. Construction of Rainwater Collection System (RWCS) at Upper Mainit NHS, Malungon                                         | DPWH-SDEO | No | Competitive Bidding | 7/22/2021 to 7/28/2021 | 08/11/2021 | -          | -          | GoP | 2,299,999.98 | -            | 2,299,999.98 | Construction of Rainwater Collection System |
|              | 2. Construction of Rainwater Collection System (RWCS) at Kawayan (Brgy. Hall and Brgy. Covered Court), Malungon             |           |    |                     |                        |            |            |            |     |              |              |              |                                             |
|              | 3. Construction of Rainwater Collection System (RWCS) at Brgy. Kinabalan (Brgy. Hall), Kinabalan ES, Kinabalan IS, Malungon |           |    |                     |                        |            |            |            |     |              |              |              |                                             |
|              | 4. Construction of Rainwater Collection System (RWCS) at Lower at Lower Mainit ES, Malungon                                 |           |    |                     |                        |            |            |            |     |              |              |              |                                             |

|           |                                                                                                                                                                                     |           |    |                     |                          |            |            |            |     |                         |            |   |                        |
|-----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|----|---------------------|--------------------------|------------|------------|------------|-----|-------------------------|------------|---|------------------------|
|           | 5. Construction of Rainwater Collection System (RWCS) at San Roque ES, San Roque NHS, Malungon                                                                                      |           |    |                     |                          |            |            |            |     |                         |            |   |                        |
|           | 6. Construction of Rainwater Collection System (RWCS) at Tandawanan ES, Malungon                                                                                                    |           |    |                     |                          |            |            |            |     |                         |            |   |                        |
| 21ME 0123 | Repair/Maintenance along Sarangani Sultan-Kudarat Coastal Road (Thermoplastic Pavement Markings), K1708+000-K1710+000 w/exceptions; Maasim, Sarangani Province                      | DPWH-SDEO | No | Competitive Bidding | 09/02/2021 to 09/08/2021 | 09/21/2021 | 10/06/2021 | 10/28/2021 | GoP | 341,079.73              | 341,079.73 | - | Preventive Maintenance |
| 21ME 0124 | Repair/Maintenance (Thermoplastic Pavement Markings), along Sarangani-Davao del Sur Coastal Road, K1715+200-K1717+500 and K1720+200-K1725+500 w/exception; Glan, Sarangani Province | DPWH-SDEO | No | Competitive Bidding | 09/02/2021 to 09/08/2021 | 09/21/2021 | 10/06/2021 | 10/28/2021 | GoP | 520,247.78              | 520,247.78 | - | Preventive Maintenance |
|           |                                                                                                                                                                                     |           |    |                     |                          |            |            |            |     | <b>1,593,715,707.47</b> |            |   |                        |

| Contract ID | Procurement Program/Project | PMO / End-User | Is this Early Procurement Activity? (Yes or No) | Mode of Procurement                             | Schedule for Each Procurement Activity |                            |                 |                  | Source of Fund | Estimated Budget (Php) |              |              | Remarks                              |
|-------------|-----------------------------|----------------|-------------------------------------------------|-------------------------------------------------|----------------------------------------|----------------------------|-----------------|------------------|----------------|------------------------|--------------|--------------|--------------------------------------|
|             |                             |                |                                                 |                                                 | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                | Total                  | -            | CO           | Brief Description of Program/Project |
|             |                             |                |                                                 |                                                 |                                        |                            |                 |                  |                |                        |              |              |                                      |
| GOODS       |                             |                |                                                 |                                                 |                                        |                            |                 |                  |                |                        |              |              |                                      |
| 1           | Common Electrical Supplies  | Sarangani DEO  | Yes                                             | Public Bidding                                  | 9/9 - 15/2020                          | 09/16/2020                 | 09/18/2020      | 09/21/2020       | GoP            | 446,625.76             | -            | 446,625.76   |                                      |
| 2           | Office Supplies             | Sarangani DEO  | Yes                                             | Public Bidding                                  | 10/6 - 12/2020                         | 10/13/2020                 | 10/15/2020      | 10/16/2020       | GoP            | 5,733,137.54           | 780,000.00   | 4,953,137.54 |                                      |
| 3           | Common Office Supplies      | Sarangani DEO  | Yes                                             | Negotiated Procurement Agency -to-Agency,DBM-PS | -                                      | -                          | -               | -                | GoP            | 250,000.00             | -            | 250,000.00   |                                      |
| 4           | Common Office Devices       | Sarangani DEO  | Yes                                             | Public Bidding                                  | 10/20 - 26/2020                        | 10/27/2020                 | 10/29/2020      | 10/30/2020       | GoP            | 1,998,092.96           | 1,800,000.00 | 198,092.96   |                                      |

|    |                                      |               |     |                |                 |            |            |            |     |               |               |              |  |
|----|--------------------------------------|---------------|-----|----------------|-----------------|------------|------------|------------|-----|---------------|---------------|--------------|--|
| 5  | Common Office Equipment              | Sarangani DEO | Yes | Public Bidding | 11/10 - 16/2020 | 11/17/2020 | 11/19/2020 | 11/20/2020 | GoP | 8,286,856.93  | -             | 8,286,856.93 |  |
| 6  | Common Janitorial Supplies           | Sarangani DEO | Yes | Public Bidding | 12/9 - 15/2020  | 12/16/2020 | 12/17/2020 | 12/18/2020 | GoP | 305,790.88    | 61,000.00     | 244,790.88   |  |
| 7  | Common Computer Supplies/Consumables | Sarangani DEO | No  | Public Bidding | 2/3 - 9/2021    | 02/10/2021 | 02/12/2021 | 02/15/2021 | GoP | 5,767,261.17  | 2,540,000.00  | 3,227,261.17 |  |
| 8  | Consumables                          | Sarangani DEO | No  | Public Bidding | 2/3 - 9/2021    | 02/10/2021 | 02/12/2021 | 02/15/2021 | GoP | 3,562,139.18  | -             | 3,562,139.18 |  |
| 9  | Computer Equipment and Accessories   | Sarangani DEO | No  | Public Bidding | 3/10 - 16/2021  | 03/17/2021 | 03/19/2021 | 03/22/2021 | GoP | 6,005,983.31  | -             | 6,005,983.31 |  |
| 10 | Spare Parts/Repair and Maintenance   | Sarangani DEO | No  | Public Bidding | 5/5 - 11/2021   | 05/12/2021 | 05/14/2021 | 05/17/2021 | GoP | 993,500.00    | -             | 993,500.00   |  |
| 11 | Vehicle Parts                        | Sarangani DEO | No  | Public Bidding | 5/5 - 11/2021   | 05/12/2021 | 05/14/2021 | 05/17/2021 | GoP | 8,600,000.00  | 8,200,000.00  | 400,000.00   |  |
| 12 | Construction Materials               | Sarangani DEO | No  | Public Bidding | 6/2 - 8/2021    | 06/09/2021 | 06/11/2021 | 06/14/2021 | GoP | 16,900,000.00 | 16,900,000.00 | -            |  |
| 13 | Photographic and Filming Video       | Sarangani DEO | No  | Public Bidding | 6/15 - 21/2021  | 06/22/2021 | 06/24/2021 | 06/25/2021 | GoP | 410,000.00    | -             | 410,000.00   |  |
| 14 | Services                             | Sarangani DEO | No  | Public Bidding | 7/6 - 12/2021   | 07/13/2021 | 07/15/2021 | 07/16/2021 | GoP | 312,000.00    | -             | 312,000.00   |  |
| 15 | Fuel Additives/lubricants            | Sarangani DEO | No  | Public Bidding | 7/14 - 20/2021  | 07/21/2021 | 07/23/2021 | 07/26/2021 | GoP | 13,574,088.00 | 8,400,000.00  | 5,174,088.00 |  |
| 16 | Kitchenware                          | Sarangani DEO | No  | Public Bidding | 8/3 - 9/2021    | 08/10/2021 | 08/12/2021 | 08/13/2021 | GoP | 70,000.00     | 46,000.00     | 24,000.00    |  |

|    |                                                       |               |    |                |                 |            |            |            |     |                         |              |               |  |
|----|-------------------------------------------------------|---------------|----|----------------|-----------------|------------|------------|------------|-----|-------------------------|--------------|---------------|--|
| 17 | Audio and Visual Presentation and Composing Equipment | Sarangani DEO | No | Public Bidding | 8/18 - 24/2021  | 08/25/2021 | 08/27/2021 | 08/30/2021 | GoP | 60,060.00               | -            | 60,060.00     |  |
| 18 | Lease of Service Vehicle/Equipment                    | Sarangani DEO | No | Public Bidding | 10/5 - 11/2021  | 10/12/2021 | 10/13/2021 | 10/15/2021 | GoP | 9,400,000.00            | 9,400,000.00 | -             |  |
| 19 | Laboratory Equipment/ Apparatus                       | Sarangani DEO | No | Public Bidding | 10/20 - 26/2021 | 10/27/2021 | 10/29/2021 | 11/01/2021 | GoP | 21,679,950.00           | -            | 21,679,950.00 |  |
| 20 | Other Categories                                      | Sarangani DEO | No | Public Bidding | 11/4 - 10/2021  | 11/11/2021 | 11/12/2021 | 11/15/2021 | GoP | 3,702,412.50            | -            | 3,702,412.50  |  |
|    |                                                       |               |    | <b>TOTAL</b>   |                 |            |            |            |     | <b>P 108,057.898.23</b> |              |               |  |

| Contract ID | Procurement Program/Project | PMO / End-User | Is this Early Procurement Activity? (Yes or No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Fund | Estimated Budget (Php) |   |    | Remarks                              |
|-------------|-----------------------------|----------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|----------------|------------------------|---|----|--------------------------------------|
|             |                             |                |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                | Total                  | - | CO | Brief Description of Program/Project |

### CONSULTING SERVICES

|   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |               |    |                |                |            |            |            |     |              |   |              |  |
|---|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|----------------|----------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 1 | <p>21CSME01 – Cluster 1</p> <p>a. Sub Surface Exploration for the Proposed Widening of Pangil Bridge (Two on Shore and Eight off Shore), along Sarangani Sultan Kudarat Coastal Road, Maitum;</p> <p>b. Sub Surface Exploration for the Proposed Widening of Kapate Bridge (Two on Shore and One off Shore), along Sarangani Sultan Kudarat Coastal Road, Kiamba;</p> <p>c. Sub Surface Exploration for the Proposed Widening of Kansan Bridge (Two on Shore), along Sarangani Sultan Kudarat Coastal Road, Kiamba;</p> <p>d. Sub Surface Exploration for the Proposed Widening of Kamanga Bridge (Two on Shore and One off Shore), along Sarangani Sultan Kudarat Coastal Road, Maasin, Sarangani</p> | Sarangani DEO | No | Public Bidding | 5/13 - 19/2021 | 06/08/2021 | 06/23/2021 | 08/04/2021 | GoP | 3,156,554.81 | - | 3,156,554.81 |  |
|---|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|----------------|----------------|------------|------------|------------|-----|--------------|---|--------------|--|

|   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |               |    |                |                   |            |            |            |     |               |   |               |  |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|----------------|-------------------|------------|------------|------------|-----|---------------|---|---------------|--|
| 2 | 21CSME02 – Cluster 2<br>a. Sub Surface Exploration for the Proposed Construction of Malandag Flood Control, Malungon, Sarangani (3 boreholes @ 30 meters each);<br>b. Sub Surface Exploration for the Proposed Construction of Kalaneg River Control, Maitum Sarangani                                                                                                                                                                                                                                                                                                                                  | Sarangani DEO | No | Public Bidding | 9/29 - 10/5/2021  | 10/26/2021 | 11/12/2021 | 12/06/2021 | GoP | 1,040,414.60  | - | 1,040,414.60  |  |
| 3 | 21CSME03 - Sub Surface Exploration for the Proposed Construction of Daan Suyan Bridge (Two on Shore and Two Off Shore), Malapatan                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Sarangani DEO | No | Public Bidding | 9/29 - 10/5/2021  | 10/26/2021 | 11/12/2021 | 12/06/2021 | GoP | 683,736.35    | - | 683,736.35    |  |
| 4 | 21CSME04 - Consulting Services for the Parcellary Survey of Demoloc – Little Baguio Alabel Road, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Sarangani DEO | No | Public Bidding | 10/27 - 11/2/2021 | 11/23/2021 | 12/09/2021 | 12/26/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 |  |
| 5 | 21CSME05 - a. Sub Surface Exploration for the Proposed Construction of Flood Control Structure at Sitio Buenavista, Brgy. Pag-Asa, Alabel, Sarangani (3 boreholes @ 30 meters each);<br>b. Sub Surface Exploration for the Proposed Construction of Kitagas Bridge (Parallel Bridge) along Sarangani - Sultan Kudarat Coastal Road Two Boreholes @ 30 meters, Kiamba;<br>c. Sub Surface Exploration for the proposed Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide along Maitum-Lake Sebu Road K1786+350-K1786+410, (3 boreholes @ 30 meters each, Maitum, Sarangani Province | Sarangani DEO | No | Public Bidding | 11/11 - 17/2021   | 12/07/2021 | 12/20/2021 | 12/31/2021 | GoP | 1,497,621.87  | - | 1,497,621.87  |  |
| 6 | 21CSME06 - Sub Surface Exploration for the Proposed Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide along Maitum – Lake Sebu Road -K1772+150 – K1772+240, K1772+980 – K1773+020, K1773+300 – K1773+360, K1773+500 – K1773+580, K1773+750 – K1773+800 (3 boreholes @ 30 meters each), Maitum, Sarangani Province                                                                                                                                                                                                                                                                 | Sarangani DEO | No | Public Bidding | 11/25 - 12/1/2021 | 12/21/2021 | 12/31/2021 | 01/18/2022 | GoP | 520,207.29    | - | 520,207.29    |  |

Prepared by:

**EDWARD D. CARILLO**  
Head, Procurement Unit

Date:

Recommended by:

**MARY JOY S. LOZADA, MPA**  
BAC Chairperson

Date:

Approved by:

**JONATHAN G. BANTUG**  
District Engineer

Date: