



Department of Public Works and Highways
CAMARINES NORTE DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Daet Camarines Norte

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022

Code (PAP) Project ID/ Contract ID	Procurement Program / Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0001	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Daet - Talobath - Jose Panganiban Road Leading to Pag-asa Beach, Jose Panganiban Monument (National Hero) and Bulalacao Beach to Larap to Caroline Island to Bagong Silang - Capalonga Road, Road leading to Pag-asa Beach to Larap to Caroline Island to Bagong Silang - Capalonga, Camarines Norte, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	10/01/2021 to 10/07/2021	10/21/21	01/20/22	01/25/22	FY 2022 Infrastructure Projects	14,331,499.48		14,331,499.48	
22FC0002	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Daet - Basud - Mercedes Coastal Road leading to Lanot Soad Spring, Colasi Falls, Mangcamagong Beach, and Mercedes Group of Islands, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/01/2021 to 10/07/2021	10/21/21	01/20/22	01/25/22	FY 2022 Infrastructure Projects	4,899,821.76		4,899,821.76	
22FC0003	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll-It) - Bryg. Fabrica Road Connecting Daang Maharlika Highway in Support of Pineapple and Coco Coir Industries, San Vicente, Camarines Norte, Bryg. Fabrica, San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	10/01/2021 to 10/07/2021	10/21/21	01/20/22	01/25/22	FY 2022 Infrastructure Projects	4,899,997.61		4,899,997.61	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0004	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Pinagtigasán to Mahabang Burhagin Road leading to White Sand Beaches, Calaguas Island, Brgy. Pinagtigasán, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	10/01/2021 to 10/07/2021	10/21/21	01/20/22	01/25/22	FY 2022 Infrastructure Projects	4,899,995.22		4,899,995.22	
22FC0005	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Guisican Brgy. Road Connecting Daang Maharlika in Support of Guisican MPC Sankaka Production Area, Brgy. Guisican, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/01/2021 to 10/07/2021	10/21/21	01/20/22	01/25/22	FY 2022 Infrastructure Projects	9,799,996.89		9,799,996.89	
22FC0006	Construction (Completion) of Multi-Purpose Building, Ramon Magsaysay Elementary School, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/01/2021 to 10/07/2021	10/21/21	01/20/22	01/25/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0007	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Matnog Road Connecting to Daang Maharlika Highway in Support of Coconut and Pineapple Industries, Barangay Matnog, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/01/2021 to 10/07/2021	10/21/21	01/20/22	01/25/22	FY 2022 Infrastructure Projects	4,899,291.56		4,899,291.56	
22FC0008	Construction of Road, Barangay Plaridel, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	FY 2022 Infrastructure Projects	9,799,992.65		9,799,992.65	
22FC0009	Construction/ Improvement of Access of Roads leading to Declared Tourism Destinations Daet - Vinzons leading to Mantighi - Sula - Sabang - Aguit-it Beach, Quinamanukan Island, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	FY 2022 Infrastructure Projects	14,456,912.90		14,456,912.90	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0010	Preventive Maintenance along Daang Maharlika (LZ) - K0334+861 - K0335+000, K0335+628 - K0335+964, K0335+971 - K0336+858, K0339+000 - K0339+313, Daang Maharlika (LZ), Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	FY 2022 Infrastructure Projects	39,199,916.23		39,199,916.23	
22FC0011	Asset Preservation Program - Preventive Maintenance - Daang Maharlika (LZ) - K0287+000 - K0287+690, K0287+000 - K0287+690 of Daang Maharlika (LZ), 1st District, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	FY 2022 Infrastructure Projects	9,799,952.51		9,799,952.51	
22FC0012	Construction of Multi-Purpose Building (Phase II), Brgy. Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0013	Network Development Program - Construction of By-Pass and Diversion Roads - Labo Bypass Road, Camarines Norte, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	91,499,938.83		91,499,938.83	
22FC0014	Preventive Maintenance along Daang Maharlika (LZ) - K0332+(-910) - K0332+577, K0332+(-910) - K0332+577 of Daang Maharlika (LZ), 2nd District, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	39,199,981.18		39,199,981.18	
22FC0015	Construction of Male Barracks, Camp Busigon, Brgy. Tulay na Lupa, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	14,700,000.00		14,700,000.00	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0016	Construction (Completion) of Multi-Purpose Building, Brgy. Del Carmen, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0017	Construction of Multi-Purpose Building, Brgy. Bagasbas (Bagong Lipunan), Daet	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0018	Construction Of Multi-Purpose Building, Don S. Carranreja Memorial School, Brgy. Bibirao, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0019	Construction Of Multi-Purpose Building, Birifas Elementary School, Brgy. Taisan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0020	Construction (Completion) of Multi-Purpose Building, Mocong Elementary School, Brgy. Mocong, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0021	Construction of Multi-Purpose Building, Brgy. Alawihao, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0022	Construction of Evacuation Center, Pambuhan National Highschool, Brgy. Pambuhan, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/08/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0023	Preventive Maintenance along Daang Maharlika (LZ) – K0332+577 – K0333+448, Daang Maharlika (LZ), Virzons, Camarines Norte	Construction Section	Yes	Public Bidding	10/12/2021 to 10/18/2021	11/02/21	01/25/22	01/30/22	FY 2022 Infrastructure Projects	24,499,920.91		24,499,920.91	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0024	Preventive Maintenance along Daang Maharika (LZ) – K0350+500 – K0351+348, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/12/2021 to 10/18/2021	11/02/21	01/25/22	01/30/22	FY 2022 Infrastructure Projects	23,519,338.91		23,519,338.91	
22FC0025	Preventive Maintenance along Daang Maharika (LZ) – K0333+448 – K0334+861, Daang Maharika (LZ), Vinzons - Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/12/2021 to 10/18/2021	11/02/21	01/25/22	01/30/22	FY 2022 Infrastructure Projects	39,199,799.00		39,199,799.00	
22FC0026	Construction of Female Barracks, Camp Busig-on, Brgy. Tulay na Lupa, Camarines Norte	Construction Section	Yes	Public Bidding	10/12/2021 to 10/18/2021	11/02/21	01/25/22	01/30/22	FY 2022 Infrastructure Projects	9,800,000.00		9,800,000.00	
22FC0027	Construction of Flood Mitigation Structure, Libho Creek Along Barangay Cobangbang, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/14/2021 to 10/20/2021	11/04/21	01/26/22	01/31/22	FY 2022 Infrastructure Projects	4,949,258.25		4,949,258.25	
22FC0028	Construction Of Flood Mitigation Structure, Mabulao Creek Along Barangay 1 San Isidro – Cobangbang – Mambalite Sections, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/14/2021 to 10/20/2021	11/04/21	01/26/22	01/31/22	FY 2022 Infrastructure Projects	4,949,936.64		4,949,936.64	
22FC0029	Construction Of Flood Mitigation Structure, Bibirao – Megang – Camanbugan Creek, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/14/2021 to 10/20/2021	11/04/21	01/26/22	01/31/22	FY 2022 Infrastructure Projects	4,949,927.33		4,949,927.33	
22FC0030	Construction (Completion) Multi-Purpose Building, Brgy. Del Rosario, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/14/2021 to 10/20/2021	11/04/21	01/26/22	01/31/22	FY 2022 Infrastructure Projects	1,979,999.98		1,979,999.98	

Code (PAP) Project ID/ Contract ID	Procurement Program / Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0031	Construction of Girl's Scout Building, Brgy. Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/09/21	01/27/22	02/01/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0032	Construction of Multi-Purpose Building, Brgy. Plaridel, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/09/21	01/27/22	02/01/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0033	Construction of Multi-Purpose Building, Brgy. Villa San Isidro, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/09/21	01/27/22	02/01/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0034	Construction of Multi-Purpose Building, Brgy. Awitan, Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/12/21	01/28/22	02/02/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0035	Construction of Multi-Purpose Building (Senior Citizen Building). San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/12/21	01/28/22	02/02/22	FY 2022 Infrastructure Projects	9,900,000.00		9,900,000.00	
22FC0036	Construction of Multi-Purpose Building (Senior Citizen Building). San Lorenzo, Camarines Norte	Construction Section	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/12/21	01/28/22	02/02/22	FY 2022 Infrastructure Projects	9,900,000.00		9,900,000.00	
22FC0037	Construction of Road, Barangay San Pascual - Barangay Pinagwarasan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/12/21	01/28/22	02/02/22	FY 2022 Infrastructure Projects	34,299,554.24		34,299,554.24	
22FC0038	Construction of Road, Barangay San Pascual - Barangay Caayunan - Barangay Pinagwarasan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	FY 2022 Infrastructure Projects	34,299,862.83		34,299,862.83	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0039	Construction of Bypass Road, Barangay Itok - Barangay Ubang, Capalonga, Camarines Norte, Brgy. Itok, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	FY 2022 Infrastructure Projects	29,399,277.10		29,399,277.10	
22FC0040	Construction of Flood Control Structure of Brgy. Baklad, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	FY 2022 Infrastructure Projects	34,299,914.41		34,299,914.41	
22FC0041	Construction of Barangay Road, Barangay Langa San Lorenzo - Barangay Langa Basud, Camarines Norte, Brgy. Langa, San Lorenzo, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	FY 2022 Infrastructure Projects	48,999,554.32		48,999,554.32	
22FC0042	Construction of Flood Control Structure along Labo River, Barangay Matanglang, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	FY 2022 Infrastructure Projects	24,499,429.39		24,499,429.39	
22FC0043	Construction of Multi-Purpose Building, Brgy. Sta. Rosa Sur, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0044	Construction (Completion) of Multi-Purpose Building, Brgy. Hinampacan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0045	Construction of River Control Structure, Barangay Basud, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	FY 2022 Infrastructure Projects	19,599,294.80		19,599,294.80	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0046	Construction of Flood Control, Brgy. San Francisco Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	FY 2022 Infrastructure Projects	19,599,318.07		19,599,318.07	
22FC0047	Construction of Talisay River Control Structure, Brgy. Binuanan, Talisay, Camarines Norte	Construction Section	No	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/26/22	03/03/22	FY 2022 Infrastructure Projects	41,159,553.81		41,159,553.81	
22FC0048	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Daet - Mercedes Rd - K0348+078 - K0348+661, K0348+078 - K0348+661 of Daet - Mercedes Rd, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	FY 2022 Infrastructure Projects	7,440,082.53		7,440,082.53	
22FC0049	Construction of Multi-Purpose Building, Brgy. Gumaus, Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0050	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Batobalani - Tawig - Tugos - Paracale Road, K0332+661 - K0332+865 at Batobalani - Tawig - Tugos - Paracale Road	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	FY 2022 Infrastructure Projects	9,799,697.52		9,799,697.52	
22FC0051	Construction of Labo River Control Structure (Mablio Section), Brgy. Mablio, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	FY 2022 Infrastructure Projects	48,999,888.22		48,999,888.22	
22FC0052	Construction of Flood Control Structure of Mablio II, Labo, Camarines Norte (Labo River), Brgy. Mablio II, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	FY 2022 Infrastructure Projects	19,599,471.39		19,599,471.39	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0053	Construction of Basud River Control, Basud, Camarines Norte, Brgy. Poblacion, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	FY 2022 Infrastructure Projects	42,139,665.94		42,139,665.94	
22FC0054	Construction of Seawall, Brgy. Colasi, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	FY 2022 Infrastructure Projects	42,139,623.96		42,139,623.96	
22FC0055	Construction of River Control (San Isidro Section), Brgy. San Isidro, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	FY 2022 Infrastructure Projects	24,499,945.05		24,499,945.05	
22FC0056	Construction of Flood Mitigation Structure, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	FY 2022 Infrastructure Projects	4,949,135.43		4,949,135.43	
22FC0057	Construction of Flood Mitigation Structure, Calasgasa - Magang - Cobangbang Creek, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	FY 2022 Infrastructure Projects	4,949,820.10		4,949,820.10	
22FC0058	Construction of Flood Control, Near Camarines Norte College, Brgy. Anahaw, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	FY 2022 Infrastructure Projects	29,399,601.80		29,399,601.80	
22FC0059	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharika (LZ) - K0266+550 - K0267+120, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	FY 2022 Infrastructure Projects	9,799,992.26		9,799,992.26	
22FC0060	Construction of Road, Barangays Tamsan, Sta. Cruz, and San Jose, Jose Pangariban, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	FY 2022 Infrastructure Projects	24,499,790.25		24,499,790.25	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0061	Construction of Multi-Purpose Building, Liga Building, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0062	Construction of Multi-Purpose Building, Brgy. Malasugui, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0063	Construction (Completion) of Multi-Purpose Building, Brgy. I, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0064	Construction of Boulevard along River Control in Barangay Lag-on to Barangay Alawihao, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	FY 2022 Infrastructure Projects	29,399,160.79		29,399,160.79	
22FC0065	Construction of Road, Brgy. Fabrica, San Vicente - Brgy. San Antonio, Labo, Camarines Norte, Brgy. Fabrica, San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	FY 2022 Infrastructure Projects	19,599,892.37		19,599,892.37	
22FC0066	Construction of Road, Barangay Malatap, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	FY 2022 Infrastructure Projects	39,199,999.55		39,199,999.55	
22FC0067	Construction of Road, Barangay Cabusay, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	FY 2022 Infrastructure Projects	19,599,974.64		19,599,974.64	
22FC0068	Construction of Evacuation Center/ Multi-Purpose Building, Camarines Norte State College (CNSC) Campus (Phase II), Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	FY 2022 Infrastructure Projects	49,000,000.00		49,000,000.00	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0069	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharika (LZ) - K0266+822 - K0266+845, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	FY 2022 Infrastructure Projects	7,735,051.54		7,735,051.54	
22FC0070	Construction (Completion) of Multi-Purpose Building, Brgy. Pagsangahan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0071	Construction of Multi-Purpose Building, Brgy. Fundado, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0072	Construction of Seawall, Barangay Dayhagan, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	19,599,792.89		19,599,792.89	
22FC0073	Construction of Flood Control Structure at Barangay Mablio II, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	24,499,765.86		24,499,765.86	
22FC0074	Construction of Flood Control Structure (Phase 1) at Brgy. Mablio, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	34,299,370.00		34,299,370.00	
22FC0075	Construction of Matog Toog Seawall, Brgy. Matog-toog, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	42,139,682.60		42,139,682.60	
22FC0076	Construction of Flood Control Structure at Brgy. Mablio I, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	34,299,611.43		34,299,611.43	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0077	Construction of Flood Control Structure of Mabilo II - Mabilo I, Labo, Camarines Norte (Matogdon Section), Brgy. Mabilo II, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	48,999,479.58		48,999,479.58	
22FC0078	Construction of River Control, Barangay Mabilo I - Barangay San Antonio, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	48,999,753.44		48,999,753.44	
22FC0079	Construction of Flood Control Structure (Phase 2) at Barangay Mabilo, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	34,299,455.10		34,299,455.10	
22FC0080	Construction of Flood Control Structure along Matogdon River, Brgy. Mabilo 2, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	24,499,786.26		24,499,786.26	
22FC0081	Construction of Road, Barangay San Felipe Basud - Sitio Patag, Barangay San Isidro, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	FY 2022 Infrastructure Projects	29,399,828.94		29,399,828.94	
22FC0082	Construction of Seawall, Barangay Matogtoog, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	42,139,118.25		42,139,118.25	
22FC0083	Construction of Daet River Control Structure, Alawihao Section, Brgy. Alawihao, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	42,139,793.86		42,139,793.86	
22FC0084	Construction of Flood Mitigation Structure, Brgy. III, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	42,139,949.97		42,139,949.97	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0085	Construction of Road, Happy Homes Subdivision, Brgy. Pamorangon, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	4,949,997.71		4,949,997.71	
22FC0086	Construction of Multi-Purpose Building, Laniton Elementary School, Brgy. Laniton, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0087	Construction of Multi-Purpose Building, Brgy. Alayao, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0088	Construction of Multi-Purpose Building, Brgy. Pag-asa, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0089	Construction of Multi-Purpose Building, Brgy. Calabaca, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0090	Construction of Multi-Purpose Building, Brgy. Patag Iraya, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0091	Construction of Flood Mitigation Structure, Brgy. Salvacion Purok 1 Creek, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	FY 2022 Infrastructure Projects	4,949,310.75		4,949,310.75	
22FC0092	Construction of Road, Brgy. Bulhao, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	FY 2022 Infrastructure Projects	19,599,973.52		19,599,973.52	

Code (PAP) Project ID/ Contract ID	Procurement Program / Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0093	Construction of Road, Barangay Calabasa - Barangay Baay, Labo, Camarines Norte, Barangay Calabasa, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	FY 2022 Infrastructure Projects	48,999,993.74		48,999,993.74	
22FC0094	Construction of Road, Barangay Tugos - Barangay Malaguit, Paracale, Camarines Norte, Barangay Tugos, Paracale, Camarines Norte	Construction Section	No	Public Bidding	12/28/2021 to 01/03/2022	01/17/22	02/07/22	02/12/22	FY 2022 Infrastructure Projects	48,999,543.86		48,999,543.86	
22FC0095	Construction of Daet River Control (Brgy. I Section), Brgy. I, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	FY 2022 Infrastructure Projects	14,699,566.72		14,699,566.72	
22FC0096	Construction of Labo River Control (Singi Section), Brgy. Singi, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	FY 2022 Infrastructure Projects	42,139,800.68		42,139,800.68	
22FC0097	Construction of Evacuation Center, Brgy. Rizal, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0098	Construction of Multi-Purpose Building, Brgy. Lucbanan, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0099	Construction of Multi-Purpose Building, Brgy. Macogon, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0100	Construction (Completion) of Multi-Purpose Building, Brgy. Langa (Phase 2), Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0101	Construction (Completion) of Multi-Purpose Building, Brgy. Matnog, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0102	Construction (Completion) of Multi-Purpose Building, Mercedes Elementary School, Brgy. V. Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0103	Construction (Completion) of Multi-Purpose Building, Brgy. Angas, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0104	Construction of Daet River Control (Lag-on Section), Barangay Lag-on, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	FY 2022 Infrastructure Projects	29,399,162.64		29,399,162.64	
22FC0105	Construction of Road, Barangay Don Tomas, Sta. Elena, Camarines Norte	Construction Section	No	Public Bidding	12/28/2021 to 01/03/2022	01/17/22	02/07/22	02/12/22	FY 2022 Infrastructure Projects	14,699,890.49		14,699,890.49	
22FC0106	Construction of Flood Control Structure along Basud River, Brgy. Poblacion, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	FY 2022 Infrastructure Projects	86,849,584.11		86,849,584.11	
22FC0107	Construction of Flood Control, Brgy. San Nicolas, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	FY 2022 Infrastructure Projects	42,139,513.70		42,139,513.70	
22FC0108	Construction of Flood Control Structure, brgy. San Antonio, Labo - Barangay Fabrica San Vicente, Camarines Norte	Construction Section	No	Public Bidding	12/28/2021 to 01/03/2022	01/17/22	02/07/22	02/12/22	FY 2022 Infrastructure Projects	41,159,337.85		41,159,337.85	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0109	Construction of Flood Mitigation Structure of Mabulao Creek along Barangay 1, San Isidro Congbangbang Sections, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	FY 2022 Infrastructure Projects	19,799,782.94		19,799,782.94	
22FC0110	Construction of Road, Brgy. San Felipe, Basud - Sitio Patag, Brgy. San Isidro, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	FY 2022 Infrastructure Projects	29,399,980.63		29,399,980.63	
22FC0111	Construction of Bypass Road of Cory Aquino Blvd., Brgy. Del Carmen, Talisay, Camarines Norte	Construction Section	No	Public Bidding	03/18/2022 to 03/24/2022	04/06/22	04/26/22	05/01/22	FY 2022 Infrastructure Projects	48,999,920.16		48,999,920.16	
22FC0112	Construction of Flood Control, Barangay Dagoodan, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	FY 2022 Infrastructure Projects	42,139,690.80		42,139,690.80	
22FC0113	Construction of Diversion/ By-Pass Road of Cory Aquino Boulevard, Barangay Sabang, Vinzons, Camarines Norte	Construction Section	No	Public Bidding	03/18/2022 to 03/24/2022	04/06/22	04/26/22	05/01/22	FY 2022 Infrastructure Projects	41,159,996.75		41,159,996.75	
22FC0114	Construction of Brgy. Road, Patag Ibaba, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	FY 2022 Infrastructure Projects	72,018,078.93		72,018,078.93	
22FC0115	Construction of Diversion/ By-Pass Road of Cory Aquino Boulevard, Brgy. Del Carmen, Talisay - Calangcawan Sur, Vinzons, Camarines Norte	Construction Section	No	Public Bidding	03/18/2022 to 03/24/2022	04/06/22	04/26/22	05/01/22	FY 2022 Infrastructure Projects	19,599,931.03		19,599,931.03	
22FC0116	Construction of Mampurog River Control Structure, Brgy. Mampurog, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	FY 2022 Infrastructure Projects	42,139,847.34		42,139,847.34	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0117	Construction of Evacuation Center, Brgy. Tulay na Lupa, Labo, Camarines Norte	Construction Section	No	Public Bidding	12/28/2021 to 01/03/2022	01/17/22	02/07/22	02/12/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0118	Construction of Daet River Control Structure, Brgy. Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/21/21	02/15/22	02/20/22	FY 2022 Infrastructure Projects	82,024,458.68		82,024,458.68	
22FC0119	Construction of San Nicolas River Control Structure, Brgy. Cabananan, San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/21/21	02/15/22	02/20/22	FY 2022 Infrastructure Projects	42,139,998.47		42,139,998.47	
22FC0120	Construction of Multi-Purpose Building (Phase-1), Brgy. Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/21/21	02/15/22	02/20/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0121	Construction of Barangay Road SAMAKA, Barangay Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	4,949,457.45		4,949,457.45	
22FC0122	Construction of Multi-Purpose Building, Manilmonsto Elementary School, Brgy. Manilmonsto, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0123	Construction of Multi-Purpose Building, San Isidro Alcantara Highschool, Brgy. San Isidro, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0124	Construction of Multi-Purpose Building, Brgy. Pag-asa, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0125	Construction of Multi-Purpose Building, Tarum Elementary School, Brgy. Tarum, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0126	Construction of Parang - South Poblacion By- Pass, South Poblacion Section, Jose Panganiban, Camarines Norte, Brgy. Parang, Jose Panganiban, Camarines Norte	Construction Section	No	Public Bidding	03/18/2022 to 03/24/2022	04/06/22	04/26/22	05/01/22	FY 2022 Infrastructure Projects	48,999,529.28		48,999,529.28	
22FC0127	Construction of Road, Barangay Tabugon, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	29,399,511.72		29,399,511.72	
22FC0128	Construction of Road, Barangay Caayunan – Oliva, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	19,599,956.09		19,599,956.09	
22FC0129	Construction of Road, Barangay Caayunan – Barangay Oliva, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	29,399,996.08		29,399,996.08	
22FC0130	Construction of Flood Control Structure, Barangay Salvacion, Jose Panganiban, Brgy. Salvacion, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	19,599,324.60		19,599,324.60	
22FC0131	Construction of Road Barangay Matanlang - Barangay Bayan-Bayan, Labo, Camarines Norte, Barangay Matanlang and Barangay Bayan-Bayan, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	29,399,969.43		29,399,969.43	
22FC0132	Construction (Completion) of Multi-Purpose Building, Salvacion Elementary School, Brgy. Salvacion, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission n/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0133	Construction of Multi-Purpose Building, Brgy. Casalugan, Mun. of Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0134	Construction of Multi-Purpose Building, Barangay Hall, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0135	Construction of Diversion/ By-Pass Road of Cory Aquino Boulevard, Barangay Agut-it, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/27/21	02/17/22	02/22/22	FY 2022 Infrastructure Projects	42,139,991.67		42,139,991.67	
22FC0136	Construction of Multi-Purpose Building, Barangay Daguit, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/27/21	02/17/22	02/22/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0137	Construction of Multi-Purpose Building, Brgy. Bagong Silang 3, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/27/21	02/17/22	02/22/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0138	Construction of Multi-Purpose Building, Barangay Cabatuhan, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/27/21	02/17/22	02/22/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0139	Construction of Road, Barangay Tigbinan, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	29,399,914.29		29,399,914.29	
22FC0140	Rehabilitation of Flood Control Structures of Lantion Bridge in Barangay Lantion, Basud, Camarines Norte, Brgy. Lantion, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	50,179,228.24		50,179,228.24	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0141	Construction of Seawall with Road, Barangay Cayucuyan, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	28,419,421.13		28,419,421.13	
22FC0142	Construction of Sula Seawall, Barangay Sula, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	49,214,258.35		49,214,258.35	
22FC0143	Construction of Road, Barangay San Antonio - Barangay San Ramon, San Lorenzo, Camarines Norte, Brgy. San Antonio to Barangay San Ramon, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	29,399,994.64		29,399,994.64	
22FC0144	Construction of Road, Barangay Matacong - San Isidro, San Lorenzo Ruiz, Camarines Norte	Construction Section	No	Public Bidding	02/15/2022 to 02/21/2022	03/07/22	03/28/22	04/02/22	FY 2022 Infrastructure Projects	57,899,968.25		57,899,968.25	
22FC0145	Rehabilitation of Road, Barangay Langa San Lorenzo Ruiz to Barangay Langa Basud, Camarines Norte, Barangay Langa, San Lorenzo Ruiz to Barangay Langa, Basud Road, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	29,699,967.94		29,699,967.94	
22FC0146	Construction of Padilla Highway at Brgy. Matacong, San Lorenzo, Camarines Norte, Brgy. Matacong, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	29,399,976.80		29,399,976.80	
22FC0147	Construction of Multi-Purpose Building, Barangay Tuaca, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0148	Preventive Maintenance - Secondary Roads, Talobaitb - Jose Panganiban Pob - Port Rd - K0330+349 - K0331+010, K0330+349 - K0331+010 at Talobaitb - Jose Panganiban Pob - Port Rd.	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	9,257,637.42		9,257,637.42	
22FC0149	Road Widening - Primary Roads Daang Maharlika (LZ) - K0345+486 - K0345+957, K0346+055 - K0346+138, K0345+486 - K0345+978, K0346+035 - K0346+138, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	29,525,439.65		29,525,439.65	
22FC0150	Rehabilitation of Road, Barangay Matnog, Basud to Manggaragad - Kalinangan - Barangay Calasgasan, Daet, Camarines Norte, Bryg. Matnog, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	19,799,999.35		19,799,999.35	
22FC0151	Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0152	Construction of Flood Mitigation Structure along Maligonot River, Hinampacan Section, Basud, Camarines Norte, Barangay Hinampacan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/18/22	02/23/22	FY 2022 Infrastructure Projects	96,499,449.21		96,499,449.21	
22FC0153	Construction (Completion) of Multi-Purpose Building, Barangay Binatagan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0154	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	

Code (PAP) Project ID/ Contract ID	Procurement Program / Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0155	Construction (Completion) of Multi-Purpose Building, Barangay Lag-on, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0156	Construction (Completion) of Multi-Purpose Building, Lope Manlangit Elementary School, Barangay Apua, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0157	Construction of Multi-Purpose Building, Barangay Capacuan, Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0158	Construction (Completion) of Multi-Purpose Building, Barangay IT, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0159	Rehabilitation of Multi-Purpose Building, Brgy. Lalawigan, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0160	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations Daet - San Vicente - San Lorenzo Road Leading to Daculang Danaw, Mananap Falls, Mountain Range & Mampurog River, Camarines Norte	Construction Section	No	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22	FY 2022 Infrastructure Projects	4,899,998.46		4,899,998.46	
22FC0161	Construction of Flood Control Structure, Brgy. San Vicente, Sta. Elena, Camarines Norte	Construction Section	No	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22	FY 2022 Infrastructure Projects	24,499,433.58		24,499,433.58	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Seawall (Cong. Elmer Panotes Boulevard Leading to Cory Aquino Boulevard) Barangay Cayucuyan - Barangay Manguisoc - Barangay Manguisoc Phase 4, Mercedes, Camarines Norte, Brgy. Cayucuyan, Mercedes, Camarines Norte	Construction Section	No	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22	FY 2022 Infrastructure Projects	48,999,757.46		48,999,757.46	
22FC0163	Replacement of Permanent Weak Bridges - Binuang Br. (B02712LZ) along Daang Maharlika (LZ), Brgy. Daguit, Labo, Camarines Norte	Construction Section	No	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22	FY 2022 Infrastructure Projects	39,199,662.03		39,199,662.03	
22FC0164	Construction of Flood Mitigation Structure, Barangay Gabon Creek, Talisay, Camarines Norte, Brgy. Gabon, Talisay, Camarines Norte	Construction Section	No	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22	FY 2022 Infrastructure Projects	4,949,304.31		4,949,304.31	
22FC0165	Construction of Multi-Purpose Building, Barangay Batobalani, Paracale, Camarines Norte	Construction Section	No	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0166	Construction of Flood Mitigation Structure, Mancruz - Pamorangan Creek, Daet, Camarines Norte, Brgy. Mancruz - Pamorangan, Daet, Camarines Norte	Construction Section	No	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	4,949,365.09		4,949,365.09	
22FC0167	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (LZ) - K0314+050 - K0314+100, Labo, Camarines Norte	Construction Section	No	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	4,899,985.24		4,899,985.24	
22FC0168	Construction of Road, Brgy. Pag-asá, Jose Panganiban, Camarines Norte	Construction Section	No	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	48,999,889.85		48,999,889.85	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0169	Construction of Flood Control, Barangay Matanlang (Phase II), Labo, Camarines Norte, Brgy. Matanlang, Labo, Camarines Norte	Construction Section	No	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	48,999,286.70		48,999,286.70	
22FC0170	Construction of Daet River Control Structure (Brgy. VIII Section), Brgy. VIII, Daet, Camarines Norte	Construction Section	No	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	42,618,122.49		42,618,122.49	
22FC0171	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Quirino H-way – K0250+060 – K0250+137, Sta. Elena, Camarines Norte	Construction Section	No	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	12,127,462.94		12,127,462.94	
22FC0172	Construction of Multi-Purpose Building, Brgy. 3, Mercedes, Camarines Norte	Construction Section	No	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0173	Construction of Multi-Purpose Building, Aniceta De Lara Pimentel High School, Brgy. San Antonio, Municipality of Labo, Camarines Norte	Construction Section	No	Public Bidding	02/15/2022 to 02/21/2022	03/07/22	03/28/22	04/02/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0174	Construction (Completion) of Multi-Purpose Building, Brgy. IV, Mercedes, Camarines Norte	Construction Section	No	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0175	Construction (Completion) of Multi-Purpose Building, Barangay Pinagwarasan, Basud, Camarines Norte	Construction Section	No	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0176	Construction of Multi-Purpose Building, Brgy. Poblacion, Talisay, Camarines Norte	Construction Section	No	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0177	Construction of Multi-Purpose Building, Brgy. San Antonio, Labo, Camarines Norte	Construction Section	No	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0178	Construction of Multi-Purpose Building, Brgy. Catican, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0179	Construction of Multi-Purpose Building, Brgy. Camanbungan, Daet, Camarines Norte	Construction Section	No	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0180	Construction of Multi-Purpose Building, Barangay Poblacion, Sta. Elena, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0181	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Jose Panganiban, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	4,950,000.00		4,950,000.00	
22FC0182	Construction of Daet River Control Structure, Brgy. 1, Daet, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	29,399,217.07		29,399,217.07	
22FC0183	Construction of Road, Barangay Pinagbiraan Mallit, Paracale, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	24,749,781.50		24,749,781.50	
22FC0184	Construction of Flood Control River in Barangay Dalas, Labo, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	23,519,307.24		23,519,307.24	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0185	Construction of Road, Brgy. Camagsaan, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	48,999,463.42		48,999,463.42	
22FC0186	Construction of Road, Sitio Naboonan, Brgy. Daguit to Labo – Sitio Igang, Brgy. Batobalani, Paracale, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	19,599,999.09		19,599,999.09	
22FC0187	Construction of Brgy. Road, Brgy. Macdang, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	48,999,672.37		48,999,672.37	
22FC0188	Construction of Road, Barangay Pag-asa, Jose Panganiban, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	19,799,667.77		19,799,667.77	
22FC0189	Construction of Road, Barangay Villa Aurora - Barangay San Antonio, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	01/25/2022 to 01/31/2022	02/14/22	03/07/22	03/12/22	FY 2022 Infrastructure Projects	19,799,667.77		19,799,667.77	
22FC0190	Construction (Completion) of Multi-Purpose Building, Barangay Guinacutan, Vinzons, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0191	Construction of Road, P-6 and P-8, Barangay Kabuluhan, Sta. Elena, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	48,999,814.60		48,999,814.60	
22FC0192	Construction of Road, Barangay Bayabas, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	49,499,924.27		49,499,924.27	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0193	Construction of Mercedes River Control, Barangay San Roque, Mercedes, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	42,139,885.61		42,139,885.61	
22FC0194	Construction of Flood Control, Barangay Bagumbayan – Barangay Poblacion Norte, Paracale, Camarines Norte, Brgy. Bagumbayan, Paracale, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	49,499,857.99		49,499,857.99	
22FC0195	Construction of Road, Barangay Camagsaan – Barangay Itok, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	49,499,969.26		49,499,969.26	
22FC0196	Construction of Road, Barangay Nakalaya, Jose Pangnilban, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	49,499,999.36		49,499,999.36	
22FC0197	Construction of Road, Barangay Anamean, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	49,499,966.46		49,499,966.46	
22FC0198	Construction of Road, Barangay Salvacion, Sta. Elena, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	49,499,984.43		49,499,984.43	
22FC0199	Construction of Road, Barangay Macogon, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	9,899,984.56		9,899,984.56	
22FC0200	Construction of Road, Barangay Matanlang – Barangay Benit, Labo, Camarines Norte, Brgy. Matanlang, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	29,399,567.51		29,399,567.51	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0201	Construction (Completion) of Multi-Purpose Building, Barangay San Jose, San Vicente, Camarines Norte	Construction Section	No	Public Bidding	02/03/2022 to 02/09/2022	02/22/22	03/14/22	03/19/22	FY 2022 Infrastructure Projects	1,980,000.00		1,980,000.00	
22FC0202	Construction of Road, Barangay Maulwin, Sta. Elena, Camarines Norte	Construction Section	No	Public Bidding	02/11/2022 to 02/17/2022	03/02/22	03/22/22	03/27/22	FY 2022 Infrastructure Projects	49,499,992.25		49,499,992.25	
22FC0203	Construction of Road, Barangay Mataque, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	02/11/2022 to 02/17/2022	03/02/22	03/22/22	03/27/22	FY 2022 Infrastructure Projects	67,549,996.09		67,549,996.09	
22FC0204	Construction of Road with Seawall (Cong. Elmer Panates Boulevard), Barangay Mambungdon, Mercedes, Camarines Norte	Construction Section	No	Public Bidding	03/08/2022 to 03/14/2022	03/28/22	04/18/22	04/23/22	FY 2022 Infrastructure Projects	67,549,996.09		67,549,996.09	
22FC0205	Rehabilitation/ Reconstruction of Roads With Slips, Slope Collapse, and Landslide – Primary Roads – Daang Maharika (LZ) – K0296+050 – K0296+130, Camarines Norte	Construction Section	No	Public Bidding	02/11/2022 to 02/17/2022	03/02/22	03/22/22	03/27/22	FY 2022 Infrastructure Projects	7,839,996.71		7,839,996.71	
22FC0206	Construction of Road, Brgy. San Jose – Brgy. Salvacion, Jose Panganiban, Camarines Norte	Construction Section	No	Public Bidding	02/11/2022 to 02/17/2022	03/02/22	03/22/22	03/27/22	FY 2022 Infrastructure Projects	48,999,998.62		48,999,998.62	
22FC0207	Construction of Road, Barangay San Antonio Labo – Barangay Fabrica, San Vicente, Camarines Norte	Construction Section	No	Public Bidding	02/11/2022 to 02/17/2022	03/02/22	03/22/22	03/27/22	FY 2022 Infrastructure Projects	98,999,999.11		98,999,999.11	
22FC0208	Construction of Flood Control Structure, Brgy. Dagdotan, San Lorenzo Ruiz, Camarines Norte	Construction Section	No	Public Bidding	02/16/2022 to 02/22/2022	03/07/22	03/28/22	04/02/22	FY 2022 Infrastructure Projects	98,999,782.58		98,999,782.58	

Code (PAP) Project ID/ Contract ID	Procurement Program / Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0209	Construction of Flood Control, Brgy. San Antonio, Labo, Camarines Norte (Phase II), Barangay San Antonio, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/16/2022 to 02/22/2022	03/07/22	03/28/22	04/02/22	FY 2022 Infrastructure Projects	49,499,845.01		49,499,845.01	
22FC0210	Construction of Road, Barangay Mabini, San Antonio, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	02/16/2022 to 02/22/2022	03/07/22	03/28/22	04/02/22	FY 2022 Infrastructure Projects	49,499,866.33		49,499,866.33	
22FC0211	Construction of Road, Barangay Manilugan – Barangay Aguit-It, Vinzons, Camarines Norte	Construction Section	No	Public Bidding	02/16/2022 to 02/22/2022	03/07/22	03/28/22	04/02/22	FY 2022 Infrastructure Projects	49,499,960.70		49,499,960.70	
22FC0212	Construction of By Pass Road, Barangay Malasguig, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/16/2022 to 02/22/2022	03/07/22	03/28/22	04/02/22	FY 2022 Infrastructure Projects	57,899,984.42		57,899,984.42	
22FC0213	Construction of Road, San Roque – San Isidro, Capalonga, Camarines Norte, Barangay San Roque, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	02/16/2022 to 02/22/2022	03/07/22	03/28/22	04/02/22	FY 2022 Infrastructure Projects	48,999,598.75		48,999,598.75	
22FC0214	Construction of Flood Mitigation and Structure, Barangay San Jose, Talisay, Camarines Norte	Construction Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/04/22	04/09/22	FY 2022 Infrastructure Projects	49,499,918.87		49,499,918.87	
22FC0215	Construction of Diversion/Bypass Road, Municipality of Mercedes, Camarines Norte (Cory Aquino Blvd. Connecting Panotes Blvd.), Brgy. San Roque, Mercedes, Camarines Norte	Construction Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/04/22	04/09/22	FY 2022 Infrastructure Projects	72,374,955.46		72,374,955.46	

Code (PAP) Project ID/ Contract ID	Procurement Program / Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0216	Construction/Improvement of Slope Protection along Roy Padilla Highway, San Lorenzo Ruiz, Camarines Norte	Construction Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/04/22	04/09/22	FY 2022 Infrastructure Projects	88,799,987.83		88,799,987.83	
22FC0217	Construction of Road, Barangay Benit – Barangay Napao, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/04/22	04/09/22	FY 2022 Infrastructure Projects	39,199,998.29		39,199,998.29	
22FC0218	Construction of Road, Barangay Mabini – Barangay Binawangan, Capalonga, Camarines Norte, Barangay Mabini, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/04/22	04/09/22	FY 2022 Infrastructure Projects	48,999,766.45		48,999,766.45	
22FC0219	Construction of Protection Works, Barangay Dogongan, Daet, Camarines Norte	Construction Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/04/22	04/09/22	FY 2022 Infrastructure Projects	29,399,945.15		29,399,945.15	
22FC0220	Construction of Daet Comprehensive Drainage System, Daet, Camarines Norte	Construction Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/04/22	04/09/22	FY 2022 Infrastructure Projects	42,139,996.28		42,139,996.28	
22FC0221	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads, Daang Maharika (LZ) – K0366+318 – K0366+378, K0366+840 – K0366+954, K0367+970 – K0368+020, K0368+610 – K0368+648, K0368+792 – K0368+846, K0368+900 – K0368+960, Basud, Camarines Norte	Construction Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/04/22	04/09/22	FY 2022 Infrastructure Projects	48,999,756.71		48,999,756.71	
22FC0222	Repair/Rehabilitation/Maintenance of Damaged Paved Roads, Primary National Road, Quirino Highway, K0249+(-060) – K0249+459 (with exception), Brgy. Tabugon, Sta. Elena, Camarines Norte	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022 (2nd Quarter)	959,330.65		959,330.65	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0223	Repair/ Rehabilitation of DPWH Parking Lot, F. Pimentel Ave, Brgy. II, Daet, Camarines Norte	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022	899,440.09		899,440.09	
22FC0224	Repair/Maintenance of DPWH Building Cogad/ Employee's Quarter (Phase II), Brgy. Gahoron, Daet, Camarines Norte	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022 (1st Quarter)	2,093,020.33		2,093,020.33	
22FC0225	Repair/ Rehab of DPWH Building Various Building – Bagasbas Resthouse, Daet, Camarines Norte, Brgy. Bagasbas, Daet, Camarines Norte	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022 (1st Quarter)	1,975,211.04		1,975,211.04	
22FC0226	Repair/ Rehab/ Maintenance of DPWH Guesthouse Fence, Brgy. Gahoron, Daet, Camarines Norte	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022 (1st Quarter)	999,342.69		999,342.69	
22FC0227	Installation of Regulatory Signs along Daang Maharlika KO281+550 – KO320+000 (with exception), Primary National Road	Maintenance Section	No	Public Bidding	04/06/2022 to 04/12/2022	04/20/22	05/06/22	05/11/22	EAO 2022 (1st Quarter)	996,854.46		996,854.46	
22FC0228	Installation of Road Safety Devices (Guardrails), Malangcao – Basud, Labo, Camarines Norte	Maintenance Section	No	Public Bidding	04/06/2022 to 04/12/2022	04/20/22	05/06/22	05/11/22	EAO 2022 (2nd Quarter)	989,937.36		989,937.36	
22FC0229	Installation of Traffic Instruction Signs Along Daang Maharlika KO255+600 – KO338+000 (with exception), Primary National Road	Maintenance Section	No	Public Bidding	04/06/2022 to 04/12/2022	04/20/22	05/06/22	05/11/22	EAO 2022 (2nd Quarter)	992,998.23		992,998.23	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0230	Installation of Hazard Marker, Chevron Sign, Daang Maharika K0254+180 – K0277+100, Primary National Road	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022 (1st Quarter)	999,414.65		999,414.65	
22FC0231	Installation of Hazard Marker, Chevron Sign, Daang Maharika K0295+050 – K0369+250 (with exception), Primary National Road	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022 (2nd Quarter)	996,910.20		996,910.20	
22FC0232	Installation of Warning Signs along Daang Maharika K0254+150 – K0368+975 (with exception), Primary National Road	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022 (2nd Quarter)	996,991.85		996,991.85	
22FC0233	Installation of Warning Signs along Daang Maharika K0266+300 – K0370+050 (with exception), Primary National Road	Maintenance Section	No	Public Bidding	04/06/2022 to 04/12/2022	04/20/22	05/06/22	05/11/22	EAO 2022 (1st Quarter)	996,084.14		996,084.14	
22FC0234	Installation of Guide/Information Signs along Municipal and Provincial Boundaries	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022	939,775.48		939,775.48	
22FC0235	Installation of Warning Signs along Daang Maharika K0296+030 – K0305+400, Primary National Road	Maintenance Section	No	Public Bidding	02/23/2022 to 03/01/2022	03/15/22	04/01/22	04/06/22	EAO 2022	899,836.92		899,836.92	
22FC0236	Installation of Bicycle Lane Signages, Primary National Road	Maintenance Section	No	Public Bidding	04/06/2022 to 04/12/2022	04/20/22	05/06/22	05/11/22	EAO 2022	893,956.32		893,956.32	

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0237	Repair/ Rehabilitation of DPWH Facilities, DPWH Main Compound - F. Pimentel Ave., Brgy. II, Daet, Camarines Norte and DPWH COGAD Compound, Brgy. Gahonon, Daet, Camarines Norte	Maintenance Section	No	Public Bidding	04/06/2022 to 04/12/2022	04/20/22	05/06/22	05/11/22	EAO 2022 (1st Quarter)	898,200.46		898,200.46	
22FC0238	Construction of Road with Slope Protection Structure, Cong. Elmer Panotes Blvd. Leading to Cory Aquino Blvd., (Pambuhan Section), Mercedes, Camarines Norte, Brgy. Pambuhan, Mercedes, Camarines Norte	Construction Section	No	Public Bidding	02/24/2022 to 03/02/2022	03/16/22	04/05/22	04/10/22	FY 2022 Infrastructure Projects	48,999,630.40		48,999,630.40	
22FC0239	Construction of Brgy. Road, Brgy. Guisican, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/24/2022 to 03/02/2022	03/16/22	04/05/22	04/10/22	FY 2022 Infrastructure Projects	48,999,806.88		48,999,806.88	
22FC0240	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads, Tagas – Daet Poblacion – Magang Rd – K0340+(-060) – K0340+875.30	Construction Section	No	Public Bidding	02/25/2022 to 03/03/2022	03/16/22	04/05/22	04/10/22	FY 2022 Infrastructure Projects	13,748,414.36		13,748,414.36	
22FC0241	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads, Daet – Mercedes Rd – K0343+(- 531) – K0343+234	Construction Section	No	Public Bidding	02/25/2022 to 03/03/2022	03/16/22	04/05/22	04/10/22	FY 2022 Infrastructure Projects	11,245,491.98		11,245,491.98	
22FC0242	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads, Daet Airport Rd – K0343+300 – K0345+000, Daet Airport Rd – K0343+300 – K0345+000	Construction Section	No	Public Bidding	02/25/2022 to 03/03/2022	03/16/22	04/05/22	04/10/22	FY 2022 Infrastructure Projects	24,681,931.93		24,681,931.93	


Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0243	Construction of Road, Brgy. Daguit, Labo, Camarines Norte	Construction Section	No	Public Bidding	02/25/2022 to 03/03/2022	03/16/22	04/05/22	04/10/22	FY 2022 Infrastructure Projects	48,999,522.64		48,999,522.64	
22FC0244	Construction of Bypass Road, Barangay Itok – Barangay Binawangan, Capalonga, Camarines Norte (Phase II), Barangay Itok, Capalonga, Camarines Norte	Construction Section	No	Public Bidding	02/25/2022 to 03/03/2022	03/16/22	04/05/22	04/10/22	FY 2022 Infrastructure Projects	48,999,595.81		48,999,595.81	
22FC0245	Construction of Road, Barangay Casalugan, Paracale, Camarines Norte	Construction Section	No	Public Bidding	03/03/2022 to 03/09/2022	03/22/22	04/11/22	04/16/22	FY 2022 Infrastructure Projects	24,749,810.34		24,749,810.34	
22FC0246	Construction of Flood Control Structure, Barangay San Antonio, San Lorenzo Ruiz (Phase II), Camarines Norte, Brgy. San Antonio, San Lorenzo Ruiz, Camarines Norte	Construction Section	No	Public Bidding	03/03/2022 to 03/09/2022	03/22/22	04/11/22	04/16/22	FY 2022 Infrastructure Projects	98,999,876.01		98,999,876.01	
22FC0247	Construction of Multi-Purpose Building, Camarines Norte State College (CNSC) Phase 2 Campus, Daet, Camarines Norte	Construction Section	No	Public Bidding	03/03/2022 to 03/09/2022	03/22/22	04/11/22	04/16/22	FY 2022 Infrastructure Projects	49,000,000.00		49,000,000.00	
22FC0248	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Primary Roads, Daang Maharika (1Z) – K0266+478 – K0266+650, Sta. Elena, Camarines Norte	Construction Section	No	Public Bidding	03/03/2022 to 03/09/2022	03/22/22	04/11/22	04/16/22	FY 2022 Infrastructure Projects	29,399,999.40		29,399,999.40	
22FC0249	Construction of Brgy. San Antonio to Brgy. Lugui FMR, Brgy. San Antonio, Labo, Camarines Norte	Construction Section	No	Public Bidding	04/08/2022 to 04/14/2022	05/04/22	05/24/22	05/29/22	FY 2022 Infrastructure Projects	11,939,952.61		11,939,952.61	


Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0250	Construction of Brgy. Langa FMR, Brgy. Langa, San Lorenzo Ruiz, Camarines Norte	Construction Section	No	Public Bidding	04/08/2022 to 04/14/2022	05/04/22	05/24/22	05/29/22	FY 2022 Infrastructure Projects	12,437,462.38		12,437,462.38	
22FC0251	Construction of Flood Control Structure At Mablio 2 – Mablio 1, Labo, Camarines Norte, Labo, Camarines Norte	Construction Section	No	Public Bidding	04/08/2022 to 04/14/2022	05/04/22	05/24/22	05/29/22	FY 2022 Infrastructure Projects	77,199,474.02		77,199,474.02	

RECOMMENDED BY:

APPROVED:


ROSHELLE J. VILLAMOR
Engineer II
OIC - Procurement Engineer/Head-BAC Secretariat
Date: 04/06/22


HELEN O. ASINAS
Assistant District Engineer
Chairperson, BAC
Date: 04/06/22


EDWIN A. BERNAL
District Engineer
Date: 04/07/22