

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SORSOGON FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Guinlajon, Sorsogon City

July 29, 2019

DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board (GPPB)
Ortigas, Pasig City

Sir:

Submitted herewith are the updated **Annual Procurement Plan (APP)** for CY 2019, this District.

Very truly yours,


IGNACIO T. ODIAMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award		Total (Php '000)	MOOE	CO (Php '000)	
19FK0056	Const. of San Rafael Castilla National High School Sports Facility, Castilla	Construction	By Contract	July 3-9, 2019	July 23, 2019	Short of Award	GAA CY 2019	15,000		15,000	
19FK0057	Flood Control & Drainage-Flood Control Structure/Facilities-Const. of Pamurayan River Control, Sorsogon City	Construction	By Contract	July 5-11, 2019	July 25, 2019	Short of Award	GAA CY 2019	30,000		30,000	
19FK0058	Const./Impvt. Of Access Roads Leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon (DonPiCaSo) Tourism Highway (Pilar Section Package I), Pilar, Sorsogon	Construction	By Contract	July 5-11, 2019	July 26, 2019	Short of Award	GAA CY 2019	100,000		100,000	
19FK0059	Const./Maint. Of Flood Mitigation Structure & Drainage Systems-Const. of Flood Mitigation Structure of Rangas River, Sorsogon City	Construction	By Contract	July 5-11, 2019	July 26, 2019	Short of Award	GAA CY 2019	30,000		30,000	
19FK0060	Cluster XII-Repair/Rehab. Of Lungib-San Isidro Roads, Repair/Rehab. Of Rizal-Burgos Road, const. of Road Escuala, Const. of Road Casay and Const. of Del Carmen-Calayuan-Sta. Cruz, Casiguran	Construction	By Contract	July 10-16, 2019	July 17, 2019	Short of Award	GAA CY 2019	63,000		63,000	
19FK0061	Const./Renovation/Repair of Donsol Municipal Building (Phase II), Donsol, Sorsogon	Construction	By Contract	July 11-17, 2019	July 30, 2019	Short of Award	GAA CY 2019	25,000		25,000	
19FK0062	Installation of Road Safety Signages along Daan Maharlika (K0540-(547)+K0599+998), Daan Maharlika Section, Sorsogon	Construction	By Contract	July 11-17, 2019	July 30, 2019	Short of Award	GAA CY 2019	7,000		7,000	

NOTE:

Other CY 2019 DPWH Infrastructure Program based on GAA are still subject for Preliminary Detailed Engineering and Surveying.

Prepared By:


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:


MERLA A. REVECHE
 BAC-Chairman

Approved By:


IGNACIO J. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinajan, Sorsogon City


ANNUAL PROCUREMENT PLAN FOR CY 2019


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0047	Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const. of Flood Control Structure along Banaang Gurang Donsol Section, Donsol, Sorsogon	Construction	By Contract	June 4-9,, 2019	June 24, 2019	Short of Award	-	GAA CY 2019	90,000		90,000	
19FK0048	Cluster X-Building & other Structures/Multi-Purpose Facilities/Repair/Rehab. Of Various Infrastructure including Local Projects, Sor. City	Construction	By Contract	June 6-12, 2019	June 25, 2019	Short of Award	-	GAA CY 2019				
19FK0049	Local Roads & Bridges-Local Bridges-Replacement of Rizal Overpass, Sorsogon City	Construction	By Contract	June 7-13, 2019	June 27, 2019	Short of Award	-	GAA CY 2019	8,000		8,000	
19FK0050	Cluster XI-Buildings & Other Structures/Multi-Purpose Facilities/Repair/Rehab. Of Various Infrastructure including Local Projects, Sorsogon City	Construction	By Contract	June 20-26, 2019	July 9, 2019	Short of Award	-	GAA CY 2019				
19FK0051	Local Program-Local Roads and Bridges-Const. of San Isidro-San Juan Road, Casiguran	Construction	By Contract	June 27-July 3, 2019	July 16, 2019	Short of Award	-	GAA CY 2019	100,000		100,000	
19FK0052	Const. of Balogo Sprots Complex Phase 2, Sorsogon City	Construction	By Contract	June 28-July 4, 2019	July 17, 2019	Short of Award	-	GAA CY 2019	100,000		100,000	
19FK0053	Local Program-Local Roads and Bridges-Const. of San Isidro-San Juan Road, Casiguran	Construction	By Contract	June 28-July 4, 2019	July 18, 2019	Short of Award	-	GAA CY 2019	70,000		70,000	
19FK0054	Construction of Balogo Sports Complex Phase 3, Sorsogon City	Construction	By Contract	June 28-July 4, 2019	July 19, 2019	Short of Award	-	GAA CY 2019	100,000		100,000	
19FK0055	Construction of Balogo Sports Complex Phase II, Sorsogon City	Construction	By Contract	July 2-8, 2019	July 22, 2019	Short of Award	-	GAA CY 2019	50,000		50,000	

Prepared By:

Recommended By:

Approved By:


PRISCILLA B. JEBULAN
Procurement Unit/Secretariat


MERLA A. REVECHE
BAC-Chairman


IGNACIO J. ORIAMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt./Posting of IB/REOI	Subm'n/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0040	Cluster VIII-Local Roads & Bridges-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects (6 Proj)), Donsol	Construction	By Contract	April 25-May 1, 2019	May 15, 2019	June 20, 2019	June 28, 2019	GAA CY 2019	85,000	-	85,000	
19FK0041	Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab of Himaoyon Flood Control Upstream and Dowstream, Casiguran	Construction	By Contract	May 10-16, 2019	May 29, 2019	June 21, 2019	June 28, 2019	GAA CY 2019	75,000	-	75,000	
19FK0042	Construction of Guinlajan Multi-Purpose Building, Sorsogon City	Construction	By Contract	May 22-28, 2019	June 10, 2019	Short of Award	-	GAA CY 2019	35,000	-	35,000	
19FK0043	Rehab./Major Repair of DPWH Sorsogon 1st District Engineering Office, Guinlajan, Sorsogon City	Construction	By Contract	May 29-June 4, 2019	June 17, 2019	Short of Award	-	GAA CY 2019	3,687	-	3,687	
19FK0044	Cluster IX-Local Roads & Bridges-Conc./Const./Rehab. Of Roads, First Legislative District, Sorsogon	Construction	By Contract	May 30-June 5, 2019	June 18, 2019	Short of Award	-	GAA CY 2019	62,000	-	62,000	
19FK0045	Construction of Mercedes Pilar Fire Station, Pilar, Sorsogon	Construction	By Contract	May 31-June 6, 2019	June 20, 2019	Short of Award	-	GAA CY 2019	12,000	-	12,000	
19FK0046	Const./Maint. Of Flood Mitigation Structures & Drainage Systems-Const./Rehab. Of Gabao River Control Dowstream, Sorsogon City	Construction	By Contract	May 31-June 6, 2019	June 21, 2019	Short of Award	-	GAA CY 2019	40,000	-	40,000	

Approved By:

Recommended By:

Prepared By:


IGNACIO T. ODIAMAN
 District Engineer


MERLA A. REVECHE
 BAC-Chairman


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlaon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submtn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE (Php '000)	CO (Php '000)	
19FK0033	Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Poblacion Drainage System, Casiguran, Sorsogon	Construction	By Contract	Dec. 7-13, 2019	Dec 28, 2018	June 26, 2019	July 1, 2019	GAA CY 2019	59,532	-	59,532	
19FK0034	Network Devt.-Road Widening-Primary Roads-Daang Maharlika (LZ)(S03732LZ) K0580+905-K0581+529, Sorsogon City	Construction	By Contract	Jan. 25-31, 2019	Feb. 13, 2019	June 26, 2019	July 4, 2019	GAA CY 2019	37,749	-	37,749	
19FK0035	Cluster V-Local Roads & Bridges-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects, Castilla	Construction	By Contract	Feb. 7-13, 2019	Feb. 26, 2019	June 19, 2019	June 27, 2019	GAA CY 2019	90,000	-	90,000	
19FK0036	Cluster VI-Local Roads and Bridges-Const./Repair/Improvement of Various Infrastructure including Local Projects, Magallanes, Sor.	Construction	By Contract	Feb. 21-27, 2019	March 12, 2019	June 20, 2019	June 28, 2019	GAA CY 2019	60,000	-	60,000	
19FK0037	Convergence and Special Support Program-Const./Maint. Of Access Road Leading to Declared Tourism Destination-Inlagadian Road Leading to Nasigpit Falls, Casiguran	Construction	By Contract	Feb. 22-28, 2019	March 13, 2019	June 19, 2019	June 27, 2019	GAA CY 2019	30,000	-	30,000	
19FK0038	Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Suji River Control, Casiguran	Construction	By Contract	Feb. 22-28, 2019	March 14, 2019	June 26, 2019	July 1, 2019	GAA CY 2019	25,000	-	25,000	
19FK0039	Cluster VII-Local Roads & Bridges-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects (8 Proj), Pilar	Construction	By Contract	March 8-14, 2019	March 28, 2019	June 19, 2019	June 27, 2019	GAA CY 2019	90,000	-	90,000	

Prepared By:

Recommended By:

Approved By:

PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

MERLA A. REVECHE
 BAC-Chairman

IGNACIO A. ODIAMAN
 District Engineer

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REDI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0026	Network Devt.-Off Carriageway Impvt.-Secondary Roads-Jct. Putiao-Pilar-Donsol Road (S04429LZ) K0547+074-K0547+964,K0550+529,K0552+383, Pilar, Sorsogon	Construction	By Contract	Dec. 7-13, 2019	Dec 27, 2018	Short of Award	-	GAA CY 2019	65,541	-	65,541	
19FK0027	Const./Maint. Of Flood Mitigation Structure and Drainage Systems-Const./Rehab. Of Cagpagol River Control, Casiguran	Construction	By Contract	Dec. 7-13, 2019	Dec 27, 2018	Short of Award	-	GAA CY 2019	45,000	-	45,000	
19FK0028	Flood Control & Drainage/Protection Works-Const./Repair/Rehab./ Impvt. Of Various Infrastructure including Local Projects,Const. Of Macalava River Control, Castilla	Construction	By Contract	Dec. 7-13, 2019	Dec 27, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0029	Flood Control & Drainage/Protection Works-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects,Milagrosa, Castilla Sorsogon River Flood Control System	Construction	By Contract	Dec. 7-13, 2019	Dec 28, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0030	Flood Control & Drainage/Protection Works-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects,Tublijon, Sorsogon City River Control System	Construction	By Contract	Dec. 7-13, 2019	Dec 28, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0031	Convergence & Special Support Program-Const./Impvt. Of Access Roads Leading to declared Tourism Destinations-Donsol-Pilar-Castilla-	Construction	By Contract	Dec. 7-13, 2019	Dec 28, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0032	Flood Control & Drainage/Protection Works-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects,Cagbacong,	Construction	By Contract	Dec. 7-13, 2019	Dec 28, 2018	Short of Award	June 26, 2019	GAA CY 2019	80,000	-	80,000	

Prepared By: **PRISCILLA B. JEBULAN**
 Procurement Unit/Secretariat

Recommended By: **MERLA A. REVECHE**
 BAC-Chairman

Approved By: **IGNACIO U. ODIAMAN**
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award		Total (Php '000)	MOOE	CO (Php '000)	
19FK0020	Asset Preservation-Rehab./Reconst./Upgrading of Damaged Paved Roads-Sorsogon Diversion Road, K0577+480-K0578+027, K0578+146-K0578+308	Construction	By Contract	Nov. 29-Dec. 5, 2018	Dec. 18, 2018	June 26, 2019	GAA CY 2019	19,436		19,436	
19FK0021	Const./Impvt. Of Access Roads Leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon (DonPiCaSo) Tourism Highway (Pilar Section Package II),Pilar, Sorsogon	Construction	By Contract	Dec. 6-12,2019 Jan. 24-30, 2019	Dec 28, 2018 Feb. 12, 2019	June 21, 2019	GAA CY 2019	100,000		100,000	Re-Bid/Re-advertised
19FK0022	Const./Impvt. Of Access Roads Leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon (DonPiCaSo) Tourism Highway (Castilla Section Package I) Castilla, Sorsogon	Construction	By Contract	Dec. 6-12, 2019	Dec 28, 2018	Short of Award	GAA CY 2019	100,000		100,000	
19FK0023	Netwrok Devt. -Off Carriageway Impvt. -Tertiary Roads-Cumadcad-San Isidro Road (S03748LZ) K0560+(-360)-K0561+254,K0564+887-K0565+003,K0565+093-K0565+420	Construction	By Contract	Dec. 6-12, 2019	Dec 28, 2018	June 26, 2019	GAA CY 2019	30,000		30,000	
19FK0024	Netwrok Devt. -Road Widening Secondary Roads, Sorsogon Diversion Road K0577+(-013)-K0577+424,K0583+245-K0583+680,K0583+680-K0584+000, Sorsogon City	Construction	By Contract	Dec. 6-12, 2019	Dec 28, 2018	June 26, 2019	GAA CY 2019	50,000		50,000	
19FK0025	Asset Preservation-Rehab./Reconst/Upgrading of Damaged Paved Roads-Secondary Roads, Sorsogon Diversion Road (S03733LZ) K0580+636-	Construction	By Contract	Dec. 7-13, 2019	Dec 27, 2018	June 26, 2019	GAA CY 2019	49,048		49,048	

Prepared By:



PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:



MERLA A. REVECHE
 BAC-Chairman

Approved By:



IGNACIO A. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0014	Asset Preservation-Preventive Maint.- Tertiary Roads-Cumadcad-San Isidro K0562+997-K0564+317	Construction	By Contract	Oct. 31-Nov. 6, 2018	Nov. 22, 2018	June 20, 2019	June 28, 2019	GAA CY 2019	10,929	-	10,929	
19FK0015	Asset Preservation-Rehab./Reconst./Upgrading of Damaged Paved Road,Cumadcad-San Isidro K0562+048-K0562+532,K0564+568-K0564+887,K0565+003-K0565+093, Castilla	Construction	By Contract	Oct. 31-Nov. 6, 2018	Nov. 22, 2018	June 26, 2019	July 1, 2019	GAA CY 2019	31,185	-	31,185	
19FK0016	Network Devt.-Off Carriageway Impvt.-Secondary Roads-Jct. Sor.-Bacon-Manito Road, K0584+563-K0585+000,K0596+181-K0597+193, Bacon District, Sorsogon City	Construction	By Contract	Oct. 31-Nov. 6, 2018	Nov. 22, 2018	June 20, 2019	June 28, 2019	GAA CY 2019	24,459	-	24,459	
19FK0017	Network Devt.-Off Carriageway Impvt.-Tertiary Roads-Bacon-Sawanga-Pto. Diaz Road, K0596+240-K0596+497,K0602+088-K0602+142, K0602+169-K0602+223,K0603+000-K0603+261,K0603+578-K0604+145,K0604+167-K0604+421, Bacon District, Sorsogon City	Construction	By Contract	Nov. 9-15, 2018	Nov. 29, 2018	June 26, 2019	July 1, 2019	GAA CY 2019	30,000	-	30,000	
19FK0018	Network Devt. -Const. of By-Pass and Diversion Roads Sorsogon City Coastal By Pass Road, Package 3, Sorsogon City	Construction	By Contract	Nov. 9-15, 2018	Nov. 29, 2018	June 26, 2019	July 1, 2019	GAA CY 2019	100,000	-	100,000	
19FK0019	Network Devt. -Const. of By-Pass and Diversion Roads Sorsogon City Coastal By Pass Road, Package 5, Sorsogon City	Construction	By Contract	Nov. 27-Dec.3, 2018	Dec. 17, 2018	June 26, 2019	July 1, 2019	GAA CY 2019	100,000	-	100,000	

Prepared By:



PRISCILLA B. JEBULAN

Procurement Unit/Secretariat

Recommended By:



MERLA A. REVECHE

BAC-Chairman

Approved By:



IGNACIO J. ODIAMAN

District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlaon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0008	Cluster IV-Bridge Program-Retrofitting/Strengthening of Permanent Bridges, First District of Sorsogon	Construction	By Contract	Oct. 16-22, 2018	Nov. 6, 2018	June 18, 2019	June 26, 2019	GAA CY 2019	48,000	-	48,000	
19FK0009	Asset Preservation-Preventive Maintenance-Tertiary Road Juban-Magallanes Road 625+608-K0626+57	Construction	By Contract	Oct. 16-22, 2018	Nov. 6, 2018	Short of Award	-	GAA CY 2019	37,429	-	37,429	
19FK0010	Asset Preservation-Rehab./Reconst./Upgrading of Damaged Paved Roads-Tertiary Roads-Ict. Donsol-Banuag Gurang Road K0583+818-K0585+333, K0586+729-K0587+043	Construction	By Contract	Oct. 31-Nov. 6, 2018	Nov. 21, 2018	Short of Award	-	GAA CY 2019	62,741	-	62,741	
19FK0011	Network Devt.-Off Carriageway Impvt.-Secondary Roads-Juban-Magallanes Road K0626+575-K0626+750,K0626+750-K0627+305,K0627+461-K0627+463,K0627+463-K0628+330,K0628+330-K0625+332, Magallanes, Sorsogon	Construction	By Contract	Oct. 31-Nov. 6, 2018	Nov. 21, 2018	June 26, 2019	July 1, 2019	GAA CY 2019	31,642	-	31,642	
19FK0012	Network Devt.-Const. of By Pass and Diversion Road, Castilla By Pass Road, Castilla	Construction	By Contract	Oct. 31-Nov. 6, 2018	Nov. 21, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0013	Network Devt.-Const. of By Pass and Diversion Road, Barcelona-Casiguran Diversion Road(Casiguran Section), Casiguran, Sorsogon	Construction	By Contract	Oct. 31-Nov. 6, 2018	Nov. 22, 2018	June 26, 2019	July 1, 2019	GAA CY 2019	60,000	-	60,000	

Prepared By:

Recommended By:

Approved By:

PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

MERLA A. REVECHE
 BAC-Chairman

IGNACIO U. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0001	Cluster I-Buildings and Other Structure-Multi-Purpose Facilities-Construction/Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects, Sorsogon City	Construction	By Contract	Sept. 21-27, 2019	Oct. 10, 2018	June 19, 2019	June 27, 2019	GAA CY 2019	77,000	-	77,000	
19FK0002	Cluster II-Buildings and Other Structure-Multi-Purpose Facilities-Construction/Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects, Bacon District, Sorsogon City	Construction	By Contract	Sept. 21-27, 2019	Oct. 10, 2018	June 19, 2019	June 27, 2019	GAA CY 2019	77,000	-	77,000	
19FK0003	Cluster III-Buildings and Other Structure-Multi-Purpose Facilities-Construction/Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects, Casiguran, Sorsogon	Construction	By Contract	Sept. 26-Oct. 2, 2018	Oct. 15, 2018	June 18, 2019	June 26, 2019	GAA CY 2019	42,000	-	42,000	
19FK0004	Asset Preservation-Preventive Maintenance-Primary Roads Daang Maharlika (LZ) K0541+706-K0542+040,K0542+159-K0543+040, K0590+322-K0590+840	Construction	By Contract	Oct. 16-22, 2018	Nov. 5, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0005	Asset Preservation-Preventive Maintenance-Primary Roads Daang Maharlika (LZ) K0540+(-534)-K0540+904,K0551+508-K0551+806	Construction	By Contract	Oct. 16-22, 2018	Nov. 5, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0006	Asset Preservation-Preventive Maintenance-Secondary Roads Sorsogon-Bacon-Manito Road K0590+035-K0591+800	Construction	By Contract	Oct. 16-22, 2018	Nov. 5, 2018	Short of Award	-	GAA CY 2019	50,952	-	50,952	
19FK0007	Preventive Maintenance-Tertiary Roads Ariman-Casiguran Road K0613+326-K0615+000,K0617+000-K0619+000, Ariman, Casiguran	Construction	By Contract	Oct. 16-22, 2018	Nov. 6, 2018	Short of Award	-	GAA CY 2019	80,000	-	80,000	

Prepared By:
PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:

MERLA A. REVECHE
 BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN
 District Engineer