

**Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar**

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE)
(As of December 09, 2020)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310208100220000, PC	20IB0001 (RE-AD) - Off-Carriageway Improvement – Secondary Roads Jct. Buenavista-Lawaan-Marabut Road K0953+638 – K0954+000, K0954+611 – K0954+836, K0970+150 – K0970+778, K0970+900 – K0972+003, K0972+380 –K0972+917, K0972+877 – K0972+929, K0972+965 – K0973+104, K0973+232 –K0975+244, K0989+000 – K0989+151, K0990+527 – K0990+631, K0990+884 – K0991+140, K0991+628 – K0991+892, K0993+497 – K0993+635	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	72,258,038.25		72,258,038.25	Paving of road shoulder, length = 5,992 m (BS), ave. width = 1.50 m, thickness = 0.20 m ; concrete reblocking length = 100 m, thickness = 0.28 m; concrete lined canal length = 2,655 m; slope protection length = 1,161 m per scope of works indicated
310208100292000, PC	20IB0002 - Off-Carriageway Improvement – Secondary Roads Borongan-Guiuan Road K0931+882 – K0934+480, K0944+554 –K0946+186	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	37,565,083.61		37,565,083.61	Paving of road shoulder, length = 4,279 m (BS), ave. width = 1.50 m, thickness = 0.20m; concrete reblocking length = 590 m, slope protection length = 669 mper scope ofworks indicated
310108100326000, PC	20IB0003 (RE-AD) - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Road Borongan-Guiuan Road K0980+450 – K0980+665	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	94,364,116.80		94,364,116.80	Construction of 215 In.m. Slope Protection, Gabions & PCCP W=3.05m & Road Shoulder W=2.0m w/ Steel sheet Piles Length of 26m and other of works related therein
310208100294000 PC	20IB0004 - Off-Carriageway Improvement – Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road K0897+515–K0897+574,k0899+1122–K0899 +1223,K0902+443–K0902+538,K0904+327–K0904+363, K0908+009–K0908+059, k0908+078 – k0908+239, K0908+950–k0909+000, K0912+781 – K0912+853, K0914+050 – K0914+121,K0924+721–K0925+098, K0938+000 – K0938+374,K0939+237–K0939+505, K0942+161–K0942+281,K0946+165–K0946+273,K0966+429–K0966+875, K0967+800 – K0968+190, K0967+988 – K0968+406	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	26,207,731.08		26,207,731.08	Paving of Road Shoulder, Length = 3,258 m (BS), ave. width = 1.50 m thickness = 0.20 m; Concrete Lined Canal length = 60m Slope protection length = 375 m per scope of works indicated
310209100262000 PC	20IB0005 - (RE-AD) Off-Carriageway Improvement – Tertiary Roads Jct. Catumsan-Arteche-Jipapad-Las Navas-Catubig-Rawis Road (S00174SM) Chainage 000 – Chainage 3627	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	37,321,941.47		37,321,941.47	Paving of Road Shoulder, Length = 3,627 m (BS), ave. width = 1.50 m thickness = 0.20 m; Including construction of slope protection length = 628 m per scope of works indicated

310208100293000 PC	20IB0006 - Off-Carriageway Improvement – Secondary Roads Borongan-Guiuan Road K0960+319 – K0961+673, K0961+708 – K0961+943, K0963+935 – K0964+744	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	23,878,941.40		23,878,941.40	Paving of Road Shoulder, Length = 2,460 m (BS), ave. width = 1.50 m thickness = 0.20 m; including construction of slope protection length = 590 m per scope of works indicated
NO UACS CODE AVAILABLE	20IB0007 - Rehabilitation/Reconstruction of Roads with Slips, slope Collapse and Landslide Secondary Road Borongan-Guiuan Road K1000+536 – K1000+728, K1001+700 – K1001+940	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	30,857,597.24		30,857,597.24	Construction of Slope Protection w/ Retaining Wall L=390ln.m. and other Scope of works related therein K1000+536 – K1000+714(R/S) L=178 m & K1001+728 –K1001+940(r/S)L=212m
320101105213000 PC	20IB0008 - Construction of Arteche Flood Control Arteche, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,600,000.00		19,600,000.00	Construction of Flood Control L=150.00m and other related scope of works
320101105212000 PC	20IB0009 - Construction of Flood Control Structure at Brgy. Sabang North, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,596,157.67		19,596,157.67	Construction of Flood Control L=151.00 m. and other related scope of works.
32101105231000 PC	20IB0010 (RE-AD) - Construction of Flood Control Structure at Brgy. Matarinao, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	9,800,000.42		9,800,000.42	Construction of Flood Control L=86.00 m. and other related scope of works.
320101105236000 PC	20IB0011 (RE-AD) - Construction of Flood Control Structures along Dolores River Poblacion 1 and 2 Maslog, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,599,999.75		19,599,999.75	Construction of Flood Control L=89.00 m. and other related scope of works.
320101105220000 PC	20IB0012 (RE-AD) - Construction of Buenavista Flood Control Project, Buenavista, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,600,000.84		19,600,000.84	Construction of Flood Control L=134.00 m. and other related scope of works.
320101105238000 PC	20IB0013 (RE-AD) -Construction of Flood Control Structures along Suribao River, Brgy. Banuyo Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	14,696,157.92		14,696,157.92	Construction of Flood Control L=65.00 m. and other related scope of works.
320101105242000 PC	20IB0014 - Rehabilitation of Brgy. 3,9,10,12 Flood Control Structures, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	19,599,999.97		19,599,999.97	Construction of Flood Control L=172.00 m. and other related scope of works.
320101105235000 PC	20IB0015 - Construction of Flood Control Structures along Borongan – Guiuan Road, K1007+150 – K01008+200, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	26,783,400.00		26,783,400.00	Construction of Flood Control L=82.00m and other related scope of works.
3201101105233000 PC	20IB0016 - Construction of Flood Control Structures at Brgy. Cabong, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	10,388,000.57		10,388,000.57	Construction of Flood Control L=79.00m and other related scope of works.
320101105224000 PC	20IB0017 - Construction of Flood Control at Brgy. 02 and 03, Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	16,891,279.69		16,891,279.69	Construction of Flood Control L=88.00m and other related scope of works.
320101105227000 PC	20IB0018 - Construction of Flood Control Structure along Oras River, Brgy. Balocawe, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	9,800,000.98		9,800,000.98	Construction of Flood Control L=78.00m and other related scope of works.
320101105214000 PC	20IB0019 - Construction of Balangiga Flood Control along Balangiga River, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	39,200,000.31		39,200,000.31	Construction of Flood Control L=111.00m and other related scope of works.
320101105223000 PC	20IB0020 - Construction of Flood Control Structure along Wright-Taft-Borongan Road K0897+000 – K0898+000, Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.30		19,600,000.30	Construction of Flood Control L=140.00m and other related scope of works.

310111100236000 PC	20IB0021 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Road) Jct. Buenavista-Lawaan-Marabut Road K0955+000-K0995+213; K0955+811 – K0956+055; K0961+488 – K0961+813; K0962+342 – K0962+551; K0962+575 –K0962+700; K0969+554 – K0970+014 along Jct. Buenavista-Lawaan-Marabut Road, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	12,742,940.00		12,742,940.00	Construction/Rehabilitation of Drainage, L=1,571.00m; Concrete Reblocking L=23.00m, T=0.28m Concrete Shoulder L=213.00m, W=2.00m per scope of works indicated herein
320101105226000 PC	20IB0022 - Construction of Flood Control Structures along Giporlos National Trade School Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	9,800,000.05		9,800,000.05	Construction of Flood Control L=70.00m and other related scope of works
31020410078000 PC	20IB0023 - Construction of BY-PASS and DIVERSION Road, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	97,992,897.97		97,992,897.97	Construction / Opening of Borongan Diversion Road, Length = 4.8 lane km. thickness =.3m Width = 4 Lanes (13.4m), Including drainage and bicycle lane, Width =5.5m, andother scope of work
310111100237000 PC	20IB0024 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Jct. Taft-Oras-San Policarpo-Arteche K0904+228 – K0904+327; K0947+505 – K0947+569; K0956+100 – k0956+427; K0956+683 – K0956+773; K0962+737 – K0963+000 Jct. Taft-Oras-San Policarpo-Arteche Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	10,308,620.00		10,308,620.00	Construction/Rehabilitation of Drainage, Length = 843.00m; Slope Protection Length = 59.00m; Concrete Shoulder Length = 233.00m with ave. width = 1.50m, Thickness = 0.20m including installation of road safety devices per scope of work
310111100235000 PC	20IB0025 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Borongan-Guiuan Road K0929+514 – K0929+848; K0929+857 – K0930+000; K0943+944 – K0944+000; K0944+300 – K0944+400; K0946+115 – K0946+350; K0947+1009 – K0948+250 Along Borongan-Guiuan Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	13,774,880.00		13,774,880.00	Construction/Rehabilitation of Drainage, Length = 1,757.00m per scope works indicated
310111100238000 PC	20IB0026 Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Wright – Taft - Borongan Road K0893+300 – K0893+713; K0895+686 – K0896+000; K0897+978 – K0898 +170; K0898+959 – K0899+184; K0904+249 – K0904+397; K0904+422 – K0904+546; K0906+200 – K0906+285 Along Wright – Taft - Borongan Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	21,855,960.00		21,855,960.00	Construction/Rehabilitation of Drainage, Length = 1,547.00m Slope Protection Length = 165.00m; Concrete Shoulder Length = 1,502.00m with ave. Width = 2.00m, thickness = 0.20m per scope works indicated

310108100432000 PC	20IB0027 - Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide Secondary Road, Jct. Buenavista-Lawaan-Marabut Road, K0983+050-K0983+264	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	15,164,941.30		15,164,941.30	Construction of Retaining Wall L=214Ln.m. & Stone Masonry w/ Concrete Facing L=25m and other scope of works related therein K0983+050-K0983+264(L/S)=214 ln.m., K0983+210-K0983+235(R/S)=25 ln.m.
310109100467000 PC	20IB0028 - Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and LandslideTertiary Roads, Arteche-Jipapad-Las Navas-Rawis Road. K0968+(-073)+K0968+052, K0968+270-K0968+434, K0970+185K0970+383, K0971+210-K0971+274,K0971+215-K0971+250	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	44,704,774.95		44,704,774.95	Construction of Retaining Wall L=551 ln.m. & Stone Masonry w/ Concrete Facing L=35m and other scope works
320101105222000 PC	20IB0029 - Construction of Flood Control along Cadacan River protecting National Road & Bridges Brgy. Cadacan, Gen MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.20		19,600,000.20	Construction of Flood Control L=103.00m and other related scope of works
320101105221000 PC	20IB0030 - Construction of Can-Avid Flood Control along Ulot River Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.11		19,600,000.11	Construction of Flood Control L=148.00 m, and other related scope of works
320101105225000 PC	20IB0031 - Construction of Flood Control along Borongan River Brgy. Calingatgan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	24,499,999.56		24,499,999.56	Construction of Flood Control L=148.00 m, and other related scope of works
320101105218000 PC	20IB0032 - Construction of Brgy. Rawis Flood Control, Arteche, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	29,399,999.61		29,399,999.61	Construction of Flood Control L=188.00 m, and other related scope of works
320101105216000 PC	20IB0033 - Construction of Brgy. Pagnamitan Flood Control Structures, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	29,639,197.58		29,639,197.58	Construction of Flood Control L=252.00 m, and other related scope of works
320101105234000 PC	20IB0034 - Construction of Flood Control Structures along Borongan-Guiuan Road, Brgy. Maypangdan, Borongan City Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	29,396,157.94		29,396,157.94	Construction of Flood Control L=195.00 m, and other related scope of works
320101105233000 PC	20IB0035 - Construction of Flood Control Structures along Can-Obing River, Brgy. Can-abong, Borongan City Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	39,200,000.81		39,200,000.81	Construction of Flood Control L=170.00 m, and other related scope of works
320101105239000 PC	20IB0036 - Construction of Flood Control Structures along Suribao River, Brgy. Malobago, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	14,700,000.06		14,700,000.06	Construction of Flood Control L=82.00 m, and other related scope of works
310105100457000 PC	20IB0037 - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads – Secondary Roads Jct.Taft-Oras-San Policarpo-Arteche road K0959+387 – K0959+487; K0959+546 – K0959+596	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	5,683,134.53		5,683,134.53	Rehabilitation/Reconstruction/Upgrading of Damage Paved road, length = 150m, with =6.70m, thickness = 0.26m including construction of slope protection and installation ofguardrails per scope of works indicated
31005100456000 PC	20IB0038 - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads – Secondary Roads Jct.Taft-Oras-San Policarpo-Arteche road	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	16,252,395.86		16,252,395.86	Rehabilitation/Reconstruction/Upgrading of Damage Paved road, length = 430m, width =6.70m, thickness = 0.26m including construction of lined canal, length = 616m per scope of works indicated
320101105219000 PC	20IB0039 - Construction of Brgy. San Isidro Flood Control Structure, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	11,760,000.91		11,760,000.91	Construction of Flood Control L=83.00m.and other related scope of works
320101105211000 PC	20IB0040 - Construction of Flood Control Structure along Malobago River Protecting National Road & Bridges Brgy. Malobago, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	28,419,999.67		28,419,999.67	Construction of Flood Control L=142.00m.and other related scope of works

NO UACS CODE AVAILABLE	20IB0041 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Road, Wrigth-Taft-Borongan-Road, K0861+615-K0961+690,K0892+822-K0892+867,K0864+636-K0864+672,K0864+722-K0864+737,K0866+549-K0866+575,K0907+100-K0907+200,K0878+062-K0878+107,K0907+922-K0907+956,K0889+455-K0889+553,K0919+970-K0920+020,K0922+180-K0922+260	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	35,571,640.41	35,571,640.41	Construction of Retaining Wall L=206 lin.m. Stone Masonry w/ Concrete Facing L=222m, sheet Piles w/ Capping L=110m, and Road shoulder L=75m and other Scope of works related
320101105217000 PC	20IB0042 - Construction of Brgy. Punta Maria Flood Control, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	19,394,200.03	19,394,200.03	Construction of Flood Control L=124.00m and other related scope of works
320101105244000 PC	20IB0043 - Rehabilitation of Flood Control Structure along Borongan River, Brgy Surok Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	24,499,999.98	24,499,999.98	Construction of Flood Control L=138.00m and other related scope of works
320101105243000 PC	20IB0044 - Rehabilitation of Flood Control Structure, Brgy. Divinubo Island, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	9,796,157.71	9,796,157.71	Construction of Flood Control L=56.00m and other related scope of works
300104217202000 PC	20IB0045 - Construction of Multi-Purpose Building Brgy. Tugas, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	3,464,934.26	3,464,934.26	Construction of Multi-Purpose Building (15x26.50m Covered Court) with and other scope of works indicated
300104217192000 PC	20IB0046 - Construction of Multi-Purpose Building Brgy. Burak (Phase 1), Municipality of Llorente, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,979,980.86	1,979,980.86	Construction of Multi-Purpose Building (13.50m x 25.00m Covered Court) and other scope of work indicated
300104217182000 PC	20IB0047 - Construction (Completion) of Multi-Purpose Building (Phase 2), Brgy. Buntay, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,484,779.58	1,484,779.58	Construction of Multi-Purpose Building (14.30m x 21.70m Covered Court) and other scope of work indicated
320101105240000 PC	20IB0048 - Construction of Flood Control Structures Protecting National Road along Borongan-Guiuan Road, K0995+500-K0996+600 Brgy. Batang, Hernani, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	31,958,780.00	31,958,780.00	Construction of Flood Control L=330.00m. and other related scope of works
300104217178000 PC	20IB0049 - Construction of Multi-Purpose Building Brgy. Taboc (Phase 1), Llorente, Easter Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,979,936.73	1,979,936.73	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
300117207146000 PC	20IB0050 - Concreting of Local Road Brgy. Busay, Mercedes, Easter Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94	2,939,786.94	Concreting Road W=6.00m T=.20m, L=.403 Lane Km and other scope of work
300117207151000 PC	20IB0051 - Concreting of Local Road Brgy. Poblacion 2 to Brgy. Bulawan to Brgy. Tangbo, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94	2,939,786.94	Concreting Road W=6.00m T=.20m, L=.180m and other scope of work
300117207145000 PC	20IB0052 - Concreting of Local Road Brgy. 3 Poblacion Balangiga, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94	2,939,786.94	Concreting Road W=6.00m T=.20m, L=.192m and other scope of work
300117207153000 PC	20IB0053 - Concreting of Local Road Brgy. Port Kennedy, Mercedes, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94	2,939,786.94	Concreting Road W=6.00m T=.20m, L=.190m and other scope of work
30011720715000 PC	20IB0054 - Concreting of Local Road Brgy. Matarinao, Salcedo Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	3,919,715.92	3,919,715.92	Concreting Road W=6.00m T=.20m, L=275m and other scope of work
NO UACS CODE AVAILABLE	20IB0055 - Concreting of Barangay Road Brgy. Villahermosa, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	979,928.98	979,928.98	Concreting Road W=5m T=0.15m, L=100m and other scope of work

300107200913000 PC	20IB0056 - Construction of Flood Control Project and River Landing, Brgy. Barok, Canavid, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	4,899,999.65		4,899,999.65	Construction of 30.00 L.M. river landing and other scope indicated
NO UACS CODE AVAILABLE	20IB0057 - Concreting of Local Road, Brgy. San Miguel to Brgy. San Isidro to Brgy. Bunakan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	4,899,644.90		4,899,644.90	Concreting Road W=6m, T=.20m, L=0.92 lane km and Barrel (RCBC) and other scope of work to be done
300117207152000 PC	20IB0058 - Concreting of Local Road Brgy. Poblacion 2 to Brgy. San Miguel, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	2,939,786.23		2,939,786.23	Concreting Road W=6m, T=.20m, L=130m off carriageway W=1m, 0.15m, L=70m And other work to be done
320101105241000 PC	20IB0059 - Rehabilitation of Flood Control Structures along Loom River Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	29,399,999.66		29,399,999.66	Construction of Flood Control L=178.00m. and other related scope of work
300104217184000 PC	20IB0060 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Factoria, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,532.34		1,484,532.34	Construction of Multi-Purpose Building (14.35x26.20m Covered Court) and other scope of work indicated
300104217187000 PC	20IB0061 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Sohutan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,960.68		1,484,960.68	Construction of Multi-Purpose Building (12.00x25.00m Covered Court) and other scope of work indicated
300104217191000 PC	20IB0062 - Construction of Multi-Purpose Building, Naubay Elementary School, Barangay Naubay, Municipality of Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	2,969,574.01		2,969,574.01	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
300104217189000 PC	20IB0063 - Construction of Multi-Purpose Building, Brgy. Canduros (Phase 1), Municipality of Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,450.28		1,484,450.28	Construction of Multi-Purpose Building (10.70x23.00m Covered Court) and other scope of work indicated
300117207156000 PC	20IB0064 - Concreting of Road Brgy. 01 Poblacion, Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,959,857.96		1,959,857.96	Concreting Road W=5m, T=.20m, L=110m and other scope of work
320101105223000 PC	20IB0065 - Construction of Flood Control along Vigan River protecting National Road & Bridges, Brgy. Vigan, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	19,600,000.28		19,600,000.28	Construction of Flood Control L=100.00m. and other scope of work
32010110521000 PC	20IB0066 - Construction of Brgy. Campidhan Flood control Structures San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,800,000.95		9,800,000.95	Construction of Flood control L=72.00m. and other scope of works
300203101108000 PC	20IB0067 Construction/Improvement of Access Roads Leading to Declared Tourism Destination Along Borongan-Llorente Closed Canopy Forest Area Brgy. San Gabriel - Brgy. Tagaslian-Del Pilar Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	73,505,204.72		73,505,204.72	Construction of Concrete road 5.6 Lane km Length, opening of 1.6 lane km, 6.1 meters width, 0.23 meters thickness, 2-barrel 3x3 RCBC and other scope of work
NO UACS CODE AVAILABLE	20IB0068 - Preventive Maintenance – Secondary Roads (Asphalt Overlay with Correction) Jct. Buenavista-Lawaan-Marabut Road K0952+(828) – K0953+397	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	29,398,708.82		29,398,708.82	Asphalt overlay along Jct. Buenavista-Lawaan-Marabut Road, length = 2,231m; thickness = 50mm (including road shoulder) per scope of works indicated
320101005215000 PC	20IB0069 - Construction of Baybay Boulevard Flood Control, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	19,599,999.61		19,599,999.61	Construction of Flood Control L=119.00m and other related scope of works
320101105237000 PC	20IB0070 - Construction of Flood Control Structures along Jct. Buenavista-Lawaan-Marabut Road, K0978+200 – K0979+100, Brgy. Coticot, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	14,178,639.71		14,178,639.71	Construction of Flood Control L=78.00m and other related scope of works
300207100230000 PC	20IB0071 - Construction of Dolores Municipal Police Station Building Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	9,785,738.17		9,785,738.17	Complete Construction of Municipal Station Building and other scope of work indicated
320101105228000 PC	20IB0072 - Contract Name: Construction of Flood Control Structure along Oras River Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,799,999.76		9,799,999.76	Construction of Flood Control L=79.00m and other related scope of works

NO UACS CODE AVAILABLE	20IB0073 - Construction of Flood Control Structures, Brgy. Libas, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,796,157.65		9,796,157.65	Construction of Flood Control L=64.00m and other related scope of works
300207100232000 PC	20IB0074 - Construction of Sulat Municipal Police Station Building Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	9,785,396.76		9,785,396.76	Complete Construction of Municipal Station Building and other scope of work indicated
300117207155000 PC	20IB0075 - Concreting of Local Road, Sitio Kalawit, Brgy. San Roque, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	3,919,715.92		3,919,715.92	Concreting Road W=5.00m T=.20m, L=.44 lane km and RCPC, Drainage = 220m and other scopes of work
300117207157000 PC	20IB0076 - Construction (Completion) of Brgy. Malaintos-Brgy. Bonghon-Brgy. Dinigpi-an Road, Bry. Malaintos, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	4,899,644.90		4,899,644.90	Concreting Road W=6m T=.20m, L=328m and other scopes of work
300104217186000 PC	20IB0077 - Construction (Completion) of Multi-Purpose Building (Phase 2) Bry. San Jose, Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	1,484,176.82		1,484,176.82	Construction of Multi-Purpose Building (15.00x28.70m Covered Court) and other scope of work indicated
300104217195000 PC	20IB0078 - Construction of Multi-Purpose Building, Brgy. Magtino (Phase 1), Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	1,484,488.65		1,484,488.65	Construction of Multi-Purpose Building (15.00x28.00m Covered Court) and other scope of work indicated
NO UACS CODE AVAILABLE	20IB0079 - Construction of Multi-Purpose Building, Barangay Antipolo, Municipality of Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	2,969,662.91		2,969,662.91	Construction of Multi-Purpose Building (12.00x23.00m Covered Court) and other scope of work indicated
300104217181000 PC	20IB0080 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Asgad, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,917.76		1,484,917.76	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
300104217188000 PC	20IB0081 - Construction (Completion) of Multi-Purpose Building (Phase 2) in Omawas Elementary School, Brgy. Omawas, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,725.82		1,484,725.82	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
300104217185000 PC	20IB0082 - Construction (Completion) of Multi-Purpose Building (Phase 2) in Brgy. Japitan, Brgy. Japitan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,751.35		1,484,751.35	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
310205100420000 PC	20IB0083 - Construction of Missing Links/New Roads Arteche-Brgy Catumsan-Jipapad-Las Navas-Catubig-Rawis Road Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	97,988,013.83		97,988,013.83	Construction/Completion of Bridge (including its approaches), bridge length = 240.8 m, PCCP=200 m W=6.7 m, T=0.23m, Shoulder W=1.5m, T=0.20m, and other scope of related therein

310205100504000 PC	201B0084 - Construction of Concrete Road Along Arteche. Brgy. Catumsan-Jipapad-Las Navas Catubig-Rawis Road, Package 3 Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	19,601,835.50		19,601,835.50	Construction of concrete road 2.168 lane km length, 6.1 meters width, 0.23 thickness and Other scope of work
300104217183000 PC	201B0085 - Construction (Completion) of Multi-Purpose Building, Phase 2, Brgy. Campidhan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,922.55		1,484,922.55	Construction (Completion) of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
300104217193000 PC	201B0086 - Construction of Multi-Purpose Building, Brgy. Betaog, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	2,449,616.02		2,449,616.02	Complete Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
300104217180000 PC	201B0087 - Construction (Completion) of Multi-Purpose Building, Phase 2, Brgy. 4, Poblacion, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,830.17		1,484,830.17	Construction (Completion) of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
300117207160000 PC	201B0088 - Construction of Road, Brgy. Sapao, Sitio Domrog, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,959,857.96		1,959,857.96	Concreting Road W=5m T=.20m, L=156m and other scope of work
300104217194000 PC	201B0089 - Construction of Multi-Purpose Building, Brgy. Cabong, City of Borongan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	2,449,837.08		2,449,837.08	Complete Construction of Multi-Purpose Building and other scope of work indicated
300119200386000 PC	201B0090 - Construction of Local Bridge, Oras National Agro Industrial School, Brgy. Cadian, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	4,974,719.05		4,974,719.05	Construction of Local Bridge, L=30.00m
300207100231000 PC	201B0091 - Construction of Eastern Samar PPO Building, Poblacion, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 3, 2020	2/4-14/2020	GAA F.Y. 2020	24,499,916.87		24,499,916.87	Complete Construction of Eastern Samar PPO Building and other scope of work indicated
300201100047000 PC	201B0092 - Construction/Improvement of Access Road from National Highway Leading to Borongan City Airport, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	24,498,224.49		24,498,224.49	Concreting of road, L=0.375 lane km, 4 lanes, W=03.35m, T=0.23m, with Sidewalk, W=2m, T=.15m and 2 pipe barrel of RCPC Concreting of road L=.5m lane Km, 2 lanes, W=3.35m, T=0.23m, with offcarraigway W=2m, T=.2m and other scope of work
300101200001000 PC	201B0093 - Modified Standard DPWH-DepEd Two-Storey-Workshop Building, Nena National High School, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	13,068,313.66		13,068,313.66	Complete Construction of 2-storey, workshop Building (Technical Vocational Building) With reinforced concrete gutter, handwashing area at other side, PWD ramp with Handrails, parapet wall, and toilet at each classroom and other scope of work indicated Herein, (7.0m x 23.0m plus corridor 2.50m)
300101200001000 PC	201B0094 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Amantacop Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	4,815,378.82		4,815,378.82	Complete Construction of 1-Storey, 2-Classroom School Building with Reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)
300101200001000 PC	201B0095 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Baras Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	5,133,744.46		5,133,744.46	Complete Construction of 1-Storey, 2-Classroom School Building with Reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)

NO UACS CODE AVAILABLE	20IB0096 - Modified Standard DPWH-DepEd Two-Storey Four Classroom School Building, Burak Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	12,281,035.89		12,281,035.89	Complete Construction of 2-Storey, 4-Classroom School Building with Reinforced parapet on concrete gutter, handwashing area at other side, PWD ramp with handrails, corridor railings, and complete with electrical works, sanitary/plumbing works, water pumping and other scope of works indicated herein. (7.0m x 23.0m plus corridor 2.50m)
300101200001000 PC	20IB0097 - Modified Standard DPWH-DepEd Two-Storey Four Classroom School Building, Bantayan Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	13,228,519.47		13,228,519.47	Complete Construction of 2-Storey, 4-Classroom School Building with Reinforced parapet on concrete gutter, handwashing area at other side, PWD ramp with handrails, corridor railings, and complete with electrical works, sanitary/plumbing works, water pumping and other scope of works indicated herein. (7.0m x 23.0m plus corridor 2.50m)
300101200001000 PC	20IB0098 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Binalayan Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	5,115,293.29		5,115,293.29	Complete Construction of 1-Storey, 2-Classroom School Building with ReinforcedConcrete gutter, handwashing area at other side, PWD ramp with handrails, window grills at front and rear windows, parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)
30011720715800 PC	20IB0099 - Construction of School Building, Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	9,000,000.00		9,000,000.00	Complete Construction of School Building
300101200022000 PC	20IB0100 - Construction of School Building, ESSU Arteche Campus, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	19,000,000.00		19,000,000.00	Construction of School Building
300103202668000 PC	20IB0101 - Construction of 15 Day Care Centers, Barangay Dapdap; Hilabaan; Hinolaso; Japitan; Bonghon; Dampigan; Del Pilar; Sto. Niño; Tan-awan (Sitio Luhang); Dinigpian, San Roque; Sta. Cruz, Caglaan; Buenavista and Cabago-an, Municipality of Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	25,000,000.00		25,000,000.00	Construction of 15 Daycare Centers
300107200914000 PC	20IB0102 - Construction of Laboratory Building, Eastern Samar State University, Borongan, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	19,000,000.00		19,000,000.00	Construction of Laboratory Building
310108100431000 PC	20IB0103 - Construction of Multi-purpose Building (Alumni Building), Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Alumni Building
310102100548000 PC	20IB0104 - Construction of Theater Building, ESSU Guiuan Campus, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Theater Building
300103202672000 PC	20IB0105 - Construction of two (2) Storey Multi-purpose Hall, Barangay 12, Poblacion, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of two-storey Multi-Purpose Hall
300116203135000 PC	20IB0106 - Construction of Road at Barangay Bonghon to San Isidro, Dolores, Eastern Samar (Phase 2)	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction/Concreting of Road
300116203136000 PC	20IB0107 - Road Concreting, Brgy. 10 to Sitio Pangil, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	9,000,000.00		9,000,000.00	Concreting of Road
300104217196000 PC	20IB0108 - Construction of Multi-purpose Building, Arteche National High School, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building

300104217197000 PC	201B0109 - Construction of Multi-purpose Building, Llorente Natioanl High School, Llorente, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
300104217198000 PC	201B0110 - Construction of Multi-Purpose Building, Salcedo Central Elementary School, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,500,000.00		3,500,000.00	Construction of Multi-purpose Building
300104217199000 PC	201B0111 - Construction of Multi-purpose Building, Eastern Samar State University - Arteche Campus, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
300104217200000 PC	201B0112 - Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Eastern Samar State University Main Campus, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction/ Repair/Rehab. of Multi-purpose Building
300104217201000 PC	201B0113 - Extension / Renovation / Construction of Eastern Samar State University Main, Borongan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Construction/Concreting of Road
300107200914000 PC	201B0114 - Construction of Brgy. Dacul Flood Control, Taft, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	50,000,000.00		50,000,000.00	Construction of Flood Control
300117207147000 PC	201B0115 - Road Concreting of Brgy. Sapao, Sitio Dumrog, Guisan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Road Concreting
300117207148000 PC	201B0116 - Road Concreting of Dolores to Maslog, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	20,000,000.00		20,000,000.00	Road Concreting
300117207149000 PC	201B0117 - Road Concreting of Brgy. Baruk Junction to Camantang, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	20,000,000.00		20,000,000.00	Road Concreting
300117207159000 PC	201B0118 (RE-AD)- Rehabilitation and Improvement of Brgy. Roads in Brgy. Caisawan, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	2,000,000.00		2,000,000.00	Rehabilitation and Improvement of Roads
3001042174179000 PC	201B0119 (RE-AD) - Construction of Multi-purpose Building, Urban Expansion Area, Brgy. Poblacion, Maslog, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
300103202670000 PC	201B0120 (RE-AD) -Construction of Multi-purpose Building (Alumni Building), Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	4,899,868.44		4,899,868.44	Construction of Dolores NHS Building including Structural works, Roofing works, electrical works plumbing works, Painting works (Partially Painted) and other scope of work indicated, (12.0m x 8.0m plus entry porch 2.19m)
300104217200000 PC	201B0121 (RE-AD) -Construction and/or Repair/Rehabilitation of Multi-purpose Building Eastern Samar State University, Main Campus, ESSU MAIN CAMPUS, Borongan, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	2,939,966.72		2,939,966.72	Repair/Rehabilitation of Canuctan Hall, ESSU Main Campus and other scope of work indicated
300101200021000 PC	201B0122 (RE-AD) - Construction of School Building, Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	8,819,558.21		8,819,558.21	Construction of 2-Storey, 4-Classroom School Building with reinforced parapet on concrete gutter, handwashing area at other side, PWD ramp with handrails, corridor railings, and electrical works (Roughing-ins), sanitary/plumbing works (roughing-ins), and other scope of works indicated (Phase – 1)
300103202668000 PC	201B0123 Cluster - Construction of 15 Daycare Center Barangay Dap-Dap, Hilabaan, Hinoloso, Japitan, Bonghon, Dampigan, Del Pilar, Sto. Niño, Tanawan (Sitio Luhang), Dinigpian, San Roque, Sta. Cruz, Cagloa-an, Buenavista, and Cabago-an, Municipality of Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	24,523,057.37		24,523,057.37	Complete Construction of One-Storey One -Classroom Daycare with toilet, handwashing and other scope of work indicated

300103202672000 PC	20IB0124 - Construction of Two (2) Storey Multi-purpose Hall, Barangay 12, Poblacion, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	4,899,905.36		4,899,905.36	Complete Construction of initially constructed 2-storey multi-purpose hall with water facility works, electrical works, roofing & ceiling works, concrete pillars, railings, powerhouse, perimeter fence with entrance gates and other scope of works indicated (6.0m x 9.0m plus hall entrance 3.0m)
300103202669000 PC	20IB0125 - Construction of Laboratory Building, Eastern Samar State University, Borongan, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	18,619,980.06		18,619,980.06	Construction of Laboratory Building and other scope of work indicated (40.350m x 9.50m)
30010421799000 PC	20IB0126 -Construction of Multi-Purpose Building, Eastern Samar State University, Arteche Campus, Arteche, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	9,799,948.72		9,799,948.72	Complete Construction of Multi-purpose Building and other scope of works indicated
300104217201000 PC	20IB0127 -Extension/ Renovation/ Construction of Eastern Samar State University Main, Borongan, Eastern Samar	Construction Section	Competitive Bidding	March 25, 2020	March 25, 2020	April 06, 2020	04/06-15/2020	GAA F.Y. 2020	9,799,698.41		9,799,698.41	Renovation of Canuctan Hall Building and other scope of work indicated (60.00 x 28.00m)
200000100019000 MOOE	20IB0128 - Repair/Maintenance of DPWH Building Area Equipment Section Building III-Guardhouse, Brgy. Bato, Borongan, Eastern Samar	Maintenance Section	Competitive Bidding	March 2, 2020	April 14, 2020	May 5, 2020	April 31-30, 2020	MOOE – Public Building SR2020-03-004163	402,971.62		402,971.62	Repair of Roofing and Ridge Roll and other scope of work
200000100019000 MOOE	20IB0129 - Repair/Maintenance of DPWH Building Maintenance Building, Brgy. Alang-Alang, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	March 2, 2020	April 14, 2020	May 5, 2020	April 31-30, 2020	MOOE – Public Building SR2020-03-004163	332,371.67		332,371.67	Repair of Roofing and Ridge Roll and other scope of work
200000100019000 MOOE	20IB0130 - Repair/Maintenance of DPWH Building Guiuan Quarter, Guiuan, Eastern Samar	Maintenance Section	Competitive Bidding	March 2, 2020	April 14, 2020	May 5, 2020	April 31-30, 2020	MOOE – Public Building SR2020-03-004163	496,634.16		496,634.16	Repair of Perimeter Fence, Part of Roofing and Ceiling and other scope of work
NO UACS CODE AVAILABLE	20IB0131 -Rehabilitation/Improvement of National Roads Along JCT. Buenavista-Lawaan Road K0952+(-826) – K0965+500, S00147SM, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	90,542,482.01		90,542,482.01	Repair/Improvement of Road Safety Devices and other scope of work
NO UACS CODE AVAILABLE	20IB0132 - Rehabilitation/Improvement of National Roads Along JCT. Buenavista-Lawaan Road K0966+500 – K0980+500, S00147SM, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	97,009,970.06		97,009,970.06	Repair/Improvement of Road Safety Devices and other scope of work
NO UACS CODE AVAILABLE	20IB0133 - Rehabilitation/Improvement of National Roads Along JCT. Buenavista-Lawaan Road K0981+500 – K0996+238, S00147SM, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	95,517,568.66		95,517,568.66	Repair/Improvement of Road Safety Devices and other scope of work
NO UACS CODE AVAILABLE	20IB0134 - Rehabilitation/Improvement of National Roads Along JCT. Taft-Oras-San Policarpo-Arteche RoadK0891+(-814) – K0910+000, S00167SM, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	97,507,935.41		97,507,935.41	Repair/Improvement of Road Safety Devices and other scope of work
NO UACS CODE AVAILABLE	20IB0135 - Rehabilitation/Improvement of National Roads Along JCT. Taft-Oras-San Policarpo-Arteche Road K0912+000 – K0929+000, S00167SM, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	95,517,170.72		95,517,170.72	Repair/Improvement of Road Safety Devices and other scope of work
NO UACS CODE AVAILABLE	20IB0136 - Rehabilitation/Improvement of National Roads Along Guiuan-Sulangan Peninsula RoadK01049+(-826) – K01067+297, S00188SM, Eastern Samar	Construction Section	Competitive Bidding	March 26, 2020	April 16, 2020	April 28, 2020	04/26-5/7/2020	GAA FY 2020	97,999,639.56		97,999,639.56	Repair/Improvement of Road Safety Devices and other scope of work

300205100012000 PC	20IB0137 (Cluster) - Construction/Rehabilitation of Water Supply Septage and Sewerage/Rain Water Collectors– Rain Water Collectors in Public Facilities Location of the Contract: 1. Malabag National High School, Giporlos, Eastern Samar 2. Cansangaya Elementary School, Can-Avid, Eastern Samar 3. Canteros Elementary School, Can-Avid, Eastern Samar 4. Carolina Elementary School, Can-Avid, Eastern Samar 5. Sto. Tomas Elementary School, Sulat, Eastern Samar 6. Provincial Health Office, Borongan City, Eastern Samar 7. Malobago Elementary School, Dolores, Eastern Samar 8. Lunang 1st ESPPSC, Dolores, Eastern Samar 9. DENR-CENRO, Borongan City, Eastern Samar 10. Provincial Jail, Borongan City, Eastern Samar 11. Sabang Suribao Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	April 22, 2020	May 12, 2020	June 2, 2020	05/9-28/2020	General Fund/ SAANO. SR2020-03004099	4,378,687.50		4,378,687.50	Construction of rain collectors system with one (1) set vertical stainless steel tank, Approx. 4,000 ltrs. w/ short concrete stand per location
200000100020000 MOOE	20IB0138 - Repair/Maintenance of Can-Obing Revetment, Brgy. Can-Abong, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	April 09, 2020	April 28, 2020	May 19, 2020	05/4-13/2020	MOOE- SAA – No. SR 2020 – 03 - 004449	3,137,432.97		3,137,432.97	Can-Abong, Revetment, Length=24 L.M. and other scope of work indicated
20000010002000 MOOE	20IB0139 - Repair/Maintenance of Can-Avid Revetment, Can-Avid, Eastern Samar	Maintenance Section	Competitive Bidding	April 09, 2020	April 28, 2020	May 19, 2020	05/4-13/2020	MOOE- SAA – No. SR 2020 – 03 - 004449	2,480,745.04		2,480,745.04	Can-Avid Revetment, Length=48 L.M. and other scope of work indicated
20000010002000 MOOE	20IB0140 - Repair/Maintenance of Oras Revetment, Oras, Eastern Samar	Maintenance Section	Competitive Bidding	April 09, 2020	April 28, 2020	May 19, 2020	05/4-13/2020	MOOE- SAA – No. SR 2020 – 03 - 004449	2,669,576.98		2,669,576.98	Oras, Revetment, Length=40 L.M. and other scope of work indicated
200000100017000 ROUTINE MAINT.	20IB0141 - Repair/Maintenance of Coticot Bridge Deck Slab, Brgy. Coticot, Giporlos, Eastern Samar	Maintenance Section	Competitive Bidding	May 28, 2020	June 5, 2020	June 16, 2020	06/5-14/2020	Routine Maintenance	299,418.50		299,418.50	Partial Deck Slab Replacement and other scope of work
32010110265000 EAO	20IB0142 - Construction of Shelves Commission on Audit Office ESDEO-DPWH Brgy. Alang-Alang, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 30, 2020	June 30, 2020	July 14, 2020	07/15-25/2020	MOOE	299,642.10		299,642.10	Complete Construction of Shelve’s Commission on Audit Office ESDEO-DPWH and other scope of work indicated
300200100003000 PC	20IB0143 (Emergency) - Conversion of Multi-Purpose Building in Brgy. Songco, Borongan City to a Quarantine Facilities, Brgy. Songco MPB, Borongan City	Construction Section	Competitive Bidding	July 06, 2020	July 06, 2020	July 06, 2020	July 06, 2020	SA No.: SR2020-60-005757	1,959,133.19		1,959,133.19	Conversion of Multi-Purpose Building in Brgy. Songco, Borongan City to A Quarantine facilities

310203206131000 PC	20IB0144 - Concreting of Brgy. Bonghon to Brgy. Sto. Niño FMR, Brgy. Bonghon and Brgy. Sto. Niño, Dolores, Eastern Samar	Construction Section	Competitive Bidding	July 09, 2020	July 29, 2020	August 10, 2020	08/10-20/2020	FMR 2020 R.A. 11465	12,741,592.81		12,741,592.81	Construction of concrete road, Length = 1,660.0 lane km, width = 5.0m, Thickness = 0.20m per scope of works indicated herein
310203206132000 PC	20IB0145 - Concreting of Brgy. Polangi to Brgy. Gayam. Phase 11 FMR, Brgy. Polangi, Taft, Eastern Samar	Construction Section	Competitive Bidding	July 09, 2020	July 29, 2020	August 10, 2020	08/10-20/2020	FMR 2020 R.A. 11465	11,762,483.42		11,762,483.42	Construction of concrete road, Length = 1,200.0 lane km, width = 5.0m, Thickness = 0.20m per scope of works indicated herein
300000100017000 PC	20IB00146 - Repair/Maintenance of Unpaved Shoulder and Clearing of Landslide along Eastern Samar National Roads	Maintenance Section	Competitive Bidding	Aug. 14, 2020	Sept. 03, 2020	Sept. 16, 2020	Sept. 17-26, 2020	Routine Maintenance	1,490.546.65		1,490.546.65	Repair/Maintenance of Unpaved Shoulder and Clearing of Landslide
NO UACS CODE AVAILABLE	20IB0147 - Construction of Cambukol Bridge. Brgy. Cambukol, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	9,224,125.59		9,224,125.59	Proposed Construction of Substructure, Approaches & Launching of Superstructure
300200100003000 PC	20IB0148 - Rehabilitation/Reconstruction of Roads with slip Collapse along Jct. Taft-Oras-San Policarpo-Arteche Road, Brgy. Garden, Arteche, Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	1,148,625.42		1,148,625.42	Construction of 20m Gabions and Structure Excavation and other Scope of works related
300200100003000 PC	20IB0149 - Maintenance/Restoration of Damages along National Roads, (Wright-Taft-Borongan Road, S00172 SM; Jct. Taft-Oras-San Policarpo-Arteche Road, S00167SM, Arteche-Jipadad-LasNavas-Rawis Road, S00137SM, S00174SM, S00189SM), Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	9,558,243.71		9,558,243.71	Maintenance/Restoration of Damage Safety Devices, Landslide/Rockfall and Debris Clearing Operation Due to Typhoon "AMBO" at Brgy. Libas, San Julian (K0915+150 – 100Ccum), Brgy. Binaloan, Taft (K0866+420 LS – 5 cum), Brgy. Catumsan, Arteche (K0968+600 – 95cum), Brgy. BIGO, Arteche (K0979+400 – 165cum) and other scope of work indicated
310208100220000 EAO	20IB0150 - Repair/Maintenance of DPWH Building V (Fuel Station) -Area Equipment Services, Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	1,267,869.62		1,267,869.62	Repair/Improvement of Fuel Station, Area Equipment Shop and other scope of work
310204100575000 EAO	20IB0151 - Improvement of Area Equipment Barangay Bato, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	December 03, 2020	Dec. 22, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	1,385,861.99		1,385,861.99	Improvement of Area Equipment (Toilet, Water Pump with Pressurized Water Tank, and Concrete Pedestal with Faucet) and other scope of work indicated
NO UACS CODE AVAILABLE	20IB0152 - Concreting of Kandalakit, Brgy. Sto. Tomas FMR, Brgy. Sto. Tomas, Sulat, Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	12,000,000.00		12,000,000.00	Concreting of Road, L=1.8 Lane Km, Lane W=2.5 m, T=0.20 m Installation of 3-Barrel RCPC .90M. Dia. Per scope of works indicated herein
NO UACS CODE AVAILABLE	20IB0153 - Concreting of Brgy. Dalid to Brgy. Bagacay FMR, Brgy. Dalid and Brgy. Bagacay, Oras, Eastern Samar	Construction Section	Competitive Bidding	November 20, 2020	Dec. 10, 2020	Dec. 23, 2020	12/24-01/04/2021	GAA FY 2020	12,000,000.00		12,000,000.00	Concreting of Road, L=1.6 Lane Km, Lane W=2.5 m, T=0.20 m Installation of 2-Barrel RCPC .90M. Dia. Per scope of works indicated herein
300207100232000 EAO	20IB0154 (SVP) - Construction/Installation of Deep Well and Water Pump at DPWH-ESDEO, Barangay Alang-alang, Borongan City, Eastern Samar	Construction Section	Small Value Procurement	December 04, 2020	Dec. 10, 2020	Dec. 15, 2020	December 16, 2020	EAO 2020	149,115.84		149,115.84	Constriction/Installation of Deep Weel and other Works indicated herein
32001106986000 PC	20IB0155 - Improvement of District Engineer Office, P.I.O. Office and Construction Section, Barangay Alang-alang, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	December 04, 2020	Dec. 28, 2020	January 05, 2021	January 06, 2021	EAO 2020	3,219,196.96		3,219,196.96	Improvement of District Engineer Office, P.I.O. Office and Construction Section, and other scope of work indicated herein
NO UACS CODE AVAILABLE	20IB0156 - Rehabilitation/Reconstruction of National Roads with Slope Collapse and Landslide along JCT. Buenavista-Lawaan-Marabut Road, K0983+300 –K0983+400Brgy. PAYA, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	EAO 2020	3,256,960.59		3,256,960.59	Improvement of District Engineer Office, P.I.O. Office and Construction Section, and other scope of work indicated
NO UACS CODE AVAILABLE	20IB0157 - Rehabilitation/Reconstruction of National Roads with Slope Collapse and Landslide along JCT. Wright-Taft-Borongan Road K0919+975 – K0920+075, Pob. San Julian, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	CALAMITY 2020	8,968,960.00		8,968,960.00	Concrete slope protection, L=92m with stairs, Off-carriageway, L=200, W=1.5m, T=0.20m and other per scope of works indicated
NO UACS CODE AVAILABLE	20IB0158 - Repair/Rehabilitation of Flood Control Structure, Protecting National Roads along Borongan – Guiuan Road, K1004+547 – K1004+623, Brgy. Vigan, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	CALAMITY 2020	86,190,999.75		86,190,999.75	Construction of Flood Control L=337.00 m. and other Related scope of works

NO UACS CODE AVAILABLE	20IB0159 - Rehabilitation/Reconstruction of National Roads with Slope Collapse and Landslide along JCT. Buenavista-Lawaa-an-Marabut Road, K0980+520 – K0980+700, Brgy. PAYA, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	CALAMITY 2020	11,230,800.00		11,230,800.00	Concrete Slope Protection, L=135m Metal Guardrail, L=115m and other per scope of works indicated
NO UACS CODE AVAILABLE	20IB0160 - Rehabilitation/Reconstruction of National roads with Slope Collapse and Landslide along Wright-Borongan-Guiuan Road K0949+950 – K0949+965, Brgy. Sabang Suribao, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	CALAMITY 2020	2,117,780.00		2,117,780.00	concrete Slope Protection, L=15m, Off-carriageway (BS) L=15m, W=2m, T=.20m Drainage w/o cover, L=140m, A=.8mx.8mper scope of works indicated
NO UACS CODE AVAILABLE	20IB0161 - Rehabilitation/Reconstruction of National roads with Slope Collapse and Landslide along JCT. Wright-Taft -Borongan Road K0907+150 – K0907+300, Brgy. Del Remedio, Sulat, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	CALAMITY 2020	9,388,400.00		9,388,400.00	Gabions, (1m x 1m x 2m Metallic Coated) L=113m and other per scope of works indicated
NO UACS CODE AVAILABLE	20IB0162 - Repair/Rehabilitation of Eroded Road Shoulder(Secondary Roads) along Borongan-Guiuan Road, K01002+179 – K01002+287 Brgy. Binalay, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	NDRRM FUND 2019	880,765.57		880,765.57	Repair of eroded road shoulder, length = 108m (BS), width = 1.50m, thickness = 0.20m per scope o works indicated
NO UACS CODE AVAILABLE	20IB0163 - Repair/Rehabilitation of Eroded road Shoulder (Secondary Roads) Along Borongan-Guiuan road, K0947+221 – K0947+643, Brgy. Locsoon, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	NDRRM FUND 2019	3,520,997.21		3,520,997.21	Repair of eroded road shoulder, length = 422m (BS), width = 200m, thickness = 0.20m per scope of works indicated
NO UACS CODE AVAILABLE	20IB0164 - Rehabilitation/Reconstruction of National Roads with Slip, slope collapse and Landslide along Borongan-Guiuan Road, K0980+520 – K0980+700, Brgy. Naubay, Llorente, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	CALAMITY 2020	28,900,200.00		28,900,200.00	concrete Slope Protection, L=210m, Gabions (1m x 1m x 2m Metallic Coated) L=200m, Metal Guardrail, L=180m Concrete Reblocking, L=0.36 Lane Km, W=6.05, T=0.23 and other scope of works indicated
NO UACS CODE AVAILABLE	20IB0165 - Reconstruction of river Bank Protection in Brgy. Guibuangan, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	NDRRM	14,700,000.70		14,700,000.70	Construction of Flood Control L=62.5m. and other related scope of works indicated
NO UACS CODE AVAILABLE	20IB0166 - Improvement of Quality Assurance Section(Department of Public Works and Highways-Eastern Samar Engineering District), Barangay Alngalang, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	December 07, 2020	Dec. 28, 2020	January 12, 2021	01/13-23/2021	EAO 2020	748,893.70		748,893.70	Improvement of Quality Assurance Section (Department of Public Works and Highways-Eastern Samar Engineering District) and other scope of work indicated

Prepared by:


WILFREDO G. ALEGRE
Head, BAC Secretariat

Date: _____

Recommended by:


ARTURO C. APURA
BAC Chairman

Date: _____

Approved by:


MANOLO A. ROJAS
District Engineer

Date: _____