

(DPWH-BATAAN 2ND DEO) Updated Final Annual Procurement Plan for FY 2019 - Civil Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40990300000000	Construction/Rehabilitation of Flood Control Structures (Manimas Dam) Sitio Maluang, Cupang Proper, Balaga City, Bataan	Construction Section	Competitive Bidding	13-Feb-19	05-Mar-19	11-Mar-19	12-Mar-19	GoP	9,649,706.42		9,649,706.42	Flood Control / Revetment
310203100196000	Road Widening - Tertiary Roads - Alas-asin Port Road - KO156+(-966) - KO156+497, Bataan 2nd District	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	28-Jun-19	03-Jul-19	GoP	47,798,519.97		47,798,519.97	Road Widening
310102100283000	Preventive Maintenance-Mindanao Avenue-KO162+720 - KO162+120, KO162+184-KO162+278, Bataan 2nd District	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	28-Jun-19	03-Jul-19	GoP	12,245,099.97		12,245,099.97	Concrete Reblocking
310103100298000	Preventive Maintenance-Tertiary Road-Lamiao DND Forestry Road KO144+106-KO144+632 Bataan 2nd District	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	28-Jun-19	03-Jul-19	GoP	9,744,139.95		9,744,139.95	Asphalt Overlay (80mm)
310103100296000	Preventive Maintenance-Tertiary Roads-Balanga-Cadre Road-KO125+530-KO126+526 Bataan 2nd District	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	28-Jun-19	03-Jul-19	GoP	7,493,079.98		7,493,079.98	Concrete Reblocking
320101103211000	Construction of Flood Control Structures/Slope Protection along Abo-Abo River, Balanga City, Bataan	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	22-May-19	03-Jul-19	GoP	16,517,537.57		16,517,537.57	Flood Control - Revetment
310102100281000	Preventive Maintenance-Secondary Road-Gov J.J. Liniao Road-KO147+000 - KO148+365 Bagac, Bataan	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	28-May-19	03-Jul-19	GoP	25,615,239.82		25,615,239.82	Asphalt Overlay (80mm)
310304100357000	Rehabilitation/Major Repair of Permanent Bridges, Valdez Br. (BO3390LZ) along Bagac-Mariveles Road, Bagac, Bataan	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	22-May-19	27-May-19	GoP	11,759,914.06		11,759,914.06	Rehabilitation/Major Repair of Bridge
310103100295000	Preventive Maintenance - Tertiary Road - Balanga Poblacion Rd - (SO1336LZ) Chainage 010 - Chainage 170, Balanga City, Bataan	Maintenance Section	Competitive Bidding	21-Nov-18	11-Dec-18	28-Jun-19	03-Jul-19	GoP	3,551,519.71		3,551,519.71	Asphalt Overlay (80mm)
320101103216000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement of Talisay River, Balanga, Bataan	Construction Section	Competitive Bidding	03-Oct-18	14-Nov-18	22-May-19	27-May-19	GoP	24,499,743.84		24,499,743.84	Flood Control- Revetment
310304100354000	Rehabilitation/Major Repair of Permanent Bridges, Bulinal Br. (BO3394LZ) along Bagac-Mariveles Rd., Bagac, Bataan	Construction Section	Competitive Bidding	03-Oct-18	14-Nov-18	22-May-19	27-May-19	GoP	11,759,285.54		11,759,285.54	Rehabilitation/Major Repair of Bridge

(DPWH-BATAAN 2ND DEO) Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100280000	Preventive Maintenance-Secondary Roads-Ave. of the Philippines Main A-(SO1354LZ) Chainage 200-Chainage 721, (SO4817LZ)Chainage 0-Chainage 340 Bataan 2nd	Construction Section	Competitive Bidding	03-Oct-18	14-Nov-18	28-Jun-19	03-Jul-19	GoP	4,392,359.97		4,392,359.97	Concrete Reblocking 280mm
300105200174000	National Building Program, Buildings & Other Structures, MultiPurpose/Facilities, Construction of DPWH Bataan 2nd DEO Building, City of Balanga, Bataan	Maintenance Section	Competitive Bidding	17-Oct-18	21-Nov-18	22-May-19	27-May-19	GoP	34,268,640.00		34,268,640.00	Construction of Two(2) Storey Proposed Standard DEO Building
310304100355000	Rehabilitation/Major Repair of Permanent Bridges, Catanning Br. (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	28-Jun-19	03-Jul-19	GoP	31,153,986.15		31,153,986.15	Rehabilitation/Major Repair of Bridge
310102100282000	Preventive Maintenance-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road KO137+-846 - KO137+536, Orion-Limay, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	28-Jun-19	03-Jul-19	GoP	21,236,599.54		21,236,599.54	Asphalt Overlay 80mm
300203100783000	Construction/Improv. Of Access Roads leading to Declared Tourism Destinations- Bagac-Mariveles Road to Sitio Caybobob leading to Beach Area, Brgy. Paysawan, Bagac, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	22-May-19	27-May-19	GoP	19,599,999.98		19,599,999.98	Construction of Concrete Road
310208100171000	Off-Carriageway Improvement-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road KO153+-1020 - KO153+-970. KO153+287- KO153+603, KO153+628- KO154+720, Mariveles, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	31-Jul-19	02-Aug-19	GoP	18,671,939.47		18,671,939.47	Shoulder Paving/ Construction
310209100135000	Off-Carriageway Improvement-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road KO133+300- KO133+786, KO133+814- KO133+1128 Bataan 2nd District	Maintenance Section	Competitive Bidding	17-Oct-18	14-Nov-18	28-Jun-19	03-Jul-19	GoP	14,742,139.99		14,742,139.99	Shoulder Paving/ Construction
320101103203000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dike Tuyoy River, Balanga City, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	22-May-19	27-May-19	GoP	14,699,892.40		14,699,892.40	Construction of Dike
310103100294000	Preventive Maintenance-Tertiary Road- Bagac-Poblacion Road, KO 151+-408 - KO151+000, KO152+000 - KO152+123, Bagac, Bataan	Maintenance Section	Competitive Bidding	17-Oct-18	14-Nov-18	28-Jun-19	03-Jul-19	GoP	9,610,859.79		9,610,859.79	Asphalt Overlay 80mm

(DPWH-BATAAN 2ND DEO) Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100297000	Preventive Maintenance-Tertiary Road-JLBMPR KO123+-1352 - KO123+-764, KO123+-524 - KO123+-351, KO124+495 - KO124+605, KO124+695 - KO124+818, KO129+805-KO130+000 Balanga-Pilar-Orion, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	28-Jun-19	03-Jul-19	GoP	26,311,039.94		26,311,039.94	Asphalt Overlay 80mm
310105100238000	Rehab/Reconst/Upgrading of Damaged Paved Roads-Secondary Road-Roman Expressway, KO146+170-KO146+510, KO146+510-KO146+590, KO150+258-KO150+477, KO151+767-KO152+420, KO155+000-KO155+198, Mariveles, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	28-Jun-19	03-Jul-19	GoP	37,321,339.79		37,321,339.79	Concrete Reconstruction
310304100356000	Rehabilitation/Major Repair of Permanent Bridge Cataning Br. 2 (BO1598LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	28-Jun-19	03-Jul-19	GoP	31,153,983.88		31,153,983.88	Rehabilitation/ Major Repair of Bridge
320101103215000	Construction of Talisay River Control Rightside, Cupang Proper Section (Sta.4+934 - Sta.5+224) Balanga City, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	28-Jun-19	03-Jul-19	GoP	29,399,955.07		29,399,955.07	Construction of Flood Mitigation Structure
300204100300000	Const./Improvmt. Of Access Roads Leading to Trades, Industries and Economic Zones Bagac-Mariveles By-Pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-used Industry-Electronics, Garmets, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	22-May-19	27-May-19	GoP	9,799,999.99		9,799,999.99	Construction of Concrete Road
300116201657000	Local Roads-Construction of Bayangin Road, Mariveles, Bataan	Construction Section	Competitive Bidding	28-Jun-19	18-Jul-19	31-Jul-19	02-Aug-19	GoP	9,799,999.99		9,799,999.99	Construction of Concrete Road
310102100286000	Preventive Maintenance-Secondary Road-Roman Expressway-KO132+786-KO133+046, KO133+160-KO133+292, Bataan 2nd District	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	28-Jun-19	03-Jul-19	GoP	13,127,099.85		13,127,099.85	Asphalt Overlay
310102100284000	Preventive Maintenance-Secondary Road-Roman Expressway-KO119+-319-KO119+000, KO119+200-KO119+800, Bataan 2nd District	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	28-Jun-19	03-Jul-19	GoP	36,156,119.91		36,156,119.91	Asphalt Overlay

(DPWH-BATAAN 2ND DEO) Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100287000	Preventive Maintenance-Secondary Road-Roman Expressway-KO134+620-KO135+559, Bataan 2nd District	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	28-Jun-19	03-Jul-19	GoP	27,880,999.85		27,880,999.85	Asphalt Overlay
300203100782000	Construction/Improvement of Access Road Leading to Declared Tourism Destinations-Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	27-May-19	31-May-19	GoP	19,599,999.98		19,599,999.98	Construction of Concrete Road
320101103214000	Construction of Reformista River Control, Limay, Bataan	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	27-May-19	31-May-19	GoP	19,599,747.18		19,599,747.18	Construction of Flood Mitigation Structure
310102100285000	Preventive Maintenance-Secondary Road-Roman Expressway-KO120+942-KO121+855, Balanga, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	28-Jun-19	03-Jul-19	GoP	25,675,999.48		25,675,999.48	Asphalt Overlay
310202100268000	Road Widening-Secondary Road-Roman Expressway KO125+140-KO126+188, Pilar, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	24-Jul-19	29-Jul-19	GoP	69,997,239.92		25,675,999.48	Road Widening including Drainage and Slope Protection
310202100386000	Road Widening-Secondary Road-Roman Expressway-KO128+092-KO129+000 Orion, Bataan	Maintenance Section	Competitive Bidding	30-Nov-18	19-Dec-18	28-Jun-19	03-Jul-19	GoP	33,319,999.79		33,319,999.79	Road Widening including Drainage and Slope Protection
310203100197000	Road Widening-Tertiary Roads-EPZA By Pass (Baraso Country Road) KO163+860-KO164+287, Bataan 2nd District	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	28-Jun-19	03-Jul-19	GoP	13,740,579.98		13,740,579.98	Road Widening including Drainage and Slope Protection
320101103202000	Construction of Coastal Protection along Batangas II Bay, Mariveles, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	27-May-19	31-May-19	GoP	9,799,801.17		9,799,801.17	Flood Control - Revetment
320101103209000	Construction of Flood Control Structures and Channel Excavation, Sta. 6+718-Sta. 7+112, Balanga City, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	28-Jun-19	03-Jul-19	GoP	39,787,983.03		39,787,983.03	Flood Control - Revetment
320101103212000	Construction of Flood Control Structures/Slope Protection, Paniquian River Sta. 0+186.50 - Sta. 0+750.50, Mariveles, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	28-Jun-19	03-Jul-19	GoP	31,651,476.31		31,651,476.31	Flood Control - Revetment
300204100301000	Const./Improv. Of Access Roads leading to Trades, Industries and Economis Zones-Road Connecting Gov J.J. Linao Road to Sitio Alapat in support to Shared Service Facility for Engineered Bamboo Production, Banawang, Bagac, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	27-May-19	31-May-19	GoP	9,799,999.98		9,799,999.98	Construction of Concrete Road

(DPWH-BATAAN 2ND DEO) Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200894000	Construction/Repair Reahb./Improv. Of various Infrastructure including Local Projects Buildings and Other Structures Multi-Purpose/Facilities, Construction of Multi-Purpose Building at Brgy. Sto. Domingo, Orion, Bataan	Construction Section	Competitive Bidding	28-Jun-19	18-Jul-19	31-Jul-19	02-Aug-19	GoP	1,960,000.00		1,960,000.00	Construction of One Storey Building
320101103217000	Rehabilitation of Dam, Brgy. Camacho, Balanga City, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	28-Jun-19	03-Jul-19	GoP	5,084,984.31		5,084,984.31	Flood Control - Revetment
320101103210000	Construction of Flood Control Structures, Slope Protection, Pantingan River (Right Side) Pilar, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	27-May-19	31-May-19	GoP	19,599,826.07		19,599,826.07	Flood Control - Revetment
320101103206000	Construction of Flood Control Structure along Talisay River (Punzalan St. Section) Balanga City, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	28-Jun-19	03-Jul-19	GoP	24,499,906.54		24,499,906.54	Flood Control - Revetment
320101103205000	Construction of Flood Control Structure along Sibacan River, Brgy. Sibacan, Balanga City, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	28-Jun-19	03-Jul-19	GoP	12,739,742.06		12,739,742.06	Flood Control - Revetment
310112100079000	Const./Upgrading/Rehab. Of Drainage along National Roads-Tertiary Roads-Enrique A. Garcia Ave.-KO124+-937 - KO125+345, Bataan 2nd District	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	27-May-19	31-May-19	GoP	36,084,579.98		36,084,579.98	Construction of Concrete Lined Canal
310202100264000	Road Widening-Secondary Road-Gov J.J. Linao Road-KO131+295-KO132+088, KO132+094-KO132+420, KO133-390 - KO135+500, Pilar, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	24-Jul-19	29-Jul-19	GoP	96,499,999.61		96,499,999.61	Road Widening including Drainage and Slope Protection
300104207169000	LIP Buildings and Other Structures Multipurpose/Facilities Const./Reab. Of Multi-Purpose Facilities at Bataan National High School, Tenejero, Balanga, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	27-May-19	31-May-19	GoP	19,799,989.20		19,799,989.20	Rehabilitation of School Auditorium
320101103204000	Construction of Flood Control Structure along Abo-Abo River, Brgy. Dangcol, Balanga City, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	28-Jun-19	03-Jul-19	GoP	7,839,863.20		7,839,863.20	Flood Control - Revetment

(DPWH-BATAAN 2ND DEO) Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100221000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Road-JLBMPR KO158+150-KO158+300, Mariveles, Bataan	Construction Section	Competitive Bidding	09-Jan-19	29-Jan-19	28-Jun-19	03-Jul-19	GoP	31,224,759.66		31,224,759.66	Slope Protection Works (RC Wall w/ Steel Sheet Piles)
320101103213000	Construction of Pangulisan River Control, Ibayo, Balanga City, Bataan	Construction Section	Competitive Bidding	09-Jan-19	29-Jan-19	27-May-19	31-May-19	GoP	9,799,808.40		9,799,808.40	Flood Control - Revetment
320101103220000	Rehabilitation/Construction of Masuaje River Control, Pilar, Bataan	Construction Section	Competitive Bidding	09-Jan-19	29-Jan-19	27-May-19	31-May-19	GoP	39,199,619.99		39,199,619.99	Flood Control - Revetment
300116201660000	Construction of Road - Doña Maria Camacho, Balanga City, Bataan	Construction Section	Competitive Bidding	28-Jun-19	18-Jul-19	31-Jul-19	02-Aug-19	GoP	14,699,803.23		14,699,803.23	Construction of Road
310109100151000	Rehab./Reconst. Of Roads with Slip Slope Collapse and Landslide-Tertiary Roads-Bagac-Mariveles Road KO182+600-KO182+750, KO187+900-KO188+100, KO188+800-KO189+000, KO189+680-KO190+220 Bataan 2nd District	Construction Section	Competitive Bidding	06-Feb-19	26-Feb-19	21-May-19	27-May-19	GoP	51,144,999.99		51,144,999.99	Slope Protection
300103200893000	Construction of Multi-Purpose Building at Brgy. Puting Buhangin, Orion, Bataan	Construction Section	Competitive Bidding	17-May-19	06-Jun-19	18-Jun-19	21-Jun-19	GoP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
300104207174000	Construction of Multi-Purpose Building/Covered Court, Bataan National High School (Senior High), Balanga City, Bataan	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	12-Jul-19	16-Jul-19	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Covered Court
300104207171000	Construction of Multi-Purpose Building (Covered Court), Wakas South, Pilar, Bataan	Construction Section	Competitive Bidding	17-May-19	06-Jun-19	18-Jun-19	21-Jun-19	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
300104207175000	Construction of Multi-purpose Building (Covered Court) at Barangay Lusungan, Orion, Bataan	Construction Section	Competitive Bidding	17-May-19	06-Jun-19	18-Jun-19	21-Jun-19	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
300117203092000	Local Roads - Concreting of Road, Sitio Crossing, Brgy. Alion, Mariveles, Bataan	Construction Section	Competitive Bidding	17-May-19	06-Jun-19	18-Jun-19	21-Jun-19	GoP	4,949,999.96		4,949,999.96	Concreting of Road
310106100268000	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads-Bagac-Mariveles Road, KO194+351-KO195+000, Bataan 2nd District	Construction Section	Competitive Bidding	31-May-19	21-Jun-19	03-Jul-19	05-Jul-19	GoP	19,599,999.99		19,599,999.99	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bagac-Mariveles Rd - KO194+351-KO195+000, Bataan 2nd District
320101103207000	Construction of Flood Control Structures along Paniquian River, Mariveles, Bataan	Construction Section	Competitive Bidding	31-May-19	21-Jun-19	03-Jul-19	05-Jul-19	GoP	19,599,654.12		19,599,654.12	Construction of Flood Control Structures along Paniquian River, Mariveles, Bataan

(DPWH-BATAAN 2ND DEO) Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104207177000	Construction of Multi-Purpose Covered Court, Brgy. Lusungan, Orion, Bataan	Construction Section	Competitive Bidding	31-May-19	21-Jun-19	03-Jul-19	05-Jul-19	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Covered Court, Brgy. Lusungan, Orion, Bataan
300116201659000	Local Roads - Construction of Road, Barangay Biaan, Mariveles, Bataan	Construction Section	Competitive Bidding	26-Jun-19	26-Jul-19	01-Aug-19	02-Aug-19	GoP	48,999,999.97		49,499,999.97	Construction of Road
320101103208000	Construction of Flood Control Structures along Umagol River, Bagac, Bataan	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	12-Jul-19	16-Jul-19	GoP	19,599,901.58		19,599,901.58	Construction of Flood Control Structures
300104207172000	Construction of Multi-Purpose Building (Covered Court), Sitio Bakery, Brgy. Alas-asin, Mariveles, Bataan	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	12-Jul-19	16-Jul-19	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building (Covered Court)
300104207176000	Local Infrastructure Program Buildings and other Structures Construction of Multi-Purpose Building Balanga National Science High School, Balanga, Bataan	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	12-Jul-19	16-Jul-19	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
320101103218000	Construction of Dike, Saysain River, Bagac, Bataan	Construction Section	Competitive Bidding	12-Jun-19	26-Jul-19	01-Aug-19	02-Aug-19	GoP	19,599,890.38		19,599,890.38	Construction of Dike
300104207175000	Construction/Rehabilitation/Renovation of Multi-Purpose Building (Bataan People's Center) (Phase 2), Balanga, Bataan	Construction Section	Competitive Bidding	28-Jun-19	18-Jul-19	31-Jul-19	02-Aug-19	GoP	49,499,300.00		49,499,300.00	Construction of Multi Purpose Building
300104207173000	Construction/Rehabilitation of Multi Purpose Building, Pilar Municipal Hall, Pilar, Bataan	Construction Section	Competitive Bidding	28-Jun-19	18-Jul-19	31-Jul-19	02-Aug-19	GoP	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi Purpose Building
300101200001000	Construction of Two (2) Storey Four (4) Classroom at Balanga Elementary School, Balanga City, Bataan	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	12-Aug-19	14-Aug-19	GoP	12,195,963.70		12,195,963.70	Complete construction of 2-Storey 4-classroom school building (with stairwall 5m width, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern)
300101200001000	Construction of Two (2) Storey Six (6) Classroom at Saysain NHS, Bagac, Bataan	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	12-Aug-19	14-Aug-19	GoP	17,830,538.56		17,830,538.56	Complete construction of 2-Storey 6-classroom school building (with stairwall 5m width, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern)
300101200001000	Construction of Four (4) Storey Twenty (20) Classroom at Bataan MNHS-Camaya Campus, Mariveles, Bataan	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	12-Aug-19	14-Aug-19	GoP	47,100,000.00		47,100,000.00	Complete construction of 4-Storey 20-classroom school building (with stairwall 5m width, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern)
300101200001000	Construction of Two (2) Storey Six (6) Classroom at Alasasin ES, Mariveles, Bataan	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	12-Aug-19	14-Aug-19	GoP	15,200,000.00		15,200,000.00	Complete construction of 2-Storey 6-classroom school building (with stairwall 5m width, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern)
300101200001000	Construction of Two (2) Storey Eight (8) Classroom at Sto. Domingo ES, Orion, Bataan	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	12-Aug-19	14-Aug-19	GoP	20,800,000.00		20,800,000.00	Complete construction of 2-Storey 8-classroom school building (with stairwall 5m width, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern)

(DPWH-BATAAN 2ND DEO) Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction of Two (2) Storey Eight (8) Classroom at Ipag ES, Mariveles, Bataan	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	12-Aug-19	14-Aug-19	GoP	20,800,000.00		20,800,000.00	Complete construction of 2-Storey 8-classroom school building (with stairwall 5m width, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern)
300101200001000	Construction of Two (2) Storey Four (4) Classroom at Lamao ES, Limay, Bataan	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	12-Aug-19	14-Aug-19	GoP	10,700,000.00		10,700,000.00	Complete construction of 2-Storey 4-classroom school building (with stairwall 5m width, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern)
300104207170000	Construction/Rehabilitation of Multi-Purpose Facilities with Site Development of Tourism Center, Tenejero, Balanga, Bataan	Construction Section	Competitive Bidding	02-Aug-19	22-Aug-19	02-Sep-19	04-Sep-19	GoP	50,000,000.00		50,000,000.00	Construction/Rehabilitation of Multi-Purpose Facilities with Site Development
320101103219000	Construction of Flood Control Structure, Talisy River (Pto. Rivas Section), Balanga City, Bataan	Construction Section	Competitive Bidding	02-Aug-19	22-Aug-19	02-Sep-19	04-Sep-19	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
300116201658000	Construction of Road Mawakis Cove Trail, Brgy. Ipag, Mariveles, Bataan	Construction Section	Competitive Bidding	02-Aug-19	22-Aug-19	02-Sep-19	04-Sep-19	GoP	50,000,000.00		50,000,000.00	Construction of Road
300117202315000	Construction of Road Leading to Tourism Port and Facilities at Freeport Area, Mariveles, Bataan	Construction Section	Competitive Bidding	02-Aug-19	22-Aug-19	02-Sep-19	04-Sep-19	GoP	100,000,000.00		100,000,000.00	Construction of Road

Prepared by:


TERESITA C. SURALTA
 Head, BAC Secretariat

Recommended for Approval by:


MARIBEL D. NAVARRO
 BAC Chairperson

APPROVED:


ULYSSES C. LLADO
 Head of the Procuring Entity