

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Consultancy)


REGIONAL OFFICE

Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program Project
				Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO (000)	
19CSBO01	Consulting Services for the Feasibility Study of Proposed San Mateo By-Pass Road at San Mateo in the Province of Isabela		Competitive Bidding	1/16/2019 1/22/2019	2/12/2019 2/19/2019	5/14/2019	5/24/2019	GAA 2019	Php2,299.79		Php2,299.79	Feasibility Study
19CSBO02	Consulting Services for the Feasibility Study of Proposed Igulg By-Pass and Amulung By-Pass Road, Igulg and Amulung in the Province of Cagayan		Competitive Bidding	1/16/2019 1/22/2019	2/12/2019 2/19/2019	5/14/2019	5/24/2019	GAA 2019	Php3,427.38		Php3,427.38	Feasibility Study
19CSBO03	Consulting Services for the Feasibility Study of Proposed Aurora By-Pass Road at Aurora in the Province of Isabela		Competitive Bidding	1/16/2019 1/22/2019	2/12/2019 2/19/2019	5/14/2019	5/24/2019	GAA 2019	Php2,265.67		Php2,265.67	Feasibility Study
19CSBO04 (re-ad)	Consulting Services for the Geotechnical Investigation for Proposed Construction of Cauayan City East By-Pass Road (Gov. Dy Bridge), Province of Isabela		Competitive Bidding	3/25/2019 3/31/2019	4/22/2019	5/14/2019	5/24/2019	GAA 2019	Php1,000.52		Php1,000.52	Geotechnical Investigation

Prepared by:


ROSARIO V. DE GUZMAN
Engineer IV - Procurement Unit

Recommending Approval


ALEXANDER D. NOLA, CESO IV
Assistant Regional Director
(BAC Chairman)

Approved:


MELANIO C. BRIOSOS, CESO III
Regional Director

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Consultancy) - Updated

REGIONAL OFFICE

Contract No.	PROGRAM/PROJECT	PMO/E ND-USER	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program Project
				Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
19CSB005	Consulting Services for the Geotechnical Investigation of Proposed: Construction of River Bank Protection for Lower Cagayan River, Nassiping, Gattaran, Cagayan; Construction of River Bank Protection for Lower Cagayan River, Sapping, Camalaniugan, Cagayan		Competitive Bidding	4/6/2019 4/12/2019	5/6/2019 5/14/2019	06/19/2019	6/21/2019	GAA 2019	Php1,172.41		Php1,172.41	Geotechnical Investigation
19CSB006	Consulting Services for the Geotechnical Investigation of Proposed: Construction of River Bank Protection for Lower Cagayan River, Sta. Maria, Lal-lo, Cagayan; Construction of River Bank Protection for Lower Cagayan River, Tualana, Lal-lo, Cagayan		Competitive Bidding	4/6/2019 4/12/2019	5/6/2019 5/14/2019	06/19/2019	6/21/2019	GAA 2019	Php1,161.91		Php1,161.91	Geotechnical Investigation
19CSB007	Consulting Services for the Geotechnical Investigation of Proposed: Construction of Magat River Flood Management Projects at San Roque, San Mateo, Isabela Construction of Cagayan River Flood Control Project along Tuguegarao West Diversion Road, Pallua Section, Tuguegarao City Construction of Cagayan River Flood Control Project along Tuguegarao West Diversion Road, Buntun Section, Tuguegarao City		Competitive Bidding	4/6/2019 4/12/2019	5/6/2019 5/14/2019	06/19/2019	6/21/2019	GAA 2019	Php1,685.10		Php1,685.10	Geotechnical Investigation
19CSB008	Consulting Services for the Geotechnical Investigation for Proposed Construction of Canabuan Bridge, Aritao, Nueva Vizcaya		Competitive Bidding	7/10/2019 7/16/2019	08/06/2019 08/09/2019	8/28/2019	09/09/2019	GAA 2019	Php789.08		Php789.08	Geotechnical Investigation
19CSB009	Consulting Services for the Geotechnical Investigation for Proposed Construction of Dioton Bridge, Angadanan, Isabela		Competitive Bidding	7/10/2019 7/16/2019	08/06/2019 08/09/2019	8/28/2019	09/09/2019	GAA 2019	Php365.09		Php365.09	Geotechnical Investigation

Prepared by:


ROSARIO V. DE GUZMAN
Engineer IV
Head, Procurement Unit

Recommending Approval


JAIME P. CATOLOS, JR.
Chief, Planning and Design Division
(BAC Chairman)

Approved:


MELANIO C. BRIOSOS, CESO III
Regional Director