

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 1

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proi.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	19ND0001 Concreting of Road at Purok Talong, Barangay Golden Ribbon Going to Balantiyong Boundary of Barangay Maon, Barangay Golden Ribbon	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	17-May-19	21-May-19	FY 2019 GAA RA 11260	1,959,093.47		1,959,093.47	Advance Proc. Short of Award
2	19ND0002 Concreting of Road Purok 5-4, Brgy. M.J Santos, Butuan City, Agusan del Norte	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	28-Feb-19	18-Mar-19		1,959,168.50		1,959,168.50	
				Nov. 15-21, 2018	12/4/2018	For Cancellation/No fund allocation per approved GAA						
3	19ND0003 Concreting of Road, Purok 8, Brgy. Maug, Butuan City, Agusan del Norte	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	For Cancellation/No fund allocation per approved GAA			1,959,364.26		1,959,364.26	
4	19ND0004 Concreting of Road, Purok 4, Paula Village, Brgy. Limaha, Butuan City, Agusan del Norte	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	1,959,373.30		1,959,373.30	Advance Proc. Short of Award
5	19ND0005 Concreting of Road, Purok 8, Brgy. Obbrero, Butuan City, Agusan del Norte	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	28-Feb-19	18-Mar-19	FY 2019 GAA RA 11260	1,959,407.80		1,959,407.80	-do-
				Nov. 15-21, 2018	12/4/2018	20-May-19	23-May-19					

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 2

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
6	19ND0006 Concreting of Local Road, Purok 2, Brgy. Lumbacan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	1,959,440.11	-	1,959,440.11	Advance Proc. Short of Award
7	19ND0007 Concreting of Road from Barangay Hall to Purok 5 Boundary of Barangay Pigdaulan, Brgy. Camayahan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	4-Jun-19	7-Jun-19	FY 2019 GAA RA 11260	1,959,446.00	-	1,959,446.00	-do-
8	19ND0008 Concreting of Local Road in front of the Casiklan Central Elementary School and Casiklan National High School	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	1,959,570.46	-	1,959,570.46	-do-
9	19ND0009 Concreting of Local Road from Brgy. EG Montilla road Connecting	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	For Cancellation/No fund allocation per approved GAA			4,899,642.82		4,899,642.82	
10	19ND0010 Road Widening along Daang Maharlika (Surigao-Agusan Section) - K1233 + 199 - K1234 + 448	Const. Section	Public Bidding	27-Sep-18 to 3-Oct-18	16-Oct-18	20-May-19	22-May-19	FY 2019 GAA RA 11260	39,170,790.35		39,170,790.35	Advance Proc. Short of Award
11	19ND0011 Concreting of Local Road in front of the Casiklan Central Elementary School and Casiklan	Const. Section	Public Bidding	October 24-30, 2018	12-Nov-18	For Cancellation/In duplication with 19ND0008			1,959,570.46		1,959,570.46	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 3

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
12	19ND0012 Concreting of Local Road, Purok 5, Brgy. De Oro, Butuan City, Agusan del Norte	Const. Section	Public Bidding	October 24-30, 2018	12-Nov-18	For Cancellation/No fund allocation per approved GAA		FY 2019 GAA RA 11260	1,469,423.46 -		1,469,423.46	Advance Proc. Short of Award
13	19ND0013 Concreting Road, Purok 2, Brgy. Buhangin, Butuan City, Agusan del Norte	Const. Section	Public Bidding	October 24-30, 2018	12-Nov-18	4-Jun-19	7-Jun-19	FY 2019 GAA RA 11260	1,959,402.05 -		1,959,402.05	-do-
14	19ND0014 Concreting of Local Road, Purok 9 and Purok 10 Going to Silito Mahayag, Brgy. Dumalagan,	Const. Section	Public Bidding	October 24-30, 2018	12-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	1,959,518.90 -		1,959,518.90	-do-
15	19ND0015 Construction of Main Drainage Canal along Jct. Montilla Boulevard – Salvador Calo Street to LADP Main Drainage Canal, Butuan City, Agusan del Norte	Const. Section	Public Bidding	October 24-30, 2018	12-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	14,624,690.33		14,624,690.33	-do-
16	19ND0016 Construction/Improvement of Road Network within 402nd Headquarters Philippine Army	Const. Section	Public Bidding	October 24-30, 2018	12-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	29,390,284.27 -		29,390,284.27	-do-
17	19ND0017 Improvement of Bank Protection along Agusan River Basin, Amparo Section, Butuan City	Const. Section	Public Bidding	October 24-30, 2018	12-Nov-18	20-May-19	23-May-19	FY 2019 GAA	77,157,669.23 -		77,157,669.23	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 4

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
18	19ND0018 Construction of Multi Purpose Building (Brgy. Hall), Barangay Nongnong, Butuan City, Agusan del Norte	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	28-Feb-19	18-Mar-19	FY 2019 GAA RA 11260	2,445,991.14	-	2,445,991.14	Advance Proc. Short of Award
				Dec. 7-13, 2018	27-Dec-18	9-Apr-19	19-Apr-19					
				Jan. 24-30, 2019	12-Feb-19	18-Jun-19	28-Jun-19					
19	19ND0019 Construction of Multi Purpose Building (Brgy. Hall), Barangay Duleg, Butuan City, Agusan del Norte	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	28-Feb-19	18-Mar-19	FY 2019 GAA RA 11260	2,445,991.14	-	2,445,991.14	-do-
				Dec. 7-13, 2018	27-Dec-18	28-Jun-19	8-Jul-19					
20	19ND0020 Construction of Multi Purpose Building (Brgy. Hall), Barangay Florida, Butuan City, Agusan del Norte	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	2,445,991.14	-	2,445,991.14	-do-
21	19ND0021 Construction of Multi Purpose Building (Brgy. Hall), Barangay Sumlie Butuan City, Agusan del Norte	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	2,445,991.14		2,445,991.14	-do-
22	19ND0022 Construction/Improvement of Access Road leading to Farmers Producers Cooperative Nursery	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	9,794,760.20		9,794,760.20	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 5

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
23	19ND0023 Construction/Improvement of Access Road leading to Surnile Zoological and Botanical Park, Brgy. Surnile, Butuan City,	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	9,796,797.77	-	9,796,797.77	Advance Proc. Short of Award
24	19ND0024 Widening of Agay Bridge (B01860MN) along Daang Maharlika (Surigao-Agusan Sect), Butuan City	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	19,136,680.65	-	19,136,680.65	-do-
25	19ND0025 Construction of SABO Dam at Bobon Creek – Taguibo River along Butuan City -Planing – Tandag Road, Butuan City, Agusan del Norte	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	31,767,650.88	-	31,767,650.88	-do-
26	19ND0026 Lower Agusan Development Project, Flood Control Component, Stage I, Phase I & II East Bank	Const. Section	Public Bidding	31-Oct-18 to 6-Nov-18	19-Nov-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	48,961,062.90	-	48,961,062.90	-do-
27	19ND0027 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bonifacio, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	November 8-14, 2018	27-Nov-18	9-Apr-19	19-Apr-19		1,958,146.43		1,958,146.43	-do-
				Dec. 7-13, 2018	27-Dec-18	For Cancellation/No fund allocation per approved GAA						

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 6

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			TOTAL	MOOE	CO	
28	19ND0028 Construction of Multi-Purpose Building (Senior Citizen), Brgy. Ampayon, Butuan City, Agusan del Norte	Const. Section	Public Bidding	November 8-14, 2018	27-Nov-18	9-Apr-19	19-Apr-19	FY 2019 GAA RA 11260	2,448,786.11	-		2,448,786.11	Advance Proc. Short of Award
29	19ND0029 Widening of Minalum Bridge (B01861MN) along Daang Maharlika (Surigao-Agusan	Const. Section	Public Bidding	November 8-14, 2018	27-Nov-18	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	22,433,173.91	-		22,433,173.91	-do-
30	19ND0030 Construction/Improvement of Access Road Leading to Lawaan Park, Brgy. Tungao, Agusan del Norte	Const. Section	Public Bidding	November 8-14, 2018	27-Nov-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	29,368,396.09	-		29,368,396.09	-do-
31	19ND0031 Construction of Butuan City By-Pass Road, (Lemon-NRL- Antongalon-Planing Section), Package B, Agusan del Norte	Const. Section	Public Bidding	November 8-14, 2018	27-Nov-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	76,458,789.40	-		76,458,789.40	-do-
32	19ND0032 Construction of Leve at Brgy. Matange, Agusan del Norte	Const. Section	Public Bidding	November 15-21, 2018	4-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	29,346,478.96	-		29,346,478.96	-do-
33	19ND0033 Construction of Bank Protection along Butuan City - Malaybalay Rd (Dankias Section), Tungao,	Const. Section	Public Bidding	November 15-21, 2018	4-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	39,163,574.05			39,163,574.05	-do-

# Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

## UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 7

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
34	19ND0034 Construction/Improvement of Access Road NRU BCIR- Capitol Bonbon Road in Support of Butuan City IT PARK and Public	Const. Section	Public Bidding	November 15-21, 2018	4-Dec-18	20-May-19	23-May-19	FY 2019 GAA RA 11260	48,983,982.79	-	48,983,982.79	Advance Proc. Short of Award
35	19ND0035 Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide along Butuan City-	Const. Section	Public Bidding	November 15-21, 2018	4-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	62,680,249.26	-	62,680,249.26	-do-
36	19ND0036 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Imadejas, Butuan City	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	1,957,650.91	-	1,957,650.91	-do-
37	19ND0037 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Balungagan, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	1,957,823.65	-	1,957,823.65	-do-
38	19ND0038 Construction (Completion) of Multi-Purpose Building (Covered Court), Purok Pinya-C Barangay Basag,	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	1,468,209.76	-	1,468,209.76	-do-
39	19ND0039 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Mahay, Butuan	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	1,468,032.63	-	1,468,032.63	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 8

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
40	19ND0040 Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Maon, Butuan City	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	1,468,027.75	-	1,469,027.75	Advance Proc. Short of Award
41	19ND0041 Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Aupagan,	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	4-Jun-19	14-Jun-19	FY 2019 GAA RA 11260	1,468,903.60	-	1,468,903.60	-do-
42	19ND0042 Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Maibu, Butuan City, Agusan del Norte	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	24-Jun-19	4-Jul-19	FY 2019 GAA RA 11260	1,957,782.94	-	1,957,782.94	-do-
43	19ND0043 Construction/Improvement of Brgy. Lingayao-Interim Brgy. of Lawan-Lawan Road in Support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR)	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	4-Jun-19	7-Jun-19	FY 2019 GAA RA 11260	8,997,783.19		8,997,783.19	-do-
44	19ND0044 Widening of Los Angeles Bridge (B01862MN) along Daang Maharika (Surigao-Agusan SecI),	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	8-Jul-19	18-Jul-19	FY 2019 GAA RA 11260	12,721,781.34	-	12,721,781.34	-do-
45	19ND0045 Widening of Ngilian Bridge (B00818MN) along Daang Maharika (Surigao-Agusan	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	8-Jul-19	18-Jul-19	FY 2019 GAA RA 11260	18,597,038.55		18,597,038.55	-do-

# Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

## UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 9

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
46	19ND0046 Construction of Lower Agusan Bank Protection, Golden Ribbon Section, Butuan City	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	19,290,703.73	-	19,290,703.73	Advance Proc. Short of Award
47	19ND0047 Construction/Improvement of Libertad-Ambago Access Road leading to Masao Port, Butuan City	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	8-Jul-19	18-Jul-19	FY 2019 GAA RA 11260	19,592,989.80	-	19,592,989.80	-do-
48	19ND0048 Road Widening along Butuan City – Malaybalay Road K1263 + 119 - K1264 + 094, Butuan City	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	8-Jul-19	18-Jul-19	FY 2019 GAA RA 11260	25,153,125.17	-	25,153,125.17	-do-
49	19ND0049 Road Widening along Butuan City – Malaybalay Road K1261 + 941 - K1261 + 952, K1261 + 989 - K1263 + 119	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	8-Jul-19	18-Jul-19	FY 2019 GAA RA 11260	38,661,254.55	-	38,661,254.55	-do-
50	19ND0050 Road Widening along Butuan City - Malaybalay Rd - K1264+094 - K1264+317, K1264+342 - K1265+618, K1265+636 - K1267,204, Butuan City	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	8-Jul-19	18-Jul-19	FY 2019 GAA RA 11260	90,077,881.35	-	90,077,881.35	-do-
51	19ND0051 Desilting/ Channel Excavation of Mamayan Creek, Butuan City, Agusan del Norte	Const. Section	Public Bidding	December 7-13, 2018	27-Dec-18	For Cancellation/No fund allocation per approved GAA		FY 2019 GAA RA 11260	96,467,349.60		96,467,349.60	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 10

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	TOTAL		MOOE	CO		
52	19ND0052	Const. Section	Public Bidding	January 24-30, 2019	12-Feb-19	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	489,431.33	-		489,431.33	Advance Proc. Short of Award
53	19ND0053	Const. Section	Public Bidding	January 24-30, 2019	12-Feb-19	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	1,957,304.15	-		1,957,304.15	-do-
54	19ND0054	Const. Section	Public Bidding	January 24-30, 2019	12-Feb-19	20-May-19	23-May-19	FY 2019 GAA RA 11260	2,934,088.18	-		2,934,088.18	-do-
55	19ND0055	Const. Section	Public Bidding	28-Mar-19 to 3-Apr-19	16-Apr-19	18-Jun-19	28-Jun-19						
				January 24-30, 2019	12-Feb-19	20-May-19	23-May-19	FY 2019 GAA RA 11260	1,957,599.72	-		1,957,599.72	-do-
56	19ND0056	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	24-Jun-19	4-Jul-19						
				January 24-30, 2019	12-Feb-19	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	2,446,843.14	-		2,446,843.14	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 11

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
57	19ND0057 Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Baan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	18-Jun-19	28-Jun-19	FY 2019 GAA RA 11260	1,468,248.36		1,468,248.36	Advance Proc. Short of Award
58	19ND0058 Concreting of Road, Purok 3 to Purok 5 to Purok 6, Brgy. Mandamo, Butuan City, Agusan	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,959,218.10		1,959,218.10	-do-
59	19ND0059 Concreting of Road, Purok 6A to Purok 5A, Brgy. Mahogany, Butuan City, Agusan del Norte	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,959,186.48		1,959,186.48	-do-
60	19ND0060 Concreting of Road, Purok 7, Brgy. Bugsukan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,959,259.48		1,959,259.48	-do-
61	19ND0061 Construction of Multi Purpose Building (Brgy. Hall), Barangay Antongalon, Butuan City, Agusan del Norte	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,446,796.04		2,446,796.04	-do-
62	19ND0062 Construction of Multi Purpose Building (Brgy. Hall), Barangay Bitan - agan, Butuan City, Agusan	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,446,796.04		2,446,796.04	-do-

# Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

## UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
63	19ND0063 Construction of Multi Purpose Building (Brgy. Hall), Barangay Bobon, Butuan City, Agusan del	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,446,796.04		2,446,796.04	Advance Proc. Short of Award
64	19ND0064 Construction of Multi Purpose Building (Brgy. Hall), Barangay Cabcabon, Butuan City, Agusan	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,446,796.04		2,446,796.04	-do-
65	19ND0065 Concreting of Local Road from Brgy. EG Montilla road Connecting Brgy. Pinanaan, Brgy. EG Montilla, Las Nieves,	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,899,038.27		2,899,038.27	-do-
66	19ND0066 Concreting of Road, Doneyokdok, Brgy. Kinamlatan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	February 14-20, 2019	5-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,938,746.61		2,938,746.61	-do-
67	19ND0067 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	28-Feb-19 to 06-Mar-19	19-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,468,788.20		1,468,788.20	-do-
68	19ND0068 Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Dankas, Butuan City,	Const. Section	Public Bidding	28-Feb-19 to 06-Mar-19	19-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,957,706.79		1,957,706.79	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 13

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/EOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
69	19ND0069 Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Don Francisco, Butuan City, Agusan	Const. Section	Public Bidding	28-Feb-19 to 06-Mar-19	19-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,957,706.79		1,957,706.79	Advance Proc. Short of Award
70	19ND0070 Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Salvacion,	Const. Section	Public Bidding	28-Feb-19 to 06-Mar-19	19-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,957,706.79		1,957,706.79	-do-
71	19ND0071 Rehabilitation of Multi-Purpose Building (Open Mini Court), Purok 17, Brgy. San Vicente,	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	979,705.19		979,705.19	-do-
72	19ND0072 Construction of Multi-Purpose Building (Health Center), Barangay Rajah Soliman, Butuan City, Agusan del Norte	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,956,735.95		1,956,735.95	-do-
73	19ND0073 Construction of Multi-Purpose Building (Day Care Center), Brgy. Santo Niño, Butuan City, Agusan del Norte	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,957,267.07		1,957,267.07	-do-
74	19ND0074 Rehabilitation of Multi-Purpose Building (Open Mini Court), Brgy. Imadejas, Butuan City	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,957,650.91		1,957,650.91	-do-

# Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE  
R. Palma Street, Butuan City

## UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
75	19ND0075 Concreting of Road, Purok 6 Brgy. Pigdaulan, Butuan City, Agu. del Norte	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,959,186.14		1,959,186.14	Advance Proc.
76	19ND0076 Concreting of Road, Purok 4, Brgy. Maug, Butuan City, Agusan del Norte	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,959,364.26		1,959,364.26	Short of Award
77	19ND0077 Concreting of Road, Purok Lawaan, Brgy. Pangabugan Butuan City, Agusan del Norte	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,458,927.70		2,458,927.70	-do-
78	19ND0078 Off-Carriageway Improvement Along Butuan City- Malaybalay Road - K 1241 + 470 - K 1241 + 790	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,938,192.82		2,938,192.82	-do-
79	19ND0079 Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 15, Brgy. Pagatpatan, Butuan City	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,957,533.54		1,957,533.54	-do-
80	19ND0080 Construction of Multi Purpose Building (Barangay Hall), Barangay Pagatpatan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	2,446,787.31		2,446,787.31	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 15

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget (PHP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			TOTAL	MOOE	CO	
81	19ND0081 Construction (Completion) of Multi-Purpose Building (Mini Market), Brgy. Lingayao, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	24-Jun-19	4-Jul-19	FY 2019 GAA RA 11260	489,631.63			489,631.63	Advance Proc.
82	19ND0082 Improvement of Spillway, Marcos Calo, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	1,959,852.00	-		1,959,852.00	-do-
83	19ND0083 Construction of Regional Office Building and Operation Center, OFFICE OF THE CIVIL	Const. Section	Public Bidding	March 8-14, 2019	27-Mar-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	73,369,080.91	-		73,369,080.91	-do-
84	19ND0084 Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Bading, Butuan City, Agusan del Norte	Const. Section	Public Bidding	28-Mar-19 to 3-Apr-19	16-Apr-19	7-May-19	17-May-19	FY 2019 GAA RA 11260	1,960,533.42	-		1,960,533.42	-do-
85	19ND0085 Construction (Completion) of Multi-Purpose Building, Taligaman Elementary School, Brgy. Taligaman, Butuan City	Const. Section	Public Bidding	28-Mar-19 to 3-Apr-19	16-Apr-19	7-May-19	17-May-19	FY 2019 GAA RA 11260	1,467,948.05	-		1,467,948.05	-do-
86	19ND0086 Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Ibulan, Las Nieves,	Const. Section	Public Bidding	28-Mar-19 to 3-Apr-19	16-Apr-19	7-May-19	17-May-19	FY 2019 GAA RA 11260	1,469,419.22	-		1,469,419.22	-do-

# Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

## UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 16

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
87	19ND0087 Repair/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Rosario, Las	Const. Section	Public Bidding	28-Mar-19 to 3-Apr-19	16-Apr-19	7-May-19	17-May-19	FY 2019 GAA RA 11260	1,957,303.07		1,957,303.07	Advance Proc.
88	19ND0088 Construction of Water System Level 2, Barangay Bit-Os, Butuan City, Butuan City	Const. Section	Public Bidding	April 4-10, 2019	23-Apr-19	14-May-19	29-May-19	FY 2019 GAA RA 11260	1,957,161.35		1,957,161.35	Proc. Short of Award
89	19ND0089 Construction of Spring Water Development System Level 3, Brgy. Pianing, Butuan City,	Const. Section	Public Bidding	April 4-10, 2019	23-Apr-19	14-May-19	29-May-19	FY 2019 GAA RA 11260	1,957,184.85		1,957,184.85	-do-
90	19ND0090 Rehabilitation of Multi-Purpose Building, Brgy. Lapu-Lapu, Butuan City	Const. Section	Public Bidding	May 3-9, 2019	22-May-19	14-Jun-19	24-Jun-19	FY 2019 GAA RA 11260	1,469,116.75		1,469,116.75	-do-
91	19ND0091 CONSTRUCTION OF TWO (2) STOREY COMMISSION ON HUMAN RIGHTS OFFICE BUILDING, BRGY. TINIWISAN, BUTUAN CITY	Const. Section	Public Bidding	May 23-29, 2019	11-Jun-19	28-Jun-19	8-Jul-19	FY 2019 GAA RA 11260	14,892,014.94		14,892,014.94	-do-
92	19ND0092 Repair and Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Humabon, Butuan City, Agusan del Norte	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	979,487.06		979,487.06	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Page 17

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
93	19ND0093 Concreting of Local Road, Purok 4a to Purok 5, Brgy. Doongan, Butuan City	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	1,959,154.16		1,959,154.16	
94	19ND0094 Concreting of Road with Sidewalk and Drainage along 4th St. Arjville Subd. To National Highway BCIR and Capitol Bon-	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	1,959,177.80		1,959,177.80	
95	19ND0095 Concreting of Local Road, Purok 3, Brgy. Maguinda, Butuan City	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	3,428,564.52		3,428,564.52	
96	19ND0096 Concreting of Road with Sidewalk and Drainage, 4th St. Arjville Subd. To National Highway BCIR and Capitol Bon-	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	4,897,894.74		4,897,894.74	
97	19ND0097 Concreting of Road, Purok 5, Brgy. MJ Santos, Butuan City	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	1,959,168.50		1,959,168.50	
98	19ND0098 Construction (Completion) of Multi-Purpose Building, Taligaman Elementary School, Brgy. Taligaman, Butuan City	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	1,958,183.95		1,958,183.95	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implemen- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
99	19ND0099 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ROSARIO, LAS NIEVES, AGUSAN DEL NORTE	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	2,446,047.01		2,446,047.01	
100	19ND0100 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY BAAN RIVERSIDE, BUTUAN CITY	Const. Section	Public Bidding	July 12-18, 2019	31-Jul-19	13-Aug-19	23-Aug-19	FY 2019 GAA RA 11260	2,935,475.92		2,935,475.92	
101	19ND0101 Construction of Riprap/Slope Protection, Purok 5, Brgy. De Oro, Butuan City, Agusan del Norte	Const. Section	Public Bidding	July 18-24, 2019	6-Aug-19	26-Aug-19	6-Sep-19	FY 2019 GAA RA 11260	1,469,425.16		1,469,425.16	
102	19ND0102 Construction/Rechanneling along Pigdaulan Creek, Pigdaulan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	July 18-24, 2019	6-Aug-19	26-Aug-19	6-Sep-19	FY 2019 GAA RA 11260	48,990,417.91	-	48,990,417.91	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
103	19ND0103	Const. Section	Public Bidding	July 18-24, 2019	6-Aug-19	26-Aug-19	6-Sep-19	FY 2019 GAA RA 11260	57,884,013.64		57,884,013.64	
		Construction of Flood Mitigation Structure of Mahay Creek (Downstream), Butuan City										

Prepared by:

Submitted by:

Approved by:

(SGD) ARLENA R. DELGADO

Engineer II

Head-BAC Secretariat

(SGD) TERESITA D. LOON

Engineer III

BAC - Chairman

(SGD) JOSE CAESAR A. RADAZA

District Engineer