

**Department of Public Works and Highways**

**Marinduque District Engineering Office**  
**Boac, Marinduque**

**UPDATED ANNUAL PROCUREMENT PLAN FOR CY-2019**

**Civil Works**

Code (PAP)	Procurement Program/ Project (Contract Name)		Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
19EA0001	Asset Preservation - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Road (Asphalt Overlay) – K0003+264-K0004+000, K0012+305-K0014+825, K0021+205-K0022+783		Competitive Bidding	11/29/2018	12/18/2018	07/08/2019	07/18/2019	GoP	88,422,950.00		88,422,950.00	Preventive Maintenance of Road: Asphalt Overlay
19EA0002	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kamandugan, Santa Cruz, Marinduque		Competitive Bidding	11/22/2018	12/11/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Multi Purpose Building
19EA0003	Construction of Multi-Purpose Building (Covered Court), Brgy. Balaring, Boac, Marinduque		Competitive Bidding	11/08/2018	12/04/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Other Building
19EA0004	Construction of Road, Brgy. Kalangkang, Sta. Cruz, Marinduque		Competitive Bidding	10/18/2018	11/07/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Concrete Road
19EA0005	Construction of Road, Brgy. Lupac, Boac, Marinduque		Competitive Bidding	10/18/2018	11/07/2018	05/22/2019	05/31/2019	GoP	4,949,999.00		4,949,999.00	Construction of Concrete Road

19EA0006	Construction of Road, Brgy. Malayak, Mogpog, Marinduque		Competitive Bidding	10/18/2018	11/07/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Concrete Road
19EA0007	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction /Rehabilitation of Sitio-Bato, Janagdong Flood Control, Mogpog, Marinduque		Competitive Bidding	10/30/2018	-	-	-	GoP	14,698,000.00		14,698,000.00	Re-bid, altered to Contract ID 19EA0076
19EA0008	Asset Preservation - Preventive Maintenance - Secondary Roads, Mogpog-Balanacan Port Road (Asphalt Overlay)- K0013+000-K0016+732		Competitive Bidding	11/29/2018	12/18/2018	07/08/2019	07/18/2019	GoP	85,349,425.00		85,349,425.00	Preventive Maintenance of Road: Asphalt Overlay
19EA0009	Asset Preservation - Preventive Maintenance - Tertiary Roads, Dr. Damian Reyes Road (Torrijos Side)- K0048+154-K0049+000, K0051+000-K0051+150, K0051+684-K0052+035, K0053+343-K0053+383		Competitive Bidding	-	-	-	-	GoP	12,711,000.00		12,711,000.00	Contract ID assigned but not advertised due to deletion on NEP
19EA0010	Network Development - Construction of By-pass and Diversion Roads, Gasan Bypass Road, Marinduque		Competitive Bidding	11/29/2018	12/18/2018	06/27/2019	07/05/2019	GoP	85,418,999.19		85,418,999.19	Construction of Concrete Road
19EA0011	Construction of Multi-Purpose Building (Covered Court), Brgy. Banot, Gasan, Marinduque		Competitive Bidding	11/22/2018	-	-	-	GoP	4,948,000.00		4,948,000.00	Re-bid, altered to Contract ID 19EA0075
19EA0012	Construction of Multi-Purpose Building (Covered Court), Brgy. Bachao Ilaya, Gasan, Marinduque		Competitive Bidding	11/29/2018	12/18/2018	05/21/2019	05/30/2019	GoP	4,948,000.00		4,948,000.00	Re-bid, altered to Contract ID 19EA0012-R1

19EA0012-R1	Construction of Multi-Purpose Building (Covered Court), Brgy. Bachao Ilaya, Gasan, Marinduque		Competitive Bidding	11/29/2018	12/18/2018	05/21/2019	05/30/2019	GoP	4,948,000.00		4,948,000.00	Construction of Multi Purpose Building
19EA0013	Construction of Road, Brgy. Apitong, Boac, Marinduque		Competitive Bidding	10/18/2018	11/07/2018	05/22/2019	05/31/2019	GoP	4,949,999.16		4,949,999.16	Construction of Concrete Road
19EA0014	Construction of Road, Brgy. Buliasnin, Boac, Marinduque		Competitive Bidding	10/18/2018	11/07/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Concrete Road
19EA0015	Construction of Road, Brgy. Hinadharan, Mogpog, Marinduque		Competitive Bidding	10/18/2018	11/07/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Concrete Road
19EA0016	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Channel Improvement of Sabang River, Libas and Brgy. IV, Buenavista, Marinduque		Competitive Bidding	11/22/2018	12/11/2018	05/21/2019	05/30/2019	GoP	19,598,000.00		19,598,000.00	Construction of Cutoff Channel
19EA0017	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads, Dr. Damian Reyes Road (Boac Side) – K0013+688-K0013+788, K0013+916-K0013+976		Competitive Bidding	11/22/2018	12/11/2018	07/08/2019	07/22/19	GoP	96,499,997.70		96,499,997.70	Construction of Road Slope Protection Structure
19EA0018	Network Development - Road Widening - Secondary Roads, Marinduque Circumferential Road – K0054+000-K0055+833		Competitive Bidding	10/18/2018	11/07/2018	06/14/2019	06/21/2019	GoP	55,428,000.00		55,428,000.00	Road Widening

19EA0019	Network Development - Construction of By-pass and Diversion Roads, Boac Bypass Road, Marinduque		Competitive Bidding	11/15/2018	12/04/2018	06/14/2019	06/21/2019	GoP	94,593,999.18		94,593,999.18	Construction of Concrete Road
19EA0020	Construction of Multi-Purpose Building (Covered Court), Brgy. Lamesa, Mogpog, Marinduque		Competitive Bidding	11/29/2018	12/18/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Re-bid, altered to Contract ID 19EA0020-R1
19EA0020-R1	Construction of Multi-Purpose Building (Covered Court), Brgy. Lamesa, Mogpog, Marinduque		Competitive Bidding	11/29/2018	12/18/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Multi Purpose Building
19EA0022	Construction of Multi-Purpose Building Brgy. Mangyan-Mababad, Mogpog, Marinduque		Competitive Bidding	11/29/2018	-	-	-	GoP	1,980,000.00		1,980,000.00	Re-bid, altered to Contract ID 19EA0072
19EA0023	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Laon Flood Control, Mogpog Marinduque		Competitive Bidding	10/30/2018	11/20/2018	05/21/2019	05/30/2019	GoP	29,398,000.00		29,398,000.00	Construction of Flood Mitigation Structure
19EA0024	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Road – K0096+000 – K0096+893, K0104+510 – K0104+793		Competitive Bidding	11/22/2018	12/11/2018	05/21/2019	05/30/2019	GoP	36,678,849.00		36,678,849.00	Reconstruction to Concrete Pavement
19EA0025	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Dr. Damian Reyes Road (Torrijos Side)- K0048+154- K0049+223		Competitive Bidding	11/29/2018	12/18/2018	05/21/2019	05/30/2019	GoP	39,031,934.00		39,031,934.00	Reconstruction to Concrete Pavement

19EA0026	Construction of Multi-Purpose Building Brgy. Nangka I, Mogpog, Marinduque		Competitive Bidding	-	-	-	-	GoP	5,000,000.00		5,000,000.00	Re-bid, altered contract amount
19EA0027	Construction of Multi-Purpose Building Brgy. Pakaskasan, Torrijos, Marinduque		Competitive Bidding	11/22/2018	12/11/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Multi Purpose Building
19EA0028	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Catubugan Flood Control, Boac Marinduque		Competitive Bidding	11/15/2018	12/04/2018	05/21/2019	05/30/2019	GoP	29,398,000.00		29,398,000.00	Construction of Flood Mitigation Structure
19EA0029	Network Development - Road Widening - Secondary Roads, Mogpog-Balanacan Port Rd - K0011 + 600 - K0012 + 600		Competitive Bidding	11/08/2018	11/27/2018	05/21/2019	05/30/2019	GoP	26,944,000.00		26,944,000.00	Road Widening
19EA0030	Network Development - Off-Carriageway Improvement - Secondary Roads, Marinduque Circumferential Rd- K0002+000-K0002+148, K0002+334-K0003+077, K0010+102-K0011+001, K0025+000-K0026+881		Competitive Bidding	-	-	-	-	GoP	92,688,000.00		92,688,000.00	Contract ID assigned but not advertised due to deletion on NEP
19EA0031	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Boton Flood Control, Boac, Marinduque		Competitive Bidding	10/18/2018	11/07/2018	06/14/2019	06/21/2019	GoP	57,898,000.00		57,898,000.00	Construction of Flood Mitigation Structure
19EA0032	Construction of Multi-Purpose Building Brgy. Taytay, Santa Cruz, Marinduque		Competitive Bidding	11/8/2018	-	-	-	GoP	4,948,000.00		4,948,000.00	Re-bid, altered to Contract ID 19EA0032-R1

19EA0032-R1	Construction of Multi-Purpose Building (Covered Court), Brgy. Taytay, Santa Cruz, Marinduque		Competitive Bidding	11/29/2018	12/18/2018	06/27/2019	07/05/2019	GoP	4,948,000.00		4,948,000.00	Construction of Multi Purpose Building
19EA0033	Construction of Multi-Purpose Building Brgy. Villa Mendez, Mogpog, Marinduque		Competitive Bidding	11/29/2018	12/18/2018	05/22/2019	05/31/2019	GoP	4,948,000.00		4,948,000.00	Construction of Multi Purpose Building
19EA0034	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Tawiran Flood Control, Sta. Cruz Marinduque		Competitive Bidding	10/18/2018	11/07/2018	05/21/2019	05/30/2019	GoP	39,198,000.00		39,198,000.00	Construction of Flood Mitigation Structure
19EA0035	Rehabilitation/ Improvement of DPWH Marinduque District Engineering Office Building including other Facilities, Boac, Marinduque		Competitive Bidding	11/29/2018	-	-	-	GoP	18,619,997.57		18,619,997.57	Re-bid, altered to Contract ID 19EA0089
19EA0036	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Baliis, Santa Cruz, Marinduque		Competitive Bidding	11/15/2018	-	-	-	GoP	500,000.00		500,000.00	Re-bid, altered to Contract ID 19EA0036-R1
19EA0036-R1	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Baliis, Santa Cruz, Marinduque		Competitive Bidding	11/15/2018	-	-	-	GoP	500,000.00		500,000.00	Re-bid, altered to Contract ID 19EA0036-R2
19EA0036-R2	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Baliis, Santa Cruz, Marinduque		Competitive Bidding	11/15/2018	-	-	-	GoP	500,000.00		500,000.00	Cancelled

19EA0037	Construction of Seawall, Brgy. III, Buenavista, Marinduque		Competitive Bidding	11/29/2018	-	-	-	GoP	10,000,000.00		10,000,000.00	Re-bid, altered to Contract ID 19EA0074
19EA0038	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Bantad Flood Control, Boac Marinduque		Competitive Bidding	10/30/2018	11/20/2018	05/21/2019	05/30/2019	GoP	41,491,200.00		41,491,200.00	Construction of Flood Mitigation Structure
19EA0039	Construction of Mangyan-Mababad and Magapua Flood Control Structure and Channel Improvement (Left Side) Sta.8+600-Sta.8+840, within Brgy. Mangyan-Mababad and Brgy. Magapua, Mogpog, Marinduque		Competitive Bidding	-	-	-	-	GoP	100,000,000.00		100,000,000.00	Cancelled
19EA0040	Road Opening/ Gravel Road of Missing Gap, Dr. Damian Reyes Road (Torrijos Side) K0025+700-K0036+950, Marinduque		Competitive Bidding	-	-	-	-	GoP	100,000,000.00		100,000,000.00	Cancelled
19EA0041	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Candahon Flood Control, Mogpog Marinduque		Competitive Bidding	10/30/2018	11/20/2018	05/21/2019	05/30/2019	GoP	41,648,000.00		41,648,000.00	Construction of Flood Mitigation Structure
19EA0042	Network Development - Construction of By-pass and Diversion Roads, Boac-Mogpog Bypass Road, Marinduque		Competitive Bidding	11/29/2018	12/18/2018	06/27/2019	07/05/2019	GoP	84,594,000.00		84,594,000.00	Construction of Concrete Road
19EA0043	Construction of Flood Control Structure (including rechannelling) along Mogpog River (Sta.0+100-Sta.5+540), Mogpog, Marinduque		Competitive Bidding	-	-	-	-	GoP	90,000,000.00		90,000,000.00	Cancelled

19EA0044	Construction of Flood Control Structure (including rechannelling) along Mogpog River (Sta.11+810-Sta.12+270), Mogpog, Marinduque		Competitive Bidding	-	-	-	-	GoP	95,000,000.00		95,000,000.00	Cancelled
19EA0045	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Maligaya Flood Control, Boac, Marinduque		Competitive Bidding	11/15/2018	12/4/2018	-	-	GoP	44,098,000.00		44,098,000.00	Construction of Flood Mitigation Structure
19EA0046	Rehabilitation of Multi-Purpose Building (Day Care Center), Brgy. Sayao, Mogpog, Marinduque		Competitive Bidding	11/22/2019	-	-	-	GoP	500,000.00		500,000.00	Cancelled
19EA0047	Construction of Mangyan-Mababad and Magapua Flood Control Structure and Channel Improvement (Left Side) Sta.8+140-Sta.8+370, within Brgy. Mangyan-Mababad and Brgy. Magapua, Mogpog, Marinduque		Competitive Bidding	-	-	-	-	GoP	100,000,000.00		100,000,000.00	Cancelled
19EA0048	Construction of Mangyan-Mababad and Magapua Flood Control Structure and Channel Improvement (Left Side) Sta.8+370-Sta.8+600, within Brgy. Mangyan-Mababad and Brgy. Magapua, Mogpog, Marinduque		Competitive Bidding	-	-	-	-	GoP	100,000,000.00		100,000,000.00	Cancelled
19EA0049	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Duyay Flood Control, Boac Marinduque		Competitive Bidding	10/30/2018	11/20/2018	05/21/2019	05/30/2019	GoP	44,098,000.00		44,098,000.00	Construction of Flood Mitigation Structure
19EA0050	Network Development - Construction of Missing Links/New Roads, Dr. Damian Reyes Memorial Road, Marinduque		Competitive Bidding	10/30/2018	-	-	-	GoP	86,843,467.79		86,843,467.79	Re-bid, altered to Contract ID 19EA0078

19EA0051	Road Opening/ Gravel Road of Missing Gap, Dr. Damian Reyes Road (Torrijos Side) K0036+950-K0038+150, Marinduque		Competitive Bidding	-	-	-	-	GoP	100,000,000.00		100,000,000.00	Cancelled
19EA0052	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction of Tabigue Flood Control, Boac Marinduque		Competitive Bidding	10/30/2018	11/20/2018	05/21/2019	05/30/2019	GoP	48,998,000.00		48,998,000.00	Construction of Flood Mitigation Structure
19EA0053	Retrofitting / Strengthening of Permanent Bridges, Malbog Bridge (B00014MQ) along Marinduque Circumferential Road		Competitive Bidding	10/30/2018	11/20/2018	06/27/2019	07/05/2019	GoP	2,155,995.92		2,155,995.92	Retrofitting/Strengthening of Bridge
19EA0054	Retrofitting / Strengthening of Permanent Bridges, Antipolo Bridge (B00017MQ) along Marinduque Circumferential Road		Competitive Bidding	10/30/2018	11/20/2018	06/27/2019	07/05/2019	GoP	2,253,998.94		2,253,998.94	Retrofitting/Strengthening of Bridge
19EA0055	Retrofitting / Strengthening of Permanent Bridges, Banuyo Bridge (B00018MQ) along Marinduque Circumferential Road		Competitive Bidding	10/30/2018	11/20/2018	06/27/2019	07/05/2019	GoP	3,723,999.17		3,723,999.17	Retrofitting/Strengthening of Bridge
19EA0056	Retrofitting / Strengthening of Permanent Bridges, Dawis Bridge (B00019MQ) along Marinduque Circumferential Road		Competitive Bidding	10/30/2018	11/20/2018	06/27/2019	07/05/2019	GoP	8,732,776.64		8,732,776.64	Retrofitting/Strengthening of Bridge
19EA0057	Asset Preservation – Rehab./Reconst./Upgrading of Damaged Paved Roads (Tertiary Roads) Tigwi-Dampulan-Lipata-Yook-Buenavista Road, K0081+502 – K0082+000, K0093+250 – K0094+000		Competitive Bidding	11/08/2018	11/27/2018	05/21/2019	05/30/2019	GoP	28,315,425.00		28,315,425.00	Reconstruction to Concrete Pavement

19EA0058	Construction of Flood Control Structure, Brgy. Matalaba, Sta. Cruz, Marinduque		Competitive Bidding	2/1/2019	02/20/2019	06/27/2019	07/05/2019	GoP	19,598,000.00		19,598,000.00	Construction of Flood Mitigation Structure
19EA0059	Construction of Flood Control Structure, Brgy. Laylay, Boac, Marinduque		Competitive Bidding	2/1/2019	02/20/2019	06/27/2019	07/05/2019	GoP	4,898,000.00		4,898,000.00	Construction of Flood Mitigation Structure
19EA0060	Construction of Multi-Purpose Building (Covered Court), Barangay Punong, Santa Cruz, Marinduque		Competitive Bidding	2/1/2019	02/20/2019	06/27/2019	07/05/2019	GoP	6,433,000.00		6,433,000.00	Construction of Multi Purpose Building
19EA0061	Rehabilitation/Improvement of Multi-Purpose Building (Covered Court), Barangay Santol, Boac, Marinduque		Competitive Bidding	2/1/2019	02/20/2019	06/27/2019	07/05/2019	GoP	2,968,000.00		2,968,000.00	Construction of Multi Purpose Building
19EA0062	Construction of Waterworks, Brgy. Bantad, Boac, Marinduque		Competitive Bidding	2/1/2019	02/20/2019	06/27/2019	07/05/2019	GoP	1,959,999.73		1,959,999.73	Construction of Water Supply Systems
19EA0063	Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Barangay Cabuyo, Torrijos, Marinduque		Competitive Bidding	02/16/2019	3/12/2019	06/27/2019	07/05/2019	GoP	3,958,000.00		3,958,000.00	Construction of Flood Mitigation Structure
19EA0064	Construction of Multi-Purpose Building (Covered Court), Brgy. Makulapnit, Santa Cruz, Marinduque		Competitive Bidding	02/16/2019	3/12/2019	06/27/2019	07/05/2019	GoP	2,968,000.00		2,968,000.00	Construction of Multi Purpose Building
19EA0065	Construction of Multi-Purpose Building (Covered Court), Brgy. Nangka II, Mogpog, Marinduque		Competitive Bidding	02/16/2019	3/12/2019	6/27/2019	7/5/2019	GoP	6,433,000.00		6,433,000.00	Construction of Multi Purpose Building

19EA0066	Construction of Road, Brgy. Baliis, Santa Cruz, Marinduque		Competitive Bidding	02/16/2019	3/12/2019	06/27/2019	07/05/2019	GoP	1,978,000.00		1,978,000.00	Construction of Concrete Road
19EA0067	Construction of Multi-Purpose Building (Covered Court), Brgy. Bangbang, Gasan, Marinduque		Competitive Bidding	02/21/2019	3/12/2019	06/27/2019	07/05/2019	GoP	6,433,000.00		6,433,000.00	Construction of Flood Mitigation Structure
19EA0068	Construction of Multi-Purpose Building (Covered Court), Brgy. Bintakay, Mogpog, Marinduque		Competitive Bidding	02/21/2019	3/12/2019	-	-	GoP	6,433,000.00		6,433,000.00	Construction of Multi Purpose Building
19EA0069	Rehabilitation/Improvement of Multi-Purpose Building (Covered Court), Brgy. Aturan, Santa Cruz, Marinduque		Competitive Bidding	02/28/2019	03/26/2019	06/27/2019	07/05/2019	GoP	1,978,000.00		1,978,000.00	Rehabilitation / Major Repair of Multi Purpose Building
19EA0070	Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Barangay III, Gasan, Marinduque		Competitive Bidding	02/28/2019	03/26/2019	06/27/2019	07/05/2019	GoP	1,978,000.00		1,978,000.00	Rehabilitation / Major Repair of Multi Purpose Building
19EA0071	Rehabilitation/Improvement of Multi Purpose Building, Brgy. Malusak, Mogpog, Marinduque		Competitive Bidding	5/17/2019	6/6/2019	7/8/2019	7/18/2019	GoP	1,978,000.00		1,978,000.00	Rehabilitation / Major Repair of Multi Purpose Building
19EA0072	Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Mangyan-Mababad, Mogpog, Marinduque		Competitive Bidding	5/17/2019	6/6/2019	6/27/2019	07/05/2019	GoP	1,980,000.00		1,980,000.00	Rehabilitation / Major Repair of Multi Purpose Building
19EA0073	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Baliis, Santa Cruz, Marinduque		Competitive Bidding	05/17/2019	06/06/2019	06/18/2019	06/24/2019	GoP	500,000.00		500,000.00	Rehabilitation / Major Repair of Multi Purpose Building

19EA0074	Construction of Seawall, Brgy. III, Buenavista, Marinduque		Competitive Bidding	05/17/2019	06/06/2019	06/18/2019	06/24/2019	GoP	4,898,000.00		4,898,000.00	Construction of Flood Mitigation Structure
19EA0075	Construction of Multi-Purpose Building (Covered Court), Brgy. Banot, Gasan, Marinduque		Competitive Bidding	05/17/2019	06/06/2019	06/18/2019	06/24/2019	GoP	4,948,000.00		4,948,000.00	Construction of Multi Purpose Building
19EA0076	Construction/Maintenance of Flood Mitigation Structure and Drainage System, Construction /Rehabilitation of Sitio-Bato, Janagdong Flood Control, Janagdong, Mogpog, Marinduque		Competitive Bidding	05/17/2019	06/06/2019	06/27/2019	07/05/2019	GoP	14,698,000.00		14,698,000.00	Construction of Flood Mitigation Structure
19EA0077	Construction of Multi-Purpose Building (Covered Court/Multi Purpose Hall), at Brgy. Poblacion, Torrijos, Phase II, Marinduque		Competitive Bidding	5/28/2019	6/19/2019	-	-	GoP	19,600,000.00		19,600,000.00	Construction of Multi Purpose Building
19EA0078	Network Development – Construction of Missing Links/New Roads, Dr. Damian Reyes Memorial Road, Marinduque		Competitive Bidding	5/28/2019	6/19/2019	7/8/2019	7/18/2019	GoP	86,843,467.79		86,843,467.79	Construction of Gravel Road
19EA0079	Construction of Flood Control Structure (including rechannelling) along Boac River (Sta. 4+155-Sta.4+445), Boac, Marinduque		Competitive Bidding	5/28/2019	6/19/2019	-	-	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
19EA0080	Construction of Cabuyo Flood Control Structure, Sta.0+000-Sta.0+350, Torrijos, Marinduque		Competitive Bidding	5/28/2019	6/19/2019	7/8/2019	7/18/2019	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
19EA0081	Construction of Cabuyo Flood Control Structure, Sta.0+350-Sta.0+700, Torrijos, Marinduque		Competitive Bidding	5/28/2019	6/19/2019	7/8/2019	7/18/2019	GoP	29,398,000.00		29,398,000.00	Construction of Flood Mitigation Structure
19EA0082	Construction of Cabuyo Flood Control Structure, Sta.0+970-Sta.1+370, Torrijos, Marinduque		Competitive Bidding	5/28/2019	6/19/2019	-	-	GoP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure


19EA0083	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Marinduque Circumferential Road, K0021+820-K0022+020, Sta. Cruz, Marinduque		Competitive Bidding	7/4/2019	8/1/2019	8/14/2019	8/21/2019	GoP	58,407,989.51		58,407,989.51	Construction of Road Slope Protection Structure
19EA0084	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Tigwi-Dampulan-Lipata-Yook-Buenavista Road, K0092+110 – K0092+402, Buenavista, Marinduque		Competitive Bidding	7/4/2019	8/1/2019	8/14/2019	8/21/2019	GoP	98,997,999.85		98,997,999.85	Construction of Road Slope Protection Structure
19EA0085	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Tigwi-Dampulan-Lipata-Yook-Buenavista Road, K0092+402 – K0092+840, Buenavista, Marinduque		Competitive Bidding	7/4/2019	8/1/2019	8/14/2019	8/21/2019	GoP	98,997,999.86		98,997,999.86	Construction of Road Slope Protection Structure
19EA0086	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Marinduque Circumferential Road, K0010+462 – K0010+580; K0015+875 – K0015+932; K0021+760 – K0021+820, Mogpog, Marinduque		Competitive Bidding	7/12/2019	8/8/2019	8/16/2019	8/22/2019	GoP	73,257,999.88		73,257,999.88	Indefinite postponement
19EA0087	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Marinduque Circumferential Road, K0024+600 – K0025+000, Torrijos, Marinduque		Competitive Bidding	7/12/2019	8/8/2019	8/16/2019	8/22/2019	GoP	95,037,999.88		95,037,999.88	Indefinite postponement
19EA0088	Construction (Completion)/Rehabilitation of Marinduque DEO Building including other Facilities, Boac, Marinduque		Competitive Bidding	7/24/2019	8/14/2019	8/22/2019	8/27/2019	GoP	8,923,840.00		8,923,840.00	Rehabilitation / Major Repair of Multi Purpose Building
19EA0089	Rehabilitation/Improvement of DPWH Marinduque District Engineering Office Building including other Facilities, Boac, Marinduque		Competitive Bidding	7/24/2019	8/14/2019	8/22/2019	8/27/2019	GoP	18,618,000.00		18,618,000.00	Rehabilitation / Major Repair of Multi Purpose Building
19EA0090	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Marinduque Circumferential Road, K0052+980 – K0052+940; K0052+980 – K0053+100		Competitive Bidding	7/26/2019	8/15/2019	8/22/2019	8/28/2019	GoP	98,997,999.89		98,997,999.89	Construction of Road Slope Protection Structure

19EA0091	Repair/Maintenance of DPWH Building Warehouse Building Bangbalalon, Boac, Marinduque		Competitive Bidding	8/1/2019	8/20/2019	8/29/2019	9/5/2019	GoP	699,999.56	699,999.56		Repair/Maintenance of Ceiling, Tile Works, Painting Works (Wall, Ceiling, & Partition), Masonry Works, Electrical Works and Installation of Wall Partition. Fabrication of steel shelves for supply materials.
19EA0092	Repair/Maintenance of DPWH Building Quality Assurance Building Bangbalalon, Boac, Marinduque		Competitive Bidding	8/1/2019	8/20/2019	8/29/2019	9/5/2019	GoP	799,994.37	799,994.37		Repair/Maintenance of Columns, Wall Footing, Concrete Slab (slab on fill), roof beam and CHB works with plaster finish. It also includes installation door and windows, painting works (masonry concrete and wood), electrical works, plumbing works, tile and ceiling. See plans for details.
19EA0093	Repair/Maintenance of DAR Building Conference Room, Cooperative, Cashier/Auditor & Admin Office Building Bantad, Boac, Marinduque		Competitive Bidding	8/1/2019	8/20/2019	8/29/2019	9/5/2019	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of two-storey building which includes repair of footings, columns, beams, concrete slab (ground and 2nd floor), concrete gutter, roof frame, roofing and CHB works with plaster finish. It also includes installation doors and windows, painting works, tile works, plumbing works, electrical works and mechanical works. See plans for details.
19EA0094	Repair/Maintenance of Banto Creek Revetment 1		Competitive Bidding	8/1/2019	8/20/2019	8/29/2019	9/5/2019	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of 40 l.m. damaged concrete revetment (R.S.) and Installation of 40 l.m. scour protection.
19EA0095	Repair/Maintenance of Banto Creek Revetment 2		Competitive Bidding	8/1/2019	8/20/2019	8/29/2019	9/5/2019	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of 40 l.m. damaged concrete revetment (L.S.) and Installation of 40 l.m. scour protection.
19EA0096	Repair/Maintenance of Libtangan River Control, Revetment 7, Marinduque		Competitive Bidding	8/1/2019	8/20/2019	8/29/2019	9/5/2019	GoP	2,500,000.00	2500000		Repair/Maintenance of 30 l.m. damaged concrete revetment (L.S.) and Installation of 80 l.m. scour protection.

19EA0097	Repair/Maintenance of Libtangan River Control, Revetment 12, Marinduque		Competitive Bidding	8/1/2019	8/20/2019	8/29/2019	9/5/2019	GoP	4,500,000.00	4,500,000.00		Repair/Maintenance of 150 l.m. damaged concrete revetment and Installation of 215 l.m. scour protection.
19EA0098	Repair/Maintenance of Damaged Paved National Road (Concrete Reblocking)		Competitive Bidding	8/1/2019	8/20/2019	8/29/2019	9/5/2019	GoP	3,105,669.00	3,105,669.00		Repair/Maintenance of 94.00 damaged blocks concrete pavement.
	Concreting of Brgy. Dampulan FMR, Brgy. Dampulan, Torrijos, Marinduque		Competitive Bidding	8/2/2019	8/22/2019	9/5/2019	9/12/2019	GoP	4,973,000.00		4,973,000.00	Concreting of FMR Road
	Concreting of Sitio Bagong Pag-asa I, Brgy. Bunganay FMR, Brgy. Bunganay, Boac, Marinduque		Competitive Bidding	8/2/2019	8/22/2019	9/5/2019	9/12/2019	GoP	4,973,000.00		4,973,000.00	Concreting of FMR Road
	Concreting of Sitio Daisy, Brgy. Puting Buhangin FMR, Brgy. Puting Buhangin, Mogpog, Marinduque		Competitive Bidding	8/2/2019	8/22/2019	9/5/2019	9/12/2019	GoP	4,973,000.00		4,973,000.00	Concreting of FMR Road
	Construction of Multi-Purpose Building Brgy. Nangka I, Mogpog, Marinduque		Competitive Bidding	-	-	-	-	GoP	2,000,000.00		2,000,000.00	Cancelled
	Construction of Two (2) Storey Four (4) Classroom School Building at Cawit Elementary School		Competitive Bidding	8/23/2019	9/12/2019	9/20/2019	9/26/2019	GoP	27,211,617.79		27,211,617.79	Construction of 2-Storey 4-Classroom School Building
	Construction of Two (2) Storey Four (4) Laboratory (2 Science and 2 ICT Lab) School Building at Mogpog National Comprehensive High School		Competitive Bidding	8/23/2019	9/12/2019	9/20/2019	9/26/2019	GoP	37,636,918.67		37,636,918.67	Construction of 2-Storey 4-Laboratory (2 Science Laboratory and 2 ICT Laboratory) School Building
	Construction of Two (2) Storey Four (4) Classroom School Building at Santa Cruz North CS (Landy Elementary School)		Competitive Bidding	8/23/2019	9/12/2019	9/20/2019	9/26/2019	GoP	27,283,081.26		27,283,081.26	Construction of 2-Storey 4-Classroom School Building


	Construction of Two (2) Storey Four (4) Classroom School Building at Santa Cruz North CS (Landy Elementary School)		Competitive Bidding	8/23/2019	9/12/2019	9/20/2019	9/26/2019	GoP	27,283,081.26		27,283,081.26	Construction of 2-Storey 4-Classroom School Building
	Construction of Three (3) Storey Six (6) Classroom School Building at Sibuyao National High School		Competitive Bidding	8/23/2019	9/12/2019	9/20/2019	9/26/2019	GoP	14,743,773.67		14,743,773.67	Construction of 3-Storey 6-Classroom School Building
<b>Sub-Total:</b>									<b>2,242,394,898.61</b>			

Prepared by:

  
**JULITO M. MAGLACAS**  
 Head, Procurement Unit/Secretariat

Date: 7/29/19

Recommended by:

  
**ARISTEO L. LINGA**  
 Chairperson, BAC

Date: 7/30/2019

Approved by:

  
**JOSEFINA T. PANALIGAN**  
 Head of Procuring Entity

Date: 7/30/19