

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

No.	UACS Code (Project Component ID)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
							Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	300117207070000	21HN0048	21HN0048 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Cambaro, Mandaue City, Cebu (RE-AD)	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall)
2	300117209721000	21HN0060	21HN0060 - LP -Local Infrastructure Program -Local Roads and Bridges-Local Roads-Road Concreting Ylaya to Centro, Barangay Ibabao, Cordova, Cebu (RE-AD)	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./29/2021	March./29/2021	April/7/2021	April/13/2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road
3	300117209705000	21HN0061	21HN0061 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement/ Rehabilitation of E. O. Perez St. including drainage facility, Mandaue City	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	14,850,000.00		14,850,000.00	Concreting of Road
4	310101100483000	21HN0062	21HN0062 - OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0010+000 - K0010+222, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	9,800,000.00		9,800,000.00	Preventive Maintenance: Asphalt Overlay
5	300117209712000	21HN0063	21HN0063 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Facilities at Barangay Casili, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	8,910,000.00		8,910,000.00	Rehabilitation of Road
6	300104223922000	21HN0064	21HN0064 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Daycare and Health Center), Barangay Buaya, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building (Daycare and Health Center)
7	300104223910000	21HN0065	21HN0065 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall - Phase IV), Barangay Laboon, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Barangay Hall - Phase IV)
8	300117209714000	21HN0066	21HN0066 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Fisherman's Wharf, Barangay Bangbang, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	1,980,000.00		1,980,000.00	Road Concreting
9	300117209720000	21HN0067	21HN0067 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting with Rehabilitation of Drainage, Purok Pandayan, Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	1,980,000.00		1,980,000.00	Road Concreting with drainage
10	300117209726000	21HN0068	21HN0068 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 2 Connecting Coastal Road, Barangay Cataman, Cordova, Cebu (RE-AD)	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	Apr./6/2021	GoP	1,980,000.00		1,980,000.00	Road Concreting
11	300106200733000	21HN0069	21HN0069 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/ Drainage, Barangay Marigondon, Basak and Babag, Lapu-lapu City, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	March/10/2021 - March/29/2021	March/29/2020	April/7/2021	April/13/2021	GoP	62,725,000.00		62,725,000.00	Construction of Flood Control Structure
12	300207100525000	21HN0070	21HN0070 - C SSP-Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Renovation of Officers Apartment with Bldg. Nr 9006-VM-0002, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	12,870,000.00		12,870,000.00	Repair/Rehabilitation of Officers Apartment
13	300106200733000	21HN0071	21HN0071 - LP-Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures /Facilities - Construction of Flood Control/Drainage in barangays Marigondon Phase 2, Basak and Babag, Lapu-Lapu City	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	9,640,694.07		9,640,694.07	Construction of Flood Control Structure

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

14	300117209706000	21HN0072	21HN0072 - LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Brgy. Nangka, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	9,900,000.00		9,900,000.00	Concreting of Road
15	300104223945000	21HN0073	21HN0073 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Barangay Ibo, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	6,930,000.00		6,930,000.00	Rehabilitation of Multi-Purpose Building
16	300104223932000	21HN0074	21HN0074 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Cubacub, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
17	300104223928000	21HN0075	21HN0075 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Bangbang, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
18	300207100524000	21HN0077	21HN0077 - CSSP - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Married Officers Quarters (MOQ) at Naval Base Rafael Ramos (NBR), Lapu-Lapu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	Apr./19/2021	Apr./29/2021	May/5/2021	GoP	17,992,800.00		17,992,800.00	Construction of Multi-Purpose Building
19	300104223937000	21HN0078	21HN0078 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Gun-ob, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	April/6/2021	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
20	300104223904000	21HN0079	21HN0079 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Bankal, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	April/6/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
21	300207100522000	21HN0080	21HN0080 - CSSP - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ammo Dump, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/29/2020	April/7/2021	April/13/2021	GoP	8,232,000.00		8,232,000.00	Construction of Ammo Dump
22	300104223916000	21HN0083	21HN0083 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court) in Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	April/6/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
23	300104223930000	21HN0084	21HN0084 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Cabangahan, Consolacion, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	Apr./21/2021 - May/11/2021	May/11/2021	May/19/2021	May/25/2021	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
24	300104223933000	21HN0085	21HN0085 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Danglag, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	April/6/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
25	300103203651000	21HN0087	21HN0087 - LP: Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/Facilities-Construction/Rehabilitation of Multi-Purpose Building in Barangay Casuntingan, Mandaue City, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	Apr./21/2021 - May/11/2021	May/11/2021	May/19/2021	May/25/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
26	300104223939000	21HN0088	21HN0088 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Pitogo, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/29/2020	April/7/2021	April/13/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Brgy. Hall)
27	300117209710000	21HN0089	21HN0089 - CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Elias Espina St. connecting Hernan Cortes St. in support to Steel Industry, Brgy. Banilad, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - Apr./19/2021	Apr./19/2021	Apr./29/2021	May/5/2021	GoP	39,200,000.00		39,200,000.00	Concreting of Road with drainage facilities
28	300117209718000	21HN0090	21HN0090 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Sitio Panas, Purok Mangga, Barangay Tilhaong, Consolacion, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - Apr./19/2021	Apr./19/2021	Apr./29/2021	May/5/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

29	300117209731000	21HN0091	21HN0091 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Sitio Manayataya, Barangay Polog, Consolacion, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - Apr./19/2021	Apr./19/2021	Apr./29/2021	May/5/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
30	300103203652000	21HN0092	21HN0092 - LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Brgy. Ibabao, Cordova,	Construction Section	No	Competitive Bidding	March/26/2021 - Apr./19/2021	Apr./19/2021	Apr./29/2021	May/5/2021	GoP	1,470,000.00	1,470,000.00	Construction/Rehabilitation of Multi-Purpose Building (Covered Court)
31	300117209713000	21HN0093	21HN0093 - LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building in Brgy. Catarman, Cordova, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - Apr./19/2021	Apr./19/2021	Apr./29/2021	May/5/2021	GoP	1,470,000.00	1,470,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
32	NO UACS CODE	21HN0095	21HN0095 - Concreting of Brgy. Garing FMR (Phase II), Consolacion, Cebu	Construction Section	No	Competitive Bidding	March/26/2021 - Apr./19/2021	Apr./19/2021	Apr./29/2021	May/5/2021	GoP	9,950,000.00	9,950,000.00	Concreting of Road
33	200000100190000	21HN0096	21HN0096 - Rehabilitation of DPWH Building, Storage Room, A.C. Cortes Avenue, Mandaue City	Maintenance Section	No	Competitive Bidding	Apr./21/2021 - May/11/2021	May/11/2021	May/19/2021	May/25/2021	GoP	2,000,000.00	2,000,000.00	Maintenance, Project and Rehabilitation of Infrastructure Facilities and Other Related
34	200000100020000	21HN0097	21HN0097 - Repair/Maintenance of Flood Control and Drainage Structure along Butuanon River Revetment, Paknaan, Mandaue City, Cebu (RE-ADVERTISEMENT)	Maintenance Section	No	Competitive Bidding	May/19/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	2,000,000.00	2,000,000.00	This project covers slope protection and repair of existing revetment structure.
35	200000100020000	21HN0098	21HN0098 - Repair/Maintenance of Cross Drainage at Tipolo Creek, Cebu North Hagnaya Wharf Road, K0005 + 582.90 - K005 + 592.00, Mandaue City, Cebu (RE-ADVERTISEMENT)	Maintenance Section	No	Competitive Bidding	May/19/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	2,000,000.00	2,000,000.00	Repair and Maintenance of Cross Drainage
36	310202100715000	21HN0101	21HN0101 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Terminal Bldg Access Rd - K0013+(-410) - K0013+(-080) [Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Terminal Bldg Access Rd - K0013+(-410) - K0013+(-084) including ROW Acquisition]	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	18,260,000.00	18,260,000.00	Road Widening with drainage facilities
37	300117207658000	21HN0102	21HN0102 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Construction of San Miguel - Pilipog Coastal Road (Rock Causeway) leading to hotels/resorts (Phase 1), Cordova, Cebu	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	99,000,000.00	99,000,000.00	Concreting of Road with drainage facilities
38	300117209713000	21HN0103	21HN0103 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads -Rehabilitation/Improvement of Bantayan Poblacion to Catarman Road, Cordova, Cebu	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	49,500,000.00	49,500,000.00	Concreting of Road with drainage facilities
39	300117209710000	21HN0104	21HN0104 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Improvement/Rehabilitation of Road, Elias - España St. connecting Hernan Cortes St., Brgy. Banilad, Mandaue, Cebu (Modified to: LP: Local Infrastructure Program-Local Roads and Bridge-Local Roads - Improvement/Rehabilitation of Road including drainage facilities, Brgy. Banilad, Mandaue City)	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	39,600,000.00	39,600,000.00	Concreting of Road with drainage facilities
40	310202100874000	21HN0105	21HN0105 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0027+275 - K0027+675 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0027+275 - K0027+348 including ROW Acquisition), Cordova, Cebu	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	6,164,560.00	6,164,560.00	Road Widening with drainage facilities

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

41	3101011100482000	21HN0106	21HN0106 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0005 + 492 - K0005 + 714 (Modified to: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0005 + 492 - K0005 + 676), Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	9,800,000.00	9,800,000.00	Preventive Maintenance: Asphalt Overlay
42	310102100722000	21HN0107	21HN0107 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0011 + 000 - K0011 + 235 (Modified to: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0011 + 000 - K0011 + 106), Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	7,789,040.00	7,789,040.00	Preventive Maintenance: Asphalt Overlay
43	300103203650000	21HN0108	21HN0108 - LP: Construction/ Repair/ Rehabilitation /Improvement of Various Infrastructure including Local Projects- Buildings and Other Structures - Multipurpose/Facilities - Construction/ Rehabilitation of Multi-Purpose Building (Barangay Hall) Labogon, Mandaue City (Phase III) (Modified to : LP: Construction/ Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Building and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Labogon, Mandaue City,	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	4,900,000.00	4,900,000.00	Construction of Multi-Purpose Building (Covered Court)
44	300104223931000	21HN0109	21HN0109 - LP: Local Infrastructure Program - Buildings and Other Structures-Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Casili, Consolacion, Cebu (Modified to:LP:Local Infrastructure Program-Buildings and Other Structures-Multipurpose/ Facilities- Improvement/Rehabilitation of Multi-Purpose Building, Barangay Casili, Consolacion, Cebu)	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/1/2021	June/7/2021	June/11/2021	GoP	2,970,000.00	2,970,000.00	Improvement/Rehabilitation of Multi-Purpose Building
45	300104223934000	21HN0110	21HN0110 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Dapitan, Cordova, Cebu	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/15/2021	June/21/2021	June/28/2021	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Covered Court)
46	300104223914000	21HN0111	21HN0111 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court) at Buagsong Elementary School, Barangay Buagsong, Cordova, Cebu (Modified to: LP: Local Infrastructure Program - Building and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building (Covered Court) at Barangay Buagsong, Cordova, Cebu)	Construction Section	No	Competitive Bidding	Apr./29/2021 - May/20/2021	June/15/2021	June/21/2021	June/28/2021	GoP	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building (Covered Court) Phase II
47	300103203654000	21HN0112	21HN0112 - LP: Construction/ Repair/ Rehabilitation /Improvement of Various Infrastructure including Local Projects- Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Gymnasium) Lapu-lapu City College, Lapu-lapu City, Cebu	Construction Section	No	Competitive Bidding	May/1/2021 - May/20/2021	May/20/2021	May/25/2021	May/31/2021	GoP	34,300,000.00	34,300,000.00	Construction of Multi-Purpose Building (Gymnasium)
48	300104223924000	21HN0113	21HN0113 - LP: Local Infrastructure Program - Buildings and Other Structures-Multipurpose/ Facilities - Construction of Multi-Purpose Building (Daycare Center),Barangay Canjula, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	May/1/2021 - May/20/2021	May/20/2021	May/25/2021	May/31/2021	GoP	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
49	300104223935000	21HN0114	21HN0114 - LP: Local Infrastructure Program - Building and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Gilutongan, Cordova, Cebu	Construction Section	No	Competitive Bidding	May/1/2021 - May/20/2021	May/20/2021	May/25/2021	May/31/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

50	310102100723000	21HN0115	21HN0115 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0019+048 - K0020+000, K0031+000 - K0032+000 (Modified to: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0031+000 - K0032+540), Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	June/7/2021	June/11/2021	GoP	43,079,820.00		43,079,820.00	Preventive Maintenance: Asphalt Overlay
51	310202100875000	21HN0116	21HN0116 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0031+000 - K0031+400 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0030+365 - K0030+485 including ROW Acquisition)	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	June/7/2021	June/11/2021	GoP	9,400,000.00		9,400,000.00	Road Widening with drainage facilities
52	310202100876000	21HN0117	21HN0117 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0031+800 - K0032+203 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Modified to: Mactan Circumferential Rd - K0030+485 - K0030+605 including ROW Acquisition)	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	June/7/2021	June/11/2021	GoP	9,400,000.00		9,400,000.00	Road Widening with drainage facilities
53	310202100713000	21HN0118	21HN0118 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0032+603 - K0033+000 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Modified to: Mactan Circumferential Rd - K0030+605 - K0030+726 including ROW Acquisition)	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	June/7/2021	June/11/2021	GoP	8,770,655.00		8,770,655.00	Road Widening with drainage facilities
54	300204101017000	21HN0119	21HN0119 - CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Echavez St.-N S Cabahug St. connecting Cebu North Hagnaya Wharf Road in support to Food Industry, Brgy. Maquikay, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	June/1/2021	June/7/2021	June/11/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Road
55	300204101019000	21HN0120	21HN0120 - CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - M. Ceniza St. connecting M. L. Quezon St. in support to Manufacturing Industry, Brgy. Casuntingan, Brgy. Maquikay, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	June/1/2021	June/7/2021	June/11/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Road
56	300104223946000	21HN0121	21HN0121 - LP: Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Barangay Pajac, Lapu-Lapu City, Cebu (Modified to: LP: Local Infrastructure Program-Building and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Pajac, Lapu-Lapu City, Cebu)	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	June/7/2021	June/11/2021	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
57	300104223940000	21HN0122	21HN0122 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities -Construction of Multi-Purpose Building, Barangay Sacsac, Consolacion, Cebu (Modified to: LP: Local Infrastructure Program- Buildings and Other Structures - Multipurpose/Facilities - Improvement of Multi-Purpose Building, Barangay	Construction Section	No	Competitive Bidding	May/8/2021 - May/27/2021	May/27/2021	June/7/2021	June/11/2021	GoP	2,970,000.00		2,970,000.00	Improvement of Multi-Purpose Building

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

58	300104223948000	21HN0123	21HN0123 -LP: Local Infrastructure Program - Building and Other Structures – Multipurpose/ Facilities - Rehabilitation/ Improvement of Multi-Purpose Building (Municipal Hall) in Cordova, Cebu [Modified to: LP: Local Infrastructure Program - Building and Other Structures – Multipurpose/ Facilities - Construction/ Improvement of Multi-Purpose Building (Municipal Hall) in Cordova, Cebu]	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	9,900,000.00	9,900,000.00	Construction/Improvement of Multi-Purpose Building
59	300118200393000	21HN0124	21HN0124 - LP: Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Widening/ Retrofitting of Opao Bridge, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	4,900,000.00	4,900,000.00	Retrofitting of Bridge
60	300104223918000	21HN0125	21HN0125 - LP: Local Infrastructure Program - Building and Other Structures – Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Lanipga, Consolacion, Cebu [Modified to: LP: Local Infrastructure Program - Building and Other Structures – Multipurpose/ Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay Lanipga, Consolacion, Cebu]	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
61	300104223947000	21HN0126	21HN0126 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Barangay Basak, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	2,970,000.00	2,970,000.00	Rehabilitation of Multi-Purpose Building
62	300104223938000	21HN0127	21HN0127 - LP: Local Infrastructure Program - Building and Other Structures – Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Nangka, Consolacion, Cebu (Modified to: LP: Local Infrastructure Program - Building and Other Structures – Multipurpose/ Facilities - Repair/ Rehabilitation of Multi-Purpose Building, Barangay Nangka, Consolacion, Cebu)	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	2,970,000.00	2,970,000.00	Repair/Rehabilitation of Multi-Purpose Building
63	300104223948000	21HN0128	21HN0128 - LP: Local Infrastructure Program - Building and Other Structures – Multipurpose /Facilities - Construction of Multi-Purpose Building, Barangay Tayud, Consolacion, Cebu (Modified to: LP: Local Infrastructure Program - Building and Other Structures – Multipurpose/ Facilities - Improvement of Multi-Purpose Building, Barangay Tayud, Consolacion, Cebu)	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	2,970,000.00	2,970,000.00	Improvement of Multi-Purpose Building
64	300117209709000	21HN0129	21HN0129 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads – Improvement/ Construction of Road, Barangay Cantubod-Sitio Tawagan-Sitio Masingin - Pulang Yuta, Tabok, Cebu (Modified to: LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads – Improvement/ Construction of Road, Barangay Tabok, Mandaue City, Cebu)	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	2,970,000.00	2,970,000.00	Concreting of Road
65	300104223929000	21HN0130	21HN0130 -LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Buagsong, Cordova, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
66	300104223935000	21HN0131	21HN0131 - LP: Local Infrastructure Program - Building and Other Structures – Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Barangay Gilitonnan, Cordova, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	1,485,000.00	1,485,000.00	Rehabilitation of Multi-Purpose Building
67	300116201297000	21HN0132	21HN0132 - Concreting of Brgy. Garing FMR, Brgy. Garing, Consolacion, Cebu	Construction Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/15/2021	June/21/2021	June/28/2021	GoP	12,437,500.00	12,437,500.00	Concreting of Road
68	200000100018000	21HN0134	21HN0134 - Repair and Maintenance of Permanent Bridges - Cansaga Bridge (B00586CB) along Cebu North Hagnaya wharf Road, Cansaga, Consolacion, Cebu	Maintenance Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	2,217,716.66	2,217,716.66	This project covers installation of finger type steel expansion joint as Bridge Repair Manual Counter Measures
69	200000100018000	21HN0135	21HN0135 - Repair and Maintenance of Permanent Bridges - M. Logarta Bridge (B00041CB) along M. Logarta Rd. Mandaue City, Cebu	Maintenance Section	No	Competitive Bidding	May/18/2021 - June/8/2021	June/8/2021	June/14/2021	June/21/2021	GoP	4,340,919.88	4,340,919.88	This project covers installation of finger type steel expansion joint as Bridge Repair Manual Counter Measures

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

70		21HN0136	21HN0136 - Construction/Completion of 2 STY 4 CL Lanipga NHS, Consolacion, Cebu	Construction Section	No	Competitive Bidding	June/11/2021 - June/30/2021	June/30/2021	July/7/2021	July/13/2021	GoP	6,468,352.48		6,468,352.48	The project covers the 53 l.m. Slope Protection of Lanipga NHS, with 53 l.m. Reinforced Concrete Slope Protection, 23 l.m. Stone Masonry Slope Protection and 53 l.m. Fence (Cyclone / Welded Wire)
71		21HN0137	21HN0137 - Completion of 4-Storey, 8-Classroom School Building at Mayor A.S Fortuna ES, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	June/11/2021 - June/30/2021	June/30/2021	July/7/2021	July/13/2021	GoP	2,117,315.50		2,117,315.50	Scope of works includes Windows Accessory, Painting, Unglazed Tiles, CCTV System, Ventilating Equipment, Water Pumping System & Fire Alarm
72		21HN0138	21HN0138 - Repair and Maintenance of Permanent Bridges - Pitogo Bridge 1 (B00585CB) along Cebu North Hagnaya wharf Road, Pitogo,	Maintenance Section	No	Competitive Bidding	June/11/2021 - June/30/2021	June/30/2021	July/7/2021	July/13/2021	GoP	3,274,982.96	3,274,982.96		This project covers installation of carbon fiber plate on Girders

TOTAL: 739,606,356.55 15,833,619.50 723,772,737.05


Prepared by:


DARIO C. SARABUSING JR.
 Procurement Engineer

Recommending Approval:


EDA T. DE GUZMAN
 BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

No.	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21CSHN01	Geotechnical/Sub-Surface Soil Investigation at Naval Base Rafael Ramos (NBRR), Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	01/29/2021	2/03/2021	2/11/2021	2/15/2021	PDE FY 2020 Sub-Allotment No. SR2020-03-003883 dated March 3, 2020	346,466.25		346,466.25	Geotechnical/Sub-Surface Soil Investigation
2	21CSHN02	Conduct of Detailed Engineering Activities (Structural Analysis) of Multi- Purpose Buildings at 1.) Brgy. Basak, Mandaue City; 2.) Brgy. Pajac, Lapu-Lapu City; 3.) Brgy. Canjulao, Lapu-Lapu City; 4.) Naval Base Rafael Ramos (NBRR), Lapu-Lapu City; 5.) Brgy. Cabangahan, Consolacion; 6.) Brgy. Danglag, Consolacion, Cebu and Hammer Test & Rebar scan of existing building at Brgy. Canjulao, Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	01/29/2021	2/03/2021	2/11/2021	2/15/2021	PDE FY 2020 Sub-Allotment No. SR2020-03-003883 dated March 3, 2020	170,691.53		170,691.53	Conduct of Detailed Engineering Activities (Structural Analysis)


Prepared by:


DARIO C. SARABUSING, JR.
Head Procurement Unit
Procurement Unit / Secretariat

Recommended by:


EDA T. DE GUZMAN
BAC Chairperson

Approved by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 2nd Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	891,180.00	128,700.00	762,480.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,733,932.00	145,300.00	1,588,632.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	786,780.00	104,300.00	682,480.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,658,580.00	93,300.00	1,565,280.00	
	Janitorial Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	108,285.20	79,910.00	28,375.20	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	219,364.20	43,510.00	175,854.20	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	64,622.20	51,030.00	13,592.20	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	164,265.20	41,000.00	123,265.20	
	Office Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	1,227,894.40	24,181.00	1,203,713.40	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,502,902.90	10,231.00	1,492,671.90	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	1,124,899.00	17,894.00	1,107,005.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,409,598.70		1,409,598.70	
	Office Supplies											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	845,811.00	97,500.00	748,311.00	Photocopier Consumables
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	1,307,585.72	97,500.00	1,210,085.72	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	202,041.00	97,500.00	104,541.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	1,249,593.40		1,249,593.40	
	Fuel and Lubricants											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	1,778,618.25	1,509,776.00	268,842.25	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	1,709,132.85	1,441,261.00	267,871.85	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	1,708,963.25	1,441,261.00	267,702.25	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	1,776,763.85	1,509,776.00	266,987.85	
	SUB-TOTAL (This Page)								21,470,813.12	6,933,930.00	14,536,883.12	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 2nd Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	37,578.70	31,878.70	5,700.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	68,241.80	30,356.80	37,885.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	15,752.00	4,229.00	11,523.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	33,655.00	1,980.00	31,675.00	
	Office Equipment											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	-			
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	549,000.00		549,000.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	105,000.00	60,000.00	45,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	-			
	Furnitures and Fixtures											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	96,992.00		96,992.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	54,000.00		54,000.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	-			
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	-			
	I.T. Equipment and Software											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	246,386.00		246,386.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	785,382.68	100,587.68	684,795.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	651,800.00	6,500.00	645,300.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	371,500.00		371,500.00	
	Fire Fighting Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	900.00		900.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	5,100.00		5,100.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	8,900.00		8,900.00	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	13,100.00		13,100.00	
	SUB-TOTAL (This Page)								3,043,288.18	235,532.18	2,807,756.00	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 2nd Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance of Office Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	408,220.00	8,820.00	399,400.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	508,512.00		508,512.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	395,000.00		395,000.00	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	399,490.00		399,490.00	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	729,224.00	120,250.00	608,974.00	Photocopier Parts
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	631,450.00	100,000.00	531,450.00	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	572,226.00	100,000.00	472,226.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	549,200.00	100,000.00	449,200.00	
	Repairs and Maintenance of Office Building											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	5,700.00		5,700.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	-			
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	-			
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	-			
	Repairs and Maintenance - Motor Vehicle											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	869,148.02	304,061.00	565,087.02	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	904,998.69	371,028.17	533,970.52	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	807,661.19	286,538.17	521,123.02	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	732,182.52	211,700.00	520,482.52	
	Repairs and Maintenance - Construction Tools and Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	20,000.00	20,000.00		
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	20,000.00	20,000.00		
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	20,000.00	20,000.00		
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	20,000.00	20,000.00		
	SUB-TOTAL (This Page)								7,593,012.42	1,682,397.34	5,910,615.08	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for FY 2021 - 2nd Quarter

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Technical and Scientific Equipment and Supplies / Surveying Devices											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	167,387.05		167,387.05	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	197,481.85		197,481.85	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	323,317.85		323,317.85	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	203,917.85		203,917.85	
	Construction Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	9,814,551.73	9,814,551.73		
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	7,787,071.75	7,787,071.75		
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	6,964,006.70	6,964,006.70		
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	6,101,278.00	6,101,278.00		
	Construction Tools											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	242,478.53	182,478.53	60,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	178,515.90	178,515.90		
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	106,055.00	46,055.00	60,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	43,250.00	43,250.00		
	Covid Prevention Equipment, Supplies and Services											
	2nd Qtr	This Office	Emergency Cases	4/8/2021	4/8/2021	4/8/2021	4/8/2021	GoP	27,000.00		27,000.00	
	2nd Qtr	This Office	Small Value	5/1/2021	5/4/2021	5/7/2021	5/10/2021	GoP	1,081,250.00		1,081,250.00	
	General Support Services											
	2nd Qtr - Security Services	This Office	Public Bidding	5/15/2021	6/7/2021	6/11/2021	6/14/2021	GoP	870,036.27		870,036.27	
								Sub-Total (This Page)	34,107,598.48	31,117,207.61	2,990,390.87	
								Sub-Total (Page 1)	21,470,813.12	6,933,930.00	14,536,883.12	
								Sub-Total (Page 2)	3,043,288.18	235,532.18	2,807,756.00	
								Sub-Total (Page 3)	7,593,012.42	1,682,397.34	5,910,615.08	
								GRAND TOTAL	66,214,712.20	39,969,067.13	26,245,645.07	


Prepared by:


PRECIOUS GAY T. ABRAU
BAC Secretariat Member

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer