

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office XI, Davao City

**Final Annual Procurement Plan (APP) for FY 2019 Consulting Services**

Implementing Office : **REGIONAL OFFICE XI**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (brief description of Project)
				Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
CY 2019 CONSULTING SERVICES												
1. 19CSL001	Consulting Services for the Feasibility Study of Carmen-Tagum City Coastal Road, Davao del Norte	Regional Office XI	Competitive Bidding	March 26, 2019	Apr. 29, 2019 May 14, 2019	Aug. 2, 2019	Aug. 12, 2019	FY 2019 PDE Funds	11,324.00		11,324.00	-Traffic Survey; Socio-Economic Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Environmental Survey; Gender and Development (GAD) Survey
				Remarks: Pending award, waiting for the release of funds.								
2. 19CSL002	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Davao City: a)Eden-Bato Road and b)Matina Biao Road, Davao City	Regional Office XI	Competitive Bidding	March 26, 2019	Apr. 29, 2019 May 14, 2019	July 29, 2019	Aug. 15, 2019	FY 2019 GAA	11,300.00		10,169.99297	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: Contract on process.								
3. 19CSL003	Consulting Services for the Feasibility Study of Monkayo-Montevista Road, Compostela Valley	Regional Office XI	Competitive Bidding	March 26, 2019	Apr. 29, 2019 May 14, 2019	July 29, 2019	Aug. 15, 2019	FY 2019 GAA	8,400.00		8,232.00000	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: Contract on process.								

4. 19CSL004	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Compostela Valley: a)Mawab-Nabunturan Road and b)Maragusan-Paloc Road, Compostela Valley	Regional Office XI	Competitive Bidding	March 26, 2019	Apr. 29, 2019 May 14, 2019	July 29, 2019	Aug. 15, 2019	FY 2019 GAA	10,200.00		9,179.99801	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: Contract on process.								
5. 19CSL005	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Davao del Norte: a)B.E. Dujali Road Network and b)Talaingod-Sto. Tomas Road, Davao del Norte	Regional Office XI	Competitive Bidding	March 26, 2019	Apr. 29, 2019 May 14, 2019	July 29, 2019	Aug. 15, 2019	FY 2019 GAA	16,400.00		14,759.99442	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: Contract on process.								
6. 19CSL006	Consulting Services for the Pre-Feasibility Study of the Three (3) Proposed Roads in Davao del Norte/Davo City: a)Tagum-Pañalum Road Network, b)Panabo Wharf Road, and c)Bunawan-Malabog Road,Davao del Norte/Davo City	Regional Office XI	Competitive Bidding	Apr. 12, 2019	May 14, 2019 May 21, 2019	July 29, 2019	Aug. 15, 2019	FY 2019 GAA	10,400.00		9,554.25000	-Traffic Survey; Socio-Economic Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; Engineering Survey; Gender and Development (GAD) Survey
				Remarks: Contract on process.								
7. 19CSL007	Consulting Services for the Environmental Performance Report and Management Plan: Davao Coastal Road, Davao City	Regional Office XI	Competitive Bidding	June 24, 2019	July 23, 2019 July 26, 2019	Aug. 11, 2019	Aug. 16, 2019	PDE 2019	2,914.845		2,914.845	-Conduct IEC; Public Scoping Report preparation; EGGAR preparation; Gather baseline information for the four environmental components; Hydrodynamic modelling preparation
				Remarks: Scheduled for submission and checking of eligibility documents.								

Prepared by:

**MA. LORETTA B. MORALES**  
Engineer III

Recommended by:


**LORENZO M. YUMANG**  
Chief, Equipment Management Division  
BAC Chairperson

Approved by:


**ALLAN S. BORRAMEO, CESO IV**  
Regional Director  
Head of Procuring Entity

4. 19CSL004	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Compostela Valley: a)Mawab-Nabunturan Road and b)Maragusan-Paloc Road, Compostela Valley	Regional Office XI	Competitive Bidding	March 26, 2019	Apr. 29, 2019 May 14, 2019	July 29, 2019	Aug. 15, 2019	FY 2019 GAA	10,200.00		9,179.99801	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: Contract on process.								
5. 19CSL005	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Davao del Norte: a)B.E. Dujali Road Network and b)Talaingod-Sto. Tomas Road, Davao del Norte	Regional Office XI	Competitive Bidding	March 26, 2019	Apr. 29, 2019 May 14, 2019	July 29, 2019	Aug. 15, 2019	FY 2019 GAA	16,400.00		14,759.99442	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: Contract on process.								
6. 19CSL006	Consulting Services for the Pre-Feasibility Study of the Three (3) Proposed Roads in Davao del Norte/Davo City: a)Tagum-Pañalum Road Network, b)Panabo Wharf Road, and c)Bunawan-Malabog Road,Davao del Norte/Davo City	Regional Office XI	Competitive Bidding	Apr. 12, 2019	May 14, 2019 May 21, 2019	July 29, 2019	Aug. 15, 2019	FY 2019 GAA	10,400.00		9,554.25000	-Traffic Survey; Socio-Economic Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; Engineering Survey; Gender and Development (GAD) Survey
				Remarks: Contract on process.								
7. 19CSL007	Consulting Services for the Environmental Performance Report and Management Plan: Davao Coastal Road, Davao City	Regional Office XI	Competitive Bidding	June 24, 2019	July 23, 2019 July 26, 2019	Aug. 11, 2019	Aug. 16, 2019	PDE 2019	2,914.845		2,914.845	-Conduct IEC; Public Scoping Report preparation; EGGAR preparation; Gather baseline information for the four environmental components; Hydrodynamic modelling preparation
				Remarks: Scheduled for submission and checking of eligibility documents.								

Prepared by:

  
**MA. LORETTA B. MORALES**  
Engineer III

Recommended by:

  
**LORENZO M. YUMANG**  
Chief, Equipment Management Division  
BAC Chairperson

Approved by:

**ALLAN S. BORROMEO, CESO IV**  
Regional Director  
Head of Procuring Entity