

**Department of Public Works and Highways  
REGIONAL OFFICE NO. III  
Sindalan, City of San Fernando, Pampanga  
FY - 2020**

**UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN (APP)**

Updated/Supplemental as of June 2022/

	Code PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Procure ment	Schedule of Each Procurement Activity				Sour ce of Fund	Estimated Budget			Remarks  Brief Description of Program/Pro ject
						Ads/Post of ITB	Submission and Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	310108100304000	20C00001 Asset Preservation Program - Rahabilitation/Reconstructi on of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Baler-Casiguran Road (Baler-Dinadiawan), Province of Aurora	Region 3	Yes	Public Bidding	Jan 10, 2020	Feb 5, 2020	Nov 24, 2020	Dec 4, 2020	FY 2020	48,249,681.30		48,249,681.30	Drainage and Slope Protection Structure
2	310108100306000	20C00002 Asset Preservation Program - Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Nueva Ecija-Aurora Road, Province of Aurora	Region 3	Yes	Public Bidding	Dec 3, 2019	Dec 23, 2019	Nov 24, 2020	Dec 4, 2020	FY 2020	48,249,885.01		48,249,885.01	Drainage and Slope Protection Structure
3	310107100116000	20C00003 Asset Preservation Program - Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads, Jose Abad Santos Avenue (JASA), Bataan	Region 3	Yes	Public Bidding	Oct 25, 2019	Nov 18, 2019	Nov 24, 2020	Dec 4, 2020	GAA 2020	114,156,409.40		114,156,409.40	Drainage & Slope Protection Structure
4	310202100456000	20C00004 Network Development Program - Road Widening - Secondary Roads, Roman Expressway, Province of Bataan	Region 3	Yes	Public Bidding	Dec 24, 2019	Jan 15, 2020	Dec 3, 2020	Dec 14, 2020	FY 2020	124,263,181.18		124,263,181.18	Drainage & Slope Protection Structures

5	310109100265000	20C00005 Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bagac-Mariveles Road, Province of Bataan	Region 3	Yes	Public Bidding	Nov 26, 2019	Dec 18, 2019	Feb 17, 2020	Feb 27, 2020	FY 2020	101,324,254.70		101,324,254.70	Drainage and Slope Protection Structures
6	310202100457000	20C00006 Network Development Program - Road Widening - Secondary Roads, Roman Expressway, Province of Bataan	Region 3	Yes	Public Bidding	Dec 3, 2020	Dec 22, 2020	Dec 29, 2020	Jan 13, 2021	FY 2020	98,955,167.92		98,955,167.92	Concreting (PCCP)
7	310305100803000	20C00007 Bridge Program - Widening of Permanent Bridges, Talisay Bridge (B01599LZ) along Roman Expressway, Province of Bataan	Region 3	Yes	Public Bidding	Dec 5, 2019	Jan 14, 2020	Feb 17, 2020	Feb 27, 2020	FY 2020	106,147,132.74		106,147,132.74	Bridge (Bored Pile)
8	310104100178000	20C00008 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road (MNR), Province of Bulacan	Region 3	Yes	Public Bidding	Dec 4, 2019	Dec 26, 2019	Nov 24, 2020	Dec 4, 2020	FY 2020	130,755,361.88		130,755,361.88	Concreting (PCCP)
9	310204100708000	20C00012 Network Development Program - Construction of By-Pass and Diversion Roads, Pulilan-Baliuag Diversion Road, Bulacan	Region 3	Yes	Public Bidding	Nov 6, 2019	Nov 27, 2019	Feb 17, 2020	Feb 27, 2020	GAA 2020	183,349,559.72		183,349,559.72	Concreting (PCCP)

10	310204100414000	20C00013 Network Development Program - Construction of By-Pass and Diversion Roads, San Ildefonso-San Rafael Bypass Road, Province of Bulacan	Region 3	Yes	Public Bidding	Dec 27, 2019	Jan 23, 2020	Nov 24, 2020	Dec 4, 2020	FY 2020	130,049,758.92		130,049,758.92	Concrete (PCCP)
11	310302100174000	20C00014 Bridge Program - Replacement of Permanent Weak Bridges, Sicsican Br., (B01963LZ) along Daang Maharlika (LZ) (Phase III), Nueva Ecija	Region 3	Yes	Public Bidding	Nov 6, 2019	Nov 28, 2019	Feb 17, 2020	Feb 27, 2020	GAA 2020	31,203,306.28		31,203,306.28	Bridge Construction
12	310108100305000	20C00015 Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Nueva Ecija-Aurora Road, Province of Nueva Ecija	Region 3	Yes	Public Bidding	Jan 10, 2020	Jan 29, 2020	Nov 24, 2020	Dec 4, 2020	FY 2020	144,747,004.17		144,747,004.17	Drainage and Slope Protection Structure
13	310305100800000	20C00016 Bridge Program - Widening of Permanent Bridges - Gen. Luna Br. (Parallel Bridge) along Daang Maharlika (LZ), Nueva Ecija	Region 3	Yes	Public Bidding	Oct 25, 2019	Nov 18, 2019	Feb 17, 2020	Feb 27, 2020	GAA 2020	120,620,675.12		120,620,675.12	Bridge (Bored Pile)
14	300203101062000	20C00018 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Bridge leading to Minalungao National Park, General Tinio, Province of Nueva Ecija	Region 3	Yes	Public Bidding	Jan 8, 2020	Feb 3, 2020	Apr 21, 2020	May 20, 2020	FY 2020	141,007,403.34		141,007,403.34	Bridge (Bored Pile)

15	310104100176000	20C00019 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Jose Abad Santos Ave. (JASA), Province of Pampanga	Region 3	Yes	Public Bidding	Dec 4, 2019	Dec 26, 2019	Nov 24, 2020	Dec 4, 2020	FY 2020	151,115,308.96		151,115,308.96	Concreting (PCCP)
16	310204100704000	20C00020 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section), Package 1, Province of Pampanga	Region 3	Yes	Public Bidding	Dec 24, 2019	Jan 15, 2020	Nov 24, 2020	Dec 4, 2020	FY 2020	150,963,492.93		150,963,492.93	Earthworks (Embankment)
17	310204100705000	20C00021 Network Development - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section), Package 2, Province of Pampanga	Region 3	Yes	Public Bidding	Dec 3, 2019	Dec 23, 2019	Nov 24, 2020	Dec 4, 2020	FY 2020	192,999,191.25		192,999,191.25	Earthworks (Embankment)
18	310204100706000	20C00022 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section), Package 3, Province of Pampanga	Region 3	Yes	Public Bidding	Dec 3, 2019	Dec 23, 2019	Nov 24, 2020	Dec 4, 2020	FY 2020	192,999,249.02		192,999,249.02	Earthworks (Embankment)

19	300207100074000	20C00023 Convergence and Special Support Program - Construction/ Improvement of various Infrastructure in Support of National Security - Const. of San Simon MPS Building, San Simon, Pampanga	Region 3	Yes	Public Bidding	Nov 25, 2019	Jan 20, 2020	Feb 17, 2020	Feb 27, 2020	FY 2020	14,589,976.49		14,589,976.49	Building
20	310204100702000	20C00024 Network Development - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section), Package 4, Pampanga, Province of Pampanga	Region 3	Yes	Public Bidding	Dec 28, 2019	Jan 20, 2020	Nov 24, 2020	Dec 4, 2020	FY 2020	144,748,545.57		144,748,545.57	Bridge (Bored Pile)
21	310204100703000	20C00025 Network Development Program - Construction of By-Pass and Diversion Roads, Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 5, Province of Pampanga	Region 3	Yes	Public Bidding	Dec 4, 2019	Dec 26, 2019	Nov 24, 2020	Dec 4, 2020	FY 2020	144,748,858.28		144,748,858.28	Earthworks (Embankment)
22	300207100071000	20C00026 Convergence and Special Support Program - Construction/ Improvement of various Infrastructure in Support of National Security - Const. of Guagua MPS Building, Guagua, Pampanga	Region 3	Yes	Public Bidding	Nov 25, 2019	Jan 20, 2020	Feb 17, 2020	Feb 27, 2020	FY 2020	14,590,103.77		14,590,103.77	Building

23	310305100797000	20C00027 Bridge Program - Widening of Permanent Bridges, Barangobong Br 1 (Parallel) along Paniqui-Camiling-Wawa Rd., Tarlac	Region 3	Yes	Public Bidding	Nov 12, 2019	Dec 2, 2019	Nov 24, 2020	Jan 27, 2020	GAA 2020	101,322,261.78		101,322,261.78	Bridge (Bored Pile)
24	310305100799000	20C00028 Bridge Program - Widening of Permanent Bridges, Cojuangco Br. (B01363LZ) along Paniqui-Camiling-Wawa Rd, Tarlac	Region 3	Yes	Public Bidding	Nov 6, 2019	Nov 27, 2019	Feb 17, 2020	Feb 27, 2020	GAA 2020	101,322,279.29		101,322,279.29	Bridge (Bored Pile)
25	310101100241000	20C00029 Asset Preservation - Preventive Maintenance - Primary Roads, Manila North Road (MNR) Province of Tarlac	Region 3	Yes	Public Bidding	Nov 22, 2019	Dec 13, 2019	Mar 11, 2020	Mar 23, 2020	FY 2020	98,042,393.87		98,042,393.87	Asphalting
26	310205100383000	20C00030 Network Development Program - Const of Missing Links/New Roads, Capas-Botolan Road, Tarlac Section, Package 1, Province of Tarlac	Region 3	Yes	Public Bidding	Nov 22, 2019	Dec 13, 2019	Feb 17, 2020	Feb 27, 2020	FY 2020	241,185,792.81		241,185,792.81	PCCP (Concreting)
27	300207100069000	20C00031 Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Army Leadership Development and Education Center (ALDEC) Phase 1 - TRADOC Multi-Purpose Building, TRADOC, PA, Camp O'Donnell, Capas, Tarlac	Region 3	Yes	Public Bidding	Dec 28, 2019	Jan 20, 2020	Feb 17, 2020	Feb 27, 2020	FY 2020	117,617,437.86		117,617,437.86	Building

28	300207100070000	20C00032 Convergence and Special Support Program - Construction/ Improvement of various Infrastructure in Support of National Security - Const. of Bamban MPS Building, Bamban, Tarlac	Region 3	Yes	Public Bidding	Nov 25, 2019	Jan 20, 2020	Feb 17, 2020	Feb 27, 2020	FY 2020	14,590,518.83		14,590,518.83	Building
29	310205100384000	20C00033 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road, Zambales Section, Package 1, Zambales	Region 3	Yes	Public Bidding	Nov 6, 2019	Nov 28, 2019	Feb 17, 2020	Feb 27, 2020	GAA 2020	164,048,092.87		164,048,092.87	Bridge (Bored Pile)
30	300104213360000	20C00036 Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi Purpose Facilities - Construction/Rehabilitation of Multi-Purpose Building, Pampanga	Region 3	No	Public Bidding	May 28, 2020	Sep 16, 2020	Nov 24, 2020	Dec 4, 2020	FY 2020	5,938,259.14		5,938,259.14	Building
31	310109100265000 300206100005000 310204100708000 300207100069000	20GC00037 Procurement of Gasoline & Diesel for use in various Vehicles and Generators of the DPWH Regional Office No. III for FY 2020, Sindalan, City of San Fernando, Pampanga	Region 3	Yes	Public Bidding	Nov 12, 2019	Dec 2, 2019	Feb 28, 2020	Mar 4, 2020	GAA 2020	6,036,000.00		6,036,000.00	Procurement of Gasoline & Diesel

32	300203100778000	20C00038 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy. Ditawini, Dinalungan, Aurora	Region 3	No	Public Bidding	Feb 7, 2020	Feb 26, 2020	Mar 16, 2020	May 20, 2020	FY 2020	52,108,962.43		52,108,962.43	Embankment (Earthworks)
33	300117205992000	20C00039 Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Mabiga-Morong-Subic Port Road to connect Hermosa Ecozone, Clark International Airport, Subic Port and Airport and Bataan Techno Park - Phase 1, Hermosa, Bataan	Region 3	No	Public Bidding	Oct 2, 2020	Oct 21, 2020	Nov 24, 2020	Dec 4, 2020	FY 2020	118,759,089.67		118,759,089.67	Earthworks (Embankment)
34	300116202287000	20C00040 Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads, Construction of Guiguinto By-Pass Road (Sta Rita Kabilang Bakood-Cutcut Road), Guiguinto, Bulacan	Region 3	No	Public Bidding	Feb 7, 2020	Mar 11, 2020	Apr 21, 2020	May 20, 2020	FY 2020	101,323,178.75		101,323,178.75	Embankment



35	300116202296000	20C00041 Local program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads - Construction of San Ildefonso-San Miguel Bypass Road with ROW, Province of Bulacan	Region 3	No	Public Bidding	May 7, 2020	May 26, 2020	May 29, 2020	Jun 10, 2020	FY 2020	86,848,520.75		86,848,520.75	Embankment
36	300118200231000	20C00043 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Bridges, Reconstruction of Luyos - Buliran Bridge and Approaches Across Pampanga River, San Antonio, Nueva Ecija	Region 3	No	Public Bidding	Feb 7, 2020	Feb 27, 2020	Apr 21, 2020	May 20, 2020	FY 2020	57,897,815.40		57,897,815.40	Flood Control Works
37	300105200237000	20C00044 Local Program - Buildings and other Structures - Multipurpose/Facilities - National Building Program, Construction of Alternate Site Building of DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Oct 2, 2020	Nov 27, 2020	Dec 18, 2020	Jan 4, 2021	FY 2020	299,666,140.92		299,666,140.92	Building

38	300200100003000	20C00045 Rehabilitation of Disaster-Related Infrastructure and other Facilities - Construction of Health Facilities at Philippine Arena Complex, Ciudad De Victoria, Sta Maria, Bulacan	Region 3	No	Negotiated Procurement (Emergency Procurement under Bayanihan Act)	N/A	N/A	Apr 22, 2020	Apr 22, 2020	FY 2020	48,558,056.72		48,558,056.72	Building
39	Trust Fund	20C00046 Construction of the DENR-Environmental Management Bureau Region 3 Building (Completion), Diosdado Macapagal Government Center, Maimpis, City of San Fernando, Pampanga	DENR-EMB	No	Public Bidding	Jun 10, 2020	Jun 29, 2020	Jul 15, 2020	Jul 27, 2020	FY 2020	1,881,669.00		1,881,669.00	Building
40	320102100102000	20C00047 Rehabilitation/Restoration of Deteriorated Dikes/Eroded Riverbanks along Pampanga River including Candaba Cut-Off Channel, Pampanga	UPMO-FCMC	No	Public Bidding	Jun 10, 2020	Jun 29, 2020	Jul 28, 2020	Aug 7, 2020	FY 2020	164,261,569.20		164,261,569.20	Drainage & Slope Protection Structure
41	300117205369000	20C00048 Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Roads from Casiguran Town Proper leading to Casapsapan Bay and Casapsapan to Diniog, Aurora	Region 3	No	Public Bidding	Jun 30, 2020	Aug 3, 2020	Nov 24, 2020	Dec 4, 2020	FY 2020	79,193,296.12		79,193,296.12	Bridge (Bored Pile)

42	300116202296000	20C00049 Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads - Construction of San Ildefonso-San Miguel Bypass Road with ROW, Province of Bulacan	Region 3	No	Public Bidding	Jul 29, 2020	Aug 17, 2020	Dec 29, 2020	Jan 13, 2021	FY 2020	43,424,758.68		43,424,758.68	Earthworks (Embankment)
43	320102100632000	20C00050 Rehabilitation of Pampanga River (including Pulo) at Arayat and Macabebe, Pampanga	UPMO-FCMC	No	Public Bidding	Jul 3, 2020	Aug 20, 2020	Nov 3, 2020	Nov 13, 2020	FY 2020	74,334,845.33		74,334,845.33	Dredging
44	Trust Fund	20C00051 Const of the DENR-Environmental Management Bureau Region 3 Building (Extension Offices @ Roof Deck), Diosdado Macapagal Government Center, Maimpis, City of San Fernando, Pampanga	DENR-EMB	No	Public Bidding	Jul 3, 2020	Jul 22, 2020	Aug 11, 2020	Aug 27, 2020	FY 2020	3,243,673.30		3,243,673.30	Building
45	300205100006000	20C00052 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Rainwater Collectors in Public Facilities, Province of Pampanga	Region 3	No	Public Bidding	Jul 16, 2020	Aug 4, 2020	Aug 14, 2020	Aug 27, 2020	FY 2020	4,086,673.52		4,086,673.52	Water Supply (Rain Water Collector)

46	320101104082000	20C00053 Construction of Groundsills Across Pasig-Potrero River at Downstream of Mancatian Bridge, Angeles-Porac River (Groundsills No. 2), Pampanga	UPMO-FCMC	No	Public Bidding	Aug 4, 2020	Aug 27, 2020	Sep 30, 2020	Oct 12, 2020	FY 2020	48,023,698.52		48,023,698.52	Drainage & Slope Protection Structures
47	300103201696000	20C00054 Structural Improvement of Public Buildings and Construction of Evacuation Centers - Region III, Provinces of Bataan, Nueva Ecija Pampanga & Tarlac	Region 3	No	Public Bidding	Sep 4, 2020	Sep 23, 2020	Sep 30, 2020	Oct 12, 2020	FY 2020	208,439,242.78		208,439,242.78	Building
48	300106200313000	20C00055 Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control & Drainage - Flood Control Structures/Facilities - Construction/Rehabilitation/Construction of Flood Control Structures along Rio Chico River, Brgy. Macarse, Zaragoza, Province of Nueva Ecija	Region 3	No	Public Bidding	Sep 22, 2020	Oct 12, 2020	Oct 29, 2020	Nov 9, 2020	FY 2020	144,747,344.65		144,747,344.65	Flood Control Works

49	200000100016000	20C00056 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Flood Control and Drainage Systems, Structures and Related Facilities - Nationwide - Pinatubo Hazard Urgent Mitigation Project (PHUMP), Bacolor, Pampanga	UPMO - FCMC	No	Public Bidding	Sep 22, 2020	Oct 13, 2020	Nov 9, 2020	Nov 19, 2020	FY 2020	48,250,433.33		48,250,433.33	Earthworks
50	Trust Fund	20C00058 Construction of OWWA RO 3 Building, Diosdado Macapagal National Government Center, San Fernando, Pampanga	OWWA	No	Public Bidding	Oct 2, 2020	Oct 21, 2020	Nov 16, 2020	Nov 26, 2020	FY 2020	74,624,431.67		74,624,431.67	Building
51	31010300001000	20C00059 Preventive Maintenance (AWP3/PM) Daang Maharlika (LZ) Province of Bulacan under the PM Component of the Road Upgrading and Preservation Project (RUPP), Province of Bulacan	UPMO - RMC1 (B)	No	Public Bidding	Oct 5, 2020	Oct 26, 2020	Nov 18, 2020	Jan 19, 2021	FY 2020	173,699,619.31		173,699,619.31	Asphalting
52	200000100014000	20GC00061 Procurement of Preventive Maintenance Parts for use of Watermaster 7 (K3-09) presently stationed at Sapang Gumi River, Lubao, Pampanga	Region 3	No	Public Bidding	Oct 26, 2020	Nov 16, 2020	Dec 3, 2020	Dec 3, 2020	FY 2020	952,984.00	952,984.00		Procurement of Preventive Maintenance Parts

53	100000100001000	20GC00062 Procurement of Security Guard Services to be Deployed at DPWH Regional Office III Compound for Twelve (12) Months, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Oct 30, 2020	Nov 18, 2020	Jan 18, 2021	Jan 28, 2021	FY 2020	4,934,934.60	4,934,934.60		Procurement of Security Guard Services
54	200000100023000	20GC00063 Supply and Delivery of Weigh-In -Motion (WIM) for the Maintenance, Repair & Rehab. Of Infrastructure Facilities and Other Related Activities ( for use in the Conduct of Axle Load Survey) DPWH Regional Office III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Nov 19, 2020	Dec 9, 2020	Jan 18, 2021	Feb 2, 2021	FY 2020	4,322,000.00	4,322,000.00		Supply and Delivery of Weigh-In - Motion (WIM)
55	200000100030000	20GC00064 Supply and Delivery of GNSS - Real Time Kinetic (RTK) for use in the Engineering Surveys and Investigation Section, DPWH Regional Office III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Nov 19, 2020	Dec 9, 2020	Jan 18, 2021	Feb 2, 2021	FY 2020	2,860,000.00		2,860,000.00	Supply and Delivery of GNSS - Real Time Kinetic (RTK)
56	200000100023000	20GC00065 Supply, Delivery and Installation of Automatic Traffic Counter/Classifier for use in the National Road Traffic Survey Program (NRTSP), DPWH Regional Office III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Nov 19, 2020	Dec 9, 2020	Dec 23, 2020	Dec 23, 2020	FY 2020	943,240.10	943,240.10		Supply, Delivery and Installation of Automatic Traffic Counter/Classifier

57	320101104086000	20C00066 Flood Control Works - Diking/Slope Protection/ Strengthening of Gumain- Porac River at Lubao and Floridablanca, Pampanga including Bancal-Sinubli, Province of Pampanga	UPMO - FCMC	No	Public Bidding	Nov 20, 2020	Dec 9, 2020	Dec 22, 2020	Jan 4, 2021	FY 2020	86,858,945.08		86,858,945.08	Drainage & Slope Protection Structure
58	320102101028000	20C00067 Rehabilitation/Improvement of Baluyot Channel and its Spillway, Bacolor, Pampanga	UPMO - FCMC	No	Public Bidding	Nov 20, 2020	Dec 9, 2020	Dec 29, 2020	Jan 13, 2021	FY 2020	48,323,623.61		48,323,623.61	Drainage & Slope Protection Structure

59	200000100290000	<p>20C00068</p> <p>Research on Construction Materials within Region III</p> <p>1) Second Small Scale Pilot Trial on the use of PSP-PG2 as Concrete Admixture for 1 Day PCCP, Bahay Pare-San Luis-Sto Domingo Rd, Pampanga</p> <p>2) Second Small Scale Pilot Trial on the use of Evotherm as Additive in Stone Mastic Asphalt (Fiberless), Eastern, Bulacan</p> <p>3) First Small Scale Pilot Trial on the use of Evotherm as Additive in Stone Mastic Asphalt (Fiberless), Manila North Rd, Tarlac</p> <p>4) Second Small Scale Pilot Trial on Reinforced PCCP, Old CVR, Brgy. Longos, Pulilan, Bulacan</p> <p>5) First Small Scale Pilot Trial on the use of PSP-PG2 as Concrete Admixture for 1 Day PCCP, Tarlac-Guimba Rd via Victoria, Tarlac</p> <p>6) First Small Scale Pilot Trial on the use of Concrete Slurry (Thin Concrete Overlay)</p> <p>7) First Small Scale Pilot Trial on the use of Glass Fibre Reinforced Polymer (GFRP) Rebar (MST-Rebar) as Substitute to Conventional Reinforcing Steel Bars</p>	Region 3	No	Public Bidding	Nov 20, 2020	Dec 9, 2020	Dec 23, 2020	Jan 6, 2021	FY 2020	48,248,520.62		48,248,520.62	Concreting (PCCP)
60	200000100014000	<p>20GC00069</p> <p>Procurement of Preventive Maintenance Parts and Supplies for use of DPWH Workboat of PDDP III (S-10) presently stationed at Kalaklan River, Olongapo City, Zambales</p>	Region 3	No	Public Bidding	Nov 20, 2020	Dec 9, 2020	Dec 23, 2020	Dec 23, 2020	FY 2020	747,604.00	747,604.00		Procurement of Preventive Maintenance Parts and Supplies



61	100000100001000	20GC00070 Supply, Delivery and Installation of Various Equipment, Apparatus and Furnitures for use in the Satellite Materials Testing Laboratory of the Quality Assurance & Hydrology Division, DPWH Region III, Iba, Zambales	Region 3	No	Public Bidding	Nov 20, 2020	Dec 9, 2020	Dec 23, 2020	Dec 23, 2020	FY 2020	18,996,070.00		18,996,070.00	Supply, Delivery and Installation of Various Equipment, Apparatus and Furnitures
62	300103201696000 310101100241000	20GC00071 Supply, Delivery and Commissioning of Multi-Function Color Copiers for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Nov 27, 2020	Dec 16, 2020	Jan 18, 2021	Feb 2, 2021	FY 2020	4,684,500.00		4,684,500.00	Supply, Delivery and Commissioning of Multi-Function Color Copiers
63	300116202327000	20C00072 Tulay ng Pangulo para sa Kaunlaran Pang-Agraryo (TPKP), Calipayan Bridge, Sta Ignacia, Tarlac	Region 3	No	Public Bidding	Dec 2, 2020	Dec 21, 2020	Dec 29, 2020	Jan 13, 2021	FY 2020	14,056,323.07		14,056,323.07	Bridge (Steel)
64	300206100005000	20C00073 Construction/Rehabilitation/Improvement of Accessibility Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities - Region III, Provinces of Bulacan and Pampanga	Region 3	No	Public Bidding	Dec 2, 2020	Dec 21, 2020	Dec 29, 2020	Jan 13, 2021	FY 2020	28,949,555.63		28,949,555.63	Building

65	300203101361000	20C00074 Access Road leading to Mt Samat Flaship Tourism Ecozone (TEZ), Liyang, Pilar, Bataan	Region 3	No	Public Bidding	Dec 9, 2020	Dec 28, 2020	Dec 29, 2020	Jan 13, 2021	FY 2020	28,949,737.79		28,949,737.79	Concreting (PCCP)
66	300203100778000	20C00075 Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy. Ditawini, Dinalungan, Aurora	Region 3	No	Public Bidding	Dec 9, 2020	Dec 28, 2020	Dec 29, 2020	Jan 13, 2021	FY 2020	35,382,573.61		35,382,573.61	Earthworks (Embankment)
67	200000100014000	20GC00076 Procurement of Diesel Fuel, Lubricants and Preventive Maintenance Parts of Various Dredgers of DPWH Region III : 1) DPWH Amphibious Excavator (K4-35), 2) DPWH Multi-Purpose Amphibious Dredge (K3-03) Watermaster 8-8, 3) DPWH Multi-Purpose Amphibious Dredge (K3-11) Watermaster 10, 4) DPWH Multi-Purpose Amphibious Dredge (K3-01) Watermaster 8-6, 5) DPWH Multi-Purpose Amphibious Dredge (K3-10) Watermaster 9, 6) DPWH Cutter Suction Dredge (SDS 16-4), 7) DPWH Cutter Suction Dredge (SDS 14-1), 8) DPWH Cutter Suction Dredge (SDS 14-2)	Region 3	No	Public Bidding	Dec 9, 2020	Dec 28, 2020	Dec 29, 2020	Dec 29, 2020	FY 2020	43,179,892.00	43,179,892.00		Procurement of Diesel Fuel, Lubricants and Preventive Maintenance Parts

68	200000100014000	20GC00077 Drydocking and Repair of DPWH K3-09 (Watermaster 7) presently located at Sapang Gumi River, Lubao, Pampanga	Region 3	No	Public Bidding	Feb 3, 2021	Feb 22, 2021	Mar 1, 2021	Mar 11, 2021	FY 2020	8,167,452.56	8,167,452.56		Drydocking and Repair of DPWH K3-09 (Watermaster 17)
69	100000100001000	20GC00078 - Lot "A" Procurement of One (1) Unit Multi-Purpose Amphibious Dredge 10" Discharge Diameter, One (1) Unit Hydraulic Truck Crane, 75 Ton Capacity, One (1) Unit Combination Backhoe Loader, Wheel Type, One (1) Unit Self Loading Truck Loaded with Winch and Outrigger and One (1) Unit Forklift to be used by the DPWH Regional Office III, Sindalan, City of San Fernando, Pampanga Lot "A" - One Unit Multi-Purpose Amphibious Dredge 10" Diameter (57,840,000.00)	Region 3	No	Public Bidding	Dec 9, 2020	Jan 11, 2021	Feb 19, 2021	Feb 19, 2021	FY 2020	57,840,000.00 <u>82,160,000.00000</u> 140,000,000.00000	Lot "A" Lot "B"	57,840,000.00 <u>82,160,000.00000</u> 140,000,000.00000	Procurement of various Dredging Equipments

70	100000100001000	<p>20GC00078 Lot "B"</p> <p>Procurement of One (1) Unit Multi-Purpose Amphibious Dredge 10" Discharge Diameter, One (1) Unit Hydraulic Truck Crane, 75 Ton Capacity, One (1) Unit Combination Backhoe Loader, Wheel Type, One (1) Unit Self Loading Truck Loaded with Winch and Outrigger and One (1) Unit Forklift to be used by the DPWH Regional Office III, Sindalan, City of San Fernando, Pampanga Lot "B" - One (1) Unit Hydraulic Truck Crane, 75 Ton Capacity, One (1) Unit Combination Backhoe Loader, Wheel Type, One (1) Unit Self Loading Truck Loaded with Winch and Outrigger and One (1) Unit Forklift (82,160,000.00)</p>	Region 3	No	Public Bidding	Dec 9, 2020	Jan 11, 2021	Mar 31, 2021	Mar 31, 2021	FY 2020	<p>57,840,000.00</p> <p><u>82,160,000.00000</u></p> <p>140,000,000.00000</p>	<p>Lot "A"</p> <p>Lot "B"</p>	<p>57,840,000.00</p> <p><u>82,160,000.00000</u></p> <p>140,000,000.00000</p>	Procurement of various Dredging Equipments
71	200000100003000	<p>20GC00079</p> <p>Procurement of Shoptools and Equipments to be used for the Various Area Equipment Sections of Region III, Sindalan, City of San Fernando, Pampanga</p>	Region 3	No	Public Bidding	Feb 24, 2021	Mar 15, 2021	Apr 12, 2021	Apr 12, 2021	FY 2020	7,499,500.00	7,499,500.00		Procurement of Shoptools & Equipments

72	200000100014000	20GC00080 Procurement of Dredge Accessories for use of DPWH Cutter Suction Dredge Pinatubo II-B (SDS 18-2) Presently Stationed at Pampanga River, Masantol, Pampanga	Region 3	No	Public Bidding	Mar 24, 2021	Apr 20, 2021	May 19, 2021	May 19, 2021	FY 2020	37,393,860.00	37,393,860.00		Procurement of Dredge Supplies & Accessories
73	200000100014000	20GC00081 Procurement of Dredge Supplies and Accessories for use of DPWH Cutter Suction Dredge Pinatubo I-B (SDS 14-2) Presently Stationed at Pasac-Delta Waterways, San Gabriel River, Minalin Portion, Sasmuan, Pampanga	Region 3	No	Public Bidding	Mar 24, 2021	Apr 20, 2021	May 19, 2021	May 19, 2021	FY 2020	3,341,800.00	3,341,800.00		Procurement of Dredge Supplies & Accessories
74	200000100014000	20GC00082 Procurement of Dredge Supplies and Accessories for use of DPWH Cutter Suction Dredge PDDP IV (SDS 16-4) Presently Stationed at Labangan Cut-Off Channel, Hagonoy, Bulacan	Region 3	No	Public Bidding	Mar 24, 2021	Apr 20, 2021	May 19, 2021	May 19, 2021	FY 2020	10,920,000.00	10,920,000.00		Procurement of Dredge Supplies & Accessories
75	200000100618000	20GC00083 Supply and Delivery of Global Navigations Satellite System (GNSS) - Real Time Kinetic (RTK) for use of Engineering Survey & Investigation Section, Planning & Design Division, DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Mar 24, 2021	Apr 13, 2021	Apr 27, 2021	Apr 27, 2021	FY 2020	5,000,000.00		5,000,000.00	Supply and Delivery of Global Navigations Satellite System (GNSS) - Real Time Kinetic (RTK)

76	300105200237000 300206100005000	20GC00084 Procurement of Fuel for use in various Vehicles and Generators assigned at the DPWH Regional Office No. III, for Ten (10) Months under the FY 2021, Sindalan City of San Fernando, Pampanga	Region 3	No	Public Bidding	Apr 19, 2021	May 11, 2021	May 26, 2021	May 26, 2021	FY 2020	4,836,000.00		4,836,000.00	Procurement of Fuel
77	320101102556000 320101102557000 320102101002000 320102101028000 320102100102000 320102100632000 320101104056000 320101104042000 320101104044000 320101106076000	20C00085 Repair/Rehabilitation of Pampanga River Control System (PRCS) Office/Building in Sulipan, Apalit, Pampanga	Region 3	No	Public Bidding	Sep 15, 2021	Oct 4, 2021	Oct 12, 2021	Oct 15, 2021	FY 2020	37,043,834.56		37,043,834.56	Building
78	200000100014000	20GC00086 Procurement of Corrective Maintenance Parts and Supplies of DPWH Amphibious Excavator (K4-27) presently stationed at Bocaue River, Brgy. Lolomboy, Bocaue, Bulacan	Region 3	No	Public Bidding	Jun 2, 2021	Jun 21, 2021	Jun 30, 2021	Jun 30, 2021	FY 2020	4,029,180.00	4,029,180.00		Procurement of Corrective Maintenance Parts and Supplies
79	200000100524000 200000100158000	20GC00087 Supply and Delivery of Various IT Equipments for use in the Planning & Design Division and Maintenance Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Jul 2, 2021	Jul 27, 2021	Aug 25 2021	Aug 25 2021	FY 2020	2,636,000.00		2,636,000.00	Supply and Delivery of Various IT Equipments

80	200000100014000	20GC00088 Procurement of Operational Tools and Equipments to be utilized by DPWH Amphibious Excavator (K4-35) for the Dredging of Sta Elena River, Hangga, Hagonoy, Bulacan and other Tributaries under the Jurisdiction of Region III	Region 3	No	Public Bidding	Aug 3, 2021	Aug 24, 2021	Sep 15, 2021	Sep 15, 2021	FY 2020	499,450.00	499,450.00		Procurement of Operational Tools and Equipments
81	200000100014000	20GC00089 Procurement of Personal Protective Equipments (PPE) to be utilized by the Dredge Personnel of various Dredges assigned at Different Tributaries within the Jurisdiction of DPWH Region III	Region 3	No	Public Bidding	Aug 3, 2021	Aug 24, 2021	Sep 15, 2021	Sep 15, 2021	FY 2020	704,300.00	704,300.00		Procurement of Personal Protective Equipments (PPE)
82	200000100014000	20GC00090 Procurement of Fuel, Lubricants and Preventive Maintenance Supplies to be utilized by Various Dredges assigned at Different Tributaries within the Jurisdiction of DPWH Region III	Region 3	No	Public Bidding	Aug 3, 2021	Aug 24, 2021	Sep 15, 2021	Sep 15, 2021	FY 2020	34,394,162.00	34,394,162.00		Procurement of Fuel, Lubricants and Preventive Maintenance Supplies
83	200000100014000	20GC00091 Procurement of Collapsible Bunk House for use of Various Multi-Purpose Amphibious Dredge (MPAD) and Amphibious Excavator (AMPEX) stationed at various Rivers and other Tributaries within the Jurisdiction of DPWH Region III	Region 3	No	Public Bidding	Aug 3, 2021	Aug 24, 2021	Sep 15, 2021	Sep 15, 2021	FY 2020	2,400,000.00	2,400,000.00		Procurement of Collapsible Bunk House

84	100000100001000	20GC00092 Supply and Delivery of Emergency G0-BAG for Disaster Preparedness for use in the Maintenance Division, DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Aug 3, 2021	Aug 31, 2021	Oct 29, 2021	Oct 29, 2021	FY 2020	42,669,000.00	42,669,000.00		Supply and Delivery of Emergency G0-BAG
85	200000100014000	20GC00094 Procurement of Dredge Accessories for use of DPWH Multi-Purpose Amphibious Dredge (K3-33) presently stationed at Kalaklan River, Olongapo City, Zambales	Region 3	No	Public Bidding	Nov 30, 2021	Dec 20, 2021	Dec 23 2021	Dec 23 2021	FY 2020	24,547,770.00	24,547,770.00		Procurement of Dredge Accessories
86	200000100014000	20GC00095 Procurement of Dredge Accessories for use of DPWH Multi-Purpose Amphibious Dredge (K3-34) presently stationed at Kalaklan River, Olongapo City, Zambales	Region 3	No	Public Bidding	Nov 30, 2021	Dec 20, 2021	Dec 23 2021	Dec 23 2021	FY 2020	24,547,770.00	24,547,770.00		Procurement of Dredge Accessories
87	100000100001000	20GC00096 Supply, Delivery and Commissioning of Surveying Equipments and Accessories for use in the Planning and Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	No	Public Bidding	Nov 30, 2021	Dec 20, 2021	Dec 24, 2021	Dec 24, 2021	FY 2020	1,532,400.00		1,532,400.00	Supply, Delivery and Commissioning of Surveying Equipments and Accessories



88	320102300009000 320102300005000	20GZ00036 Procurement of Diesel Fuel for use of Service Vehicles of the Unified Project Management Office - Flood Control Management Cluster (UPMO-FCMC), Sindalan, City of San Fernando, Pampanga	Region 3 UPMO- FCMC	No	Public Bidding	Aug 5, 2021	Sep 2, 2021	Sep 27, 2021	Oct 7, 2021	FY 2020	900,000.00		900,000.00	Procurement of Diesel Fuel
----	------------------------------------	--	---------------------------	----	-------------------	-------------	-------------	--------------	-------------	------------	------------	--	------------	----------------------------------

Prepared By :

  
ANNA MARIE L. TAYAG  
BAC Secretariat

Recommended By :

  
ARTHUR Q. SANTOS  
BAC Chairman

Approved :

  
ROSELLER A. TOLENTINO  
Regional Director