

**Department of Public Works and Highways Regional Office No. IV-A**  
**Revised Annual Procurement Plan for FY 2021 Consultancy Projects**  
**(As of April-2022)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD001	Consultancy Services for the Conduct of Feasibility Study of the Proposed BATANGAS GRAND TERMINAL FLYOVER	Planning and Design Division	NO	Competitive Bidding	Mar. 23, 2021	May. 14, 2021	Jun. 04, 2021	Jun. 09, 2021	GoP	17,200,000.00	0.00	17,200,000.00	Feasibility Study
21CSD002 (Re- Advertisem ent)	Consulting Services for the Conduct of Feasibility Study of the Proposed CAVITE-BATANGAS BYPASS ROAD	Planning and Design Division	NO	Competitive Bidding	Mar. 18, 2021	May. 14, 2021	Jun. 04, 2021	Jun. 09, 2021	GoP	14,300,000.00	0.00	14,300,000.00	Feasibility Study
21CSD003	Consulting Services For The Feasibility Study Of The Proposed Langkaan Flyover	Planning and Design Division	NO	Competitive Bidding	Jun. 11, 2021	Jul. 27, 2021	Aug. 23, 2021	Aug. 30, 2021	GoP	22,500,000.00	0.00	22,500,000.00	Feasibility Study
21CSD008	Consulting Services For The Conduct Of Feasibility Study Of The Tanza-Nasugbu Diversion Road	Planning and Design Division	NO	Competitive Bidding	Jun. 11, 2021	Jul. 27, 2021	Aug. 23, 2021	Aug. 30, 2021	GoP	26,400,000.00	0.00	26,400,000.00	Feasibility Study

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD007	Consulting Services For The Detailed Engineering Design Of Sangley Access Road And Feasibility Study Of Sangley Access Road Extension (Noveleta-Rosario Diversion Road & Noveleta Link Road) Province Of Cavite	Planning and Design Division	NO	Competitive Bidding	May. 14, 2021	Jul. 15, 2021	Aug. 27, 2021	Sep. 08, 2021	GoP	19,800,000.00	0.00	19,800,000.00	Feasibility Study
21CSD008	Consulting Services For The Conduct Of Feasibility Study, Detailed Engineering Design, Rap Preparation And Parcellary Survey Of Proposed Lobo Bypass Road, Province Of Batangas	Planning and Design Division	NO	Competitive Bidding	Aug. 10, 2021	Sep. 14, 2021	Nov. 08, 2021	Nov. 17, 2021	GoP	20,000,000.00	0.00	20,000,000.00	Feasibility Study, Detailed Engineering Design, Rap Preparation And Parcellary Survey
21CSD009	Consulting Services For The Conduct Of Feasibility Study Of The Proposed Road Leading To Landing Port And Taliso (Poblacion) – Apad Road, Jomalig, Province Of Quezon	Planning and Design Division	NO	Competitive Bidding	Aug. 10, 2021	Sep. 22, 2021	Nov. 03, 2021	Nov. 12, 2021	GoP	17,998,091.31	0.00	17,998,091.31	Feasibility Study
21CSD010	Consulting Services For The Conduct Of Feasibility Study (Fs), Of The Proposed Eastwest Silang Section Road Extension	Planning and Design Division	NO	Competitive Bidding	Oct. 27, 2021	Dec. 03, 2021	Dec. 23, 2021	Dec. 29, 2021	GoP	7,999,652.55	0.00	7,999,652.55	Feasibility Study

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD011 (Re- Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Widening Of Diokno Highway Batangas Project	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 22, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties
21CSD012 (Re- Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction Of Lipa City – Padre Garcia Bypass / Diversion Road And Widening Of Ilang – Ilang Bridge And Approaches, Along Kawit – Noveleta Diversion Road	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 22, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties
21CSD013 (Re- Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Widening Of Sta. Rosa – Ulat – Tagaytay Road	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 17, 2022	Feb. 23, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	408,590.00	0.00	408,590.00	Appraisal of Properties
21CSD014 (Re- Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Fy 2016 Widening Of Markina – Infanta Road K0019 To K0023+043 And Construction Of Access Road Leading To Sitio Manggahan, Brgy. Daraitan, Tanay, Rizal	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 22, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD015 (Re- Advertisem ent)	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction Of Silang – Amadeo – Indang – Maragondon – Gen. Aguinaldo – Magailanes – Nasugbu (East – West Road) – Silang Amadeo Section (Sta. 46 + 000 – Sta. 46 + 950)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 17, 2022	Feb. 23, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	409,590.00	0.00	409,590.00	Appraisal of Properties
21CSD022	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2022 Construction of Manila- Cavite Bypass Road, Kawit Section In Cavite Province	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 17, 2022	Feb. 23, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties
21CSD023	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction of Access Road Leading to Calatagan Port, Calatagan, Batangas Province	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 17, 2022	Feb. 23, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	781,065.00	0.00	781,065.00	Appraisal of Properties

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD024	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2022 Construction of Balagtas Flyover, Batangas City	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 17, 2022	Feb. 23, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	403,710.00	0.00	403,710.00	Appraisal of Properties
21CSD025	Consultancy Services For The Conduct Of Appraisal Of Properties Affected Within Cavite Province (Tenth Batch)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	May. 11, 2022	May. 18, 2022	Jun. 06, 2022	Jun. 14, 2022	GoP	792,405.00	0.00	792,405.00	Appraisal of Properties
21CSD026	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The Construction of Projects within Cavite Province (Eleventh Batch)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 18, 2022	Feb. 24, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	906,855.00	0.00	906,855.00	Appraisal of Properties

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSD027	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2022 Construction of Tagkawayan - Labo Diversion Road (Tagkawayan Section) In Quezon Province	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 18, 2022	Feb. 24, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties
21CSD028	Consultancy Services For The Conduct Of Appraisal Of Properties Affected By The FY 2022 Construction of Tagkawayan - Labo Diversion Road (Tagkawayan Section) In Quezon Province	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Feb. 18, 2022	Feb. 24, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	408,855.00	0.00	408,855.00	Appraisal of Properties
TOTAL										152,354,088.86	0.00	152,354,088.86	

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO

Engineer IV

Head, Procurement Staff

Noted by:

SIGNATURE REDACTED

ISIDRO O. ENCARNACION

OIC, Office of the Assistant Regional Director

BAC Chairperson

Approved by:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III

Director IV

Regional Director