



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
 NATIONAL CAPITAL REGION
 C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED/FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES F.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement /Posting of REQI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Construction of Six (6) Building Projects in Malabon City	Planning and Design Section	No	Small Value Procurement	April 14, 2021	April 28, 2021	May 19, 2021	May 24, 2021	FY 2021 GAA	650,715.00		650,715.00	Sub-surface and Soil Exploration for the Construction of Buildings
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Proposed Construction of Navotas Polytechnic College (NPC) Building	Planning and Design Section	No	Small Value Procurement	April 14, 2021	April 28, 2021	May 19, 2021	May 24, 2021	FY 2021 GAA	404,040.00		404,040.00	Sub-surface and Soil Exploration for the Construction of Buildings
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Eight (8) Multi-Purpose Building Projects in Navotas City	Planning and Design Section	No	Small Value Procurement	April 14, 2021	April 28, 2021	May 19, 2021	May 24, 2021	FY 2021 GAA	797,520.00		797,520.00	Sub-surface and Soil Exploration for the Construction of Buildings
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Construction of Pedestrian Bridge, Brgy. NBBS Dagat-Dagatan, Navotas City	Planning and Design Section	No	Small Value Procurement	April 14, 2021	April 28, 2021	May 19, 2021	May 24, 2021	FY 2021 GAA	290,040.00		290,040.00	Sub-surface and Soil Exploration for the Construction of Bridge
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Six (6) Flood Control Projects along Batasan River, Malabon City	Planning and Design Section	No	Small Value Procurement	April 14, 2021	April 28, 2021	May 19, 2021	May 24, 2021	FY 2021 GAA	875,625.00		875,625.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED/FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES F.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement /Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Seven (7) Flood Control Projects in Malabon and Navotas City	Planning and Design Section	No	Small Value Procurement	June 24, 2021	July 09, 2021	July 27, 2021	July 28, 2021	FY 2021 GAA	999,990.00		999,990.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Six (6) Flood Control Projects in Malabon City	Planning and Design Section	No	Small Value Procurement	June 24, 2021	July 09, 2021	July 27, 2021	July 28, 2021	FY 2021 GAA	878,250.00		878,250.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Construction of Five (5) Multi-Purpose Building Projects In Malabon and Navotas City	Planning and Design Section	No	Small Value Procurement	June 24, 2021	July 09, 2021	July 27, 2021	July 28, 2021	FY 2021 GAA	599,040.00		599,040.00	Sub-surface and Soil Exploration for the Construction of Multi-Purpose Buildings
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Construction of Four (4) Multi-Purpose Building Projects In Navotas City	Planning and Design Section	No	Small Value Procurement	June 24, 2021	July 09, 2021	July 27, 2021	July 28, 2021	FY 2021 GAA	595,590.00		595,590.00	Sub-surface and Soil Exploration for the Construction of Multi-Purpose Buildings



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED/FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES F.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Five (5) Flood Control Projects In Brgy. Dampalit, Malabon City	Planning and Design Section	No	Small Value Procurement	August 23, 2021	Sept. 9, 2021	Sept. 27, 2021	Sept. 28, 2021	FY 2021 GAA	741,510.00		741,510.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Five (5) Flood Control Projects along Batasan River, Malabon City	Planning and Design Section	No	Small Value Procurement	August 23, 2021	Sept. 9, 2021	Sept. 27, 2021	Sept. 28, 2021	FY 2021 GAA	741,510.00		741,510.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Construction of Eight (8) Multi-Purpose Building Projects In Malabon and Navotas City	Planning and Design Section	No	Small Value Procurement	August 23, 2021	Sept. 9, 2021	Sept. 27, 2021	Sept. 28, 2021	FY 2021 GAA	999,372.00		999,372.00	Sub-surface and Soil Exploration for the Construction of Multi-Purpose Buildings
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Seven (7) Flood Control Projects in Navotas City	Planning and Design Section	No	Small Value Procurement	August 23, 2021	Sept. 9, 2021	Sept. 27, 2021	Sept. 28, 2021	FY 2021 GAA	971,310.00		971,310.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Construction of Seven (7) Multi-Purpose Building Projects In Malabon and Navotas City	Planning and Design Section	No	Small Value Procurement	August 23, 2021	Sept. 9, 2021	Sept. 27, 2021	Sept. 28, 2021	FY 2021 GAA	896,880.00		896,880.00	Sub-surface and Soil Exploration for the Construction of Multi-Purpose Buildings



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
C-4 Road, Brgy. Bagumbayan North, Navotas City


UPDATED/FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES F.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement /Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Nine (9) Pumping Station Projects in Malabon and Navotas City	Planning and Design Section	No	Small Value Procurement	August 23, 2021	Sept. 9, 2021	Sept. 27, 2021	Sept. 28, 2021	FY 2021 GAA	673,530.00		673,530.00	Sub-surface and Soil Exploration for the Construction of Pumping Stations
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Seven (7) Pumping Station Projects in Malabon and Navotas City	Planning and Design Section	No	Small Value Procurement	August 23, 2021	Sept. 9, 2021	Sept. 27, 2021	Sept. 28, 2021	FY 2021 GAA	518,040.00		518,040.00	Sub-surface and Soil Exploration for the Construction of Pumping Stations

Prepared by :

EDUARDES A. PAJIMNA
Head, Procurement Unit

Recommended by:


BARRISTER J. REYES
OIC - Assistant District Engineer
BAC Chairman

Approved by:


ARISTOTLE B. RAMOS
District Engineer