

**DPWH-METRO MANILA 3RD ENGINEERING DISTRICT : Updated FY 2020 Annual Procurement Plan (APP) for Civil Works**

Code (PAP)	Procurement Program/Project	PMO/ User	End- Year	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	Estimated Budget (P=)	MOOE	CO	Remarks (Brief description of Program/Activity/Project)
						Advertisement Uploading of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing						
30011620255000	Rehabilitation of Roads and Drainage along Bastrana St. Brgy. Planning and Design		Yes	Competitive Bidding	10/2/2020	11/20/19	2/1/20	2/13/2020	GoP	7521502.1					Rehabilitation of roads and drainage
300116202563000	Rehabilitation of Roads and Drainage along F. Dela Cruz St. Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/1/20	2/13/2020	GoP	4704631.5					Rehabilitation of roads and drainage
300116202573000	Rehabilitation of Roads and Drainage along La Huerta St. Brgy. Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/1/20	2/13/2020	GoP	7515630.7					Rehabilitation of roads and drainage
300116202576000	Rehabilitation of Roads and Drainage along Mariano St. Brgy. Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/1/20	2/13/2020	GoP	3777780.04					Rehabilitation of roads and drainage
300116202580000	Rehabilitation of Roads and Drainage along Del Rosario St. Brgy. Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/1/20	2/13/2020	GoP	9388343.8					Rehabilitation of roads and drainage
3001172025481000	Construction of Roads, Pathways and Drainage System, Barangay Construction Sector		Yes	Competitive Bidding	11/1/2019	11/20/19	2/1/20	2/13/2020	GoP	4748529.1					Const. of roads, pathways and drainage
300116202588000	Rehabilitation of Roads and Drainage along Westona St. Brgy. Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/1/20	2/13/2020	GoP	14050924.8					Rehabilitation of roads and drainage
300104213644000	Construction of Multi-Purpose Building (Covered Court), Barangay Construction Sector		Yes	Competitive Bidding	11/1/2019	11/20/19	2/1/20	2/13/2020	GoP	4796332.5					Construction of MPB
300103202000000	Construction of Multi-Purpose Building, Tagalog Elementary S Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/1/20	2/13/2020	GoP	7077898.4					Construction of MPB
300116202579000	Rehabilitation of Roads and Drainage along Phil. Gun Club St. Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	9435575					Rehabilitation of roads and drainage
300116202581000	Rehabilitation of Roads and Drainage along Damariso I. Brgy. Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	4725600					Rehabilitation of roads and drainage
300116202589000	Rehabilitation of Roads and Drainage along Siliwangi St. at Construction Sector		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	9404095					Rehabilitation of roads and drainage
300116202534000	Construction/Rehabilitation of Roads and Drainage along Silat Construction Sector		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	18800445					Construction/Rehabilitation
300116202584000	Rehabilitation of Roads and Drainage along S. Carmon St. at Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	18793213					Rehabilitation of roads and drainage
300116202533000	Construction/Rehabilitation of Roads and Drainage along Sar. Construction Sector		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	18790205					Construction/Rehabilitation
300116202583000	Rehabilitation of Roads and Drainage along S. Carmon St. at Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	9436015					Rehabilitation of roads and drainage
300116202571000	Rehabilitation of Roads and Drainage along JB Juan St. Brgy. Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	2861845					Rehabilitation of roads and drainage
300116202522000	Construction of Roads and Drainage along Tolentino St. Brgy. Maintenance Sector		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	8514416.72					Construction of roads and drainage
300116202518000	Construction of Roads and Drainage along Cordero St. (9th A Maintenance Sector		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	25518501.05					Construction of roads and drainage
300116202519000	Construction of Roads and Drainage along P. Sevilla (C-3 to Maintenance Sector		Yes	Competitive Bidding	11/9/2019	11/28/19	2/1/20	2/13/2020	GoP	23690085.46					Construction of roads and drainage
300116202553000	Rehabilitation of Roads and Drainage along Avocado St. Maintenance Sector		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	9436095					Rehabilitation of roads and drainage
300116202569000	Rehabilitation of Roads and Drainage along Ary Subdivision, Planning and Design		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	9431732.7					Rehabilitation of roads and drainage
300116202568000	Rehabilitation of Roads and Drainage along Independence St. Planning and Design		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	5442412.5					Rehabilitation of roads and drainage
300116202518000	Rehabilitation of Roads and Drainage along Fortune Village 1 Planning and Design		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	9422806.4					Rehabilitation of roads and drainage
300116202518000	Construction of Roads and Drainage along Austria St. Brgy. Maintenance Sector		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	9011223.63					Construction of roads and drainage
300116202540000	Rehabilitation of Roads and Drainage along F. Suerie St. For Planning and Design		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	7549435.15					Construction of roads and drainage
300116202564000	Construction of Multi-purpose Building (Covered Court), Barangay Construction Sector		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	4776178.1					Construction of MPB
300116202532000	Construction/Rehabilitation of Roads and Drainage along Kep. Radu. Brgy. Planning and Design		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	28193169.5					Construction/Rehabilitation
320101104481000	Improvement/Upgrading of Flood Control Wall along the Bank Construction Sector		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	27879165.5					Improvement/Upgrading
320101104481000	Construction of Roads and Drainage along Balatara St. (10th Maintenance Sector		Yes	Competitive Bidding	11/22/2019	12/11/19	2/1/20	2/13/2020	GoP	29336322.29					Construction of roads and drainage
300116202543000	Improvement of Roads and Drainage Esteban North. Brgy. Planning and Design		Yes	Competitive Bidding	11/23/2019	12/12/19	2/1/20	2/13/2020	GoP	47184578.96					Improvement of roads and drainage
300116202543000	Construction of Flood Control Wall along the Bank of Creek in Construction Sector		Yes	Competitive Bidding	11/23/2019	12/12/19	2/1/20	2/13/2020	GoP	34487426.7					Construction of flood control wall
320101104474000	Construction of Flood Control Wall along the Bank of Creek in Construction Sector		Yes	Competitive Bidding	11/23/2019	12/12/19	2/1/20	2/13/2020	GoP	46424645.89					Construction of flood control wall
320101104474000	Construction of Flood Control Wall along the Bank of Creek in Construction Sector		Yes	Competitive Bidding	11/23/2019	12/12/19	2/1/20	2/13/2020	GoP	37233280.3					Construction of flood control wall
300116202523000	Construction of Roads and Drainage along Brgy. 69. Calocan Maintenance Sector		Yes	Competitive Bidding	11/23/2019	12/12/19	2/1/20	2/13/2020	GoP	9479362.78					Construction of roads and drainage
300116202593000	Upgrading/Rehabilitation of Roads and Drainage along Maria Maintenance Sector		Yes	Competitive Bidding	11/30/2019	12/19/19	2/1/20	2/13/2020	GoP	8041641.09					Upgrading/Rehabilitation
300116202590000	Rehabilitation of Roads and Drainage along Tindar Maintenance Sector		Yes	Competitive Bidding	11/30/2019	12/19/19	2/1/20	2/13/2020	GoP	23679733.88					Rehabilitation of roads and drainage
300116202538000	Construction/Rehabilitation of Roads and Drainage along Tindar Maintenance Sector		Yes	Competitive Bidding	11/30/2019	12/19/19	2/1/20	2/13/2020	GoP	23518980.15					Construction/Rehabilitation
300116202547000	Improvement/Rehabilitation of Drainage System along Tindar Maintenance Sector		Yes	Competitive Bidding	11/30/2019	12/19/19	2/1/20	2/13/2020	GoP	18843971.55					Improvement/Rehabilitation
300103202533000	Construction/Rehabilitation of Roads and Drainage along Tan Maintenance Sector		Yes	Competitive Bidding	11/30/2019	12/19/19	2/1/20	2/13/2020	GoP	5681794.1					Construction/Rehabilitation
300116202508000	Construction of Multi-Purpose Building, Brgy. Viente Reales V Planning and Design		Yes	Competitive Bidding	11/30/2019	12/23/19	2/1/20	2/13/2020	GoP	18850562.38					Construction of MPB
300116202508000	Construction of Aleys and Drainage. Brgy. 16. Calocan City Maintenance Sector		Yes	Competitive Bidding	12/4/2019	12/23/19	2/1/20	2/13/2020	GoP	9468078.56					Construction of aleys and drainage



Code (PAP)	Procurement Program/Project	PMO/ User	End	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
						Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300116202545000	Improvement of Roads and Drainage M. Gregorio St., Brgy. C	Planning and Design		Yes	Competitive Bidding	12/4/2019	12/23/19	2/11/20	2/13/2020	GoP	27092281.78		27092281.78	Improvement of roads and drainage
310101100284000	Preventive Maintenance-Primary Roads, Epilano Delos Santos	Maintenance Sector		Yes	Competitive Bidding	12/4/2019	12/23/19	2/11/20	2/13/2020	GoP	3363361.19		3363361.19	Preventive Maintenance
300117205480000	Construction of Roads, Pathways and Drainage System, Barangay 93, Calococ	Construction Sector		Yes	Competitive Bidding	12/4/2019	12/23/19	2/11/20	2/13/2020	GoP	9518380.1		9518380.1	Const. of roads, pathways and drainage
300116202517000	Rehabilitation of drainage and pathway, Barangay 93, Calococ	Maintenance Sector		Yes	Competitive Bidding	12/4/2019	12/23/19	2/11/20	2/13/2020	GoP	4784565.19		4784565.19	Rehabilitation of drainage and pathway
300117205483000	Construction of Roads and Drainage along Brgy. 63, Calococ	Maintenance Sector		Yes	Competitive Bidding	12/4/2019	12/23/19	2/11/20	2/13/2020	GoP	4737113.78		4737113.78	Construction of roads and drainage
300116202539000	Improvement of Alleys and Drainage along Brgy. 23, Calococ	Maintenance Sector		Yes	Competitive Bidding	12/4/2019	12/23/19	2/11/20	2/13/2020	GoP	4785277.84		4785277.84	Rehabilitation of drainage and pathway
300116202527000	Construction, Upgrading and Improvement of Roads and Drainage along Brgy. 23, Calococ	Planning and Design		Yes	Competitive Bidding	12/4/2019	12/26/19	2/11/20	2/13/2020	GoP	9469855.14		9469855.14	Improvement of alleys and drainage
300117205474000	Construction of Roads, Pathways and Drainage System, Barangay 93, Calococ	Construction Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	24458010.5		24458010.5	Const. Upgrading and Improvement
300117205488000	Rehabilitation of Roads (Asphalt Overlay) and Drainage System, Barangay 93, Calococ	Construction Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	1915899.9		1915899.9	Const. of roads, pathways and drainage
300116202574000	Rehabilitation of Roads (Asphalt Overlay) and Drainage System, Barangay 93, Calococ	Construction Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	1913986.44		1913986.44	Reliab. of roads (Asphalt Overlay)
300104213670000	Rehabilitation of Multi-purpose Building, Maplang Lupa Eleng	Planning and Design		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	9463236.81		9463236.81	Rehabilitation of roads and drainage
300102200372000	Rehabilitation of School Building, Justice Elezer de los Santos	Planning and Design		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	2873222.82		2873222.82	Rehabilitation of MPB
310112100143000	Construction/Upgrading/Rehabilitation of Roads and Drainage along Nalk	Construction Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	2871470.2		2871470.2	Rehabilitation of School Building
300116202526000	Construction of Roads and Drainage along 4th St. (11th Ave)	Maintenance Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	3352499.5		3352499.5	Construction/Upgrading/Rehabilitation
300116202511000	Construction of Roads and Drainage along 3rd St. (11th Ave)	Maintenance Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	9466327.94		9466327.94	Construction of roads and drainage
300116202530000	Construction/Rehabilitation of Roads and Drainage along Mar	Maintenance Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	7572868.47		7572868.47	Construction of roads and drainage
300117205479000	Construction of Roads, Pathways and Drainage System, Barangay 93, Calococ	Construction Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	7586649.44		7586649.44	Construction of roads and drainage
300116202594000	Construction of Multi-purpose Building (Covered Court), Barangay 93, Calococ	Construction Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	8184333.4		8184333.4	Construction/Rehabilitation
300104213647000	Construction of Multi-purpose Building (Covered Court), Barangay 93, Calococ	Construction Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	1918027.4		1918027.4	Const. of roads, pathways and drainage
310102100455000	Preventive Maintenance-Secondary Roads, C-3 Road - K000	Maintenance Sector		Yes	Competitive Bidding	12/7/2019	12/26/19	2/11/20	2/13/2020	GoP	28222355.15		28222355.15	Const. Upgrading and Improvement
300116202544000	Improvement of Roads and Drainage Esteban South, Brgy. D	Planning and Design		Yes	Competitive Bidding	12/8/2019	12/27/19	2/11/20	2/13/2020	GoP	4774191.74		4774191.74	Preventive Maintenance
300116202554000	Rehabilitation of Roads and Drainage along Bahayang Pag-as	Planning and Design		Yes	Competitive Bidding	12/8/2019	12/27/19	2/11/20	2/13/2020	GoP	30382824.1		30382824.1	Improvement of roads and drainage
300116202329000	Improvement of Roads and Drainage of A. Casinro St. & Sid	Planning and Design		Yes	Competitive Bidding	12/8/2019	12/27/19	2/11/20	2/13/2020	GoP	46925650.54		46925650.54	Rehabilitation of roads and drainage
320101100470000	Construction of Flood Control Wall along Lamesa Creek (Pna	Planning and Design		Yes	Competitive Bidding	12/8/2019	12/27/19	2/11/20	2/13/2020	GoP	58646428.1		58646428.1	Improvement of roads and drainage
300116202520000	Construction of Roads and Drainage along Pangnabhan St. B	Maintenance Sector		Yes	Competitive Bidding	12/8/2019	12/27/19	2/11/20	2/13/2020	GoP	46537817.4		46537817.4	Construction of flood control wall
300116202594000	Upgrading/Rehabilitation of Roads and Drainage along Maria	Maintenance Sector		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	6601545.41		6601545.41	Construction of roads and drainage
300104213646000	Construction of Multi-purpose Building (Covered Court), Barangay 93, Calococ	Maintenance Sector		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	9782598.38		9782598.38	Upgrading/Rehabilitation
300103201995000	Construction of Multi-Purpose Building, Brgy. Gen. T. De Leon	Planning and Design		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	4773653.31		4773653.31	Construction of MPB
300103201984000	Construction of ALS Building, Barangay, Parada, Valenzuela C	Planning and Design		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	23593425.15		23593425.15	Construction of MPB
300116202521000	Construction of Roads and Drainage along Rosa St. (Asisio	Maintenance Sector		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	9466217.81		9466217.81	Construction of roads and drainage
300116202565000	Rehabilitation of Roads and Drainage along Calle Onse, Brgy	Planning and Design		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	4727222.5		4727222.5	Rehabilitation of roads and drainage
300104205684000	Rehabilitation of Roads and Drainage along Ramy St. Brgy	Planning and Design		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	4732105.15		4732105.15	Rehabilitation of roads and drainage
300104205684000	Rehabilitation of School Building, Santiago A. de Guzman Eler	Planning and Design		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	2871375.1		2871375.1	Construction of MPB
300102200373000	Rehabilitation of School Building, San Miguel Heights Element	Planning and Design		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	3837025.45		3837025.45	Rehabilitation of School Building
300103201988000	Construction of Multi-Purpose Building, Malina Elementary Sch	Planning and Design		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	2875548.17		2875548.17	Rehabilitation of School Building
300103201995000	Construction of Multi-Purpose Building (2 Storey Building) at T	Planning and Design		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	7083614		7083614	Construction of MPB
300104213649000	Construction of Multi-Purpose Building, Barangay 175, Calococ	Construction Sector		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	7560111.6		7560111.6	Construction of MPB
300104213649000	Construction of Multi-Purpose Building (Covered Court), Barangay 175, Calococ	Construction Sector		Yes	Competitive Bidding	12/20/2019	1/8/20	2/11/20	2/13/2020	GoP	2758983.9		2758983.9	Construction of MPB
300116202537000	Improvement of Alleys and Drainage along Brgy. 19, Calococ	Maintenance Sector		Yes	Competitive Bidding	12/20/2019	1/29/20	2/14/2020	2/20/2020	GoP	2875858.45		2875858.45	Construction of MPB
300116202512000	Construction of Roads and Drainage along 9th Ave. (Rizal Av	Maintenance Sector		Yes	Competitive Bidding	1/10/2020	1/29/20	2/14/2020	2/20/2020	GoP	9456706.41		9456706.41	Construction of MPB
300116202569000	Construction of Multi-Purpose Building (Covered Court), Barangay 175, Calococ	Construction Sector		Yes	Competitive Bidding	1/10/2020	1/29/20	2/14/2020	2/20/2020	GoP	23849456.54		23849456.54	Construction of roads and drainage
300104205683000	Construction of Multi-Purpose Building (Covered Court), Barangay 175, Calococ	Construction Sector		Yes	Competitive Bidding	1/10/2020	1/29/20	2/14/2020	2/20/2020	GoP	9476391.75		9476391.75	Construction of MPB
300104213644000	Construction of Multi-purpose Building (Covered Court), Barangay 175, Calococ	Construction Sector		Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020	GoP	4789284.07		4789284.07	Construction of MPB
300104213656000	Rehabilitation of Multi-purpose Building (Covered Court), Barangay 175, Calococ	Construction Sector		Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020	GoP	2874515.18		2874515.18	Construction of MPB
300116202570000	Rehabilitation of Roads and Drainage along JTC Road (Phase	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020	GoP	4762312.14		4762312.14	Rehabilitation of MPB
320101100473000	Construction of Flood Control Wall along San Agustn Village,	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020	GoP	4740108.93		4740108.93	Rehabilitation of roads and drainage
300116202549000	Rehabilitation of Roads and Drainage along Acacia St., Brgy.	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020	GoP	16994311.12		16994311.12	Construction of flood control wall
				Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020	GoP	6623647.09		6623647.09	Rehabilitation of roads and drainage



Code (PAP)	Procurement Program/Project	PMO/ User	End	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Uploading of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300116202514000	Construction of Roads and Drainage along Asistio St., Brgy. 9	Maintenance Sector		Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020		GoP	6545641.4			Construction of roads and drainage
3001162025238000	Improvement of Alleys and Drainage along Brgy. 20, Calococan Maintenance Sector			Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020		GoP	142227763.74			Improvement of alleys and drainage
300116202540000	Improvement of Alleys and Drainage along Brgy. 29, Calococan Maintenance Sector			Yes	Competitive Bidding	1/22/2020	2/10/20	2/20/2020	2/21/2020		GoP	4740426.3			Improvement of alleys and drainage
300116202561000	Rehabilitation of Roads and Drainage along E. Miranda St., Brgy. 29, Calococan Maintenance Sector			Yes	Competitive Bidding	1/22/2020	2/20/20	2/26/20	2/27/20		GoP	16040051.17			Rehabilitation of roads and drainage
300116202577000	Rehabilitation of Roads and Drainage along Nerra St., Brgy. F Planning and Design			Yes	Competitive Bidding	1/22/2020	2/20/20	2/26/20	2/27/20		GoP	6640163.01			Rehabilitation of roads and drainage
300103201988000	Construction of Multi-Purpose Building at 3S Barangay Uligon	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/20/20	2/26/20	2/27/20		GoP	14168261.43			Construction of MPB
320101104472000	Construction of Flood Control Wall along Putina Francisco Cq. Planning and Design			Yes	Competitive Bidding	1/22/2020	2/20/20	2/26/20	2/27/20		GoP	114160930			Construction of MPB
300104213653000	Construction of Multi-Purpose Building, Barangay Parada, Val Planning and Design			Yes	Competitive Bidding	1/22/2020	2/20/20	2/26/20	2/27/20		GoP	11314943.39			Construction of flood control wall
3001172025462000	Rehabilitation of drainage and pathway, Barangay 12, Calococan Maintenance Sector			Yes	Competitive Bidding	2/7/2020	3/5/20	5/18/20	5/20/20		GoP	28808289.79			Const. of roads and drainage
300116202524000	Construction of Roads and Drainage Pathway, Brgy. 34, Caid Maintenance Sector			Yes	Competitive Bidding	2/7/2020	3/5/20	5/18/20	5/20/20		GoP	12318463.67			Const. of roads and drainage
300116202529000	Construction/Rehabilitation of Roads and Drainage along Luc Construction Sector			Yes	Competitive Bidding	2/7/2020	3/5/20	5/18/20	5/20/20		GoP	13728853.19			Const. of roads and drainage
300104213642000	Preventive Maintenance - Tertiary Roads, MH Del Pilar (Vale) Planning and Design			Yes	Competitive Bidding	2/15/2020	3/5/20	6/1/20	6/2/20		GoP	1935896.35			Preventive Maintenance
310103100472000	Construction/Upgrading/Rehabilitation of Drainage along Matk Planning and Design			Yes	Competitive Bidding	2/15/2020	3/5/20	6/2/20	6/2/20		GoP	2334923.12			Const/Upgrading/Rehab
310112100142000	Construction (Completion) of Multi-purpose Building (Barangay Construction Sector			Yes	Competitive Bidding	2/15/2020	3/5/20	6/2/20	6/2/20		GoP	1934282.29			Const. (Completion) of MPB
300104213655000	Improvement of Multi-purpose Building including site improv Planning and Design			Yes	Competitive Bidding	2/20/2020	6/16/20	6/29/20	6/30/20		GoP	7473935.94			Improvement of MPB
300103201994000	Construction of Multi-purpose Building Brgy. 34, Calococan Maintenance Sector			Yes	Competitive Bidding	2/20/2020	6/16/20	6/29/20	6/30/20		GoP	38300458.09			Improvement of MPB
300104213656000	Construction of Multi-purpose Building, Barangay 56, Calococan Maintenance Sector			Yes	Competitive Bidding	2/20/2020	6/16/20	6/29/20	6/30/20		GoP	6645195.51			Construction of MPB
300103201991000	Construction of Bridge Boundary of Ciudad Grande, Valenzue Planning and Design			Yes	Competitive Bidding	2/20/2020	6/16/20	6/29/20	6/30/20		GoP	7596806.26			Construction of MPB
300104213653000	Construction of Multi-purpose Building, Barangay T. Agaling, Va Planning and Design			Yes	Competitive Bidding	2/20/2020	6/16/20	6/29/20	6/30/20		GoP	17107304.77			Construction of bridge
300104213651000	Construction of Multi-purpose Building, Barangay Dalamanan Planning and Design			Yes	Competitive Bidding	3/6/2020	6/16/20	6/29/20	6/30/20		GoP	7238633.85			Construction of MPB
300103201992000	Construction of Multi-purpose Building and Library of Calococan Maintenance Sector			Yes	Competitive Bidding	3/6/2020	6/16/20	6/29/20	6/30/20		GoP	14430770.04			Construction of MPB and library
300103201993000	Construction of Multi-purpose Building Brgy. 14, Calococan Maintenance Sector			Yes	Competitive Bidding	3/6/2020	6/16/20	6/29/20	6/30/20		GoP	38546838.87			Construction of MPB
300116202548000	Rehabilitation of Roads along Thomas Manuel, Brgy. Kurrat Planning and Design			Yes	Competitive Bidding	3/6/2020	6/16/20	6/29/20	6/30/20		GoP	7583280.5			Construction of MPB
300116202589000	Rehabilitation of Roads and Drainage along Zaira St., Brgy. M Planning and Design			Yes	Competitive Bidding	3/11/2020	6/16/20	6/29/20	6/30/20		GoP	9502929.19			Rehab. of roads
300103201990000	Construction of Multipurpose Building at Don Simeon Puck III Planning and Design			Yes	Competitive Bidding	1/22/2020	6/29/20	9/2/20	9/11/20		GoP	4803938.91			Rehabilitation of roads and drainage
300116202591000	Rehabilitation of Roads and Drainage Improvement along Cal Planning and Design			Yes	Competitive Bidding	1/22/2020	6/29/20	9/2/20	9/11/20		GoP	2882492.5			Upgrading of roads and drainage
300116202586000	Rehabilitation of Roads and Drainage along Service Road C- Planning and Design			Yes	Competitive Bidding	1/22/2020	6/29/20	9/2/20	9/11/20		GoP	2885265.51			Rehab. of roads and drainage
300116202567000	Rehabilitation of Roads and Drainage along Corner St., Brgy. Planning and Design			Yes	Competitive Bidding	1/29/2020	6/29/20	9/2/20	9/11/20		GoP	2876015.62			Rehab. of roads and drainage
300108200194000	Rehabilitation of Roads along Lmwayway St., Brgy. Paso Del Planning and Design			Yes	Competitive Bidding	1/29/2020	6/29/20	9/2/20	9/11/20		GoP	2883606.06			Rehab. of roads and drainage
300116202557000	Rehabilitation of Roads and Drainage along Annelie Stnd., Planning and Design			Yes	Competitive Bidding	1/29/2020	6/29/20	9/2/20	9/11/20		GoP	4799280.09			Rehab. of roads and drainage
3001172025487000	Construction/Rehabilitation of Roads and Drainage along M Construction Sector			Yes	Competitive Bidding	2/12/2020	6/29/20	9/2/20	9/11/20		GoP	4804711.29			Const/Rehab. of roads and drainage
300116202565000	Rehabilitation of Roads and Drainage along Enriquez St., Brgy. Planning and Design			Yes	Competitive Bidding	2/12/2020	6/29/20	9/2/20	9/11/20		GoP	4805295			Rehab. of roads and drainage
300116202565000	Rehabilitation of Roads and Drainage along Delfino III, Brgy. Planning and Design			Yes	Competitive Bidding	2/12/2020	6/29/20	9/2/20	9/11/20		GoP	4806591.49			Rehab. of roads and drainage
300116202565000	Rehabilitation of Roads and Drainage along Annelie Stnd., Planning and Design			Yes	Competitive Bidding	2/12/2020	6/29/20	9/2/20	9/11/20		GoP	1944883.79			Construction of MPB
300104213668000	Construction of Multi-Purpose Building, Phase 1, Brgy. 171 C Construction Sector			Yes	Competitive Bidding	2/15/2020	6/29/20	9/2/20	9/11/20		GoP	1944076.35			Construction of MPB
300104213663000	Construction (Completion) of Multi-purpose Building (Covered Construction Sector			Yes	Competitive Bidding	2/15/2020	6/29/20	9/2/20	9/11/20		GoP	4889260.71			Const/Rehab. of MPB
300104213665000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. 16 Construction Sector			Yes	Competitive Bidding	2/15/2020	6/29/20	9/2/20	9/11/20		GoP	1940071.45			Const/Rehab. of MPB
310105100349000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Maintenance Sector			Yes	Competitive Bidding	2/15/2020	6/29/20	9/2/20	9/11/20		GoP	3695320.58			Rehab/Reconst/Upgrading
300103201996000	Construction of Multi-Purpose Building, Brgy. Parada, Valenzue Planning and Design			No	Competitive Bidding	2/15/2020	7/13/20	10/9/20	10/15/20		GoP	4744561.29			Construction of MPB
300104213664000	Construction/Rehabilitation of Multi-Purpose Building Brgy. 18 Maintenance Sector			No	Competitive Bidding	6/24/2020	7/8/20	11/18/20	11/19/20		GoP	38217789.63			Construction of MPB
300103201998000	Construction of Flood Control Wall along Puck 4 Coroso, Brg Planning and Design			Yes	Competitive Bidding	1/24/2020	7/8/20	11/26/20	11/27/20		GoP	65690959.11			Construction of flood control wall
300104213391000	Improvement of Panamnsan ng Lungsd ng Valenzuela, Brgy Planning and Design			Yes	Competitive Bidding	1/24/2020	7/8/20	11/26/20	11/27/20		GoP	56377958.68			Improvement
300109200574000	Improvement of Drainage and Rehabilitation of Roads along Maintenance Sector			No	Competitive Bidding	3/17/2020	7/16/20	11/18/20	11/21/20		GoP	3357816.81			Impvt of drainage and rehab. Of roads
320101104471000	Construction of Flood Control Wall along Marulas Creeks (Pro Planning and Design			No	Competitive Bidding	6/27/2020	7/16/20	11/18/20	11/19/20		GoP	46750332.28			Construction of flood control wall
3001172025478000	Improvement of Roads and Drainage along Nadrata Street, Maintenance Sector			No	Competitive Bidding	6/27/2020	7/17/20	11/19/20	11/27/20		GoP	14406325.64			Improvement of roads and drainage



Code (PAP)	Procurement Program/Project	PMO/ User	End	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/activity/Project)
						Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
320101104464000	Construction of Box Culvert at Brgy. Marulas, Valenzuela City	Maintenance Sector		No	Competitive Bidding	6/27/2020	7/17/20	11/18/20	11/9/20	GoP	9587820.99		
300117205476000	Construction of Roads and Drainage along Road 4 and Corn	Planning and Design		No	Competitive Bidding	6/27/2020	7/27/20	11/18/20	11/19/20	GoP	16405948.2		
300117205476000	Construction of Roads and Drainage along Road 5 and corned	Planning and Design		No	Competitive Bidding	7/9/2020	7/27/20	11/18/20	11/19/20	GoP	24101574.85		
3001022020376000	Rehabilitation/Improvement of School Building with School Gar	Planning and Design		No	Competitive Bidding	7/9/2020	7/27/20	11/18/20	11/19/20	GoP	17365887.3		
3001042136371000	Construction of Multi-Purpose Building (Barangay Hall), Brgy.	Construction Sector		No	Competitive Bidding	7/9/2020	7/27/20	11/26/20	11/27/20	GoP	13381178.14		
300116202541000	Improvement of Roads and Drainage along Tanawang Malang	Planning and Design		No	Competitive Bidding	7/9/2020	7/27/20	11/18/20	11/19/20	GoP	28923667.86		
3001042136393000	Construction of Multi-Purpose Building (Covered Court), Brgy.	Maintenance Sector		No	Competitive Bidding	7/10/2020	7/28/20	11/18/20	11/19/20	GoP	41814515.15		
300103202989000	Construction of Multi-Purpose Building, Brgy. Passo De Blas, V	Planning and Design		No	Competitive Bidding	7/11/2020	7/29/20	11/18/20	11/19/20	GoP	14451691.9		
3001162025292000	Rehabilitation/Improvement of Roads and Drainage along Stre	Planning and Design		Yes	Competitive Bidding	7/11/2020	7/29/20	11/18/20	11/19/20	GoP	14472165.12		
300116202665000	Rehabilitation of Roads and Drainage along Fortune 5, Brgy. f	Planning and Design		Yes	Competitive Bidding	7/11/2020	7/29/20	11/18/20	11/19/20	GoP	9530409.79		
300116202523000	Construction of Roads and Drainage of Isla Road (Phase 2),	Planning and Design		Yes	Competitive Bidding	12/22/2020	7/29/20	11/18/20	11/19/20	GoP	9526625.95		
300116202569000	Rehabilitation of Roads and Drainage along San Agustin Villag	Planning and Design		Yes	Competitive Bidding	12/22/2020	7/29/20	11/18/20	11/19/20	GoP	28574930.61		
320101104463000	Construction of Box Culvert along Brgy. 173, Calocan City	Maintenance Sector		No	Competitive Bidding	12/22/2020	7/29/20	11/18/20	11/19/20	GoP	15271529.48		
300116202581000	Rehabilitation of Roads and Drainage along Sio. Rosario St.,	Planning and Design		No	Competitive Bidding	12/29/2020	7/29/20	11/18/20	11/19/20	GoP	28543403.71		
300116202581000	Rehabilitation of Roads and Drainage along Sio. Rosario St.,	Planning and Design		No	Competitive Bidding	12/29/2020	7/29/20	11/18/20	11/19/20	GoP	28560164.3		
300116202581000	Rehabilitation of Roads and Drainage along Sio. Rosario St.,	Planning and Design		No	Competitive Bidding	12/29/2020	7/29/20	11/18/20	11/19/20	GoP	19079152.08		
300104213389000	Construction of Panatirasan ng Lungod ng Valenzuela Satel	Planning and Design		No	Competitive Bidding	12/29/2020	7/29/20	11/26/20	11/27/20	GoP	13078348.39		
300104213389000	Construction of Panatirasan ng Lungod ng Valenzuela Anne	Planning and Design		No	Competitive Bidding	12/29/2020	8/3/20	11/26/20	11/27/20	GoP	9538148.15		
300104213390000	Construction of Panatirasan ng Lungod ng Valenzuela Anne	Planning and Design		No	Competitive Bidding	7/15/2020	8/3/20	11/26/20	11/27/20	GoP	100554015.6		
300116202561000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved f	Maintenance Sector		No	Competitive Bidding	7/15/2020	8/6/20	11/26/20	11/27/20	GoP	103450600		
300116202575000	Rehabilitation of Roads and Drainage along Annville Subd., B	Construction Sector		No	Competitive Bidding	12/29/2020	8/6/20	11/18/20	11/19/20	GoP	23812718.34		
300116202575000	Rehabilitation of Roads and Drainage along Little Tagaytay St.	Planning and Design		No	Competitive Bidding	2/7/2020	8/6/20	11/18/20	11/19/20	GoP	9662022.01		
300116202568000	Rehabilitation of Roads and Drainage along Home Centrum, f	Planning and Design		No	Competitive Bidding	2/7/2020	8/6/20	11/18/20	11/19/20	GoP	6690992.66		
3001032020201000	Rehabilitation of Multi-Purpose Building, Bahay ng Pag-asap (P	Planning and Design		No	Competitive Bidding	2/7/2020	8/6/20	11/18/20	11/19/20	GoP	9546877		
320101104466000	Construction of Drainage System along Apolonia St., Brgy. M4	Planning and Design		No	Competitive Bidding	2/15/2020	8/6/20	11/18/20	11/19/20	GoP	6694497.28		
300104213658000	Rehabilitation of Multi-purpose Building with School Ground Im	Planning and Design		No	Competitive Bidding	2/15/2020	8/19/20	11/18/20	11/19/20	GoP	9554452.94		
320101104460000	Construction of Flood Control Wall along the Bank of Creeks	Construction Sector		No	Competitive Bidding	2/15/2020	8/19/20	11/18/20	11/19/20	GoP	9651610.51		
300117205486000	Construction and rehab of roads and drainage at Despero-Bag	Planning and Design		No	Competitive Bidding	7/8/2020	8/19/20	11/18/20	11/19/20	GoP	28576432.77		
320101104463000	Construction of Flood Control Wall along Creeks at Brgy. Pas	Planning and Design		No	Competitive Bidding	12/29/2020	8/19/20	11/18/20	11/19/20	GoP	9678631.62		
300116202578000	Rehabilitation of Roads and Drainage along P. Santiago St. (f	Planning and Design		No	Competitive Bidding	12/29/2020	8/19/20	11/18/20	11/19/20	GoP	6693114.19		
300117205477000	Improvement of Main Road, Northwile 1, Brgy. Bigway, Valenz	Construction Sector		Yes	Competitive Bidding	2/15/2020	8/19/20	11/18/20	11/19/20	GoP	14471915.84		
300116202542000	Improvement of Roads and Drainage at Trinidad St., Brgy. Cal	Construction Sector		Yes	Competitive Bidding	2/15/2020	8/19/20	11/18/20	11/19/20	GoP	47674754.02		
320101104477000	Construction of Flood Control Wall along the Bank of Creeks	Construction Sector		Yes	Competitive Bidding	2/15/2020	8/28/20	11/18/20	11/19/20	GoP	47676578.35		
320101104467000	Construction of Flood Control Wall along the Bank of Creeks	Construction Sector		No	Competitive Bidding	12/24/2020	9/10/20	11/18/20	11/19/20	GoP	47667459.23		
320101104467000	Construction of Flood Control Wall along the Bank of Creeks	Construction Sector		No	Competitive Bidding	12/24/2020	9/10/20	11/18/20	11/19/20	GoP	47782894.38		
320101104473000	Construction of Flood Control Wall along the Bank of Creeks	Construction Sector		No	Competitive Bidding	12/24/2020	9/10/20	11/18/20	11/19/20	GoP	47781470.05		
300103202989000	Construction of Multi-Purpose Building at 3S Mayasan, Brgy. M	Planning and Design		Yes	Competitive Bidding	2/20/2020	3/5/20	11/18/20	11/19/20	GoP	16153250.5		
320101104469000	Construction of Flood Control Wall along Creeks in Brgy. May	Construction Sector		Yes	Competitive Bidding	2/20/2020	3/5/20	11/18/20	11/19/20	GoP	9309783.5		
320101104469000	Construction of Flood Control Wall along Creeks in Brgy. May	Construction Sector		Yes	Competitive Bidding	11/12/2019	12/12/19	11/18/20	11/19/20	GoP	18576259.7		
320101104030000	Construction of Flood Control River Wall along Longos Creek	Planning and Design		Yes	Competitive Bidding	11/23/2019	12/12/19	11/26/20	11/27/20	GoP	90784319.6		
320101104030000	Construction of Flood Control River Wall along Longos Creek	Planning and Design		Yes	Competitive Bidding	11/23/2019	12/12/19	11/26/20	11/27/20	GoP	90784319.6		
320101104040000	Construction of Flood Control River Wall along Left Bank of Is	Planning and Design		Yes	Competitive Bidding	12/6/2019	12/27/19	11/26/20	11/27/20	GoP	90781022.28		
320101104040000	Construction of Flood Control River Wall along Longos Creek	Planning and Design		Yes	Competitive Bidding	12/6/2019	12/27/19	11/26/20	11/27/20	GoP	49744385.39		
320101104048000	Construction of Flood Control Wall along the Bank of Creeks	Construction Sector		Yes	Competitive Bidding	12/6/2019	12/27/19	11/26/20	11/27/20	GoP	72622118.88		
300104213636000/3	Construction of Multi-Purpose Building, Brgy. Canamay West, Planning and Design	Planning and Design		No	Competitive Bidding	12/6/2019	9/30/20	11/18/20	11/19/20	GoP	46549323.2		
300200100003000	Additional COVID 19 Quarantine Facilities in Valenzuela City,	Planning and Design		No	NP-33.2 Emergency Cases	12/6/2019	9/30/20	7/30/20	8/3/20	GoP	31631430.9		
3001042138641000	Construction of Multi-purpose Building (People's Hall) Brgy. M	Planning and Design		No	Competitive Bidding	10/2/2020	10/21/20	11/18/20	11/27/20	GoP	29191141.66		



Code (PAP)	Procurement Program/Project	PMO/ User	End	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
						Advertisement (Posting of IBRE)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300103201987000	Construction of Multi-Purpose Building (People's Hall) Brgy. M. Planning and Design			No	Competitive Bidding	10/2/2020	10/21/20	11/18/20	11/27/20	GoP	14432630.83		14432630.83	Construction of MPB
300104213392000	Construction of New VALPOLY Campus, Brgy. Parada, Valera Planning and Design			No	Competitive Bidding	10/9/2020	10/29/20	11/26/20	11/27/20	GoP	415884715.1		415884715.1	Construction of MPB
300104213640000	Construction of Multi-purpose Building Brgy. Gen. T. de Leon, Planning and Design			No	Competitive Bidding	12/22/2020	12/21/20	11/29/20	12/29/20	GoP	48256990.93		48256990.93	Construction of MPB
3000101200001000	Construction of 4-Storey 8-Classroom School Building Sbc. N. Maintenance Sector			No	Competitive Bidding	11/10/2020	6/25/20	8/10/20	8/13/20	GoP	24157615.35		24157615.35	Construction of school building
3000101200001000	Construction of 4-Storey 12-Classroom School Building Cllc. Planning and Design			No	Competitive Bidding	1/11/2020	6/25/20	8/10/20	8/13/20	GoP	40861644.66		40861644.66	Construction of school building
3000101200001000	Construction of 4-Storey 8-Classroom School Building Lingat Planning and Design			No	Competitive Bidding	1/10/2020	6/25/20	8/10/20	8/13/20	GoP	23742789.44		23742789.44	Construction of school building
3000101200001000	Construction of 4-Storey 8-Classroom School Building Verna Planning and Design			No	Competitive Bidding	1/10/2020	6/25/20	8/10/20	8/13/20	GoP	23853462.32		23853462.32	Construction of school building
3000101200001000	Construction of 4-Storey 12-Classroom School Building Cand Planning and Design			No	Competitive Bidding	6/20/2020	7/9/20	8/10/20	8/13/20	GoP	40530029.26		40530029.26	Construction of School Building
3000101200001000	Construction of 4-Storey 16-Classroom School Building Cand Planning and Design			No	Competitive Bidding	6/20/2020	7/9/20	8/10/20	8/13/20	GoP	45850285.22		45850285.22	Construction of School Building
3000101200001000	Construction of 4-Storey 8-Classroom School Building Cand Planning and Design			No	Competitive Bidding	6/24/2020	7/13/20	8/10/20	8/13/20	GoP	24081305.36		24081305.36	Construction of School Building
3000101200001000	Construction of 4-Storey 12-Classroom School Building Cand Planning and Design			No	Competitive Bidding	6/24/2020	7/9/20	8/10/20	8/13/20	GoP	40605494.14		40605494.14	Construction of School Building
30020510002000	Construction/Rehabilitation of Water Supply/Septage and Sew Maintenance Sector			No	Competitive Bidding	6/6/2020	6/25/20	7/20/20	8/7/20	GoP	3906646.23		3906646.23	Construction of School Building
2000001000119000	Repair/Maintenance of DPWH Building Building 8 II, Metro Maintenance Sector			No	Competitive Bidding	6/11/2020	7/13/20	7/15/20	9/7/20	GoP	4357240.02		4357240.02	Repair/Maintenance
200000100017000	Repair/Maintenance/Rehabilitation along Mac Arthur Highway Maintenance Sector			No	Competitive Bidding	6/24/2020	7/13/20	8/26/20	9/7/20	GoP	1385250.85		1385250.85	Repair/Maintenance/Rehabilitation
200000100017000	Repair/Maintenance/Rehabilitation along Mac Arthur Highway Maintenance Sector			No	Competitive Bidding	6/24/2020	7/13/20	8/26/20	9/7/20	GoP	540872.98		540872.98	Repair/Maintenance/Rehabilitation
200000100289000	First Small Scale Pilot on the use of BV-5 Additive Plastic VMA Maintenance Sector			No	Competitive Bidding	10/21/2020	11/9/20	11/25/20	11/26/20	GoP	6756665.7		6756665.7	Use of BV-5 Additive
3001032000667000	Retrfitting/Strengthening of Public Buildings in Preparation for Planning and Design			No	Competitive Bidding	11/20/2020	12/9/20	12/21/20	12/28/20	GoP	12789298.13		12789298.13	Retrfitting/Strengthening
3001032000667000	Retrfitting/Strengthening of Public Buildings in Preparation for Planning and Design			No	Competitive Bidding	11/20/2020	12/9/20	12/21/20	12/28/20	GoP	5729479.06		5729479.06	Retrfitting/Strengthening
3001032000667000	Retrfitting/Strengthening of Public Buildings in Preparation for Planning and Design			No	Competitive Bidding	11/20/2020	12/9/20	12/21/20	12/28/20	GoP	11877373.89		11877373.89	Retrfitting/Strengthening
3001032000667000	Retrfitting/Strengthening of Public Buildings in Preparation for Planning and Design			No	Competitive Bidding	11/20/2020	12/9/20	12/21/20	12/28/20	GoP	3822932.24		3822932.24	Retrfitting/Strengthening
3001032000667000	Retrfitting/Strengthening of Public Buildings in Preparation for Planning and Design			No	Competitive Bidding	11/20/2020	12/9/20	12/21/20	12/28/20	GoP	9991416.08		9991416.08	Retrfitting/Strengthening
3001032000667000	Retrfitting/Strengthening of Public Buildings in Preparation for Planning and Design			No	Competitive Bidding	11/20/2020	12/9/20	12/21/20	12/28/20	GoP	7618865.15		7618865.15	Retrfitting/Strengthening
3001032000667000	Construction of Flood Control River Wall along Left Bank of is Planning and Design			Yes	Competitive Bidding	12/6/2020	12/28/20			GoP	47096210.5		47096210.5	Funds not yet release
300104213659000	Construction of a new Hall of Justice in Calocan City				Competitive Bidding	12/6/2020	12/29/20			GoP	47190940.95		47190940.95	Funds not yet release
300104213660000	Repair/Construction of Calocan City Hall of Justice, Calocan City									GoP	15000		15000	MOA-LGU CALOCCAN
300104213661000	Construction of a New Hall of Justice, Calocan City									GoP	15000		15000	MOA-LGU CALOCCAN
300104213662000	Construction of New Justice Hall, Calocan City									GoP	20000		20000	MOA-LGU CALOCCAN
300104213663000	Construction of Multi-Purpose Building, New Hall of Justice (Phase 1), Calocan City									GoP	20000		20000	MOA-LGU CALOCCAN
300104213664000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Calocan City									GoP	15000		15000	MOA-LGU CALOCCAN
300104213665000	Improvement of Don Pedro Relief Pumping Station, Marulas, Valencia City									GoP	5000		5000	MOA-LGU CALOCCAN
300107200683000	Samson Rd - KD010 + (-288) - KD010 + 268									GoP	60000		60000	Funds reverted
									TOTAL		4550535678		4550535678	

**DPWH-METRO MANILA 3RD ENGINEERING DISTRICT : Updated FY 2020 Annual Procurement Plan (APP) for Consulting Services**

2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	788000	788000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	678000	678000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	812000	812000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	809000	809000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	799000	799000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	860000	860000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	805000	805000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	580000	580000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	795000	795000	Soil Testing
2000001/1002/26000	Procurement for the Conduct of Preliminary Detailed Engineer Planning & Design	No	NP-53.9 - Small Va	6/24/2020	7/8/20	7/15/20	7/23/20	GoP	925001	925001	Soil Testing
2000001/1002/26000	PROCUREMENT FOR THE CONDUCT OF PRELIMINARY Planning & Design	No	NP-53.9 - Small Va	7/8/2020	7/27/20	8/4/20	8/11/20	GoP	788000	788000	Soil Testing