



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance along Olongapo-Bugallon Road K0 161+000-K0 161+1005, K0 164+012 - K0164+093, K0164+157 - K0164+306, K0250+090 - K0250+822, K0250+938 - K0252+000	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	24,546,000.00	-	24,546,000.00	Asphalt Overlay
2	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Olongapo -Bugallon Road-K0177+971-K0178+701	DPWH	Public Bidding	09/08-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	25,000,000.00	-	25,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
3	Construction of Drainage Structure along Olongapo-Bugallon Road K0 163+000 - K0164+000	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	20,000,000.00	-	20,000,000.00	Construction of Drainage Structure along Road
4	Road Widening along Olongapo-Bugallon Road K0262+000 - K0 263+000	DPWH	Public Bidding	09/08-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	33,179,000.00	-	33,179,000.00	Road Widening
5	Road Concreting at Mangatarem-Sta. Cruz Road, Package 2, Zamboales	DPWH	Public Bidding	11/22-11/28/18	12/12/18	01/13/19	01/14-01/15/19	NEP 2019	75,000,000.00	-	75,000,000.00	Road Concreting
6	Road Concreting at Mangatarem-Sta. Cruz Road Package 3, Zamboales	DPWH	Public Bidding	11/22-11/28/18	12/12/18	01/13/19	01/14-01/15/19	NEP 2019	75,000,000.00	-	75,000,000.00	Road Concreting
7	Off-Carriageway Improvement: Shoulder Paving/Construction along Olongapo-Bugallon Road K0155+(-12) - K0157+291	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	25,000,000.00	-	25,000,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction
8	Retrofitting/Strengthening of Bridge, Gabor Bridge (B01394LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	84,100,000.00	-	84,100,000.00	Retrofitting/Strengthening of Bridge
9	Retrofitting/Strengthening of Bridge, Alusilis Br.(B01392LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	17,000,000.00	-	17,000,000.00	Retrofitting/Strengthening of Bridge
10	Retrofitting/Strengthening of Bridge, Anonang Bri. (B01399LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	23,000,000.00	-	23,000,000.00	Retrofitting/Strengthening of Bridge
11	Retrofitting/Strengthening of Bridge, Apo-Apo Br. (B01404LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	7,810,000.00	-	7,810,000.00	Retrofitting/Strengthening of Bridge
12	Retrofitting/Strengthening of Bridge, Balili Br. (B01415LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	19,800,000.00	-	19,800,000.00	Retrofitting/Strengthening of Bridge

Submitted by:

ORLYN ABTERAS
Head- Bld Secretariat

Recommended by:

EDUARDO B. VILLAMIN
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IE/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Retrofitting/Strengthening of Bridge, Balaganon Br. (B01425LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	8,000,000.00	-	8,000,000.00	Retrofitting/Strengthening of Bridge
14	Retrofitting/Strengthening of Bridge, Bangantalinga Br. (B04729LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	6,120,000.00	-	6,120,000.00	Retrofitting/Strengthening of Bridge
15	Retrofitting/Strengthening of Bridge, Bangar Br. (B01394LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	7,000,000.00	-	7,000,000.00	Retrofitting/Strengthening of Bridge
16	Retrofitting/Strengthening of Bridge, Baong Bridge (B01443LZ) along Amungan-Palauig-Banlog Road	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	21,300,000.00	-	21,300,000.00	Retrofitting/Strengthening of Bridge
17	Retrofitting/Strengthening of Bridge, Bato Br. (B01446LZ) along Amungan-Palauig-Banlog Road	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	5,930,000.00	-	5,930,000.00	Retrofitting/Strengthening of Bridge
18	Retrofitting/Strengthening of Bridge, Bayto Br. (B01431LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	43,200,000.00	-	43,200,000.00	Retrofitting/Strengthening of Bridge
19	Retrofitting/Strengthening of Bridge, Bedding Br. (B01438LZ) along San Marcelino-San Antonio-San Narciso Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	5,700,000.00	-	5,700,000.00	Retrofitting/Strengthening of Bridge
20	Retrofitting/Strengthening of Bridge, Dampay Br. (B01419LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	11,500,000.00	-	11,500,000.00	Retrofitting/Strengthening of Bridge
21	Retrofitting/Strengthening of Bridge, Dirita Br. (B01437LZ) along San Marcelino-San Antonio-San Narciso Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	6,010,000.00	-	6,010,000.00	Retrofitting/Strengthening of Bridge

Submitted by:

ORLYN ABIERAS
Head- BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN
BAC Chairman

Approved by:

EDWARD RICARDO S. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Retrofitting/Strengthening of Bridge, Felmida Diaz Br. (B01444LZ) along Amungan-Palaug-Banlog Road	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	42,100,000.00	-	42,100,000.00	Retrofitting/Strengthening of Bridge
23	Retrofitting/Strengthening of Bridge, Gama Br. (B01434LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	10,750,000.00	-	10,750,000.00	Retrofitting/Strengthening of Bridge
24	Retrofitting/Strengthening of Bridge, Kiling Br. (B0145LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	16,650,000.00	-	16,650,000.00	Retrofitting/Strengthening of Bridge
25	Retrofitting/Strengthening of Bridge, Lewis Br. 1 (B01426LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	43,200,000.00	-	43,200,000.00	Retrofitting/Strengthening of Bridge
26	Retrofitting/Strengthening of Bridge, Maloma Br. (B01398LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	22,500.00	-	22,500.00	Retrofitting/Strengthening of Bridge
27	Retrofitting/Strengthening of Bridge, Marangle Br. (B01420LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	23,300,000.00	-	23,300,000.00	Retrofitting/Strengthening of Bridge
28	Retrofitting/Strengthening of Bridge, Palayas Br. (B01391LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	6,600,000.00	-	6,600,000.00	Retrofitting/Strengthening of Bridge
29	Retrofitting/Strengthening of Bridge, Panan Br. (B000023LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	6,950,000.00	-	6,950,000.00	Retrofitting/Strengthening of Bridge
30	Retrofitting/Strengthening of Bridge, San Lorenzo Br. (B01423LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	6,550,000.00	-	6,550,000.00	Retrofitting/Strengthening of Bridge

Submitted by:

ORLY F. ABIERAS
Head- BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Retrofitting/Strengthening of Bridge, Sto. Niño Br. (B00032LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	16,000,000.00	-	16,000,000.00	Retrofitting/Strengthening of Bridge
32	Retrofitting/Strengthening of Bridge, Sto. Rosario Br. (B01424LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	4,950,000.00	-	4,950,000.00	Retrofitting/Strengthening of Bridge
33	Retrofitting/Strengthening of Bridge, Sto. Tomas Br. (B01396LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	4,000,000.00	-	4,000,000.00	Retrofitting/Strengthening of Bridge
34	Retrofitting/Strengthening of Bridge, Uacon Br. (B01429LZ) along Olongapo-Bugallon Road	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	8,000,000.00	-	8,000,000.00	Retrofitting/Strengthening of Bridge
35	Construction of Malabon-Malimanga-Sinabacan Flood Control, Sta. 0+000 - Sta. 0+800, Candelaria, Zamboales	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	28,885,000.00	-	28,885,000.00	Construction of Slope Protection/Flood Control
36	Construction of Malabon-Malimanga-Sinabacan Flood Control, Sta. 0+800 - Sta. 1+300, Phase II, Candelaria, Zamboales	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	28,240,000.00	-	28,240,000.00	Construction of Slope Protection/Flood Control
37	Construction of Slope Protection works, Brgy. Carael, Botolan, Zamboales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/06/19	01/09-01/10/19	NEP 2019	44,738,000.00	-	44,738,000.00	Construction of Slope Protection/Flood Control
38	Construction of Slope Protection/Flood Control (Bancal River Downstream North Approach), Brgy. Bancal, Botolan, Zamboales	DPWH	Public Bidding	10/26-11/02/18	11/15/18	01/09/19	01/10-01/11/19	NEP 2019	47,260,000.00	-	47,260,000.00	Construction of Slope Protection/Flood Control
39	Construction of Slope Protection/Flood Control at Balaganon River, Masinloc, Zamboales	DPWH	Public Bidding	11/08-11/14/18	11/28/18	01/10/19	01/11-01/12/19	NEP 2019	30,000,000.00	-	30,000,000.00	Construction of Slope Protection/Flood Control
40	Construction of Slope Protection/Flood Control at Bancal River (Downstream), Botolan, Zamboales	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	49,300,000.00	-	49,300,000.00	Construction of Slope Protection/Flood Control

Submitted by:

ORLY R. ABIERIAS
Head- BAC Secretariat

Recommended by:

EDUARDO E. VILLAMIN
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Construction of Slope Protection/Flood Control at Bayto River, Sta. Cruz, Zambales	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	17,066,000.00	-	17,066,000.00	Construction of Slope Protection/Flood Control
42	Construction of Slope Protection/Flood Control at Linoron River, Sta. Antonio, Zambales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	32,244,000.00	-	32,244,000.00	Construction of Slope Protection/Flood Control
43	Construction of Slope Protection/Flood Control at Salaza River, Palauig, Zambales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	35,653,000.00	-	35,653,000.00	Construction of Slope Protection/Flood Control
44	Construction of Slope Protection/Flood Control at San Lorenzo River, Masinloc, Zambales	DPWH	Public Bidding	11/08-11/14/18	11/28/18	01/10/19	01/11-01/12/19	NEP 2019	35,000,000.00	-	35,000,000.00	Construction of Slope Protection/Flood Control
45	Construction of Slope Protection/Flood Control Project at Bayto River (Upstream), Sta. Cruz, Zambales	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	46,544,000.00	-	46,544,000.00	Construction of Slope Protection/Flood Control
46	Construction of Slope Protection/Flood Control Structure at Lipey River Control (Downstream) South Approach, Sta. Cruz, Zambales	DPWH	Public Bidding	11/16-11/22/18	12/05/18	01/11/19	01/11-01/12/19	NEP 2019	50,000,000.00	-	50,000,000.00	Construction of Slope Protection/Flood Control
47	Construction of Slope Protection/Flood Control Structure at Lipey River Control (Upstream) North and South Approach, Sta. Cruz, Zambales	DPWH	Public Bidding	11/16-11/22/18	12/05/18	01/11/19	01/11-01/12/19	NEP 2019	50,000,000.00	-	50,000,000.00	Construction of Slope Protection/Flood Control
48	Construction of Slope Protection/Flood Control (Bancal River Upstream North Approach), Brgy. Bancal, Botolan, Zambales	DPWH	Public Bidding	11/16-11/22/18	12/05/18	01/11/19	01/11-01/12/19	NEP 2019	47,261,000.00	-	47,261,000.00	Construction of Slope Protection/Flood Control
49	Construction of Flood Control Facilities, Sto. Tomas River, San Felipe, Zambales	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	25,000,000.00	-	25,000,000.00	Construction of Slope Protection/Flood Control
50	Construction of Slope Protection/Flood Control at Gabor Dikey, Sta. 2+150 - Sta. 2+350, San Felipe, Zambales	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	24,445,000.00	-	24,445,000.00	Construction of Slope Protection/Flood Control

Submitted by:

ORLY B. ABIERAS
Head- BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	Construction of Slope Protection/Flood Control at Nayum River Control, Sta. 0+828 - Sta. 1+224, Sta. Cruz, Zambales	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	15,000,000.00	-	15,000,000.00	Construction of Slope Protection/Flood Control
52	Construction of Slope Protection/Flood Control Structure at Gabor Dike (Phase II), Downstream, San Felipe, Zambales	DPWH	Public Bidding	10/26-11/02/18	11/15/18	01/09/19	01/10-01/11/19	NEP 2019	35,000,000.00	-	35,000,000.00	Construction of Slope Protection/Flood Control
53	Construction of Slope Protection/Flood Control Structure at Gabor Upstream, San Felipe, Zambales	DPWH	Public Bidding	10/26-11/02/18	11/15/18	01/09/19	01/10-01/11/19	NEP 2019	30,000,000.00	-	30,000,000.00	Construction of Slope Protection/Flood Control
54	Construction of Slope Protection/Flood Control at Nayum River Upstream South Approach, Sta. 1+212 - Sta. 2+229, Sta. Cruz, Zambales	DPWH	Public Bidding	11/22-11/28/18	12/12/18	01/13/19	01/14-01/15/19	NEP 2019	33,669,000.00	-	33,669,000.00	Construction of Slope Protection/Flood Control
55	Construction of Slope Protection along Bucao River, Botolan, Zambales	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	16,700,000.00	-	16,700,000.00	Construction of Slope Protection/Flood Control
56	Construction/Improvement of Access Roads leading to seaports of San Miguel Port Boulevard, San Antonio, Zambales	DPWH	Public Bidding	11/28-12/04/18	12/18/18	01/15/19	01/16-01/17/19	NEP 2019	100,000,000.00	-	100,000,000.00	Road Concreting
57	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road Leading to Prawn Fry Hatcheries and Resort and Surfing area, San Felipe, Zambales	DPWH	Public Bidding	11/28-12/04/18	12/18/18	01/15/19	01/16-01/17/19	NEP 2019	100,000,000.00	-	100,000,000.00	Road Concreting
58	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Iba Bypass Road (GOVIC Highway) Iba, Zambales	DPWH	Public Bidding	11/16-11/22/18	12/05/18	01/11/19	01/11-01/12/19	NEP 2019	100,000,000.00	-	100,000,000.00	Construction/Improvement of Road Including Drainage
59	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Roads leading to Balin Buwaya Cave, Sitio Dilig/Brygy. Taposo, Candelaria, Zambales	DPWH	Public Bidding	11/16-11/22/18	12/05/18	01/11/19	01/11-01/12/19	NEP 2019	20,000,000.00	-	20,000,000.00	Road Concreting

Submitted by:

ORLY P. ABIERAS
Head- BMC Secretariat

Recommended by:

EDUARDO B. VILLAMIN
BAC Chairman

Approved by:

EDUARDO RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road Leading to Bunga Waterfalls, Sitio Bunga, Brgy. Sta. Rita, Masinloc, Zambales	DPWH	Public Bidding	11/22-11/28/18	12/12/18	01/13/19	01/14-01/15/19	NEP 2019	25,000,000.00		25,000,000.00	Road Concreting
61	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road Leading to Sagrada Familia Cave, Sta. Cruz, Zambales	DPWH	Public Bidding	10/26-11/02/18	11/15/18	01/09/19	01/10-01/11/19	NEP 2019	45,000,000.00		45,000,000.00	Road Concreting
62	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Botolan-Iba Bypass Road, Botolan and Iba, Zambales	DPWH	Public Bidding	11/22-11/28/18	12/12/18	01/13/19	01/14-01/15/19	NEP 2019	20,000,000.00		20,000,000.00	Road Concreting
63	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Upay-Dingin-Panibutan Boulevard, Iba, Zambales	DPWH	Public Bidding	10/26-11/02/18	11/15/18	01/09/19	01/10-01/11/19	NEP 2019	30,000,000.00		30,000,000.00	Road Concreting
64	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Lucepon South -Iba Road leading to various tourism destinations, Iba, Zambales	DPWH	Public Bidding	11/28-12/04/18	12/18/18	01/15/19	01/16-01/17/19	NEP 2019	20,000,000.00		20,000,000.00	Road Concreting
65	Construction/Improvement of Access Roads leading to Declared Tourism Destinations San Antonio - Subic Road, San Antonio, Zambales	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	30,000,000.00		30,000,000.00	Road Concreting
66	Construction/Improvement of Access Roads leading to Declared Tourism Destinations San Narciso Bypass Road (Lucero-Dalipawen-Namatagan-Grullo-Libertad), San Narciso, Zambales	DPWH	Public Bidding	11/02-11/08/18	11/22/18	01/10/19	01/11-01/14/19	NEP 2019	30,000,000.00		30,000,000.00	Road Concreting

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Construction of Lipay Seaport, Lipay Palauig, Zambales	DPWH	Public Bidding	11/22-11/28/18	12/12/18	01/13/19	01/14-01/15/19	NEP 2019	60,000,000.00		60,000,000.00	Construction of Seaport
68	Construction of Multi-Purpose Building at Brgy. Kasabagan, Cebangan, Zambales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
69	Construction of Multi-Purpose Building at Brgy. Omayas, San Narciso, Zambales	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
70	Construction of Multi-Purpose Building at Brgy. Taugtog, Botolan, Zambales	DPWH	Public Bidding	11/28-12/04/18	12/18/18	01/15/19	01/16-01/17/19	NEP 2019	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
71	Construction of Multi-purpose Building at Poblacion, Botolan, Zambales	DPWH	Public Bidding	11/28-12/04/18	12/18/18	01/15/19	01/16-01/17/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
72	Construction of Multi-purpose Building (Municipal Hall), Botolan, Zambales	DPWH	Public Bidding	11/08-11/14/18	11/28/18	01/10/19	01/11-01/12/19	NEP 2019	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building (Municipal Hall)
73	Construction of Multi-Purpose Building (Barangay Hall), Barangay Casabaan, Cebangan, Zambales	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building (Barangay Hall)

Submitted by:


ORLY B. ABIERAS
Head- BAC Secretariat

Recommended by:


EDUARDO B. VILLAMIN
BAC Chairman

Approved by:


EDUARDO RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	Construction of Multi-purpose Building (Barangay Hall) Barangay Lucepon North, Santa Cruz, Zambales	DPWH	Public Bidding	10/26-11/02/18	11/15/18	01/09/19	01/10-01/11/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
75	Construction of Multi-purpose Building (Covered Court) Barangay Balincaguig, San Felipe, Zambales	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
76	Construction of Multi-purpose Building (Covered Court) Barangay Beneg, Botolan, Zambales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	1,500,000.00		1,500,000.00	Completion of Multi-Purpose Building (Covered Court)
77	Construction of Multi-purpose Building (Covered Court) Barangay Canel, Botolan, Zambales	DPWH	Public Bidding	10/05-10/11/18	10/25/18	01/07/19	01/08-01/10/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
78	Construction of Multi-purpose Building (Covered Court) Barangay Dirita, Iba, Zambales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
79	Construction of Multi-purpose Building (Covered Court) Barangay Grullo, San Narciso, Zambales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
80	Construction of Multi-purpose Building (Covered Court) Barangay Guinabon, Santa Cruz, Zambales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
81	Construction of Multi-purpose Building (Covered Court) Barangay Inhobol, Masinloc, Zambales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	Construction of Multi-purpose Building (Covered Court) ,Barangay Lucapon, Santa Cruz, Zamboales	DPWH	Public Bidding	10/26-11/02/18	11/15/18	01/09/19	01/10-01/11/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
83	Construction of Multi-purpose Building (Covered Court) ,Barangay Pamibian, Candelaria, Zamboales	DPWH	Public Bidding	11/08-11/14/18	11/28/18	01/10/19	01/11-01/12/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
84	Construction of Multi-purpose Building (Covered Court) ,Barangay Sto. Tomas, Palaulg, Zamboales	DPWH	Public Bidding	11/08-11/14/18	11/28/18	01/10/19	01/11-01/12/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
85	Construction of Multi-purpose Building (Covered Court) ,Barangay West Poblacion, Palaulg, Zamboales	DPWH	Public Bidding	11/08-11/14/18	11/28/18	01/10/19	01/11-01/12/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
86	Construction of Multi-purpose Building (Covered Court) Sitio Longos, Barangay Bolitoc, Santa Cruz, Zamboales	DPWH	Public Bidding	10/26-11/02/18	11/15/18	01/09/19	01/10-01/11/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
87	Construction of Multi-purpose Building (Covered Court) ,Sta. Cruz South Central Elementary School, Barangay Lipay, Santa Cruz, Zamboales	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Covered Court)
88	Construction of Multi-purpose Building at Brgy. Bangan, Botolan, Zamboales	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
89	Construction of Multi-purpose Building at Brgy. Mambog, Botolan, Zamboales	DPWH	Public Bidding	09/08-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
90	Construction of Multi-purpose Building at Brgy. Paco, Botolan, Zamboales	DPWH	Public Bidding	10/19-10/25/18	11/08/18	01/08/19	01/09-01/10/19	NEP 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

Submitted by:

ORLY C. ABIERAS
Head- BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Construction of Multi-purpose Building at Brgy. Parel, Botolan, Zamboales	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	2,000,000.00		2,000,000.00	Rehabilitation/Improvement of Multi-Purpose Building
92	Construction of Multi-purpose Building at Brgy. Santiago, Botolan, Zamboales	DPWH	Public Bidding	09/28-10/04/18	10/18/18	01/04/19	01/07-01/09/19	NEP 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
93	Construction of Road at Brgy. Pundaquit, San Antonio, Zamboales	DPWH	Public Bidding	11/08-11/14/18	11/28/18	01/10/19	01/11-01/12/19	NEP 2019	40,000,000.00		40,000,000.00	Construction of Road
94	Concreting of Road, Barangay Uacon, Candelaria, Zamboales	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	3,000,000.00		3,000,000.00	Concreting of Road
95	Construction of Road at Sitio Rosalan, Brgy. Poonbato, Botolan Zamboales	DPWH	Public Bidding	09/26-10/04/18	10/15/18	01/03/19	01/04-01/07/19	NEP 2019	5,000,000.00		5,000,000.00	Construction of Road

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


EDUARDO B. VILLAMIN
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer