



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IX
Veterans Avenue Extension, Tetuan, Zamboanga City

July 19, 2019

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services
Central Office
Manila

SUBJECT : Submission of Procurement Monitoring Report (PMR) for the 1st Semester and Updated Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, Consulting Services and Goods and Services

Forwarded herewith is the memorandum dated July 09, 2019 from the OIC-District Engineer, Zamboanga del Norte 3rd District Engineering Office, Segabe, Piñan, Zamboanga del Norte relative to the above mentioned subject. Please see the attached documents.

For your information and reference.



CAYAMOMBAO D. DIA, CESO IV
Regional Director

Encl. (1) Updated Final Annual Procurement Plan for FY 2019 Civil Works and Consulting Services
(2) Procurement Monitoring Report 1st sem 2019 Civil Works

RO9 CDD/ASB/JJP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte



July 09, 2019


MEMORANDUM

DPWH RO-IX PROCUREMENT
RECEIVED

RECEIVED BY: *[Signature]*

DATE: *7/18/19*

FILE NO: *1323-2019*



120.1.7.19 DPWH

7-9-19

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services
DPWH, Central Office, Manila

THRU : CAYAMOMBAO D. DIA
Regional Director
DPWH, 9TH Regional Office
Tetuan, Zamboanga City

SUBJECT : Submission of Procurement Monitoring Report (PMR) for the 1st Semester of CY 2019, and Updated Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, Consulting Services and Goods and Services.

Submitted herewith is the Procurement Monitoring Report (PMR) for the 1st Semester of CY 2019 and updated Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, Consulting Services and Goods and Services, of Zamboanga del Norte 3rd Engineering District, Segabe, Piñan, Zamboanga del Norte.

[Signature]
VERONICO D. MICARANDAYO
OIC – District Engineer

RO9/13.5

Copy Furnished:

1. KRISTI ANN P. RUTAB
PMO IV, Performance Monitoring Division
CPPB Technical Support Office (CPPB TSO)
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Ortigas Center
Pasig City
2. ATILA S. BARRE
Procurement Head / BAC Regional Office

Department of Public Works and Highways
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submtn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
191D0001	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Antipolo, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	9/26/2018	10/17/2018	5/17/2019	5/20/19-5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0002	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Aseñero, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	9/26/2018	10/17/2018	5/20/2019	5/20/19-5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0003	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Caranay, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	9/26/2018	10/17/2018	5/17/2019	5/20/19-5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0004	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Dakak Nat'l High School Brgy. Tagulian, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	9/26/2018	10/17/2018	5/17/2019	5/20/19-5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0005	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Putungan, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	9/26/2018	10/17/2018	7/22/2019	7/23/19-7/31/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0006	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Tagulian Elementary School, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	9/26/2018	10/17/2018	5/17/2019	5/20/19-5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0007	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Alwanda, Muta, Zamboanga del Norte	Construction Section	Public Bidding	9/26/2018	10/17/2018	5/17/2019	5/20/19-5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0008	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Antonino, Sergio Ormeña, Zamboanga del Norte	Construction Section	Public Bidding	9/26/2018	10/17/2018	5/17/2019	5/20/19-5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0009	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Sto. Niño, Polanco, Zamboanga del Norte	Construction Section	Public Bidding	9/27/2018	10/18/2018	7/22/2019	7/23/19-7/31/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0010	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) 5th Infantry Battalion Brgy. Del Pilar, Piñan, Zamboanga del Norte	Construction Section	Public Bidding	9/27/2018	10/18/2018	6/21/2019	6/24/19-6/25/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0011	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Masidakan, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	9/27/2018	10/18/2018	5/20/2019	5/21/19-5/30/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0012	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Newland, Muta, Zamboanga del Norte	Construction Section	Public Bidding	9/27/2018	10/18/2018	5/17/2019	5/20/19-5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building


191D0013	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. San Miguel, Mutha, Zamboanga del Norte	Construction Section	Public Bidding	9/27/2018	10/18/2018	5/20/2019	5/21/19 - 5/30/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0016	Construction of Concrete Road, Buenavista Barangay Road (Phase II) in support of Corn and Vegetables Production at Brgy. Buena Vista, Sergio Osmeña, ZN	Construction Section	Public Bidding	9/28/2018	11/26/2018	Pending Award waiting for the release of SAA		GOP	65,000,000.00	-	65,000,000.00	Construction of Concrete Road
191D0017	Paving of Unpaved Road - at specific locations along Rizal-Dakak-Dapitan Coastal Loop Road (SO1038MN) K1836+705-K1836+842.51	Construction Section	Public Bidding	9/28/2018	11/20/2018		6/24/19 - 6/25/19	GOP	3,800,000.00	-	3,800,000.00	Paving of Unpaved Roads
191D0018	Construction of Concrete Road - Construction of Brgy. Sikitan Road, Pinar, Zamboanga del Norte	Construction Section	Public Bidding	9/28/2018	11/20/2018	6/21/2019	6/24/19 - 6/25/19	GOP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
191D0019	EXTENSION OF FLOOD CONTROL STRUCTURE (Revetment) along Dapitan River, Barcelona-Leop Section, Zamboanga del Norte (MODIFICATION FROM BARCELONE TO BARCELONA)	Construction Section	Public Bidding	10/1/2018	11/27/2018	Pending Award due to Modification		GOP	40,726,000.00	-	40,726,000.00	Construction of Flood Mitigation Structure
191D0020	Construction of Flood Control Structure along Dapitan River, Ilaya Bridge Section(abutment B) Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	10/1/2018	11/27/2018		5/24/2019	5/21/19 - 5/30/19	GOP	40,000,000.00	-	40,000,000.00
191D0021	Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Ilaya-Oyan Bridge Section, Zamboanga del Norte	Construction Section	Public Bidding	10/1/2018	11/27/2018	5/24/2019	5/21/19 - 5/30/19	GOP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
191D0022	Construction/Extension of Flood Control Structure (Revetment/Bank Protection) along Diplog River Dapdap Bridge along Polanco-Macleodes Road, Polanco, Zamboanga del Norte	Construction Section	Public Bidding	10/1/2018	11/27/2018	5/17/2019	5/20/19- 5/24/19	GOP	40,000,000.00	-	40,000,000.00	Construction of Flood Mitigation Structure
191D0023	Construction/Extension of Flood Control Structure (Revetment) along Diplog River, Guiles Section Zamboanga del Norte	Construction Section	Public Bidding	10/1/2018	11/27/2018	5/17/2019	5/20/19- 5/24/19	GOP	35,000,000.00	-	35,000,000.00	Construction of Flood Mitigation Structure
191D0024	Construction of Flood Control Structure (Poblacion Side) along Layawan River, Polanco, Zamboanga del Norte	Construction Section	Public Bidding	10/1/2018	11/27/2018	6/10/2019	6/11/19 - 6/20/19	GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
191D0025	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. New Tangub, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Public Bidding	10/3/2018	11/26/2018	5/17/2019	5/20/19- 5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0026	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Sibbo, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Public Bidding	10/3/2018	11/26/2018	5/17/2019	5/20/19- 5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0027	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Tuburan, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Public Bidding	10/3/2018	11/26/2018	5/17/2019	5/20/19- 5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0028	Road widening - at specific location along Diplog-Polanco-Pinar-Jct. Oroquieta Road (SO1029MN) Chainage 10 - Chainage 82.5, (SO1032MN) K1810+(-463) - K1811+290.80	Construction Section	Public Bidding	10/4/2018	12/17/2018	7/1/2019	7/2/19 - 7/15/19	GOP	50,000,000.00	-	50,000,000.00	Road Widening
191D0029	Construction of Concrete Road-Concreting Brgy. New Dapitan to Brgy. Sipon, Rizal, Zamboanga del Norte	Construction Section	Public Bidding	10/4/2018	12/17/2018	Pending Award due to Modification/ waiting for the release of SAA		GOP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road

191D0030	Rehabilitation of paved road - at specific locations along Piñan-Mutha rd (SO102-44MN) K1816+(-897)-K1816+191.50	Construction Section	Public Bidding	10/4/2018	12/17/2018	7/4/2019	7/2/19 - 7/15/19	GOP	28,003,000.00	-	28,003,000.00	Rehabilitation of Paved Road
191D0031	Reconstruction to Concrete Pavement at specific locations along Dipolog-Oroquieta National rd (SO1316MN) K1820+474-K1825+784.60	Construction Section	Public Bidding	10/4/2018	11/27/2018	6/21/2019	6/24/19 - 6/25/19	GOP	50,000,000.00	-	50,000,000.00	Reconstruction to Concrete Pavement
191D0032	Reconstruction to Concrete Pavement at specific locations along Dipolog-Oroquieta National rd (SO1316MN) K1796+485-K1801+267.25	Construction Section	Public Bidding	10/4/2018	12/19/2018	7/1/2019	7/2/19 - 7/15/19	GOP	50,000,000.00	-	50,000,000.00	Reconstruction to Concrete Pavement
191D0033	Construction of Concrete Road-Blayon-Wilben-San Jose Road (Phase II) in support of Blayon Corn and Coconut Production , Sergio Osmeña,Zamboanga del Norte	Construction Section	Public Bidding	10/4/2018	12/19/2018	7/1/2019	7/2/19 - 7/15/19	GOP	46,200,000.00	-	46,200,000.00	Construction of Concrete Road
191D0034	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Libay, Sibutad, Zamboanga del Norte	Construction Section	Public Bidding	10/4/2018	11/7/2018	5/17/2019	5/20/19- 5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0035	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Pangasinan, Sibutad, Zamboanga del Norte	Construction Section	Public Bidding	10/5/2018	11/26/2018	5/17/2019	5/20/19- 5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0036	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Lapayan Baja, Polanco, Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	12/18/2018	7/1/2019	7/2/19 - 7/15/19	GOP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
191D0037	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Plan, Polanco, Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	12/18/2018	Pending Award due to Modification		GOP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
191D0038	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. San Antonio, Polanco, Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	12/18/2018	7/1/2019	7/2/19 - 7/15/19	GOP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
191D0039	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Diwaan, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	11/7/2018	5/17/2019	5/20/19- 5/24/19	GOP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
191D0040 (Read)	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Linebo, Polanco, Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	12/26/2018	5/20/2019	5/24/19	GOP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
191D0041	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy.Ma. Cristina, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	11/9/2018	5/20/2019	5/24/19	GOP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
191D0042	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy.Nanggaan, Rizal, Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	12/18/2018	5/20/2019	5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0043	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Peracio, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	12/18/2018	5/20/2019	5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0044	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Brgy. Wilben, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	12/18/2018	5/20/2019	5/24/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building

191D0045	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Sibutad Central School, Sibutad, Zamboanga del Norte	Construction Section	Public Bidding	10/8/2018	11/9/2018	5/24/2019	5/27/19 - 5/31/19	GOP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
191D0046	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building Brgy. Aitayay Island, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	10/9/2018	12/18/2018	7/22/2019	7/23/19 - 7/31/19	GOP	4,000,000.00	-	4,000,000.00	Construction of Multipurpose Building
191D0047	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building Brgy. Seligay Island, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	9/28/2018	12/18/2018	7/22/2019	7/23/19 - 7/31/19	GOP	4,000,000.00	-	4,000,000.00	Construction of Multipurpose Building
191D0048	Construction of Drainage Structure along road - at specific locations along Dipolog-Punta-Dansulian-S. Osmeña, Zamboanga del Norte/Sur Bdry. Road (SO1036MN) K1884+145.31-K1884+820	Construction Section	Public Bidding	10/26/2018	11/28/2018	7/22/2019	7/23/19 - 7/31/19	GOP	9,909,000.00		9,909,000.00	Construction of Drainage Structure along Road
191D0049	Reconstruction to Concrete Pavement at specific locations along Rizal-Dakak-Dapitan Coastal Loop Road (SO1038MN) K1816+006-K1843+674.50	Construction Section	Public Bidding	10/26/2018	11/28/2018	6/21/2019	6/24/19 - 6/25/19	GOP	50,000,000.00		50,000,000.00	Reconstruction to Concrete Pavement
191D0050	Construction of Road Slope Protection Structure at specific locations along Dipolog-Punta-Dansulian-S. Osmeña, Zamboanga del Norte/Sur Bdry Road (SO1036MN) K1880+000-K1880+689.50	Construction Section	Public Bidding	10/26/2018	11/28/2018	6/21/2019	6/24/19 - 6/25/19	GOP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
191D0051	Replacement of Bridge - Isis Br. (BOO419MN) along Ilaya-Isis-Polanco Road	Construction Section	Public Bidding	10/26/2018	12/18/2018	7/22/2019	7/23/19 - 7/31/19	GOP	25,000,000.00		25,000,000.00	Replacement of Bridge
191D0052	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of COMELEC Multipurpose Building (Phase 1) Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	11/7/2018	12/17/2018	6/21/2019	6/24/19 - 6/25/19	GOP	10,000,000.00		10,000,000.00	Construction of Multipurpose Building
191D0053	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Philippine Coast Guard Multipurpose Building Brgy. San Vicente, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	11/7/2018	12/17/2018	5/24/2019	5/27/19 - 5/31/19	GOP	6,000,000.00		6,000,000.00	Construction of Multipurpose Building
191D0054	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of PNP Highway Patrol Group Multipurpose Building, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	11/7/2018	12/17/2018	7/22/2019	7/23/19 - 7/31/19	GOP	6,000,000.00	-	6,000,000.00	Construction of Multipurpose Building
191D0055	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Hall, Brgy. Poblacion, Sergio Osmeña, Zamboanga del Norte	Construction Section	Public Bidding	11/7/2018	12/17/2018	6/10/2019	6/11/19 - 6/20/19	GOP	10,000,000.00	-	10,000,000.00	Construction of Multipurpose Building
191D0058	Construction of Road Slope Protection Structure at specific locations along Rizal-Dakak-Dapitan Coastal Loop Road (SO1038MN) K1864+085-K1865+960	Construction Section	Public Bidding	11/7/2018	5/3/2019	Pending Award due to Modification		GOP	20,000,000.00		20,000,000.00	Construction of Road Slope Protection Structure
191D0059	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - Construction of Flood Control (Retirement/Dike) Structure along Layawan River, Dapdap Bridge (Upstream) Labrador Side, Polanco, Zamboanga del Norte	Construction Section	Public Bidding	11/7/2018	5/3/2019	Pending Award due to Modification		GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
191D0060	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - Construction of Rockfall Protection System along Rizal-Dakak-Dapitan Coastal Loop Road, Canlucani Section Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	11/7/2018	5/3/2019	Pending Award due to Modification		GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
191D0061	Construction of Concrete Bridge - Polanco Br. (BOO418MN) along Dipolog-Polanco-Pilar-Jct. Oroquieta Road	Construction Section	Public Bidding	11/7/2018	5/3/2019	7/22/2019	7/23/19 - 7/31/19	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Bridge

191D0062	Retrofitting/Strengthening of Bridge - Dilawa Bridge (B01522M) along Dipolog-Punta-Dansulan-S. Osmeña Zamboanga del Norte/Sur Bdry Road	Construction Section	Public Bidding	11/7/2018	5/3/2019	6/21/2019	6/24/19 - 6/25/19	GOP	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of Bridge
191D0063	Widening of Bridge - Nijanan Bridge (B00414m) along Dipolog-Polanco-Pitman-Jct. Oroquieta Road	Construction Section	Public Bidding	11/7/2018	5/3/2019	Pending Award due to Modification		GOP	10,000,000.00		10,000,000.00	Widening of Bridge
191D0067	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of Multipurpose Building (Covered Court) Unabao, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	5/20/2019	7/23/2019	Bidding on 7-23-19 waiting for the approved modification		GOP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
191D0068	CONSTRUCTION OF MULTIPURPOSE BUILDING - Construction of COMELEC Multipurpose Building Phase II, Dapitan City, Zamboanga del Norte	Construction Section	Public Bidding	5/20/2019	6/10/2019	7/22/2019	7/23/19 - 7/31/19	GOP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
191D0069	CONSTRUCTION OF ROAD SLOPE STRUCTURE - Construction of Rockfall Protection System (Soil Protection) along Rizal-Dakak-Dapitan Coastal Loop Road at (KM 1853+000-KM1853+300) Zamboanga del Norte	Construction Section	Public Bidding	5/20/2019	7/23/2019	Bidding on 7-23-19 waiting for the approved modification		GOP	30,000,000.00		30,000,000.00	Construction of Road Slope Protection Structure
191D0070	CONSTRUCTION OF CONCRETE ROAD - Concreting of Road, Brgy. Sinal, Sergio Osmeña, Zamboanga del Norte	Construction Section	Public Bidding	5/20/2019	6/10/2019	7/22/2019	7/23/19 - 7/31/19	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road

Prepared by:


NAOMIM M. CORRE
 Engineer III
 Chief, Procurement Unit
 Head, BAC-Secretariat


Date: _____

Recommended by:


CHRISTOPHER L. EBAL
 OIC-Ass't. District Engineer
 BAC Chairperson

Date: _____

Approved by:


VERONICO S. MICARANDAYO
 OIC-Ass't. District Engineer

Date: _____

Department of Public Works and Highways

Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/Contr act ID)	Procurement Project (Contract Name)	Implementing Unit End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv/ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Soil Exploration for the Construction of Multipurpose Hall Brgy. Poblacion, Sergio Osmeña, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/18	12/28/2018	01/07/2019	GAA 2019	150,000.00			
2	Soil Exploration for the Construction of COMELEC Multipurpose Building, Dapitan City, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/18	12/28/2018	01/07/2019	GAA 2019	150,000.00			
3	Soil Exploration for the Construction of Philippine Coast Guard Multipurpose Building, Dapitan City, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/18	12/28/2018	01/07/2019	GAA 2019	75,000.00			
4	Soil Exploration for the Construction of PNP Highway Patrol Group Multipurpose Building, Dapitan City, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/18	12/28/2018	01/07/2019	GAA 2019	75,000.00			
5	Soil Exploration for Replacement of Permanent Weak Bridges, Isis Bridge (B00419MN) along Ilaya-Isis-Polanco Road (Phase 1) Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/18	12/28/2018	01/07/2019	GAA 2019	250,000.00			
6	Soil Exploration for the Construction of Flood Mitigation Structure Construction/Extension of Flood Control Structure(Revetment) along Dapitan River, Ilaya-Oyan Bridge Section Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/18	12/28/2018	01/07/2019	GAA 2019	75,000.00			
7	Soil Exploration for the Construction of Flood Mitigation Structure Construction of Flood Control Structure along Dapitan River, Ilaya Bridge Section (Abutment B), Dapitan City, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/18	12/28/2018	01/07/2019	GAA 2019	75,000.00			
8	Soil Exploration for the Construction of Flood Mitigation Structure Construction/Extension of Flood Control Structure(Revetment) along Dipolog River, Guinles Section, Polanco, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/18	12/28/2018	01/07/2019	GAA 2019	75,000.00			
9	Soil Exploration for the Construction of Flood Mitigation Structure Extension of Flood Control Structure(Revetment) along Dapitan River, Barcelona-Leop Section, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/19	12/28/2018	01/07/2019	GAA 2019	75,000.00			
10	Soil Exploration for the Construction of Flood Mitigation Structure Construction of Flood Control Structure at Barcelona Section, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/20	12/28/2018	01/07/2019	GAA 2019	75,000.00			
11	Soil Exploration for the Construction of Flood Mitigation Structure Construction/Extension of Flood Control Structure(Revetment/Bank Protection) along Dipolog River, Dapdap Bridge, along Polanco-Macleodes road, Polanco, Zamboanga del Norte	PDS	Public Bidding	11/28/18	12/26/21	12/28/2018	01/07/2019	GAA 2019	75,000.00			

12	Conduct of Feasibility Study/Preliminary and Detailed Engineering/Economic Analysis Technical Studies/Traffic Impact Assessment Sicalayab, Bucana-Pulauan Port Road, Zamboanga del Norte	PDS	Public Bidding	02/01/2019	02/27/2019	05/28/2019	07/04/2019	GAA 2019	6,700,000.00			
----	--	-----	----------------	------------	------------	------------	------------	----------	--------------	--	--	--

Prepared by:


Recommended by:

Approved by:



NAOMI M. CORRE
 Engineer III

Chief, Procurement Unit
 Head, BAC-Secretariat

Date: _____


CHRISTOPHER L. EBAL
 OIC-Assistant District Engineer
 BAC, Chairperson

Date: _____


VERONICO O. MICARANDAYO
 OIC-District Engineer

Date: _____