



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Zamboanga Sibugay 1st District Engineering Office
 Regional Office IX

ANNUAL PROCUREMENT PLAN
 FINAL FOR FY 2023-supplemental 3

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
23JI0001	Preventive Maintenance - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - 1738+000 - K1738+650	Construction Section	Yes	Competitive Public Bidding	11/17/2022	12/12/2022	03/16/2023	03/17/2023	GOP 2023	35,000,000.00		35,000,000.00	Asphalt Overlay
23JI0002	Preventive Maintenance - Tertiary Roads along Diplahan Jct - Malangas Port Rd - K1740+731 - K1742+406 (2 lanes at inner lane)	Construction Section	Yes	Competitive Public Bidding	11/17/2022	12/12/2022	03/31/2023	04/04/2023	GOP 2023	40,000,000.00		40,000,000.00	Asphalt Overlay
23JI0003	Preventive Maintenance - Tertiary Roads along Imelda-bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1753+264.17-K1754+994.17	Construction Section	Yes	Competitive Public Bidding	11/22/2022	12/16/2022	03/22/2023	03/23/2023	GOP 2023	40,805,000.00		40,805,000.00	Asphalt Overlay
23JI0004	Preventive Maintenance - Tertiary Roads along Jct Imelda - Alicia Rd - K1758+291-K1759+000 & K1759+000-K1760+097	Construction Section	Yes	Competitive Public Bidding	11/22/2022	12/16/2022	03/27/2023	03/28/2023	GOP 2023	40,000,000.00		40,000,000.00	Asphalt Overlay
23JI0005	Construction of By-Pass and Diversion Roads - Buug By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/02/2022	12/21/2022	01/30/2023	01/31/2023	GOP 2023	40,000,000.00		40,000,000.00	Concreting of Road
23JI0006	Construction of By-Pass and Diversion Roads - Lower Baluran - Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/29/2022	12/19/2022	01/30/2023	01/31/2023	GOP 2023	40,000,000.00		40,000,000.00	Concreting of Road
23JI0007	Construction of By-Pass and Diversion Roads - NRJ Guilawa - Palalian - Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/10/2023	03/01/2023	03/10/2023	03/13/2023	GOP 2023	40,000,000.00		40,000,000.00	Concreting of Road
23JI0008	Road Widening - Tertiary Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1751+(-594.60) - K1751 + (-080.00)	Construction Section	No	Competitive Public Bidding	02/15/2023	03/07/2023	03/22/2023	03/23/2023	GOP 2023	20,000,000.00		20,000,000.00	Road Widening
23JI0009	Road Widening - Tertiary Roads along Jct Imelda - Alicia Rd - K1750+ (100) - K1751+024	Construction Section	Yes	Competitive Public Bidding	12/02/2022	12/21/2022	03/22/2023	03/23/2023	GOP 2023	50,000,000.00		50,000,000.00	Road Widening

#

23JI0010	Retrofitting/Strengthening of Permanent Bridges - La Dicha Br. (B00515MN) along Diplahan Jct - Malangas Port Rd	Construction Section	No	Competitive Public Bidding	01/31/2023	02/22/2023	03/06/2023	03/08/2023	GOP 2023	19,195,000.00		19,195,000.00	Retrofitting of Bridge
23JI0011	Widening of Permanent Bridges - Bomba Br. (B00474MN) along Jct Imeda - Alicia Rd	Construction Section	No	Competitive Public Bidding	02/17/2023	03/13/2023	03/22/2023	03/23/2023	GOP 2023	37,860,000.00		37,860,000.00	Widening of Bridge
23JI0012	Construction of Flood Control Structure (revetment wall) along Sibuguey River (upstream), Barangay Sampoli A, Diplahan, Zamboanga Sibugay (Package 1)	Construction Section	No	Competitive Public Bidding	02/15/2023	03/07/2023	03/15/2023	03/16/2023	GOP 2023	60,000,000.00		60,000,000.00	Construction of Flood Control Structure
23JI0013	Construction of Flood Control Structure (revetment wall) along Sibuguey River (upstream), Barangay Sampoli B, Diplahan, Zamboanga Sibugay (Package 2)	Construction Section	No	Competitive Public Bidding	02/17/2023	03/13/2023	03/22/2023	03/23/2023	GOP 2023	60,000,000.00		60,000,000.00	Construction of Flood Control Structure
23JI0014	Construction of Flood Control Structure (revetment wall) along Sibuguey River (upstream), Sta. 0+000.00 - Sta. 0+303.50, Barangay Sampoli A, Diplahan, Zamboanga Sibugay (Package 2)	Construction Section	No	Competitive Public Bidding	01/31/2023	02/22/2023	03/22/2023	03/23/2023	GOP 2023	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
23JI0015	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/15/2023	03/07/2023	03/15/2023	03/16/2023	GOP 2023	5,000,000.00		5,000,000.00	Concreting of Road
23JI0016	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/17/2023	03/13/2023	03/22/2023	03/23/2023	GOP 2023	2,500,000.00		2,500,000.00	Concreting of Road
23JI0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/23/2023	04/14/2023	05/08/2023	05/09/2023	GOP 2023	10,000,000.00		10,000,000.00	Concreting of Road
23JI0018	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Muyo Cave and Falls, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2022	12/01/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Concreting of Road

23JI0019	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Sioton Island Beach Resort, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/29/2022	12/19/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Concreting of Road
23JI0020	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - NRJ Imelda-Alicia Rd to Lutiman-Guicam-Olutanga Provincial Rd leading to Moalboal Beach, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/17/2023	03/13/2023	03/22/2023	03/23/2023	GOP 2023	36,400,000.00		36,400,000.00	Concreting of Road
23JI0021	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program - ROLL-IT) - Jct. Imelda-Alicia, Lutiman-Guicam Road, connecting jct. Imelda and Brgy. Sawa, Support of Seaweeds and Coconut Industry, Mabuhay Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2022	12/01/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Concreting of Road
23JI0022	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program - ROLL-IT) - NRJ Imelda-Alicia Road to Lutiman-Guicam-Olutanga Provincial Rd connecting Brgy. Tuburan-Moalboal Road in support of Seaweeds and Coconut Industry, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/04/2022	11/28/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Concreting of Road
23JI0023	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program - ROLL-IT) - Road at Brgy. Fatima in Support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2022	12/01/2022	01/30/2023	01/31/2023	GOP 2023	3,100,000.00		3,100,000.00	Concreting of Road

✱

23JI0024	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program - ROLL-IT) - Road in Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in support to Rubber and Coal Industries, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2022	12/01/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Concreting of Road
23JI0025	Construction of Health Center, Barangay Bulawan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/04/2022	11/28/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Building Construction
23JI0026	Construction of Health Center, Barangay Guiwan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/04/2022	11/28/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Building Construction
23JI0027	Construction of Health Center, Barangay Labatan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/04/2022	11/28/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Building Construction
23JI0028	Construction of Multi-Purpose Building, WMSU, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	01/06/2023	01/26/2023	02/15/2023	02/16/2023	GOP 2023	10,000,000.00		5,000,000.00	Building Construction
23JI0029	Rehabilitation of Multi-Purpose Building, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	01/06/2023	01/26/2023	02/07/2023	02/13/2023	GOP 2023	5,000,000.00		10,000,000.00	Building Rehabilitation
23JI0030	Rehabilitation of Multi-Purpose Building, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/09/2022	12/12/2022	01/30/2023	01/31/2023	GOP 2023	10,000,000.00		10,000,000.00	Building Rehabilitation
23JI0031	Construction of Water System, Barangay Bagong Borbon, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/17/2022	12/12/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0032	Construction of Water System, Barangay Bangkaw-Bangkaw, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	03/23/2023	04/14/2023	04/25/2023	04/26/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0033	Construction of Water System, Barangay Bateria, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/29/2022	12/19/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0034	Construction of Water System, Barangay Ditay, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/20/2022	11/16/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0035	Construction of Water System, Barangay Gandaan, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/29/2022	12/19/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0036	Construction of Water System, Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/20/2022	11/16/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0037	Construction of Water System, Barangay Guinoman, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/20/2022	11/16/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0038	Construction of Water System, Barangay Guminta, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/20/2022	11/16/2022	02/07/2023	02/13/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0039	Construction of Water System, Barangay Milagrosa, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/18/2022	12/16/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System

23JI0040	Construction of Water System, Barangay Noque, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/22/2022	12/16/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0041	Construction of Water System, Barangay Pamansaan, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/02/2022	12/21/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0042	Construction of Water System, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/17/2022	12/12/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0043	Construction of Water System, Barangay Pling, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/17/2022	12/12/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0044	Construction of Water System, Barangay Sawa, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/02/2022	12/21/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0045	Construction of Water System, Barangay Talairan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/20/2022	11/16/2022	02/07/2023	02/13/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0046	Construction of Water System, Barangay Tandu Comot Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/02/2022	12/21/2022	01/30/2023	01/31/2023	GOP 2023	5,000,000.00		5,000,000.00	Construction of Water System
23JI0047	Construction of road ,Barangay Kauswagan to Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/06/2023	01/26/2023	03/20/2023	03/21/2023	GOP 2023	78,000,000.00		78,000,000.00	Road Concreting
23JI0048	Widening of Permanent Bridges - Lutiman Bridge along Jct. Imelda-Alicia Road	Construction Section	No	Competitive Public Bidding	03/23/2023	05/08/2023	06/19/2023	06/20/2023	GOP 2023	40,000,000.00		40,000,000.00	Road Concreting
23JI0049	Construction of Flood Control at Sibuguey River along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Barangay Pilar (Upstream), Diplahan, Zamboanga Sibugay Package 2	Construction Section	No	Competitive Public Bidding	02/24/2023	03/17/2023	03/23/2023	03/24/2023	GOP 2023	50,000,000.00		50,000,000.00	Flood Control Structure
23JI0050	Construction of Flood Control at Sibuguey River along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Barangay Paradise, Diplahan, Zamboanga Sibugay Package 2	Construction Section	No	Competitive Public Bidding	02/02/2023	02/23/2023	03/06/2023	03/09/2023	GOP 2023	50,000,000.00		50,000,000.00	Flood Control Structure
23JI0051	Construction of Flood Control at Sibuguey River along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Barangay Paradise, Diplahan, Zamboanga Sibugay Package 3	Construction Section	No	Competitive Public Bidding	02/02/2023	02/23/2023	03/06/2023	03/09/2023	GOP 2023	50,000,000.00		50,000,000.00	Flood Control Structure
23JI0052	Construction of Flood Control along Sibuguey River, Barangay Villacastor, Buug, Zamboanga Sibugay Package 3	Construction Section	No	Competitive Public Bidding	03/22/2023	04/12/2023	05/10/2023	05/11/2023	GOP 2023	50,000,000.00		50,000,000.00	Flood Control Structure
23JI0053	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road - National Road Junction leading to Sioton Island Beach Resort, Mabuhay, Zamboanga Sibugay along Olutanga Circumferential Road	Construction Section	No	Competitive Public Bidding	02/28/2023	03/20/2023	03/27/2023	03/28/2023	GOP 2023	80,000,000.00		80,000,000.00	Road Concreting

23JI0054	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Brgy Maganay-Pling-Guintuloan Road in Support of Coconut Industry, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/10/2023	03/01/2023	03/20/2023	03/21/2023	GOP 2023	70,000,000.00		70,000,000.00	Road Concreting
23JI0055	Construction of Solar Water System, Municipality of Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	07/12/2023	08/01/2023	08/10/2023	08/11/2023	GOP 2023	10,000,000.00		10,000,000.00	Construction of Water System
23JI0056	Construction of Solar Water System, Municipality of Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/28/2023	03/28/2023	06/05/2023	06/06/2023	GOP 2023	10,000,000.00		10,000,000.00	Construction of Water System
23JI0057	Construction of Solar Water System, Municipality of Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/28/2023	03/24/2023	06/05/2023	06/06/2023	GOP 2023	10,000,000.00		10,000,000.00	Construction of Water System
23JI0058	Construction of Solar Water System, Municipality of Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/28/2023	03/24/2023	06/27/2023	06/29/2023	GOP 2023	10,000,000.00		10,000,000.00	Construction of Water System
23JI0059	Construction of Solar Street Light Lanao-Pagadian-Zamboanga City National Road Sta. 1724+-595 - Sta. 1756+236	Construction Section	No	Competitive Public Bidding	02/24/2023	03/24/2023	04/03/2023	04/05/2023	GOP 2023	50,000,000.00		50,000,000.00	Road Concreting
23JI0060	Concreting from Brgy. Gaulan to Brgy. Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/10/2023	03/01/2023	03/28/2023	03/31/2023	GOP 2023	80,000,000.00		80,000,000.00	Road Concreting
23JI0061	Concreting from Brgy. Little Baguio to Brgy. Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/24/2023	03/17/2023	03/23/2023	03/24/2023	GOP 2023	45,000,000.00		45,000,000.00	Road Concreting
23JI0062	Construction of Multi-Purpose Building at Brgy. Villacastor, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/22/2023	03/15/2023	03/27/2023	03/31/2023	GOP 2023	15,000,000.00		15,000,000.00	Building Construction
23JI0063	Construction (Completion) of Multi-Purpose Building in Brgy. Poblacion, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/22/2023	03/15/2023	03/27/2023	03/31/2023	GOP 2023	3,000,000.00		3,000,000.00	Building Construction
23JI0064	Construction of By-Pass and Diversion Roads - Danlugan-La Dicha Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	04/14/2023	05/08/2023	06/19/2023	06/20/2023	GOP 2023	80,000,000.00		80,000,000.00	Road Concreting

23JI0065	Concreting of Brgy.Lobing FMR, Brgy.Lobing, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/22/2023	03/22/2023	03/28/2023	03/31/2023	GOP 2023	13,000,000.00		13,000,000.00	FMR Road Concreting
23JI0066	Concreting of Brgy.Natan FMR, Brgy.Natan, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/22/2023	03/15/2023	03/23/2023	03/24/2023	GOP 2023	15,000,000.00		15,000,000.00	FMR Road Concreting
23JI0067	Concreting of Brgy.Tinongtongan FMR, Brgy.Tinongtongan, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/22/2023	03/15/2023	03/23/2023	03/24/2023	GOP 2023	12,000,000.00		12,000,000.00	FMR Road Concreting
23JI0068	Construction of One (1) Unit, One (1) Storey - Two (2) Classroom School Buidling at Villacastor Elementary School, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	07/03/2023	07/04/2023	07/19/2023	07/27/2023	GOP 2023	5,043,750.00		5,043,750.00	building construction
23JI0069	Construction of One (1) Unit, One (1) Storey - Two (2) Classroom School Buidling at Diplahan Central Elementary School, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	07/03/2023	07/04/2023	07/19/2023	07/27/2023	GOP 2023	5,043,750.00		5,043,750.00	building construction
23JI0070	Construction of One (1) Unit, One (1) Storey - Two (2) Classroom School Buidling at Pilar Elementary School, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	07/03/2023	07/04/2023	07/19/2023	07/27/2023	GOP 2023	5,043,750.00		5,043,750.00	building construction
23JI0071	Construction of One (1) Unit, One (1) Storey - Two (2) Classroom School Buidling at Imelda Central Elementary School, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	07/03/2023	07/04/2023	07/19/2023	07/27/2023	GOP 2023	5,043,750.00		5,043,750.00	building construction
23JI0072	Construction of One (1) Unit, One (1) Storey - Two (2) Classroom School Buidling at Olutanga Central Elementary School, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	07/03/2023	07/04/2023	07/19/2023	07/27/2023	GOP 2023	5,043,750.00		5,043,750.00	building construction
23JI0073	Construction of One (1) Unit, One (1) Storey - Two (2) Classroom School Buidling at Payao Central Elementary School, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	07/03/2023	07/04/2023	07/19/2023	07/27/2023	GOP 2023	5,043,750.00		5,043,750.00	building construction
23JI0074	Construction of One (1) Unit, One (1) Storey - Three (3) Classroom School Buidling at Sagay Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	07/03/2023	07/04/2023	07/19/2023	07/27/2023	GOP 2023	7,666,500.00		7,666,500.00	building construction
23JI0075	Construction of Two (2) Units, Two (2) Storey - Four (4) Classroom School Buidling at Laparay National High School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05/31/2023	06/27/2023	07/05/2023	07/06/2023	GOP 2023	25,292,090.42		25,292,090.42	building construction

23JI0076	Repair/Maintenance of Flood Control Structure at Baluran River Revetment (downstream) ,Lower, Baluran, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05/31/2023	06/23/2023	07/08/2023	07/16/2023	GOP 2023		2,491,000.00	2,491,000.00	Flood Control Structure
23JI0077	Repair/Maintenance of Flood Control Structure at Baluran River Revetment 2, Lower Baluran, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05/31/2023	06/23/2023	07/08/2023	07/16/2023	GOP 2023		2,000,000.00	2,000,000.00	Flood Control Structure
GOODS AND SERVICES													
COMMON OFFICE SUPPLIES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2023 GOP	2,210,630.07		2,210,630.07	Items available in PS-DBM	
COMMON OFFICE SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2023 GOP	190,867.81		190,867.81	items to be procured in the market	
COMMON COMPUTER SUPPLIES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2023 GOP	1,411,297.06		1,411,297.06	Items available in PS-DBM	
COMMON COMPUTER SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2023 GOP	2,732,697.31		2,732,697.31	items to be procured in the market	
COMMON OFFICE EQUIPMENT	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	2,020,937.84		2,020,937.84	Items available in PS-DBM	
COMMON OFFICE EQUIPMENT	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	1,536,588.00		1,536,588.00	items to be procured in the market	
COMMON OFFICE DEVICES	Zamboanga Sibugay 1st DEO	No	NP-53.5 Agency-to-Agency	-	-	-	-	CY 2023 GOP	56,760.46		56,760.46	Items available in PS-DBM	
COMMON OFFICE DEVICES	Zamboanga Sibugay 1st DEO	No	Shopping	-	-	-	-	CY 2023 GOP	252,148.70		252,148.70	items to be procured in the market	
COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	4,715.55		4,715.55	items to be procured in the market	
COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	12,996.00		12,996.00	Items available in PS-DBM	
COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	387,030.19		387,030.19	items to be procured in the market	
COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	67,139.06		67,139.06	Items available in PS-DBM	
OTHER ITEMS not Available @ PS	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2023 GOP	12,894,469.94		12,894,469.94	items to be procured in the market	
PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2023 GOP	510,000.00		510,000.00	items to be procured in the market	
VEHICLE PARTS AND ACCESSORIES (EMERGENCY)	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	2,933,000.00		2,933,000.00	items to be procured in the market	
FURNITURE AND FIXTURES AND OTHERS	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	55,840.00		55,840.00	items to be procured in the market	

VEHICLE PARTS AND ACCESSORIES		Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2023 GOP	10,339,526.03		10,339,526.03	items to be procured in the market
VEHICLE PARTS AND MAINTENANCE		Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	4,605,400.00		4,605,400.00	items to be procured in the market
FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES		Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	7,048,090.92		7,048,090.92	items to be procured in the market
VEHICLE RENTAL		Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	CY 2023 GOP	1,750,000.00		1,750,000.00	items to be procured in the market
SERVICES		Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	2,639,000.00		2,639,000.00	items to be procured in the market
MEALS AND SNACKS		Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	400,000.00		400,000.00	items to be procured in the market
UNFORESEEN EXPENDITURES		Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	CY 2023 GOP	9,490,000.00		9,490,000.00	items to be procured in the market
23GJI0006	Procurement of Construction Materials for use in reblocking along National Road, Jct. Imelda-Alicia Road, K1762+000 – K1762+152.	Maintenance Section	No	NP-53.9 - Small Value Procurement		02/03/2023	06/03/2023	07/03/2023	CY 2023 GOP	42,434.29		42,434.29	supply and delivery of materials
23GJI0007	Furnishing of Pakyaw Labor including provision of Equipment for use in reblocking along National Road, Jct. Imelda-Alicia Road, K1762+000 – K1762+152.	Maintenance Section	No	NP-53.9 - Small Value Procurement	08/03/2023	03/13/2023	03/17/2023	03/20/2023	CY 2023 GOP	52,703.80		52,703.80	labor for reblocking
23GJI0044	Procurement of Aggregate Subbase Course Materials For use in Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads- Tertiary Roads along Lanao-Pagadian-Zamboanga City Road K1729+450-K1729 +522(RS), K1737+700-K1737+754(LS), K	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/28/2023	02/04/2023	03/04/2023	04/04/2023	CY 2023 GOP	78,656.63		78,656.63	supply and delivery of materials
23GJI0045	Provision of Equipment For use in Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads- Tertiary Roads along Lanao-Pagadian-Zamboanga City Road K1729 +450-K1729+522(RS), K1737+700-K1737+754(LS),K1743+050-K1743+090.5(RS),K1744+700-K1744+722.50(RS)and Jct. Imelda-Alicia Roads K1762+293-K1762+32(LS).	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/28/2024	02/04/2023	03/04/2023	04/04/2023	CY 2023 GOP	30,867.18.		30,867.18.	Labor for rehabilitation
23GJI0046	Procurement of Concrete Saw , Aggregates Subbase Course Materials and others For use in re-blocking along National Road, Lanao-Pagadian-Zamboanga City Road, K1747+544.50-K1747+549(S Outer lane), K1747+553.50-K1747+558(BS), K1750+641- K175	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/28/2025	02/04/2023	03/04/2023	04/04/2023	CY 2023 GOP	332,450.49		332,450.49	supply and delivery of materials
23GJI0047	Furnishing of labor including the provision of equipment For use in re-blocking along National Road, Lanao - Pagadian - Zamboanga City Road, K1747 + 544.50 - K1747+549(RS Outer lane), K1747 + 553.50-K1747+558.(BS), K1750+641- K1750+645.50(LS), K1750+	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/28/2023	02/04/2023	03/04/2023	04/04/2023	CY 2023 GOP	153,139.64		153,139.64	labor for reblocking

CONSULTING SERVICES

23CSJI0001	Consulting Services for the conduct of soil exploration and/or geotechnical investigation in preparation of the preliminary and detailed engineering for the Widening of Permanent Bridges-Lutiman Bridge along Jct.Imelda-Alicia Road	Planning and Design Section	No	Competitive Public Bidding	02/22/2023	03/21/2023	04/04/2023	04/06/2023	GOP 2023	1,010,715.33		1,010,715.33	Geotechnical exploration
23CSJI0002	Sub-surface exploration & geotechnical investigation and analysis for the Construction/Maintenance of Flood Control at Sibuguey River along Imelda-Bayog-Kumalarang-Lapuyan - Margosatubig Road, Barangay Pilar (Upstream), Diplahan Zamboanga Sibugay Package 2.	Planning and Design Section	No	Competitive Public Bidding	03/09/2023	04/05/2023	04/24/2023	04/26/2023	GOP 2023	126,412.91		126,412.91	Geotechnical exploration
23CSJI0003	Sub-surface exploration & geotechnical investigation for the Construction/Rehabilitation of Flood Control along Sibuguey River, Brgy. Villacastor, Buug, Zamboanga Sibugay Package 3 .	Planning and Design Section	No	Competitive Public Bidding	03/09/2023	04/05/2023	04/24/2023	04/26/2023	GOP 2023	126,412.91		126,412.91	Geotechnical exploration

Prepared by:


IRISH A. TORINO
 Engineer II
 Acting Head, Procurement Unit

Noted by:


HENRY MARIO M. GADIANO
 Chief, Maintenance Section
 BAC Chairperson

Approved:


REY F. ZANOLINO
 District Engineer
 Head of Procuring Entity