



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**APAYAO SECOND**  
**DISTRICT ENGINEERING OFFICE**  
CORDILLERA ADMINISTRATIVE REGION  
San Isidro Sur, Luna, Apaya

JULY 28, 2023

**MEMORANDUM**

FOR : **ARDELIZA R. MEDENILLA**  
Undersecretary for Support Services  
DPWH-Central Office, Manila

THRU : **KHADAFFY D. TANGGOL**  
Regional Director  
DPWH-CAR, Engineer's Hill, Baguio City

SUBJECT: : **Submission of FY 2023 Final Annual Procurement Plan (APP)**  
**Updated (Non-CSE)**

Submitting the FY 2023 Final Annual Procurement Plan Updated (Non-CSE) using the prescribed format.

For your reference and file.

  
**RONALYN P. UBIÑA**  
District Engineer  
Head of Procuring Entity

CAR.11 JRRB/TIB

**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

(CIVIL WORKS)														
Code (UACS/PAP)	Procurement Project	PNO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
3102121002230000	23PC0001: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD - (50064HLZ) CHAINAGE 4571 - CHAINAGE 6571	CONSTRUCTION	Competitive Bidding	November 12 - December 5, 2022	23-Nov-22	5-Dec-22	5-Dec-22	7-Feb-23	10-Feb-23	GAA FY 2023	96,500,000.00		96,500,000.00	PAVING OF UNPAVED ROADS
3102051008880000	23PC0002: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS - PIDIG-CARAST-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 2, APAYAO	CONSTRUCTION	Competitive Bidding	November 12 - December 5, 2022	23-Nov-22	5-Dec-22	5-Dec-22	21-Mar-23	28-Mar-23	GAA FY 2023	49,000,000.00		49,000,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
3002031023430000	23PC0003: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - SAN ISIDRO SUR-POPULACION-LAPPA-MARAG-CADACLAN-SALAGUITING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE 2	CONSTRUCTION	Competitive Bidding	November 12 - December 5, 2022	23-Nov-22	5-Dec-22	5-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	47,333,020.00		47,333,020.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
3102121002410000	23PC0004: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS-APAYAO - ILOCOS NORTE ROAD - K0636+000 - K0636+730	CONSTRUCTION	Competitive Bidding	November 12 - December 5, 2022	23-Nov-22	5-Dec-22	5-Dec-22	31-Jan-23	9-Feb-23	GAA FY 2023	35,770,000.00		35,770,000.00	PAVING OF UNPAVED ROADS
3102121002240000	23PC0005: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD - (50064HLZ) CHAINAGE 6571 - CHAINAGE 8322	CONSTRUCTION	Competitive Bidding	November 12 - December 5, 2022	23-Nov-22	5-Dec-22	5-Dec-22	7-Feb-23	10-Feb-23	GAA FY 2023	84,485,750.00		84,485,750.00	PAVING OF UNPAVED ROADS
3002041013000000	23PC0008: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-TT)- DONA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE, AND CORN INDUSTRIES, PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	November 19 - December 13, 2022	1-Dec-22	13-Dec-22	13-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS



**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300203102344000	23PC0011: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - TURUD-BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	November 28 - December 19, 2022	7-Dec-22	19-Dec-22	19-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
300204101302000	23PC0012: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PUDTOL-BAGTONG ROAD IN SUPPORT OF RUMANTURE, HANDICRAFTS, LOOK WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	November 28 - December 19, 2022	7-Dec-22	19-Dec-22	19-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
300203102346000	23PC0013: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- LUYO-LALANGGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	November 28 - December 19, 2022	7-Dec-22	19-Dec-22	19-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD
310212100240000	23PC0015: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS- TERRITARY ROADS-APAYAO (CALANASAN-ILLOCOS NORTE RD- (500641Z) CHAINAGE 332+4-CHAINAGE 4298	CONSTRUCTION	Competitive Bidding	November 28 - December 19, 2022	7-Dec-22	19-Dec-22	19-Dec-22	31-Jan-23	9-Feb-23	GAA FY 2023	47,726,000.00		47,726,000.00	PAVING OF UNPAVED ROADS
300203102345000	23PC0016: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN CARLOS-SAN ANTONIO-NUENA-MARCELA ROAD LEADING TO BACUT LAKE, STA. MARCELA, APAYAO	CONSTRUCTION	Competitive Bidding	December 8-28, 2022	16-Dec-22	28-Dec-22	28-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
300203102260000	23PC0017: CONVERGENCE AND SPECIAL SUPPORT PROGRAM CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN ISIRO SUR - POBLACION - LAPP - MARAG - CADACLAN - SALAGUITING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE 1	CONSTRUCTION	Competitive Bidding	December 8-28, 2022	16-Dec-22	28-Dec-22	28-Dec-22	7-Feb-23	10-Feb-23	GAA FY 2023	82,025,000.00		82,025,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS

**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End- User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY						ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/P roject	
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/O pen of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOW		CO
3101091012620000	23PC0019: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALAMASAN-KABUGAO ROAD - K0666+264 - K0666+349	CONSTRUCTION	Competitive Bidding	December 13, 2022- January 23, 2023	11-Jan-23	23-Jan-23	23-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	47,040,000.00		47,040,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
3101091012600000	23PC0022: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALAMASAN-KABUGAO ROAD - K0643+829 - K0643+867	CONSTRUCTION	Competitive Bidding	December 13, 2022- January 23, 2023	11-Jan-23	23-Jan-23	23-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	48,020,000.00		48,020,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
3101091011150000	23PC0024: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALAMASAN-KABUGAO ROAD - K0662+905 - K0663+000	CONSTRUCTION	Competitive Bidding	December 13, 2022- January 23, 2023	11-Jan-23	23-Jan-23	23-Jan-23	21-Mar-23	30-Mar-23	GAA FY 2023	96,148,740.00		96,148,740.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
3002041012990000	23PC0025: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLI-IT) -Dagupan-Salvacion Road in support of Handicrafts, Furniture, Pineapple, Banana, Vegetables, Rice and Corn Industries, Luna, Apayao	CONSTRUCTION	Competitive Bidding	December 13, 2022- January 23, 2023	11-Jan-23	23-Jan-23	23-Jan-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	Construction/ Improvement of Access Roads
3101091012660000	23PC0028: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - APAYAO - ILOCOS NORTE ROAD - K0651+666 - K0651+699	CONSTRUCTION	Competitive Bidding	December 15, 2022- January 25, 2023	13-Jan-23	23-Jan-23	23-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	48,020,000.00		48,020,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
3201021052190000	23PC0029: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULOG RIVER BASIN FLOOD CONTROL STRUCTURE, CAPANNIGAN SECTION, STA. 34+440 - STA.34+995 (R/S), PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	December 15, 2022- January 25, 2023	13-Jan-23	23-Jan-23	23-Jan-23	17-Apr-23	24-Apr-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION/RE HABILITATION OF FLOOD MITIGATION FACILITIES



**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

SCHEDULE FOR EACH PROCUREMENT ACTIVITY														
Code (UACS/PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/Project
											Total	MOOE	CO	
310109101265000	23PC00030: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALAMASAN-KABUGAO ROAD - K0700+712 - K0700+765	CONSTRUCTION	Competitive Bidding	December 15, 2022- January 25, 2023	13-Jan-23	25-Jan-23	25-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	43,500,240.00		43,500,240.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300203101485000	23PC00033: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - KABANGWEIAN ROAD LEADING TO VILLAMOR FALLS, LUNA, ARAAYAO	CONSTRUCTION	Competitive Bidding	December 15, 2022- January 25, 2023	13-Jan-23	25-Jan-23	25-Jan-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
310109101263000	23PC00036: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALAMASAN-KABUGAO ROAD - K0677+904 - K0677+982	CONSTRUCTION	Competitive Bidding	December 15, 2022- January 25, 2023	13-Jan-23	25-Jan-23	25-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	44,100,000.00		44,100,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101264000	23PC00006: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALAMASAN-KABUGAO ROAD - K0686+000 - K0686+082	CONSTRUCTION	Competitive Bidding	December 26, 2022- February 1, 2023	20-Jan-23	1-Feb-23	1-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	44,100,000.00		44,100,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101261000	23PC00007: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALAMASAN-KABUGAO ROAD - K0664+454 - K0664+635	CONSTRUCTION	Competitive Bidding	December 26, 2022- February 1, 2023	20-Jan-23	1-Feb-23	1-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	35,095,760.00		35,095,760.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300204101305000	23PC00010: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- STA. FLORENTIA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALAMASAN, ARAAYAO	CONSTRUCTION	Competitive Bidding	December 26, 2022- February 1, 2023	20-Jan-23	1-Feb-23	1-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS

**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310109101122000	<b>Z3PC0018:</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERA-CALANASAN-YABUGAO ROAD - KM673+000 - KM673+088	CONSTRUCTION	Competitive Bidding	December 26, 2022-February 1, 2023	20-Jan-23	1-Feb-23	1-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	96,095,665.00		96,095,665.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300219101303000	<b>Z3PC0038:</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER BASIN, TANGLAGAN SECTION, CALANASAN, APAYAO	CONSTRUCTION	Competitive Bidding	December 26, 2022-February 1, 2023	20-Jan-23	1-Feb-23	1-Feb-23	13-Mar-23	20-Mar-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
310205101116000	<b>Z3PC0039:</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS - PENRO APAYAO (BUBOT) - SAN ISIDRO - QUIRINO ROAD, APAYAO	CONSTRUCTION	Competitive Bidding	December 26, 2022-February 1, 2023	20-Jan-23	1-Feb-23	1-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	48,250,000.00		48,250,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
310106100883000	<b>Z3PC0042:</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - AYAGASTA, MARCELA-FLORES-LASAM RD - KM686+772 - KM686+825	CONSTRUCTION	Competitive Bidding	January 3, 2023-February 15, 2023	30-Jan-23	15-Feb-23	15-Feb-23	2-May-23	12-May-23	GAA FY 2023	3,692,640.00		3,692,640.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
300215103088000	<b>Z3PC0045:</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF WEST APAYAO ABULUG IRRIGATION SYSTEM (WAAS) TUMOG - SAN ISIDRO ROAD, LUNA, APAYAO (KATUBIGAN - KALSADA TUNGO SA PATUBIGAN)	CONSTRUCTION	Competitive Bidding	January 3, 2023-February 15, 2023	30-Jan-23	15-Feb-23	15-Feb-23	21-Mar-23	7-Jan-00	GAA FY 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF IRRIGATION SYSTEM
300219101294000	<b>Z3PC0046:</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER BASIN, NAMALTUGAN SECTION, CALANASAN, APAYAO	CONSTRUCTION	Competitive Bidding	January 3, 2023-February 15, 2023	30-Jan-23	15-Feb-23	15-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE



**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

(CIVIL WORKS)														
Code (UACS/PAP)	Procurement Project	PMO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY						ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/activity/P project	
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310109101114000	23PC0048: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERA-CALAMASAN-KABUGAO RD - K0662+667 - K0662+742	CONSTRUCTION	Competitive Bidding	January 10, 2023-February 16, 2023	30-Jan-23	16-Feb-23	16-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	84,658,485.00		84,658,485.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310205100971000	23PC0009: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION MISSING LINKS/ NEW ROADS - ADAMS (LOCOS NORTE) - CALAMASAN (APAYAO) ROAD PACKAGE 1, APAYAO	CONSTRUCTION	Competitive Bidding	January 17, 2023-February 16, 2023	30-Jan-23	16-Feb-23	16-Feb-23	27-Mar-23	3-Apr-23	GAA FY 2023	50,199,300.00		50,199,300.00	CONSTRUCTION MISSING LINKS/ NEW ROADS
300204101298000	23PC0014: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)-MALUBIT SUR-BALASITOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	Competitive Bidding	January 17, 2023-February 16, 2023	30-Jan-23	16-Feb-23	16-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
310205101115000	23PC0050: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS -ADAMS (LOCOS NORTE)-CALAMASAN (APAYAO) ROAD, PACKAGE 2, APAYAO	CONSTRUCTION	Competitive Bidding	January 17, 2023-February 16, 2023	30-Jan-23	16-Feb-23	16-Feb-23	27-Mar-23	3-Apr-23	GAA FY 2023	38,852,100.00		38,852,100.00	CONSTRUCTION OF MISSING LINKS/ NEW ROADS
310109101112000	23PC0051: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERA-CALAMASAN-KABUGAO RD - K0634+098-K0634+189	CONSTRUCTION	Competitive Bidding	January 17, 2023-February 16, 2023	30-Jan-23	16-Feb-23	16-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	94,666,500.00		94,666,500.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300226105388000	23PC0052: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (FLORA EDUCATION DISTRICT), BARANGAY POBLACION WEST, FLORA, APAYAO	CONSTRUCTION	Competitive Bidding	January 17, 2023-February 16, 2023	30-Jan-23	16-Feb-23	16-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300226105385000	23PC0053: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (LUNA EDUCATION DISTRICT), BARANGAY SAN ISIDRO, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	January 17, 2023-February 16, 2023	30-Jan-23	16-Feb-23	16-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300226105386000	23PC0054: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUDTOL EDUCATION DISTRICT), BARANGAY PUDTOL, APAYAO	CONSTRUCTION	Competitive Bidding	January 17, 2023-February 16, 2023	30-Jan-23	16-Feb-23	16-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300221102662000	23PC0056: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BIDDING/FACILITIES - IMPROVEMENT OF BUTAO-PILOT ROAD, CALANASAN, APAYAO	CONSTRUCTION	Competitive Bidding	January 25, 2023-February 22, 2023	8-Feb-23	22-Feb-23	22-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	9,900,000.00		9,900,000.00	IMPROVEMENT ROAD
300204101303000	23PC0058: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) SAN SEBASTIAN - SAN JOSE - SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	January 25, 2023-February 22, 2023	8-Feb-23	22-Feb-23	22-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
310106100888000	23PC0059: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CLAVERIA - CALANASAN - KABUGAO RD K0652+895-K0663+133	CONSTRUCTION	Competitive Bidding	February 2-22, 2023	10-Feb-23	22-Feb-23	22-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	3,920,980.00		3,920,980.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
310106100885000	23PC0060: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CLAVERIA - CALANASAN - KABUGAO RD K0651+467-50-K0651+541.50	CONSTRUCTION	Competitive Bidding	February 2-22, 2023	10-Feb-23	22-Feb-23	22-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	3,268,300.00		3,268,300.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS



**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACSP/AP)	Procurement Project	PMO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOE	CO	
300226105383000	23PC0061: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (APAYAO SPORTS COMPLEX), BARANGAY SAN GREGORIO, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	February 2-22, 2023	10-Feb-23	22-Feb-23	22-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300226105384000	23PC0063: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (JUSTICE HALL) MUNICIPAL CIRCUIT TRIAL COURT (MCTC) LUNA, BARANGAY SAN GREGORIO, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	February 3-22, 2023	15-Feb-23	27-Feb-23	27-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
310109101113000	23PC0049: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERA-CALANSAN-ABUGAO ROAD - K0636+524 - K0636+683	CONSTRUCTION	Competitive Bidding	February 6-22, 2023	15-Feb-23	27-Feb-23	27-Feb-23	27-Mar-23	11-Apr-23	GAA FY 2023	85,326,265.00		85,326,265.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310205101113000	23PC0023: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS - PIDIG-CARIST-CALANSAN ROAD (CALANSAN SIDE), PACKAGE 1, APAYAO	CONSTRUCTION	Competitive Bidding	February 6-22, 2023	15-Feb-23	27-Feb-23	27-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	49,000,000.00		49,000,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
320102105222000	23PC0027: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABUGAO RIVER BASIN FLOOD CONTROL STRUCTURE, BAROCBOC SECTION, STA. 19+657 - STA.20+135 (U/S), STA. MARCELA, APAYAO	CONSTRUCTION	Competitive Bidding	February 6-22, 2023	15-Feb-23	27-Feb-23	27-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102105221000	23PC0034: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABUGAO RIVER BASIN FLOOD CONTROL STRUCTURE, SAN MARTINO SECTION, STA. 24+384 - STA.24+884 (U/S), STA. MARCELA, APAYAO	CONSTRUCTION	Competitive Bidding	February 6-22, 2023	15-Feb-23	27-Feb-23	27-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	86,850,000.00		86,850,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End- User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/P Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/O pen of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300221102663000	23PC0068: CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF NAGUILAN-ELEZAR-FERDINAND ROAD, CALANASAN, APAYAO	CONSTRUCTION	Competitive Bidding	February 10, 2023-March 6, 2023	22-Feb-23	6-Mar-23	6-Mar-23	21-Mar-23	28-Mar-23	GAA FY 2023	19,800,000.00		19,800,000.00	IMPROVEMENT OF ROAD
300226105389000	23PC0069: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF SANTA MARCELA MUNICIPAL BUILDING, BARANGAY SAN CARLOS, SANTA MARCELA, APAYAO	CONSTRUCTION	Competitive Bidding	February 10, 2023-March 6, 2023	22-Feb-23	6-Mar-23	6-Mar-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	REHABILITATION OF MUNICIPAL BUILDING
320102105220000	23PC0032: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SAN SEBASTIAN SECTION, STA. 28+085 - STA.28+635 (R/S), LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	February 20, 2023-March 13, 2023	1-Mar-23	13-Mar-23	13-Mar-23	17-Apr-23	24-Apr-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300219101304000	23PC0041: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS( SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER BASIN, BAROGBOC - SAN MARIANO, STA. MARCELA, APAYAO	CONSTRUCTION	Competitive Bidding	February 20, 2023-March 13, 2023	1-Mar-23	13-Mar-23	13-Mar-23	21-Mar-23	28-Mar-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300219101305000	23PC0040: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS( SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER BASIN, BARANGAY SAN SEBASTIAN, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	March 6-27, 2023	16-Mar-23	27-Mar-23	27-Mar-23	11-Apr-23	17-Apr-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
310109101111000	23PC0047 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - R0633+649-K0634+058	CONSTRUCTION	Competitive Bidding	March 6-27, 2023	16-Mar-23	27-Mar-23	27-Mar-23	2-May-23	12-May-23	GAA FY 2023	94,666,500.00		94,666,500.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES



**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300204101304000	23PC0021: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT)- SANTA MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, CORN AND TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	Competitive Bidding	March 6-27, 2023	16-Mar-23	27-Mar-23	27-Mar-23	24-Apr-23	2-May-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
300226105387000	23PC0055: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (STL, MARCELA EDUCATION DISTRICT), BARANGAY IMELDA, SANTA MARCELA, APAYAO	CONSTRUCTION	Competitive Bidding	March 14, 2023-April 4, 2023	22-Mar-23	4-Apr-23	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
310106100889000	23PC0062: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - APAYAO(CALANASAN)- ILOCOS NORTE RD - K0627+268-K0627+373, K0628+250-K0628+282, K0628+400-K0628+419, K0629+336-K0629+358.5	CONSTRUCTION	Competitive Bidding	March 14, 2023-April 4, 2023	22-Mar-23	4-Apr-23	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	2,287,320.00		2,287,320.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
310106100884000	23PC0064: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CLAYERIA-CALANASAN-KABUGAO RD K0634+834.5-K0634+902, K0634+988-K0634+1096	CONSTRUCTION	Competitive Bidding	March 14, 2023-April 4, 2023	22-Mar-23	4-Apr-23	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	6,209,280.00		6,209,280.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
310106100886000	23PC0065: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CLAYERIA-CALANASAN-KABUGAO RD K0651+009.00-K0651+040.00, K0651+144.00-K0651+266.00	CONSTRUCTION	Competitive Bidding	March 14, 2023-April 4, 2023	22-Mar-23	4-Apr-23	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	1,960,000.00		1,960,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS

**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOE	CO	
310109101116000	23PC0020: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM/ ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0666+606 - K0666+715	CONSTRUCTION	Competitive Bidding	March 15, 2023-April 4, 2023	23-Mar-23	4-Apr-23	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	95,810,990.00		95,810,990.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101117000	23PC0026: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM/ ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0668+077 - K0668+116	CONSTRUCTION	Competitive Bidding	March 15, 2023-April 4, 2023	23-Mar-23	4-Apr-23	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	96,254,890.00		96,254,890.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101118000	23PC0031: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM/ ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0668+732 - K0668+825	CONSTRUCTION	Competitive Bidding	March 15, 2023-April 4, 2023	23-Mar-23	4-Apr-23	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	95,776,250.00		95,776,250.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300105200992000	23PC0071: LOCAL PROGRAM-NATIONAL BUILDING PROGRAM-BUILDING AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF DPWH MULTI-PURPOSE BUILDING AND TRAINING CENTER, SAN ISIDRO SUR, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	March 15, 2023-April 4, 2023	23-Mar-23	4-Apr-23	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	29,947,499.00		29,947,501.00	CONSTRUCTION OF DPWH MULTI-PURPOSE BUILDING AND TRAINING CENTER
310106100887000	23PC0067: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/ RECONSTRUCTION / UPGRADE OF DAMAGE PAVED ROADS- TERTIARY ROADS- CLAVERIA - CALANASAN - KABUGAO ROAD K0656+008 - K0656+057.5, K0656+066-K0656+154.5	CONSTRUCTION	Competitive Bidding	March 23, 2023-April 12, 2023	31-Mar-23	12-Apr-23	12-Apr-23	16-May-23	24-May-23	GAA FY 2023	1,307,320.00		1,307,320.00	REHABILITATION / RECONSTRUCTION / UPGRADE OF DAMAGE PAVED ROADS



**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACSPAP)	Procurement Project	PMO/End- User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/P Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/O pen of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310109101110000	<b>23PC0043:</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM /ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALAMASAN-ABUGAO RD - K0633+505-K0633+649	CONSTRUCTION	Competitive Bidding	March 23, 2023-April 12, 2023	31-Mar-23	12-Apr-23	12-Apr-23	2-May-23	12-May-23	GAA FY 2023	94,232,250.00		94,232,250.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310205101114000	<b>23PC0044:</b> ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS / NEW ROADS - CONSTRUCTION OF CONCRETE BRIDGE - PDDIG-CARASI-CALAMASAN ROAD (CALAMASAN SIDE), IGAN BRIDGE, APAYAO	CONSTRUCTION	Competitive Bidding	March 23, 2023-April 12, 2023	31-Mar-23	12-Apr-23	12-Apr-23	2-May-23	12-May-23	GAA FY 2023	19,600,000.00		19,600,000.00	CONSTRUCTION OF CONCRETE BRIDGE
300225100990000	<b>23PC0066:</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), FLOOD MITIGATION STRUCTURE-PROTECTING PUBLIC INFRASTRUCTURE FACILITIES-CONSTRUCTION OF CALABIGAN FLOOD CONTROL STRUCTURE, BRGY CALABIGAN, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	April 11, 2023-May 2, 2023	20-Apr-23	2-May-23	2-May-23	16-May-23	24-May-23	GAA FY 2023	14,700,000.00		14,700,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300105200673000	<b>23PC0057:</b> LOCAL PROGRAM - NATIONAL BUILDING PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - CONSTRUCTION (COMPLETION) OF AREA SHOP BUILDING, DPWH APAYAO ZIND DEO, LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	April 11, 2023-May 2, 2023	20-Apr-23	2-May-23	2-May-23	16-May-23	24-May-23	GAA FY 2023	2,564,660.00		2,564,660.00	CONSTRUCTION (COMPLETION) OF AREA SHOP BUILDING
300219101306000	<b>23PC0037:</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SRAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PAMPIONA RIVER BASIN, CADACLAN SECTION, CALAMASAN, APAYAO	CONSTRUCTION	Competitive Bidding	April 20, 2023-May 2, 2023	28-Apr-23	10-May-23	10-May-23	8-Jun-23	19-Jun-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY							ESTIMATED BUDGET (Php)			Remarks/Brief Description of Program/Activity/Project
				Advertisement/Posting of Invitation to Bid	Pre-bid Conference	Eligibility Check	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300204101301000	23PC0035: CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) -PANAY-BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	Competitive Bidding	April 20, 2023-May 2, 2023	28-Apr-23	10-May-23	10-May-23	8-Jun-23	19-Jun-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
300205100390000	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS/ISPA-G ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY FERDINAND, CALAMASAN, APAYAO	CONSTRUCTION	Competitive Bidding	August 7-28, 2023	17-Aug-23	28-Aug-23	28-Aug-23	15-Sep-23	25-Sep-23	GAA FY 2023	10,000,000.00		10,000,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300226105382000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (APAYAO TOURISM BUILDING), LUNA, APAYAO	CONSTRUCTION	Competitive Bidding	August 7-28, 2023	17-Aug-23	26-Aug-23	28-Aug-23	15-Sep-23	25-Sep-23	GAA FY 2023	30,000,000.00		30,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING


Prepared by:

  
**TERESITO I. BAGASIN**  
Engineer II  
Head BAC Secretariat

Recommended for approval by:

  
**HOMERO C. HERMOSURA**  
Engineer III  
BAC, Vice Chairman

Approved by:

  
**ROMALYN P. LIBINA**  
District Engineer  
Head of Procuring Entity



**DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)**  
(CONSULTING SERVICES)


Code (UACS/PAP)	Procurement Project	PMO/Encl- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities							ABC (Php)			Remarks/Brief Description of Program/Activity/Pr oject
					Advertisement/Pos titing of Invitation to Bid	Eligibility Check	Pre-Bid Conference	Submission/O pen of Bids	Notice of Award	Contract Signing	Source of Fund	Total	IMOE	CO	
	<b>23CSPC01:</b> CONSULTANCY SERVICES FOR THE GEORESTIVITY SURVEY FOR THE CONSTRUCTION OF SOLAR WATER SYSTEM, BRGT. FERDINAND, CALANASAN, APAYAO	PLANNING AND DESIGN SECTION	NO	Competitive Bidding	July 19, 2023- August 15, 2023	27-Jul-23	3-Aug-23	15-Aug-23	1-Sep-23	11-Sep-23	CY 2023 Preliminary and Detailed Engineering Funds	210,000.00		210,000.00	CONSULTANCY SERVICES FOR THE GEORESTIVITY SURVEY
	<b>23CSPC02:</b> CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR 1. BUROT BRIDGE 2. KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY ROAD: K0625+417.5 - K0626 + 012 & - K0626+178 - K0626+288 3. SALABERTING BRIDGE 4. SALAPABLING BRIDGE 5. BAYAN BRIDGE 6. FERDINAND BRIDGE 2 7. CLAVERIA - CALANASAN - KABUGAO RD. K0701+288 - K0703+336 K0708+744 - K0708+838, K0717+238 - K0718+000 8. APAYAO-ILOCOS NORTE ROAD - K0639 +000 - K0642+ 000 9. APAYAO - ILOCOS NORTE ROAD K0660+093 - K0660+952 10. APAYAO (CALANASAN)-ILOCOS NORTE ROAD - K0617 + 740 - K0617+ 810	PLANNING AND DESIGN SECTION	NO	Competitive Bidding	July 7, 2023- August 11, 2023	21-Jul-23	07/28//2023	11-Aug-23	28-Aug-23	8-Sep-23	CY 2023 Preliminary and Detailed Engineering Funds	1,312,100.00		1,312,100.00	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION

Prepared by:

Recommended for approval by:

Approved by:

  
**TERESITO I. BAGASLIN**  
Engineer II  
Head BAC Secretariat

  
**HOMERO C. HERMOSURA**  
Engineer III  
BAC, Vice Chairman

  
**RONALYN P. URSINA**  
District Engineer  
Head of Procuring Entity