



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of 1B/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
A. INFRA												
19PE0001	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide: Construction of Road Slope Protection Structure Along Gurel-Bokod-Kabayay-Buguias-Alabayan Road From (S003791Z), K0314+680 - K0315+000, Bokod, Benguet	Construction Section	Public Bidding	8-Nov-18	28-Nov-18	8-Jul-19	10-Jul-19	GOP	86,849,894.61	-	86,849,894.61	2019 Proposed Procurement
19PE0002	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide: Construction Of Road Slope Protection Structure Along Benguet - Nueva Vizcaya Road (S003821Z), K0271+690 - K0271+725, Itogon, Benguet	Construction Section	Public Bidding	8-Nov-18	28-Nov-18	6-Jun-19	17-Jun-19	GOP	33,116,936.28	-	33,116,936.28	2019 Proposed Procurement
19PE0003	Retrofitting/Strengthening of Permanent Bridges BALILI BRIDGE (B009001Z) Along Baguio-Bontoc Road, La Trinidad, Benguet	Construction Section	Public Bidding	16-Nov-18	6-Dec-18	6-Jun-19	17-Jun-19	GOP	14,164,409.52	-	14,164,409.52	2019 Proposed Procurement
19PE0004	Preventive Maintenance of Road: Slurry Surface Treatment 12mm - Specific Locations along Baguio-Buang Road (S003971Z), K0293+342 – K0298+069, Sablan, Benguet	Construction Section	Public Bidding	21-Nov-18	11-Dec-18	18-Jun-19	28-Jun-19	GOP	52,633,929.00	-	52,633,929.00	2019 Proposed Procurement
19PE0005	Preventive Maintenance of Road: Slurry Surface Treatment 12mm - Specific Locations along Gurel-Bokod-Kabayay-Buguias-Alabayan Road (S003861Z), K0304+024 - K0309+400, Bokod, Benguet	Construction Section	Public Bidding	21-Nov-18	11-Dec-18	6-Jun-19	10-Jun-19	GOP	19,584,393.57	-	19,584,393.57	2019 Proposed Procurement
19PE0006	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide : Construction of Road Slope Protection Structure - Specific Location along Mangalisan-San Pascual, Tuba, Benguet - La Union Bdry Road (S003841Z), K0260+158 - K0260+285, Tuba, Benguet	Construction Section	Public Bidding	21-Nov-18	11-Dec-18	6-Jun-19	21-Jun-19	GOP	7,333,140.54	-	7,333,140.54	2019 Proposed Procurement
19PE0007	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide : Construction of Road Slope Protection Structure - Specific Location along Baguio-Bontoc Road (S003671Z), K0256+832- K0256+872, La Trinidad, Benguet	Construction Section	Public Bidding	21-Nov-18	11-Dec-18	24-May-19	10-Jun-19	GOP	2,818,143.62	-	2,818,143.62	2019 Proposed Procurement
19PE0008	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Construction of Concrete Road - Specific Location along Kaling Bridge-Lower Bantoy-Upper Babadok Road Leading to Mt. Piliag, Kabayayn, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	24-May-19	10-Jun-19	GOP	9,795,719.00	-	9,795,719.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of 1B/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE0009	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Construction of Concrete Road - Specific Location along Glisset-Binga-Baiy-Tinongan Road leading to Binga Dam and Mt. Upo, Site for the International Sky Running Event, Itogon, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	24-May-19	7-Jun-19	GOP	14,669,641.00	-	14,669,641.00	2019 Proposed Procurement
19PE0010	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Construction of Concrete Road Specific Location along Balay-Talib-Tononan-Bulabaco-Tawangan- Luso Road leading to Bulabaco Lakes and Mt. Tabco, Kabayan, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	24-May-19	10-Jun-19	GOP	9,791,202.00	-	9,791,202.00	2019 Proposed Procurement
19PE0011	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Construction of Concrete Road - Specific Location along Timbak Caves Road Leading To Timbak Caves and Mummy of Apo Apo, Abuk/Kabayan, Kabayan, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	24-May-19	7-Jun-19	GOP	19,589,320.00	-	19,589,320.00	2019 Proposed Procurement
19PE0012	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Construction of Concrete Road - Specific Location along Cawayan-Calew-Baloc-Cashet Road To San Manuel, Pangasinan in support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loon Weaving, Sewing, Dress Making, Honey, Food Processing and Services, Itogon, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	24-May-19	10-Jun-19	GOP	9,784,285.00	-	9,784,285.00	2019 Proposed Procurement
19PE0013	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Construction of Concrete Road - Specific Location along Beckes-Bulala Road in support to Coffee, Cacao, Bamboo, Culoflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value Vegetables and Services, Sablan, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	24-May-19	10-Jun-19	GOP	9,785,450.00	-	9,785,450.00	2019 Proposed Procurement
19PE0014	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Construction of Concrete Road - Specific Location along Baguio-Bontoc Road Jct. To Guwang-Mana-Ticker-Dacan Road in Support of Coffee and Processed Food Meat Industries, Bokod, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	24-May-19	7-Jun-19	GOP	9,784,312.00	-	9,784,312.00	2019 Proposed Procurement
19PE0015	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads: Reconstruction To Concrete Pavement - Specific Location along Gauri-Bokod-Kabayan-Buguias-Alban Road (S00386 L2J, K0308+300 - K0308+650), Bokod, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	24-May-19	7-Jun-19	GOP	12,193,565.00	-	12,193,565.00	2019 Proposed Procurement
19PE0016	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Construction of Concrete Road - Specific Location along Bila Access Road leading to Abiang Hot Spring, Bokod, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	24-May-19	10-Jun-19	GOP	9,790,425.00	-	9,790,425.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IR/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total (Million)	MOOE	CO	
19PE0017	Construction/Improvement of Access Roads leading to Trades, Industries & Economic Zones: Construction of Concrete Road - Specific Location along BAGUI-BONTOC ROAD JCT. TO BATIAN ADAOAY, KABAAYAN ROAD in Support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet.	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	24-May-19	10-Jun-19			GOP	9,787,696.00	-	9,787,696.00	2019 Proposed Procurement
19PE0018	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: CONSTRUCTION OF CONCRETE ROAD - Specific Location along CAMP 3 TORRE - ANTAMOK-MANGGA-BELIS-PIMMINGGAN-ANSAGAN PROPER ROAD of Cacao and Coffee Industry, Tuba, Benguet.	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	24-May-19	10-Jun-19			GOP	9,793,547.00	-	9,793,547.00	2019 Proposed Procurement
19PE0019	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: CONSTRUCTION OF CONCRETE ROAD - Specific Location along PIMMINGGAN-SAGUITTANG-LUBAS-DUNCON ROAD with 2 Bridges in Support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet.	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	24-May-19	10-Jun-19			GOP	9,787,729.00	-	9,787,729.00	2019 Proposed Procurement
19PE0020	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide: CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - Specific Locations along ITOGON-DALUPRIP-SAN MANUEL BORY ROAD (S00392LZ), K0275+358 - K0277+930, Itogon, Benguet.	Construction Section	Public Bidding	1-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19			GOP	30,901,569.00	-	30,901,569.00	2019 Proposed Procurement
19PE0021	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide: CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - Specific Locations along SHILAN - BECKEL ROAD (S00389LZ), K0262+4036 - K0262+890, La Trinidad, Benguet.	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	15-Aug-19	25-Aug-19			GOP	45,340,326.67	-	45,340,326.67	2019 Proposed Procurement
19PE0022	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Bued River Basin, Camp 3 Section, Tuba, Benguet.	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	14-Jun-19	27-Jun-19			GOP	29,381,330.85	-	29,381,330.85	2019 Proposed Procurement
19PE0023	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Bued River Basin, Twinpeaks Section, Tuba, Benguet.	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	14-Jun-19	27-Jun-19			GOP	29,385,381.74	-	29,385,381.74	2019 Proposed Procurement
19PE0024	Construction of Missing Links / New Roads: CONSTRUCTION OF CONCRETE ROAD - Specific Locations along BAKJIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLSTT), Labej-Lacamen Provincial Road (Section 4B of BLSTT Outer Ring Circumferential Road) including Slope Protection, Benguet, Bokod, Benguet.	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	23-Jul-19	2-Aug-19			GOP	83,612,629.00	-	83,612,629.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of 16/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total (Million)	MOOE	CO	
19PE0025	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers; Construction Flood Mitigation Structure along Naquilian River Basin, Balili River Section, La Trinidad, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	6-Jun-19	21-Jun-19	48,983,463.00	-	48,983,463.00	2019 Proposed Procurement
19PE0026	Construction of Missing Links / New Roads: CONSTRUCTION OF GRAVEL ROAD - Specific Locations along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLSTT), Kanog Jct.-Cabo-Pappa-Bagong-Bailay-Tuel Jct. (Section 2 of BLSTT Outer Ring Circumferential Road) Including Slope Protection, Benguet, Sablan, Benguet	Construction Section	Public Bidding	31-May-19	20-Jun-19	23-Jul-19	2-Aug-19	95,078,000.93	-	95,078,000.93	2019 Proposed Procurement
19PE0027	Construction of Missing Links / New Roads: CONSTRUCTION OF CONCRETE ROAD - Specific locations along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLSTT), Asin-Hangalisan Jct.-Bayabas-Monglo Jct. (Section 1 of BLSTT Outer Ring Circumferential Road), Benguet, Sablan, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	23-Jul-19	2-Aug-19	95,072,486.00	-	95,072,486.00	2019 Proposed Procurement
19PE0028	Construction of Missing Links / New Roads: CONSTRUCTION OF GRAVEL ROAD - Specific Location along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLSTT), Taloy Norte Jct.-San Pascual Bryg. Hall (Section 7 of BLSTT Outer Ring Circumferential Road) Including Slope Protection, Package A, Benguet, Tuba, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	23-Jul-19	2-Aug-19	95,074,932.00	-	95,074,932.00	2019 Proposed Procurement
19PE0029	Construction of Missing Links / New Roads: CONSTRUCTION OF CONCRETE ROAD - Specific locations along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLSTT), Taloy Norte Jct.- San Pascual Barangay Hall Jct. (Section 7 of BLSTT Outer Ring Circumferential Road) Including Slope Protection, Package B, Benguet, Tuba, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	23-Jul-19	2-Aug-19	93,827,560.00	-	93,827,560.00	2019 Proposed Procurement
19PE0030	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads: RECONSTRUCTION TO CONCRETE PAVEMENT - Specific Locations along KENNON ROAD (S00393J2), K0234+000 K0235+314, Tuba, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	18-Jun-19	5-Jul-19	48,539,508.00	-	48,539,508.00	2019 Proposed Procurement
19PE0031	Construction / Maintenance of Flood Mitigation of Flood Structures and Drainage Systems: Construction of Bisal Flood Control, Bokod, Benguet	Construction Section	Public Bidding	22-May-19	11-Jun-19			34,299,077.17	-	34,299,077.17	2019 Proposed Procurement
19PE0032	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Agno River Basin, Bokod River Section, Bokod, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	6-Jun-19	14-Jun-19	37,159,606.90	-	37,159,606.90	2019 Proposed Procurement
19PE0033	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Agno River Basin, Ambalanga River Section, Itogon, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	24-May-19	10-Jun-19	48,988,528.00	-	48,988,528.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REF	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE0034	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Bued River Basin, Dungan Section, Tubo, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	6-Jun-19	10-Jun-19	GOP	48,990,501.00	-	48,990,501.00	2019 Proposed Procurement
19PE0035	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sombroo Flood Control, Ambuklo, Bokod, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	6-Jun-19	17-Jun-19	GOP	39,187,029.50	-	39,187,029.50	2019 Proposed Procurement
19PE0036	LOCAL INFRASTRUCTURE PROGRAM; LOCAL ROADS: CONSTRUCTION OF CONCRETE ROAD CONSTRUCTION OF BALANGABANG ROAD, TABAAN NORTE, TUBA, BENGUET	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	15-Aug-19	25-Aug-19	GOP	1,977,000.25	-	1,977,000.25	2019 Proposed Procurement
19PE0037	LOCAL INFRASTRUCTURE PROGRAM; LOCAL ROADS: CONSTRUCTION OF CONCRETE ROAD CONSTRUCTION OF BINUNGAN ROAD, TINONGDAN, ITOGON, BENGUET	Construction Section	Public Bidding	22-May-19	11-Jun-19	2-Aug-19	12-Aug-19	GOP	989,944.04	-	989,944.04	2019 Proposed Procurement
19PE0038	LOCAL INFRASTRUCTURE PROGRAM; LOCAL ROADS: CONSTRUCTION OF CONCRETE ROAD CONSTRUCTION OF LOWER BATO ROAD, LONGLONG PIGUIS, LA TRINIDO, BENGUET	Construction Section	Public Bidding	22-May-19	11-Jun-19	2-Aug-19	12-Aug-19	GOP	1,979,939.58	-	1,979,939.58	2019 Proposed Procurement
19PE0039	LOCAL INFRASTRUCTURE PROGRAM; LOCAL ROADS: CONSTRUCTION OF CONCRETE ROAD CONSTRUCTION OF VIRAC ROAD, VIRAC, ITOGON, BENGUET	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	15-Aug-19	25-Aug-19	GOP	1,976,025.00	-	1,976,025.00	2019 Proposed Procurement
19PE0040	Completion of Taculan Elementary School (Open Gym), Shilun, La Trinidad, Benguet	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	15-Aug-19	25-Aug-19	GOP	1,979,281.55	-	1,979,281.55	2019 Proposed Procurement
19PE0041	Construction of Adaoay Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	15-Aug-19	25-Aug-19	GOP	499,790.11	-	499,790.11	2019 Proposed Procurement
19PE0042	Construction of Alapang, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	15-Aug-19	25-Aug-19	GOP	499,954.03	-	499,954.03	2019 Proposed Procurement
19PE0043	Construction of Alno, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,866.90	-	499,866.90	2019 Proposed Procurement
19PE0044	Construction of Ambuklo, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	19-Jun-19	9-Jul-19	30-Aug-19	9-Sep-19	GOP	499,950.27	-	499,950.27	2019 Proposed Procurement
19PE0045	Construction of Anchokery Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,843.80	-	499,843.80	2019 Proposed Procurement
19PE0046	Construction of Bahong, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,954.70	-	499,954.70	2019 Proposed Procurement
19PE0047	Construction of Baillu, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,850.56	-	499,850.56	2019 Proposed Procurement
19PE0048	Construction of Bastoy Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,915.15	-	499,915.15	2019 Proposed Procurement
19PE0049	Construction of Benguet School of Arts and Trade MPE/ Open Gym (BSAT), Bokod, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	3,464,038.55	-	3,464,038.55	2019 Proposed Procurement
19PE0050	Construction of Flood Control Adaoay, Kabayan, Benguet	Construction Section	Public Bidding	13-Feb-19	5-Mar-19	6-Jun-19	20-Jun-19	GOP	14,690,223.00	-	14,690,223.00	2019 Proposed Procurement
19PE0051	Construction of Betag, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,959.24	-	499,959.24	2019 Proposed Procurement
19PE0052	Construction of Bila, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,823.69	-	499,823.69	2019 Proposed Procurement
19PE0053	Construction of Bobok-Bisal, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,914.39	-	499,914.39	2019 Proposed Procurement
19PE0054	Construction of Dadan, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,844.92	-	499,844.92	2019 Proposed Procurement
19PE0055	Construction of Duacan, Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	999,735.89	-	999,735.89	2019 Proposed Procurement
19PE0056	Construction of Eddet, Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,859.30	-	499,859.30	2019 Proposed Procurement
19PE0057	Construction of Etup, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,797.00	-	499,797.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of 18/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE0058	Construction of Gusearan, Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,859.00	-	499,859.00	2019 Proposed Procurement
19PE0059	Construction of Kabayan Barrio, Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	6-Jun-19	26-Jun-19	17-Aug-19	27-Aug-19	GOP	499,782.88	-	499,782.88	2019 Proposed Procurement
19PE0060	Construction of Kabayan Municipal Building, Kabayan, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	4,999,109.72	-	4,999,109.72	2019 Proposed Procurement
19PE0061	Construction of Lower Boning Flood Control, Bokod, Benguet	Construction Section	Public Bidding	15-Feb-19	7-Mar-19	24-May-19	7-Jun-19	GOP	39,176,469.72	-	39,176,469.72	2019 Proposed Procurement
19PE0062	Construction of Karao, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,938.59	-	499,938.59	2019 Proposed Procurement
19PE0063	Construction of Lusod, Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,943.49	-	499,943.49	2019 Proposed Procurement
19PE0064	Construction of Newel, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,936.06	-	499,936.06	2019 Proposed Procurement
19PE0065	Construction of Pacso, Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,974.20	-	499,974.20	2019 Proposed Procurement
19PE0066	Construction of Pico, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,429.45	-	499,429.45	2019 Proposed Procurement
19PE0067	Construction of Pito, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,891.66	-	499,891.66	2019 Proposed Procurement
19PE0068	Construction of Pobladon, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,871.34	-	499,871.34	2019 Proposed Procurement
19PE0069	Construction of Pobladon, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,844.38	-	499,844.38	2019 Proposed Procurement
19PE0070	Construction of Tawangan, Barangay Hall/RHU, Kabayan, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,871.00	-	499,871.00	2019 Proposed Procurement
19PE0071	Construction of Tikey, Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	499,859.58	-	499,859.58	2019 Proposed Procurement
19PE0072	Construction of Bokod Municipal Building, Bokod, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	4,950,208.10	-	4,950,208.10	2019 Proposed Procurement
19PE0073	Local Infrastructure Program, Local Bridges: Completion of Baili Bridge, Baili, La Trinidad, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	494,895.41	-	494,895.41	2019 Proposed Procurement
19PE0074	Local Infrastructure Program, Local Roads: Completion of Sibit Colorado to Sibit Twyn Peaks, Foodbridge, Tuba, Benguet	Construction Section	Public Bidding	7-Jun-19	27-Jun-19	18-Aug-19	28-Aug-19	GOP	2,470,811.37	-	2,470,811.37	2019 Proposed Procurement
19PE0075	Completion of Talangaoen Bridge, Baili, La Trinidad, Benguet	Construction Section	Public Bidding	21-Mar-19	10-Apr-19	24-May-19	10-Jun-19	GOP	494,895.41	-	494,895.41	2019 Proposed Procurement
19PE0076	Construction of Gurel Flood Control, Gurel, Bokod, Benguet	Construction Section	Public Bidding	20-Feb-19	12-Mar-19	6-Jun-19	17-Jun-19	GOP	48,971,562.08	-	48,971,562.08	2019 Proposed Procurement
19PE0077	Completion of Leang Elementary School (Open Grn), Bokod, Benguet	Construction Section	Public Bidding	10-Apr-19	30-Apr-19	21-Jun-19	1-Jul-19	GOP	1,979,698.49	-	1,979,698.49	2019 Proposed Procurement
19PE0078	Improvement of Ambong Barangay Hall/RHU, Ambuklao, Bokod, Benguet	Construction Section	Public Bidding	10-Apr-19	30-Apr-19	21-Jun-19	1-Jul-19	GOP	499,759.22	-	499,759.22	2019 Proposed Procurement
19PE0079	Improvement of Bireng Barangay Hall/RHU, Bireng, La Trinidad, Benguet	Construction Section	Public Bidding	10-Apr-19	30-Apr-19	21-Jun-19	1-Jul-19	GOP	499,521.25	-	499,521.25	2019 Proposed Procurement
19PE0080	Improvement of Lukas Barangay Hall/RHU, Luba, La Trinidad, Benguet	Construction Section	Public Bidding	10-Apr-19	30-Apr-19	21-Jun-19	1-Jul-19	GOP	499,943.39	-	499,943.39	2019 Proposed Procurement
19PE0081	Improvement of Pobladon Barangay Hall/RHU, Pobladon, La Trinidad, Benguet	Construction Section	Public Bidding	10-Apr-19	30-Apr-19	21-Jun-19	1-Jul-19	GOP	499,841.09	-	499,841.09	2019 Proposed Procurement
19PE0082	Construction of Multi-Purpose Building (Covered Court), Bry, Btsal, Bokod, Benguet	Construction Section	Public Bidding	31-May-19	20-Jun-19	22-Jul-19	1-Aug-19	GOP	5,940,427.49	-	5,940,427.49	2019 Proposed Procurement
19PE0083	Construction of Multi-Purpose Building at Kinwas Elementary School, Tadiangan, Tuba, Benguet	Construction Section	Public Bidding	31-May-19	20-Jun-19	22-Jul-19	1-Aug-19	GOP	2,722,631.79	-	2,722,631.79	2019 Proposed Procurement
19PE0084	Rehabilitation/reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road, Baguio-Hopon Road, K0259+600-K0259+800, Itogon, Benguet	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	22-Jul-19	1-Aug-19	GOP	9,799,999.49	-	9,799,999.49	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE0005	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapses, and Landslide - Tertiary Road, Baguio-Itoyon Road, KO260+800-KO260+900, Itoyon, Benguet	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	22-Jul-19	1-Aug-19	GOP	9,799,999.59	-	9,799,999.59	2019 Proposed Procurement
19PE0006	Improvement/Opening of Mangga-Balay-an-Kimnabab-Kakhatbal - Lipay Access Road, Camp 3 and Camp 1, Tuba, Benguet	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	22-Jul-19	1-Aug-19	GOP	34,299,999.59	-	34,299,999.59	2019 Proposed Procurement
19PE0007	Road Opening and Improvement of Kalipayan - Adlang - Pimode - Balbalino - Camoeg Local Road (firm to market road), Camp One, Tuba, Benguet	Construction Section	Public Bidding	4-Jun-19	24-Jun-19	22-Jul-19	1-Aug-19	GOP	34,299,999.61	-	34,299,999.61	2019 Proposed Procurement
19PE0008	Construction (Completion) of 3 - Storey Building of Regional Internal Affairs Headquarters, La Trinidad, Benguet	Construction Section	Public Bidding	26-Jun-19	5-Aug-19	26-Sep-19	6-Oct-19	GOP	16,831,656.88	-	16,831,656.88	2019 Proposed Procurement
19PE0009	Repair/Maintenance along Congressman Andres Acop Cosalan Road, KO311+300 - KO336+750 (V.S.), Bokod, Kabayan, Benguet	Maintenance Section	Public Bidding	24-Jul-19	13-Aug-19	4-Oct-19	14-Oct-19	GOP	1,247,166.44	1,247,166.44	-	2019 Proposed Procurement
19PE0000	Flood Control and Drainage Structures along Gurel Bokod Kabayan Buguias Road, Sta. 0+000 - Sta. 0+028, Bokod, Kabayan, Benguet	Maintenance Section	Public Bidding	24-Jul-19	13-Aug-19	4-Oct-19	14-Oct-19	GOP	661,307.48	661,307.48	-	2019 Proposed Procurement
19PE0001	Repair and Maintenance of Flood Control & Drainage Structures along Baill River, Sta. 0+450 - Sta. 0+480, La Trinidad, Benguet	Maintenance Section	Public Bidding	24-Jul-19	13-Aug-19	4-Oct-19	14-Oct-19	GOP	2,091,908.80	2,091,908.80	-	2019 Proposed Procurement
19PE0002	Repair and Maintenance of Flood Control & Drainage Structures along Gurel-Bokod-Kabayan-Buguias Road, Sino Bongis, KO341+260 - KO341+320 Guesaran, Kabayan, Benguet	Maintenance Section	Public Bidding	24-Jul-19	13-Aug-19	4-Oct-19	14-Oct-19	GOP	2,018,252.68	2,018,252.68	-	2019 Proposed Procurement
19PE0003	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEMS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - CAR, VARIOUS LOCATIONS ALONG BENGUET FIRST DISTRICT	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	3,715,236.60	-	3,715,236.60	2019 Proposed Procurement
19PE0004	CONCRETING OF SITTO CALOT-SITTO KEDENG, BRGY. BAMANGAN FMIR, BRGY. BAMANGAN, SABLAN, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	9,799,968.89	-	9,799,968.89	2019 Proposed Procurement
19PE0005	CONCRETING OF SITTO MAROOK - DEKONG, BRGY. LOKCAN FMIR, BRGY. LOKCAN, ITOGON, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	4,899,854.14	-	4,899,854.14	2019 Proposed Procurement
19PE0006	OPENING AND CONCRETING OF SITTO BALUKAS - SITTO SABANG, BRGY. SHILUAN FMIR, BRGY. SHILUAN, LA TRINIDAD, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	9,799,189.08	-	9,799,189.08	2019 Proposed Procurement
19PE0007	CONCRETING OF ACCESS ROAD TO DEMO FARM, BRGY TALUY NORTE FMIR, BRGY. TALUY NORTE, TUBA, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	9,799,797.08	-	9,799,797.08	2019 Proposed Procurement
19PE0008	CONCRETING OF BRGY. TINONGDAN - SITTO PETICAN, BRGY TINONGDAN FMIR, BRGY. TINONGDAN, ITOGON, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	9,799,908.33	-	9,799,908.33	2019 Proposed Procurement
19PE0009	CONCRETING OF SITTO BATO - SITTO LEBENG, BRGY. BASHOY FMIR, BRGY. BASHOY, KABAYAN, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	9,949,308.27	-	9,949,308.27	2019 Proposed Procurement
19PE0010	CONCRETING OF BRGY. BOBOK-BISAL FMIR, BRGY. BOBOK-BISAL, BOKOD, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	4,974,840.55	-	4,974,840.55	2019 Proposed Procurement
19PE00101	CONCRETING OF SITTO MANGAKAW, BRGY. POBLACION FMIR, BRGY. POBLACION, BOKOD, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	9,948,851.19	-	9,948,851.19	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of 1B/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE00102	CONCRETING OF BRGY. NAWAL - SITIO CAMANGANAN FMK, BRGY. NAWAL, BOKOD, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	4,974,985.28	-	4,974,985.28	2019 Proposed Procurement
19PE00103	CONCRETING OF SITIO CAMANGANAN - SITIO BALAKPAK, BRGY. TIKEY FMK, BRGY. TIKEY, BOKOD, BENGUET	Construction Section	Public Bidding	26-Jul-19	15-Aug-19	6-Oct-19	16-Oct-19	GOP	4,974,391.36	-	4,974,391.36	2019 Proposed Procurement

B. GOODS

B.1. Billed

19PE0001(G)	Supply and Delivery of Thermoplastic Powder Paint (White & Yellow) for use in the Project: Repainting of Centerlines and lane line along Various National Roads within BFDEO	Maintenance Section	Public Bidding	February 2 - 28, 2019	28-Feb-19	06-Mar-19	07-Mar-19	GOP	2,493,080.00	2,493,080.00	-	2019 Proposed Procurement
19PE0002(G)	Supply and Delivery of various supplies for use of Maintenance Section, BFDEO	Maintenance Section	Public Bidding	February 2 - 28, 2019	28-Feb-19	06-Mar-19	07-Mar-19	GOP	1,872,500.00	1,872,500.00	-	2019 Proposed Procurement
19PE0003(G)	Supplies for the use of Various Section/Unit for the 1st Quarter 2019, BFDEO	Various Section/Unit	Public Bidding	April 2 - 23, 2019	23-Apr-19	15-May-19	20-May-19	GOP	1,007,008.00	-	1,007,008.00	2019 Proposed Procurement
19PE0004(G)	Supply and Delivery for the Replacement and Installation of Road Safety Signages and Repainting of Faded Markings along Various National Roads within BFDEO	Maintenance Section	Public Bidding	July 17 - August 8, 2019	08-Aug-19	29-Sep-19	09-Oct-19	GOP	2,998,402.00	2,998,402.00	-	2019 Proposed Procurement
19PE0005(G)	Supply and Delivery of Various Office Supplies for the use of Various Section/Unit for the 2nd Quarter 2019, BFDEO	Various Section/Unit	Public Bidding	July 26 - August 15, 2019	15-Aug-19	06-Oct-19	16-Oct-19	GOP	1,004,299.00	-	1,004,299.00	2019 Proposed Procurement

B.2 Alternative Methods of Procurement


01D-19	FUEL, JANUARY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	Direct Negotiation	-	-	31-Jan-19	31-Jan-19	GOP	423,810.00	-	423,810.00	2019 Proposed Procurement
01G-19 RFQ	Supply and Delivery of Materials for the Installation of Greenhouse, BFDEO	Administrative Section	NP-53.9 - Small Value Procurement	February 7 - 11, 2019	11-Feb-19	13-Feb-19	14-Feb-19	GOP	113,270.90	-	113,270.90	2019 Proposed Procurement
02G-19 RFQ	Supply and Delivery of Materials and Furnishing Labor for the Installation of 2 pieces Enclosed Bulletin Board with White Color Aluminum Frames, BFDEO	Administrative Section	NP-53.9 - Small Value Procurement	February 7 - 11, 2019	11-Feb-19	13-Feb-19	14-Feb-19	GOP	82,035.00	-	82,025.00	2019 Proposed Procurement
03G-19 RFQ	Supply and Delivery of Penetration Asphalt 85/100 and Others for use in the Project: Penetration Patching and Crack and Joint Sealing along Various National Roads w/in BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	February 7 - 11, 2019	11-Feb-19	13-Feb-19	14-Feb-19	GOP	998,261.40	998,261.40	-	2019 Proposed Procurement
04G-19 RFQ	Supply and Delivery of Various Road Signs for the use of Project: Installation of Road Safety Devices along various Roadlines within Benguet 1st DDO	Maintenance Section	NP-53.9 - Small Value Procurement	February 7 - 11, 2019	11-Feb-19	13-Feb-19	14-Feb-19	GOP	901,450.00	901,450.00	-	2019 Proposed Procurement

Code (PA)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IR/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
02D-19	FUEL, FEBRUARY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	Direct Negotiation	-	-	28-Feb-19	28-Feb-19	GOP	691,482.93	-	691,482.93	2019 Proposed Procurement
05G-19 RFQ	Supply and Delivery of Various supplies and material for use of Administrative Section, BRDEO	Administrative Section	NP-53.9 - Small Value Procurement	February 7 - 11, 2019	11-Feb-19	18-Mar-19	27-Mar-19	GOP	106,215.00	-	106,215.00	2019 Proposed Procurement
06G-19 RFQ	Supply and Delivery of IT Equipment for use of Records Unit and Supply Unit, BRDEO	Administrative Section	NP-53.9 - Small Value Procurement	February 22 - 28, 2019	28-Feb-19	05-Mar-19	06-Mar-19	GOP	262,000.00	-	262,000.00	2019 Proposed Procurement
1C-19 RFQ	Supply and Delivery of Drum Cartridge, Waste Toner Bottle and Developer Assembly (KCMY) for use of Office of the Assistant District Engineer, BRDEO	OFFICE OF THE ASSISTANT DISTRICT ENGINEER	Canvass	11-Mar-19	11-Mar-19	15-Mar-19	18-Mar-19	GOP	44,200.00	-	44,200.00	2019 Proposed Procurement
07G-19 RFQ	Supply and Delivery of various supplies for use of Maintenance Section, BRDEO, BRDEO	Maintenance Section	NP-53.9 - Small Value Procurement	March 15 - 19, 2019	19-Mar-19	22-Mar-19	25-Mar-19	GOP	999,600.00	-	999,600.00	2019 Proposed Procurement
2C-19 RFQ	Supply and Delivery of Drum Cartridge and Waste Toner Bottle for use of Quality Assurance Section, BRDEO	Quality Assurance Section	Canvass	March 26 - 19, 2019	26-Mar-19	28-Mar-19	29-Mar-19	GOP	37,500.00	-	37,500.00	2019 Proposed Procurement
03D-19	FUEL, MARCH	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	Direct Negotiation	March 26 - 19, 2019	26-Mar-19	31-Mar-19	31-Mar-19	GOP	650,937.05	-	650,937.05	2019 Proposed Procurement
04D-19	FUEL, APRIL	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	Direct Negotiation	-	-	30-Apr-19	30-Apr-19	GOP	715,316.52	-	715,316.52	2019 Proposed Procurement
3C-19 RFQ	Furnishing Labor for the Repair of Compression Machine for use of Quality Assurance Section, BRDEO	Quality Assurance Section	Canvass	17-May-19	17-May-19	21-May-19	24-May-19	GOP	49,500.00	-	49,500.00	2019 Proposed Procurement
05D-19	FUEL, MAY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	Direct Negotiation	-	-	31-May-19	31-May-19	GOP	803,045.47	-	803,045.47	2019 Proposed Procurement
08G-19 RFQ	Supply and Installation of Fire Alarm Bell, BRDEO	Various Sections	NP-53.9 - Small Value Procurement	May 31- June 4, 2019	04-Jun-19	07-Jun-19	10-Jun-19	GOP	163,750.00	-	163,750.00	2019 Proposed Procurement
09G-19 RFQ	Supply and Delivery of Mower Blade for use of Maintenance Section, BRDEO	Maintenance Section	NP-53.9 - Small Value Procurement	June 7 - 11, 2019	11-Jun-19	14-Jun-19	17-Jun-19	GOP	171,000.00	171,000.00		2019 Proposed Procurement
06D-19	FUEL, JUNE	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	Direct Negotiation	-	-	1-Jun-31	1-Jun-31	GOP	639,906.75	-	639,906.75	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of 1B/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
4C-19 RFQ	Supply and Delivery of Developer Unit for Xerox Machine Model SC2020 at Construction Section, BFDEO	Construction Section	Canvass	-	09-Jul-19	12-Jul-19	16-Jul-19	GOP	37,800.00	-	37,800.00	2019 Proposed Procurement
10G-19 RFQ	Supply and Delivery for the Painting of Concrete Barriers along Baguio-Batang Road, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	July 15 - 18, 2019	18-Jul-19	22-Jul-19	23-Jul-19	GOP	299,158.00	299,158.00	-	2019 Proposed Procurement
11G-19 RFQ	Supply and Delivery of Satellite Phone and accessories for the use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	July 26 - 30, 2019	05-Aug-19	15-Aug-19	25-Aug-19	GOP	231,375.00	231,375.00	-	2019 Proposed Procurement
12G-19 RFQ	Supply and Delivery of Various Supplies for the use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	July 26 - 30, 2019	05-Aug-19	15-Aug-19	25-Aug-19	GOP	306,600.00	306,600.00	-	2019 Proposed Procurement


Note: No 2019 Proposed Procurement for Consultancy at Present Time

Prepared by:


DANILO O. MESTIZO
 Chief, Procurement Unit

Date: July 29, 2019

Recommended by:


CESAR L. BACANI
 BAC Chairperson

Date: July 29, 2019

Approved by:

IRENEO S. GALLATO
 District Engineer

Date: July 29, 2019