



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

| Code (PAP) | Procurement Program/Project | PMO/End User | Procurement Method | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PhP'000) | | | Remarks |
|------------|--|-----------------|------------------------------|--|----------|------------------------------|-----------------|------------------|---------------------|----------------------------|------|-----------|---------------------------------------|
| | | | | Advertisement/ Posting of REOI | | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/ Project |
| 1 | Construction of one storey four classroom - Sta. Cruz National High School Paombong, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/25/2019 | 8/1/2019 | 8/15/2019 | 9/23-10/2/2019 | 10/3-7/2019 | FY 2019 DepEd Funds | 7,060.27 | 0 | 7,060.27 | construction of school building |
| 2 | Construction of two storey four classroom - Santor Elementary School Malolos, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/25/2019 | 8/1/2019 | 8/15/2019 | 9/23-10/2/2019 | 10/3-7/2019 | FY 2019 DepEd Funds | 12,441.50 | 0 | 12,441.50 | construction of school building |
| 3 | Construction of four storey twenty classroom - Malis Elementary School Guiguinto, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/25/2019 | 8/1/2019 | 8/15/2019 | 9/23-10/2/2019 | 10/3-7/2019 | FY 2019 DepEd Funds | 55,079.48 | 0 | 55,079.48 | construction of school building |
| 4 | Concreting of Barangay Longos FMR brgy. Longos, Calumpit, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/30/2019 | 8/6/2019 | 8/20/2019 | 10/7-16/2019 | 10/17-21/2019 | FY 2019 DA Funds | 5,000 | 0 | 5,000 | concreting of farm to market road |
| 5 | Concreting of Barangay Sumapang Bata FMR brgy. Sumapang Bata, Malolos City, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/30/2019 | 8/6/2019 | 8/20/2019 | 10/7-16/2019 | 10/17-21/2019 | FY 2019 DA Funds | 5,000 | 0 | 5,000 | concreting of farm to market road |
| 6 | Concreting of Barangay Inaon FMR brgy. Inaon, Pulilan, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/30/2019 | 8/6/2019 | 8/20/2019 | 10/7-16/2019 | 10/17-21/2019 | FY 2019 DA Funds | 5,000 | 0 | 5,000 | concreting of farm to market road |
| 7 | Concreting of Barangay Barihan FMR brgy. Barihan, Malolos City, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/30/2019 | 8/6/2019 | 8/20/2019 | 10/7-16/2019 | 10/17-21/2019 | FY 2019 DA Funds | 5,000 | 0 | 5,000 | concreting of farm to market road |
| 8 | Concreting of Barangay Balubad FMR brgy. Balubad, Bulakan, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/30/2019 | 8/6/2019 | 8/20/2019 | 10/7-16/2019 | 10/17-21/2019 | FY 2019 DA Funds | 8,000 | 0 | 8,000 | concreting of farm to market road |
| 9 | Concreting of Purok 4-5 barangay San Vicente FMR brgy. San Vicente, Paombong, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/30/2019 | 8/6/2019 | 8/20/2019 | 10/7-16/2019 | 10/17-21/2019 | FY 2019 DA Funds | 5,000 | 0 | 5,000 | concreting of farm to market road |
| 10 | Concreting of Barangay Dulong Malabon FMR brgy. Dulong Malabon, Pulilan, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/30/2019 | 8/6/2019 | 8/20/2019 | 10/7-16/2019 | 10/17-21/2019 | FY 2019 DA Funds | 5,000 | 0 | 5,000 | concreting of farm to market road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

| Code (PAP) | Procurement Program/Project | PMO/End User | Procurement Method | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PhP'000) | | | Remarks |
|------------|--|-----------------|------------------------------|--|------------|------------------------------|-----------------|------------------|-----------------------|----------------------------|------|--------|--|
| | | | | Advertisement/ Posting of REOI | | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/ Project |
| 11 | Concreting of Sitio Macapatan barangay Balubad FMR brgy. Balubad, Bulacan, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 7/30/2019 | 8/6/2019 | 8/20/2019 | 10/7-16/2019 | 10/17-21/2019 | FY 2019 DA Funds | 15,000 | 0 | 15,000 | concreting of farm to market road |
| 12 | Repair/Maintenance of Drainage along Baliuag-Candaba Road K0052+000 to K0052+(-1570) Baliuag, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 8/1/2019 | 8/8/2019 | 8/22/2019 | 9/10-19/2019 | 9/20-24/2019 | Special Budget of NGA | 2,000 | 0 | 2,000 | repair/maintenance of drainage along national road |
| 13 | Repair/Maintenance of Flood Control Structure along Structures along Angat River Makinabang Section Baliuag, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 8/1/2019 | 8/8/2019 | 8/22/2019 | 9/10-19/2019 | 9/20-24/2019 | Special Budget of NGA | 2,000 | 0 | 2,000 | repair/maintenance of concrete slope protection |
| 14 | Repair/Maintenance of Flood Control Structure along Structures along Angat River Dampol I, Pulilan, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 8/1/2019 | 8/8/2019 | 8/22/2019 | 9/10-19/2019 | 9/20-24/2019 | Special Budget of NGA | 2,000 | 0 | 2,000 | repair/maintenance of concrete slope protection |
| 15 | First Small Scale Pilot Road Research Project on the Use of Reinforced Portland Cement Concrete Pavement (RPCCP) along General Alejo Santos Highway K0054+791 to K0055+511 Bustos, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 8/7/2019 | 8/14/2019 | 8/27/2019 | 8/28 - 9/6/2019 | 9/7-11/2019 | Funds from BRS | 14,000 | 0 | 14,000 | concreting of national road |
| 16 | Repair/Rehabilitation (Concrete Slope Protection) of Plaridel Bypass Road No. 2 under the Annual Work Program 3, Asset Preservation Contract (APC) Component, Road Upgrading and Preservation Project Sta. 39+(-877) to Sta. 40+304.60 Plaridel, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 10/17/2019 | 10/24/2019 | 11/7/2019 | 10/18-27/2019 | 10/28-11/1/2019 | Funds from UPMO | 34,000 | 0 | 34,000 | Repair/Rehabilitation of concrete slope protection |
| 17 | Repair/Maintenance of Flood Control Structures along Bocaue River Turo Phase I, Bocaue, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 8/21/2019 | 8/28/2019 | 9/12/2019 | 9/27-9/6/2019 | 9/7-11/2019 | Special Budget of NGA | 3,000 | 0 | 3,000 | repair/maintenance of concrete slope protection |
| 18 | Package I-DA-2019 Concreting of barangay Malamig FMR brgy. Malamig, Bustos & Concreting of barangay Sto. Nino FMR brgy. Sto. Nino, Pandi, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 9/5/2019 | 9/12/2019 | 9/26/2019 | 10/26-11/4/2019 | 11/5-9/2019 | FY 2019 DA Funds | 10,000 | 0 | 10,000 | concreting of farm to market road |
| 19 | Construction/Rehabilitation of Water Supply/Rain Water Collectors various places within the 1st & 2nd Congressional District of Bulacan | Bulacan 1st DEO | National Competitive Bidding | 10/8/2019 | 10/15/2019 | 10/29/2019 | 11/29-12/8/2019 | 12/9-13/2019 | FY 2019 GAA | 7,769 | 0 | 7,769 | construction of rain water collector |




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

| Code (PAP) | Procurement Program/Project | PMO/End User | Procurement Method | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php'000) | | | Remarks |
|------------|--|-----------------|------------------------------|--|------------|------------------------------|-----------------|------------------|-----------------------|----------------------------|------|-----------|---|
| | | | | Advertisement/ Posting of REOI | | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20 | Package II-DA-2019 Concreting of Roase St., brgy. Malibong Matanda FMR, brgy. Malibong Matanda, Concreting of E. de Guzman St., brgy. Poblacion FMR brgy. Poblacion & Concreting of barangay Malibong Matanda FMR brgy. Malibong Matanda, Pandi, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 10/8/2019 | 10/15/2019 | 10/29/2019 | 10/30-11/8/2019 | 11/9-13/2019 | FY 2019 DA Funds | 15,000 | 0 | 15,000 | concreting of farm to market road |
| 21 | Construction of four storey twelve classroom - Ramona S. Trillana HS (Mayor Ramona Trillana Mem. HS (Iba NHS)) Hagonoy, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 10/14/2019 | 10/21/2019 | 11/5/2019 | 12/5-14/2019 | 12/15-19/2019 | FY 2019 DepEd Funds | 41,862.28 | 0 | 41,862.28 | construction of school building |
| 22 | Repair/Maintenance of DPWH Building Technical/Planning & Design and Area Equipment Service Bulacan 1st DEO Tikay, City of Malolos, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 10/14/2019 | 10/21/2019 | 11/5/2019 | 12/5-14/2019 | 12/15-19/2019 | Special Budget of NGA | 2,000 | 0 | 2,000 | Repair/maintenance of office building |
| 23 | Repair/Maintenance of DILG Building PNP Station Building Poblacion, Paombong, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 10/14/2019 | 10/21/2019 | 11/5/2019 | 12/5-14/2019 | 12/15-19/2019 | Special Budget of NGA | 1,000 | 0 | 1,000 | Repair/maintenance of office building |
| 24 | Rehabilitation and Improvement of River Bank along brgy. Pulong Gubat, Balagtas, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 11/5/2019 | 11/12/2019 | 11/26/2019 | 12/13-22/2019 | 12/23-27/2019 | General Fund - NDRRMF | 1,000 | 0 | 1,000 | Rehabilitation and Improvement of concrete slope protection |
| 25 | Improvement of River Bank along brgy. Santol, Balagtas, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 11/5/2019 | 11/12/2019 | 11/26/2019 | 12/13-22/2019 | 12/23-27/2019 | General Fund - NDRRMF | 1,000 | 0 | 1,000 | Improvement of concrete slope protection |
| 26 | Repair and Improvement of River Bank along brgy. Dalig, Balagtas, Bulacan | Bulacan 1st DEO | National Competitive Bidding | 11/5/2019 | 11/12/2019 | 11/26/2019 | 12/13-22/2019 | 12/23-27/2019 | General Fund - NDRRMF | 1,000 | 0 | 1,000 | Repair and Improvement of concrete slope protection |


Submitted by:


BENEDITO L. MATAWARAN
Engineer III
Head-BAC Secretariat

Recommended by:


ARISTOTLE B. RAMOS
OIC, Assistant District Engineer
BAC Chairperson

Approved by:


HENRY C. ALCANTARA
OIC, District Engineer
Head of the Procuring Entity