



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
A. INFRA													
20PE0001	Clustered Preventive Maintenance of Road along Baguio-Bontoc Road and Marcos Highway, K0253+400 – K0255+061 La Trinidad and K0273+951 – K0276+885 Tuba, Benguet 1. Preventive Maintenance of Road : ASPHALT OVERLAY / ITEM 304-A (Slurry Surface Ttreatment, 12mm) - along BAGUIO-BONTOC ROAD (00367LZ) K0253+400 - K0255+061, La Trinidad, Benguet 2. Preventive Maintenance of Road : ASPHALT OVERLAY / ITEM 304-A (Slurry Surface Ttreatment, 12mm) - along MARCOS HIGHWAY (S00395LZ) K0273+951 - K0276+885, Tuba, Benguet	Construction Section	YES	Public Bidding	13-Feb-20	4-Mar-20	10-Mar-20	18-May-20	GOP	89,375,999.94	-	89,375,999.94	2020 Proposed Procurement
20PE0002	Preventive Maintenance of Road : Concrete Reblocking 280MM - Specific location along Benguet-Nueva Viscaya Road (S00382LZ), K0254+600 - K0282+000, La Trinidad/Itogon & Bokod, Benguet	Construction Section	YES	Public Bidding	8-Nov-19	28-Nov-19	24-Aug-20	11-Sep-20	GOP	4,970,559.99	-	4,970,559.99	2020 Proposed Procurement
20PE0003	Preventive Maintenance of Road : CONCRETE REBLOCKING 280mm - Specific location along Cong. Andres Acop Cosalan Road, (S00386LZ), K0318+265 - K0327+127, Kabayan, Benguet	Construction Section	YES	Public Bidding	8-Nov-19	28-Nov-19	24-Aug-20	11-Sep-20	GOP	5,033,280.00	-	5,033,280.00	2020 Proposed Procurement
20PE0004	Preventive Maintenance of Road : Concrete Reblocking 280mm - Specific location along Pico - Lamtang Road (S00401LZ), K0258+563 - K0260+277, La Trinidad, Benguet	Construction Section	YES	Public Bidding	8-Nov-19	28-Nov-19	24-Aug-20	11-Sep-20	GOP	1,616,999.97	-	1,616,999.97	2020 Proposed Procurement
20PE0005	Reconstruction To Concrete Pavement, 280mm with slope protection (Reinforced PCCP) - along Baguio-Bauang Road (S00397LZ) , K0291+150 - K0291+500, Sablan, Benguet	Construction Section	YES	Public Bidding	8-Nov-19	28-Nov-19	24-Aug-20	11-Sep-20	GOP	13,719,999.98	-	13,719,999.98	2020 Proposed Procurement
20PE0007	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Sitio Salapsap Section, Dalupirip, Itogon, Benguet	Construction Section	YES	Public Bidding	12-Nov-19	2-Dec-19	7-Feb-20	24-Feb-20	GOP	14,699,704.93	-	14,699,704.93	2020 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
20PE0008	Rehabilitation/ Major Repair of Permanent Bridges: Nangalisan Br. (B04277LZ) along Asin (Km. 8)-Nangalisan-Sn Pascual, Tuba, Benguet-LU Bdry Rd, Tuba, Benguet	Construction Section	YES	Public Bidding	12-Nov-19	2-Dec-19	7-Feb-20	24-Feb-20	GOP	4,620,168.33	-	4,620,168.33	2020 Proposed Procurement
20PE0009	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Aringay River Basin, Hydro-Nangalisan Section, Tuba, Benguet	Construction Section	YES	Public Bidding	12-Nov-19	2-Dec-19	18-Feb-20	28-Feb-20	GOP	14,699,881.71	-	14,699,881.71	2020 Proposed Procurement
20PE0010	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Aringay River Basin, Lasilas-Nangalisan Section, Tuba, Benguet	Construction Section	YES	Public Bidding	12-Nov-19	2-Dec-19	24-Aug-20	11-Sep-20	GOP	14,699,654.20	-	14,699,654.20	2020 Proposed Procurement
20PE0011	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Aringay River Basin, Asin Proper-Luceb Section, Tuba, Benguet	Construction Section	YES	Public Bidding	12-Nov-19	2-Dec-19	18-Feb-20	9-Mar-20	GOP	19,599,985.27	-	19,599,985.27	2020 Proposed Procurement
20PE0012	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Aringay River Basin, Penged-Nangalisan Section, Tuba, Benguet	Construction Section	YES	Public Bidding	12-Nov-19	2-Dec-19	18-Feb-20	16-Mar-20	GOP	14,699,886.09	-	14,699,886.09	2020 Proposed Procurement
20PE0013	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Bued River Basin, Camp 6 Section, Tuba, Benguet	Construction Section	YES	Public Bidding	12-Nov-19	2-Dec-19	18-Feb-20	6-Mar-20	GOP	14,699,258.07	-	14,699,258.07	2020 Proposed Procurement
20PE0015	Paving of Unpaved Roads : along CONG. ANDRES ACOP COSALAN ROAD (S00379LZ), K0333+1495 - K0333+1585, Kabayan, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	21-Feb-20	19-Mar-20	GOP	1,763,999.96	-	1,763,999.96	2020 Proposed Procurement
20PE0016	Paving of Unpaved Roads - along Baguio City Limit – Sto. Tomas Road (S00404LZ), K0263+630 - K0263+820, Tuba, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	7-Feb-20	28-Feb-20	GOP	3,723,999.99	-	3,723,999.99	2020 Proposed Procurement
20PE0017	Construction of Concrete Pavement - along Ballay-Tabio-Tonoman-Bulalacao-Tawangan-Lusod Road Leading to Bulalacao Lakes and Mt. Tabeo, Kabayan, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	18-Feb-20	11-Mar-20	GOP	9,799,999.63	-	9,799,999.63	2020 Proposed Procurement
20PE0018	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Bauang River Basin, Sabdang Section, Sablan, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	24-Aug-20	11-Sep-20	GOP	22,376,982.96	-	22,376,982.96	2020 Proposed Procurement
20PE0019	Reconstruction to Concrete Pavement, 280mm - Specific Location Along Shilan-Beckel Road (S00385LZ), K0261+050 - K0263+3358, La Trinidad, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	1-Sep-20	11-Sep-20	GOP	58,799,999.98	-	58,799,999.98	2020 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
20PE0020	Reconstruction to Concrete Pavement, 280mm - Specific Locations Along Tawang-Ambiong Road (S00387LZ), K0260+(-609) - K0264+358, La Trinidad, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	18-Feb-20	13-Mar-20	GOP	27,929,999.97	-	27,929,999.97	2020 Proposed Procurement
20PE0021	Off-Carriage Improvement: Shoulder Paving / Reconstruction - Specific Location Along Kennon Road (S00393LZ), K0216+(-845)-K0216+270, Tuba, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	7-Feb-20	27-Feb-20	GOP	10,574,199.66	-	10,574,199.66	2020 Proposed Procurement
20PE0022	Off-Carriage Improvement: Shoulder Paving / Reconstruction - Specific Location Along Benguet Nueva Vizcaya Road (S00382LZ), K0308+000 - K0310+500, Bokod, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	24-Aug-20	11-Sep-20	GOP	18,404,399.82	-	18,404,399.82	2020 Proposed Procurement
20PE0023	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Pito River Section, Bokod, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	7-Feb-20	24-Feb-20	GOP	19,599,568.27	-	19,599,568.27	2020 Proposed Procurement
20PE0024	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Poblacion-Karao Section, Bokod, Benguet	Construction Section	YES	Public Bidding	13-Nov-19	3-Dec-19	18-Feb-20	2-Mar-20	GOP	14,698,554.01	-	14,698,554.01	2020 Proposed Procurement
20PE0026	Construction of Road Slope Protection Structure - Along Kennon Road (S00393LZ), K0227+169 - K0227+214, Tuba, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	18-Feb-20	11-Mar-20	GOP	43,825,599.99	-	43,825,599.99	2020 Proposed Procurement
20PE0027	Construction of Road Slope Protection Structure - Along Benguet - Nueva Vizcaya Road (S00382LZ), K0254+255 - K0254+370, La Trinidad, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	18-Feb-20	12-Mar-20	GOP	48,019,999.97	-	48,019,999.97	2020 Proposed Procurement
20PE0028	Construction of Road Slope Protection Structure - Along Cong. Andres Acop Cosalan Road (S00379LZ), K0328+520 - K0328+640, Kabayan, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	18-Feb-20	13-Mar-20	GOP	47,921,999.84	-	47,921,999.84	2020 Proposed Procurement
20PE0029	Construction of Road Slope Protection Structure - Specific Location Along Baguio-Itogon Road (S00390LZ), K0256+170 - K0257+322, Itogon, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	24-Aug-20	11-Sep-20	GOP	9,799,999.78	-	9,799,999.78	2020 Proposed Procurement
20PE0031	Construction of Road Slope Protection Structure - Specific Location Along City Limit - Sto. Tomas Road (S00404LZ), K0262+532 - K0263+412, Tuba, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	7-Feb-20	14-Feb-20	GOP	16,169,999.70	-	16,169,999.70	2020 Proposed Procurement
20PE0032	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Alanod Bridge Section, Kabayan, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	12-Feb-20	24-Feb-20	GOP	14,699,232.71	-	14,699,232.71	2020 Proposed Procurement
20PE0033	Construction of Drainage Structures Along Road: Along Baguio-Bontoc Road (S00367LZ), K0256+219.10 - K0257+079, La Trinidad, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	24-Aug-20	2-Sep-20	GOP	9,075,779.58	-	9,075,779.58	2020 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
20PE0034	Construction of Concrete Pavement - Along Bila Access Road Leading to Abiang Hot Spring, Construction of Concrete Pavement	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	7-Feb-20	5-Mar-20	GOP	9,799,997.79	-	9,799,997.79	2020 Proposed Procurement
20PE0035	Construction of Concrete Pavement - Along Guisset-Binga-Baloy-Tinongdan Road Leading to Binga Dam and Mt. Ugo, Site for the International Sky Running Event, Itogon, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	18-Feb-20	28-Feb-20	GOP	9,799,999.84	-	9,799,999.84	2020 Proposed Procurement
20PE0036	Construction of Concrete Pavement - Specific Location Along Kaling Bridge-Lower Bashoy-Upper Babadak Road Leading to Mt. Pulag	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	7-Feb-20	17-Feb-20	GOP	48,903,959.99	-	48,903,959.99	2020 Proposed Procurement
20PE0037	Construction of Concrete Pavement - Along Poblacion-Karao-Ekip Access Road Leading to Mount Purgatory, Bokod, Benguet	Construction Section	YES	Public Bidding	14-Nov-19	4-Dec-19	18-Feb-20	28-Feb-20	GOP	9,799,993.37	-	9,799,993.37	2020 Proposed Procurement
20PE0038	Construction of Concrete Pavement - Along Timbak Caves Road Leading to Timbak Caves and Mummy of Apo Anno	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	7-Feb-20	14-Feb-20	GOP	9,799,999.44	-	9,799,999.44	2020 Proposed Procurement
20PE0039	Construction of Concrete Road - Along Baguio-Bontoc Road Jct. to Batan Adaoay, Kabayan Road in Support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	12-Feb-20	27-Feb-20	GOP	9,799,999.88	-	9,799,999.88	2020 Proposed Procurement
20PE0040	Construction of Concrete Road - Along Baguio-Bontoc Jct. to Guiweng-Nawal-Tickey-Daclan Road in Support of Coffee, and Processed Food Meat Industries	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	18-Feb-20	6-Mar-20	GOP	9,799,999.96	-	9,799,999.96	2020 Proposed Procurement
20PE0041	Construction of Concrete Road - Along Beckes-Bulala Road in Support of Coffee, Cacao, Bamboo, Cutflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value Vegetables and Services, Sablan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	7-Feb-20	17-Feb-20	GOP	9,799,999.97	-	9,799,999.97	2020 Proposed Procurement
20PE0042	Construction of Concrete Road - Along Camp 3 Torre-Antamok-Mangga-Belis-Piminggan-Ansagan Proper Road in Support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	18-Feb-20	27-Feb-20	GOP	9,799,973.29	-	9,799,973.29	2020 Proposed Procurement
20PE0043	Construction of Concrete Road - Along Cawayan-Calew-Balococ-Cashet Road to San Manuel, Pangasinan in Support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loom Weaving, Sewing, Dress Making, Honey, Food Processing and Services, Itogon, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	12-Feb-20	4-Mar-20	GOP	9,799,999.08	-	9,799,999.08	2020 Proposed Procurement
20PE0044	Construction of Concrete Road - Along Piminggan-Saguitang-Lubas-Dungon Road in Support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	18-Feb-20	6-Mar-20	GOP	9,799,999.68	-	9,799,999.68	2020 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
20PE0045	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Asokong Bridge Section, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	12-Feb-20	9-Mar-20	GOP	6,369,914.18	-	6,369,914.18	2020 Proposed Procurement
20PE0046	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Mangkew-Nabneng Section, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	12-Feb-20	28-Feb-20	GOP	7,349,874.93	-	7,349,874.93	2020 Proposed Procurement
20PE0047	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Pacso Section, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	12-Feb-20	4-Mar-20	GOP	19,599,919.10	-	19,599,919.10	2020 Proposed Procurement
20PE0048	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Ekip Section, Bokod, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	24-Aug-20	11-Sep-20	GOP	24,498,533.88	-	24,498,533.88	2020 Proposed Procurement
20PE0049	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Cotcot Section, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	1-Sep-20	11-Sep-20	GOP	61,902,673.86	-	61,902,673.86	2020 Proposed Procurement
20PE0050	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Mitigation Structure along Agno River Basin, Taal-Bengao Section, Brgy. Ambuklao, Bokod, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	10-Dec-19	24-Aug-20	11-Sep-20	GOP	9,799,900.68	-	9,799,900.68	2020 Proposed Procurement
20PE0051	Retrofitting/ Strengthening of Permanent Bridges: Alanod Br. (B04831LZ) along Cong. Andres Acop Cosalan Rd, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	21-Feb-20	20-May-20	GOP	2,938,975.53	-	2,938,975.53	2020 Proposed Procurement
20PE0052	Rehabilitation/ Major Repair of Permanent Bridges: Ellet Br. (B02663LZ) along Cong. Andres Acop Cosalan Rd, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	21-Feb-20	22-May-20	GOP	1,540,490.53	-	1,540,490.53	2020 Proposed Procurement
20PE0053	Rehabilitation/ Major Repair of Permanent Bridges: Minac Br. (B02369LZ) along Benguet-Nueva Vizcaya Rd, Bokod, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	21-Feb-20	13-Mar-20	GOP	7,205,209.43	-	7,205,209.43	2020 Proposed Procurement
20PE0054	Rehabilitation/ Major Repair of Permanent Bridges: Pugo Br. (B02177LZ) along Kennon Rd, Tuba, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	7-Feb-20	24-Feb-20	GOP	1,065,603.33	-	1,065,603.33	2020 Proposed Procurement
20PE0055	Construction of Multipurpose Building Barangay Puguis, La Trinidad Benguet, La Trinidad, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	24-Aug-20	11-Sep-20	GOP	1,999,842.36	-	1,999,842.36	2020 Proposed Procurement
20PE0056	Construction of Multipurpose Building Barangay Tuding, Itogon, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	7-Feb-20	24-Feb-20	GOP	2,999,783.98	-	2,999,783.98	2020 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
20PE0057	Construction of Multipurpose Building Barangay Tawangan, Tawangan, Kabayan, Benquet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	24-Aug-20	11-Sep-20	GOP	6,928,260.48	-	6,928,260.48	2020 Proposed Procurement
20PE0058	Improvement along Liang-Kubo Barangay Road, Ballay, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	24-Aug-20	11-Sep-20	GOP	1,959,999.86	-	1,959,999.86	2020 Proposed Procurement
20PE0059	Improvement of Barangay Road, Dalicno, Ampucao, Itoqon, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	24-Aug-20	11-Sep-20	GOP	2,939,999.90	-	2,939,999.90	2020 Proposed Procurement
20PE0060	Improvement of Pito Barangay Road, Anoples, Pito, Bokod, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	24-Aug-20	11-Sep-20	GOP	4,899,999.97	-	4,899,999.97	2020 Proposed Procurement
20PE0061	Improvement and Opening of Sawili to Bulala Barangay Road, Sablan, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	24-Aug-20	11-Sep-20	GOP	2,939,999.96	-	2,939,999.96	2020 Proposed Procurement
20PE0062	Improvement and Opening of Toyong- Swamp Road, Pico, La Trinidad, Benguet	Construction Section	YES	Public Bidding	15-Nov-19	11-Dec-19	24-Aug-20	11-Sep-20	GOP	13,719,999.99	-	13,719,999.99	2020 Proposed Procurement
19PE0111	CONCRETING OF SITIO CALOT-SITIO KEDENG, BRGY. BANANGAN FMR, BRGY. BANANGAN, SABLAN, BENGUET	Construction Section	NO	Public Bidding	15-Jan-20	4-Feb-20	2-Mar-21	17-Mar-21	GOP	9,799,968.89	-	9,799,968.89	2019 Proposed Procurmenet
19PE0112	CONCRETING OF SITIO MANGAKAW, BRGY. POBLACION FMR, BRGY. POBLACION, BOKOD, BENGUET	Construction Section	NO	Public Bidding	15-Jan-20	4-Feb-20	2-Mar-21	17-Mar-21	GOP	9,948,851.19	-	9,948,851.19	2019 Proposed Procurmenet
20PE0064	Construction/ Repair/ Rehabilitation/ Improvement of Local Road of Sabdang Shilan, Balucas, La Trinidad, Benguet	Construction Section	YES	Public Bidding	24-Jan-20	13-Feb-20	24-Aug-20	11-Sep-20	GOP	4,898,409.29	-	4,898,409.29	2020 Proposed Procurement
20PE0065	Construction/ Improvement of Bacto- Bakanganga Road, Brgy. Ballay, Kabayan, Benguet	Construction Section	YES	Public Bidding	24-Jan-20	13-Feb-20	24-Aug-20	11-Sep-20	GOP	2,969,999.99	-	2,969,999.99	2020 Proposed Procurement
20PE0066	Rehabilitation/ Reconstruction of Roads With Slips, Slope Collapse and Landslide Along Gurel- Bokod- Kabayan- Buguias- Abatan Road, K0340+500 - K0340+600, Kabayan, Benguet	Construction Section	YES	Public Bidding	24-Jan-20	13-Feb-20	24-Aug-20	11-Sep-20	GOP	92,558,059.98	-	92,558,059.98	2020 Proposed Procurement
20PE0067	Rehabilitation/ Reconstruction of Roads With Slips, Slope Collapse and Landslide Along Gurel- Bokod- Kabayan- Buguias- Abatan Road, K0326+300 - K0326+420, Kabayan, Benguet	Construction Section	YES	Public Bidding	24-Jan-20	13-Feb-20	24-Aug-20	11-Sep-20	GOP	92,755,039.71	-	92,755,039.71	2020 Proposed Procurement
20PE0068	Construction of Multi-Purpose Building, Barangay Tawang, Tawang, La Trinidad, Benguet	Construction Section	YES	Public Bidding	29-Jan-20	18-Feb-20	13-Apr-20	27-May-20	GOP	2,969,827.66	-	2,969,827.66	2020 Proposed Procurement
20PE0069	Construction of Multi-Purpose Building, Brgy. Puguis, Puguis, La Trinidad, Benguet	Construction Section	YES	Public Bidding	29-Jan-20	18-Feb-20	13-Apr-20	27-May-20	GOP	2,970,050.14	-	2,970,050.14	2020 Proposed Procurement
20PE0070	Construction of Benguet Sports Gymnasium, Wangal, La Trinidad, Benguet	Construction Section	YES	Public Bidding	29-Jan-20	18-Feb-20	24-Aug-20	11-Sep-20	GOP	4,950,023.62	-	4,950,023.62	2020 Proposed Procurement
20PE0071	Concreting of Local Road at Sitio Naiba, Brgy. Tuding, Itoqon, Benguet	Construction Section	NO	Public Bidding	5-Feb-20	26-Feb-20	24-Aug-20	11-Sep-20	GOP	6,960,000.00	-	6,960,000.00	2020 Proposed Procurement
20PE0072	Construction/Improvement of Road, Brgy. Twin Peaks, Tuba, Benguet	Construction Section	NO	Public Bidding	5-Feb-20	26-Feb-20	24-Aug-20	11-Sep-20	GOP	1,960,000.00	-	1,960,000.00	2020 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
20PE0073	Repainting of Steel Bridges Along Kennon Road, K0216+134, K0230+608, K0232+461, K0235+314, Kennon Road, Tuba, Benguet	Maintenance Section	NO	Public Bidding	28-Feb-20	20-May-20	17-Jun-20	19-Jun-20	GOP	1,608,571.58	1,608,571.58	-	2020 Proposed Procurement
20PE0074	Repair/ Rehabilitation of Roadslips, Slope collapse and Landslide along Baguio-Bua-Itogon Road, K0254+(-490) - K0254+(-510), Brgy. Tuding, Itogon, Benguet	Maintenance Section	NO	Public Bidding	28-Feb-20	20-May-20	17-Jun-20	29-Jun-20	GOP	998,409.00	998,409.00	-	2020 Proposed Procurement
20PE0075	Clustered Repair / Rehabilitation of Roads with Slips, Slope collapse and Land Slide along Baguio- Bua- Itogon Road, Itogon, Benguet	Maintenance Section	NO	Public Bidding	29-May-20	18-Jun-20	24-Jun-20	10-Jul-20	GOP	31,361,750.31	31,361,750.31	-	2020 Proposed Procurement
20PE0076	Repair / Rehabilitation of Roads with Slips, Slope collapse and Land Slides along Itogon - Dalupirip Road K0270+032 - K0270+090, Sitio Geweng, Brgy. Tinongdan, Itogon, Benguet	Maintenance Section	NO	Public Bidding	28-Feb-20	20-May-20	17-Jun-20	1-Jul-20	GOP	7,908,540.94	7,908,540.94	-	2020 Proposed Procurement
20PE0077	Clustered Repair/Rehabilitation of Roads along Benguet Nueva-Vizcaya Road, La Trinidad and Bokod, Benguet	Maintenance Section	NO	Public Bidding	28-Feb-20	20-May-20	17-Jun-20	1-Jul-20	GOP	1,882,333.46	1,882,333.46	-	2020 Proposed Procurement
20PE0078	Repair / Rehabilitation along Baguio-Bauang Road Station Road Section S00397LZ, K0296+242 - K0296+259, Brgy. Tadiangan, Tuba, Benguet	Maintenance Section	NO	Public Bidding	11-Mar-20	20-May-20	17-Jun-20	29-Jun-20	GOP	569,287.56	569,287.56	-	2020 Proposed Procurement
20PE0079	RECONSTRUCTION TO CONCRETE PAVEMENT, 280mm (REINFORCED PCPP) - Specific location along BAGUIO - ITOGON ROAD (S00390LZ), K0258+595 - K0259+534, Itogon, Benguet	Construction Section	NO	Public Bidding	29-May-20	18-Jun-20	26-Jun-20	17-Jul-20	GOP	10,485,999.80	-	10,485,999.80	2020 Proposed Procurement
20PE0080	Reconstruction to Concrete Pavement, 280mm - along City Limit – Sto. Tomas Road (S00404LZ), K0255+000 - K0255+036, Tuba, Benguet	Construction Section	NO	Public Bidding	29-May-20	18-Jun-20	26-Jun-20	10-Jul-20	GOP	1,077,999.19	-	1,077,999.19	2020 Proposed Procurement
20PE0081	Construction of Road Slope Protection Structure: Along Baguio - Bauang Road (S00397LZ), K0288+665 - K0288+745, Sablan, Benguet	Construction Section	NO	Public Bidding	29-May-20	18-Jun-20	26-Jun-20	13-Jul-20	GOP	48,509,999.39	-	48,509,999.39	2020 Proposed Procurement
20PE0082	Construction of Road Slope Protection Structure - Along Tawang-Ambiong Road (S00387LZ)	Construction Section	NO	Public Bidding	29-May-20	18-Jun-20	26-Jun-20	27-Jul-20	GOP	3,919,999.35	-	3,919,999.35	2020 Proposed Procurement
20PE0083	Concreting of Sitio Jappos to Sitio Aneng FMR, Brgy. Bananabeng, Sablan, Benguet	Construction Section	NO	Public Bidding	29-May-20	18-Jun-20	16-Jul-20	30-Jul-20	GOP	12,739,933.88	-	12,739,933.88	2020 Proposed Procurement
20PE0084	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors in Public Facilities – Rain Water Collectors In Public Facilities, Various Locations along Benguet First District	Construction Section	NO	Public Bidding	3-Jun-20	23-Jun-20	29-Jun-20	13-Jul-20	GOP	4,086,758.80	-	4,086,758.80	2020 Proposed Procurement
20PE0085	Repair/Maintenance of DPWH Building Bolo Field Office, Bokod, Benguet	Maintenance Section	NO	Public Bidding	10-Jun-20	30-Jun-20	20-Jul-20	30-Jul-20	GOP	1,429,669.64	1,429,669.64	-	2020 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
20PE0086	Clustered Repair/Maintenance of DPWH Building, (Poyopoy Marcos Highway Public Restroom, Taloy Sur and Baguio city Limit - Sto. Tomas Field Office), Tuba, Benguet	Maintenance Section	NO	Public Bidding	10-Jun-20	30-Jun-20	20-Jul-20	30-Jul-20	GOP	1,185,576.38	1,185,576.38	-	2020 Proposed Procurement
20PE0087	Clustered Repair/Maintenance of DOST Building, (Regional Office - CAR, Provincial Science & Technology, Sericulture Building, and Training Center), Km. 6, La Trinidad, Benguet	Maintenance Section	NO	Public Bidding	10-Jun-20	30-Jun-20	20-Jul-20	30-Jul-20	GOP	2,499,972.41	2,499,972.41	-	2020 Proposed Procurement
20PE0088	Clustered Repair/Maintenance of DPWH Building, (AES - Annex Building, AES - Planning and Repair Bay Building, AES - Utility Building, and Materials Quality Control Lab. Building Benguet I District Engineering Office), Wangal, La Trinidad, Benguet	Maintenance Section	NO	Public Bidding	10-Jun-20	30-Jun-20	20-Jul-20	30-Jul-20	GOP	10,996,380.73	10,996,380.73	-	2020 Proposed Procurement
20PE0089	Repair/Maintenance of Flood Control along Kennon Road, K0216+120, Camp 1, Tuba, Benguet	Construction Section	NO	Public Bidding	10-Jun-20	30-Jun-20	10-Aug-20	24-Aug-20	GOP	3,494,433.76	-	3,494,433.76	2020 Proposed Procurement
20PE0090	Construction of 2STY6CL School Building at Midas Elementary School, Midas ES, Itogon, Benguet	Construction Section	NO	Public Bidding	24-Jul-20	17-Aug-20	19-Aug-20	28-Aug-20	GOP	17,822,473.99	-	17,822,473.99	2020 Proposed Procurement
20PE0091	Replacement of Bridge: Demonstration Br. (B02184LZ) along Kennon Road, Tuba, Benguet	Construction Section	NO	Public Bidding	8-Aug-20	27-Aug-20	28-Aug-20	11-Sep-20	GOP	29,392,133.43	-	29,392,133.43	2020 Proposed Procurement
20PE0092	Construction of Evacuation Center, Tablan, Kabayan Bario, Kabayan, Benguet	Construction Section	NO	Public Bidding	8-Aug-20	27-Aug-20	28-Aug-20	14-Sep-20	GOP	34,739,798.04	-	34,739,798.04	2020 Proposed Procurement
01-20 RFQ	Repainting of Bridges along Benguet - Nueva Vizcaya Road (BNV) and Congressman Andress Acop Cosalan Road, Bokod and Kabayan, Benguet	Sec. 53.9 "Small Value Procurement"	NO	NP-53.9 - Small Value Procurement	11-Aug-20	14-Aug-20	26-Aug-20	26-Aug-20	GOP	389,168.44	389,168.44	-	2020 Proposed Procurement
02-20 RFQ	Conduct of Axle Load Survey along Baguio-Bauang Road and Marcos Highway, Tuba, Benguet	Sec. 53.9 "Small Value Procurement"	NO	NP-53.9 - Small Value Procurement	11-Aug-20	14-Aug-20	26-Aug-20	26-Aug-20	GOP	338,964.78	338,964.78	-	2020 Proposed Procurement
20PE0093	RECONSTRUCTION TO CONCRETE PAVEMENT, 280mm (REINFORCED PCCP) - Specific location along BAGUIO - ITOGON ROAD (S00390LZ), K0 258+595 - K0259+534, Itogon, Benguet	Construction Section	NO	Public Bidding	26-Aug-20	15-Sep-20	12-Oct-20	21-Oct-20	GOP	9,113,999.12	-	9,113,999.12	2020 Proposed Procurement
20PE0094	Reconstruction to Concrete Pavement, 280mm - along City Limit – Sto. Tomas Road (S00404LZ), K0255+000 - K0255+063, Tuba, Benguet	Construction Section	NO	Public Bidding	26-Aug-20	15-Sep-20	25-Sep-20	13-Oct-20	GOP	1,077,999.22	-	1,077,999.22	2020 Proposed Procurement
20PE0095	Construction of Road Slope Protection Structure: Along Baguio - Bauang Road (S00397LZ), K0288+631 - K0288+745, Sablan, Benguet	Construction Section	NO	Public Bidding	26-Aug-20	15-Sep-20	2-Oct-20	17-Oct-20	GOP	13,425,998.96	-	13,425,998.96	2020 Proposed Procurement
20PE0096	Construction of Road Slope Protection Structure - Along Tawang-Ambiong Road (S00387LZ), K0263+870 - K0263+900, La Trinidad, Benguet	Construction Section	NO	Public Bidding	29-Aug-20	17-Sep-20	25-Sep-20	13-Oct-20	GOP	15,679,998.75	-	15,679,998.75	2020 Proposed Procurement
20PE0097	Replacement of Bridge - Demonstration Br. (B02184LZ) along Kennon Road, Tuba, Benguet	Construction Section	NO	Public Bidding	29-Aug-20	17-Sep-20	25-Sep-20	13-Oct-20	GOP	13,713,267.99	-	13,713,267.99	2020 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
20PE0098	Reblocking along Benguet Nueva-Vizcaya Road and Congressman Andress Acop Cosalan National Road, K0265+750, K0267+450, K0274+580, K0311+375, K0311+510, Bokod, Kabayan, Benguet	Construction Section	NO	Public Bidding	3-Sep-20	23-Sep-20	8-Oct-20	20-Oct-20	GOP	612,997.05	-	612,997.05	2020 Proposed Procurement
20PE0099	Construction of Isolation Facility at Benguet Province, La Trinidad, Benguet	Maintenance Section	NO	NP-53.2 Emergency Case	N/A	28-Oct-20	4-Nov-20	11-Nov-20	GOP	12,999,945.33	12,999,945.33	-	2020 Proposed Procurement
20PE0100	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – Timbac Caves Road Leading to Timbak Caves and Mummy of Apo Anno, Atok/Kabayan, Benguet, Kabayan, Benguet	Construction Section	NO	Public Bidding	3-Dec-20	23-Dec-20	29-Dec-20	15-Jan-21	GOP	29,399,999.53	-	29,399,999.53	2020 Proposed Procurement
20PE0101	Opening and Concreting of Sitio Sabdang to Sitio Balucas, Brgy. Shilan FMR Phase II, Brgy. Shilan, La Trinidad, Benguet	Construction Section	NO	Public Bidding	3-Dec-20	23-Dec-20	5-Mar-21	19-Mar-21	GOP	12,437,499.63	-	12,437,499.63	2020 Proposed Procurement
20PE0102	Concreting of Sipitan-Hydro 2-Kagaling, Brgy. Tadiangan FMR Brgy. Tadiangan, Tuba, Benguet	Construction Section	NO	Public Bidding	3-Dec-20	23-Dec-20	22-Feb-21	9-Mar-21	GOP	12,437,499.85	-	12,437,499.85	2020 Proposed Procurement
20PE0103	Construction of Modified Isolation Facility at Itoyon, Benguet, Itoyon, Benguet	Maintenance Section	NO	NP-53.2 Emergency Case	N/A	17-Dec-20	22-Dec-20	7-Jan-21	GOP	12,118,131.00	12,118,131.00	-	2020 Proposed Procurement
03-20 RFQ	Repair and Maintenance of New Badiwan Bridge along Palispis (Marcos) Highway (Expansion Joint A), Tuba, Benguet	Sec. 53.9 "Small Value Procurement"	NO	NP-53.9 - Small Value Procurement	19-Dec-20	23-Dec-20	29-Dec-20	8-Jan-21	GOP	146,661.63	146,661.63	-	2020 Proposed Procurement
B. GOODS													
01D-20	FUEL, JANUARY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Jan-20	31-Jan-20	GOP	739,565.96	-	739,565.96	Completed
01RO-20	Supply and Delivery of Thermoplastic Powder (White and Yellow) for use in the project along Various National Roads within BFDEO	Maintenance Section	No	Repeat Order	-	-	06-Feb-20	07-Feb-20	GOP	695,535.00	695,535.00		Completed
05RO-20	Supply and Delivery of Chevron Signs for use along Various National Roads within BFDEO	Maintenance Section	No	Repeat Order	-	-	14-Feb-20	17-Feb-20	GOP	172,500.00	172,500.00		Completed
01G-20 RFQ	Supply and Delivery of Various Supplies for use of Tarpaulin Machine at Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	17-Feb-20	20-Feb-20	24-Feb-20	28-Feb-20	GOP	95,400.00	95,400.00		Completed
02G-20 RFQ	Supply and Delivery of Various Materials for use in the project Repair of Damaged Water Interceptors along Baguio-Bua-Itoyon Road, Baguio-Bontoc Road and Kennon Road, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	17-Feb-20	20-Feb-20	24-Feb-20	28-Feb-20	GOP	113,350.00	113,350.00		Completed
02D-20	FUEL, FEBRUARY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	29-Feb-20	29-Feb-20	GOP	601,486.31	-	601,486.31	Completed
03G-20 RFQ	Supply and Delivery of Various Supplies 1 for the use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	28-Feb-20	04-Mar-20	09-Mar-20	12-Mar-20	GOP	624,880.00	624,880.00		Completed
04G-20 RFQ	Supply and Delivery of Various Supplies 2 for the use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	28-Feb-20	04-Mar-20	09-Mar-20	12-Mar-20	GOP	934,380.00	934,380.00		Completed

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
03D-20	FUEL, MARCH	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Mar-20	31-Mar-20	GOP	472,884.64	-	472,884.64	Completed
04D-20	FUEL, APRIL	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Apr-20	30-Apr-20	GOP	151,852.34	-	151,852.34	Completed
05G-20 RFQ	Supply and Delivery of Thermoplastic Powder Paint (White & Yellow) for use in the Project: Application of Thermoplastic Pavement Markings along Various National Roads within BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	23-May-20	26-May-20	26-May-20	27-May-20	GOP	958,667.00	958,667.00	-	Completed
05D-20	FUEL, MAY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-May-20	31-May-20	GOP	279,662.11	-	279,662.11	Completed
20PE0001(G)	Supply and Delivery of Road Safety Facilities for use in the project: Repair and Maintenance of National Roads and Bridges including Road Safety Facilities within BFDEO	Maintenance Section	No	Public Bidding	29-May-20	18-Jun-20	26-Jun-20	30-Jun-20	GOP	5,856,513.00	5,856,513.00	-	Completed
06G-20 RFQ	Supply and Delivery of Penetration Asphalt (85/100) and others for use of the project Penetration Patching of Bituminous Pavement and Crack & Joint Sealing along Various National Roads within BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	30-May-20	02-Jun-20	04-Jun-20	05-Jun-20	GOP	979,210.00	979,210.00	-	Completed
06D-20	FUEL, JUNE	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Jun-20	30-Jun-20	GOP	516,443.64	-	516,443.64	Completed
07G-20 RFQ	Supply and Delivery of Various Supplies for use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	1-Jun-20	04-Jun-20	08-Jun-20	09-Jun-20	GOP	84,780.00	84,780.00	-	Completed
08G-20 RFQ	Supply and Delivery of One (1) unit Diesel Generator with Automatic Transfer Switch for use of Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	1-Jun-20	04-Jun-20	08-Jun-20	09-Jun-20	GOP	990,000.00	-	990,000.00	Completed
09G-20 RFQ	Supply and Delivery of Various Office Supplies for the use of Various Sections/Unit, for the 2nd Quarter 2020, BFDEO	Various Sections	No	NP-53.9 - Small Value Procurement	5-Jun-20	09-Jun-20	11-Jun-20	15-Jun-20	GOP	845,297.00	-	845,297.00	Completed
10G-20 RFQ	Supply and Delivery of Various Supplies 3 for use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	5-Jun-20	09-Jun-20	11-Jun-20	15-Jun-20	GOP	996,750.00	996,750.00	-	Completed
11G-20 RFQ	Supply and Delivery of IT Equipment and Smart TV with TV Plus for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	11-Jun-20	16-Jun-20	18-Jun-20	22-Jun-20	GOP	541,100.00	-	541,100.00	Completed
20PE0002(G)	Supply and Delivery of Various Supplies including Installation of Cubicle Set for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	Public Bidding	1-Jul-20	21-Jul-20	25-Aug-20	27-Aug-20	GOP	1,176,400.00	-	1,176,400.00	Completed

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
1C-20 RFQ	Supply and Delivery of Various Office Supplies for the use of Finance Section, BFDEO	Finance Section	No	Canvass	17-Jul-20	21-Jul-20	23-Jul-20	24-Jul-20	GOP	37,230.00	-	37,230.00	Completed
12G-20 RFQ	Supply and Delivery of A3/A4Printer, IT Equipment with accessories and Xerox Machine for the use of Finance Section and Office of the District Engineer, BFDEO	Finance/ODE	No	NP-53.9 - Small Value Procurement	30-Jul-20	06-Aug-20	11-Aug-20	14-Aug-20	GOP	380,700.00	-	380,700.00	Completed
07D-20	FUEL, JULY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Jul-20	30-Jul-20	GOP	546,041.36	-	546,041.36	Completed
2C-20 RFQ	Supply and Delivery of Various Supply for the use of Maintenance Section, BFDEO	Maintenance Section	No	Canvass	14-Aug-20	18-Aug-20	20-Aug-20	25-Aug-20	GOP	34,513.00	34,513.00	-	Completed
14G-20 RFQ	Supply, Delivery and Installation of Guardrail Post along Various National Road within BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	17-Aug-20	20-Aug-20	25-Aug-20	28-Aug-20	GOP	499,680.00	499,680.00	-	Completed
20PE0003(G)	Supply and Delivery of Penetration Asphalt (85/100) and Repainting of Concrete Pavements including Guardrails along Various National Roads within BFDEO	Maintenance Section	No	Public Bidding	19-Aug-20	08-Sep-20	14-Sep-20	22-Sep-20	GOP	3,690,299.00	3,690,299.00	-	Completed
3C-20 RFQ	Supply and Delivery of One (1) unit Printer, A3 Capable for use of Procurement Unit, BFDEO	Procurement Unit	No	Canvass	21-Aug-20	26-Aug-20	28-Aug-20	02-Sep-20	GOP	49,500.00	-	49,500.00	Completed
08D-20	FUEL, AUGUST	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Aug-20	30-Aug-20	GOP	500,486.41	-	500,486.41	Completed
15G-20 RFQ	Supply and Delivery of IT Equipment, Android Phone and A3 & A4 Printer for the use of Office of the ADE, COA and Construction Section, BFDEO	ADE/COA/Const ruction Section	No	NP-53.9 - Small Value Procurement	14-Sep-20	17-Sep-20	21-Sep-20	23-Sep-20	GOP	992,500.00	-	992,500.00	Completed
4C-20 RFQ	Supply and Delivery of One (1) Fuser Assembly for use of Fuji Xerox Docucentre-DC S2520 at Procurement Unit, BFDEO	Procurement Unit	No	Canvass	21-Sep-20	24-Sep-20	29-Sep-20	08-Oct-20	GOP	15,000.00	-	15,000.00	Completed
5C-20 RFQ	Supply and Delivery of Various Supplies and Installation of Hanging Cabinet and Cashier Cabinetry for the use of Supply unit, Cash Unit and General Service, BFDEO	Cash/Supply and GSO	No	Canvass	25-Sep-20	29-Sep-20	05-Oct-20	08-Oct-20	GOP	45,300.00	-	45,300.00	Completed
09D-20	FUEL, SEPTEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Sep-20	30-Sep-20	GOP	490,339.00	-	490,339.00	Completed
20PE0004(G)	Supply and Delivery of Various Office Supplies for the use of Various Sections/Unit, for the 3rd Quarter 2020, BFDEO	Various Sections	No	Public Bidding	25-Sep-20	15-Oct-20	27-Oct-20	28-Oct-20	GOP	1,113,054.00	-	1,113,054.00	Completed
6C-20 RFQ	Supply and Delivery of Consumables for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	Canvass	2-Oct-20	07-Oct-20	09-Oct-20	23-Oct-20	GOP	49,600.00	-	49,600.00	Completed

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
16G-20 RFQ	Supply and Delivery of Nine (9) Oscillating Tower Fan for the use of Finance Section, BFDEO	Finance	No	NP-53.9 - Small Value Procurement	5-Oct-20	08-Oct-20	12-Oct-20	14-Oct-20	GOP	51,750.00	-	51,750.00	Completed
17G-20 RFQ	Supply and Delivery of IT Equipment and A3 Printer for the use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	12-Oct-20	15-Oct-20	19-Oct-20	22-Oct-20	GOP	902,000.00	902,000.00	-	Completed
18G-20 RFQ	Supply and Delivery of One (1) Unmanned Aerial System (Drone) and others for the use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	16-Oct-20	20-Oct-20	23-Oct-20	27-Oct-20	GOP	297,000.00	297,000.00	-	Completed
19G-20 RFQ	Supply and Delivery of IT Equipment and Smart Phone for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	16-Oct-20	20-Oct-20	23-Oct-20	27-Oct-20	GOP	672,000.00	-	672,000.00	Completed
20G-20 RFQ	Supply & Delivery of Various Spare Parts for the use of Various Service Vehicle of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	19-Oct-20	23-Oct-20	29-Oct-20	03-Nov-20	GOP	907,668.00	907,668.00	-	Completed
20PE0005(G)	Supply and Delivery of One (1) unit Dump Truck for use of Maintenance Section, BFDEO	Maintenance Section	No	Public Bidding	21-Oct-20	10-Nov-20	18-Nov-20	20-Nov-20	GOP	2,178,000.00	2,178,000.00	-	Completed
20PE0006(G)	Supply and Delivery of Reflectorized Thermoplastic Powder Paint (White and Yellow) for use in the Project Repainting of Faded Markings along Various National Roads within BFDEO	Maintenance Section	No	Public Bidding	28-Oct-20	17-Nov-20	04-Dec-20	10-Dec-20	GOP	1,986,394.00	1,986,394.00	-	Completed
10D-20	FUEL, OCTOBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Oct-20	31-Oct-20	GOP	533,504.27	-	533,504.27	Completed
21G-20 RFQ	Supply & Delivery of Various Spare Parts for use Various Service Vehicle of Other Sections, BFDEO	Various Sections	No	NP-53.9 - Small Value Procurement	6-Nov-20	10-Nov-20	16-Nov-20	17-Nov-20	GOP	952,430.00	-	952,430.00	Completed
22G-20 RFQ	Supply, Delivery and Installation of CCTV (32 channels with complete accessories) for Security & Monitor the Interior and Exterior of Office, BFDEO	BFDEO	No	NP-53.9 - Small Value Procurement	13-Nov-20	17-Nov-20	04-Dec-20	10-Dec-20	GOP	750,000.00	-	750,000.00	Completed
20PE0007(G)	Supply and Delivery of 4th Quarter Spare Parts for the use of Various Service Vehicles and Heavy Equipments, BFDEO	Various Sections	No	Public Bidding	16-Nov-20	07-Dec-20	15-Dec-20	22-Dec-20	GOP	1,550,092.00	1,550,092.00	-	Completed
23G-20 RFQ	Supply and Delivery of IT Equipment and Walking (RUBBER) Shoes for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	20-Nov-20	26-Nov-20	02-Dec-20	03-Dec-20	GOP	729,000.00	-	729,000.00	Completed
20PE0008(G)	Supply and Delivery of 4th Quarter Office Supplies for the use of Various Sections/Unit, BFDEO	Various Sections	No	Public Bidding	27-Nov-20	21-Dec-20	28-Dec-20	28-Dec-20	GOP	2,610,708.00	-	2,610,708.00	Completed
11D-20	FUEL, NOVEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Nov-20	30-Nov-20	GOP	442,196.85	-	442,196.85	Completed
7C-20 RFQ	Supply and Delivery of Waste Toner for the use of DCV C2265 @ Procurement Unit, BFDEO	Procurement Unit	No	Canvass	4-Dec-20	09-Dec-20	14-Dec-20	15-Dec-20	GOP	14,000.00	-	14,000.00	Completed
24G-20 RFQ	Supply and Delivery of IT Equipment and others for the use of Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	6-Dec-20	10-Dec-20	15-Dec-20	15-Dec-20	GOP	332,000.00	-	332,000.00	Completed

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
25G-20 RFQ	Supply and Delivery of Jacket for use of BFDEO Official and Staff	BFDEA	No	NP-53.9 - Small Value Procurement	6-Dec-20	10-Dec-20	15-Dec-20	15-Dec-20	GOP	202,800.00	-	202,800.00	Completed
26G-20 RFQ	Supply & Delivery of Various Office Supplies for use at Bayanihan to Heal as One Act, BFDEO	HRAS	No	NP-53.9 - Small Value Procurement	6-Dec-20	10-Dec-20	15-Dec-20	25-Dec-20	GOP	257,375.00	-	257,375.00	Completed
27G-20 RFQ	Supply & Delivery of Various Office Supplies to be used during Occasion purposes, BFDEO	HRAS	No	NP-53.9 - Small Value Procurement	6-Dec-20	10-Dec-20	15-Dec-20	25-Dec-20	GOP	154,800.00	-	154,800.00	Completed
28G-20 RFQ	Annual Medical Examination for 71 Budgetary Employees of this office, BFDEO	BFDEA	No	NP-53.9 - Small Value Procurement	6-Dec-20	10-Dec-20	15-Dec-20	16-Dec-20	GOP	213,000.00	-	213,000.00	Completed
20PE0009(G)	Supply and Delivery of Various Supplies for the use of Maintenance Section, BFDEO	Maintenance Section	No	Public Bidding	8-Dec-20	28-Dec-20	29-Dec-20	29-Dec-20	GOP	1,848,000.00	1,848,000.00	-	Completed
29G-20 RFQ	Supply and Delivery of One (1) Unit Heavy Duty Color Digital Copier/Network Printer/NetworkScanner for the use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	12-Dec-20	15-Dec-20	18-Dec-20	18-Dec-20	GOP	700,000.00	700,000.00	-	Completed
30G-20 RFQ	Supply and Delivery of Various Supplies for the use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	15-Dec-20	18-Dec-20	22-Dec-20	22-Dec-20	GOP	990,000.00	990,000.00	-	Completed
31G-20 RFQ	Supply and Delivery of Thermoplastic Powder (White and Yellow) for use in the ProjectRepainting of Faded Markings along Various National Roads within BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	17-Dec-20	21-Dec-20	29-Dec-20	29-Dec-20	GOP	996,477.00	996,477.00	-	Completed
32G-20 RFQ	Supply, Delivery of Two (2) sets Sofa and Installation of Cabinets for the use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	19-Dec-20	22-Dec-20	28-Dec-20	29-Dec-20	GOP	190,000.00	190,000.00	-	Completed
34G-20 RFQ	Supply and Delivery of Three (3) Units Shredding Machine and Various Office Supplies for the use of Construction Section, BFDEO	Construction Section	No	NP-53.9 - Small Value Procurement	19-Dec-20	22-Dec-20	28-Dec-20	28-Dec-20	GOP	817,920.00	-	817,920.00	Completed
8C-20 RFQ	Body Repair and Paint Job (Front Bumper and Door, driver side) of HINO Dumptruck, H3-6809, BFDEO	Maintenance Section	No	Canvass	26-Dec-20	28-Dec-20	29-Dec-20	29-Dec-20	GOP	42,000.00	42,000.00	-	Completed
12D-20	FUEL, DECEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Dec-20	30-Dec-20	GOP	383,561.04	-	383,561.04	Completed
C. CONSULTANCY													
20CSPE0001	GEOTECHNICAL INVESTIGATION FOR VARIOUS PROPOSED 2022 PROJECTS WITHIN THE JURISDICTION OF DPWH BENGUET FIRST DISTRICT ENGINEERING OFFICE, VARIOUS LOCATIONS ALONG BFDEO	Planning and Design Section	NO	Public Bidding	20-Nov-20	21-Dec-20	8-Mar-21	19-Mar-21	GOP	2,582,865.80	-	2,582,865.80	2020 Proposed Procurement

Prepared by:



RHODERICK T. HABAN
 BAC Secretariat
Date: March 26, 2021

Recommended by:

RAUL M. CADIOGAN
 BAC Chairperson
Date: March 26, 2021

Approved by:


MENELAUS C. SANTOS
 Engineer III


BENEDICTA C. MENDOZA
 Officer-In-Charge
 Office of the District Engineer
 Date: March 26, 2021