



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
A. INFRA													
21PE0001	Construction of Flood Mitigation Structures within Agno River Basin: along Agno River Section 13 (Minac), Sta. 176+125 - Sta. 176+340, Bokod, Benguet	Construction Section	YES	Public Bidding	16-Dec-20	5-Jan-21	22-Feb-21	9-Mar-21	GOP	12,246,106.88	-	12,246,106.88	2020 Proposed Procurement
21PE0002	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 20 (Bokod River), Sta. 190+730 - Sta. 191+860, Bokod, Benguet	Construction Section	YES	Public Bidding	16-Dec-20	5-Jan-21	22-Feb-21	9-Mar-21	GOP	48,997,221.57	-	48,997,221.57	2020 Proposed Procurement
21PE0003	Construction of Flood Mitigation Structure within Aringay River Basin: along Aringay River Main (Badiwan), Sta. 050+230 - Sta. 050+360, Tuba, Benguet	Construction Section	YES	Public Bidding	16-Dec-20	5-Jan-21	22-Feb-21	9-Mar-21	GOP	9,797,927.01	-	9,797,927.01	2020 Proposed Procurement
21PE0004	Construction of Road Slope Protection Structure Baguio-Itogon Road, K0262+090 - K0262+112, K0262+540 - K0262+585, K0263+418 - K0263+448, K0265+150 - K0265+175, Itogon, Benguet	Construction Section	YES	Public Bidding	16-Dec-20	5-Jan-21	10-Feb-21	25-Feb-21	GOP	11,759,966.26	-	11,759,966.26	2021 Proposed Procurement
21PE0005	Reconstruction to Concrete Pavement - Marcos Hi-Way, K0272+654 - K0273+000, Tuba, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	10-Feb-21	25-Feb-21	GOP	13,021,200.57	-	13,021,200.57	2021 Proposed Procurement
21PE0006	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd, K0313+550 - K0313+582, K0313+855 - K0313+870, K0313+945 - K0314+005, Bokod, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	10-Feb-21	25-Feb-21	GOP	8,035,952.17	-	8,035,952.17	2021 Proposed Procurement
21PE0007	Road Widening-Baguio-Bauang Road, K0296+550 - K0297+160, Sablan, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	22-Feb-21	9-Mar-21	GOP	17,639,999.98	-	17,639,999.98	2021 Proposed Procurement
21PE0008	Rehabilitation/Major Repair of Permanent Bridges: Asokong Br. (B02666LZ) along Cong. Andres Acop Cosalan Rd, K0337+031, Kabayan, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	08-Mar-21	18-Mar-21	GOP	979,830.73	-	979,830.73	2021 Proposed Procurement
21PE0009	Rehabilitation/Major Repair of Permanent Bridges: Camp 6 Br. (B02183LZ) along Kennon Rd, K0237+011, Tuba, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	08-Mar-21	18-Mar-21	GOP	2,214,437.50	-	2,214,437.50	2021 Proposed Procurement
21PE0010	Construction of Flood Mitigation Structure within Aringay River Basin: along Aringay River Main (Atad-Asin), Sta. 040+300 - Sta. 040+660, Tuba, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	15-Mar-21	25-Mar-21	GOP	17,639,437.42	-	17,639,437.42	2021 Proposed Procurement
21PE0011	Construction of Flood Mitigation Structure within Agno River Basin: along Agnor River Main (Pacso), Sta. 209+980 - Sta. 210+610, Kabayan, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	12-Mar-21	22-Mar-21	GOP	24,499,945.00	-	24,499,945.00	2021 Proposed Procurement
21PE0012	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 30 (Bessang), Sta. 209+880 - Sta. 210+380, Kabayan, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	10-Feb-21	25-Feb-21	GOP	9,799,067.42	-	9,799,067.42	2021 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0013	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 17 (Labey), Sta. 187+000 - Sta. 187+650, Bokod, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	12-Mar-21	22-Mar-21	GOP	19,599,924.95	-	19,599,924.95	2021 Proposed Procurement
21PE0014	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 14 (Lebeng), Sta. 175+800 - Sta. 176+250, Bokod, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	10-Mar-21		GOP	9,799,875.92	-	9,799,875.92	2021 Proposed Procurement
21PE0015	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Ballay-Tabio-Tonoman-Bulalacao, Tawangan-Lusod-Road Leading to Bulalacao Lakes and Mt. Tabeo, Kabayan, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	10-Feb-21	25-Feb-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
21PE0016	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Guisset-Binga-Baloy-Tinongdan Road Leading to Binga Dam and Mt. Ugo, Site for the International Sky Running Event, Itogon, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	10-Feb-21	25-Feb-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
21PE0017	Construction of Flood Mitigation Structure within Bued River Basin: Along Bued River Main (Riverside Camp 3), Sta. 042+430 – Sta. 043+000, Tuba, Benguet	Construction Section	YES	Public Bidding	15-Jan-21	4-Feb-21	26-Mar-21		GOP	29,399,599.87	-	29,399,599.87	2021 Proposed Procurement
21PE0018	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Poblacion-Karao-Ekip Access Road Leading to Mount Purgatory, Bokod, Benguet	Construction Section	YES	Public Bidding	15-Jan-21	4-Feb-21	12-Mar-21	22-Mar-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
21PE0019	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Kaling Bridge - Lower Bashoy - Upper Babadak Road Leading to Mt. Pulag, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Jan-21	4-Feb-21	22-Feb-21	9-Mar-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
21PE0020	Construction of Concrete Road - Timbak Caves Road Leading to Timbak Caves and Mummy of Apo Ano, Atok/Kabayan, Benguet, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Jan-21	4-Feb-21	12-Mar-21	22-Mar-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
21PE0021	Construction of Concrete Road - Camp 3 Torre - Antamok - Mangga - Belis - Pimmingan - Ansagan Proper Road in Support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	YES	Public Bidding	15-Jan-21	4-Feb-21	26-Mar-21		GOP	19,600,000.00	-	19,600,000.00	2021 Proposed Procurement
21PE0022	Construction of Multi-Purpose Building at Barangay Bashoy, Kabayan, Benguet	Construction Section	YES	Public Bidding	26-Jan-21	15-Feb-21	12-Mar-21	22-Mar-21	GOP	2,970,297.03	-	2,970,297.03	2021 Proposed Procurement
21PE0023	Construction of Multi-Purpose Building at Barangay Nangalisan, Tuba, Benguet	Construction Section	YES	Public Bidding	26-Jan-21	15-Feb-21	12-Mar-21	22-Mar-21	GOP	2,970,297.03	-	2,970,297.03	2021 Proposed Procurement
21PE0024	Construction of Multi-Purpose Building at Barangay Poblacion, Tuba, Province of Benguet, Poblacion, Tuba, Benguet	Construction Section	YES	Public Bidding	26-Jan-21	15-Feb-21	12-Mar-21	22-Mar-21	GOP	2,970,297.03	-	2,970,297.03	2021 Proposed Procurement
21PE0025	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Bila Access Road Leading to Abiang Hot Spring, Bokod, Benguet	Construction Section	YES	Public Bidding	26-Jan-21	15-Feb-21	12-Mar-21	22-Mar-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0026	Construction of Concrete Road - Pimmingan - Saguitlang - Lubas - Dungon Road in Support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet	Construction Section	YES	Public Bidding	28-Jan-21	17-Feb-21	08-Apr-21	18-Apr-21	GOP	39,200,000.00	-	39,200,000.00	2021 Proposed Procurement
21PE0027	Construction of Multi-Purpose Building (Covered Court) at Barangay Ucab, Itogon, Benguet	Construction Section	YES	Public Bidding	28-Jan-21	17-Feb-21	08-Apr-21	18-Apr-21	GOP	5,940,594.06	-	5,940,594.06	2021 Proposed Procurement
21PE0028	Construction of Concrete Road – Baguio - Bontoc Road Jct. to Guiweng - Nawal – Tickey – Daclan Road in Support to Coffee and Processed Food Meat Industries, Bokod, Benguet	Construction Section	YES	Public Bidding	28-Jan-21	17-Feb-21	08-Apr-21	18-Apr-21	GOP	24,500,000.00	-	24,500,000.00	2021 Proposed Procurement
21PE0029	Construction of Road Slope Protection Structure - Specific Location along Asin (Km. 8) - Nangalisan - SN Pascual - LU BNDRY Rd. (S00384LZ), K0258+116 - K0282+388, Tuba, Benguet	Construction Section	YES	Public Bidding	28-Jan-21	17-Feb-21	08-Apr-21	18-Apr-21	GOP	9,114,000.00	-	9,114,000.00	2021 Proposed Procurement
21PE0030	Construction of Multi-Purpose Building at Barangay Poblacion, Bokod, Benguet	Construction Section	YES	Public Bidding	28-Jan-21	17-Feb-21	08-Apr-21	18-Apr-21	GOP	2,970,297.03	-	2,970,297.03	2021 Proposed Procurement
21PE0031	Construction of Concrete Road - Baguio - Bontoc Road JCT. to Batan - Adaoay, Kabayan, Kabayan Road in Support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	YES	Public Bidding	4-Feb-21	24-Feb-21	15-Apr-21	25-Apr-21	GOP	23,788,520.00	-	23,788,520.00	2021 Proposed Procurement
21PE0032	Construction of Concrete Road - Cawayan - Calew - Balococ - Cashed Road to San Manuel, Pangasinan in Support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loom Weaving, Sewing, Dress Making, Honey, Food Processing and Services, Itogon, Benguet	Construction Section	YES	Public Bidding	4-Feb-21	24-Feb-21	15-Apr-21	25-Apr-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
21PE0033	Construction of Concrete Road - Beckes - Bulala Road in Support to Coffee, Cacao, Bamboo, Cutoffler, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value Vegetables and Services, Sablan, Benguet	Construction Section	YES	Public Bidding	11-Feb-21	3-Mar-21	22-Apr-21	2-May-21	GOP	19,600,000.00	-	19,600,000.00	2021 Proposed Procurement
21PE0034	Construction of Multi-Purpose Building at Barangay Ekip, Bokod, Benguet	Construction Section	YES	Public Bidding	11-Feb-21	3-Mar-21	22-Apr-21	2-May-21	GOP	2,970,297.03	-	2,970,297.03	2021 Proposed Procurement
21PE0035	Improvement of Local Road, Mongol-Sibat Road, Barangay Batan, Kabayan, Benguet	Construction Section	YES	Public Bidding	11-Feb-21	3-Mar-21	22-Apr-21	2-May-21	GOP	9,900,000.00	-	9,900,000.00	2021 Proposed Procurement
21PE0036	Improvement of Local Road, Naybaliw-Labilab FMR, Barangay Loacan, Itogon, Benguet	Construction Section	YES	Public Bidding	17-Feb-21	9-Mar-21	28-Apr-21	8-May-21	GOP	9,900,000.00	-	9,900,000.00	2021 Proposed Procurement
21PE0037	Construction of Multi-Purpose Building at Barangay Tadiangan, Municipality of Tuba, Province of Benguet, Tadiangan, Tuba, Benguet	Construction Section	YES	Public Bidding	17-Feb-21	9-Mar-21	28-Apr-21	8-May-21	GOP	3,960,000.00	-	3,960,000.00	2021 Proposed Procurement
21PE0038	Construction of Multi-Purpose Building at Barangay Camp 4, Tuba, Benguet	Construction Section	YES	Public Bidding	17-Feb-21	9-Mar-21	28-Apr-21	8-May-21	GOP	2,970,297.03	-	2,970,297.03	2021 Proposed Procurement
21PE0039	Concreting of Gold Creek Barangay Road at Barangay Ucab, Itogon, Benguet	Construction Section	NO	Public Bidding	2-Mar-21	22-Mar-21	11-May-21	21-May-21	GOP	9,900,000.00	-	9,900,000.00	2021 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0040	Preventive Maintenance of Road: Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) With Correction - Cong. Andres Acop Cosalan Rd - K0304+697 - K0306+809, <u>Bokod, Benguet</u>	Construction Section	NO	Public Bidding	2-Mar-21	22-Mar-21	11-May-21	21-May-21	GOP	25,369,260.00	-	25,369,260.00	2021 Proposed Procurement
21PE0041	Preventive Maintenance of Road: Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) With Correction - Cong. Andres Acop Cosalan Rd - K0310+000 - K0312+000, <u>Bokod, Benguet</u>	Construction Section	NO	Public Bidding	2-Mar-21	22-Mar-21	11-May-21	21-May-21	GOP	27,113,660.00	-	27,113,660.00	2021 Proposed Procurement
21PE0042	Preventive Maintenance of Road: Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) With Correction - Cong. Andres Acop Cosalan Rd - K0330+500 - K0331+495, K0331+501 - K0331+676, <u>Kabayan, Benguet</u>	Construction Section	NO	Public Bidding	2-Mar-21	22-Mar-21	11-May-21	21-May-21	GOP	11,995,200.00	-	11,995,200.00	2021 Proposed Procurement
21PE0043	Construction of Multi-Purpose Building (Covered Court) at Barangay Tadiangan, <u>Tuba, Benguet</u>	Construction Section	NO	Public Bidding	9-Mar-21	29-Mar-21	18-May-21	28-May-21	GOP	5,940,000.00	-	5,940,000.00	2021 Proposed Procurement
21PE0044	Construction of Multi-Purpose Building (Senior Citizen Building) at Loacan Proper, <u>Itogon, Benguet</u>	Construction Section	NO	Public Bidding	9-Mar-21	29-Mar-21	18-May-21	28-May-21	GOP	2,970,000.00	-	2,970,000.00	2021 Proposed Procurement
21PE0045	Construction of Multi-Purpose Building at Barangay Gusaran, <u>Kabayan, Benguet</u>	Construction Section	NO	Public Bidding	9-Mar-21	29-Mar-21	18-May-21	28-May-21	GOP	2,970,000.00	-	2,970,000.00	2021 Proposed Procurement
21PE0046	Reconstruction to Concrete Pavement - Shilan - Beckel Rd - K0261+(-196) - K0261+050, K0262+890 - K0264+474, <u>La Trinidad, Benguet</u>	Construction Section	NO	Public Bidding	9-Mar-21	29-Mar-21	18-May-21	28-May-21	GOP	51,917,460.00	-	51,917,460.00	2021 Proposed Procurement
21PE0047	Improvement of Besocol-Ballay Road, <u>Barangay Ballay, Kabayan, Benguet</u>	Construction Section	NO	Public Bidding	11-Mar-21	31-Mar-21	20-May-21	30-May-21	GOP	19,800,000.00	-	19,800,000.00	2021 Proposed Procurement
21PE0048	Rehabilitation of Road along Alno-Tuel-Balway Road, <u>La Trinidad, Benguet</u>	Construction Section	NO	Public Bidding	11-Mar-21	31-Mar-21	20-May-21	30-May-21	GOP	44,099,908.77	-	44,099,908.77	2021 Proposed Procurement
21PE0049	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd. - K0318+428 - K0318+463, K0318+930 - K0318+948, K0323+112 - K0323+134, K0323+840 - K0323+866, K0331+1260 - K0331+1292, K0331+1381 - K0331+1398, K0331+1617 - K0331+1668, K0333+ 140 - K0333+169, K0333+284 - K0333+308, K0333+2069 - K0333+2095, K0336+754 - K0336+788, K0337+285 - K0337+312, K0340+489 - K0340+580, <u>Kabayan, Benguet</u>	Construction Section	NO	Public Bidding	11-Mar-21	31-Mar-21	20-May-21	30-May-21	GOP	68,688,700.00	-	68,688,700.00	2021 Proposed Procurement
21PE0050	Construction of Road Slope Protection Structure - Benguet Nueva Vizcaya Road, K0262+264-K0262+288, K0262+775-K0262+795, K0263+530-K0263+570, K0263+645-K0263+660, K0264+10-K0264+56, K0285+765-K0285+785, K0292+645-K0292+725, <u>ITOGON and BOKOD, BENGUET</u>	Construction Section	NO	Public Bidding	11-Mar-21	31-Mar-21	20-May-21	30-May-21	GOP	35,280,000.00	-	35,280,000.00	2021 Proposed Procurement
21PE0051	Construction of Multi-Purpose Building (Gymnasium), Benguet Sports Complex, <u>Wangal, La Trinidad, Benguet</u>	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	26-May-21	5-Jun-21	GOP	24,750,000.00	-	24,750,000.00	2021 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0052	Construction of Concrete Road - Construction of Talete - Pangalasay Access Road at Barangay Bayabas, Sablan, Benguet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	26-May-21	5-Jun-21	GOP	9,900,000.00	-	9,900,000.00	2021 Proposed Procurement
21PE0053	Concreting/Improvement of Champeg - Bisang Road, Barangay Pacso, Kabayan, Benquet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	26-May-21	5-Jun-21	GOP	9,900,000.00	-	9,900,000.00	2021 Proposed Procurement
21PE0054	Improvement of Timbac - Naapay Road in Kabayan, Benguet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	26-May-21	5-Jun-21	GOP	5,880,000.00	-	5,880,000.00	2021 Proposed Procurement
21PE0055	Construction of Multi-Purpose Building at Barangay Ansagan, Tuba, Benguet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	26-May-21	5-Jun-21	GOP	2,970,000.00	-	2,970,000.00	2021 Proposed Procurement
B. GOODS													
1	Supply and Delivery of ELECTRICAL SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	Shopping	7-Jan-21	11-Jan-21	15-Jan-21	18-Jan-21	GOP	26,475.00	-	26,475.00	2021 Proposed Procurement
2	Supply and Delivery of OFFICE SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	7-Jan-21	11-Jan-21	15-Jan-21	18-Jan-21	GOP	998,065.00	-	998,065.00	2021 Proposed Procurement
3	Supply and Delivery of OFFICE DEVICES for the 1st Quarter 2021	DPWH-BFDEO	NO	Shopping	4-Feb-21	8-Feb-21	12-Feb-21	15-Feb-21	GOP	3,090.00	-	3,090.00	2021 Proposed Procurement
4	Supply and Delivery of JANITORIAL SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	4-Feb-21	8-Feb-21	12-Feb-21	15-Feb-21	GOP	146,850.00	-	146,850.00	2021 Proposed Procurement
5	Supply and Delivery of OFFICE EQUIPMENT for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	11-Feb-21	15-Feb-21	19-Feb-21	22-Feb-21	GOP	137,625.00	-	137,625.00	2021 Proposed Procurement
6	Supply and Delivery of COMPUTER SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	Shopping	11-Feb-21	15-Feb-21	19-Feb-21	22-Feb-21	GOP	25,845.00	-	25,845.00	2021 Proposed Procurement
7	Supply and Delivery of CONSUMABLES for the 1st QUARTER 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	18-Feb-21	22-Feb-21	26-Feb-21	1-Mar-21	GOP	556,655.00	-	556,655.00	2021 Proposed Procurement
8	Supply ana Delivery of Photographic or filming or video equipment for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	4-Mar-21	8-Mar-21	12-Mar-21	15-Mar-21	GOP	333,500.00	-	333,500.00	2021 Proposed Procurement
9	Supply an Delivery of IT Equipment and Accessories for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	11-Mar-21	15-Mar-21	19-Mar-21	22-Mar-21	GOP	767,700.00	-	767,700.00	2021 Proposed Procurement
10	Supply and Delivery of MAINTENANCE SUPPILES for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	18-Mar-21	22-Mar-21	26-Mar-21	29-Mar-21	GOP	937,850.00	937,850.00	-	2021 Proposed Procurement
11	Supply and Delivery of Diesel and Gasoline Fuel for the 1st Quarter 2021	DPWH-BFDEO	NO	Direct Contracting	n/a	n/a	n/a	n/a	GOP	1,800,000.00	-	1,800,000.00	2021 Proposed Procurement
12	Supply and Delivery of ELECTRICAL SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	Shopping	1-Apr-21	5-Apr-21	9-Apr-21	12-Apr-21	GOP	14,120.00	-	14,120.00	2021 Proposed Procurement
13	Supply and Delivery of OFFICE SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	1-Apr-21	5-Apr-21	9-Apr-21	12-Apr-21	GOP	955,654.00	-	955,654.00	2021 Proposed Procurement
14	Supply and Delivery of JANITORIAL SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	8-Apr-21	12-Apr-21	16-Apr-21	19-Apr-21	GOP	118,070.00	-	118,070.00	2021 Proposed Procurement
15	Supply and Delivery of OFFICE EQUIPMENT for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	15-Apr-21	19-Apr-21	23-Apr-21	26-Apr-21	GOP	216,415.00	-	216,415.00	2021 Proposed Procurement
16	Supply and Delivery of COMPUTER SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	6-May-21	10-May-21	14-May-21	17-May-21	GOP	168,865.00	-	168,865.00	2021 Proposed Procurement
17	Supply and Delivery of CONSUMABLES for the 2nd QUARTER 2021	DPWH-BFDEO	NO	Public Bidding	13-May-21	17-May-21	21-May-21	24-May-21	GOP	530,965.00	-	530,965.00	2021 Proposed Procurement
18	Supply ana Delivery of Photographic or filming or video equipment for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	20-May-21	24-May-21	28-May-21	31-May-21	GOP	700,000.00	-	700,000.00	2021 Proposed Procurement
19	Supply an Delivery of IT Equipment and Accessories for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	3-Jun-21	7-Jun-21	11-Jun-21	14-Jun-21	GOP	404,100.00	-	404,100.00	2021 Proposed Procurement
20	Supply and Delivery of MAINTENANCE SUPPILES for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	10-Jun-21	14-Jun-21	18-Jun-21	21-Jun-21	GOP	999,737.00	999,737.00	-	2021 Proposed Procurement
21	Supply and Delivery of Diesel and Gasoline Fuel for the 2nd Quarter 2021	DPWH-BFDEO	NO	Direct Contracting	n/a	n/a	n/a	n/a	GOP	2,160,000.00	-	2,160,000.00	2021 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
22	Supply and Delivery of Other Supplies for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	17-Jun-21	21-Jun-21	25-Jun-21	28-Jun-21	GOP	72,500.00	-	72,500.00	2021 Proposed Procurement
23	Supply and Delivery of ELECTRICAL SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	Shopping	15-Jul-21	19-Jul-21	23-Jul-21	26-Jul-21	GOP	10,590.00	-	10,590.00	2021 Proposed Procurement
24	Supply and Delivery of OFFICE SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	15-Jul-21	19-Jul-21	23-Jul-21	26-Jul-21	GOP	937,592.00	-	937,592.00	2021 Proposed Procurement
25	Supply and Delivery of JANITORIAL SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	22-Jul-21	26-Jul-21	30-Jul-21	2-Aug-21	GOP	104,770.00	-	104,770.00	2021 Proposed Procurement
26	Supply and Delivery of OFFICE EQUIPMENT for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	28-Jul-21	1-Aug-21	5-Aug-21	8-Aug-21	GOP	78,315.00	-	78,315.00	2021 Proposed Procurement
27	Supply and Delivery of COMPUTER SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	Shopping	5-Aug-21	9-Aug-21	13-Aug-21	16-Aug-21	GOP	25,265.00	-	25,265.00	2021 Proposed Procurement
28	Supply and Delivery of CONSUMABLES for the 3rd QUARTER 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	12-Aug-21	16-Aug-21	20-Aug-21	23-Aug-21	GOP	501,595.00	-	501,595.00	2021 Proposed Procurement
29	Supply and Delivery of Photographic or filming or video equipment for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	19-Aug-21	23-Aug-21	27-Aug-21	30-Aug-21	GOP	460,000.00	-	460,000.00	2021 Proposed Procurement
30	Supply and Delivery of IT Equipment and Accessories for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	2-Sep-21	6-Sep-21	10-Sep-21	13-Sep-21	GOP	91,700.00	-	91,700.00	2021 Proposed Procurement
31	Supply and Delivery of MAINTENANCE SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	9-Sep-21	13-Sep-21	17-Sep-21	20-Sep-21	GOP	988,295.00	988,295.00	-	2021 Proposed Procurement
32	Supply and Delivery of Spare Parts for the 3rd Quarter 2021	DPWH-BFDEO	NO	Public Bidding	9-Sep-21	29-Sep-21	6-Oct-21	9-Oct-21	GOP	1,500,000.00	-	1,500,000.00	2021 Proposed Procurement
33	Supply and Delivery of Diesel and Gasoline Fuel for the 3rd Quarter 2021	DPWH-BFDEO	NO	Direct Contracting	n/a	n/a	n/a	n/a	GOP	2,200,000.00	-	2,200,000.00	2021 Proposed Procurement
34	Supply and Delivery of ELECTRICAL SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	Shopping	7-Oct-21	11-Oct-21	15-Oct-21	18-Oct-21	GOP	7,060.00	-	7,060.00	2021 Proposed Procurement
35	Supply and Delivery of OFFICE SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	7-Oct-21	11-Oct-21	15-Oct-21	18-Oct-21	GOP	909,926.00	-	909,926.00	2021 Proposed Procurement
36	Supply and Delivery of OFFICE DEVICES for the 4th Quarter 2021	DPWH-BFDEO	NO	Shopping	14-Oct-21	18-Oct-21	22-Oct-21	25-Oct-21	GOP	3,210.00	-	3,210.00	2021 Proposed Procurement
37	Supply and Delivery of JANITORIAL SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	21-Oct-21	25-Oct-21	29-Oct-21	1-Nov-21	GOP	89,830.00	-	89,830.00	2021 Proposed Procurement
38	Supply and Delivery of OFFICE EQUIPMENT for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	28-Oct-21	1-Nov-21	5-Nov-21	8-Nov-21	GOP	58,800.00	-	58,800.00	2021 Proposed Procurement
39	Supply and Delivery of COMPUTER SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	Shopping	4-Nov-21	8-Nov-21	12-Nov-21	15-Nov-21	GOP	10,450.00	-	10,450.00	2021 Proposed Procurement
40	Supply and Delivery of CONSUMABLES for the 4th QUARTER 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	4-Nov-21	8-Nov-21	12-Nov-21	15-Nov-21	GOP	472,225.00	-	472,225.00	2021 Proposed Procurement
41	Supply and Delivery of Photographic or filming or video equipment for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	11-Nov-21	15-Nov-21	19-Nov-21	22-Nov-21	GOP	769,000.00	-	769,000.00	2021 Proposed Procurement
42	Supply and Delivery of IT Equipment and Accessories for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	18-Nov-21	22-Nov-21	26-Nov-21	29-Nov-21	GOP	174,500.00	-	174,500.00	2021 Proposed Procurement
43	Supply and Delivery of MAINTENANCE SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	2-Dec-21	6-Dec-21	10-Dec-21	13-Dec-21	GOP	982,435.00	982,435.00	-	2021 Proposed Procurement
44	Supply and Delivery of Diesel and Gasoline Fuel for the 4th Quarter 2021	DPWH-BFDEO	NO	Direct Contracting	n/a	n/a	n/a	n/a	GOP	1,600,000.00	-	1,600,000.00	2021 Proposed Procurement
45	Supply and Delivery of Other Supplies for the 4th Quarter 2021	DPWH-BFDEO	NO	Shopping	2-Dec-21	6-Dec-21	10-Dec-21	13-Dec-21	GOP	8,500.00	-	8,500.00	2021 Proposed Procurement

Note: No. 2020 Proposed Procurement Consultancy at Present Time

Prepared by:

RHODERICK T. HABAN
BAC Secretariat

Date: March 26, 2021

Recommended by:

RAUL M. CADIOGAN
BAC Chairperson

Date: March 26, 2021

Approved by:

BENEDICTA C. MENBOZA
Officer-In-Charge

Date: March 26, 2021

MENELAIUS C. SANTOS
Engineer III