Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2020 (Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)		Schedule for Each Procurement Activity Source of Estimated Budget (PhP) Funds					(PhP)	Remarks (brief description of		
				Procurement	Advertisement/Pos ting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing	Funds	Total	MOOE	со	Program/Activity/Proje
	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of San Jose City Coastal Road; San Jose-Belison Diversion Road, Antique	DPWH, Region VI, Planning & Design	No	Competitive Bidding	February 5- 11, 2020	March 19, 2020	April 22-26, 2020	April 27-May 6, 2020	GoP	P 15,200,000.00		₱ 15,200,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures Identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
20CSG002	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Sibalom Diversion Road; Igbonglo-Mojon-Badiang Airport Road, Antique	DPWH, Region VI, Planning & Design	No	Competitive Bidding	February 5- 11, 2020	March 19, 2020	April 22-26, 2020	April 27-May 6, 2020	GoP	P 9,100,000.00		P 9,100,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

20CSG003	Detailed Engineering/Economic	DPWH, Region VI, Planning & Design	No	Competitive Bidding	February 10- 16, 2020	March 24, 2020	May 4-8, 2020	May 9-18, 2020	GoP	₽ 10,600,000.00	P 1	0,600,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
20CSG004	Analysis/Technical Studies/Traffic Impact Assessment of Cavus-Illalo-Tabun-acan	Region VI,	No	Competitive Bidding	February 10- 16, 2020	March 24, 2020	May 4-8, 2020	May 9-18, 2020	GoP	P 11,200,000.00	P 11	1,200,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

20CSG005	Analysis/Technical Studies/Traffic Impact	Region VI, Planning &	No	Competitive Bidding	February 17-23, 2020	March 31, 2020	May 5-9, 2020	May 11-20, 2020	GoP	₽ 14,000,000.00	P 14,000,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
20CSG006	Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Murcia Bypass Road;	DPWH, Region VI, Planning &	No	Competitive Bidding	February 17- 23, 2020	March 31, 2020	May 5-9, 2020	May 11-20, 2020	GoP	P 12,700,000.00	P 12,700,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

20CSG007	Consulting Services for the Conduct of Parcellary Surveys, Land Appraisal and Titling of Public Infrastructures	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	April 2-8, 2020	May 18, 2020	June 22-26, 2020	June 27-July 6, 2020	GoP	P	17,500,000.00	þ	17,500,000.00	Conduct of parcellary survey which includes field verification, research work for cadastral maps and technical description of affected lots/real properties and preparation and submission of parcellary survey reports, e.g. parcellary survey plan and subdivision plan duly approved by DPWH and DENR, including lot monumenting.
					TC	OTAL				₽	90,300,000.00	P	90,300,000.00	

Submitted by:

Recommending Approval:

Approved by:

BENJAMIN B. JAVELLANA, JR.

Head Procurement Section

MARY GRACE B. BULAQUIÑA, CES E

BAC Chairperson

LEA N. DELFINADO, CESO IL

Regional Director