

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
CORDILLERA ADMINISTRATIVE REGION (CAR)										
001	Mt Province-Ilocos Sur via Tue Rd., Section 1: K0388+900 - K0389+500, K0393+500 - K0393+856; Section 2: K0398+000 - K0398+578, K0399+728 - K0399+811; Section 3 K0412+165 - K0412+942, K0413+327 - K0413+354, K0413+368 - K0413+400	Public Bidding	P 54,930,000.00	Nov. 08, 2013	Nov. 11, 2013	Nov. 20, 2013	Dec. 02, 2013	Dec. 04, 2013	Dec. 09, 2013	Jan. 14, 2014
002	Gurel-Bokod-Kabayan-Buguias-Abatan Rd., K0352+560-K0353+180, K0353+397-K0354+875	Public Bidding	P 60,110,000.00	Nov. 08, 2013	Nov. 11, 2013	Nov. 20, 2013	Dec. 02, 2013	Dec. 04, 2013	Dec. 09, 2013	Jan. 14, 2014
003	Balili-Suyo-Sagada Road Leading to Sagada Caves, Rice Terraces and Water Falls, Bontoc and Sagada, Mt.Province(DSTD)	Public Bidding	P 96,210,000.00	Nov. 08, 2013	Nov. 11, 2013	Nov. 20, 2013	Dec. 02, 2013	Dec. 04, 2013	Dec. 09, 2013	Jan. 14, 2014
004	Jct Talubin-Barlig-Natonin-Paracelis-Callacad Rd., K0406+922 - K0408+556	Public Bidding	P 53,780,000.00	Nov. 18, 2013	Nov. 21, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 13, 2013	Dec. 17,2013	Jan. 14, 2014
005	Maba-ay-Abatan,Bauko road leading to various tourism sites,Mabaau-Abatan,Mt. Province	Public Bidding	P 94,560,000.00	Nov. 18, 2013	Nov. 21, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 13, 2013	Dec. 17,2013	Jan. 14, 2014
			P 96,480,000.00				Postponed Indefinitely due to processing of revised POW			
							Jan. 13, 2014	Jan. 15, 2014	Jan. 22, 2014	Jan. 26, 2014
006	Balbalan-Pinukpuk Rd., K0499+940 - K0502+440 with exceptions	Public Bidding	P72,000,000.00	Nov. 18, 2013	Nov. 21, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 16, 2013	Dec. 23, 2013	Jan. 14, 2014
007	Mt.Province Bdry-Calanan-Pinukpuk-Abbut Rd. (Pinukip), K0523+850 - K0527+214 K0527+615 - K0529+041, K0529+474 - K0530+268, K0532+019 - K0534+852	Public Bidding	P 127,590,000.00	Nov. 18, 2013	Nov. 21, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 16, 2013	Dec. 23, 2013	Jan. 14, 2014
							Postponed Indefinitely due to revision of plans			
						Jan. 03, 2014	Jan. 15, 2014	Jan. 17, 2014	Jan. 24, 2014	Jan. 28, 2014
008	Asin-Nangalisan-Sn Pascual Rd, Nangalisan Sect. Tuba, K0270+594-K0272+220, San Pascual Section, Tuba, K0275+531 - K0275+7178	Public Bidding	P 96,170,000.00	Nov. 20, 2013	Nov. 22, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 17, 2013	Dec. 26, 2013	Jan. 14, 2014
009	Acop-Kapangan-Kibungan-Bakunan Road, Palina Section: K0326+935 - K0327+000, K0327+000 - K0328+000 (To Sinipsip, Buguias) K0328+(-085)-K0328+653 (To Poblacion,Bakun)	Public Bidding	P 64,570,000.00	Nov. 20, 2013	Nov. 22, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 17, 2013	Dec. 26, 2013	Jan. 14, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
010	Acop-Kapangan-Kibungan-Bakunan Rd., K0283+636-K0283+796,K0287+621-K0287+685,K0289+214-K0289+473,K0289+549-K0289+709,K0290+901-K0291+000,K0292+016-K0292+114,K0298+781-K0299+514, K0299+531-K0299+816	Public Bidding	P 71,860,000.00	Nov. 20, 2013	Nov. 22, 2013	Nov. 29, 2013	Dec. 12, 2013 Postponed due to correction of quantity in the BOQ Dec. 17, 2013	Dec. 17, 2013 Dec. 20, 2013	Dec. 26, 2013 Dec. 26, 2013	Jan. 14, 2014 Jan. 14, 2014
011	Ibulao-Julongan Road leading to Julongan Rice Terraces,Villages,Museum WWI Shrine, Kiangnan, Ifugao	Public Bidding	P135,580,000.00	Nov. 26, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 14, 2014
012	Kabugao-Pudtol-Luna-Cagayan Bdry Rd., K0620+(-295) - K0623+337	Public Bidding	P 64,790,000.00	Nov. 26, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 14, 2014
013	Banaue-Hungduan-Benguet Bdry Rd., K0392+(-288) - K0392+(-258) K0393+000 - K0395+000	Public Bidding	P 66,700,000.00	Nov. 26, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 14, 2014
014	Claveria - Calanasan - Kabugao Road K0630+415 - K0632+693	Public Bidding	P 76,970,000.00	Nov. 26, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 14, 2014
015	Banaue-Hungduan-Benguet Bdry Rd., K0343+480 - K0343+499,K0343+860 - K0343+1102,K0343+1169 - K0343+1594 K0345+055 - K0345+519, K0345+586 - K0345+809,K0345+867 - K0346+253, K0346+557 - K0347+280, K0348+013 - K0348+600, K0349+850 - K0350+042	Public Bidding	P 90,790,000.00	Dec. 05, 2013	Dec. 07, 2013	Dec. 16, 2013	Dec. 27, 2013	Jan. 03, 2014	Jan. 10, 2014	Jan. 14, 2014
016	Abra-Cervantes Rd., K0451+(-634) - K0455+170 (i.s)	Public Bidding	P 83,810,000.00	Dec. 10, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 07, 2014 Postponed due to revision of Program of Work Jan. 17, 2014	Jan. 12, 2014 Jan. 20, 2014	Jan. 19, 2014 Jan. 27, 2014	Jan. 23, 2014 Jan. 31, 2014
017	Abra-Kalinga Road, K0440+748 - K0440+778; K0440+856 - K0440+901 (one lane), K0441+038 - K0441+160; K0444+444 - K0444+489(one lane); K0444+593 - K0444+678; K0462+000 - K0462+174; K0462+856 - K0464+038; K0448+113 - K0448+351	Public Bidding	P 59,730,000.00	Dec. 10, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 07, 2014 Postponed due to revision of Program of Work Jan. 17, 2014	Jan. 12, 2014 Jan. 20, 2014	Jan. 19, 2014 Jan. 27, 2014	Jan. 23, 2014 Jan. 31, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
018	Poblacion-Chumang-Liwo Road leading to O'phaw Mechancha Waterfalls, Mayoyao, Ifugao	Public Bidding	P 55,920,000.00	Dec. 10, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 07, 2014 Postponed due to revision of Program of Work Jan. 17, 2014	Jan. 12, 2014 Jan. 20, 2014	Jan. 19, 2014 Jan. 27, 2014	Jan. 23, 2014 Jan. 31, 2014
019	Banaue-Hungduan-Benguet Bdry Rd., K0385+612 - K0388+848	Public Bidding	P 104,530,000.00	Dec.26, 2013	Dec.27, 2013	Jan. 09, 2014	Jan. 21, 2014	Jan. 24, 2014	Jan. 31, 2014	Feb. 04, 2014
020	Ubao-Taang Rd., K0401+083 - K0401+481, K0401+571 - K0402+499, K0402+635 - K0402+690; K0402+775 - K0404+267, K0404+387 - K0404+513, K0404+609 - K0404+656, K0404+736 - K0404+888	Public Bidding	P 105,290,000.00	Jan. 07, 2014	Jan. 08, 2014	Jan. 16, 2014	Jan. 28, 2014	Feb. 02, 2014	Feb. 09, 2014	Feb. 13, 2014
021	Banaue-Hungduan-Benguet Bdry Rd., K0370+123 - K0374+000	Public Bidding	P 117,300,000.00	Jan.10, 2014	Jan. 13, 2014	Jan. 23,2014	Feb. 04, 2014	Feb. 09, 2014	Feb. 16, 2014	Feb. 20, 2014
022	Kalinga-Abra Rd., K0464+(-136) - K0467+271	Public Bidding	P 122,900,000.00	Jan. 13, 2014	Jan. 15, 2014	Jan. 25, 2014	Feb. 06, 2014	Feb. 10, 2014	Feb. 17, 2014	Feb. 21, 2014
023	Roads and Trails within the Lagawe Area leading to Abinuan & Inchang Falls including Replacement of Existing Temporary Bridge Lagawe-Boliwong Road, Lagawe, Ifugao	Public Bidding	P 77,200,000.00	Jan. 15, 2014	Jan. 17, 2014	Jan. 29, 2014	Feb. 10, 2014	Feb. 14, 2014	Feb. 21, 2014	Feb. 25, 2014
024	Banawe-Mayoyao-A Lista-Isabela Bdry Rd K0406+648 - K0406+676, K0413+698 - K0413+784, K0416+130 - K0418+133 K0419+606 - K0421+594	Public Bidding	P 102,870,000.00	Jan. 08, 2014	Jan. 10, 2014	Jan. 18, 2014	Jan. 30, 2014	Feb. 04, 2014	Feb. 11, 2014	Feb. 11, 2014
025	Kabugao,Apayao-Solsona,Ilocos Norte Road, Apayao Side,Apayao	Public Bidding	P 144,750,000.00	Jan. 15, 2014	Jan. 17, 2014	Jan. 25, 2014	Feb. 06, 2014	Feb. 10, 2014	Feb. 17, 2014	Feb. 21, 2014
026	Abra-Ilocos Norte Rd. K0434+347-K0436+700 (i.s), K0441+112-K0443+007	Public Bidding	P 136,210,000.00	Jan. 15, 2014	Jan. 17, 2014	Jan. 25, 2014	Feb. 06, 2014	Feb. 10, 2014	Feb. 17, 2014	Feb. 21, 2014
027	Ballay-Tabio-Tonoman-Bulalacao-Tawangan-Lusod Road, leading to bulalacao Lakes and Mt. Tabeo, Kabayan,Benguet	Public Bidding	P 119,700,000.00	Jan. 03, 2014	Jan. 06, 2014	Jan. 25, 2014	Jan. 27, 2014	Jan. 31, 2014	Feb. 07, 2014	Feb. 11, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
028	Paco Bridge along Kabugao-Putdol-Luna-Cagayan Bdry.Road	Public Bidding	P 57,900,000.00	Jan. 06, 2014	Jan. 08, 2014	Jan. 16, 2014	Jan. 28, 2014	Feb. 03, 2014	Feb. 10, 2014	Feb. 14, 2014
029	Sabangan-Sagada Road leading to poblacion Sagada,Sumaguing Cave,Hanging Coffins, Bomod-oko Falls,Bokong Falls,"Marcos" Cave, Mt. Province	Public Bidding	P 135,100,000.00	Jan. 28, 2014	Jan. 30, 2014	Feb. 07, 2014	Feb. 19, 2014	Feb. 24, 2014	Mar. 03, 2014	Mar. 07, 2014
030	Kalinga-Abra Rd., K0511+1460-K0513+168 K0513+249-K0514+691	Public Bidding	P 62,350,000.00	Dec. 13, 2013	Dec. 16, 2013	Dec. 27, 2013	Jan. 08, 2014	Jan. 13, 2014	Jan. 20, 2014	Jan. 20, 2014
031	Kalinga-Abra Rd., K0522+190-K0526+511	Public Bidding	P 143,540,000.00	Jan. 28, 2014	Jan. 30, 2014	Feb. 07, 2014	Feb. 19, 2014	Feb. 24, 2014	Mar. 03, 2014	Mar. 07, 2014
032	Kabugao,Apayao-Solsona,Ilocos Norte Road, Apayao Side, Apayao	Public Bidding	P 96,500,000.00	Nov. 26, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 14, 2014
033	Jct Talubin-Barlig-Natonin-Paracelis-Callacad Rd (intermittent gaps not in CY 2013 GAA) K0382+600-K0387+858	Public Bidding	P 176,910,000.00	Jan. 07, 2014	Jan. 08, 2014	Jan. 16, 2014	Jan. 28, 2014	Feb. 04, 2014	Mar. 10, 2014	Mar. 17, 2014
034	Conner-Kabugao Rd., K0585+834-K0588+691, K0590+340 - K0594+774	Public Bidding	P 205,540,000.00	Jan. 14,2014	Jan. 15, 2014	Jan. 23, 2014	Feb. 04, 2014	Feb. 11, 2014	Mar. 13, 2014	Mar. 20, 2014
035	Timbak Caves Road leading to Timbak Caves and Mummy of Apo Anno,Sta. 4+066-Sta. 11+666,Atok/Kabayon, Benguet	Public Bidding	P 146,680,000.00	Jan. 14, 2014	Jan. 15, 2014	Jan. 23, 2014	Feb. 04, 2014	Feb. 11, 2014	Mar. 13, 2014	Mar. 20, 2014
036	Banaue-Hungduan-Benguet Bdry Rd.,K0376+116-K0378+117,K0378+193-K0383+060, K0384+(-508)-K0384+(-458),K0384+(-421)-K0384+(-379), K0384+(-139) - K0384+0	Public Bidding	P 228,580,000.00	Jan. 28, 2014	Jan. 30, 2014	Feb. 07, 2014	Feb. 19, 2014	Feb. 26, 2014	Mar. 28, 2014	Apr. 04, 2014
037	Kalinga-Abra Rd., K0498+300-K0503+432 K0503+703-K0507+878	Public Bidding	P 330,820,000.00	Feb. 25, 2014	Feb. 27, 2014	Mar. 06, 2014	Mar. 18, 2014	Mar. 23, 2014	Mar. 30, 2014	Apr. 03, 2014
038	Kabugao-Putdol-Luna-Cagayan Bdry Rd., K0590+435-K0598+817(PDE outsource)	Public Bidding	P 226,000,000.00	Mar. 18, 2014	Mar. 19, 2014	Mar. 27, 2014	Apr. 08, 2014	Apr. 14, 2014	Apr. 21, 2014	Apr. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
039	Kabugao-Putdol-Luna-Cagayan Bdry Rd., K0623+397-K0634+702(PDE outsource)	Public Bidding	P 240,012,000.00	Mar. 31, 2014	Apr. 02, 2014	Apr. 10, 2014	Apr. 22, 2014	Apr. 28, 2014	May. 05, 2014	May. 12, 2014
CAR, Abra District Engineering Office										
040	Preventive Maintenance of National Rd., Abra-Kalinga Rd,S00592LZ,K0426+369-K0427+730	Public Bidding	P 19,820,000.00	Oct. 17, 2013	Oct. 18, 2013	Oct. 30, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 13, 2013	Jan. 27, 2014
041	Construction/Rehabilitation of Drainage Protection Along National Road Abra-Ilocos Sur Road., K0396+000-K0402+000	Public Bidding	P 6,390,000.00	Nov. 18, 2013	Nov. 19, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 12, 2013	Dec. 12, 2013	Jan. 27, 2014
042	Poblacion West Flood Control Structure Pidigan, Abra	Public Bidding	P 10,000,000.00	Nov. 18, 2013	Nov. 19, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 12, 2013	Dec. 12, 2013	Jan. 27, 2014
043	Road Upgrading(Gravel to Paved) Lagangilang Access Road Chainage 460- Chainage 489 Chainage 727- Chainage 865	Public Bidding	P 3,500,000.00	Oct. 18, 2013	Oct. 21, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013	Jan. 27, 2014
044	Construction of Flood Control Structures Cabuloan,Bangued,Abra	Public Bidding	P 20,000,000.00	Nov. 18, 2013	Nov. 19, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 12, 2013	Dec. 12, 2013	Jan. 27, 2014
045	Construction of Flood Control Structures Bangbangar,Bangued,Abra	Public Bidding	P 20,000,000.00	Dec. 10, 2013	Dec. 11, 2013	Dec. 26, 2013	Jan. 16, 2014	Jan. 23, 2014	Jan. 23, 2014	Jan. 27, 2014
046	Construction of Flood Control Structures (Concrete Canal) Cabuloan,Bangued,Abra	Public Bidding	P 10,000,000.00	Nov. 18, 2013	Nov. 19, 2013	Nov. 26, 2013	Dec. 03, 2013	Dec. 12, 2013	Dec. 12, 2013	Jan. 27, 2014
047	Improvement/Rehabilitation of Vira-Caganayan Road Tineg, Abra	Public Bidding	P 50,000,000.00	Nov. 22, 2013	Nov. 25, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 19, 2013	Dec. 19, 2013	Jan. 27, 2014
CAR, Apayao First District Engineering Office										
048	Road Upgrading(Gravel to Concrete) along Conner-Kabugao Rd., K0599+360-K0601+017	Public Bidding	P 47,270,000.00	Nov. 04, 2013	Nov. 08, 2013	Nov. 14, 2013	Nov. 28, 2013	Dec. 03, 2013	Dec. 26, 2013	Short of Award
049	Replacement of Bridge (Temporary to Permanent) Manguli Bridge #2 along Kabugao-Pudtol-Luna-Cagayan Boundary Rd.	Public Bidding	P 12,000,000.00	Feb. 11, 2014	Feb. 12, 2014	Feb. 20, 2014	Mar. 06, 2014	Mar. 13, 2014	Mar 20, 2014	Mar. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
050	Construction/Rehabilitation of Drainage Protection Works,Caglayan Flood Control Conner,Apayao	Public Bidding	P 4,000,000.00	Dec. 04, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 23, 2013	Jan. 02, 2014	Jan. 09, 2014	Short of Award
CAR, Apayao Second District Engineering Office										
051	Repair/Maintenance of Bridges along National Roads,Sabangan Bridges along Calanasan-	Public Bidding	P 4,990.000.00	Oct. 25, 2013	Nov. 25, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 10, 2013	Dec. 17, 2013	Feb. 10, 2014
052	Repair/Maintenance of Bridges along National Roads,Cabatacan Bridges along Calanasan-	Public Bidding	P 4,990.000.00	Oct. 25, 2013	Nov. 25, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 10, 2013	Dec. 17, 2013	Feb. 10, 2014
053	Construction of Bunot Flood Control, Calanasan,Apayao	Public Bidding	P 3,990.000.00	Nov. 07, 2013	Dec. 03, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 10, 2014	Feb. 10, 2014
054	Construction of Maton Flood Control,Pudtol, Apayao	Public Bidding	P 3,990.000.00	Nov. 07, 2013	Dec. 03, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 10, 2014	Feb. 10, 2014
055	Construction of Salagunting Flood Control, Calanasan,Apayao	Public Bidding	P 4,380.000.00	Nov. 07, 2013	Dec. 03, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 10, 2014	Feb. 10, 2014
CAR, Baguio City District engineering Office										
056	13PD0066,Rehabilitation of Baguio City Camp Lagoon Drain Tunnel,Baguio City	Public Bidding	P 50,000,000.00 P 49,000,000.00	Oct. 29, 2012	Oct. 31, 2013	Nov. 08, 2013	Nov. 21, 2013	Nov. 21, 2013	Dec. 05, 2013	Dec. 12, 2013
057	13PD0069,Construction/Rehabilitation of Drainage/ Protection Works along Gibraltar Rd., Gibraltar Wye (wright park),Leonard Wood Road,Leonard Wood Road Rotunda going to Pacdal Bridge & Country Club Road Flood Control/Drainage Facilities, Baguio	Public Bidding	P 11,470,000.00 P 11,240,000.00	Dec. 02, 2013	Dec. 04, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 26, 2013	Jan. 09, 2014	Jan. 16, 2014
058	13PD0070,Construction/Rehabilitation of Drainage/Protection Works along Baguio-Bauang Road(Quirino Highway) K0302+600-K0304+700with exception	Public Bidding	P 4,910,000.00 P 4,910,000.00	Dec. 02, 2013	Dec. 04, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 26, 2013	Jan. 09, 2014	Jan. 16, 2014
059	Construction/Rehabilitation of drainage/ Protection Works along Asin Road, K0305+(534)-K0310+422 with exception	Public Bidding	P 50,000,000.00 P 48,500,000.00	Feb. 14, 2014	Feb. 17, 2014	Feb. 27, 2014	Mar. 11, 2014	Mar. 11, 2014	Mar. 25, 2014	Apr. 01, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
060	Const./Rehabilitation of drainage/Protection Works along Baguio-Baung Road,(Quirino Highway), K0302+600-K0304+700 w/ except.	Public Bidding	P 50,000,000.00 P 48,500,000.00	Feb. 14, 2014	Feb. 17, 2014	Feb. 27, 2014	Mar. 11, 2014	Mar. 11, 2014	Mar. 25, 2014	Apr. 01, 2014
061	Rehab./Reconst./Upgrading damaged Paved national roads including drainage based on pavement management system(HDM-4), Intermittent Sections,along Kennon Road K0244+400-K0247+000 with exception	Public Bidding	P 50,000,000.00 P 48,500,000.00	Feb. 14, 2014	Feb. 17, 2014	Feb. 27, 2014	Mar. 11, 2014	Mar. 11, 2014	Mar. 25, 2014	Apr. 01, 2014
062	Rehab./Reconst./Upgrading of Damaged Construction/Rehabilitation of drainage/ Protection Works along Rimando Road Chainage0000-Chainage2402	Public Bidding	P 50,000000.00 P 48,500,000.00	Feb. 14, 2014	Feb. 17, 2014	Feb. 27, 2014	Mar. 11, 2014	Mar. 11, 2014	Mar. 25, 2014	Apr. 01, 2014
CAR, Benguet First District Engineering Office										
063	Rehab./Reconst./Upgrading along Kennon Rd.,K0238+000-K0239+005,Tuba,Benguet	Public Bidding	P 14,410,000.00	Sep. 12, 2013	Sep. 24, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 20, 2013	Oct. 28, 2013	Jan. 02, 2014
064	Widening of Pico-Lamtang Rd., Km. 256+500 (vs.), LaTrinidad, Benguet	Public Bidding	P 10,000,000.00	Sep. 12, 2013	Sep. 24, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 20, 2013	Oct. 28, 2013	Jan. 02, 2014
065	Road Upgrading along Baguio-Itogon Road a.K0258+891-K0258+951 b.K0260+276-K0260+281	Public Bidding	P 2,280,000.00	Sep. 12, 2013	Sep. 24, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 20, 2013	Oct. 28, 2013	Jan. 02, 2014
066	Road Upgrading along Itogon-Dalupirip Rd., a.K0277+330-K0277+398; b.K0277+742-K0277+894; c.K0278+450-K0278+641	Public Bidding	P 17,520,000.00	Sep. 12, 2013	Sep. 24, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 20, 2013	Oct. 28, 2013	Jan. 02, 2014
067	Construction & Maintenance of Bridges a.Puguis Bridge b.Pico Bridge # 2	Public Bidding	P 2,000,000.00	Sep. 12, 2013	Sep. 24, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 20, 2013	Oct. 28, 2013	Jan. 02, 2014
068	Upgrading/Improvement along Ambangeg Junction National Rd., to Mt. Pulag, Sta.007+360(vs.), Bokod/Kabayan,Benguet	Public Bidding	P 10,000,000.00	Sep. 12, 2013	Sep. 24, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 20, 2013	Oct. 28, 2013	Jan. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
069	Road Upgrading along Baguio City Limit - Sto. Tomas Road a.K0262+470-K0262+680 b.K0263+000-K0264+163	Public Bidding	P 49,300,000.00	Sep. 26, 2013	Oct. 08, 2013	Oct. 15, 2013	Oct. 28, 2013	Nov. 03, 2013	Nov. 11, 2013	Jan. 02, 2014
070	Upgrading of Ambiong-Lubas-Tawang Road leading to Mt.Kalogong,Stone church, Bahong Rose Garden and Strawberry Fields La Trinidad,Benguet	Public Bidding	P 50,000,000.00	Sep. 26, 2013	Oct. 08, 2013	Oct. 15, 2013	Oct. 28, 2013	Nov. 03, 2013	Nov. 11, 2013	Jan. 02, 2014
071	Construction of La Trinidad Flood Control System,La Trinidad,Benguet	Public Bidding	P 50,000,000.00	Sep. 26, 2013	Oct. 08, 2013	Oct. 15, 2013	Oct. 28, 2013	Nov. 03, 2013	Nov. 11, 2013	Jan. 02, 2014
072	Road Upgrading(Gravel-Paved) along Gurel-Bokod-Kabayan-Buguias-Abatan Road, K0338+481-K0339+838,Kabayan,Benguet	Public Bidding	P 47,500,000.00	Sep. 26, 2013	Oct. 08, 2013	Oct. 15, 2013	Oct. 28, 2013	Nov. 03, 2013	Nov. 11, 2013	Jan. 02, 2014
073	Clustered Construction/Rehabilitation of Drainage/Protection Works along Benguet-Nueva Vizcaya Road a.Benguet-N.Vizcaya Rd. Adunot, Ambuclao Bokod,Slope Protection b.Benguet-N.Vizcaya Rd., K0275+758-k0276+000 (w/ exceptions)	Public Bidding	P 8,240,000.00	Nov. 06, 2013	Nov. 08, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 04, 2013	Dec. 12, 2013	Jan. 02, 2014
Benguet Second District Engineering Office										
074	13PF0041:Preservation Maintenance based on Pavement Management System/Highway Dev't. and Management-4(HDM-4)(Intermittent Sect.) along National Secondary Roads	Public Bidding	P 14,560,000.00	Jan. 08, 2014	Jan. 09, 2014	Jan. 16, 2014	Jan. 30, 2014	Feb. 02, 2014	Feb. 09, 2014	Feb. 11, 2014
075	13PF0042: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Rd., including Drainage based on Pavement Management System/Highway Development and Management-4(HDM-4) (Intermittent Sections) along National Secondary and National Arterial Road (package XVII-2013)	Public Bidding	P 17,130,000.00	Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 14, 2013	Dec. 13, 2013	Jan. 20, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
076	13PF0043: Major Repair/Maintenance of Existing Timber Bridges,Pampang Bridge along Acop-Kapangan-Kibungan-Bakun Rd.,	Public Bidding	P 1,000,000.00	Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Nov. 14, 2013	Nov. 14, 2013	Dec. 13, 2013	Jan. 20, 2014
077	13PF0043: Construction/Rehabilitation of Drainage/ protection Works, Upper Magmagaling Flood Control	Public Bidding	P 7,790,000.00	Jan. 02, 2014	Jan. 03, 2014	Jan. 16, 2014	Jan. 30, 2014	Feb. 02, 2014	Feb. 09, 2014	Feb. 11, 2014
CAR, Ifugao First District Engineering Office										
078	Asphalt Overlay along Nueva Vizcaya-Ifugao-Mt.Province Boundary Road, K0315+800-K0318+000	Public Bidding	P 33,930,000.00	Nov. 07, 2013	Nov. 11, 2013	Nov. 20, 2013	11/17-12/2/13	Dec. 03, 2013	Dec. 09, 2013	Jan. 07, 2014
079	Construction of Kebkeb Bridge along Kiangnan Tinoc-Buguias Road	Public Bidding	P 29,070,000.00	Feb. 28, 2014	Feb. 28, 2014	Mar. 10, 2014	3/7-3/21/14	Mar. 24, 2014	Mar. 28, 2014	Apr. 07, 2014
CAR, Ifugao Second District Engineering Office										
080	Construction of Animal Bite Center, Potia Hospital District Alfonso Lista,ifugao	Public Bidding	P 1,000,000.00	-	Jan. 10, 2014	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 12, 2014	Feb. 17, 2014
081	Construction of kitchen,Aguinaldo People's Aguinaldo,Ifugao	Public Bidding	P 1,000,000.00	-	Jan. 10, 2014	-	Jan. 30, 2014	Feb. 05, 2014	Feb. 12, 2014	Feb. 17, 2014
CAR, Mt. Province District Engineering Office										
082	Major Repair/Maintenance of Quisop Bridge along Mt.Province-Ilocos Su via Tue Road	Public Bidding	P 950,000.00	-	Oct. 17, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 11, 2013	Nov. 18, 2013	Jan. 27, 2014
083	Road Upgrading along Mt.Province-Ilocos sur via Kayan Road,K0397+164-K0397+203	Public Bidding	P 1,290,000.00	-	Oct. 17, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 11, 2013	Nov. 18, 2013	Jan. 27, 2014
084	Const. & Maintenance/Major Repair of Talubin Bridge along Mt.Province-Nueva Viscaya Road	Public Bidding	P 950,000.00	-	Oct. 7, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 11, 2013	Nov. 18, 2013	Jan. 27, 2014
085	Road Upgrading along Mt.Province-Cagayan via Tabuk Enrile Road,K0396+812-K0396+889, K0397+655-K0397+704, K0397+806-K0397+818; K0399+136-K0399+225, K0410+646-K0410+736,K0411+324-K0411+430	Public Bidding	P 13,880,000.00	Oct. 15, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 13, 2013	Nov. 20, 2013	Feb. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
086	Preservation Maintenance along Mt.Province Nueva Viscaya Road,K0378+362-K0380+000	Public Bidding	P 17,070,000.00	Oct. 15, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 13, 2013	Nov. 20, 2013	Jan. 27, 2014
087	Preservation Maintenance based on Pavement Management System/Highway Development and Management-4(HDM-4) along Baguio-Bontoc Road, K0342+085-K0343+975	Public Bidding	P 12,360,000.00	Oct. 15, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 13, 2013	Nov. 20, 2013	Jan. 27, 2014
088	Road Upgrading of Bananao Access Road Chainage 1+4444-Chainage 1+903	Public Bidding	P 10,570,000.00	Oct. 15, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 13, 2013	Nov. 20, 2013	Jan. 27, 2014
089	Rehabilitation/Reconstruction/Upgrading of Dantay-Sagada Road, K0390+746-K0390+808 K0391+740-K0391+788 K0392+175-K0392+604	Public Bidding	P 6,700,000.00	Oct. 15, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 13, 2013	Nov. 20, 2013	Jan. 7, 2014
090	Road Upgrading of Dantay-Sagada Road, K0390+520-K0390+840	Public Bidding	P 7,340,000.00	Oct. 15, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 13, 2013	Nov. 20, 2013	Jan. 7, 2014
091	CLUSTER 1-CY 2014 HEALTH FACILITY ENHANCEMENT PROGRAM PROJECTS a.Const. of Bagnen proper BHS, b.Expansion of Tadian RHU, c. Construction of Data BHS	Public Bidding	P 3,890,000.00	-	Nov.26, 2013	Dec. 04, 2013	Dec. 16, 2013	Dec. 20, 2013	Dec. 27, 2013	Jan. 27, 2014
092	CLUSTER II-CY 2014 HEALTH FACILITY ENHANCEMENT PROGRAM PROJECTS a.extension of Lab & Xray, Construction of Ogo-og, b.Construction of Ogo-og BHS c.Construction of Buringal BHS	Public Bidding	P 4,610,000.00	-	Nov.26, 2013	Dec. 04, 2013	Dec. 16, 2013	Dec. 20, 2013	Dec. 27, 2013	Jan. 27, 2014
093	CLUSTER I a.Construction/Rehabilitation of Drainage along Baguio-Bontoc Road, b.Mt.Province-Ilocos Sur via Kayan Road ,(Tadian-Losong Section),Tadian (Drainage/Slope Protection,)c.Construction/Rehabilitation of Drainage along Mt. Province-Ilocos Sur via Tue Road, Tadian	Public Bidding	P 3,820,000.00	-	Dec. 14, 2013	Dec. 26, 2013	Jan. 08, 2014	Jan. 13, 2014	Jan. 21, 2014	Jan. 27, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
094	CLUSTER II a.Construction/Rehabilitation of Drainage along Dantay-Sagada Road,Antadao,Sagada b.Construction/Rehabilitation of Drainage along Mt.Province-Cagayan via Tabuk Enrile Road, Tocucan c. Construction/Rehab. of Drainage along Mt.Province-Nueva Viscaya Rd.	Public Bidding	P 3,820,000.00	-	Dec. 14, 2013	Dec. 26, 2013	Jan. 08, 2014	Jan. 13, 2014	Jan. 21, 2014	Jan. 27, 2014
095	Const./Rehabilitation of Drainage along Jct. Talubin-Barlig-Natonin-Paracelis (Natonin Section),Natonin	Public Bidding	P 2,120,000.00	-	Dec. 14, 2013	Dec. 26, 2013	Jan. 08, 2014	Jan. 13, 2014	Jan. 21, 2014	Jan. 27, 2014
096	CLUSTER III a.Construction/Rehabilitation of Drainage along Jct. Talubin-Barlig-Natonin-Paracelis-Cassag(Amolong-Cassag Section),Paracelis b.Construction/Rehabilitation of Drainage along Tawang-Amolong Section,Paracelis c.Construction/Rehabilitation of Drainage along Mt.Province-Ifugao Road(Kiling-Paracelis Section),Paracelis d.Construction/Rehabilitation of Drainage along Mt.province-Isabel Road(Butigue-Roxas Section),Paracelis	Public Bidding	P 5,720,000.00	Oct. 15, 2013	Dec. 14, 2013	Dec. 26, 2013	Jan. 08, 2014	Jan. 13, 2014	Jan. 21, 2014	Jan. 27, 2014
097	Upgrading of Mt. Province-Ifugao Road (Kiling-Paracelis Section), K0464+780-K0465+340 K0466+777-K0467+000, K0467+000-K0467+895	Public Bidding	P 32,320,000.00	Oct. 15, 2013	Dec. 14, 2013	Dec. 26, 2013	Jan. 08, 2014	Jan. 13, 2014	Jan. 21, 2014	Jan. 27, 2014
098	Construction Of Beto Spillway along Mt. Province-Ilocos Sur via Tue Road (S00530LZ)	Public Bidding		Feb. 04, 2014	Feb. 06, 2014	Feb. 13, 2014	Feb. 26, 2014	Mar. 03, 2014	Mar. 10, 2014	Mar. 14, 2014
099	Construction of Caluttit Armco Type Culvert (S00514LZ)	Public Bidding	P 5,180,000.00	Feb. 04, 2014	Feb. 06, 2014	Feb. 13, 2014	Feb. 26, 2014	Mar. 03, 2014	Mar. 10, 2014	Mar. 14, 2014
100	CLUSTER CY 2014 RESURFACING OF VARIOUS ROAD SECTIONS	Public Bidding		Feb. 20, 2014	Feb. 21, 2014	Feb. 28, 2014	Mar. 13, 2014	Mar. 18, 2014	Mar. 25, 2014	Mar. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
CAR, Kalinga District Engineering Office										
101	Road Upgrading(Gravel to Paved) of Bulanao-Parcelis Road a)K0511+012-K0511+317 as per PLAN to K0511+012-K0512+313.73 per PLAN b)K0512+252-K0513+350 per RBIA K0512+252-K0513+400.862 per PLAN	Public Bidding	P 38,380,000.00	Oct. 28, 2013	Oct. 31, 2013	Nov. 08, 2013	Nov. 21, 2013	Nov. 23,2013	Dec. 07, 2013	Jan. 14, 2014
102	Road Upgrading(gravel to paved) of Bulo-National Road(Agbannawag-Bulo-Callagdao Section,K0502+(-209)-K0503+100 per RBIA to K0502+(-209) to K0503+400 per PLAN	Public Bidding	P 33,000,000.00	Oct. 28, 2013	Oct. 31, 2013	Nov. 08, 2013	Nov. 21, 2013	Nov. 23,2013	Dec. 07, 2013	Jan. 14, 2014
103	Road Upgrading of Malalao National Road (Agbannawag-Malalao-Bulo Section a)K0511+(-91)-K0511+(-075) per RBIA to K0511+(-074.52)-K0511+(087.52) per PLAN b)K0511+275-K0512+404 per RBIA to K0511+275-K0512+480 per PLAN	Public Bidding	P 28,550,000.00	Oct. 28, 2013	Oct. 31, 2013	Nov. 08, 2013	Nov. 21, 2013	Nov. 23,2013	Dec. 07, 2013	Jan. 14, 2014
104	Road Upgrading Rizal National Road, (Babalag-Kinama-San Francisco Sect.) a.K0527+(229)-K0527+(-209) b.K0527+(-166)-K0527+220	Public Bidding	P 10,150,000.00	Oct. 16, 2013	Oct. 22, 2013	Oct. 30, 2013	Nov. 12, 2013	Nov. 16, 2013	Dec. 02, 2013	Jan. 14, 2014
105	Road Upgrading of Rizal National Road (Romuladez-Santor-Calaocan-San Pascual a)K0424+000-K0425+000 per RBIA to K0423+1013.319-K0425+000 per PLAN b)K0425+635-K0426+200 per RBIA to K0425+635-K0426+228.20 per PLAN	Public Bidding	P 39,070,000.00	Oct. 28, 2013	Oct. 31, 2013	Nov. 08, 2013	Nov. 21, 2013	Nov. 23, 2013	Dec. 07, 2013	Jan. 14, 2014
106	Road Upgrading of Tabuk-Banawe via Tanudan-Barlig Rd. a)K0509+165-K0509+187 b)K0509+549-K0511+285	Public Bidding	P 8,730,000.00	Oct 16, 2013	Oct. 22, 2013	Oct. 30, 2013	Nov. 12, 2013	Nov. 16, 2013	Dec. 02, 2013	Jan. 14, 2014
107	Road Upgrading (Gravel to Paved) of Balbalan-Pinukpuk, K0491+040-K0492+300 per RBIA	Public Bidding	P 42,880,000.00	Nov. 15, 2013	Nov. 22, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 16, 2013	Dec. 30, 2013	Jan. 14, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
CORDILLERA ADMINISTRATIVE REGION (CAR)**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
108	Road Upgrading (Gravel to Paved) of Kalinga- Abra Road K0487+1207-K0489+000 per RBIA to K0487+1203-K0489+000 per PLAN	Public Bidding	P 15,330,000.00	Nov. 22, 2013	Nov. 29, 2013	Dec. 09, 2013	Dec. 23, 2013	Dec. 27, 2013	Dec. 30, 2013	Jan. 14, 2014
109	Repair of Kadamayan Spillway along Balbalan-Pinukpuk Road	Public Bidding	P 2,500,000.00	Nov. 22, 2013	Nov. 29, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 23, 2013	Dec. 30, 2013	Jan. 14, 2014
110	Construction/Rehabilitation of Drainage/ Protection Works,Bulanao FC, Tabuk City	Public Bidding	P 16,390,000.00	Nov. 26, 2013	Dec. 03, 2013	Dec. 09, 2013	Dec. 23, 2013	Dec. 27, 2013	Jan. 05, 2014	Jan. 14, 2014
111	Replacement of Baay Bridge along balbalan- Pinukpuk Road,Pinukpuk,Kalinga	Public Bidding	P17,190,000.00	Jan. 27, 2014	Feb. 03, 2014	Feb. 11, 2014	Feb. 23, 2014	Feb. 27, 2014	Mar. 03, 2014	Mar. 06, 2014
112	Construction of Kagutongan Spillway along balbalan-Pinukpuk Road,Pinukpuk,Kalinga	Public Bidding	P 28,800,000.00	Jan. 27, 2014	Feb. 02, 2014	Feb. 11, 2014	Feb. 23, 2014	Feb. 27, 2014	Mar. 03, 2014	Mar. 06, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary