

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. I										
001	14A00001 - Construction of Ground Sill Across Abra River Downstream of Aluling Bridge, Cervantes, Ilocos Sur	Public Bidding	P 84,643,242.21	Oct. 11, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 29, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Dec. 02, 2013	Jan. 30, 2014
002	14A00002 - Construction/Improvement of Access Roads leading to declared Tourism Destinations, Poblacion-Patar Road Leading to Patar Beach and Bolinao Lighthouse, Sta.000+000 to Sta.11+465 with exceptions, Bolinao, Pangasinan	Public Bidding	P 81,722,776.03	Oct. 25, 2013	Oct. 30, 2013 - Nov. 5, 2013	Nov. 11, 2013	Dec. 27, 2013	Dec. 28, 2013 - Jan. 7, 2014	Jan. 7, 2014 - Jan. 10, 2014	Short of Award
003	14A00003 - Construction/Improvement of Access Roads leading to declared Tourism Destinations, Bobonot-Tambobong Road Leading to Tambobong Beach, K0290+827 to K0303+900 with exceptions, Dasol, Pangasinan	Public Bidding	P 93,686,650.77	Oct. 30, 2013	Nov. 5, 2013 - Nov. 11, 2013	Nov. 14, 2013	Jan. 15, 2013	Jan. 16, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 27, 2014	Short of Award
004	14A00004 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pancian, Pagudpud-Adams Road leading to different Waterfalls, K0580+260 - K0585-938.40, Adams, Ilocos Norte	Public Bidding	P 96,211,259.88	Oct. 30, 2013	Nov. 5, 2013 - Nov. 11, 2013	Nov. 14, 2013	Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Jan. 6, 2014	Short of Award
005	14A00005 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Brgy. Pandan, Telbang Road leading to Bolo Beach, Sta. 0+000 (equivalent to 328+960) - Sta. 3+340 with exceptions, Alaminos City, Pangasinan	Public Bidding	P 48,236,914.15	Nov. 11, 2013	Nov. 13, 2013 - Nov. 19, 2013	Nov. 25, 2013	Dec. 28, 2013	Dec. 29, 2013 - Jan. 7, 2014	Jan. 8, 2014 - Jan. 10, 2014	Short of Award
006	14A00006 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads including Drainage Management System/Highway Development and Management-4 (HDM-4), Ilocos Norte-Abra Road, K0516+000.00 - K0519+000.00 (with exceptions), Ilocos Norte	Public Bidding	P 40,107,011.95	Nov. 14, 2013	Nov. 18, 2013 - Nov. 24, 2013	Dec. 17, 2013	Dec. 28, 2013	Dec. 29, 2013 - Jan. 7, 2014	Jan. 8, 2014 - Jan. 10, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
007	14A00007 - Construction of Urdaneta City By-Pass Road including RROW, K0180+130 - K0187+303.818, Urdaneta City, Pangasinan 5th Legislative District	Public Bidding	P 96,499,204.83	Nov. 25, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 6, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 26, 2013	Dec. 27, 2013 - Jan. 2, 2014	Short of Award
008	14A00008 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Road Generated from PMS/HDM-4, Intermittent Section, National Arterial Roads, Urdaneta Jct. Dagupan-Lingayen Road, K0184+173.26 to K0188+835, Urdaneta, Pangasinan	Public Bidding	P 58,433,533.23	Nov. 14, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013	Dec. 31, 2013	Jan. 2, 2014 - Jan. 7, 2014	Jan. 8, 2014 - Jan. 10, 2014	Short of Award
009	14A00009 - Road Upgrading (Gravel to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) K0533+240 - K0534+001.7 and K0535+249.4 - K0539+447.68 with exceptions, Ilocos Norte-Abra R	Public Bidding	P 121,309,020.50	Nov. 14, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013	Short of Award
010	14A00010 - Road Upgrading (Gravel to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Intermittent Section, Mt. Province-Ilocos Sur via Tue Road, K0385+(-033) to K0388+140, Cervantes, Ilocos Sur	Public Bidding	P 110,211,210.89	Nov. 25, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 6, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 26, 2013	Dec. 27, 2013 - Jan. 2, 2014	Short of Award
011	14A00011 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sections), National Secondary, Rosario-Pugo Rd, a) K0215 + 860 - K0225 + 520, with exceptions, Rosario-Pugo, La Union	Public Bidding	P 88,902,711.57	Nov. 25, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 6, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 26, 2013	Dec. 27, 2013 - Jan. 2, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
012	14A00012 - Reconstruction of Sinucalan Bridge along Urdaneta Jct.-Dagupan Road, Km198+960 - Km199+320, Km199+114.97 - Km199+177.47 (Bridge, BBW), Sta. Barbara, Pangasinan	Public Bidding	P 79,293,050.03	Nov. 25, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 6, 2013	Dec. 27, 2013	Dec. 27, 2013 - Dec. 28, 2013	Dec. 28, 2013 - Dec. 30, 2013	Short of Award
013	14A00013 - Reconstruction of Madori Bridge and its approaches along Pangasinan-Zambales Road, Km300+020 to Km300+360, Km300+179.29 to Km300+219.29 (Bridge, BBW), Burgos, Pangasinan	Public Bidding	P 34,966,075.48	Nov. 26, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 19, 2013	Dec. 26, 2013	Dec. 27, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 06, 2014	Short of Award
014	14A00014 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road, K0379+010 - K0382+420 (with exceptions)	Public Bidding	P 125,604,086.80	Nov. 26, 2013	Nov. 28, 2013 - Dec. 4, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 26, 2013	Dec. 27, 2013 - Jan. 02, 2014	Short of Award
015	14A00015 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Road based on PMS/HDM-4 (Intermittent Sections) along MNR, K0396+555 - K0398+014 with exception (Bantay Section); K0419+950 - K0421+481.20 (Magsingal Section); K0433+316 - K436+000 (Cabugao Section)	Public Bidding	P 95,837,777.21	Dec. 6, 2013	Dec. 9, 2013 - Dec. 15, 2013	Dec. 19, 2013	Dec. 31, 2013	Jan. 01, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Short of Award
016	14A00016 - Construction/Improvement of Access Roads to Declared Tourism Destinations Maoini-Baduang-saud leading to Saud Beach & Patapat Viaduct, K0565+091.00 - K0575+305.84 with exceptions, Pagudpud, Ilocos Norte	Public Bidding	P 187,757,214.76	Dec. 6, 2013	Dec. 9, 2013 - Dec. 15, 2013	Dec. 19, 2013	Dec. 31, 2013	Jan. 01, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
017	14A00017 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations of Improvement/Concreting of Jctn.-Ilocos Norte - Abra Road Leading to Tubeg Viewdeck, Imelda Park, Hercules Mines Access to Mt. Sicapo Camp Site, K0533+600-K0538+800, Nueva Era, Ilocos Norte	Public Bidding	P 96,999,532.96	Dec. 11, 2013	Dec. 13, 2013 - Dec. 19, 2013	Dec. 23, 2013	Jan. 06, 2014	Jan. 07, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 20, 2014	Short of Award
018	Construction of Camantiles Flood Control Projects in Pangasinan (including Right of Way), Sta. 0+000-Sta.2+100 (with exception) Camantiles, Urdaneta City and Inamotan, Manaoag, Pangasinan	Public Bidding	P 106,136,755.25	Jan. 29, 2014	Feb. 03, 2014 - Feb. 09, 2014	Feb. 13, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 17, 2014
Region I - Ilocos Norte I District Engineering Office										
019	13AA0061 - Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4(HDM-4, Intermittent Sections), Bonifacio Road and Calipulapu Road, Laoag City, I. 0+000-0+040, Bonifacio Road; II. K0488+(-038)-K0488+030, Calipulapu Road.	Public Bidding	P 1,655,998.51	Jan. 03, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014	Jan. 27, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 30, 2014	Short of Award
020	13AA0062 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Road including Drainage Based on Pavement Management System/Highway Development and Management-4 (HDM-4, Intermittent Sections), (S00034IZ) Manila North Road, K0539+812-K0541+739, Burgos-Bangui, Ilocos Norte.	Public Bidding	P 14,630,398.79	Jan. 03, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014	Jan. 27, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 30, 2014	Short of Award
021	13AA0063 - Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (HDM-4, Intermittent Sections), Laoag-Sarrat-Piddig-Solsona Road, K0498+000-K0503+651, Sarrat-Piddig, Ilocos Norte	Public Bidding	P 14,932,797.16	Jan. 03, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014	Jan. 27, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 30, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
022	13AA0068 - Rehabilitation of Caruan Protection Works, MNR, Pasuquin, Ilocos Norte	Public Bidding	P 7,486,039.95	Jan. 03, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014	Jan. 27, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 30, 2014	Short of Award
023	13AA0069 - Rehab/Recons/Replacement of Irrigation Bridge 2 along MNR (B00520LZ) Laoag City	Public Bidding	P 6,047,728.70	Jan. 03, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014	Jan. 27, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 30, 2014	Short of Award
024	14AA0001 - Construction/Maintenance of Flood Control Mitigation Structures and Drainage System, Repair/Rehab of Abaca Flood Control, Bangui, Ilocos Norte	Public Bidding	P 19,399,152.59	Jan. 03, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014	Jan. 27, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 30, 2014	Short of Award
025	14AA0002 - Rehabilitation of Sucsququen Small Impounding Reservoir Project (SWIP), Piddig, Ilocos Norte	Public Bidding	P 16,399,528.42	Jan. 21, 2014	Jan. 23, 2014 - Jan. 29, 2014	Jan. 30, 2014	Feb. 11, 2014	Feb. 12, 2014	Feb. 13, 2014 - Feb. 14, 2014	Feb. 17, 2014
026	14AA0003 - Rehabilitation of Tonoton Small Impounding Reservoir Project , Piddig, Ilocos Norte	Public Bidding	P 16,399,168.67	Jan. 21, 2014	Jan. 23, 2014 - Jan. 29, 2014	Jan. 30, 2014	Feb. 11, 2014	Feb. 12, 2014	Feb. 13, 2014 - Feb. 14, 2014	Feb. 17, 2014
027	14AA0004 - Preventive Maintenance Based on PMS/HDM-4, Intermittent Sections, Pasuquin-Radar Airstation Road	Public Bidding	P 20,278,000.00	Feb. 14, 2014	Feb. 17, 2014 - Feb. 23, 2014	Feb. 24, 2014	Mar. 10, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 13, 2014	Short of Award
028	14AA0005 - Construction & Maintenance of Bridges along National Road, Widening of Permanent bridges, Subec Bridge along MNR, Pagudpud, Ilocos Norte	Public Bidding	P 43,200,000.00	Feb. 14, 2014	Feb. 17, 2014 - Feb. 23, 2014	Feb. 24, 2014	Mar. 10, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 13, 2014	Short of Award
029	14AA0006 - Rehab/Reconst/Upgrading of Damaged Paved National Road Including Drainage based on PMS/HDM-4, Intermittent Section (S00052LZ), Ilocos Norte-Apayao Road K04090+(-38)-K00493+000	Public Bidding	P 45,573,000.00	Feb. 14, 2014	Feb. 17, 2014 - Feb. 23, 2014	Feb. 24, 2014	Mar. 10, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 13, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region I - Ilocos Norte II District Engineering Office										
030	14AB0001 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard(HDM-4 Project Analysis) of Ilocos Norte-Apayao Road KO537+000 - KO537+554	Public Bidding	P 11,580,000.00	Oct. 29, 2013	Oct. 31, 2013 - Nov. 6, 2013	Oct. 8, 2013	Nov. 20, 2013	Nov. 21, 2013	Nov. 26, 2013	Feb. 14, 2014
031	14AB0002 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard(HDM-4 Project Analysis) of Pinili-Banna (Espiritu) Road KO496+081 - KO496+699	Public Bidding	P 14,904,425.00	Oct. 29, 2013	Oct. 31, 2013 - Nov. 6, 2013	Oct. 8, 2013	Nov. 20, 2013	Nov. 21, 2013	Nov. 26, 2013	Jan. 24, 2014
032	14AB0003 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard(HDM-4 Project Analysis) of Ilocos Norte-Apayao Road KO536+402 - KO537+000	Public Bidding	P 17,341,050.00	Oct. 29, 2013	Oct. 31, 2013 - Nov. 6, 2013	Oct. 8, 2013	Nov. 20, 2013	Nov. 21, 2013	Nov. 26, 2013	Jan. 24, 2014
033	14AB0004 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads Including Drainage Based on Pavement Management System/ Highway Development and Management--4(HDM-4) of MNR Jct.-Baay-Suba Road KO482+754 to KO484+212	Public Bidding	P 23,916,824.33	Nov.22,2013	Nov. 25, 2013 - Dec. 1, 2013	Dec. 3, 2013	Dec. 16, 2013	Dec. 17, 2013	Dec. 20, 2013	Feb. 14, 2014
034	14AB0005 - Road Upgrading(Gravel to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) of Pinili-Banna (Espiritu) Road KO492+176- KO491+517	Public Bidding	P 30,382,532.93	Nov.22,2013	Nov. 25, 2013 - Dec. 1, 2013	Dec. 3, 2013	Dec. 16, 2013	Dec. 17, 2013	Dec. 20, 2013	Jan. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
035	14AB0006 - Rehabilitation/ Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridge along Manila North Road Nagbimbingaan Bridge	Public Bidding	P 15,626,700.00	Dec. 2, 2013	Jan. 20, 2014 - Jan. 26, 2014	Jan. 28, 2014	Feb. 10, 2014	Feb. 11, 2014	Feb. 12, 2014	Feb. 13, 2014
036	14AB0007 - Widening of Existing Permanent Bridge along Manila North Road San Lorenzo Bridge	Public Bidding	P 18,682,200.00	Dec. 2, 2013	Dec. 5, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan.6, 2014	Feb. 14, 2014
037	14AB0008 - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridge along Manila North Road Tabbug Bridge	Public Bidding	P 10,999,800.00	Dec. 2, 2013	Dec. 5, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan.6, 2014	Jan. 24, 2014
038	14AB0009 - Construction/Rehabilitation of Drainage/Protection works along National Roads Construction of lined Canal along Badoc, MNR, Badoc-San Nicolas, Ilocos Norte	Public Bidding	P 8,685,000.00	Jan. 23, 2014	Jan. 29, 2013 - Feb. 4, 2014	Feb. 6, 2014	Feb. 17, 2014	Feb. 18, 2014	Feb. 19, 2013	Feb. 21, 2014
039	14AB0010 - Construction of Multi-Purpose Building Brgy. Callaguip, National Highway, Batac City, Ilocos Norte	Public Bidding	P 23,642,500.00	Feb. 13, 2014	Feb. 18, 2014 - Feb. 24, 2014	Feb. 26, 2014	March 11, 2014	Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014
040	14AB0011 - Construction of Multi-Purpose Building Badoc, Ilocos Norte	Public Bidding	P 2,000,000.00	Feb. 13, 2014	Feb. 18, 2014 - Feb. 24, 2014	Feb. 26, 2014	March 11, 2014	Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014
041	14AB0012 - Construction of Multi-Purpose Building Dingras, Ilocos Norte	Public Bidding	P 2,000,000.00	Feb. 13, 2014	Feb. 18, 2014 - Feb. 24, 2014	Feb. 26, 2014	March 11, 2014	Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014
042	14AB0013 - Construction of Multi-Purpose Building Nueva Era, Ilocos Norte	Public Bidding	P 2,000,000.00	Feb. 13, 2014	Feb. 18, 2014 - Feb. 24, 2014	Feb. 26, 2014	March 11, 2014	Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014
043	14AB0014 - Construction of Multi-Purpose Building, Brgy. Darat, Pinili, Ilocos Norte	Public Bidding	P 2,000,000.00	Feb. 13, 2014	Feb. 18, 2014 - Feb. 24, 2014	Feb. 26, 2014	March 11, 2014	Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014
044	14AB0015 - Construction of Multi-Purpose Building, Brgy. Victoria, Currimao, Ilocos Norte	Public Bidding	P 2,000,000.00	Feb. 13, 2014	Feb. 18, 2014 - Feb.24, 2014	Feb. 26, 2014	March 11, 2014	Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region I - Ilocos Sur I District Engineering Office										
045	13AC0066 - Asphalt Overlay of Vigan-Airport Road,Vigan City, Ilocos Sur, K0400+000-K0400+692	Public Bidding	P 6,348,000.00	Sept. 25, 2013	Sept. 26, 2013 - Oct. 02, 2013	Oct. 04, 2013	Oct. 16, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2014 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 6, 2013
046	13AC0082 - Asphalt Overlay of Vigan-Caoayan Road,K0408+(-012) - K0408+1997	Public Bidding	P 21,650,000.00	Oct. 31, 2013	Nov. 4, 2013 - Nov. 10, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 19, 2013
047	13AC0064 - Asphalt Overlay of Vigan-Sta. Catalina Road,St. Catalina, Ilocos Sur, K0410+086-K0410+306	Public Bidding	P 2,145,000.00	-	Sept. 25, 2013 - Oct. 01, 2013	Oct. 02, 2013	Oct. 14, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013
048	13AC0063 - Rehab. / Reconst. of Bulag-Camp Quirino Road, Bantay, Ilocos Sur, K0402+ (-258) - K0402+002	Public Bidding	P 4,064,000.00	-	Sept. 25, 2013 - Oct. 1, 2013	Oct. 02, 2013	Oct. 14, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013
049	14AC0001 - Rehab. of Revetment / Protection Works Along Parsua River, Magsingal, Ilocos Sur	Public Bidding	P 7,800,000.00	Jan. 15, 2014	Jan. 16, 2014 - Jan. 22, 2014	Jan. 23, 2014	Feb. 4, 2014	Feb. 5, 2014 - Feb. 11, 2014	Feb. 12, 2014 - Feb. 18, 2014	Feb. 19, 2014 - Feb. 25, 2014
050	13AC0067 - Widening of Manila North Road (Bantay Section), Bantay,Ilocos Sur, K0402+000-K0402+920	Public Bidding	P 20,000,000.00	Sept. 26, 2013	Sept. 27, 2013 - Oct. 03, 2013	Oct. 04, 2013	Oct. 16, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2014 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 6, 2013
051	13AC0077 - Replacement of Bulag Bridge 2 Along MNR Bantay, I. Sur, Sta. 401+766.10-Sta. 401+799.90	Public Bidding	P 6,300,000.00	Oct. 21, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 3, 2013
052	13AC0085 - Rehabilitation of Caoayan Bridge Along Vigan-Caoayan Road, Caoayan, Ilocos Sur	Public Bidding	P 30,000,000.00	Nov. 5, 2013	Nov. 6, 2013 - Nov. 12, 2013	Nov. 15, 2013	Nov. 29, 2013	Dec. 2, 2013 - Dec. 6, 2013	Dec. 9, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
053	Replacement of Roxas Bridge Along Vigan-San Vicente Road, Vigan City	Public Bidding	P 24,000,000.00	Mar. 3, 2014	Mar. 4, 2014 -Mar. 10, 2014	Mar. 12, 2014	Mar. 24, 2014	Mar. 25, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 7, 2014	Apr. 8, 2014 - Apr. 14, 2014
054	13AC0081 - Construction of Quirino-Pandan Bridge Along Quirino-Pandan Road, Vigan City	Public Bidding	P 22,899,000.00	Oct. 31, 2013	Nov. 4, 2013 - Nov. 10, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 19, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
055	13AC0073 - Widening of Manila North Road (Bantay-San Ildefonso Section), Bantay-San Ildefonso, IS	Public Bidding	P 20,000,000.00	Oct. 09, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 5, 2013	Nov. 6, 2013 - Nov. 12, 2013	Nov. 13, 2013 - Nov. 19, 2013
056	Improvement of Caniaw Communication Road (MNR Paing Road Section) to Radar Facilities, Phase I, Bantay, Ilocos Sur	Public Bidding	P 40,000,000.00	Mar. 3, 2014	Mar. 4, 2014 -Mar. 10, 2014	Mar. 12, 2014	Mar. 24, 2014	Mar. 25, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 7, 2014	Apr. 8, 2014 - Apr. 14, 2014
Region I - Ilocos Sur II District Engineering Office										
057	13AD0093 - Preventive Maintenance based on Pavement Management Systems/Highway Development & Management-4 (HDM-4) (Intermittent Sections), Sta. Lucia-Salcedo Road, a. Km344+000-Km344+970	Public Bidding	P 10,695,000.00	Nov. 05, 2013	Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013
058	13AD0093 - Preventive Maintenance based on Pavement Management Systems/Highway Development & Management-4 (HDM-4) (Intermittent Sections), Sta. Lucia-Salcedo Road, b. Km345+850-Km346+525	Public Bidding	P 6,817,000.00	Nov. 05, 2013	Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013
059	13AD0094 - Preventive Maintenance based on Pavement Management Systems/Highway Development & Management-4 (HDM-4) (Intermittent Sections), Sta. Lucia-Salcedo Road, a. Km3350+518-Km351+545	Public Bidding	P 9,595,000.00	Nov. 05, 2013	Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013
060	13AD0095 - Rehab/Reconstruction/Upgrading of damaged Paved National Roads including drainage based on Pavement management Systems/Highway Development & Management-4 (HDM-4) (Intermittent Sections), Jct. Sta. Cruz-Pinipin Road, Km338+000-Km338+090	Public Bidding	P 1,525,000.00	-	Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
061	13AD0096 - Rehab/Reconstruction/Upgrading of damaged Paved National Roads including drainage based on Pavement management Systems/Highway Development & Management-4 (HDM-4) (Intermittent Sections), Jct. Santiago-Banayoyo-Lidlidda-San Emilio- Quirino Road, Km375+695+Km375+805	Public Bidding	P 1,864,000.00	-	Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013
062	13AD0097 - Road Upgrading (gravel to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Intermittent Section Quirino-Cervantes Road, Km384+267-Km384+395	Public Bidding	P 2,668,000.00	-	Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013
063	13AD0098 - Road Upgrading (gravel to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Intermittent Section, Jct. Sta. Lucia-Salcedo Road, Km348+420-Km348+520	Public Bidding	P 3,000,000.00	-	Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013
064	13AD0110 - Construction/Rehabilitation of Drainage/Protection of Works along national Roads, Bucong Flood Control, Candon City, Ilocos Sur	Public Bidding	P 10,000,000.00	Dec. 09, 2013	Dec. 19, 2013	Dec. 27, 2013	Jan. 07, 2014	Jan. 07, 2014	Jan. 09, 2014	Jan. 10, 2014
065	13AD0111 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads (including Drainage based on PMS/HDM -4 (Intermittent Sections), Sta. Maria-Burgos Rd, K0373+000-K0374+021, Burgos, Ilocos Sur	Public Bidding	P 8,231,000.00	Dec. 09, 2013	Dec. 19, 2013	Dec. 27, 2013	Jan. 07, 2014	Jan. 07, 2014	Jan. 09, 2014	Jan. 10, 2014
066	13AD0119 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads (including Drainage based on PMS/HDM -4 (Intermittent Sections), Malaya-Poblacion Road, K0379+000-K0380+1309	Public Bidding	P 10,000,000.00	Dec. 13, 2013	Dec. 24, 2013	Jan. 02, 2014	Jan. 13, 2014	Jan. 15, 2014	Jan. 16, 2014	Jan. 17, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
067	Completion of Sugpon Bridge along Alilem-Sugpon-Sudipen Road, (Phase III), Sugpon, Ilocos Sur	Public Bidding	P 45,000,000.00	Jan. 23, 2014	Feb. 03, 2014	Feb. 14, 2014	Feb. 21, 2014	Feb. 21, 2014	Feb. 24, 2014	Feb. 28, 2014
068	Replacement of Permanent Bridge, Malaya Bridge along Tagudin-Cervantes Road	Public Bidding	P 45,000,000.00	Jan. 30, 2014	Feb. 10, 2014	Feb. 25, 2014	Mar. 03, 2 014	Mar. 04, 2014	Mar. 06, 2014	Mar. 07, 2014
Region I - La Union I District Engineering Office										
069	13AE0058 - Rehab/Reconstruction/Upgrading of Damaged Paved National Roads along San Juan-San Gabriel Road, KO282+000 to KO282+980	Public Bidding	P 16,270,940.00	Oct. 14, 2013	Oct. 08, 2013	Oct. 24, 2013	Nov. 07, 013	Nov. 08, 2013	Nov. 08, 2013	Jan. 23, 2014
070	13AE0066 - Widening of Manila North Road, KO265+(-)717 to KO269+(-)339.69	Public Bidding	P 47,040,000.00	Nov. 07, 2013	Nov. 10, 2013	Nov. 12, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 27, 2013	UNDER PROCESS
071	13AE0067 - Preventive Maintenance along San Fernando-Bagulin Road 1. KO270+(-1016) to KO270+(-773) 2. KO 270+(-647) to KO270+000 3. KO270+379 to KO271+000 4. KO274+416 to KO274+448	Public Bidding	P 27,306,780.00	Nov. 07, 2013	Nov. 10, 2013	Nov. 12, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 27, 2013	UNDER PROCESS
072	13AE0068 - Construction of Drainage Structure along Manila North Road, San Fernando, Section	Public Bidding	P 9,800,000.00	11/12/2013	11/7/2013	11/19/2013	12/3/2013	12/4/2013	12/6/2013	UNDER PROCESS
Region I - La Union II District Engineering Office										
073	14AF0001 - Construction of Local Roads, Brgy. Amallapay, Tubao, La Union	Public Bidding	P 1,960,000.00	-	Feb. 21, 2014 - Feb. 28, 2014	Feb. 28, 2014	Feb. 20, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 06, 2014
074	14AF0002 - Construction of Local Roads – NIA Road, San Pedro, Agoo, La Union	Public Bidding	P 1,960,000.00	-	Feb. 21, 2014 - Feb. 28, 2014	Feb. 28, 2014	Feb. 20, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 06, 2014
075	14AF0003 - Construction of Local Roads, Bagbag-Sta.Monica Road, Brgy. Sta. Monica, Bauang, La Union	Public Bidding	P 1,960,000.00	-	Feb. 21, 2014 - Feb. 28, 2014	Feb. 28, 2014	Feb. 20, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
076	14AF0004 - Construction of Local Roads, Brgy. Gana, Caba, La Union	Public Bidding	P 1,960,000.00	-	Feb. 21, 2014 - Feb. 28, 2014	Feb. 28, 2014	Feb. 20, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 06, 2014
077	14AF0005 - Construction of Local Roads, Parasapas-Marcos Road, Brgy. Parasapas and Marcos, Rosario, La Union	Public Bidding	P 3,430,000.00	-	Feb. 21, 2014 - Feb. 28, 2014	Feb. 28, 2014	Feb. 20, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 06, 2014
078	14AF0006 - Rehabilitation of Bridge – Naguilian Bridge, Brgy. Cabaritan Sur, Naguilian, La Union	Public Bidding	P 2,940,000.00	-	Feb. 21, 2014 - Feb. 28, 2014	Feb. 28, 2014	Feb. 20, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 06, 2014
079	14AF0007 - Construction of Multi-Purpose Building, Brgy. Consolacion, Agoo, La Union	Public Bidding	P 9,800,000.00	Feb. 17, 2014	Feb. 21, 2014 - Feb. 28, 2014	Feb. 28, 2014	Feb. 20, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 06, 2014
080	14AF0008 - Construction of Local Roads, Brgy. Manga, Aringay, La Union	Public Bidding	P 3,920,000.00	-	Feb. 21, 2014 - Feb. 28, 2014	Feb. 28, 2014	Feb. 20, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 06, 2014
081	14AF0009 - Construction of Local Roads, Brgy. Lloren, Tubao, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
082	14AF0010 - Construction of Local Roads, Brgy. Ambitacay, Agoo, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
083	14AF0011 - Construction of Local Roads, Brgy. Alibangsay, Bagulin, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
084	14AF0012 - Construction of Local Roads, Calumbaya-Cabalayangan Road, Brgy. Cabalayangan, Bauang, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
085	14AF0013 - Construction of Local Roads, Brgy. Liquicia, Caba, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
086	14AF0014 - Construction of Local Roads, Ambangonan Road, Brgy. Ambangonan, Pugo, La Union	Public Bidding	P 2,450,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
087	14AF0015 - Construction of Local Roads, Brgy. Ambitacay, Sto. Tomas, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
088	14AF0016 - Rehabilitation of Bridge - Mamat-ing Bridge, Brgy. Mamat-ing, Naguilian, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
089	14AF0017 - Construction of Multi-Purpose Building, Brgy. Bail, Sto. Tomas, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
090	14AF0018 - Construction of Multi-Purpose Building, Brgy. Udiao, Rosario, La Union	Public Bidding	P 1,960,000.00	-	Mar. 07, 2014 - Mar. 14, 2014	Mar. 14, 2014	Mar. 14, 2014 - Mar. 27, 2014	Mar. 28, 2014 - Apr. 03, 2014	Apr. 04, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 20, 2014
091	13AF0116 - Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sections), Agoo-Baguio City Road, K0243+226 - K0243+965	Public Bidding	P 11,557, 547.79	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Oct. 24, 2013 - Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Dec. 01, 2013
092	13AF0117 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark, Agoo Beach Road	Public Bidding	P 10,653,502.12	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Oct. 24, 2013 - Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Dec. 01, 2013
093	13AF0118 - Widening of Manila North Road, K0238+000 - K0239+000	Public Bidding	P 19,399,078.60	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 13, 2013 - Nov. 26, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 19, 2013
094	13AF0119 - Widening of Manila North Road, K0245+500 - K0246+500	Public Bidding	P 19,399,819.48	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 13, 2013 - Nov. 26, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 19, 2013
095	13AF0124 - Widening of Manila North Road, K0215+000 - K0216+000	Public Bidding	P 29,099,999.10	Nov. 06, 2013	Nov. 09, 2013 - Nov. 15, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 28, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 12, 2013 - Dec. 21, 2013
096	13AF0125 - Road Opening of San Fernando-Bagulin Road, Km286+100 - Km289+160 with exceptions, Bagulin, La Union	Public Bidding	P 48,499,999.97	Nov. 06, 2013	Nov. 09, 2013 - Nov. 15, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 28, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 12, 2013 - Dec. 21, 2013
097	13AF0138 - Construction of Lateral Drainage along MNR, K0212+(-480) - K0213+400, Rosario, La Union	Public Bidding	P 7,564,816.35	Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 11, 2013	Dec. 09, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 30, 2013	Dec. 31, 2013 - Jan. 06, 2014	Jan. 07, 2014 - Jan. 16, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region I - Pangasinan I District Engineering Office										
098	13AG0094 - Preventive Maintenance Based on PMS/HDM-4(Intermittent Section) at Poblacion, Alaminos City, Pangasinan	Public Bidding	Php 1,542,000.00	-	Oct. 04, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013	Oct. 28, 2013	Oct. 29, 2013
099	13AG0095 - Preventive Maintenance Based on PMS/HDM-4(Intermittent Section) Alaminos-Bolinao Road KO328+000 to KO329+104 at Garrita, Bani, Pangasinan	Public Bidding	Php 9,767,730.00	Sept. 27, 2013	Oct. 04, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013	Oct. 28, 2013	Oct. 29, 2013
100	13AG0108 - Rehab/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sections) KO337+000 to KO338+937 (Alaminos-Bolinao Road); KO334+000 to KO334+688 (Alaminos-Bolinao Road); KO327+000 to KO328+000 (Alaminos-Bolinao Road); at San Jose; Ambabaay, Bani, Pangasinan; Inerangan, Alaminos City, Pangasinan	Public Bidding	Php 49,774,291.50	Oct. 30, 2013	Nov. 04, 2013 - Nov. 10, 2013	Nov. 13, 2013	Nov. 25, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013
101	13AG0111 - Construction Rehabilitation of Caranglaan River Bank Slope Protection Along Pang.-Zamb. Road Mabini, Pangasinan at Caranglaan, Mabini, Pangasinan	Public Bidding	Php 4,000,000.00	-	Nov. 26, 2013 - Dec. 03, 2013	Dec. 04, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013
102	13AG0112 - Preventive Maintenance based on PMS/HDM-4 (Intermittent Section) at Pangasinan-Zambales Road KO328+367 to KO329+533; KO337+823-KO339+704, KO337+400 to KO339+300 (New Station)	Public Bidding	Php 25,309,055.00	Nov. 22, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 20, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
103	13AG0113 - Rehab/Reconstruction/Upgrading of Damaged Paved national Roads Including Drainage based on PMS/HDM-4 (Intermittent Section) at Pangasinan-Zambales Road KO302+000-KO303+000 / (KO302+580 to KO303+420) New Station; KO307+000 to KO308+000; KO309+000 to ko309+844; KO313+331 to KO313+421	Public Bidding	Php 44,145,114.99	Nov. 22, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 20, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013
104	13AG0114 - Construction/Improvement of Access Road Leading to Airport, Seaport and other Declared Tourism Destinations Bangrin Mangroove Access Road Leading to Bangrin Mangroove Access Road Leading to Bangrin Marine Protected Area at Bani, Pangasinan	Public Bidding	Php 28,950,000.00	Nov. 22, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 20, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013
Region I - Pangasinan II District Engineering Office										
105	13AH0275 - Rehabilitation/Construction of Lateral Drainage along Lingayen Loop to Cadre Road, Phase II, Lingayen, Pangasinan	Public Bidding	P 5,000,000.00	Dec. 13, 2013	Dec. 17, 2013 - Dec. 24, 2013	Dec. 26, 2013	Dec. 24, 2013 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 15, 2014	Jan. 17, 2014
106	13AH0274 - River Bank Protection along Sinocalan River, Dagupan City, Pangasinan	Public Bidding	P 39,200,000.00	Dec. 16, 2013	Dec. 19, 2013 - Dec. 26, 2013	Dec. 27, 2013	Dec. 26, 2013 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 17, 2014	Jan. 21, 2014
107	13AH0272 - Construction and Maintenance of Bocboc Bridge to Jctn. (declared tourist destination), Pangasinan-Tarlac Road, Aguilar, Pangasinan	Public Bidding	P 35,883,000.00	Nov. 18, 2013	Nov. 18, 2013 - Nov. 25, 2013	Nov. 25, 2013	Nov. 25, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 10, 2013	Dec. 09, 2013 - Dec. 10, 2013	Dec. 12, 2013
108	13AH0269 - Rehabilitation of Lateral Drainage along Lingayen Capitol Loop to Lingayen Cadre Road (Phase I), KO 364+ (-278) – KO 364+242, STA. 0+000 – STA. 0+480 (Cadre Road), Lingayen, Pangasinan	Public Bidding	P 7,777,460.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 31, 2013	Nov. 01, 2013	Oct. 31, 2013 - Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 25, 2013
109	13AH0268 - Construction of Drainage System along Pangasinan-La Union Road, Mangaldan Section, KO 385+000 – KO 386+000, Mangaldan, Pangasinan	Public Bidding	P 6,790,000.00	Nov. 15, 2013	Nov. 18, 2013 - Nov. 25, 2013	Nov. 28, 2013	Nov. 25, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 23, 2013	Dec. 25, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
110	13AH0266 - Const. of Drainage System along Dagupan-Bonuan-San Fabian Rd., KO381+000-KO 382+000 w/ exceptions, Dagupan City	Public Bidding	P 3,000,000.00	Nov. 18, 2013	Nov. 18, 2013 - Nov. 25, 2013	Nov. 25, 2013	Nov. 25, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 10, 2013	Dec. 09, 2013 - Dec. 10, 2013	Dec. 13, 2013
111	13AH0239 - Widening of Pangasinan-Zambales Road, KO 365+800 – KO 367+900, Lingayen & Binmaley, Pangasinan	Public Bidding	P 38,800,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
112	13AH0238 - Widening of Urdaneta Jctn.-Lingayen Road via Zambales, KO 373+507 – KO 374+900, Dagupan City	Public Bidding	P 27,024,200.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
113	13AH0237 - Widening along Sta. Barbara-Mangaldan Road, KO 206+000 – KO 207+000, Mangaldan, Pangasinan	Public Bidding	P 26,190,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
114	13AH0236 - Widening of Mangaldan-Manaoag-Binalonan Road, KO 207+000 – KO 208+000, Mangaldan, Pangasinan	Public Bidding	P 19,400,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
115	13AH0235 - Widening of Permanent Bridge at Lucao Bridge II, Dagupan City	Public Bidding	P 17,795,790.03	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
116	13AH0234 - Reconstruction/Replacement of Quiray Bridge, KO 190+090 – KO 190+110, Aguilar, Pangasinan	Public Bidding	P 17,065,608.97	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
117	13AH0233 - Rehabilitation/Reconstruction along Binmaley Beach Road, KO 368+608 – KO 369+201, Binmaley, Pangasinan	Public Bidding	P 10,023,980.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
118	13AH0232 - Construction/Rehabilitation of Drainage along Pangasinan-Zambales Road, KO 365+800- KO 367+900, Lingayen, Pang.	Public Bidding	P 9,441,010.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
119	13AH0231 - Construction of Drainage System along Judge De Venecia Sr. Avenue, Dagupan City	Public Bidding	P 2,970,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
120	13AH0230 - Construction of Drainage System along Pangasinan-La Union Road, Angalacan RCP, Brgy. Landas, Mangaldan, Pangasinan	Public Bidding	P 4,950,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
121	13AH0229 - Construction of Drainage System along Pangasinan-La Union Road, Cayanga-Lekep, San Fabian, Pangasinan	Public Bidding	P 4,950,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
122	13AH0224 - Construction/Rehabilitation of Drainage along Pangasinan-Zambales Road, KO 363+600 – KO 363+900, Brgy. Poblacion, Lingayen, Pangasinan	Public Bidding	P 2,970,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
123	13AH0223 - Construction/Rehabilitation of Drainage along Pangasinan-Zambales Road, KO 354+900 – KO 355+200, Brgy. Polong, Bugallon, Pangasinan	Public Bidding	P 2,970,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
124	13AH0222 - Construction/Rehabilitation of Drainage along Pangasinan-Zambales Road, KO 342+400 – KO 342+670, Brgy. Uyong, Labrador, Pangasinan	Public Bidding	P 990,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
125	13AH0221 - Construction/Rehabilitation of Drainage along Pangasinan-Zambales Road, KO 350+700 – KO 350+950, Brgy. Bolo, Labrador, Pangasinan	Public Bidding	P 990,000.00	Oct. 01, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Nov. 06, 2013
126	13AH0220 - Preventive Maintenance along Lingayen-Labrador Diversion Road, KO 364+690 – KO 366+000, Lingayen, Pangasinan	Public Bidding	P 14,299,740.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
127	13AH0219 - Preventive Maintenance along Pangasinan-Zambales Road, KO 365+690 – KO 367+000	Public Bidding	P 14,241,540.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
128	13AH0218 - Preventive Maintenance along Pangasinan-Zambales Road, KO 353+860 – KO 354+500, Bugallon, Pangasinan	Public Bidding	P 7,024,740.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
129	13AH0217 - Preventive Maintenance along Lingayen-Labrador Diversion Road, KO 368+462 – KO 369+387, Labrador, Pang.	Public Bidding	P 6,377,750.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
130	13AH0216 - Rehabilitation/Reconstruction along Pangasinan-Tarlac Road w/ exception, KO 190+130 – KO 190+540, Aguilar, Pangasinan	Public Bidding	P 6,737,620.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
131	13AH0215 - Rehabilitation/Reconstruction along Pangasinan-Tarlac Road w/ exception, KO190+000–KO190+056, Aguilar, Pangasinan	Public Bidding	P 838,530.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
132	13AH0214 - Rehabilitation/Reconstruction along Pangasinan-Tarlac Road w/ exception, KO 190+763 – KO 191+000, Aguilar, Pangasinan	Public Bidding	P 3,858,030.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
133	13AH0213 - Preventive Maintenance along Pangasinan-Zambales Road, KO 356+615 – KO 357+020, Bugallon, Pangasinan	Public Bidding	P 4,796,550.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
134	13AH0212 - Preventive Maintenance along Pangasinan-Zambales Road, KO 368+217 – KO 368+732, Binmaley, Pangasinan	Public Bidding	P 3,954,060.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
135	13AH0211 - Preventive Maintenance along Pangasinan-Tarlac Road, KO 173+333-KO 173+526, Mangatarem, Pangasinan	Public Bidding	P 2,325,510.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
136	13AH0210 - Preventive Maintenance along Pangasinan-Tarlac Road, KO171+325-KO171+447, Mangatarem, Pangasinan	Public Bidding	P 1,453,320.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 03, 2013	Oct. 02, 2013 - Oct. 15, 2013	Oct. 16, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 24, 2013	Oct. 28, 2013
Region I - Pangasinan 3rd District Engineering Office										
137	13AI0336 - Rehabilitation/ Reconstruction / Replacement/Retrofitting of Existing Bridges at Don Teofilo Sison Bridge along Manila North Road, Rosales, Pangasinan	Public Bidding	P 9,700,000.00	Oct. 22, 2013	Oct. 23, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 17, 2013	Nov. 21, 2013	short of award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
138	13AI0342 - Widening of Manila North Road, KO169+500-KO170+235	Public Bidding	P 19,400,000.00	Oct. 22, 2013	Oct. 23, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 17, 2013	Nov. 21, 2013	short of award
139	13AI0345 - Const'n. Of Drainage System along Pangasinan-Nueva Ecija Road, Balincanaway Section, KO182+090, Rosales, Pangasinan	Public Bidding	P 3,500,000.00	—	Oct. 23, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 17, 2013	Nov. 21, 2013	short of award
140	13AI0347 - Construction of Drainage System along Manila North Road, KO169+000-KO170+500	Public Bidding	P 9,700,000.00	Oct. 22, 2013	Oct. 23, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 17, 2013	Nov. 21, 2013	short of award
141	13AI0353 - Widening of Cili Bridge along Manila North Road	Public Bidding	P 14,450,000.00	Oct. 23, 2013	Oct. 24, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 18, 2013	Nov. 22, 2013	short of award
142	13AI0357 - Const'n. Of Bridge at Rosario Bridge along Manila North Road (Phase 2), Cablong, Pozorrubio, Pangasinan	Public Bidding	P 4,850,000.00	—	Oct. 31, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 24, 2013	Nov. 27, 2013	short of award
143	13AI0368 - Const'n. Of Bridge at Tangat Bridge along Villasis By Pass Road, Villasis, Pangasinan	Public Bidding	P 14,550,000.00	Nov. 04, 2013	Nov. 05, 2013	Nov. 12, 2013	Nov. 25, 2013	Nov. 29, 2013	Dec. 05, 2013	short of award
144	13AI0376 - Completion of Villasis By-Pass Road (Phase II), Villasis , Pangasinan	Public Bidding	P 32,010,000.00	-	Nov. 08, 2013	Nov. 15, 2013	Nov. 27, 2013	Dec. 01, 2013	Dec. 04, 2013	short of award
145	13AI0354 - Const. of Bridge at Caurigan Bridge along Manila North Road (Phase 2)	Public Bidding	P 9,700,000.00	Nov. 15, 2013	Nov. 18, 2013	Nov. 25, 2013	Dec. 09, 2013	Dec. 12, 2013	Dec. 16, 2013	Re-Advertised (short of award)
146	13AI0409 - Preventive Maintenance (Asphalt Overlay) along Pangasinan - Nueva Vizcaya Road 1.KO175+465-KO175+835 (L=370m) 2. KO179+000 -KO181+000 with exceptions, L=370m. 3. KO184+000- KO185+000, L=1000m 4.KO188+000-KO189+000 (L=1000m).	Public Bidding	P 42,197,910.00	Nov. 28, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 23, 2013	Dec. 28, 2013	Jan. 02, 2014	short of award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
147	13AI0410 - Preventive Maintenance (Asphalt Overlay) along San Nicolas- Natividad- San Quintin- Umingan - Guimba Road, a) KO213+000 - KO213+1000 b) KO219+000 - KO219+520 c) KO220+000- KO221+000	Public Bidding	P 23,819,320.00	Nov. 28, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 23, 2013	Dec. 28, 2013	Jan. 02, 2014	short of award
148	13AI0411 - Preventive Maintenance (Asphalt Overlay) along Carmen Jctn.-Manat Road, KO172+411 - KO173+298	Public Bidding	P 9,724,250.00	Nov. 28, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 23, 2013	Dec. 28, 2013	Jan. 02, 2014	short of award
149	13AI0412 - Const'n. Of Drainage System along Pang.-Nueva Vizcaya Road, a) KO175+400 - KO175+850, Rosales b) KO203+650 , Sta. Maria West, San Nicolas, Pangasinan	Public Bidding	P 8,000,000.00	Nov. 28, 2013	Dec. 02, 2013	Dec. 09, 2013	Dec. 23, 2013	Dec. 28, 2013	Jan. 02, 2014	short of award
Region I - Pangasinan 4th District Engineering Office										
150	13AJ0101 - Construction of Drainage System along Urdaneta Jct. – Dagupan Road, K0.198+600 – K0. 198+960 with exception Sta. Barbara, Pangasinan	Public Bidding	P 5,000,000.00	Sept. 10, 2013	Sept. 17, 2013 - Sept. 24, 2013	Sept. 27, 2013	Sept. 17, 2013 - Oct. 10, 2013	Oct. 10, 2013	Oct. 14, 2013	Jan. 08, 2014
151	13AJ0102 - Construction of Drainage System along Sta. Barbara Old Road, K0.198+900 – K0. 199+980 (R/S) with exception Sta. Barbara, Pangasinan	Public Bidding	P 9,650,000.00	Sept. 10, 2013	Sept. 17, 2013 - Sept. 24, 2013	Sept. 27, 2013	Sept. 17, 2013 - Oct. 10, 2013	Oct. 10, 2013	Oct. 14, 2013	Jan. 08, 2014
152	13AJ0106 - Construction of Drainage System along Calasiao Old Road, K0.205+800 – K0.207+050 (R/S) with exception Calasiao, Pangasinan	Public Bidding	P 9,650,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 02, 2013	Oct. 04, 2013	Sept. 25, 2013 – Oct. 15, 2013	Oct. 15, 2013	Oct. 17, 2013	Jan. 08, 2014
153	13AJ0110 - Construction of Protection Works along Ingalera River, Bogtong Section, Malasiqui, Pangasinan (Phase II)	Public Bidding	P 19,300,000.00	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 04, 2013	Sept. 27, 2013 – Oct. 17, 2013	Oct. 17, 2013	Oct. 21, 2013	Jan. 08, 2014
154	13AJ0111 - Construction of Drainage System along Villasis-Malasiqui-San Carlos Road, K0 192+800–K0 193+397 with exception (B/S)	Public Bidding	P 9,650,000.00	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 04, 2013	Sept. 27, 2013 – Oct. 17, 2013	Oct. 17, 2013	Oct. 21, 2013	Jan. 08, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
155	13AJ0113 - Replacement of Sapang Bridge 1 along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, Sta. Barbara, Pangasinan	Public Bidding	P 13,548,600.00	Sept. 27, 2013	Oct. 04, 2013 - Oct. 11, 2013	Oct. 11, 2013	Oct. 04, 2013 – Oct. 24, 2013	Oct. 24, 2013	Oct. 29, 2013	Jan. 08, 2014
156	13AJ0114 - Construction of Protection along Agno River Pangdel Section, Bayambang, Pangasinan (Phase II)	Public Bidding	P 17,370,000.00	Sept. 27, 2013	Oct. 04, 2013 - Oct. 11, 2013	Oct. 11, 2013	Oct. 04, 2013 – Oct. 24, 2013	Oct. 24, 2013	Oct. 29, 2013	Jan. 08, 2014
157	13AJ0116 - Replacement of Malabago Bridge along San Carlos-Calasiao Road, Calasiao, Pangasinan (Phase II)	Public Bidding	P 23,671,159.53	Oct. 03, 2013	Oct. 10, 2013 - Oct. 17, 2013	Oct. 18, 2013	Oct. 10, 2013 - Oct. 30, 2013	Oct. 30, 2013	Nov. 04, 2013	Jan. 10, 2014
158	13AJ0118 - Widening of San Carlos City-Calasiao Road (San Carlos City Section) K0.204+215 – K0.205+083 with exception	Public Bidding	P 27,350,000.00	Oct. 03, 2013	Oct. 10, 2013 - Oct. 17, 2013	Oct. 18, 2013	Oct. 10, 2013 - Oct. 30, 2013	Oct. 30, 2013	Nov. 04, 2013	Jan. 10, 2014
159	13AJ0120 - Replacement of Balingueo Bridge along Camiling-Wawa-Bayambang, Malasiqui-Sta. Barbara Road, Sta. Barbara, Pangasinan	Public Bidding	P 16,258,320.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 31, 2013	Oct. 18, 2013 - Nov. 12, 2013	Nov. 12, 2013	Nov. 15, 2013	Jan. 10, 2014
160	13AJ0125 - Widening of Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road K0.178+938 – K0.179+480 (Bayambang Section), Pangasinan (Phase III)	Public Bidding	P 19,450,000.00	Oct. 18, 2013	Oct. 25, 2013 – Nov. 01, 2013	Nov. 08, 2013	Nov. 25, 2013 – Nov. 19, 2013	Nov. 19, 2013	Nov. 22, 2013	Jan. 10, 2014
151	13AJ0126 - Widening of Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road K0.191+800 – K0.192+480 (Malasiqui Section), Pangasinan (Phase III)	Public Bidding	P 22,495,000.00	Oct. 18, 2013	Oct. 25, 2013 – Nov. 01, 2013	Nov. 08, 2013	Nov. 25, 2013 – Nov. 19, 2013	Nov. 19, 2013	Nov. 22, 2013	Jan. 10, 2014
162	13AJ0128 - Construction/Improvement along Jct. San Carlos to Bocboc Bridge, San Carlos City, Pangasinan	Public Bidding	P 45,696,000.00	Oct. 22, 2013	Oct. 29, 2013 – Nov. 05, 2013	Nov. 08, 2013	Oct. 29, 2013 – Nov. 21, 2013	Nov. 21, 2013	Nov. 25, 2013	Nov. 15, 2014
163	13AJ0129 - Construction of Protection Works along Marusay River, Quesban Section, Calasiao, Pangasinan	Public Bidding	P 19,300,000.00	Oct. 22, 2013	Oct. 29, 2013 – Nov. 05, 2013	Nov. 08, 2013	Oct. 29, 2013 – Nov. 21, 2013	Nov. 21, 2013	Nov. 25, 2013	Nov. 15, 2014
164	13AJ0130 - Construction of Protection Works along Nagsaing River Side, Calasiao, Pang.	Public Bidding	P 19,300,000.00	Oct. 22, 2013	Oct. 29, 2013 – Nov. 05, 2013	Nov. 08, 2013	Oct. 29, 2013 – Nov. 21, 2013	Nov. 21, 2013	Nov. 25, 2013	Nov. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. I**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
165	13AJ0131 - Widening of Urdaneta Jct-Dagupan Road K0.192+172 – K0.194+200 with exceptions Sta. Barbara Section (Phase II) and K0.203+000 – K0.205+522 with exceptions, Calasiao Section (Phase II), Sta. Barbara & Calasiao, Pangasinan	Public Bidding	P 44,430,000.00	Oct. 29, 2013	Nov. 04, 2013 – Nov. 11, 2013	Nov. 15, 2013	Nov. 04, 2013 - Nov. 26, 2013	Nov. 26, 2013	Nov. 29, 2013	Jan. 15, 2014
166	13AJ0138 - Construction of Protection Works along Sinucalan River (Gabions) Tuliao, Sta. Barbara, Pangasinan	Public Bidding	P 14,475,000.00	Nov. 08, 2013	Nov. 14, 2013 - Nov. 21, 2013	Nov. 22, 2013	Nov. 14, 2013 - Dec. 05, 2013	Dec. 05, 2013	Dec. 09, 2013	Jan. 15, 2014
167	13AJ0141 - Construction of Protection Works along Agno River Managos Section, Bayambang, Pangasinan	Public Bidding	P 14,475,000.00	Nov. 08, 2013	Nov. 14, 2013 - Nov. 21, 2013	Nov. 22, 2013	Nov. 14, 2013 - Dec. 05, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 11, 2013
168	13AJ0144 - Rehabilitation/Construction/ Upgrading of Damaged Paved National Secondary Road along San Carlos City – Calasiao Road, K0. 210+400 – K0. 212+780 with exception	Public Bidding	P 45,194,810.00	Nov. 15, 2013	Nov. 21, 2013 - Nov. 28, 2013	Nov. 29, 2013	Nov. 15, 2013 - Dec. 12, 2013	Dec. 12, 2013	Dec. 16, 2013	Jan. 15, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary