

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. III										
001	13C00071 Widening/Improvement of Manila North Road Including Drainage System, Paniqui-Moncada, San Manuel, Tarlac 1st LD	Public Bidding	P 60,000,000.00/ P 52,974,606.32	Dec. 05, 2013	Dec. 6, 2013 - Dec. 12, 2013	Dec. 17, 2013	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 23, 2014
002	14C00001 Construction/Widening/Upgrading/Rehabilitation of Clark-Angeles-Magalang Road, Prov. of Pampanga	Public Bidding	P 124,000,000.00/ P 106,042,511.70	Feb. 20, 2014	Feb. 24, 2014 - Mar. 02, 2014	Mar. 06, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 26, 2014 - Apr. 01, 2014	Apr. 08, 2014
003	14C00002 West Circumferential Road (Friendship Highway) leading to DMIA, Angeles City	Public Bidding	P 163,500,000.00/ P 145,287,723.41	Jan. 07, 2014	Jan. 10, 2014 - Jan. 16, 2014	Jan. 17, 2014	Jan. 30, 2014	Feb. 03, 2014 - Feb. 10, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 24, 2014
004	14C00003 Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations - Aquino By Way-Manila North Road (via San Jose Malino-Anao Road and Calulut) leading to DMIA Route I, City of San Fernando, Pampanga	Public Bidding	P 140,600,000.00	Mar. 03, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 26, 2014 - Apr. 01, 2014	Apr. 02, 2014 - Apr. 08, 2014	Apr. 15, 2014
005	14C00004 Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations - Pantabangan-Canili By Pass Road, Aurora	Public Bidding	P 100,000,000.00	Mar. 03, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 26, 2014 - Apr. 01, 2014	Apr. 02, 2014 - Apr. 08, 2014	Apr. 15, 2014
006	14C00005 Construction of By-passes/Diversion Roads - Construction of Dalton Pass (Eastern Route Alignment), Segment 5, Nueva Ecija	Public Bidding	P 200,000,000.00	Mar. 03, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 26, 2014 - Apr. 01, 2014	Apr. 02, 2014 - Apr. 08, 2014	Apr. 15, 2014
007	14C00006 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Sections)-Bagac-Mariveles Road, Bataan 2nd LD	Public Bidding	p 117,075,000.00	May 02, 2014	May 06, 2014 - May 12, 2014	May 15, 2014	May 27, 2014	May 28, 2014 - June 03, 2014	June 04, 2014 - June 10, 2014	June 17, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
008	14C00007 Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations - Bagac-Mariveles Road leading to Anvaya Cove and Bataan Technology Park, Bataan	Public Bidding	P 100,000,000.00	May 02, 2014	May 06, 2014 - May 12, 2014	May 15, 2014	May 27, 2014	May 28, 2014 - June 03, 2014	June 04, 2014 - June 10, 2014	June 17, 2014
009	14C00008 Construction and Maintenance of Bridges along National Roads - Construction of New Bridge - Bangot Bridge along Tarlac-Zambales Road, Tarlac 3rd LD	Public Bidding	P 87,120,000.00	Mar. 28, 2014	Apr. 02, 2014 - Apr. 08, 2014	Apr. 10, 2014	Apr. 22, 2014	Apr. 23, 2014 - Apr. 29, 2014	Apr. 30, 2014 - May 06, 2014	May 13, 2014
010	14C00009 Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges, Sta Maria Bridge 1 along Sta. Maria By-Pass Rd., Bulacan 4th LD	Public Bidding	P 121,123,000.00	Mar. 28, 2014	Apr. 02, 2014 - Apr. 08, 2014	Apr. 10, 2014	Apr. 22, 2014	Apr. 23, 2014 - Apr. 29, 2014	Apr. 30, 2014 - May 06, 2014	May 13, 2014
011	14C00010 Construction and Maintenance of Bridges along National Roads - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridges - Water-Point Overflow Bridge along Dingalan-Gabalton Road, Aurora Lone LD	Public Bidding	P 80,100,000.00	June 02, 2014	June 04, 2014 - June 10, 2014	June 11, 2014	June 24, 2014	June 25, 2014 - July 01, 2014	July 02, 2014 - July 08, 2014	July 15, 2014
012	14C00011 Construction/Maintenance of Flood Mitigation Structures and Drainage System - Dredging/ Excavation of Almacen River, Bataan 1st LD	Public Bidding	P 100,000,000.00	June 13, 2014	June 17, 2014 - June 23, 2014	June 26, 2014	July 08, 2014	July 09, 2014 - July 15, 2014	July 16, 2014 - July 22, 2014	July 29, 2014
013	14C00012 Assets Preservation of National Roads-Preventive Maintenance based on Pavement Management System/Highway Development & Management-4 (Intermittent Sections) - National Secondary Roads-Gen. Alejo Santos Hi-way, Bulacan 3rd LD	Public Bidding	P 92,090,000.00	May 05, 2014	May 08, 2014 - May 14, 2014	May 15, 2014	May 27, 2014	May 28, 2014 - June 03, 2014	June 04, 2014 - June 10, 2014	June 17, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
014	14C00013 Network Development-Widening of National Roads - Arterial Roads - Widening of Daang Maharlika, Bulacan 3rd LD, San Rafael Section	Public Bidding	P 80,000,000.00	May 05, 2014	May 08, 2014 - May 14, 2014	May 15, 2014	May 27, 2014	May 28, 2014 - June 03, 2014	June 04, 2014 - June 10, 2014	June 17, 2014
015	14C00014 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis)(Intermittent Sections) National Secondary Roads-Eastern Bulacan Road, Bulacan 3rd LD	Public Bidding	P 97,445,000.00	May 05, 2014	May 08, 2014 - May 14, 2014	May 15, 2014	May 27, 2014	May 28, 2014 - June 03, 2014	June 04, 2014 - June 10, 2014	June 17, 2014
016	14C00015 Network Development - Widening of National Roads - Arterial Roads - Widening of Romulo Highway, Phase I & II, Tarlac City, Tarlac 2nd LD	Public Bidding	P 77,250,000.00	May 09, 2014	May 13, 2014 - May 19, 2014	May 22, 2014	June 03, 2014	June 04, 2014 - June 10, 2014	June 11, 2014 - June 17, 2014	June 24, 2014
017	14C00016 Network Development - Widening of National Roads Secondary Roads-Widening of Meycauayan-Camalig-Bahay Pari Road, Meycauayan City, Bulacan 4th LD	Public Bidding	P 100,000,000.00	May 09, 2014	May 13, 2014 - May 19, 2014	May 22, 2014	June 03, 2014	June 04, 2014 - June 10, 2014	June 11, 2014 - June 17, 2014	June 24, 2014
018	14C00017 Assets Preservation of National Roads-Preventive Maintenance based on Pavement Management System/Highway Development & Management-4 (Intermittent Sections) - National Arterial Roads Gapan-San Fernando-Olongapo Road, Bataan 1st	Public Bidding	P 70,500,000.00	May 09, 2014	May 13, 2014 - May 19, 2014	May 22, 2014	June 03, 2014	June 04, 2014 - June 10, 2014	June 11, 2014 - June 17, 2014	June 24, 2014
019	14C00018 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Sections) - Dinadlawan-Madella Road	Public Bidding	P 229,122,000.00	May 12, 2014	May 15, 2014 - May 21, 2014	May 23, 2014	June 05, 2014	June 06, 2014 - June 13, 2014	June 16, 2014 - June 23, 2014	June 30, 2014
020	14C00019 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis)(Intermittent Sect.)-National Arterial Rds. - Gapan-San Fernando-Olongapo Rd., Bataan 1st LD	Public Bidding	P 98,340,000.00	May 12, 2014	May 15, 2014 - May 21, 2014	May 23, 2014	June 05, 2014	June 06, 2014 - June 13, 2014	June 16, 2014 - June 23, 2014	June 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
021	14C00020 Assets Preservation of Nat'l Roads - Preventive Maintenance based on Pavement Management System/Highway Dev't. and Management-4 (Intermittent Sections) - National Arterial Rds. - Olongapo-Bugallon Road, Zambales 2nd LD	Public Bidding	P 74,992,000.00	May 12, 2014	May 15, 2014 - May 21, 2014	May 23, 2014	June 05, 2014	June 06, 2014 - June 13, 2014	June 16, 2014 - June 23, 2014	June 30, 2014
022	14c00021 Network Development - Const. of By-Passes/ Diversion Roads - Completion of Moncada-Paniqui-Camiling Road, Phase I, Moncada Sect., Moncada, Tarlac 1st LD	Public Bidding	P 55,000,000.00	May 15, 2014	May 19, 2014 - May 25, 2014	May 29, 2014	June 10, 2014	June 11, 2014 - June 17, 2014	June 18, 2014 - June 24, 2014	July 01, 2014
023	14C00022 Network Development - Widening of National Roads - Secondary Roads - Widening of Road along Paniqui-Ramos Road, Phase I & I, Tarlac	Public Bidding	P 72,000,000.00	May 15, 2014	May 19, 2014 - May 25, 2014	May 29, 2014	June 10, 2014	June 11, 2014 - June 17, 2014	June 18, 2014 - June 24, 2014	July 01, 2014
024	14C00023 Assets Preservation of National Roads - Rehab/ Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (Intermittent Sections) - National Secondary Roads - Pulilan-Calumpit Road, Bulacan 1st LD	Public Bidding	P 53,655,000.00	May 15, 2014	May 19, 2014 - May 25, 2014	May 29, 2014	June 10, 2014	June 11, 2014 - June 17, 2014	June 18, 2014 - June 24, 2014	July 01, 2014
025	14C00024 Construction and Maintenance of Bridges along National Roads - Rehabilitation/Reconstruction/ Replacement/Retrofitting of Existing Permanent Bridges - Labangan Bridges 2,3,4,5 & 6, Bulacan 1st Legislative District	Public Bidding	P 222,100,000.00	May 19, 2014	May 21, 2014 - May 27, 2014	May 29, 2014	June 11, 2014	June 13, 2014 - June 19, 2014	June 20, 2014 - June 26, 2014	July 03, 2014
026	14C00025 Construction & Maintenance of Bridges along National Roads - Construction of New Bridge - Biculauag "A" Bridge along Nueva Ecija-Aurora Road, Aurora Lone LD	Public Bidding	P 54,000,000.00	May 20, 2014	May 23, 2014 - May 29, 2014	May 29, 2014	June 13, 2013	June 16, 2013 - June 23, 2014	June 24, 2014 - July 01, 2014	July 08, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
027	14C00026 Construction & Maintenance of Bridges along National Roads - Construction of New Bridge - Biculauag "B" Bridge along Nueva Ecija-Aurora Road, Aurora Lone LD	Public Bidding	P 54,000,000.00	May 20, 2014	May 23, 2014 - May 29, 2014	May 29, 2014	June 13, 2013	June 16, 2013 - June 23, 2014	June 24, 2014 - July 01, 2014	July 08, 2014
028	14C00027 Construction & Maintenance of Bridges along National Roads - Construction of New Bridge - Camatis Bridge along Nueva Ecija-Aurora Road, Aurora Lone LD	Public Bidding	P 54,000,000.00	May 20, 2014	May 23, 2014 - May 29, 2014	May 29, 2014	June 13, 2013	June 16, 2013 - June 23, 2014	June 24, 2014 - July 01, 2014	July 08, 2014
029	14C00028 Construction & Maintenance of Bridges along National Roads - Construction of New Bridge - Pasong Bito "A" Bridge along Nueva Ecija-Aurora Road, Aurora Lone LD	Public Bidding	P 54,000,000.00	May 20, 2014	May 23, 2014 - May 29, 2014	May 29, 2014	June 13, 2013	June 16, 2013 - June 23, 2014	June 24, 2014 - July 01, 2014	July 08, 2014
030	14C00029 Construction & Maintenance of Bridges along National Roads - Construction of New Bridge - Pasong Bito "B" Bridge along Nueva Ecija-Aurora Road, Aurora Lone LD	Public Bidding	P 54,000,000.00	May 20, 2014	May 23, 2014 - May 29, 2014	May 29, 2014	June 13, 2013	June 16, 2013 - June 23, 2014	June 24, 2014 - July 01, 2014	July 08, 2014
031	14C00030 Construction & Maintenance of Bridges along National Roads - Camacho Bridge along Jct. Layac-Balanga-Mariveles Port Road, Bataan 2nd LD	Public Bidding	P 30,000,000.00	May 20, 2014	May 23, 2014 - May 29, 2014	May 29, 2014	June 13, 2013	June 16, 2013 - June 23, 2014	June 24, 2014 - July 01, 2014	July 08, 2014
Region III, Aurora District Engineering Office										
032	Construction of Multi-Purpose Building, Brgy. Poblacion, Baler, Aurora	Public Bidding	P 7,100,000.00 P 6,859,903.39	Feb. 10, 2014	Feb. 13, 2014 - Feb. 19, 2014	Feb. 21, 2014	Mar. 07, 2014	Mar. 10, 2014 - Mar. 14, 2014	Mar. 17, 2014 - Mar. 24, 2014	Mar. 28, 2014
033	Construction of Multi-Purpose Building, Dibacong Casiguran, Aurora	Public Bidding	P 5,100,000.00 P 4,927,536.23	Feb. 10, 2014	Feb. 13, 2014 - Feb. 19, 2014	Feb. 21, 2014	Mar. 07, 2014	Mar. 10, 2014 - Mar. 14, 2014	Mar. 17, 2014 - Mar. 24, 2014	Mar. 28, 2014
034	Construction of Multi-Purpose Building, Municipality of Baler	Public Bidding	P 10,000,000.00 P 9,661,835.75	Feb. 10, 2014	Feb. 13, 2014 - Feb. 19, 2014	Feb. 21, 2014	Mar. 07, 2014	Mar. 10, 2014 - Mar. 14, 2014	Mar. 17, 2014 - Mar. 24, 2014	Mar. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
035	Constnution of Multi-Purpose Building - Municipality of Casiguran	Public Bidding	P 7,000,000.00 P 6,763,295.02	Feb. 10, 2014	Feb. 13, 2014 - Feb. 19, 2014	Feb. 21, 2014	Mar. 07, 2014	Mar. 10, 2014 - Mar. 14, 2014	Mar. 17, 2014 - Mar. 24, 2014	Mar. 28, 2014
036	Construction of Multi-Purpose Building - Municipality of Dingalan	Public Bidding	P 3,500,000.00 P 3,381,642.51	Feb. 10, 2014	Feb. 13, 2014 - Feb. 19, 2014	Feb. 21, 2014	Mar. 07, 2014	Mar. 10, 2014 - Mar. 14, 2014	Mar. 17, 2014 - Mar. 24, 2014	Mar. 28, 2014
037	Construction of Multi-Purpose Building - Municipality of Dipaculao	Public Bidding	P 4,000,000.00 P 3,864,754.30	Feb. 10, 2014	Feb. 13, 2014 - Feb. 19, 2014	Feb. 21, 2014	Mar. 07, 2014	Mar. 10, 2014 - Mar. 14, 2014	Mar. 17, 2014 - Mar. 24, 2014	Mar. 28, 2014
038	Rehab/Reconstruction/Replacement/Retrofitting of Ditaug Bridge, Nueva Ecija-Aurora Road, K0204+188 to K0204+204	Public Bidding	P 4,200,000.00 P 4,200,000.00	-	Oct. 14, 2013 - Oct. 21, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013 - Nov. 13, 2013	Jan. 20, 2014
039	Major Repair/Maintenance of Casiguran Bridge, Baler-Casiguran Road (Dinadiawan-Casiguran Section)	Public Bidding	P 4,000,000.00 P 4,000,000.00	-	Oct. 14, 2013 - Oct. 21, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013 - Nov. 13, 2013	Jan. 20, 2014
040	Major Repair/Maintenance of Dimani Bridge, Nueva Ecija-Aurora Road, Km. 183+496 to Km. 183+516	Public Bidding	P 2,500,000.00 P 2,500,000.00	-	Oct. 14, 2013 - Oct. 21, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013 - Nov. 13, 2013	Jan. 20, 2014
041	Construction/Improvement of Access Road leading to Sabang-Baler Road to Sabang Garden Malls to Garden Plazas, Brgy. Sabang, Baler, Aurora	Public Bidding	P 50,000,000.00 P 48,999,787.11	Nov. 28, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 09, 2013	Dec. 23, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jn. 07, 2014	Jan. 20, 2014
042	Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved National Road Standards (HDM-4 Project Analysis) National Arterial Road, Nueva Ecija Road, KO175+855 to KO175+984	Public Bidding	P 6,469,000.00 P 6,339,620.0	Oct. 09, 2013	Oct. 14, 2013 - Oct. 21, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013 - Nov. 13, 2013	Jan. 20, 2014
043	Dingalan-Gabaldon Road, KO175+(-296) - KO175+000; Dingalan-Gabaldon Road, KO180+1050 realigned to Road Upgrading (Gravel to Paved) based on Gravel Road Strategies Traffic Benchmark for Upgrading to Paved National Road Standards (HDM-4 Project Analysis) National Arterial Road, Nueva Ecija-Aurora Road, KO175+984 - KO176+140	Public Bidding	P 12,858,000.00 P 12,600,840.22	Oct. 09, 2013	Oct. 14, 2013 - Oct. 21, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013 - Nov. 13, 2013	Feb. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region III, Bataan 1st District Engineering Office										
044	Paroba Bridge along Jct. Layac-Balanga-Mariveles Port Road, Abucay, Bataan	Public Bidding	P 5,070,000.00	Nov. 12, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 22, 2013	Dec. 20, 2013	Dec. 20, 2013 - Dec. 26, 2013	Dec. 26, 2013 - Jan. 02, 2014	Feb. 14, 2014
045	Construction/Rehabilitation of Flood Control in Bataan 1st Legislative District 1. Repair/Improvement of Pentor-Balsik River Control, Balsik Section, Hermosa, Bataan 2. Construction of River Dikes at Mabical River, San Juan River and Sapang Bantayan Creek, Samal, Bataan	Public Bidding	P 23,453,360.00	Nov. 12, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 22, 2013	Dec. 20, 2013	Dec. 20, 2013 - Dec. 26, 2013	Dec. 26, 2013 - Jan. 02, 2014	Feb. 14, 2014
046	Improvement of Concrete Revetment of Colo River, Dinalupihan, Bataan, Layac Section	Public Bidding	P 13,376,000.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 16, 2013	Dec. 16, 2013 - Dec. 18, 2013	Feb. 14, 2014
047	Improvement of Concrete Revetment of Colo River, Dinalupihan, Bataan, Magsaysay Section	Public Bidding	P 13,376,000.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 03, 2013	Dec. 03, 2013 - Dec. 10, 2013	Feb. 14, 2014
048	Improvement of Concrete Revetment of Colo River, Dinalupihan, Bataan, Naparing Section	Public Bidding	P 17,835,000.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 03, 2013	Dec. 03, 2013 - Dec. 10, 2013	Feb. 14, 2014
049	Improvement of Concrete Revetment of Colo River, Dinalupihan, Bataan, Colo Section	Public Bidding	P 17,835,000.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 03, 2013	Dec. 03, 2013 - Dec. 10, 2013	Feb. 14, 2014
050	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road, Gapan-San Fernando-Olongapo Road, Km. 113+000 - Km. 115+152, Dinalupihan, Bataan	Public Bidding	P 29,988,000.00	Feb. 25, 2014	Feb. 28, 2014 - Mar. 07, 2014	Mar. 08, 2014	Mar. 20, 2014	Mar. 20, 2014 - Mar. 21, 2014	Mar. 21, 2014 - Mar. 24, 2014	Mar. 26, 2014
051	Widening of Gapan-San Fernando-Olongapo Road, Bataan 1st District, K0110+000 - K0112+000	Public Bidding	P 24,402,000.00	Feb. 25, 2014	Feb. 28, 2014 - Mar. 07, 2014	Mar. 08, 2014	Mar. 20, 2014	Mar. 20, 2014 - Mar. 21, 2014	Mar. 21, 2014 - Mar. 24, 2014	Mar. 26, 2014
Region III, Bataan 2nd District Engineering Office										
052	13CB0075 Road Upgrading (Gravel to Paved), 5th Street (RO1120LZ) Chainage 303 - Chainage 366, Mariveles, Bataan	Public Bidding	P 1,323,000.00	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2014	Nov. 04, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 22, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
053	13CB0076 Preventive Maintenance along Bagac-Poblacion Road, Bagac, Bataan KO150+680 - KO152+072	Public Bidding	P 9,149,279.05	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2014	Nov. 04, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 22, 2013
054	13CB0077 Preventive Maintenance along Bagac-Poblacion Road, Balanga City, Bataan	Public Bidding	P 9,719,507.51	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2014	Nov. 04, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 22, 2013
055	13CB0078 Preventive Maintenance along Lamao DND Forestry Road (KO143+319 - KO144+225), Limay, Bataan	Public Bidding	P 12,182,380.96	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2014	Nov. 04, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 22, 2013
056	13CB0079 Rehabilitation/Reconstruction of Damaged Paved along Jct. Layac-Balanga-Mariveles Port Road, Mariveles, Bataan KO153+720 - KO153+844.60	Public Bidding	P 1,662,999.08	Nov. 14, 2013	Nov. 05, 2013 - Nov. 11, 2013	Nov. 12, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 27, 2013	Nov. 29, 2013
057	13CB0080 Preventive Maintenance of Roman Expressway, Bataan 2nd District KO122+531 - KO124+000	Public Bidding	P 24,074,680.00	Nov. 28, 2013	Nov. 30, 2013 - Dec. 06, 2013	Dec. 07, 2013	Dec. 20, 2013	Dec. 23, 2013	Dec. 23, 2013	Dec. 27, 2013
058	13CB0081 Cluster 1: Preventive Maintenance of Roman Expressway, Bataan 2nd District, KO127+223 - KO128+000, KO131+857 - KO132+529	Public Bidding	P 24,254,020.00	Nov. 28, 2013	Nov. 30, 2013 - Dec. 06, 2013	Dec. 07, 2013	Dec. 20, 2013	Dec. 23, 2013	Dec. 23, 2013	Dec. 27, 2013
Region III, Bulacan 1st District Engineering Office										
059	13CC0192 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage based on Pavement Management System/HDM4 (Intermittent Section) Plaridel-Pulilan Diversion Road, Km 43+556 - Km 44+036, Pulilan, Bulacan	Public Bidding	P 5,082,000.00 P 4,980,340.00	-	Oct. 21, 2013 - Nov. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013
060	13CC0193 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage based on Pavement Management System/HDM4 (Intermittent Section) Old Cagayan Valley Road, Km 43+(-570) to Km 43+(-310) Pulilan, Bulacan	Public Bidding	P 3,474,000.00 P 3,474,000.00	-	Oct. 21, 2013 - Nov. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
061	14CC0001 Reconstruction of Damaged Paved National Roads incl. Drainage based on PMS/HDM4 (Intermittent Sections) Bigaa-Plaridel via Bulacan and Malolos Road Km 40+500 to Km 41+500 and Km 45+1006 to Km 49+381 City of Malolos, Bulacan	Public Bidding	P 37,500,000.00 P 36,750,000.00	Jan. 21, 2014	Jan. 23, 2014 - Jan. 30, 2014	Jan. 30, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 18, 2014	Feb. 19, 2014 - Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014
062	14CC0002 Construction of Drainage Canal along Bigaa-Plaridel via Bulacan and Malolos Road, Malolos Section Km 44+000 - Km 48+000 w/ exception, City of Malolos, Bulacan	Public Bidding	P 18,000,000.00 P 17,639,100.00	Jan. 21, 2014	Jan. 23, 2014 - Jan. 30, 2014	Jan. 30, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 18, 2014	Feb. 19, 2014 - Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014
063	13CC0195 Preventive Maintenance based on Pavement Management System/HDM4 (Intermittent Sections) Old Cagayan Valley Road Km43+204 to Km 43+958, Pulilan, Bulacan	Public Bidding	P 3,883,550.00 P 3,883,530.00	-	Oct. 21, 2013 - Noc. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013
064	13CC0197 Preventive Maintenance based on Pavement management System/HDM4 (Intermittent Section) Bigaa-Plaridel via Bulacan and Malolos Road, K0031+(-032) - K0032+000	Public Bidding	P 12,708,000.00 P 12,453,830.00	Oct. 18, 2013	Oct. 21, 2013 - Noc. 28, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013
065	13CC0198 Preventive Maintenance based on Pavement Management System/HDM4 (Intermittent Sections) Old Cagayan Valley Road K0052+440 to K0052+985	Public Bidding	P 8,396,000.00 P 8,228,110.00	Oct. 18, 2013	Oct. 21, 2013 - Noc. 28, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013
066	13CC0194 Preventive Maintenance based on Pavement Management System/HDM4 (Intermittent Section) Gen. Alejo Santos Highway, Km 50+383 to Km 51+000, Bustos, Bulacan	Public Bidding	P 4,615,190.00 P 4,614,740.00	-	Oct. 21, 2013 - Noc. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013
067	13CC0257 Construction of Flood Control Structure and Drainage System at Hagonoy River, San Agustin Hagonoy, Bulacan	Public Bidding	P 10,000,000.00 P 9,800,030.00	Nov. 22, 2013	Nov. 27, 2013 - Dec. 04, 2013	Dec. 06, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 29, 2013	Dec. 30, 2013 - Jan. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
068	13CC0258 Construction/Maintenance of Flood Control Structure and Drainage System at Calumpit River, Gatbuca, Calumpit, Bulacan	Public Bidding	P 5,000,000.00 P 4,999,850.00	-	Nov. 27, 2013 - Dec. 04, 2013	Dec. 06, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 29, 2013	Dec. 30, 2013 - Jan. 05, 2014
069	13CC0242 Widening of Daang Maharlika Road, Km 39+000 to Km 41+1001 (Plaridel Section) Km 45+033 to Km 48+000 (Baliuag Section) Plaridel and Baliuag, Bulacan	Public Bidding	P 40,000,000.00 P 39,199,440.00	Nov. 18, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2014	Dec. 25, 2013 - Dec. 31, 2013
070	13CC0243 Widening of Old Cagayan Valley Rd. (Baliuag Section) Km 46+284 to Km 52+985, Baliuag, Bulacan	Public Bidding	P 34,000,000.00 P 33,319,700.00	Nov. 18, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2014	Dec. 25, 2013 - Dec. 31, 2013
071	13CC0210 Rehabilitation/Reconstruction/Replacement/Retrofitting of Existing Permanent Bridges, Baliuag Flyover, Baliuag, Bulacan	Public Bidding	P 10,000,000.00 P 9,799,960.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013
072	13CC0249 Widening/Improvement of Manila North Road including Drainage System, Balagtas, Guiguinto and Bocaue, Bulacan	Public Bidding	P 39,573,000.00 P 38,770,180.00	Nov. 22, 2013	Nov. 27, 2013 - Dec. 04, 2013	Dec. 06, 2013	Dec. 17, 2013	Dec. 18, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 29, 2013	Dec. 30, 2013 - Jan. 05, 2014
Region III, Bulacan 2nd District Engineering Office										
073	13CD0284 Preventive Maintenance along Norzagaray-Bigte Rd. a) K0072+572-K0072+915; b) K0073+000 to K0073+738; c) K0072+960 - K0072+1160	Public Bidding	P 11,745,000.00 P 11,510,082.34	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
074	13CD0285 Preventive Maintenance along Sibul-Biak-na-Bato Road, K0090+000 - K00991+221	Public Bidding	P 12,225,000.00 P 11,980,477.73	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
075	13CD0286 Preventive Maintenance along San Miguel-Sibul Road, K0078+985 - K0079+087	Public Bidding	P 2,825,000.00 P 2,824,965.66	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
076	13CD0288 Construction/Rehabilitation of Pecsonville Road, San Jose del Monte City, Bulacan	Public Bidding	P 20,000,000.00 P 19,599,967.80	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
077	13CD0289 Construction/Rehabilitation of Marilao-San Jose Road, San Jose del Monte City, Bulacan	Public Bidding	P 20,000,000.00 P 19,599,883.83	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
078	13CD0290 Construction/Rehabilitation of Kaypian Road, San Jose del Monte City, Bulacan	Public Bidding	P 15,000,000.00 P 14,699,843.76	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
079	13CD0291 Construction/Rehabilitation of Igay-Kaybanban Road, San Jose del Monte City, Bulacan	Public Bidding	P 20,000,000.00 P 19,599,951.78	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
080	13CD0292 Paving of Shoulders, Marilao-San Jose Road, San Jose del Monte City, Bulacan	Public Bidding	P 5,000,000.00 P 4,999,974.27	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
081	13CD0293 Rehabilitation/Reconstruction of Damaged Paved National Road, San Miguel-Sibul Road, a) K0078+742 to K0078+835; b)K0084+623 - K0084+746	Public Bidding	P 3,014,000.00 P 3,013,936.60	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
082	13CD0294 Rehabilitation/Reconstruction of Damaged Paved National Road, Sta. Rita-Camias Old Road, K0073+326 - K0073+1027	Public Bidding	P 9,510,000.00 P 9,224,673.05	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
083	13CD0296 Road Upgrading (Gravel to Paved) Sibul-Biak-na-Bato Road K0094+881 - K0095+206, San Miguel, Bulacan	Public Bidding	P 4,662,000.00 P 4,661,903.97	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014
084	13CD0297 Widening of Permanent Bridge, Sta. Maria Bridge 2 along Sta. Maria By-Pass Road, Sta. Maria, Bulacan	Public Bidding	P 13,100,000.00 P 12,837,920.05	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Dec. 11, 2013	Nov. 15, 2013	Nov. 22, 2013	Jan. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
085	13CD0311 Construction of Slope Protection along NCR-Bulacan Boundary-Bigte-Ipo Dam Road, Sto. Cristo River, San Jose del Monte City, Bulacan	Public Bidding	P 50,000,000.00 P 48,999,670.29	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
086	13CD0312 Construction of Slope Protection along NCR-Bulacan Boundary-Bigte-Ipo Dam Road, San Jose River, San Jose del Monte City, Bulacan	Public Bidding	P 50,000,000.00 P 48,999,402.41	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
087	13CD0313 Construction of Slope Protection along NCR-Bulacan Boundary-Bigte-Ipo Dam Road, Ilog Bayan Bridge, San Jose del Monte City, Bulacan	Public Bidding	P 50,000,000.00 P 48,999,323.93	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 03, 2014
088	13CD0314 Rehabilitation/Reconstruction of Damaged Paved National Road along Gen. Alejo Santos Highway, K0059+000 - K0061+500 (with exceptions), Angat, Bulacan	Public Bidding	P 23,763,000.00 P 23,287,440.81	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
089	13CD0315 Construction of Flood Control Structures along Gen. Alejo Santos Highway, Angat, Bulacan	Public Bidding	P 43,949,000.00 P 43,069,451.40	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
090	13CD0316 Preventive Maintenance along Meycauayan-Camalig-Bahay-Pari Road a) K0021+(-045) - K0022+600 with exceptions; b) K0022+600 - K0025+300 with exception; c) K0026+400-K0027+000 w/ exception d) K0027+000 - K0028+323 with exceptions	Public Bidding	P 32,132,000.00 P 31,488,521.02	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Waiting for approval of modification (stationing)
091	13CD0317 Widening/Improvement of Manila North Road, including Drainage Canal System, Meycauayan-Marilao Section, Bulacan 4th LD	Public Bidding	P 50,000,000.00 P 48,998,833.40	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
092	13CD0318 Const. of Flood Control Structures along Manila North Rd, Meycauayan River, Meycauayan, Bulacan	Public Bidding	P 50,000,000.00 P 48,999,035.50	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
093	13CD0319 Construction of Flood Control Structures along Manila North Road, Marilao River, Marilao, Bulacan	Public Bidding	P 50,000,000.00 P 48,999,328.11	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
094	13CD0320 Construction of Flood Control Structures along Manila North Road, Pandayan Creek, Meycauayan, Bulacan	Public Bidding	P 50,000,000.00 P 49,019,555.06	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
095	13CD0321 Construction of Drainage Canal along Meycauayan-Camalig-Bahay Pari Road, Meycauayan City, Bulacan	Public Bidding	P 50,000,000.00 P 48,998,790.30	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
096	13CD0322 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridge, San Juan Bridge along Sta. Rita-Camias Old Road, San Miguel, Bulacan	Public Bidding	P 20,939,000.00 P 20,519,260.93	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Dec. 05, 2013	Dec. 12, 2013	Apr. 02, 2014
Region III, Nueva Ecija 1st District Engineering Office										
097	13CE0146 Construction of Protection Works along Daang Maharlika, Carranglan Section, KO188+507 to KO188+640.50, Carranglan, Nueva Ecija	Public Bidding	P 9,700,008.80	Oct. 17, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 15, 2013	Nov. 23, 2013	Nov. 24, 2013
098	13CE0147 Construction of Drainage Canal along Bongabon-Rizal-Aurora Road (Rizal Section) KO153+464 - KO153+1372, Rizal, Nueva Ecija	Public Bidding	P 19,400,001.14	Oct. 17, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 15, 2013	Nov. 23, 2013	Nov. 24, 2013
099	13CE0148 Preventive Maintenance of Munoz-Lupao Road, KO160+000 - KO161+072	Public Bidding	P 10,275,214.89	Oct. 17, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 15, 2013	Nov. 23, 2013	Nov. 24, 2013
100	13CE0149 Rehabilitation of Minuli Bridge 2 along Daang Maharlika, Carranglan, Nueva Ecija	Public Bidding	P 3,472,000.00	Oct. 17, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 15, 2013	Nov. 23, 2013	Nov. 24, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
101	13CE0150 Construction of Drainage Canal along Daang Maharlika Road, San Jose City Section, KO159+854.50 - KO160+974.50	Public Bidding	P 19,400,011.17	Oct. 17, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 15, 2013	Nov. 23, 2013	Nov. 24, 2013
102	13CE0172 Replacement of Mapangpang Bridge along Munoz-Lupao Road, Lupao, Nueva Ecija	Public Bidding	P 33,841,419.00	Dec. 26, 2013	Dec. 27, 2013 - Jan. 02, 2014	Jan. 03, 2014	Jan. 20, 2014	Jan. 20, 2014	Jan. 28, 2014	Jan. 29, 2014
103	13CE0152 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage KO150+000 to KO151+000, KO168+695 to KO168+917	Public Bidding	P 36,473,945.75	Nov. 04, 2013	Nov. 05, 2013 - Nov. 11, 2013	Nov. 12, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 05, 2013	Dec. 06, 2013
104	13CE0153 Preventive Maintenance of Nueva Ecija-Pangasinan Road KO145+040 to KO146+000, KO146+1000 to KO148+850, KO149+297 to KO150+000	Public Bidding	P 32,718,101.70	Nov. 04, 2013	Nov. 05, 2013 - Nov. 11, 2013	Nov. 12, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 05, 2013	Dec. 06, 2013
105	13CE0154 Preventive Maintenance of San Jose City-Rizal Road via Pinili-Porais-Villa Joson, Nueva Ecija, KO160+(-663.50)-KO160+000; KO161+300 - KO161+917; KO175+945 - KO176+289	Public Bidding	P 22,039,379.42	Nov. 04, 2013	Nov. 05, 2013 - Nov. 11, 2013	Nov. 12, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 05, 2013	Dec. 06, 2013
Region III, Nueva Ecija 2nd District Engineering Office										
106	13CF0124 Construction of Flood Control Structure at Brgy. Luyos, San Antonio, Nueva Ecija	Public Bidding	P 5,977,000.00 P 5,857,289.67	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Feb. 03, 2014
107	13CF0125 Preventive Maintenance Gapan-San Fernando-Olongapo Road, Cabiao, Nueva Ecija KO097+(-881) to KO097+000 to Preventive Maintenance Gapan-San Fernando-Olongapo Road, Cabiao, Nueva Ecija KO097+(-881) - KO097+000 and KO098+737 to KO098+957.90	Public Bidding	P 14,191,000.00 P 13,907,191.81	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Feb. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
108	13CF0126 Preventive Maintenance Sumacab-San Josef-Bonifacio Road, Cabanatuan City, Nueva Ecija KO114+675 - KO115+311 to Preventive Maint. Sumacab-San Josef-Bonifacio Road, Cabanatuan City-Nueva Ecija KO114+675 - KO115+260	Public Bidding	P 6,306,000.00 P 6,179,889.49	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Feb. 03, 2014
109	13CF0127 Rehabilitation/Reconstruction/Replacement/Retrofitting of Existing Permanent Bridge, Fort Magsaysay Bridge along Gapan-Fort Magsaysay Road	Public Bidding	P 10,000,000.00 P 9,800,166.25	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Feb. 03, 2014
110	13CF0128 Preventive Maintenance Cabanatuan City-Papaya Road, Cabanatuan City KO116+000 - KO117+000 to Preventive Maintenance Cabanatuan City-Papaya Road, Cabanatuan City KO116+000 - KO116+942.10	Public Bidding	P 12,141,000.00 P 11,898,211.97	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Feb. 03, 2014
111	13CF0129 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road Sumacab-San Josef-Bonifacio Road, Cabanatuan City KO109+(-344) - KO110+000 to Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road Sumacab-San Josef-Bonifacio Road, Cabanatuan City KO109+(-344) - KO109+596.98	Public Bidding	P 13,629,000.00 P 13,356,425.64	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Feb. 03, 2014
112	13CF0130 Major Repair/Maintenance of Existing Permanent Bridge, Cabu Bridge along Nueva Ecija-Aurora Road, Cabanatuan City	Public Bidding	P 2,000,000.00 P 2,000,000.00	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Feb. 03, 2014
113	13CF0131 Paving of Shoulder (Seal Widening) Nueva Ecija-Aurora Road, Cabanatuan City KO122+500-KO122+570; KO124+750-KO124+850 to Paving of Shoulder (Seal Widening) Nueva Ecija-Aurora Rd, Cabanatuan City KO122+500 - KO122+704.85; KO124+750 - KO125+98.99	Public Bidding	P 4,250,000.00 P 4,249,981.04	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Feb. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
114	13CF0150 Widening of Daang Maharlika (LZ), Nueva Ecija KO085+000 - KO085+500 and KO089+094 - KO089+700, Nueva Ecija 4th LD to Widening of National Roads, Daang Maharlika Road, Gapan City KO085+000 - KO085+500 and KO089+094 - KO090+557.86	Public Bidding	P 27,500,000.00 P 26,950,117.50	Nov. 11, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 08, 2013 - Dec. 11, 2013	Feb. 03, 2014
115	13CF0151 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road along Gapan-San Fernando-Olongapo Road, KO097+100 - KO110+300 to Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road along Gapan-San Fernando-Olongapo Road, Cabiao and San Isidro, Nueva Ecija KO099+030.10 - KO110+300 with exception	Public Bidding	P 34,832,000.00 P 34,120,940.40	Nov. 11, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 08, 2013 - Dec. 11, 2013	Feb. 03, 2014
116	13CF0152 Widening of Daang Maharlika (LZ), Nueva Ecija 3rd LD, KO117+200 - KO118+600 to Widening of Roads Daang Maharlika Road, Cabanatuan City, KO117+200 to KO119+114	Public Bidding	P 35,000,000.00 P 34,300,459.37	Nov. 11, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 08, 2013 - Dec. 11, 2013	Feb. 03, 2014
117	13CF0153 Widening of Daang Maharlika (LZ), Nueva Ecija 3rd LD, KO108+607 - KO110+300 to Widening of National Roads, Daang Maharlika Road, Cabanatuan City, KO108+607 - KO110+684.70	Public Bidding	P 43,325,000.00 P 42,458,671.19	Nov. 11, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 08, 2013 - Dec. 11, 2013	Feb. 03, 2014
118	13CF0169 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road in Nueva Ecija, 4th LD, Jaen-San Antonio Road, Jaen-San Antonio, Nueva Ecija	Public Bidding	P 20,000,000.00 P 19,600,091.03	Dec. 03, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Feb. 03, 2014
119	13CF0170 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road in Nueva Ecija, 4th LD, San Antonio-Zaragoza Road, San Antonio, Nueva Ecija	Public Bidding	P 20,000,000.00 P 19,600,030.23	Dec. 03, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Feb. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
120	13CF0171 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road in Nueva Ecija, 4th LD, Gapan-San Isidro Provincial Road, Phase I, Parcutela, Gapan City	Public Bidding	P 20,000,000.00 P 19,599,938.54	Dec. 03, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Feb. 03, 2014
121	13CF0172 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road in Nueva Ecija, 4th LD, Gapan-San Isidro Provincial Road, Phase II, Pulo, San Isidro, N. Ecija	Public Bidding	P 20,000,000.00 P 19,698,318.81	Dec. 03, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Feb. 03, 2014
122	13CF0173 Paving of Shoulder (Seal Widening) Daang Maharlika (LZ), KO104+295 - KO105+350 to Paving of Shoulder (Seal Widening) Daang Maharlika, Sta. Rosa, Nueva Ecija, KO104+210 - KO108+589 w/ exception	Public Bidding	P 26,375,000.00 P 25,841,992.17	Dec. 03, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Feb. 03, 2014
123	13CF0174 Widening of Sta. Rosa-Fort Magsaysay Road, KO110+000 - KO110+759 to Paving of Shoulder (Seal Widening) Cabanatuan City-Papaya Road, Cabanatuan City, KO115+450 - KO116+153.33	Public Bidding	P 6,745,000.00 P 6,345,443.36	Dec. 03, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Feb. 03, 2014
124	14CF0001 Widening of Bangad-Fort Magsaysay Road, KO029+000 - KO130+486, Nueva Ecija 3rd LD to Widening of National Rds., Daang Maharlika Road, Cabanatuan City, Nueva Ecija, KO119+767 - KO123+119 with exception	Public Bidding	P 34,650,000.00 P 33,957,034.39	Jan. 10, 2014	Jan. 13, 2014 - Jan. 19, 2014	Jan. 20, 2014	Feb. 04, 2014	Feb. 05, 2014	Feb. 06, 2014 - Feb. 07, 2014	Feb. 12, 2014
125	14CF0002 Paving of Shoulders (Seal Widening), Cabanatuan City-Papaya Road, KO115+450 - KO116+900 to Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road along Nueva Ecija-Aurora Road, Cabanatuan City & Palayan City, KO121+603.70 - KO127+688.13 with exception	Public Bidding	P 34,650,000.00 P 35,524,599.46	Jan. 10, 2014	Jan. 13, 2014 - Jan. 19, 2014	Jan. 20, 2014	Feb. 04, 2014	Feb. 05, 2014	Feb. 06, 2014 - Feb. 07, 2014	Feb. 12, 2014
126	Concreting of Road, Calaba-San Isidro, Nueva Ecija	Public Bidding	P 2,000,000.00	-	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014	Mar. 24, 2014	Mar. 25, 2014	Mar. 28, 2014	Apr. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
127	Concreting of Roads, Cabiao, Nueva Ecija Concepcion - P2.0M; San Roque - P2.0M	Public Bidding	P 4,000,000.00	-	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014	Mar. 24, 2014	Mar. 25, 2014	Mar. 28, 2014	Apr. 03, 2014
128	Concreting of Roads, Niyugan, Jaen, Nueva Ecija	Public Bidding	P 2,000,000.00	-	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014	Mar. 24, 2014	Mar. 25, 2014	Mar. 28, 2014	Apr. 03, 2014
129	Concreting of Roads, General Tinio, Nueva Ecija Padolina - P2.0M; Rio Chico - P2.0M	Public Bidding	P 4,000,000.00	-	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014	Mar. 24, 2014	Mar. 25, 2014	Mar. 28, 2014	Apr. 03, 2014
130	Concreting of Roads, Gapan City, Nueva Ecija Pambuan - P2.0M; San Nicolas - P2.0M	Public Bidding	P 4,000,000.00	-	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014	Mar. 24, 2014	Mar. 25, 2014	Mar. 28, 2014	Apr. 03, 2014
131	Construction of Local Road, Brgy. San Francisco, San Antonio, Nueva Ecija	Public Bidding	P 2,000,000.00	-	Mar. 04, 2014 - Mar. 10, 2014	Mar. 11, 2014	Mar. 24, 2014	Mar. 25, 2014	Mar. 28, 2014	Apr. 03, 2014
132	Construction of Local Road, Brgy. Palagay, Cabanatuan City, Nueva Ecija	Public Bidding	P 2,000,000.00	-	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014	Apr. 02, 2014	Apr. 07, 2014
133	Construction of Local Road, Brgy. Sumacab Norte, Cabanatuan City, Nueva Ecija	Public Bidding	P 2,000,000.00	-	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014	Apr. 02, 2014	Apr. 07, 2014
134	Construction of Road, Curva-Santor-Antipolo Road, Bongabon, Nueva Ecija	Public Bidding	P 2,200,000.00	-	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014	Apr. 02, 2014	Apr. 07, 2014
135	Construction of Road, Palayan City-Gen. M. Natividad Road, Palayan City, Nueva Ecija	Public Bidding	P 2,200,000.00	-	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014	Apr. 02, 2014	Apr. 07, 2014
136	Construction of Road, Platero-Natividad Road, Gen. M. Natividad, Nueva Ecija	Public Bidding	P 2,000,000.00	-	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014	Apr. 02, 2014	Apr. 07, 2014
137	Concreting of Roads, San Antonio, Nueva Ecija Buliran - P2.0M; Luyos - P2.0M; Maugat - P2.0M; San Francisco - P2.5M	Public Bidding	P 8,500,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014	Apr. 02, 2014	Apr. 07, 2014
138	Construction of Road, Bato Ferry-Macabaclay Road, Laur, Nueva Ecija	Public Bidding	P 5,400,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014	Apr. 02, 2014	Apr. 07, 2014
139	Construction of Road, Olivete-Bantug Road, Bongabon, Nueva Ecija	Public Bidding	P 12,700,000.00	Mar. 04, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 14, 2014	Mar. 27, 2014	Mar. 28, 2014	Apr. 02, 2014	Apr. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
140	Rehabilitation/Reconstruction/Replacement/Retrofitting of Existing Permanent Bridges, Gen. Luna Bridge along Daang Maharlika (LZ)	Public Bidding	P 45,000,000.00	Feb. 11, 2014	Feb. 14, 2014 - Feb. 20, 2014	Feb. 21, 2014	Mar. 06, 2014	Mar. 07, 2014	Mar. 10, 2014 - Mar. 13, 2014	Mar. 18, 2013
Region III, Pampanga 1st District Engineering Office										
141	13CG0243 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Candaba-San Miguel Road, Km. 0081+337 - Km. 0081+433, Candaba, Pampanga	Public Bidding	P 833,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013
142	13CG0244 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at San Fernando-Lagundi Road, Sta. Km. 0069+000 - Km. 0069+132, Mexico, Pampanga	Public Bidding	P 1,422,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013
143	13CG0245 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Sto. Tomas-Minalin Road (Minalin Tail Dike Station), Sta. Km. 0071+767 - Km. 0072+200, Minalin, Pampanga	Public Bidding	P 2,407,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013
144	13CG0246 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Bahay Pare-San Luis-Sto. Domingo road, K0064+841 - K0065+265, San Luis, Pampanga	Public Bidding	P 3,524,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013
145	13CG0247 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Candaba-San Miguel Road, Km. 0080+450 - Km. 0080+957, Candaba, Pampanga	Public Bidding	P 4,167,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
146	13CG0248 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Candaba-Sta. Ana-Baliwag Road, Sta. Km. 69+000 - Km. 69+573, Candaba, Pampanga	Public Bidding	P 4,698,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	-	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013
147	13CG0249 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at San Fernando-Lubao Road, K0070+000 - K0070+590, Bacolor, Pampanga	Public Bidding	P 4,865,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 19, 2013	Dec. 20, 2013
148	13CG0250 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Bahay Pare-San Luis-Sto. Domingo Road, K0065+265 - K0065+595 and K0066+000 - K0066+422, San Luis, Pampanga	Public Bidding	P 5,951,155.00	Nov. 13, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 19, 2013	Dec. 20, 2013
149	13CG0251 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Bahay Pare-San Luis-Sto. Domingo Road, K0064+000 - K0064+732, Candaba, Pampanga	Public Bidding	P 6,092,045.00	Nov. 13, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 19, 2013	Dec. 20, 2013
150	13CG0252 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at San Fernando-Lubao Road, K0067+938 - K0068+928, City of San Fernando, Pampanga	Public Bidding	P 7,679,470.00	Nov. 13, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 19, 2013	Dec. 20, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
151	13CG0253 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Bahay Pare-San Luis-Sto. Domingo Road, K0067+358 - K0067+691, K0068+000 - K0068+964, San Luis Pampanga	Public Bidding	P 11,051,180.00	Nov. 13, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 19, 2013	Dec. 20, 2013
152	13CG0262 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Candaba-Sta. Ana-Baliwag Road, Sta. Km. 71+069 - Km. 71+333, Candaba, Pampanga	Public Bidding	P 2,202,000.00	-	Nov. 28, 2013 - Dec. 04, 2013	Dec. 05, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Dec. 23, 2013
153	13CG0280 Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) at Gapan-San Fernando-Olongapo Road, Km. 0069+(-554) - Km. 0069+(-437) with exception, City of San Fernando, Pampanga	Public Bidding	P 1,798,000.00	-	Nov. 29, 2013 - Dec. 05, 2013	Dec. 05, 2013	Dec. 19, 2013	Dec. 20, 2013	Dec. 20, 2013	Dec. 23, 2013
Region III, Pampanga 2nd District Engineering Office										
154	13CH0095 Major Repair/Maintenance of Existing Permanent Bridge, Marimla Bridge along Lubao Diversion Road, Lubao, Pampanga	Public Bidding	P 1,000,000.00/ P 999,884.97	Oct. 04, 2013	Oct. 04, 2013 - Oct. 10, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 04, 2013 - Nov. 10, 2013	Nov. 11, 2013 - Nov. 14, 2013
155	13CH0096 Preventive Maintenance of Angeles-Porac-Florida-blanca-Dinalupihan Road, K0091+633-K0092+000	Public Bidding	P 5,300,000.00/ P 5,144,366.64	Oct. 04, 2013	Oct. 04, 2013 - Oct. 10, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 04, 2013 - Nov. 10, 2013	Nov. 11, 2013 - Nov. 14, 2013
156	13CH0097 Preventive Maintenance of San Antonio-Floridablanca Road (Intermittent Sect.) K0083+000 -K0083+740	Public Bidding	P 5,300,000.00/ P 5,144,366.64	Oct. 04, 2013	Oct. 04, 2013 - Oct. 10, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 03, 2013	Nov. 04, 2013 - Nov. 10, 2013	Nov. 11, 2013 - Nov. 14, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
157	13CH0107 Preventive Maintenance of Angeles-Porac-Floridablanca-Dinalupihan Road (Intermittent Sect.) a) K0097+000 - K0098+716; b) K0099+444 - K0100+000, Porac and Floridablanca, Pampanga	Public Bidding	P 20,000,000.00/ P 19,993,216.02	Nov. 08, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 14, 2013 - Nov. 28, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 28, 2013 - Dec. 31, 2013
158	14CH0001 Restoration of Porac-Gumain River Slope Protection, Sta. Rita, Lubao, Pampanga	Public Bidding	P 15,000,000.00/ P 14,549,753.21	Jan. 13, 2014	Jan. 13, 2014 - Jan. 19, 2014	Jan. 24, 2014	Jan. 19, 2014 - Feb. 04, 2014	Feb. 05, 2014 - Feb. 09, 2014	Feb. 10, 2014 - Feb. 16, 2014	Feb. 17, 2014 - Feb. 20, 2014
159	14CH0002 Restoration of Santol Creek, Slope Protection, Sitio Maligaya, Floridablanca, Pampanga	Public Bidding	P 10,000,000.00	Mar. 07, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014 - Mar. 28, 2014	Mar. 29, 2014 - Apr. 02, 2014	Apr. 03, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 13, 2014
160	14CH0003 Concreting of Roads, Brgy. Manibaug, Porac, Pampanga	Public Bidding	P 15,000,000.00	Mar. 07, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014 - Mar. 28, 2014	Mar. 29, 2014 - Apr. 02, 2014	Apr. 03, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 13, 2014
161	14CH0004 Construction of Brgy. Road, San Agustin, Lubao, Pampanga	Public Bidding	P 5,000,000.00	Mar. 07, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014 - Mar. 28, 2014	Mar. 29, 2014 - Apr. 02, 2014	Apr. 03, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 13, 2014
162	14CH0005 Rehabilitation of Mawacat, Floridablanca, Pampanga	Public Bidding	P 2,000,000.00	Mar. 07, 2014	Mar. 07, 2014 - Mar. 13, 2014	Mar. 17, 2014	Mar. 19, 2014 - Mar. 28, 2014	Mar. 29, 2014 - Apr. 02, 2014	Apr. 03, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 13, 2014
163	14CH0006 Restoration of Caulaman River Slope Protection, Bodega, Floridablanca, Pampanga	Public Bidding	P 5,000,000.00	Mar. 14, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 24, 2014	Mar. 20, 2014 - Apr. 04, 2014	Apr. 05, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 16, 2014	Apr. 17, 2014 - Apr. 20, 2014
164	14CH0007 Restoration of Caulaman River Slope Protection, Dampe, Floridablanca, Pampanga	Public Bidding	P 10,000,000.00	Mar. 14, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 24, 2014	Mar. 20, 2014 - Apr. 04, 2014	Apr. 05, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 16, 2014	Apr. 17, 2014 - Apr. 20, 2014
165	14CH0008 Restoration of Caulaman River Slope Protection, Sto. Rosario, Floridablanca, Pampanga	Public Bidding	P 10,000,000.00	Mar. 14, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 24, 2014	Mar. 20, 2014 - Apr. 04, 2014	Apr. 05, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 16, 2014	Apr. 17, 2014 - Apr. 20, 2014
166	14CH0009 Restoration of Porac River Slope Protection, Poblacion, Floridablanca, Pampanga	Public Bidding	P 15,000,000.00	Mar. 14, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 24, 2014	Mar. 20, 2014 - Apr. 04, 2014	Apr. 05, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 16, 2014	Apr. 17, 2014 - Apr. 20, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
167	14CH0010 Restoration of Porac River Slope Protection, Valdez, Floridablanca, Pampanga	Public Bidding	P 5,000,000.00	Mar. 14, 2014	Mar. 14, 2014 - Mar. 20, 2014	Mar. 24, 2014	Mar. 20, 2014 - Apr. 04, 2014	Apr. 05, 2014 - Apr. 09, 2014	Apr. 10, 2014 - Apr. 16, 2014	Apr. 17, 2014 - Apr. 20, 2014
168	14CH0011 Construction of Academic Building, Mabuanbuan Elementary School, Mabuanbuan, Sasmuan, Pampanga	Public Bidding	P 2,000,000.00	Mar. 19, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 28, 2014	Mar. 25, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 15, 2014	Apr. 16, 2014 - Apr. 22, 2014	Apr. 23, 2014 - Apr. 26, 2014
169	14CH0012 Don Honorio Ventura Technological State University (DHVTSU Annex), Pio, Porac, Pampanga	Public Bidding	P 3,000,000.00	Mar. 19, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 28, 2014	Mar. 25, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 15, 2014	Apr. 16, 2014 - Apr. 22, 2014	Apr. 23, 2014 - Apr. 26, 2014
170	14CH0013 Rehabilitation/Improvement of Multi-Purpose Bldg., Brgy. Sinura, Porac, Pampanga	Public Bidding	P 3,000,000.00	Mar. 19, 2014	Mar. 19, 2014 - Mar. 25, 2014	Mar. 28, 2014	Mar. 25, 2014 - Apr. 10, 2014	Apr. 11, 2014 - Apr. 15, 2014	Apr. 16, 2014 - Apr. 22, 2014	Apr. 23, 2014 - Apr. 26, 2014
171	14CH0014 Floridablanca Community College, Solib, Floridablanca Pampanga	Public Bidding	P 3,000,000.00	Mar. 31, 2014	Mar. 31, 2014 - Apr. 06, 2014	Apr. 11, 2014	Apr. 06, 2014 - Apr. 23, 2014	Apr. 24, 2014 - Apr. 28, 2014	Apr. 29, 2014 - May 05, 2014	May 06, 2014 - May 09, 2014
172	14CH0015 Construction of Academic Building-Lubao West District, DepEd, Sta. Cruz, Lubao, Pampanga	Public Bidding	P 2,000,000.00	Apr. 23, 2014	Apr. 23, 2014 - Apr. 29, 2014	May 06, 2014	Apr. 29, 2014 - May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
173	14CH0016 Construction of Multi-Purpose Building, Bancal Pugad Elementary School, Bancal Pugad, Lubao, Pampanga	Public Bidding	P 2,000,000.00	Apr. 23, 2014	Apr. 23, 2014 - Apr. 29, 2014	May 06, 2014	Apr. 29, 2014 - May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
174	14CH0017 Construction o Multi-Purpose Building, San Matias, Guagua, Pampanga	Public Bidding	P 2,500,000.00	Apr. 23, 2014	Apr. 23, 2014 - Apr. 29, 2014	May 06, 2014	Apr. 29, 2014 - May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
175	14CH0018 Construction of Multi-Purpose Building, Sebitanan, Sasmuan, Pampanga	Public Bidding	P 2,000,000.00	Apr. 23, 2014	Apr. 23, 2014 - Apr. 29, 2014	May 06, 2014	Apr. 29, 2014 - May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
176	14CH0019 Construction of Multi-Purpose Building, San Rafael, Guagua, Pampanga	Public Bidding	P 5,000,000.00	May 16, 2014	May 16, 2014 - May 22, 2014	May 26, 2014	May 22, 2014 - June 06, 2014	June 07, 2014 - June 11, 2014	June 12, 2014 - June 18, 2014	June 19, 2014 - June 22, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
177	14CH0020 Rehabilitation of Multi-Purpose Building, Batang 1st, Sasmuan, Pampanga	Public Bidding	P 2,000,000.00	May 16, 2014	May 16, 2014 - May 22, 2014	May 26, 2014	May 22, 2014 - June 06, 2014	June 07, 2014 - June 11, 2014	June 12, 2014 - June 18, 2014	June 19, 2014 - June 22, 2014
178	14CH0021 Construction/Rehabilitation of Guagua Public Market, Guagua, Pampanga	Public Bidding	P 20,000,000.00	June 13, 2014	June 13, 2014 - June 19, 2014	June 27, 2014	June 19, 2014 - July 08, 2014	July 09, 2014 - July 13, 2014	July 14, 2014 - July 20, 2014	July 21, 2014 - July 24, 2014
179	14CH0022 Construction/Rehabilitation of Porac Public Market, Cangatba, Porac, Pampanga	Public Bidding	P 30,000,000.00	June 13, 2014	June 13, 2014 - June 19, 2014	June 27, 2014	June 19, 2014 - July 08, 2014	July 09, 2014 - July 13, 2014	July 14, 2014 - July 20, 2014	July 21, 2014 - July 24, 2014
Region III, Pampanga 3rd District Engineering Office										
180	Rehabilitation/Reconstruction of Damaged Paved National Rds. including Drainage Based on Pavement Management System/Highway Development and Management-4 (Intermittent Section) Camp Dau Road, K0088+375 - K0088+538, Dau, Mabalacat, Pampanga	Public Bidding	P 2,799,541.27	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Nov. 04, 2014	Nov. 19, 2014	Nov. 20, 2014	Nov. 21, 2013 - Nov. 26, 2013	Jan. 23, 2014
181	Preventive Maintenance based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Section) Arayat-Magalang-Mabalacat Road, KO102+000 - KO102+721 and KO113+715 - KO115+000, Arayat-Magalang-Mabalacat, Pampanga	Public Bidding	P 17,960,046.26	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Nov. 04, 2014	Nov. 19, 2014	Nov. 20, 2014	Nov. 21, 2013 - Nov. 26, 2013	Jan. 23, 2014
182	Rehabilitation/Reconstruction of Damaged Paved National Roads incl. Drainages based on Pavement Management/System Highway Development and Management-4 (Intermittent Sect.), KO101+(-466) to KO103+000 - KO104+020, Magalang, Pampanga	Public Bidding	P34,376,089.85	Nov. 04, 2013	Nov. 09, 2013 - Nov. 15, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013	Jan. 23, 2014
183	Widening/Improvement of Manila North Road including Drainage System and Traffic Management KO083+580 to KO094+000 (with exception), Angeles City	Public Bidding	P 43,688,593.15	Nov. 07, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 22, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 06, 2013 - Dec. 11, 2013	Jan. 23, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region III, Tarlac 1st District Engineering Office										
184	Rehabilitation/Improvement of Drainage System along National Road in Tarlac 1st LD, Romulo Highway, Sta. Ignacia Section	Public Bidding	P 39,200,000.00	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Jan. 29, 2014	Jan. 30, 2014	Jan. 31, 2014	Feb. 05, 2014
185	Rehabilitation/Reconstruction/Replacement/ Retrofitting of Barangobong Bridge 1 along Paniqui-Camiling Wawa Road, Paniqui, Tarlac	Public Bidding	P 35,672,000.00	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Jan. 29, 2014	Jan. 30, 2014	Jan. 31, 2014	Feb. 05, 2014
186	Rehabilitation/Improvement of Flood Control Structures in Tarlac 1st LD along Camiling River, Sawat-Bilad Section, Camiling, Tarlac	Public Bidding	P 29,400,000.00	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Jan. 29, 2014	Jan. 30, 2014	Jan. 31, 2014	Feb. 05, 2014
187	Construction/Rehabilitation of Various Projects in Tarlac 1st LD (Construction/Rehabilitation of Anao-Ramos Road with Bridge Component, Anao Section, Anao, Tarlac	Public Bidding	P 49,000,000.00	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Jan. 29, 2014	Jan. 30, 2014	Jan. 31, 2014	Feb. 05, 2014
188	Widening/Improvement of Manila North Road including Drainage System, Gerona-Tarlac City Section, Tarlac 2nd LD	Public Bidding	P 43,914,780.00	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Jan. 29, 2014	Jan. 30, 2014	Jan. 31, 2014	Feb. 05, 2014
189	Road Opening, Capas-Botolan Road, Tarlac Section 2nd Legislative District	Public Bidding	P 29,400,000.00	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Mar. 04, 2014	Mar. 05, 2014	Mar. 06, 2014	Mar. 10, 2014
190	Road Upgrading, Cluster II at Capas-San Jose-Mayantoc-Malacampa Road, a) K0125+794-K0125+950; b) K0126+592 - K0128+250; c) K0143+477 to K0143+527; d) K0144+079 - K0144+090; San Miguel-Cadre Road, K00119+711 - K0120+030	Public Bidding	P 45,158,400.00	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Jan. 29, 2014	Jan. 30, 2014	Jan. 31, 2014	Feb. 05, 2014
191	Preventive Maintenance along National Road (Cluster I) at a) Paniqui-Poblacion Road, K0144+000 - K0144+631; K0146+683 - K0147+014; b) Anao-Ramos Road, K0162+658 - K0163+000; c) Paniqui-Ramos Road, K0151+465 - K0151+605	Public Bidding	P 13,524,020.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
192	Completion of Moncada-Paniqui Road, Paniqui, Tarlac	Public Bidding	P 19,600,000.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
193	Road Upgrading along Capas-San Jose-Mayantoc-Malacampa Road, 1) K0144+193 - K0144+555; 2) K0146+515 - K0146+524	Public Bidding	P 7,920,000.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
194	Rehabilitation/Improvement of Flood Control Structures along Paniqui-Camiling-Wawa Road, Sawat-Bilad Section, Camiling, Tarlac	Public Bidding	P 5,000,000.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
195	Rehabilitation/Improvement of Flood Control Structures along Tarlac River, Rang-ayan, Paniqui, Tarlac	Public Bidding	P 14,700,000.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
196	Construction of Concrete Revetment with two (2) Units Spurdike at Brgy. Baybayaoas, Mayantoc, Tarlac	Public Bidding	P 14,199,220.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
197	Completion/Concreting of Brgy. Bacsay-Maasin Road, Camiling, Tarlac	Public Bidding	P 7,153,996.95	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
198	Concreting/Widening of Brgy. Pitombayog, San Sotero Road, Mayantoc, Sta. Ignacia, Mayantoc, Tarlac	Public Bidding	P 5,292,000.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
199	Concreting of Road at Carabaoan-Calao Road, Mayantoc, Tarlac	Public Bidding	P 8,663,200.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
200	Completion of Anao-Ramos Road (Ramos Section), Ramos, Tarlac	Public Bidding	P 5,879,990.95	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
201	Completion of Road and Construction of Wheel Guard at Maligaya, Sta. Ines East, Sta. Ignacia, Tarlac	Public Bidding	P 8,701,420.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
202	Completion of Road at Sta. Ines Centro, Sta. Ignacia, Tarlac	Public Bidding	P 2,092,000.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014
203	Preventive Maintenance along Victoria-Pura Road, K0151+000 - K0152+000	Public Bidding	P 8,926,820.00	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013	Jan. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region III, Tarlac 2nd District Engineering Office										
204	14CK0001 Restoration/Reconstruction of Damaged Paved National Roads including Drainage at Capas-San Jose-Mayantoc-Malacampa road, Capas, Tarlac, KO118+874 - KO120+498 with exception	Public Bidding	P 20,865,000.00 P 20,446,000.00	Jan. 14, 2014	Jan. 24, 2014 - Jan. 31, 2014	Jan. 30, 2014	Feb. 12, 2014	Feb. 14, 2014	Feb. 18, 2014	Feb. 21, 2014
205	14CK0002 Construction of Susuba Bridge along Manila North Road, Capas, Tarlac, KO104+712.60-KO104+737.40	Public Bidding	P 22,900,000.00 P 22,441,000.00	Jan. 14, 2014	Jan. 24, 2014 - Jan. 31, 2014	Jan. 30, 2014	Feb. 12, 2014	Feb. 14, 2014	Feb. 18, 2014	Feb. 21, 2014
206	13CK0106 Rehabilitation/Reconstruction of Capas-San Jose-Mayantoc-Malacampa Road (Capas Section), Capas, Tarlac	Public Bidding	P 10,898,000.00 P 10,686,000.00	Nov. 11, 2013	Nov. 21, 2013 - Nov. 28, 2013	Nov. 28, 2013	Dec. 12, 2013	Feb. 14, 2014	Feb. 18, 2014	Feb. 21, 2014
207	13CK0100 Preventive Maintenance along Lapaz-Victoria Road (Lapaz Section), Lapaz, Tarlac	Public Bidding	P 1,424,000.00 P 1,423,000.00	Oct. 28, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 29, 2013	Jan. 21, 2014
208	13CK0101 Preventive Maintenance along Concepcion-Lapaz Road (Concepcion Section), Concepcion, Tarlac	Public Bidding	P 5,335,000.00 P 5,334,000.00	Oct. 28, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 29, 2013	Jan. 21, 2014
209	13CK0107 Repair/Maintenance of Calumpit Bridge along Tarlac-Zambales Road, Capas, Tarlac	Public Bidding	P 4,000,000.00 P 3,999,000.00	Nov. 11, 2013	Nov. 21, 2013 - Nov. 28, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 12, 2013	Dec. 13, 2013	Jan. 21, 2014
210	13CK0108 Repair/Maintenance of Bamban Overhead Bridge along Manila North Road, Bamban, Tarlac	Public Bidding	P 2,000,000.00 P 1,999,000.00	Nov. 11, 2013	Nov. 21, 2013 - Nov. 28, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 12, 2013	Dec. 13, 2013	Jan. 21, 2014
211	14CK0003 Construction of Road at Brgy. Patling, Capas, Tarlac	Public Bidding	P 3,800,000.00 P 3,799,000.00	Jan. 29, 2014	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 07, 2014
212	14CK0004 Construction of Road at Brgy. Tinang, Concepcion, Tarlac	Public Bidding	P 4,000,000.00 P 3,999,000.00	Jan. 29, 2014	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
213	14CK0005 Construction of Road at Sitio Kasulukan, Brgy. Aranguren, Capas, Tarlac	Public Bidding	P 2,000,000.00 P 1,999,000.00	Jan. 29, 2014	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 07, 2014
214	14CK0006 Construction of Multi-Purpose Building at Brgy. Dumarais, Lapaz, Tarlac	Public Bidding	P 2,800,000.00 P 2,799,000.00	Jan. 29, 2014	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 07, 2014
215	14CK0007 Construction of Multi-Purpose Building at Brgy. Lapaz, Bamban, Tarlac	Public Bidding	P 2,800,000.00 P 2,799,000.00	Jan. 29, 2014	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 07, 2014
216	14CK0008 Construction of Multi-Purpose Building at Brgy. Sierra, Lapaz, Tarlac	Public Bidding	P 2,800,000.00 P 2,799,000.00	Jan. 29, 2014	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 07, 2014
217	14CK0009 Construction of Multi-Purpose Building at Sitio Mainang, Brgy. San Nicolas, Bamban, Tarlac	Public Bidding	P 2,800,000.00 P 2,799,000.00	Jan. 29, 2014	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 07, 2014
218	14CK0010 Construction of Multi-Purpose Building with Stage at Brgy. Murcia, Concepcion, Tarlac	Public Bidding	P 3,500,000.00 P 3,499,000.00	Jan. 29, 2014	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 26, 2014	Feb. 28, 2014	Mar. 04, 2014	Mar. 07, 2014
Region III, Zambales 1st District Engineering Office										
219	13CL0037 Rehabilitation/Improvement of Drainage System, Olongapo-Bugallon Road, Patricinio Section, San Narciso, Zambales	Public Bidding	P 9,788,899.87	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013
220	13CL0038 Rehabilitation/Improvement of Drainage System, Olongapo-Bugallon Road, Porac Section, Botolan, Zambales	Public Bidding	P 4,888,887.11	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013
221	13CL0039 Rehabilitation/Improvement of Drainage System, Olongapo-Bugallon Road, Lipay Section, Sta. Cruz, Zambales	Public Bidding	P 9,800,276.86	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
222	13CL0040 Rehabilitation/Improvement of Drainage System, Olongapo-Bugallon Road, Sapang-Bato-Mabanglit Section, Cabangan, Zambales	Public Bidding	P 4,898,569.19	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013
223	13CL0041 Rehabilitation/Improvement of Drainage System, San Marcelino-San Antonio-San Narciso Road, San Antonio Section, Zambales	Public Bidding	P 9,800,226.55	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013
224	13CL0042 Rehabilitation/Improvement of Drainage System, Olongapo-Bugallon Road, Palanginan-Balili Section, Iba, Zambales	Public Bidding	P 9,800,586.59	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013
225	13CL0043 Package 1 - Maintenance of Maculcol Bridge and Bucao Bridge along Olongapo-Bugallon Road	Public Bidding	P 4,899,318.24	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013
226	13CL0044 Repair/Maintenance of Lawis Bridge along Olongapo-Bugallon Road, Sta. Cruz, Zambales	Public Bidding	P 2,999,995.70	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Dec. 04, 2013
227	13CL0045 Preventive Maintenance along Zambales-Tarlac Road, Botolan, Zambales	Public Bidding	P 20,574,936.74	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013
228	13CL0046 Raising of Grade, Maloma Dike, Downstream, San Felipe Side, Sta. 0+000 to Sta. 1+028	Public Bidding	P 19,598,793.36	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013
229	13CL0047 Raising of Grade, Paite-Maculcol Dike, Upstream, San Felipe Side, Sta. 7+500 to Sta. 6+336	Public Bidding	P 19,601,178.86	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013
230	13CL0048 Raising of Grade, Vega-Maculcol Dike, Upstream, San Narciso Side, Sta. 7+094.50 - Sta. 6+267.50, San Narciso	Public Bidding	P 19,590,525.79	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
231	13CL0049 Construction of Slope Protection/Flood Control along Sto. Nino River, Cabangan, Zambales	Public Bidding	P 19,588,218.73	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013
232	13CL0050 Construction of Slope Protection/Flood Control, Baquilan, Botolan, Zambales	Public Bidding	P 17,209,681.84	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013
233	13CL0051 Construction of Slope Protection/Flood Control, Maculcol Diike, Downstream, San Felipe Side, Zambales	Public Bidding	P 19,599,462.62	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013
234	13CL0052 Raising of Grade, Vega-Maculcol Diike, San Narciso, Zambales	Public Bidding	P 29,400,547.42	Nov. 08, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 09, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 22, 2013
235	13CL0053 Construction of Slope Protection/Flood Control, Maloma Diike (Upstream Section), Sta. 0+000 - Sta. 1+028, San Felipe, Zambales	Public Bidding	P 29,399,911.51	Nov. 08, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 09, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 22, 2013
236	13CL0054 Capas-Botolan Road, Zambales Section 2nd LD, Botolan, Zambales	Public Bidding	P 48,999,349.45	Nov. 08, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 09, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 22, 2013
237	13CL0055 Package I - 1) Preventive Maintenance (Based on PMS/HDM-4) of National Arterial Road, OBR, KO155+(-012) - KO156+000; 2) Preventive Maintenance (Based on PMS/HDM-4) of National Arterial Roads, OBR, KO156+000 - KO156+1000; 3) Preventive Maintenance (Based on PMS/HDM-4) of National Arterial Road, OBR, KO157+000 - KO157+133, San Narciso, Zambales	Public Bidding	P 32,087,157.78	Nov. 08, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 09, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 22, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
238	13CL0056 Package I - 1) Preventive Maintenance (Based on PMS/HDM-4) of National Arterial Roads, OBR, KO242+150 - KO243+043; 2) Preventive Maint. (Based on PMS/HDM-4) of National Arterial Road, OBR, KO243+043 - KO244+350, Candelaria, Zambales	Public Bidding	P 25,029,235.93	Nov. 08, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 09, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 22, 2013
239	13CL0057 Preventive Maintenance (Based on PMS/HDM-4) of National Arterial Road, OBR, KO162+000 - KO163+141, San Narciso, Zambales	Public Bidding	P 16,414,407.48	Nov. 08, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 09, 2013 - Dec. 15, 2013	Dec. 16, 2013 - Dec. 22, 2013
240	13CL0058 Improvement/Road Opening of Iba-Tarlac Road, Botolan, Zambales	Public Bidding	P 3,054,716.22	Nov. 26, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 04, 2013	Dec. 16, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013
241	13CL0059 Rehabilitation of Maculcol Dikey (Downstream Sect.) San Felipe Side, San Felipe, Zambales	Public Bidding	P 3,537,786.21	Nov. 26, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 04, 2013	Dec. 16, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013
242	13CL0060 Improvement of Damaged Paved National Road along Olongapo-Bugallon Road, Carael Section, Botolan, Zambales	Public Bidding	P 2,990,519.59	Nov. 26, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 04, 2013	Dec. 16, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013
243	13CL0061 Rehabilitation of Lawis Bridge along Olongapo-Bugallon Road, Candelaria, Zambales	Public Bidding	P 2,523,287.43	Nov. 26, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 04, 2013	Dec. 16, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013
244	13CL0062 Package I - Construction of Classrooms at 1) 1CL S/B at Don Getulio F. Arendaeng H/S, San Felipe; 2) 3CL S/B at Paita-Balincaguang E/S, San Felipe; 3) 1CL S/B at Penagrealan E/S, Candelaria; 4) 3CL S/B at Pamibian I/S, Candelaria, Zambales	Public Bidding	P 5,142,000.00	Dec. 02, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013
245	13CL0063 Package II - Construction of Classrooms at 1) 1CL S/B at Reserva E/S, Cabangan; 2) 6CL 2 Storey S/B at Zambales National High School, Iba (Capital)	Public Bidding	P 7,282,420.00	Dec. 02, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
246	13CL0064 Package III - Construction of Classrooms at 1) 4CL 2 Storey S/B at Sta. Cruz National High School-Don Marcelo C. Marty High School, Sta. Cruz; 2) 1CL S/B at Sta. Cruz South H/S, Santa Cruz; 3) 1CL S/B at Guisguis National High School, Sta. Cruz, Zambales	Public Bidding	P 6,229,000.00	Dec. 02, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013
247	13CL0065 Construction of Water Sanitation Facilities (2 units) at 1) Candelaria Central, Candelaria; 2) Luis National H/S, Candelaria; 3) Rofulo M. Landa H/S (Salaza National H/S), Palauig	Public Bidding	P 2,034,000.00	Dec. 02, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013
248	13CL0066 Improvement of DPWH Compound Enhancing with GAD & PWD Amenities, DPWH Compound, Iba, Zambales	Public Bidding	P 382,752.48	Dec. 06, 2013	Dec. 09, 2013 - Dec. 15, 2013	Dec. 20, 2013	Dec. 26, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 27, 2013
Region III, Zambales 2nd District Engineering Office										
249	Reconstruction of Mapanao Bridge along Subic-PHILSECO Rpod	Public Bidding	P 13,896,000.00	Nov. 27, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 24, 2013	Dec. 26, 2013	Dec. 27, 2013
250	Rehabilitation of Access Roads to Airports, Seaports and Declared Tourism Destinations, Subic-Cawag-Balaybay Road, KO012+800 - KO012+930 and KO010+670 - KO011+340, KO00+000 - KO01+600 with exceptions	Public Bidding	P48,250,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013
251	Widening of Gapan-San Fernando-Olongapo Road, New Cabalan, Olongapo City	Public Bidding	P48,250,000.00	Nov. 20, 2013	Nov. 26, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013
252	Widening of San Marcelino-San Antonio Road, KO153+000-KO154+550, San Marcelino, Zambales	Public Bidding	P 33,775,000.00	Nov. 14, 2013	Nov. 22, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 17, 2013
253	Major Repair/Maintenance of Existing Permanent Bridges along National Roads, Olongapo and Subic, Zambales	Public Bidding	P 4,997,000.00	Nov. 14, 2013	Nov. 22, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 17, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. III**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
254	Preventive Maintenance (Asphalt Overlay of San Marcelino-Nagbayto Road) K0151+(-1012)-K0151+853.75, San Marcelino, Zambales	Public Bidding	P 30,406,000.00	Nov. 14, 2013	Nov. 22, 2013 - Nov. 29, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 17, 2013
255	Construction of Drainage Structure along San Marcelino-San Antonio Road, K0155+104 - K0156+512, San Marcelino, Zambales	Public Bidding	P 19,399,000.00	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 30, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013
256	Rehabilitation of Consuelo River, San Marcelino, Zambales	Public Bidding	P 9,700,000.00	Oct. 04, 2013	Oct. 11, 2013 - Oct. 18, 2013	Oct. 18, 2013	Oct. 31, 2013	Nov. 04, 2013	Nov. 05, 2013	Nov. 08, 2013
257	Improvement of Sacatihan River, Subic, Zambales	Public Bidding	P 19,398,000.00	Oct. 04, 2013	Oct. 11, 2013 - Oct. 18, 2013	Oct. 18, 2013	Oct. 31, 2013	Nov. 04, 2013	Nov. 05, 2013	Nov. 08, 2013
258	Improvement of Pamatawan River, Subic, Zambales	Public Bidding	P 19,395,000.00	Oct. 04, 2013	Oct. 11, 2013 - Oct. 18, 2013	Oct. 18, 2013	Oct. 31, 2013	Nov. 04, 2013	Nov. 05, 2013	Nov. 08, 2013
259	Expansion/Repair/Renovation of San Marcelino District Hospital, San Marcelino, Zambales	Public Bidding	P 8,730,000.00	Oct. 04, 2013	Oct. 11, 2013 - Oct. 18, 2013	Oct. 18, 2013	Oct. 31, 2013	Nov. 04, 2013	Nov. 05, 2013	Nov. 08, 2013

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary