

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. IV-B										
001	14EA0003 Rehabilitation/Reconst./Upgrading of Marinduque Circumferential Road, Torrijos, Marinduque K0050+000 - K0050+253; K0050+464 - K0051+000; K0057+837 - K0057+984	Public Bidding	P 10,940,000.00/ P 10,720,879.09	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Dec. 04, 2013 - Apr. 22, 2014
002	14EA0004 Rehabilitation/Reconst./Upgrading of Marinduque Circumferential Road, Buenavista, Marinduque K0094+285 - K0094+605.6; K0095+096 - K0095+314.2; K0095+385.1 - K0095+908.49	Public Bidding	P 16,223,000.00/ P 15,939,295.09	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Dec. 04, 2013 - Apr. 22, 2014
003	14EA0007 Rehabilitation/Reconst./Upgrading of Marinduque Circumferential Road, Boac, Marinduque K0112+425 - K0114+469	Public Bidding	P 29,996,000.00/ P 29,389,517.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Dec. 04, 2013 - Apr. 22, 2014
004	14E00009 Road Upgrading (Gravel to Concrete) Dr. Damian Reyes Memorial Road (Boac Side), Marinduque K0007+503 - K0007+706; K0018+633 - K0020+397 with exceptions; K0020+806 - K0022+258 with exceptions; K0022+258 - K0024+013	Public Bidding	P 134,776,000.00/ P 130,732,720.00	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 18 dated Nov. 19, 2013				
005	14E00010 Road Upgrading (Gravel to Concrete) Dr. Damian Reyes Memorial Road (Torrijos Side), Marinduque K0042+548 - K0047+471	Public Bidding	P 130,856,000.00/ P 126,930,320.00	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 18 dated Nov. 19, 2013				
006	14E00029 Construction of Missing Gap at Mindoro Island Circumferential Road, Abra de Ilog-Puerto Galera Section, Occidental Mindoro	Public Bidding	P 200,000,000.00/ P 194,000,000.00	Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 20 dated Dec. 02, 2013				
007	14EB0016 Construction of Flood Control System, Tilik Creek, Brgy. Tilik, Lubang, Occidental Mindoro	Public Bidding	P 25,000,000.00/ P 24,113,881.73	Mar. 14, 2014	Mar. 18, 2014 - Mar. 24, 2014	Mar. 27, 2014	Apr. 10, 2014	Apr. 11, 2014 - Apr. 17, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
008	13ED0118 Asphalt Overlay along National Arterial Road at Calapan North Road, K0049+958 - K0050+644; K0051+337 - K0051+507; K0057+(-036) - K0057+488	Public Bidding	P 28,204,000.00/ P 27,639,883.80	Oct. 31, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 19, 2013	Dec. 02, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013	Awaiting approval of realignment
009	13ED0119 Asphalt Overlay along National Arterial Road at Calapan North Road, K0008+000 - K0009+166	Public Bidding	P 23,286,000.00/ P 22,819,947.62	Oct. 31, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 19, 2013	Dec. 02, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013	Awaiting approval of realignment
010	14E00015 Road Rehabilitation/Reconstruction of Damaged Paved Road - Upgrade to Concrete 280mm along Calapan South Road, Southern Mindoro, K0104+224-K0108+000, K0109+000-K0109+887, K0110+181 - K0111+456	Public Bidding	P 90,443,000.00/ P 87,729,710.00	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 19 dated Nov. 25, 2013				
011	14E00017 Rehabilitation/Reconstruction of Orconuma Bridge along Bongabong Sagana Roxas San Aquilino Road Southern Mindoro	Public Bidding	P 102,000,000.00/ P 98,940,000.00	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 19 dated Nov. 25, 2013				
012	14E00028 Replacement of Bridges-Lisap Bridge along Calapan South Road, Temporary to Permanent	Public Bidding	P 317,760,000.00/ P 308,227,200.00	Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 20 dated Dec. 02, 2013. The previous allocation of P337,500,000.00 based on de-clustering was decreased to P317,760,000.00 as per approved CY 2014 GAA				
013	14E00011 Road Upgrading (Gravel to Concrete) at El Nido Jct. New Ibajay Road (National Arterial Road), K0299+589 - K0303+711	Public Bidding	P 100,000,000.00/ P 97,000,000.00	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 18 dated Nov. 19, 2013				
014	14EE0169 Road Upgrading (Gravel to Paved) of Coron-Busuanga National Road, K0039+500 - K0040+890 with exceptions	Public Bidding	P 41,609,000.00/ P 40,776,771.67	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 06, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 20, 2013 - Dec. 23, 2013
015	14E00012 Road Upgrading (Gravel to Concrete) along National Secondary Road, El Nido Jct. New Ibajay Road (Intermittent Section), El Nido, Palawan, Sta. K0284+968.00 - Sta. 295+337.50 (with exception)	Public Bidding	P 124,568,000.00/ P 112,199,002.98	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Feb. 21, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014 - Mar. 19, 2014	Mar. 20, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
016	14E00022 Rehabilitation/Reconstruction of Busuanga Bridge along Coron Busuanga Road, Busuanga, Palawan	Public Bidding	P 99,000,000.00/ P 96,030,000.00	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 19 dated Nov. 25, 2013				
017	14E00030 Concreting of Ibayay-Mabini-Sandoval Road, Taytay Airport Palawan I	Public Bidding	P 100,000,000.00/ P 97,000,000.00	Dec. 05, 2013	Dec. 06, 2013 - Dec. 12, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 21 dated Dec. 02, 2013				
018	14E00021 Concreting of Access Road leading to Taytay Bantulan Port, Taytay Palawan I	Public Bidding	P 115,000,000.00/ P 111,550,000.00	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 19 dated Nov. 25, 2013				
019	14E00036 Road Upgrading (Gravel to Concrete) at Puerto Princesa North Road, Taytay (Pancol) El Nido Sect. El Nido, Palawan I, Sta. 215+406 - Sta. 261+766	Public Bidding	P 237,500,000.00/ P 213,353,678.47	Apr. 01, 2014	Apr. 02, 2014 - Apr. 08, 2014	Apr. 10, 2014	Apr. 22, 2014	Apr. 23, 2014 - Apr. 27, 2014	Apr. 28, 2014 - Apr. 30, 2014	May 01, 2014 - May 02, 2014
020	14E00037 Road Upgrading (Gravel to Concrete) at Road connecting Busuanga Airport-Kiwit Road leading to World War II Ship Wreck Dive Sites, Busuanga, Palawan I	Public Bidding	P 190,000,000.00/ P 184,300,000.00	Apr. 15, 2014	Apr. 22, 2014 - Apr. 28, 2014	Apr. 30, 2014	May 13, 2014	May 14, 2014 - May 18, 2014	May 19, 2014 - May 25, 2014	May 26, 2014 - May 29, 2014
021	14E00038 Road Upgrading (Gravel to Concrete) at Coron-Busuanga Road, Busuanga, Palawan I, K0059+844 - K0069+100	Public Bidding	P 250,000,000.00/ P 242,500,000.00	Mar. 14, 2014	Mar. 18, 2014 - Mar. 24, 2014	Mar. 27, 2014	Apr. 10, 2014	Apr. 11, 2014 - Apr. 17, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 05, 2014
022	14E00001 Road Construction/Improvement of New Agutaya-Alimanguhan Tourism Road leading to San Vicente Long Beach and Port Barton, San Vicente, Palawan	Public Bidding	P 112,750,000.00/ P 97,392,049.16	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Dec. 10, 2013	Dec. 23, 2013	Dec. 23, 2013	Dec. 26, 2013	Feb. 28, 2014
023	14E00008 Road Upgrading (Gravel to Concrete) at San Jose Port Barton Road leading to Puerto Princesa Airport Port Barton and San Vicente Long Beach, San Vicente, Palawan	Public Bidding	P 160,000,000.00/ P 155,200,000.00	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 18 dated Nov. 19, 2013				

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
024	14E00041 Rd. Upgrading (Gravel to Paved) at Puerto Princesa South Road, Palawan, K0081+341 - K0082+966; K0108+000-K0108+960; K0142+976-K0143+622; K0152+367-K0153+876; K0155+100-K0155+454; K0156+030-K0156+381; K0160+901-K0161+220	Public Bidding	P 140,508,000.00/ P 136,292,760.00	Apr. 15, 2014	Apr. 22, 2014 - Apr. 28, 2014	Apr. 30, 2014	May 13, 2014	May 14, 2014 - May 18, 2014	May 19, 2014 - May 25, 2014	May 26, 2014 - May 29, 2014
025	14E00042 Rehabilitation/Reconstruction of Puerto Princesa South Road, Palawan, K0082+000 - K0082+966; K0107+190 - K0108+000; K0142+899 - K0143+559; K0151+870 - K0152+364; K0158+480 - K0159+025; K0161+220 - K0163+474; K0164+932 - K0165+118; K0175+040-K0175+1008; K0181+693 - K0182+003; K0185+000 - K0185+1000; K0187+000 - K0188+1002; K0189+000 - K0189+650	Public Bidding	P 160,754,000.00/ P 155,931,380.00	Apr. 15, 2014	Apr. 22, 2014 - Apr. 28, 2014	Apr. 30, 2014	May 13, 2014	May 14, 2014 - May 18, 2014	May 19, 2014 - May 25, 2014	May 26, 2014 - May 29, 2014
026	14E00027 Road Upgrading (Gravel to Concrete) at PPSR Jct. Abo-Abo-Quezon Road (along National Secondary Road) Sta. 134+833.00 - Sta. 136+103.00; Sta. 137+592.00 - Sta. 138+306.50; Sta. 138+657.00 - Sta. 139+327.70 with except.; Sta. 140+520.00 - Sta. 141+429.28; Sta. 142+367- Sta. 144+181.70, Quezon, Palawan	Public Bidding	P 150,636,000.00/ P 140,112,357.13	Dec. 02, 2013	Dec. 04, 2013 - Dec. 10, 2013	Feb. 21, 2014	Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014 - Mar. 19, 2014	Mar. 20, 2014 - Apr. 23, 2014
027	14E00040 Construction/Improvement of Access Road from Puerto Princesa City Airport leading to Estrella Falls, Sta. 6+103.7 - Sta. 8+269.5, Narra, Palawan	Public Bidding	P 34,000,000.00/ P 32,980,000.00	Apr. 15, 2014	Apr. 22, 2014 - Apr. 28, 2014	Apr. 30, 2014	May 13, 2014	May 14, 2014 - May 18, 2014	May 19, 2014 - May 25, 2014	May 26, 2014 - May 29, 2014
028	14E00044 Construction/Concreting (Gravel to Concrete) of Access Road from Nautical Highway to Tabon Cave, Quezon, Palawan	Public Bidding	P 134,110,000.00/ P 130,086,700.00	Apr. 15, 2014	Apr. 22, 2014 - Apr. 28, 2014	Apr. 30, 2014	May 13, 2014	May 14, 2014 - May 18, 2014	May 19, 2014 - May 25, 2014	May 26, 2014 - May 29, 2014
029	14E00025 Road Upgrading (Gravel to Concrete) at San Jose Circumferential Road leading to various beaches, San Jose, Romblon	Public Bidding	P 100,000,000.00/ P 97,000,000.00	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 19 dated Nov. 25, 2013				

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
030	14E00016 Road Upgrading (Gravel to Concrete) at Malbog Jct. Sta. Fe Guinbirayan Provincial leading to San Jose, Romblon	Public Bidding	P 100,000,000.00/ P97,000,000.00	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 19 dated Nov. 25, 2013				
031	14E00026 Road Upgrading (Gravel to Concrete) at Access Road leading to Kawakawa Falls, Lumbang, Cajidiocan, Romblon	Public Bidding	P 65,000,000.00/ P 63,050,000.00	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 19 dated Nov. 25, 2013				
032	14E00035 Rehabilitation/Concreting of Romblon-Sawang-Agpanabat Road, Romblon	Public Bidding	P 65,000,000.00/ P 63,050,000.00	Dec. 05, 2013	Dec. 06, 2013 - Dec. 12, 2013	Continuance of procurement process from pre-bid to opening of bids was postponed per Bid Bulletin No. 21 dated Dec. 02, 2013				
Region IV-B, Marinduque District Engineering Office										
033	14EA0001 Major Repair/Maintenance of Sabang Bridge along Tigwi-Dampulan-Lipata-Yook-Buenavista Road, Buenavista, Marinduque	Public Bidding	P 5,000,000.00/ P 4,899,549.41	Sept. 23, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Jan. 28, 2014 - Jan. 31, 2014
034	14EA0002 Preventive Maintenance of Marinduque Circum. Road (K0100+156-K0101+000), Gasan, Marinduque	Public Bidding	P 11,125,000.00/ P 10,902,499.93	Sept. 23, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Jan. 28, 2014 - Jan. 31, 2014
035	14EA0006 Road Upgrading of Tigwi-Dampulan-Lipata-Yook-Buenavista Road, K0082+386 - K0082+677; K0086+269 - K0086+460; K0088+139 - K0088+475, Torrijos-Buenavista, Marinduque	Public Bidding	P 21,565,000.00/ P 20,666,496.37	Nov. 04, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Jan. 28, 2014 - Jan. 31, 2014
Region IV-B, Mindoro Oriental District Engineering Office										
036	13ED0082 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0005+415 - K0007+187 (Intermittent Section), Calapan City, Or. Mindoro	Public Bidding	P 17,639,759.43	Oct. 10, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2014	Nov. 11, 2013	Nov. 14, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
037	13ED0083 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0008+537.50 - K0008+860 along Bayanan I E/S Section, Calapan City, Oriental Mindoro	Public Bidding	P 3,999,972.73	-	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2014	Nov. 11, 2013	Nov. 14, 2013
038	13ED0084 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0009+672 - K0009+960 along Bayanan II E/S Section, Calapan City	Public Bidding	P 3,999,909.71	-	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2014	Nov. 11, 2013	Nov. 14, 2013
039	13ED0085 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0014+692.60-K0015+175.30 along Managpi Section, Calapan City, Or. Mindoro	Public Bidding	P 10,142,930.93	Oct. 10, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2014	Nov. 11, 2013	Nov. 14, 2013
040	13ED0086 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0019+250 - K0019+711 along Sampaguita E/S Section, Naujan, Or. Mindoro	Public Bidding	P 5,419,368.96	Oct. 10, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2014	Nov. 11, 2013	Nov. 14, 2013
041	13ED0087 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0025+550 - K0026+492 along Curva Section, Naujan, Or. Mindoro	Public Bidding	P 10,142,822.85	Oct. 10, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2014	Nov. 11, 2013	Nov. 14, 2013
042	13ED0088 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0034+855.70 - K0035+127 along Victoria CS Section, Victoria, Or. Mindoro	Public Bidding	P 3,999,981.95	-	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2014	Nov. 11, 2013	Nov. 14, 2013
043	13ED0089 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0035+148 - K0035+399 along OMA Section, Victoria, Oriental Mindoro	Public Bidding	P 3,999,945.06	-	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2014	Nov. 11, 2013	Nov. 14, 2013
044	13ED0091 Rehabilitation/Reconstruction/Upgrading to Concrete of Calapan North Road, K0050+985 - K0051+114 and K0051+635 - K0051+746.80, Puerto Galera	Public Bidding	P 3,552,969.95	-	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 18, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
045	13ED0092 Construction of Protection Works, Calapan North Road, K0042+000 - K0043+000 (Intermittent Section), Puerto Galera, Oriental Mindoro	Public Bidding	P 19,599,912.72	Oct. 11, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 18, 2013
046	13ED0093 Widening (Paving of Shoulder) - Seal Widening of Calapan South Road, K0013+050 - K0013+317 along Biga E/S Section, Calapan City	Public Bidding	P 3,999,938.64	-	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 18, 2013
047	13ED0094 Construction of Drainage System, CNR K0049+000-k0049+145.75 Tabinay Section, Puerto Galera, Oriental Mindoro	Public Bidding	P 5,879,921.02	Oct. 11, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 18, 2013
048	13ED0097 Road Upgrading (Gravel to Concrete) CSR Jct. Minas K0050+037 - K0050+220, Victoria, Or. Mindoro	Public Bidding	P 3,926,952.80	-	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 20, 2013
049	13ED0107 Construction of Drainage System, Calapan North Road, K0053+282 - K0053+429, Balatero Section, Puerto Galera, Oriental Mindoro	Public Bidding	P 7,839,929.54	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 22, 2013
050	13ED0108 Construction of Drainage System, Calapan North Road, K0053+773 - K0053+927, Balatero Section, Puerto Galera, Oriental Mindoro	Public Bidding	P 7,839,937.39	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 22, 2013
051	13ED0109 Construction of Drainage System, Calapan North Road, K0057+328 - K0057+606, San Isidro Sect., Puerto Galera, Oriental Mindoro	Public Bidding	P 4,899,818.65	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 22, 2013
052	13ED0114 Rehabilitation/Reconstruction/Replacement of San Vicente Bridge along Calapan South Road, Calapan City, Oriental Mindoro	Public Bidding	P 17,639,700.00	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 22, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
053	13ED0090 Rehabilitation/Reconstruction/Upgrading to Concrete of Calapan North Road, K0030+680 - K0030+826, San Teodoro, Oriental Mindoro	Public Bidding	P 2,055,912.82	-	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Jan. 20, 2014
054	13ED0095 Construction of Slope Protection, Calapan South Road Jct. Pola, K0065+252 - K0066+400, Int. Section (Both Sides), Maluanluan, Pola, Or. Mindoro	Public Bidding	P 9,799,922.61	Oct. 14, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 20, 2014
055	13ED0096 Construction of Slope Protection, Calapan South Road Jct. Pola, K0067+093 - K0067+650 (Both Sides), Casiligan, Pola, Oriental Mindoro	Public Bidding	P 4,999,781.75	-	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Jan. 20, 2014
056	13ED0098 Construction of Alag River Control, Baco, Oriental Mindoro	Public Bidding	P 9,799,925.95	Oct. 14, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Jan. 20, 2014
057	13ED0099 Construction of Burbuli River Control, Baco, Oriental Mindoro	Public Bidding	P 9,799,557.04	Oct. 14, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Jan. 20, 2014
058	13ED0100 Construction of Minas River Control, Victoria, Oriental Mindoro	Public Bidding	P 9,799,940.57	Oct. 14, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Jan. 20, 2014
059	13ED0110 Construction of Camansihan River Control, Calapan City, Oriental Mindoro	Public Bidding	P 9,799,848.19	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Jan. 20, 2014
060	13ED0111 Construction of Alcate River Control, Victoria, Oriental Mindoro	Public Bidding	P 9,799,913.72	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Jan. 20, 2014
061	13ED0112 Construction/Rehabilitation of Mag-asawang Tubig Flood Control Structures, Victoria, Oriental Mindoro	Public Bidding	P 9,799,937.15	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Jan. 20, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
062	13ED0113 Construction of Bucayao River Control, Calapan City, Oriental Mindoro	Public Bidding	P 19,599,887.09	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Jan. 20, 2014
063	14ED0001 Construction of Multi-Purpose Building, Covered Court, Brgy. Comunal, Calapan City, Or. Mindoro	Public Bidding	P 4,000,000.00	-	Jan. 14, 2014 - Jan. 20, 2014	Jan. 21, 2014	Feb. 04, 2014	Feb. 05, 2014	Feb. 06, 2014 - Feb. 07, 2014	Feb. 12, 2014
064	14ED0002 Construction of Multi-Purpose Building, Covered Court, Brgy. Balingayan E/S, Calapan City, Oriental Mindoro	Public Bidding	P 2,000,000.00	-	Jan. 29, 2014 - Feb. 04, 2014	Feb. 05, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014 - Feb. 21, 2014	Feb. 26, 2014
065	14ED0003 Construction of Multi-Purpose Building (Barangay Health Center), Brgy. Lumangbayan, Calapan City, Oriental Mindoro	Public Bidding	P 2,500,000.00	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 21, 2014 - Feb. 24, 2014	Feb. 27, 2014
066	14ED0004 Construction of Multi-Purpose Building, Provincial Capitol Compound, Guinobatan, Calapan City, Oriental Mindoro	Public Bidding	P 2,000,000.00	-	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014	Feb. 20, 2014	Feb. 21, 2014	Feb. 24, 2014 - Feb. 25, 2014	Feb. 28, 2014
067	14ED0005 Construction of Oriental Mindoro Sentrol ng Kabataan and Convention Center, Brgy. Sta. Isabel, Calapan City, Oriental Mindoro	Public Bidding	P 10,000,000.00	Jan. 27, 2014	Jan. 31, 2014 - Feb. 06, 2014	Feb. 07, 2014	Feb. 20, 2014	Feb. 21, 2014	Feb. 24, 2014 - Feb. 25, 2014	Feb. 28, 2014
068	14ED0006 Concreting of Roads - Brgy. Nag-iba I and Brgy. Gutad, Calapan City, Oriental Mindoro	Public Bidding	P 6,000,000.00	Jan. 30, 2014	Feb. 03, 2014 - Feb. 09, 2014	Feb. 10, 2014	Feb. 24, 2014	Feb. 25, 2014	Feb. 26, 2014 - Feb. 27, 2014	Mar. 03, 2014
069	14ED0007 Concreting of Rehabilitation of Road - Mangangan I, Baco, Oriental Mindoro	Public Bidding	P 10,000,000.00	Jan. 31, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 11, 2014	Feb. 25, 2014	Feb. 26, 2014	Feb. 27, 2014 - Feb. 28, 2014	Mar. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region IV-B, Southern Mindoro District Engineering Office										
070	14EI0001 Construction of Bongabong Flood Control, Minscat Section, Brgy. Labasan, Bongabong, Or. Mindoro	Public Bidding	P 9,799,426.68	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
071	14EI0002 Construction of Dangay Flood Control, Roxas, Oriental Mindoro	Public Bidding	P 9,799,506.87	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
072	14EI0003 Construction of Villa Pag-asa River Control, Narra Section, Bansud, Oriental Mindoro	Public Bidding	P 9,799,686.88	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
073	14EI0004 Construction of Bansud River Control, Bansud, Oriental Mindoro	Public Bidding	P 9,799,668.74	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
074	14EI0005 Construction of Baroc River Control, Mansalay, Oriental Mindoro	Public Bidding	P 7,839,138.34	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
075	14EI0006 Construction of Cagancan River Control, Mansalay, Oriental Mindoro	Public Bidding	P 9,799,612.86	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
076	14EI0008 Construction/Rehabilitation of Arado II River Control Mansalay, Oriental Mindoro	Public Bidding	P 9,799,324.34	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
077	14EI0009 Construction of Baroc River Control (Sta. Brigida Section), Mansalay, Oriental Mindoro	Public Bidding	P 9,799,386.04	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
078	14EI0010 Construction of Baroc River Control (Sta. Brigida Section), Mansalay, Oriental Mindoro	Public Bidding	P 3,919,848.64	Oct. 18, 2013	Oct. 21, 2013 - Oct. 27, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 29, 2013	Jan. 22, 2014
079	14EI0017 Construction/Rehabilitation of Maujao River Control, Bulalacao, Oriental Mindoro	Public Bidding	P 9,799,192.96	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
080	14EI0018 Construction/Rehabilitation of Inclanay River Control, Pinamalayan, Oriental Mindoro	Public Bidding	P 4,899,309.11	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
081	14EI0019 Construction/Rehabilitation of Wasig River Control (Villa Celestial Section), Mansalay, Oriental Mindoro	Public Bidding	P 5,206,344.44	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
082	14EI0020 Construction of Sumagui River Control, Bansud, Oriental Mindoro	Public Bidding	P 4,899,002.84	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
083	14EI0021 Major Repair/Maintenance of Existing Permanent Bridge, Cawacat Bridge, Gloria, Oriental Mindoro	Public Bidding	P 1,999,590.79	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
084	14EI0022 Major Repair/Maintenance of Existing Permanent Bridge, Banus Bridge (K086+418 - K086+624), Gloria, Oriental Mindoro	Public Bidding	P 1,499,887.21	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
085	14EI0023 Construction of Labasan Drainage System along Calapan South Road, Bongabong, Oriental Mindoro	Public Bidding	P 4,899,852.88	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
086	14EI0024 Major Repair/Maintenance of Existing Permanent Bridge, Pag-asa Bridge along CSR, Bansud, Or. Mdo.	Public Bidding	P 1,499,876.73	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
087	14EI0025 Construction/Rehabilitation of Flood Control, Mapang River Control, Bongabong, Or. Mindoro	Public Bidding	P 9,799,108.64	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
088	14EI0026 Construction/Rehabilitation of Flood Control, Bulalacao Drainage System, Bulalacao, Or. Mindoro	Public Bidding	P 4,899,169.40	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
089	14EI0027 Construction/Rehabilitation of Flood Control, Bulaklakan Drainage System, Gloria, Or. Mindoro	Public Bidding	P 4,898,048.10	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
090	14EI0028 Construction/Rehabilitation of Flood Control, Sitio North Uyao Drainage System, Roxas, Or. Mindoro	Public Bidding	P 3,919,797.20	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
091	14EI0029 Construction/Rehabilitation of Flood Control, San Mariano-Madugo Drainage System, Roxas, Or. Mdo.	Public Bidding	P 3,919,456.90	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
092	14EI0030 Construction of River Control along Calapan South Road, Malitbog River Control, Bongabong, Or. Mdo.	Public Bidding	P 9,799,554.95	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
093	14EI0031 Construction of Mansalay River Control, Mansalay, Oriental Mindoro	Public Bidding	P 5,953,984.64	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
094	14EI0032 Construction of Coringot River Control, Bulalacao, Oriental Mindoro	Public Bidding	P 2,939,728.11	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
095	14EI0033 Construction of Tambong River Control, Gloria, Oriental Mindoro	Public Bidding	P 2,939,585.64	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Dec. 16, 2013	Jan. 22, 2014
096	14EI0007 Construction/Rehabilitation of Lapute River Control, Mansalay, Oriental Mindoro	Public Bidding	P 14,699,782.78	Oct. 18, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 31, 2013	Jan. 22, 2014
097	14EI0014 Replacement of Bridge (Temporary to Permanent) Matuod-tuod Bridge along CSR, Pinamalayan, Oriental Mindoro	Public Bidding	P 11,759,079.64	Oct. 18, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 31, 2013	Mar. 06, 2014
098	14EI0011 Preventive Maintenance of Calapan South Road (K0161+000 - K0161+901), Brgy. Cabalwa, Mansalay, Oriental Mindoro	Public Bidding	P 15,275,147.19	Oct. 18, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 15, 2013 - Nov. 19, 2013	Dec. 16, 2013	Mar. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
099	14EI0012 Construction of Protection Works along Calapan South Road (K0161+000 - K0161+400), Brgy. Cabalwa, Mansalay, Oriental Mindoro	Public Bidding	P 3,731,554.18	-	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 15, 2013 - Nov. 19, 2013	Dec. 16, 2013	Mar. 06, 2014
100	14EI0013 Rehabilitation/Reconstruction of Damaged Paved along National Roads, MOOECR (K0188+195 - K0201+527), Bulalacao, Oriental Mindoro	Public Bidding	P 12,543,699.99	Oct. 18, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 15, 2013 - Nov. 19, 2013	Dec. 16, 2013	Mar. 06, 2014
101	14EI0015 Replacement of Bridge (Temporary to Permanent) Small Balite Bridge along Calapan South Road, Gloria, Oriental Mindoro	Public Bidding	P 13,719,370.41	Oct. 18, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 15, 2013 - Nov. 19, 2013	Dec. 16, 2013	Mar. 06, 2014
102	14EI0016 Replacement of Bridge (Temporary to Permanent) Papandayan I Bridge along Calapan South Road, Pinamalayan, Oriental Mindoro	Public Bidding	P 11,759,052.20	Oct. 18, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 15, 2013 - Nov. 19, 2013	Dec. 16, 2013	Mar. 06, 2014
103	14EI0034 Cluster I - rehabilitation/Reconstruction/Upgrading of Damaged Paved national Roads at Calapan South Road, Mansalay and Bulalacao, Oriental Mindoro Oriental-Ma. Cristina Bdry. Road, Tubod, Iligan City, K1526+331	Public Bidding	P 39,198,979.42	Nov. 28, 2013	Jan. 24, 2014 - Jan. 30, 2014	Jan. 31, 2014	Feb. 12, 2014	Feb. 13, 2014 - Feb. 17, 2014	Feb. 18, 2014 - Feb. 24, 2014	Feb. 28, 2014
104	14EI0037 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads, MOOECR, Milagrosa Section, (K0186+182-K0187+000, K0201+408-K0201+527) Bulalacao, Oriental Mindoro	Public Bidding	P 19,599,419.90	Nov. 28, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014 - Jan. 06, 2014	Jan. 07, 2014 - Jan. 17, 2014	Jan. 22, 2014
105	14EI0035 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road at Pinamalayan Airport Road, Gloria Section (K0077+130 - K0079+000 with exception) Gloria, Oriental Mindoro	Public Bidding	P 20,000,000.00	Feb. 13, 2014	Feb. 17, 2014 - Feb. 23, 2014	Feb. 25, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014	Mar. 17, 2014 - Mar. 24, 2014	Mar. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
106	14EI0036 Construction of Protection Works along CSR (K0159+800 - K0161+000), Mabaho Section, Mansalay, Oriental Mindoro	Public Bidding	P 20,000,000.00	Feb. 13, 2014	Feb. 17, 2014 - Feb. 23, 2014	Feb. 25, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014	Mar. 17, 2014 - Mar. 24, 2014	Mar. 28, 2014
107	14EI0038 Cluster I - Construction/Asphalt Overlay of Various Brgy. Roads, FMR, Pinamalayan, Oriental Mindoro a) Construction/Concreting (Asphalt Overlay) of Burgos St. to Luna St., Brgy. Zone 4 b) Concreting of Sitio Inapostol, Brgy. Palayan c) Concreting of Sitio Dinorado, Brgy. Palayan	Public Bidding	P 3,000,000.00	-	Feb. 03, 2014 - Feb. 09, 2014	Feb. 11, 2014	Feb. 25, 2014	Feb. 26, 2014 - Feb. 28, 2014	Mar. 10, 2014	Mar. 14, 2014
108	14EI0039 Cluster II - Concreting of Various Brgy. Roads, FMR, Gloria, Oriental Mindoro; a) Concreting of Brgy. Agos FMR, b) Concreting of Brgy. Banutan FMR, c) Concreting of Brgy. G. Antonino FMR	Public Bidding	P 4,500,000.00	-	Feb. 03, 2014 - Feb. 09, 2014	Feb. 11, 2014	Feb. 25, 2014	Feb. 26, 2014 - Feb. 28, 2014	Mar. 10, 2014	Mar. 14, 2014
109	14EI0040 Cluster III - Concreting of Various Brgy. Roads, FMR, Bongabong, Oriental Mindoro; a) Concreting of Sitio Mararog, Brgy. Sagana, b) Concreting of Sitio Batuhan, Brgy. Poblacion, c) Concreting of Sitio Mascong, Brgy. Mapang	Public Bidding	P 8,000,000.00	Jan. 30, 2014	Feb. 03, 2014 - Feb. 09, 2014	Feb. 11, 2014	Feb. 25, 2014	Feb. 26, 2014 - Feb. 28, 2014	Mar. 10, 2014	Mar. 14, 2014
110	14EI0041 Construction/Improvement of Sitio Riverside (Tabuk) Brgy. Poblacion, Bulalacao, Oriental Mindoro	Public Bidding	P 2,000,000.00	-	Feb. 17, 2014 - Feb. 23, 2014	Feb. 25, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014	Mar. 24, 2014	Mar. 28, 2014
111	14EI0042 Cluster IV - Concreting of Various Brgy. Roads, FMR, Roxas, Oriental Mindoro; a) Concreting of Sitio I, Brgy. Little Tanaun, b) Concreting of Sitio Inguillio	Public Bidding	P 2,500,000.00	-	Feb. 17, 2014 - Feb. 23, 2014	Feb. 25, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014	Mar. 24, 2014	Mar. 28, 2014
112	14EI0043 Cluster V - Concreting of Various Brgy. Roads, Pinamalayan, Oriental Mindoro; a) Concreting of Sitio Dapi, Brgy. Sta. Isabel, b) Concreting of Sta. Maria Brgy. Road, c) Concreting of Upper Bongol, Brgy. Pili	Public Bidding	P 4,500,000.00	-	Feb. 17, 2014 - Feb. 23, 2014	Feb. 25, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 14, 2014	Mar. 24, 2014	Mar. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region IV-B, Palawan 1st District Engineering Office										
113	13EE0147 Road Upgrading (Gravel to Paved) of Jct. Paglaum-Bato Road, KO200+835 - KO201+202, Taytay, Pal.	Public Bidding	P 8,844,299.67	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 29, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013
114	13EE0156 Replacement of Buluang Bridge I (Temporary to Permanent) along Coron-Busuanga Road, KO72+472, Busuanga, Palawan	Public Bidding	P 11,289,445.63	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 09, 2013
115	13EE0157 Replacement of Binalabag Bridge II (Temporary to Permanent) along Coron-Busuanga Road, KO08+338, Coron, Palawan	Public Bidding	P 14,402,993.88	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 09, 2013
116	13EE0158 Replacement of Binuan Bridge II (Temporary to Permanent) along Jct. Paglaum-Bato Road, KO189+600, Taytay, Palawan	Public Bidding	P 11,395,393.12	Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 22, 2013
117	13EE0159 Construction of Drainage/Slope Protection Works along PPNR (Intermittent) Langogan-Roxas Road Section, KO082+080 - KO105+604, Roxas, Palawan	Public Bidding	P 19,599,911.17	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 29, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 12, 2013	Dec. 16, 2013
118	13EE0160 Reconstruction of Igang Bridge I (Existing Permanent Bridge) along PPNR, KO219+718, Taytay, Palawan	Public Bidding	P 19,599,832.48	Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 22, 2013
119	13EE0161 Construction of Drainage/Slope Protection Works along PPNR (Intermittent) Roxas-Taytay Road Sect., KO172+080 - KO189+225, Roxas, Palawan	Public Bidding	P 19,599,987.46	Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 22, 2013
120	13EE0162 Construction of Drainage/Slope Protection Works along Coron-Busuanga Road Section (Intermittent) Coron-Busuanga Road Sect., KO09+500 - KO15+260, Coron, Palawan	Public Bidding	P 19,599,980.34	Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013	Nov. 18, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 22, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
121	13EE0165 Reconstruction of Sablayan Bridge I (Existing Permanent Bridge) along PPNR, KO225+890, Taytay, Palawan	Public Bidding	P 15,060,574.85	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013	Dec. 12, 2013
122	13EE0166 Reconstruction of Sablayan Bridge II (Existing Permanent Bridge) along PPNR, KO226+418, Taytay, Palawan	Public Bidding	P 12,151,838.42	Nov. 15, 2013	Nov. 18, 2013 - Nov. 24, 2013	Nov. 25, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013	Dec. 12, 2013
123	13EE0167 Reconstruction of Tulariquen Bridge (Existing Permanent Bridge) along PPNR, KO102+355, Roxas, Palawan	Public Bidding	P 14,963,354.80	Dec. 12, 2013	Dec. 13, 2013 - Dec. 19, 2013	Dec. 20, 2013	Jan. 02, 2014	Jan. 03, 2014	Jan. 10, 2014	Jan. 14, 2014
124	13EE0169 Road Upgrading (Gravel to Paved) of Coron-Busuanga National road, KO39+500 - KO41+150 (w/ exception) Coron, Palawan	Public Bidding	P 40,711,726.66	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 06, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 23, 2013
125	13EE0170 Construction/Improvement of Access Road from Sandoval Airport to Poblacion, Sta. 212+300 - Sta. 214+855, Taytay, Palawan	Public Bidding	P 48,915,711.33	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 06, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 23, 2013
126	13EE0171 Replacement of Lamoro Bridge III (Temporary to Permanent Bridge) along El Nido-Jct. New Ibajay Road, KO283+513, El Nido, Palawan	Public Bidding	P 13,955,050.09	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 06, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 23, 2013
127	13EE0176 Construction of Drainage/Slope Protection Works along PPNR with Road Widening, Roxas-Taytay Road Section, KO174+810 - KO174+960; KO161+730 (Intermittent), Roxas, Palawan	Public Bidding	P 11,687,466.30	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 26, 2013	Dec. 27, 2013
128	13EE0177 Replacement of Barutuan Bridge I (Temporary to Permanent Bridge) along El Nido-Jct. New Ibajay Road, KO291+797, El Nido, Palawan	Public Bidding	P 15,580,915.85	Dec. 04, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 26, 2013	Dec. 26, 2013	Dec. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
129	14EE0001 Construction of 1 CL Maducang ES, Araceli, Palawan	Public Bidding	P 674,990.91	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 24, 2014
130	14EE0002 Const. of 1 CL Sta. Teresita ES, Dumarán, Palawan	Public Bidding	P 674,948.20	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 24, 2014
131	14EE0003 Construction of 1 CL Francisco F. Ponce de Leon PS, Roxas, Palawan	Public Bidding	P 674,943.09	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 24, 2014
132	14EE0004 Construction of 1 CL Agustin Ello ES, Roxas, Palawan	Public Bidding	P 674,979.18	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 24, 2014
133	14EE0005 Construction of 1 CL Sto. Nino Lumacad NHS, Araceli, Palawan	Public Bidding	P 674,990.91	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 24, 2014
134	14EE0006 Construction of 1 CL Cheey NHS, Busuanga, Palawan	Public Bidding	P 674,946.64	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 24, 2014
135	14EE0007 Construction of 1 CL Turda NHS, Coron, Palawan	Public Bidding	P 674,946.64	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 24, 2014
136	14EE0008 Construction of 1 CL Sta. Monica NHS, Coron, Pal.	Public Bidding	P 674,992.69	-	Jan. 30, 2014 - Feb. 05, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014	Feb. 24, 2014
Region IV-B, Palawan 2nd District Engineering Office										
137	14EF0001 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Panitian Bridge along Puerto Princesa South Road, Sofronio Espanola, Palawan II	Public Bidding	P 9,450,000.00/ P 9,260,998.71	Nov. 19, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 06, 2013	Jan. 28, 2014	Jan. 28, 2014	Jan. 28, 2014 - Jan. 30, 2014	Feb. 10, 2014
138	14EF0002 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Pinagduguan Bridge along Puerto Princesa South Road, Narra, Palawan	Public Bidding	P 9,228,000.00/ P 9,043,403.38	Nov. 19, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 06, 2013	Jan. 28, 2014	Jan. 28, 2014	Jan. 28, 2014 - Jan. 30, 2014	Feb. 10, 2014
139	14EF0003 Upgrading of Access Road from National Highway to Panacan Port, Narra, Palawan	Public Bidding	P 20,000,000.00/ P 19,618,051.55	Nov. 19, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 06, 2013	Jan. 28, 2014	Jan. 28, 2014	Jan. 28, 2014 - Jan. 30, 2014	Feb. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
140	14EF0006 Road Upgrading (Gravel to Paved), Aramaywan-Berong-Puerto Princesa Road, KO179+516 - KO181+000, Quezon, Palawan	Public Bidding	P 39,050,000.00/ P 38,269,000.00	Nov. 19, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Mar. 11, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 13, 2014	Mar. 20, 2014
141	14EF0007 Road Upgrading (Gravel to Paved), Palawan Circum. Road, KO205+505 - KO207+492, Rizal, Palawan	Public Bidding	P 50,000,000.00/ P 49,000,000.00	Nov. 19, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Mar. 11, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 13, 2014	Mar. 20, 2014
142	14EF0008 Road Upgrading (Gravel to Paved) Palawan Circum. Road (Panalingaan-Tagbita-Latud) KO253+800 - KO255+470, Rizal, Palawan	Public Bidding	P 36,960,000.00/ P 36,959,983.76	Nov. 19, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Jan. 21, 2014	Jan. 21, 2014	Jan. 21, 2014 - Jan. 23, 2014	Feb. 10, 2014
143	14EF0009 Rd Upgrading (Gravel to Paved) Quezon-Aramaywan Road , KO155+132 - KO156+737 (with exceptions) Quezon, Palawan	Public Bidding	P 38,450,000.00/ P 37,681,000.00	Nov. 19, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Mar. 11, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 13, 2014	Mar. 20, 2014
144	14EF0010 Road Upgrading (Gravel to Paved), Quezon-Punta Baja Road, KO148+038 - KO149+802, Quezon, Pal.	Public Bidding	P 45,373,000.00/ P 44,313,772.87	Nov. 19, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Mar. 11, 2014	Mar. 11, 2014	Mar. 12, 2014 - Mar. 13, 2014	Mar. 20, 2014
Region IV-B, Palawan 3rd District Engineering Office										
145	14EG0001 CP-01-14 Road Upgrading (Gravel to Paved) of PPSR Jct. Napsan-Apurawan Road, K0027+967 - K0028+731 and K0028+731 - K0029+237, PPSR Jct. Napsan-Apurawan Road, Puerto Princes City	Public Bidding	P 22,410,000.00	Jan. 28, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 11, 2014	Mar. 05, 2014	Mar. 06, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014	Mar. 18, 2014
146	14EG0006 Road Upgrading (Gravel to Paved) PPSR Jct. Napsan Apurawan Road, K0038+112 - K0039+1001, Jct. Napsan-Apurawan Road, Puerto Princesa City	Public Bidding	P 42,500,000.00	Jan. 28, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 07, 2014	Mar. 19, 2014	Mar. 20, 2014	Mar. 27, 2014	Apr. 08, 2014
147	14EG0002 CP-02-14 Road Upgrading (Gravel to Concrete) Irawan-Tagburos Road, K0012+1046 - K0013+485; K0016+764.81 - K0016+801, Puerto Princesa City	Public Bidding	P 12,680,000.00	Jan. 28, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 11, 2014	Mar. 05, 2014	Mar. 06, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014	Mar. 18, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
148	14EG0009 Replacement of Iraan Bridge along Puerto Princesa South Road, Aborlan, Palawan	Public Bidding	P 46,332,000.00	For Modification						
149	14EG0003 CP-03-14 Construction of Multi-Purpose Buildings, Brgy. Irawan, Brgy. Salvacion and Brgy. Bahile, Puerto Princesa City	Public Bidding	P 6,000,000.00	Jan. 28, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 11, 2014	Mar. 05, 2014	Mar. 06, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014	Mar. 18, 2014
150	14EG0004 Construction of Academic Buildings, Brgy. San Miguel (Mateo Jagmis ES), Brgy. Irawan (Valentin Macasaet ES), Puerto Princesa City	Public Bidding	P 8,000,000.00	Jan. 28, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 11, 2014	Mar. 05, 2014	Mar. 06, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014	Mar. 18, 2014
151	14EG0005 Construction of Multi-Purpose Building, Brgy. Barake, Aborlan, Palawan (To be realigned to Brgy. Magsaysay, Aborlan, Palawan	Public Bidding	P 2,000,000.00	Jan. 28, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 11, 2014	Mar. 05, 2014	Mar. 06, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014	Mar. 18, 2014
152	14EG0007 CP-05-14 Construction of Roads, Brgy. San Miguel and Brgy. Mandaragat, Puerto Princesa City	Public Bidding	P 8,000,000.00	Jan. 28, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 11, 2014	Mar. 05, 2014	Mar. 06, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014	Mar. 18, 2014
153	14EG0008 Construction of Multi-Purpose Building, Brgy. Maruyugon, Puerto Princesa City (To be realigned to Brgy. Concepcion, Puerto Princesa City	Public Bidding	P 4,000,000.00	Jan. 28, 2014	Feb. 11, 2014 - Feb. 17, 2014	Feb. 11, 2014	Mar. 05, 2014	Mar. 06, 2014 - Mar. 10, 2014	Mar. 11, 2014 - Mar. 14, 2014	Mar. 18, 2014
Region IV-B, Romblon District Engineering Office										
154	14EH0001 Asphalt Overlay of Looc (Cogon-Tulay)-Odiangan Road, Tablas Island, Romblon	Public Bidding	P 9,151,239.86	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013
155	14EH0002 Concreting of Tablas Circumferential Road, Tablas Island, Romblon	Public Bidding	P 9,709,839.81	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013
156	14EH0003 Concreting of Junction Linawan Mablaran Falls, Tablas Island, Romblon	Public Bidding	P 9,823,339.79	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
157	14EH0004 Major Repair/Maintenance of Bonlao Bridge along Tablas Circumferential Road, Tablas Island, Romblon	Public Bidding	P 2,499,999.44	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013
158	14EH0005 Major Repair/Maintenance of Bangon Bridge II along Tablas Circumferential Road, Tablas Island, Romblon	Public Bidding	P 1,500,000.00	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013
159	14EH0006 Major Repair/Maintenance of Guintigulan Bridge along Tablas Circumferential Road, Poblacion San Agustin, Romblon	Public Bidding	P 1,499,999.60	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013
160	14EH0007 Concreting of Tablas Circumferential Road, Tablas Island, Romblon	Public Bidding	P 188,999.29	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013
161	14EH0008 Concreting of Parpagoha (Marigondon)-Binoog Road, Tablas Island, Romblon	Public Bidding	P 46,167,799.09	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 26, 2013
162	14EH0009 Concreting of Romblon-Cogon-Sablayan Road, Romblon, Romblon	Public Bidding	P 44,889,879.17	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 26, 2013
163	14EH0010 Concreting of Lubi-Binoog Road, Tablas Island, Romblon	Public Bidding	P 44,128,419.57	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 26, 2013
164	14EH0011 Concreting of Road leading to Log Deck in Tampayan, Magdiwang, Romblon	Public Bidding	P 34,299,999.91	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 26, 2013
165	14EH0012 Concreting of Sibuyan Circumferential Road, Sibuyan Island, Romblon	Public Bidding	P 33,488,556.76	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 26, 2013
166	14EH0013 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Magsupot Bridge along Tablas Circumferential Road, Tablas Island, Romblon	Public Bidding	P 26,945,099.03	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 26, 2013

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-B

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
167	14EH0014 Repair/Maintenance of Tagullos Bridge 2 along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Public Bidding	P 1,499,999.47	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 26, 2013
168	14EH0015 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Lawan Bridge along Tablas Circum. Road, Tablas Island, Romblon	Public Bidding	P 12,249,999.90	Dec. 12, 2013	Dec. 13, 2013 - Dec. 19, 2013	Dec. 20, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 16, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary