

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre- Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-------------------------------|--|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|----------------------------------|-------------------------------------|----------------------------------|
| REGIONAL OFFICE NO. XI | | | | | | | | | | |
| 001 | 13L00011 Improvement/Asphalt Overlay of Ma-a Road Don Julian Rodriguez Avenue, Davao City | Public Bidding | P 105,887,000.00 | Oct. 11, 2013 | Oct. 14, 2013 - Oct. 20, 2013 | Oct. 23, 2013 | Nov. 07, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 - Nov. 21, 2013 | Nov. 22, 2013 - Nov. 28, 2013 |
| 002 | 13L00012 Improvement/Upgrading (Gravel to Concrete) of Island Garden City of Samal (IGACOS) Circumferential Road (East Side) (Babak-Peñaplata Section), Davao del Norte | Public Bidding | P 59,195,000.00 | Oct. 11, 2013 | Oct. 14, 2013 - Oct. 20, 2013 | Oct. 23, 2013 | Nov. 07, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 - Nov. 21, 2013 | Nov. 22, 2013 - Nov. 28, 2013 |
| 003 | 13L00013 Road Upgrading (Gravel to Concrete) of Bansalan-Mt. Apo National Park Road, Davao del Sur | Public Bidding | P 78,843,000.00 | Oct. 31, 2013 | Nov. 04, 2013 - Nov. 10, 2013 | Nov. 12, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Dec. 11, 2013 - Dec. 17, 2013 |
| 004 | 13L00014 Improvement/Upgrading (Gravel to Concrete) of Highway Jct. Santiago-Macopa-Pantad leading to Pusan Point, Caraga, Davao Oriental | Public Bidding | P 74,581,000.00 | Oct. 31, 2013 | Nov. 04, 2013 - Nov. 10, 2013 | Nov. 12, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Dec. 11, 2013 - Dec. 17, 2013 |
| 005 | 13L00017 Road Upgrading (Gravel to Concrete) along Montevista-Compostela-Mati Boundary Road, Compostela Valley | Public Bidding | P 118,055,000.00 | Nov. 18, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Nov. 28, 2013 | Dec. 11, 2013 | Dec. 12, 2013 - Dec. 18, 2013 | Dec. 19, 2013 - Dec. 25, 2013 | Dec. 26, 2013 - Dec. 31, 2013 |
| 006 | 13L00018 Road Upgrading (Gravel to Concrete) along Asuncion-San Isidro-Laak-Veruela Road, Compostela Valley | Public Bidding | P 79,289,000.00 | Nov. 18, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Nov. 28, 2013 | Dec. 11, 2013 | Dec. 12, 2013 - Dec. 18, 2013 | Dec. 19, 2013 - Dec. 25, 2013 | Dec. 26, 2013 - Dec. 31, 2013 |
| 007 | 13L00019 Road Upgrading (Gravel to Concrete) along Asuncion-San Isidro-Laak-Veruela Road, Davao del Norte | Public Bidding | P 94,119,000.00 | Nov. 18, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Nov. 28, 2013 | Dec. 11, 2013 | Dec. 12, 2013 - Dec. 18, 2013 | Dec. 19, 2013 - Dec. 25, 2013 | Dec. 26, 2013 - Dec. 31, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 008 | 13L00020 Road Upgrading (Gravel to Concrete) along Nabunturan-Maragusan Road, Nabunturan, Compostela Valley | Public Bidding | P 69,895,000.00 | Nov. 18, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Nov. 28, 2013 | Dec. 11, 2013 | Dec. 12, 2013 - Dec. 18, 2013 | Dec. 19, 2013 - Dec. 25, 2013 | Dec. 26, 2013 - Dec. 31, 2013 |
| 009 | 13L00022 Road Upgrading (Gravel to Concrete) of Mati-Maragusan Road, Davao Oriental | Public Bidding | P 79,987,000.00 | Nov. 25, 2013 | Nov. 28, 2013 - Dec. 04, 2013 | Dec. 06, 2013 | Dec. 18, 2013 | Dec. 19, 2013 - Dec. 23, 2013 | Dec. 24, 2013 - Dec. 29, 2013 | Jan. 02, 2014 - Jan. 06, 2014 |
| 010 | 13L00023 Road Upgrading (Gravel to Concrete) along Nabunturan-Maragusan Road, Nabunturan, Compostela Valley | Public Bidding | P 150,242,000.00 | Nov. 25, 2013 | Nov. 28, 2013 - Dec. 04, 2013 | Dec. 06, 2013 | Dec. 18, 2013 | Dec. 19, 2013 - Dec. 23, 2013 | Dec. 24, 2013 - Dec. 29, 2013 | Jan. 02, 2014 - Jan. 06, 2014 |
| 011 | 13L00024 Improvement/Upgrading (Gravel to Concrete) of Island Garden City of Samal (IGACOS) Circumferential Road (West Side), Babak-Camudmud Section, Davao del Norte | Public Bidding | P 120,805,000.00 | Nov. 25, 2013 | Nov. 28, 2013 - Dec. 04, 2013 | Dec. 06, 2013 | Dec. 18, 2013 | Dec. 19, 2013 - Dec. 23, 2013 | Dec. 24, 2013 - Dec. 29, 2013 | Jan. 02, 2014 - Jan. 06, 2014 |
| 012 | 13L00034 Widening of Mahan-ub Bridge Approaches along Surigao del Sur Boundary-Davao Oriental Coastal Road, Davao Oriental | Public Bidding | P 56,430,000.00 | Nov. 28, 2013 | Nov. 30, 2013 - Dec. 06, 2013 | Dec. 09, 2013 | Dec. 20, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 13, 2014 |
| 013 | 13L00035 Road Upgrading (Gravel to Concrete) of Asuncion-San Isidro-Laak-Veruela Road, Compostela Valley | Public Bidding | P 160,950,000.00 | Nov. 28, 2013 | Nov. 30, 2013 - Dec. 06, 2013 | Dec. 09, 2013 | Dec. 20, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 13, 2014 |
| 014 | 13L00036 Road Upgrading (Gravel to Concrete) of Kapalong-Talaingod-Valencia (Bukidnon) Road, Davao del Norte, K1508+327 - K1512+262.102 | Public Bidding | P 151,746,000.00 | Nov. 28, 2013 | Nov. 30, 2013 - Dec. 06, 2013 | Dec. 09, 2013 | Dec. 20, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 13, 2014 |
| 015 | 13L00037 Road Upgrading (Gravel to Concrete) of Tibanban-Lavigan Road, Davao Oriental | Public Bidding | P 81,549,000.00 | Nov. 28, 2013 | Nov. 30, 2013 - Dec. 06, 2013 | Dec. 09, 2013 | Dec. 20, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 13, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|----------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 016 | 13L00038 Widening/Reconstruction/Road Upgrading (Gravel to Concrete) of Cogon-Kapatagan-Mainit Road. Digos City, Davao del Sur Sta. 1573+849.568 - Sta. 1584+180 | Public Bidding | P 202,352,000.00 | Nov. 28, 2013 | Nov. 30, 2013 - Dec. 06, 2013 | Dec. 09, 2013 | Dec. 20, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 13, 2014 |
| 017 | 13L00040 Opening/Improvement of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Carahayan-Tabayon Section, Davao del Sur K1734+580 - K1737+150 w/ exceptions & exception | Public Bidding | P 90,000,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 018 | 13L00041 Road Upgrading (Gravel to Concrete) of Montevista-Compostela-Mati Boundary Road, Araibo Section, Compostela Valley K1494+099.099 - K1497+009.709 w/ exception | Public Bidding | P 93,990,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 019 | 13L00042 Reconstruction/Widening/Improvement of Road in G. Porras Street and Trade School Drive leading to People's Park, Bo. Obrero, Davao City | Public Bidding | P 80,000,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 020 | 13L00043 Road Upgrading (Gravel to Concrete) of Fatima-Malaboa Road. Davao City | Public Bidding | P 127,680,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 021 | 13L00044 Construction/Improvement of Panabo City Coastal Road from J.P. Laurel, Panabo City to La Paz, Carmen, c.) Embankment/Gravelling of Tuganay Bridge II Approaches (Leading to Migratory Bird Sanctuary, Mangrove Sanctuary, Mariculture Park City Baywalk) Panabo City, Davao del Sur | Public Bidding | P 78,830,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 022 | 13L00045 Rehabilitation/Improvement of Toril-Bayabas-Eden Road, Toril, Davao City | Public Bidding | P 50,000,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre- Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|--|-------------------------------------|----------------------------------|
| 023 | 13L00046 Construction/Upgrading (Gravel to Concrete) of Jct. La Union-Mt. Hamiguitan Road leading to Mt. Hamiguitan, San Isidro, Davao Oriental | Public Bidding | P 111,300,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 024 | 13L00047 Reconstruction/Improvement/Widening of Bacaca Road, Brgy. 19-B, Davao City | Public Bidding | P 108,045,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 1/2/2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 025 | 13L00048 Opening/Improvement of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Tabavon. Davao del Sur a) K1737+161 - K1740+389 w/ exception | Public Bidding | P 140,000,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 1/2/2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 026 | 13L00049 Opening/Improvement of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Cavaoonga Section. Davao del Sur | Public Bidding | P 91,000,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 11, 2013 | Dec. 26, 2013 | Dec. 27, 2013 - Jan. 02, 2014 | Jan. 03, 2014 - Jan. 07, 2014 | Jan. 08, 2014 - Jan. 13, 2014 |
| 027 | 13L00050 Opening/Improvement of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Cavaoonga-Malalan Section. Davao del Sur | Public Bidding | P 95,000,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 028 | 13L00051 Widening of Davao City Diversion Road, Davao City | Public Bidding | P 63,053,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 029 | 13L00052 Rehabilitation/Widening (Concreting) of Daang Maharlika Davao-Agusan Road, Compostela Valley | Public Bidding | P 56,276,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 030 | 13L00053 Road Upgrading (Gravel to Concrete)/Widening/Reconstruction along Lacson-Lamanan-Inayangan-Megkawayan Road including Construction of Megkawayan Bridge leading to Megkawayan Peak, Davao City | Public Bidding | P 289,000,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 031 | 13L0054 Rehabilitation/Widening/Improvement of Mamay Road, Davao City | Public Bidding | P 52,880,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 032 | 13L00055 Improvement/Upgrading (Gravel to Concrete) of Island Garden City of Samal (IGACOS) Circumferential Road (East Side), Catagman-Adecor Sections, with exceptions, Davao del Norte | Public Bidding | P 120,000,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 033 | 13L00056 Construction/Improvement of Panabo City Coastal Road from J.P. Laurel, Panabo City to La Paz, Carmen, b.) Construction of Tuganay Bridge II (Leading to Migratory Bird Sanctuary, Mangrove Sanctuary, Mariculture Park, City Baywalk) Panabo City Davao del Norte | Public Bidding | P 161,155,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 034 | 13L00057 Widening/Improvement of Davao-Bukidnon Road (Intermittent Sections), Davao City | Public Bidding | P 67,513,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 035 | 13L00058 Widening/Improvement of Davao-Cotabato Road, Toril Section, Davao City | Public Bidding | P 81,864,000.00 | Nov. 29, 2013 | Dec. 02, 2013 - Dec. 08, 2013 | Dec. 12, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 036 | 13L00059 Construction/Upgrading/Rehabilitation of Panabo City Coastal Road from J.P. Laurel, Panabo City to La Paz, Carmen (to include construction of seawall) leading to Migratory Bird Sanctuary, Mangrove Sanctuary, Mariculture Park, City Baywalk) Panabo City Davao del Norte | Public Bidding | P 120,000,000.00 | Dec. 03, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 13, 2013 | Dec. 26, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |
| 037 | 13L00060 Rehabilitation/Replacement of Saug Bridge and Approaches along Provincial Road, Macgum, New Corella, Davao del Norte | Public Bidding | P 80,000,000.00 | Dec. 05, 2013 | Dec. 09, 2013 - Dec. 15, 2013 | Dec. 13, 2013 | Dec. 27, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 16, 2014 - Jan. 20, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|--|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-----------------------------------|
| Region XI - Compostela Valley District Engineering Office | | | | | | | | | | |
| 038 | 13LA0088 Construction of Hall of Justice (Phase I) at Poblacion Monkayo, Comval Province | Public Bidding | P 5,000,000.00 | - | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 13, 2014 - Jan. 16, 2014 |
| 039 | 13LA0089 Widening of Road along Daang Maharlika (Agusan-Davao) Road, Poblacion Section, Mawab, Comval Province | Public Bidding | P 18,200,000.00 | Oct. 21, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 13, 2014 - Jan. 16, 2014 |
| 040 | 13LA0090 Completion of Katipunan Bridge (Approaches) Maragusan along Nabunturan-Maragusan Road, Comval Province | Public Bidding | P 3,000,000.00 | - | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 13, 2014 - Jan. 16, 2014 |
| 041 | 13LA0091 Construction/Rehab of Agusan River at Poblacion Section, Compostela along Montevista-Compostela-New Bataan-Maragusan-Mati Bdry.Road, Comval Province | Public Bidding | P 20,000,000.00 | Oct. 21, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 13, 2014 - Jan. 16, 2014 |
| 042 | 13LA0092 Widening of Road along Daang Maharlika(Agusan-Davao Road) Poblacion Section, Nabunturan, Comval Province | Public Bidding | P 37,800,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Waiting for availability of funds |
| 043 | 13LA0093 Widening of Road along Daang Maharlika(Agusan-Davao) Road, Magsaysay Section, Nabunturan, Comval Province | Public Bidding | P 37,800,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Waiting for availability of funds |
| 044 | 13LA0094 Widening of Road along Daang Maharlika(Agusan-Davao) Road, Malinawon Section, Mawab, Comval Province | Public Bidding | P 37,800,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Waiting for availability of funds |
| 045 | 13LA0095 Rehab./Strengthening of Pagakpak Bridge Pantukan along Surigao-Davao Coastal Road, Comval Province | Public Bidding | P 8,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Waiting for availability of funds |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|---|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-----------------------------------|
| 046 | 13LA0096 Replacement of Cambagang Bridge, Maragusan along Nabunturan-Maragusan Road, Comval Province | Public Bidding | P 9,630,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Waiting for availability of funds |
| 047 | 13LA0109 Road Upgrading (Gravel to Paved) along Montevista-Dnas Road, Camantangan Section, Montevista Comval Province | Public Bidding | P 39,270,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Waiting for availability of funds |
| 048 | 13LA0110 Road Upgrading (Gravel to Paved) along Compostela-Cateel Road, Bango Section, Compostela , Comval Province | Public Bidding | P 48,039,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Waiting for availability of funds |
| 049 | 13LA0111 Construction of Bollukan Bridge, Laak along Asuncion-San Isidro-Laak-Veruela Road, Comval Province | Public Bidding | P 40,617,000.00 | Dec. 06, 2013 | Dec. 12, 2013 - Dec. 18, 2013 | Dec. 19, 2013 | Dec. 23, 2013 | Dec. 24, 2013 - Dec. 28, 2013 | Dec. 29, 2013 - Jan. 04, 2014 | Waiting for availability of funds |
| 050 | 13LA0112 Replacement of Camanlangan Bridge, New Bataan along Nabunturan – Maragusan Road, Comval Province | Public Bidding | P 29,700,000.00 | Dec. 06, 2013 | Dec. 12, 2013 - Dec. 18, 2013 | Dec. 19, 2013 | Dec. 23, 2013 | Dec. 24, 2013 - Dec. 28, 2013 | Dec. 29, 2013 - Jan. 04, 2014 | Waiting for availability of funds |
| 051 | 13LA0113 Replacement of Tarago Bridge, Maragusan along Nabunturan – Maragusan Road, Comval Province | Public Bidding | P 47,400,000.00 | Dec. 06, 2013 | Dec. 12, 2013 - Dec. 18, 2013 | Dec. 19, 2013 | Dec. 23, 2013 | Dec. 24, 2013 - Dec. 28, 2013 | Dec. 29, 2013 - Jan. 04, 2014 | Waiting for availability of funds |
| 052 | 13LA0114 Construction of Flood Control, Mainit Section protecting Nabunturan – Mainit Park Road, Comval Province | Public Bidding | P 12,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Waiting for availability of funds |
| Region XI - Davao City 1st District Engineering Office | | | | | | | | | | |
| 053 | 13LB0113 Preventive Maintenance based on pavement system/highway development Mgt.-4 (HDM-4)Intermittent sections Davao-Bukidnon Road, K1698+000-K1699+721 | Public Bidding | P 23,756,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre- Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|----------------------------------|-------------------------------------|----------------------------------|
| 054 | 13LB0148 Improvement/Widening ABS-CBN Quimpo Boulevard Diversion Road, K1511+(-)211- K1514+383 with exception | Public Bidding | P 35,616,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 055 | 13LB0149 Preventive Maintenance based on pavement managemen system/highway development and Management-4 (HDM-4) intermittent sections Ma- a Radin station road a)K1510+(-)170-K1510+270 b)K1510+213-K1510+334 | Public Bidding | P 8,435,000.00 | Oct. 01, 2013 | Oct. 02, 2013 - Oct. 08, 2013 | Oct. 15, 2013 | Oct. 29, 2013 | Oct. 30, 2013 - Nov. 05, 2013 | Nov. 06, 2013 - Nov. 13, 2013 | Nov. 14, 2013 - Nov. 20, 2013 |
| 056 | 13LB0116 Rehabilitation/Reconstruction/Upgrading of damaged paved National roads including drainage based on pavement magt. System/highway development & mgt.-4(HDM-4) intermittent sections Quezon Blvd (MN) K1500+700-K1500+670 | Public Bidding | P 24,215,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 057 | 13LB0117 Widening along Davao-Cotabato Road (Davao City jct. Digos Section) incuding ROW K 1516+400-K1518+200 Matina-Bangkal section, Davao City 1st LD | Public Bidding | P 50,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 058 | 13LB0118 Widening of Davao-Bukidnon Road, K1698+400- K1701+434 with exception Catalunan Pequeno Section Davao City 1st LD | Public Bidding | P 30,000,000.00 | Oct. 01, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 12, 2013 | Nov. 21, 2013 | Nov. 22, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 |
| 059 | 13LB0119 Construction & Maintenance of bridges along National Road a)Libby Bridge along Davao- Cotabato Old Road, Davao City | Public Bidding | P 4,000,000.00 | Oct. 01, 2013 | Oct. 11, 2013 - Oct. 17, 2013 | Oct. 24, 2013 | Nov. 07, 2013 | Nov. 08, 2013 - Nov. 09, 2013 | Nov. 10, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 |
| 060 | 13LB0120 Construction & Maintenance of bridges along National Road b)Nalum Bridge along Davao- Cotabato Old Road, Davao City | Public Bidding | P 4,000,000.00 | Oct. 01, 2013 | Oct. 11, 2013 - Oct. 17, 2013 | Oct. 24, 2013 | Nov. 07, 2013 | Nov. 08, 2013 - Nov. 09, 2013 | Nov. 10, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 |
| 061 | 13LB0121 Construction & Maintenance of bridges along National Road c)Davao River Bridge along Davao City Diversion Road, Davao City | Public Bidding | P 6,400,000.00 | Oct. 01, 2013 | Oct. 11, 2013 - Oct. 17, 2013 | Oct. 24, 2013 | Nov. 07, 2013 | Nov. 08, 2013 - Nov. 09, 2013 | Nov. 10, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 062 | 13LB0122 Major Repair/Maintenance of existing permanent bridges, Bago Bridge along Davao-Cotabato Road(Davao City junction Digos Section), Davao City | Public Bidding | P 3,000,000.00 | Oct. 01, 2013 | Oct. 11, 2013 - Oct. 17, 2013 | Oct. 24, 2013 | Nov. 07, 2013 | Nov. 08, 2013 - Nov. 09, 2013 | Nov. 10, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 |
| 063 | 13LB0123 Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations a.2)Don Julian Rodriguez Avenue leading to Davao Crocodile Park, Ma-a Road Davao City | Public Bidding | P 40,000,000.00 | Oct. 01, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 12, 2013 | Nov. 21, 2013 | Nov. 22, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 |
| 064 | 13LB0124 Assets Preservation of National Roads, Rehab./Reconst./Upgrading of Damaged Paved National Roads including Drainage based on Pavement Mgt. System/Highway Development & Mgt.-4 (HDM-4) (Intermittent Sections), R. Castillo Street K1504+000-K1504+590, Davao City | Public Bidding | P 20,986,000.00 | Oct. 01, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 12, 2013 | Nov. 21, 2013 | Nov. 22, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 |
| 065 | 13LB0125 Const./Rehab.of drainage/protection works along National Roads & Bridges 1.)Const. of drainage system along Davao City Diversion Road, Buhangin underpass to Davao River Bridge Davao City 2nd LD | Public Bidding | P 10,000,000.00 | Oct. 01, 2013 | Oct. 18, 2013 - Oct. 24, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 |
| 066 | 13LB0126 Construction of drainage system along Daang Maharlika Davao City 2nd LD a)Davao Light Section | Public Bidding | P 10,000,000.00 | Oct. 01, 2013 | Oct. 18, 2013 - Oct. 24, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 |
| 067 | 13LB0127 Construction of drainage system along Daang Maharlika Davao City 2nd LD b)Tibungco Section | Public Bidding | P 20,000,000.00 | Oct. 01, 2013 | Oct. 18, 2013 - Oct. 24, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 |
| 068 | 13LB0128 Construction of drainage system along Daang Maharlika Davao City 2nd LD c) Sasa Section, Davao City | Public Bidding | P 20,000,000.00 | Oct. 01, 2013 | Oct. 18, 2013 - Oct. 24, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 069 | 13LB0129 Construction of drainage system along Daang Maharlika Davao City 2nd LD d) Bunawan Section, Davao City | Public Bidding | P 20,000,000.00 | Oct. 01, 2013 | Oct. 18, 2013 - Oct. 24, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 |
| 070 | 13LB0130 Widening of Davao City Diversion Road, K 1504+923-K1506+676, Davao City 2nd LD | Public Bidding | P 40,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 071 | 13LB0131 Widening of Davao Regional Medical Training Center, (Junction Davao Agusan-Davao Medical Center, K 1506+116-K1506+416, Davao City 2nd LD | Public Bidding | P 15,000,000.00 | 10/01/13 | 10/16-22/2013 | 10/31/13 | 11/12/13 | 11/13-14/2013 | 11/15-21/2013 | 11/22-28/2013 |
| 072 | 13LB0132 Road upgrading (gravel to paved) based on gravel road strategies, Traffic benchmark for upgrading to paved road standard (HDM-4 Project Analysis)(Intermittent sections) Improvement/Widening of Daang Maharlika Road K1501+561-K1503+400 Davao City | Public Bidding | P 36,604,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 073 | 13LB0133 Road upgrading (gravel to paved) based on gravel road strategies, Traffic benchmark for upgrading to paved road standard (HDM-4 Project Analysis)(Intermittent sections) Road Upgrading Mabuhay-Panalum-Paquibato Road, Davao City a)K1525+832-1526+163 b)K1526+850-K1527+688 w/exception c)K1528+353-K1528+937 with exception | Public Bidding | P 48,953,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 074 | 13LB0134 Road upgrading (gravel to paved) based on gravel road strategies, Traffic benchmark for upgrading to paved road standard (HDM-4 Project Analysis)(Intermittent sections) 2.) Construction of road slip protection works Mabuhay-Panalum-Paquibato Road, K1527+688-K1528+363 with exception | Public Bidding | P 12,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 075 | 13LB0135 Construction/Maintenance of Flood Mitigation structures and Drainage Systems 1)Const. of Lasang River/Flood Control Lasang, Davao City, 2nd LD | Public Bidding | P 25,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 076 | 13LB0136 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems 2)Const. of Mandug Flood Control, Mandug, Davao City , 2nd LD | Public Bidding | P 25,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 077 | 13LB0137 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems 3)Const. of Sasa Creek Flood Control, Dona Pilar, Brgy. Sasa, Davao City 2nd LD | Public Bidding | P 20,000,000.00 | Oct. 01, 2013 | Oct. 18, 2013 - Oct. 24, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 |
| 078 | 13LB0138 Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations 1)Road leading to Sasa wharf, Davao City 2nd LD | Public Bidding | P 20,000,000.00 | Oct. 01, 2013 | Oct. 18, 2013 - Oct. 24, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 |
| 079 | 13LB0156 Const. of Davao River Flood Control (Midland Ma a Section) Davao City protecting Davao City Diversion Road & Ma a Road, Davao City 1st LD | Public Bidding | P 4,000,000.00 | Oct. 01, 2013 | Oct. 18, 2013 - Oct. 24, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 16, 2013 | Nov. 17, 2013 - Nov. 23, 2013 | Nov. 24, 2013 - Nov. 30, 2013 |
| 080 | 13LB0140 Const. of Various Infrastructure including Local Projects a)Road and related infrastructure facilities for 2014 APEC summit b)Local Roads 2)L. Ma. Guerrero St., Jct. Fatima to Gaisano/San Pedro Hospital | Public Bidding | P 38,182,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 081 | 13LB0154 Const./Rehab. of drainage/Protection works along National Roads & Bridges, Const. of Tigatto Flood Control, Davao City Diversion Road, Davao City | Public Bidding | P 4,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|--|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 082 | 13LB0155 Improvement/Const. of Flood Control at Matina River protecting Davao-Cotabato Road, Davao City, 1st LD | Public Bidding | P 4,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 083 | 13LB0164 Improvement /Widening of Davao - Cotabato Road K1508+500-K1519+515(Intermittent section) Upper Ulas with exception | Public Bidding | P 14,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 084 | 13LB0165 Improvement /Widening of Davao-Bukidnon Road K1701+260-K1701+980 (intermittent section) Upper Ulas Section, Davao City, 1st LD | Public Bidding | P 7,756,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| 085 | 13LB0166 Improvement/Widening of Davao City Diversion Road K1502+890-K1504+250 (intermittent section) Davao City 2nd LD | Public Bidding | P 4,000,000.00 | Oct. 01, 2013 | Nov. 01, 2013 - Nov. 07, 2013 | Nov. 14, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Nov. 30, 2013 | Dec. 01, 2013 - Dec. 07, 2013 | Dec. 08, 2013 - Dec. 14, 2013 |
| Region XI, Davao City 2nd District Engineering Office | | | | | | | | | | |
| 086 | 13LH0036 Rehabilitation/Reconstruction/Upgrading of Damaged Pavement at Calinan-Baguio-Cadalian Road, Davao City | Public Bidding | P 9,487,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 27, 2013 | Nov. 28, 2013 - Nov. 29, 2013 |
| 087 | 13LH0037 Widening of Davao-Bukidnon Road, (Buda Section), Davao City | Public Bidding | P 19,950,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 27, 2013 | Nov. 28, 2013 - Nov. 29, 2013 |
| 088 | 13LH0038 Widening of Davao-Bukidnon Road, (Lomondao Section), Davao City | Public Bidding | P 18,000,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 27, 2013 | Nov. 28, 2013 - Nov. 29, 2013 |
| 089 | 13LH0039 Road Upgrading (Gravel to Paved) at Bayabas-Eden Road, Davao City | Public Bidding | P 6,775,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 27, 2013 | Nov. 28, 2013 - Nov. 29, 2013 |
| 090 | 13LH0040 Road Upgrading (Gravel to Paved) at Eden-Tagurano Road, Davao City a) Km. 1638+706-Km. 1638+750 b) Km. 1638+832-Km. 1638+871 | Public Bidding | P 2,000,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 27, 2013 | Nov. 28, 2013 - Nov. 29, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre- Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|----------------------------------|-------------------------------------|----------------------------------|
| 091 | 13LH0041 Construction of Parallel Bridge at Angalan Bridge 1A (Downstream) along Davao-Bukidnon Road, Davao City | Public Bidding | P 10,890,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 27, 2013 | Nov. 28, 2013 - Nov. 29, 2013 |
| 092 | 13LH0042 Construction of Parallel Bridge at Angalan Bridge 2A (Downstream) along Davao-Bukidnon Road, Davao City | Public Bidding | P 10,728,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 27, 2013 | Nov. 28, 2013 - Nov. 29, 2013 |
| 093 | 13LH0043 Construction/Improvement or Access Road at Mintal (Davao-Bukidnon Road) Bago Oshiro-Bago Gallera (Old Davao-Cotabato) leading to U.P. Mindanao (Upgrading Gravel to Concrete), Davao City | Public Bidding | P 13,000,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 27, 2013 | Nov. 28, 2013 - Nov. 29, 2013 |
| 094 | 13LH0044 Widening along Davao-Cotabato Road (Davao City-Junction Digos Section) Sirawan-Binugao Section, Davao City | Public Bidding | P 50,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 095 | 13LH0045 Widening of Davao-Bukidnon Road, (Lorega Section), Davao City | Public Bidding | P 30,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 096 | 13LH0046 Widening of Davao-Bukidnon Road, (Marahan Section), Davao City | Public Bidding | P 42,500,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 097 | 13LH0047 Widening of Davao-Bukidnon Road, (Tamugan Section), Davao City | Public Bidding | P 21,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 098 | 13LH0048 Widening of Davao-Bukidnon Road, (Lacson-Calinan Section), Davao City | Public Bidding | P 45,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 099 | 13LH0049 Widening of Davao-Bukidnon Road, (Riverside Section), Davao City | Public Bidding | P 42,500,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 100 | 13LH0050 Widening of Davao-Bukidnon Road, (Tugbok Section), Davao City | Public Bidding | P 47,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre- Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|----------------------------------|-------------------------------------|----------------------------------|
| 101 | 13LH0051 Widening of Calinan-Baguio-Cadalian Road, (Calinan Section), Davao City a) Km. 1638+706-Km. 1638+750 b) Km. 1638+832-Km. 1638+871 | Public Bidding | P 45,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 102 | 13LH0052 Cluster 1- Road Upgrading (Gravel to Paved) of Calinan-Baguio-Cadalian Road, Davao City a) Km. 1698+010-Km. 1698+672 b) K1698+822- K1699+484 c) K1699+871-K1699+952 | Public Bidding | P 35,601,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 103 | 13LH0053 Road Upgrading (Gravel to Paved) of Inawayan- Baracatan Road, Davao City | Public Bidding | P 32,992,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 104 | 13LH0054 Construction of Angalan Bridge 3A (Downstream) and Approaches along Davao-Bukidnon Road, Davao City | Public Bidding | P 43,992,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 105 | 13LH0055 Construction/Improvement of Lomondao- Salaysay-Arakan Road Leading to Mt. Apo, Lomondao, Marilq, Davao City | Public Bidding | P 50,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 106 | 13LH0056 Construction/Improvement of Access Road Leading to Malagos Garden Resort and Philippine Eagle Sanctuary, Calinan, Davao City | Public Bidding | P 50,000,000.00 | Nov. 05, 2013 | Nov. 08, 2013 - Nov. 14, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Dec. 09, 2013 - Dec. 16, 2013 | Dec. 17, 2013 - Dec. 23, 2013 |
| 107 | 13LH0057 Construction of Concrete Revetment on Steel Sheet Piles at Kalye Apike Protecting Calinan- Baguio-Cadalian Road. Davao City | Public Bidding | P 12,000,000.00 | Dec. 03, 2013 | Dec. 06, 2013 - Dec. 12, 2013 | Dec. 13, 2013 | Dec. 26, 2013 | Dec. 27, 2013 | Dec. 27, 2013 | Dec. 27, 2013 |
| 108 | 13LH0058 Construction of Cut Off Wall at Brgy. Riverside Protecting Calinan-Baguio-Cadalian Road, Davao City | Public Bidding | P 3,000,000.00 | Dec. 03, 2013 | Dec. 06, 2013 - Dec. 12, 2013 | Dec. 13, 2013 | Dec. 26, 2013 | Dec. 27, 2013 | Dec. 27, 2013 | Dec. 27, 2013 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|---|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| Region XI, Davao del Norte District Engineering Office | | | | | | | | | | |
| 109 | 13LC0062 Cluster C= Major Repair/Maintenance of Existing Permanent Bridges. Davao del Norte 1. Locutan Bridge 1, 2. Locutan Bridge 2 and 3. Mangalcal Bridge | Public Bidding | P 4,000,000.00 | - | Oct. 10, 2013 - Oct. 16, 2013 | Oct. 18, 2013 | Oct. 29, 2013 | Oct. 30, 2013 - Nov. 03, 2013 | Nov. 04, 2013 - Nov. 08, 2013 | Jan. 15, 2014 |
| 110 | 13LC0063 Retrofitting of Pagsabangan Bridge along Tagum -Panabo Circum. Road, Davao del Norte | Public Bidding | P 3,000,000.00 | - | Oct. 10, 2013 - Oct. 16, 2013 | Oct. 18, 2013 | Oct. 29, 2013 | Oct. 30, 2013 - Nov. 03, 2013 | Nov. 04, 2013 - Nov. 08, 2013 | Jan. 15, 2014 |
| 111 | 13LC0064 Preventive Maintenance along Agusan-Davao Road (along Daang Maharlika) K-1458+006- K1468+1431 w/ exception | Public Bidding | P 16,621,000.00 | Oct. 09, 2013 | Oct. 11, 2013 - Oct. 17, 2013 | Oct. 18, 2013 | Oct. 31, 2013 | Nov. 01, 2013 - Nov. 05, 2013 | Nov. 06, 2013 - Nov. 10, 2013 | Jan. 15, 2014 |
| 112 | 13LC0065 Widening of Tagum-Panabo Circum. Road K 1496+714- K1497+685, Menzi Section, Sto. Tomas, Davao del Norte | Public Bidding | P 20,000,000.00 | Oct. 09, 2013 | Oct. 11, 2013 - Oct. 17, 2013 | Oct. 18, 2013 | Oct. 31, 2013 | Nov. 01, 2013 - Nov. 05, 2013 | Nov. 06, 2013 - Nov. 10, 2013 | Jan. 15, 2014 |
| 113 | 13LC0066 Preventive Maintenance along Tagum-Panabo Circum. Road K 1519+000- K 1519+122.50 Nanyo, Panabo City, Davao del Norte | Public Bidding | P 2,252,000.00 | - | Oct. 11, 2013 - Oct. 17, 2013 | Oct. 18, 2013 | Oct. 31, 2013 | Nov. 01, 2013 - Nov. 05, 2013 | Nov. 06, 2013 - Nov. 10, 2013 | Jan. 15, 2014 |
| 114 | 13LC0075 Repair Mintenance of Kipaliko Bridge along Kapalong-Talaingod-Valencia (Bukidnon) Road, Davao del Norte | Public Bidding | P 1,000,000.00 | - | Oct. 27, 2013 - Nov. 03, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 24, 2013 | Jan. 15, 2014 |
| 115 | 13LC0076 Repair Mintenance of Sto. Nino Bridge II along Kapalong-Talaingod-Valencia (Bukidnon) Road, Davao del Norte | Public Bidding | P 2,000,000.00 | - | Oct. 27, 2013 - Nov. 03, 2013 | Oct. 31, 2013 | Nov. 14, 2013 | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 24, 2013 | Jan. 15, 2014 |
| 116 | 13LC0077 Widening of Tagum-Panabo Circum. Road K 1476+306- K 1477+273, Poblacion Kapalong, Davao del norte | Public Bidding | P 30,000,000.00 | Oct. 31, 2013 | Nov. 05, 2013 - Nov. 11, 2013 | Nov. 15, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 01, 2013 | Dec. 02, 2013 - Dec. 06, 2013 | Jan. 15, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| 117 | 13LC0078 Widening of Tagum-Panabo Circum. Road K 1519+342- K 1520+851, Panabo City, Davao del norte | Public Bidding | P 30,000,000.00 | Oct. 31, 2013 | Nov. 05, 2013 - Nov. 11, 2013 | Nov. 15, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 01, 2013 | Dec. 02, 2013 - Dec. 06, 2013 | Jan. 15, 2014 |
| 118 | 13LC0079 Widening of Agusan-Davao Road K 1458+680- K1460+1087.48, Tagum City, Davao del Norte | Public Bidding | P 50,000,000.00 | Nov. 04, 2013 | Nov. 07, 2013 - Nov. 13, 2013 | Nov. 15, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 01, 2013 | Dec. 02, 2013 - Dec. 06, 2013 | Jan. 15, 2014 |
| 119 | 13LC0080 Preventive Maintenance Carmen-Dapecol Compound Road a) 1472+000- K1472+948.55 b) K 1477+000- K1477+738, Davao del Norte | Public Bidding | P 29,382,000.00 | Nov. 04, 2013 | Nov. 07, 2013 - Nov. 13, 2013 | Nov. 15, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 01, 2013 | Dec. 02, 2013 - Dec. 06, 2013 | Jan. 15, 2014 |
| 120 | 13LC0081 Widening of Tagum-Panabo Circum. Road K 1468+359- K 1469+051, Asuncion Section, Davao del Norte | Public Bidding | P 23,000,000.00 | Nov. 04, 2013 | Nov. 07, 2013 - Nov. 13, 2013 | Nov. 15, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 01, 2013 | Dec. 02, 2013 - Dec. 06, 2013 | Jan. 15, 2014 |
| 121 | 13LC0082 Widening of Tagum-Panabo Circum. Road K 1462+176.345- K 1463+048.43, Tagum City Section, Davao del Norte | Public Bidding | P 23,000,000.00 | Nov. 04, 2013 | Nov. 07, 2013 - Nov. 13, 2013 | Nov. 15, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 01, 2013 | Dec. 02, 2013 - Dec. 06, 2013 | Jan. 15, 2014 |
| 122 | 13LC0083 Widening of Agusan-Davao Road, K1473+017- K 1474-276, Carmen Section, Carmen, Davao del Norte | Public Bidding | P 35,000,000.00 | Nov. 08, 2013 | Nov. 11, 2013 - Nov. 17, 2013 | Nov. 18, 2013 | Nov. 28, 2013 | Nov. 29, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 08, 2013 | Jan. 15, 2014 |
| 123 | 13LC0084 Road Upgrading (Gravel to Paved) along Kapalong-Talaingod-Valencia (Bukidnon) Road a) K1485+097-K1485+220.50, b) K1490-159.80- k1490+390.38, c) K1491+475.30- 1491+714.28, d)K1494)005-K1494+322, e) K1517+031.76- K1517+977 w/ exception, Talaingod, Davao del Norte | Public Bidding | P 50,000,000.00 | Nov. 08, 2013 | Nov. 11, 2013 - Nov. 17, 2013 | Nov. 18, 2013 | Dec. 17, 2013 | Dec. 18, 2013 - Dec. 24, 2013 | Dec. 27, 2013 - Jan. 03, 2014 | Jan. 15, 2014 |
| 124 | 13LC0085 Road Upgrading (Gravel to Concrete) of San Agustin-New Balanban Road Leading to Bonatikal Park and Bird Park, Tagum City, Davao del Norte | Public Bidding | P 50,000,000.00 | Nov. 08, 2013 | Nov. 11, 2013 - Nov. 17, 2013 | Nov. 18, 2013 | Dec. 05, 2013 | Dec. 06, 2013 - Dec. 11, 2013 | Dec. 12, 2013 - Dec. 17, 2013 | Jan. 15, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|---|---|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| 125 | 13LC0086 Road Upgrading (Gravel to Concrete) of Del Pilar (San Juan)- New Cortez-San Jose-Carcor Road Leading to Inland Resort and Panas Waterfalls, Panas New Corella, Davao del Norte | Public Bidding | P 50,000,000.00 | Nov. 08, 2013 | Nov. 11, 2013 - Nov. 17, 2013 | Nov. 18, 2013 | Dec. 05, 2013 | Dec. 06, 2013 - Dec. 11, 2013 | Dec. 12, 2013 - Dec. 17, 2013 | Jan. 27, 2013 |
| 126 | 13LC0087 Road Upgrading (Gravel to Concrete) of Davao del Norte-Compostela Valley-Agusan del Sur Road Leading to Various Tourism Site, San Isidro, Davao del Norte | Public Bidding | P 50,000,000.00 | Nov. 08, 2013 | Nov. 11, 2013 - Nov. 17, 2013 | Nov. 18, 2013 | Dec. 17, 2013 | Dec. 18, 2013 - Dec. 24, 2013 | Dec. 27, 2013 - Jan. 03, 2014 | Jan. 15, 2014 |
| 127 | 13LC0088 Replacement of Camansa Bridge along Provincial Road, Asuncion, Davao del Norte | Public Bidding | P 30,000,000.00 | Nov. 08, 2013 | Nov. 11, 2013 - Nov. 17, 2013 | Nov. 18, 2013 | Dec. 05, 2013 | Dec. 06, 2013 - Dec. 11, 2013 | Dec. 12, 2013 - Dec. 17, 2013 | Jan. 27, 2013 |
| 128 | 13LC0089 Replacement of Macgum Bridge (Daspinas) along Brgy. Road, Macgum, New Corella, Davao del Norte | Public Bidding | P 50,000,000.00 | Nov. 08, 2013 | Nov. 11, 2013 - Nov. 17, 2013 | Nov. 18, 2013 | Dec. 23, 2013 | Dec. 24, 2013 - Dec. 30, 2013 | Jan. 02, 2014 - Jan. 07, 2014 | Jan. 27, 2013 |
| 129 | 13LC0090 Improvement/Rehabilitation of Tagum-Drainage, San Isidro Creek Section, Visayan Village, Tagum City, Davao del Norte | Public Bidding | P 7,000,000.00 | Nov. 29, 2013 | Dec. 03, 2013 - Dec. 09, 2013 | Dec. 09, 2013 | Dec. 20, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Dec. 30, 2013 - Jan. 03, 2014 | Jan. 15, 2014 |
| 130 | 13LC0091 Improvement/rehabilitation of Carmen Drainage, Left Side Agusan-Davao Road Carmen, Davao del Norte | Public Bidding | P 5,000,000.00 | Nov. 29, 2013 | Dec. 03, 2013 - Dec. 09, 2013 | Dec. 09, 2013 | Dec. 20, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Dec. 30, 2013 - Jan. 03, 2014 | Jan. 15, 2014 |
| Region XI, Davao del Sur 1st District Engineering Office | | | | | | | | | | |
| 131 | 13LD0037 Preventive Maintenance Asphalt Overlay at a. Digos-Makar Road, KO1564+432-KO1564+635 b. Davao-Cotabato By Pass Road, KO1549+622 - KO1550+225 c. Digos Diversion Road, KO1562+120 - KO1562+540 Davao del Sur | Public Bidding | P 20,113,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 12, 2013 | Nov. 13, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 03, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| 132 | 13LD0038 Widening of Digos-Makar Road, KO1569+807 - KO1570+550, Hagonoy Section, Hagonoy, Davao del Sur | Public Bidding | P 20,000,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 12, 2013 | Nov. 13, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 03, 2014 |
| 133 | 13LD0039 Widening of Digos-Makar Road, KO1576+240 - KO1577+(-010), Padada Section, Padada, Davao del Sur | Public Bidding | P 20,000,000.00 | Oct. 23, 2013 | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013 | Nov. 12, 2013 | Nov. 13, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 03, 2014 |
| 134 | 13LD0040 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road including Drainage along Digos-Makar Rd., KO1576+001-KO1577+705, Padada, Davao del Sur | Public Bidding | P 32,480,000.00 | Nov. 06, 2013 | Nov. 07, 2013 - Nov. 13, 2013 | Nov. 14, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Jan. 03, 2014 |
| 135 | 13LD0041 Preventive Maintenance Asphalt Overlay with Corrections of Davao -Cotabato Road (Davao City-Junction Digos Section), KO1538+000 - KO1538+378 and KO1539+004 - KO1539+385 Sta. Cruz, Davao del Sur | Public Bidding | P 25,986,000.00 | Nov. 06, 2013 | Nov. 07, 2013 - Nov. 13, 2013 | Nov. 14, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Jan. 03, 2014 |
| 136 | 13LD0042 Widening along Davao-Cotabato Road (Davao City-Junction Digos Section), including ROW, Sta. Cruz, Davao del Sur | Public Bidding | P 37,142,000.00 | Nov. 06, 2013 | Nov. 07, 2013 - Nov. 13, 2013 | Nov. 14, 2013 | Nov. 26, 2013 | Nov. 27, 2013 - Dec. 03, 2013 | Dec. 04, 2013 - Dec. 10, 2013 | Jan. 03, 2014 |
| 137 | 13LD0044 Const. of Flood Control at Sibulan River, Sta. Cruz, Davao del Sur protecting Sibulan Bridge along Davao-Cotabato Road, Davao del Sur | Public Bidding | P 5,000,000.00 | Nov. 25, 2013 | Nov. 26, 2013 - Dec. 02, 2013 | Dec. 03, 2013 | Dec. 17, 2013 | Dec. 18, 2013 - Dec. 22, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Jan. 03, 2014 |
| 138 | 13LD0045 Const. of Flood Control at Sta. Cruz River (Careel Bridge Section), Sta. Cruz, Davao del Sur protecting Careel Bridge along Davao-Cotabato By Pass Road, Davao del Sur | Public Bidding | P 3,000,000.00 | Nov. 25, 2013 | Nov. 26, 2013 - Dec. 02, 2013 | Dec. 03, 2013 | Dec. 17, 2013 | Dec. 18, 2013 - Dec. 22, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Jan. 03, 2014 |
| 139 | 13LD0046 Const. of Digos Diversion Drainage Outlet, Cogon, Digos City protecting Digos Diversion Road, Davao del Sur | Public Bidding | P 5,414,000.00 | Nov. 25, 2013 | Nov. 26, 2013 - Dec. 02, 2013 | Dec. 03, 2013 | Dec. 17, 2013 | Dec. 18, 2013 - Dec. 22, 2013 | Dec. 23, 2013 - Dec. 27, 2013 | Jan. 03, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|---|---|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| Region XI, Davao del Sur 2nd District Engineering Office | | | | | | | | | | |
| 140 | 13LE0035 Rehab/Reconstruction of Roadslip along (Malalag-Malita-JAS-Glan), Tubalan Sec. km.1621+314-km.1621+387, Davao del Sur | Public Bidding | P 10,000,000.00 | Oct. 18, 2013 | Nov. 18, 2013 - Nov. 24, 2013 | Nov. 26, 2013 | Dec. 26, 2013 | Jan. 02, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 23, 2014 - Jan. 24, 2014 |
| 141 | 13LE0036 Preventive Maintenance (Asphalt Overlay) Davao-Sarangani Coastal Road (Malalag-Malita-JAS), Malalag-Sta. Maria Section, km.1600+036-km.1600+936, Davao del Sur | Public Bidding | P 16,356,000.00 | Oct. 18, 2013 | Oct. 23, 2013 - Oct. 29, 2013 | Oct. 31, 2013 | Nov. 12, 2013 | Nov. 13, 2013 - Nov. 20, 2013 | Nov. 21, 2013 - Nov. 27, 2013 | Jan. 17, 2014 - Jan. 20, 2014 |
| 142 | 13LE0037 Preventive Maintenance (Asphalt Overlay) Davao-Sarangani Coastal Rd (Malalag-Malita-JAS), Lower Sta. Maria Section; km. 1602+000-km.1602+862, Davao del Sur | Public Bidding | P 15,660,000.00 | Oct. 18, 2013 | Oct. 23, 2013 - Oct. 29, 2013 | Oct. 31, 2013 | Nov. 12, 2013 | Nov. 13, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 24, 2014 |
| 143 | 13LE0038 Preventive Maintenance (Asphalt Overlay) Davao-Sarangani Coastal Road (Malalag-Malita-JAS), Tubalan Section; km. 1619+000-km.1619+957, Davao del Sur | Public Bidding | P 17,400,000.00 | Oct. 18, 2013 | Oct. 23, 2013 - Oct. 29, 2013 | Oct. 31, 2013 | Nov. 12, 2013 | Nov. 13, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Jan. 20, 2014 |
| 144 | 13LE0039 Rehab/Reconstruction of Roadslip along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Sta. Maria Section A. km.1599+189-km.1599+229; B. km.1599+900-km.1599+930; C. km.1600+070-km.1600+145, Davao del Sur | Public Bidding | P 20,000,000.00 | Oct. 18, 2013 | Oct. 23, 2013 - Oct. 29, 2013 | Oct. 31, 2013 | Nov. 12, 2013 | Nov. 13, 2013 - Nov. 18, 2013 | Nov. 19, 2013 - Nov. 22, 2013 | Jan. 24, 2014 - Jan. 27, 2014 |
| 145 | 13LE0040 Construction of Concrete Revetment Poblacion Malita, Davao del Sur | Public Bidding | P 19,416,000.00 | Oct. 18, 2013 | Oct. 23, 2013 - Oct. 29, 2013 | Oct. 31, 2013 | Nov. 12, 2013 | Nov. 13, 2013 - Nov. 15, 2013 | Nov. 18, 2013 - Nov. 22, 2013 | Jan. 23, 2014 - Jan. 27, 2014 |
| 146 | 13LE0042 Repair/Rehabilitation of Sulop Flood Control Protecting Digos-Makar Road, Sulop, Davao del Sur | Public Bidding | P 10,000,000.00 | Oct. 28, 2013 | Oct. 31, 2013 - Nov. 06, 2013 | Nov. 08, 2013 | Nov. 20, 2013 | Nov. 21, 2013 - Nov. 28, 2013 | Nov. 29, 2013 - Dec. 06, 2013 | Jan. 27, 2014 - Jan. 29, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 147 | 13LE0058 Construction/Improvement of Access Road to Declared Tourism Destination Brgy. Lacaron, Malita leading to Lacaron Fishing Village Area and Beaches, Davao del Sur | Public Bidding | P 50,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 03, 2014 - Jan. 08, 2014 | Jan. 24, 2014 |
| 148 | 13LE0059 Road Upgrading (gravel to paved) along Pangian-Pinalpalan-Demoloc Road; Kitana Section, km.1619+066-km.1619+835.345 | Public Bidding | P 24,625,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 13, 2014 | Jan. 28, 2014 - Jan. 29, 2014 |
| 149 | 13LE0060 Construction/Improvement of access Roads to Declared Tourism Destinations; San Agustin, km.1607+480-km.1609+592.793, Sta. Maria, Davao del Sur | Public Bidding | P 50,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 13, 2014 | Jan. 28, 2014 - Jan. 29, 2014 |
| 150 | 13LE0061 Road Upgrading (gravel to paved) of Demoloc-Little Baguio-Alabel Road, Felis Section; km.1638+213-km.1640+840, Malita Davao del Sur | Public Bidding | P 45,063,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 13, 2014 | Jan. 23, 2014 - Jan. 24, 2014 |
| 151 | 13LE0062 Rehab/Reconst./Upgrading of Damage Paved National Road, Digos-Makar Road; km.1586+600-km.1588+472 | Public Bidding | P 34,188,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 13, 2014 | Jan. 23, 2014 - Jan. 24, 2014 |
| 152 | 13LE0063 Impv't./Widening of Demoloc-Little Baguio-Alabel Road; Sitio Kakikan, Demoloc, Malita; km.1660+000-km.1662+000 | Public Bidding | P 50,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 13, 2014 | Jan. 24, 2014 - Jan. 27, 2014 |
| 153 | 13LE0064 Impv't./Widening of Davao-Sarangani Coastal Road, (Malalag-Malita-JAS) Marlboro Section, km.1683+100-km.1685+458 | Public Bidding | P 50,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 13, 2014 | Jan. 23, 2014 - Jan. 24, 2014 |
| 154 | 13LE0065 Construction/Completion of Pangian Bridge along Davao-Sarangani Coastal Road; Malita Davao del Sur | Public Bidding | P 35,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 10, 2014 | Jan. 27, 2014 - Jan. 29, 2014 |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|--|---|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|----------------------------------|
| 155 | 13LE0066 Replacement of Sanghay Bridge 1 along Demoloc-Little Baguio-Alabel Road, Malita, Davao del Sur | Public Bidding | P 34,500,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 10, 2014 | Jan. 27, 2014 - Jan. 29, 2014 |
| 156 | 13LE0067 Construction of Luayon Bridge along Davao-Sarangani Coastal Road; Malalag-Malita-JAS Road, Jose Abad Santos, Davao del Sur | Public Bidding | P 49,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 10, 2014 | Jan. 27, 2014 - Jan. 29, 2014 |
| 157 | 13LE0068 Construction of Matamis Bridge along Demoloc-Little Baguio-Alabel Road; Malita, Davao del Sur | Public Bidding | P 30,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 10, 2014 | Jan. 27, 2014 - Jan. 29, 2014 |
| 158 | 13LE0069 Construction of Lamidan Bridge along Davao-Sarangani Coastal Road; Malalag-Malita-JAS Road, Don Marcelino, Davao del Sur | Public Bidding | P 40,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 10, 2014 | Jan. 27, 2014 - Jan. 29, 2014 |
| 159 | 13LE0070 Construction of Demoloc Bridge along Demoloc-Little Baguio-Alabel Road; Malita, Davao del Sur | Public Bidding | P 30,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 10, 2014 | Jan. 27, 2014 - Jan. 29, 2014 |
| 160 | 13LE0071 Construction of Kilalag Bridge along Demoloc-Little Baguio-Alabel Road; Malita, Davao del Sur | Public Bidding | P 30,000,000.00 | Dec. 02, 2013 | Dec. 05, 2013 - Dec. 11, 2013 | Dec. 11, 2013 | Dec. 23, 2013 | Dec. 26, 2013 - Jan. 03, 2014 | Jan. 06, 2014 - Jan. 10, 2014 | Jan. 27, 2014 - Jan. 29, 2014 |
| 161 | 13LE0072 Opening/Improvement of Davao-Sarangani coastal Road (Malalag-Malita-JAS-Glan) Malabinuang-Balangunan Section; km.1781+460-km.1782+860 | Public Bidding | P 45,818,000.00 | Dec. 03, 2013 | Dec. 06, 2013 - Dec. 12, 2013 | Dec. 13, 2013 | Dec. 26, 2013 | Jan. 03, 2014 - Jan. 08, 2014 | Jan. 09, 2014 - Jan. 15, 2014 | Jan. 28, 2014 - Jan. 29, 2014 |
| Region XI, Davao Oriental 1st District Engineering Office | | | | | | | | | | |
| 162 | 13LF0100 Construction of Sta. Fe Bridge along Surigao del Sur Boundary-Davao Oriental Coastal Road, Caraga, Davao Oriental | Public Bidding | P 18,000,000.00 | Oct. 23, 2013 | Oct. 26, 2013 - Nov. 01, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Waiting for the release of funds |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre- Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|----------------|-------------------------------------|----------------------------------|
| 163 | 13LF0101 Construction of Nonocan Triple Box Culvert (4 lanes) along Surigao del Sur Boundary-Davao Oriental Coastal Road | Public Bidding | P 16,200,000.00 | Oct. 23, 2013 | Oct. 26, 2013 - Nov. 01, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Waiting for the release of funds |
| 164 | 13LF0102 Construction of Nasipit River Protection, Tarragona, Davao Oriental | Public Bidding | P 16,200,000.00 | Oct. 23, 2013 | Oct. 26, 2013 - Nov. 01, 2013 | Nov. 04, 2013 | Nov. 22, 2013 | Nov. 25, 2013 | Nov. 26, 2013 | Waiting for the release of funds |
| 165 | 13LF0113 Road Upgrading of Compostela-Cateel (Davao Oriental Side), Cateel, Davao Oriental | Public Bidding | P 46,760,000.00 | Nov. 04, 2013 | Nov. 06, 2013 - Nov. 12, 2013 | Nov. 15, 2013 | Nov. 26, 2013 | Nov. 27, 2013 | Dec. 04, 2013 | Waiting for the release of funds |
| 166 | 13LF0114 Reconstruction of Carabatuan Bridges Approaches along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Boston, Davao Oriental | Public Bidding | P 31,140,000.00 | Nov. 04, 2013 | Nov. 06, 2013 - Nov. 12, 2013 | Nov. 15, 2013 | Dec. 27, 2013 | Jan. 02, 2014 | Jan. 03, 2014 | Waiting for the release of funds |
| 167 | 13LF0115 Repair/Strengthening of Nasipit Bridge along Surigao del Sur Bdry.-Davao Oriental Coastal Road including Widening/Concreting of Approaches | Public Bidding | P 31,140,000.00 | Nov. 04, 2013 | Nov. 06, 2013 - Nov. 12, 2013 | Nov. 15, 2013 | Nov. 28, 2013 | Nov. 29, 2013 | Dec. 04, 2013 | Waiting for the release of funds |
| 168 | 13LF0128 Repair/Impvt. of Lucod Drainage Protection, Baganga, Davao Oriental | Public Bidding | P 5,000,000.00 | Nov. 20, 2013 | Nov. 25, 2013 - Dec. 01, 2013 | Dec. 02, 2013 | Dec. 17, 2013 | Dec. 18, 2013 | Dec. 19, 2013 | Waiting for the release of funds |
| 169 | 13LF0099 Construction of Lingayao River Protection, Manay, Davao Oriental | Public Bidding | P 5,000,000.00 | Oct. 23, 2013 | Nov. 18, 2013 - Nov. 24, 2013 | Nov. 25, 2013 | Dec. 23, 2013 | Dec. 26, 2013 | Dec. 27, 2013 | Waiting for the release of funds |
| 170 | 13LF0098 Construction of Caraga River Protection, San Jose, Caraga, Davao, Davao Oriental | Public Bidding | P 16,000,000.00 | Oct. 23, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Oct. 31, 2013 | Nov. 13, 2013 | Nov. 14, 2013 | Nov. 19, 2013 | Waiting for the release of funds |

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI**

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|--|---|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| Region XI, Davao Oriental 2nd District Engineering Office | | | | | | | | | | |
| 171 | 13LG0081 Widening of Pres. Diosdado P. Macapagal National Highway, K1710+925 - K1713+334.391, City of Mati, Davao Oriental | Public Bidding | P 43,715,000.00 | Oct. 21, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |
| 172 | 13LG0082 Const./Improvement of Access Road leading to Declared Tourism Destinations, Fatima-Parola-Cape San Agustin Road leading to Cape San Agustin Island, Governor Generoso, Davao Oriental | Public Bidding | P 50,000,000.00 | Oct. 21, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |
| 173 | 13LG0083 Const./Improvement of Access Road leading to Declared Tourism Destinations, Jct. Menzi-Dahican-Lawigan Road leading to Cinco Masao Beach Resort (Dahican-Lawigan Section), Mati, Davao Oriental | Public Bidding | P 40,000,000.00 | Oct. 21, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |
| 174 | 13LG0084 Construction of Access Road from National Highway to Banaybanay Port, Banaybanay, Davao Oriental | Public Bidding | P 6,000,000.00 | Oct. 21, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |
| 175 | 13LG0085 Replacement of Quarry Bridge along Mati-Maragusan Road, Lupon, Davao Oriental | Public Bidding | P25,000,000.00 | Oct. 21, 2013 | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |
| 176 | 13LG0086 Construction of Tandang Sora Flood Control, Governor Generoso, Davao Oriental Protecting Tibanban-Lavigan Road, Davao Oriental | Public Bidding | P 4,000,000.00 | - | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |
| 177 | 13LG0087 Construction of Chicote Flood Control, Governor Generoso, Davao Oriental Protecting Tibanban-Lavigan Road, Davao Oriental | Public Bidding | P 4,000,000.00 | - | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XI

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 178 | 13LG0088 Construction of Magdug Flood Control, Governor Generoso, Davao Oriental Protecting Tibanban-Lavigan Road, Davao Oriental | Public Bidding | P 4,000,000.00 | - | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |
| 179 | 13LG0089 Construction of Pundaguitan Flood Control, Governor Generoso, Davao Oriental Protecting Tibanban-Lavigan Road, Davao Oriental | Public Bidding | P 3,000,000.00 | - | Oct. 25, 2013 - Oct. 31, 2013 | Nov. 04, 2013 | Nov. 15, 2013 | Nov. 18, 2013 | Nov. 25, 2013 | Dec. 06, 2013 |

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary