

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. XII										
001	14M00001 Road Upgrading of Paco-Roxas-Arakan Valley-Jct. Davao- Bukidnon Road, K1688+ 328- K1689+788 Arakan, Cotabato	Public Bidding	P 87,544,800.00	Sept. 03, 2013	Sept. 04, 2013	Sept. 26, 2013	Oct. 08, 2013	Oct. 10, 2013	Oct. 15, 2013	Oct. 19, 2013
002	14M00002 Construction of Silway Bridge- Phase II along GSC Circumferential Road (Northern Section), General Santos City	Public Bidding	P 106,150,000.00	Sept. 03, 2013	Sept. 04, 2013	Sept. 26, 2013	Oct. 08, 2013	Oct. 10, 2013	Oct. 15, 2013	Oct. 19, 2013
003	14M00003 Road Upgrading of Awang-Upi-Lebak-Kalamansig- Palimbag Road, K1963+400- K1968+678 (with exception), Kalamansig, Sultan Kudarat	Public Bidding	P 144,750,000.00	Sept. 03, 2013	Sept. 04, 2013	Sept. 26, 2013	Oct. 08, 2013	Oct. 10, 2013	Oct. 15, 2013	Oct. 19, 2013
004	14M00004 Road Upgrading of Awang-Upi-Lebak Kalamansig-Palimbag Road, K1968+778- K1971+178, Kalamansig, Sultan Kudarat	Public Bidding	P 135,100,000.00	Sept. 03, 2013	Sept. 04, 2013	Sept. 26, 2013	Oct. 08, 2013	Oct. 10, 2013	Oct. 15, 2013	Oct. 19, 2013
005	14M00005 Road Upgrading of Awang-Upi-Lebak-Kalamansig- Palimbag Road, K1971+778- K1972+858, Kalamansig, Sultan Kudarat	Public Bidding	P 90,235,220.00	Sept. 03, 2013	Sept. 04, 2013	Sept. 26, 2013	Oct. 08, 2013	Oct. 10, 2013	Oct. 15, 2013	Oct. 19, 2013
006	14M00006 Road Upgrading of Kidapawan-Calunasan-M'lang Road K 1639+215- K1641+294 with exception	Public Bidding	P 50,000,000.00	Sept. 05, 2013	Sept. 06, 2013	Sept. 27, 2013	Oct. 10, 2013	Oct. 11, 2013	Oct. 15, 2013	Oct. 21, 2013
007	14M00007 Road Upgrading of Kidapawan-Illomavis Tourist Road, K1633+207 to K1637+476 Kidapawan City	Public Bidding	P 150,000,000.00	Oct. 08, 2013	Oct. 09, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 19, 2013	Nov. 25, 2013
008	14M00008 Road Upgrading Circumferential Road Leading to Surallah- Lake Sebu Maitum Jct. Purok Roxas-Seloton-Seven Falls-Lake Lahit, Lake Sebu, South Cotabato	Public Bidding	P 96,500,000.00	Oct. 08, 2013	Oct. 09, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 19, 2013	Nov. 25, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
009	14M00009 Jct. National Highway (Sarangani- Sultan Kudarat Coastal Road to Pangui- Wali-New La Union Road) Leading to New La Union White Tabing Adventure	Public Bidding	P 72,191,650.00	Oct. 08, 2013	Oct. 09, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 19, 2013	Nov. 25, 2013
010	14M00010 Rehab./Improvement of Matalam-M'lang Bagontapay Road K1639+760-K1641+948.71	Public Bidding	P 84,095,890.00	Sept. 05, 2013	Sept. 06, 2013	Sept. 27, 2013	Oct. 10, 2013	Oct. 11, 2013	Oct. 15, 2013	Oct. 21, 2013
011	14M00011 Asphalt Overlay of Marbel-Makar Road, K1686+000- K1689+000 (4 Lanes) Poblacion Tupi, South Cotabato	Public Bidding	P 98,431,930.00	Sept. 05, 2013	Sept. 06, 2013	Sept. 27, 2013	Oct. 10, 2013	Oct. 11, 2013	Oct. 15, 2013	Oct. 21, 2013
012	14M00012 Rehab./Improvement of Digos-Makar Road, K1634+147- K1639+028, General Santos City	Public Bidding	P 75,835,490.00	Sept. 05, 2013	Sept. 06, 2013	Sept. 27, 2013	Oct. 10, 2013	Oct. 11, 2013	Oct. 15, 2013	Oct. 21, 2013
013	14M00013 Const./Improvement of Access Road Leading to Tourism Destinations Jct. National Highway (Makilala-Allah Valley Road) to Baras Bird Sanctuary K1685+715.425 with exceptions, Tacurong City	Public Bidding	P 42,195,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 14, 2013	Dec. 16, 2013	Dec. 19, 2013
014	14M00014 Road Upgrading of Dualing-Baliki-Silaik Road K1698+700- K1703+241, Aleosan Cotabato	Public Bidding	P 96,500,000.00	Sept. 11, 2013	Sept. 12, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013	Oct. 22, 2013	Oct. 27, 2013
015	14M00015 Road Upgrading of Banisilan-Guiling_alamada Libungan Road (Intermittent Section) K1674+447 with exception, Alamada, Cotabato	Public Bidding	P 150,000,000.00	Sept. 11, 2013	Sept. 12, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013	Oct. 22, 2013	Oct. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
016	14M00016 Road Upgrading of Dualing-New Panay- Midsayap Road K1694+205.33-K1709+901 with exceptions, Aleosan, Cotabato	Public Bidding	P 121,107,500.00	Sept. 11, 2013	Sept. 12, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013	Oct. 22, 2013	Oct. 27, 2013
017	14M00017 Road Widening of Kidapawan-Ala Jct. Road (with exceptions) K1656+400- K1709+901	Public Bidding	P 144,750,000.00	Sept. 11, 2013	Sept. 12, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013	Oct. 22, 2013	Oct. 27, 2013
018	14M00018 Road Upgrading of Kidapawan-Illomavis-Tourist Road, K1636+429.50 - K1638+522, Kidapawan City	Public Bidding	P 69,259,015.00	Sept. 30, 2013	Oct. 01, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 17, 2013
019	14M00019 Construction/Widening of Palkan Bridge along Makar-Marbel Road, Polomolok, South Cotabato	Public Bidding	P 50,000,000.00	Sept. 17, 2013	Sept. 18, 2013	Nov. 02, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 19, 2013	Nov. 24, 2013
020	14M00020 Road Upgrading of Sarangani-Davao del Sur Coastal Road, K1750+000 - K1752+547, Glan, Sarangani	Public Bidding	P 58,913,250.00	Oct. 15, 2013	Oct. 16, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 24, 2013	Nov. 29, 2013
021	14M00021 Road Upgrading of Magpet-Nowa-Doroluman- Greenfield Road, K1640+140 - K1660+419 with exceptions, Magpet, North Cotabato	Public Bidding	P 101,091,470.00	Sept. 30, 2013	Oct. 01, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 17, 2013
022	14M00022 Const./Widening of General Santos City Circumferential Road (Western Section), Airport to Fishport Section, Gen. Santos City	Public Bidding	P 144,750,000.00	Sept. 30, 2013	Oct. 01, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 17, 2013
023	14M00023 Construction of Maitum-Lake Sebu Road, K1770+000 - K1780+425 with exceptions, Maitum, Sarangani	Public Bidding	P 129,796,000.36	Sept. 30, 2013	Oct. 01, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 17, 2013
024	14M00024 Road Upgrading of Local Roads along Buluan- SKP-Sultan sa Barongis Road, Buluan-SKP, Maguindanao	Public Bidding	P 144,500,000.00	Oct. 03, 2013	Oct. 04, 2013	Nov. 02, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 19, 2013	Nov. 24, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
025	14M00025 Road Upgrading of Cotabato-Ala-Marbel Road, K1839+500 - K1845+500, Datu Odin Sinsuat, Maguindanao	Public Bidding	P145,750,000.00	Jan. 07, 2014	Jan. 08, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014	Mar. 05, 2014	Mar. 09, 2014
Region XII - Cotabato 1st District Engineering Office										
026	14MC0001 Retrofitting of M'lang Bridge along Matalam-M'lang-Bagontapay Road, M'lang, Cotabato	Public Bidding	P 12,000,000.00/ P 11,636,661.00	Oct. 14, 2013	Oct. 16, 2013 - Nov. 05, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013
027	14MC0002 Retrofitting of Lika Bridge along Matalam-M'lang-Bagontapay Road, M'lang, Cotabato	Public Bidding	P 8,500,000.00/ P 8,242,315.00	Oct. 14, 2013	Oct. 16, 2013 - Nov. 05, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013
028	14MC0003 Retrofitting of Bialong Bridge along Matalam-M'lang-Bagontapay Road, M'lang, Cotabato	Public Bidding	P 6,410,000.00/ P 6,212,538.00	Oct. 10, 2013	Oct. 14, 2013 - Nov. 05, 2013	Oct. 24, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013
029	14MC0004 Road Upgrading (Gravel to Concrete) based on Gravel Traffic Benchmark (HDM-4) project analysis along Kidapawan-Magpet-Pangao-an Road, Magpet, Km. 1632+450 - Km. 1633+000	Public Bidding	P 16,380,000.00/ P 15,380,376.00	Oct. 10, 2013	Oct. 14, 2013 - Nov. 05, 2013	Oct. 24, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013
030	14MC0005 Major Repair/Maintenance Service of Bagontapay Bridge along Makilala-Ala Valley Road, M'lang, Cotabato	Public Bidding	P 5,000,000.00/ P 4,846,169.00	Oct. 14, 2013	Oct. 16, 2013 - Nov. 05, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013
031	14MC0006 Road Upgrading (Gravel to Concrete) based on Gravel Traffic Benchmark (HDM-4) proj. analysis along Magpet-Nowa-Doroluman-Greenfield Road, Km. 1630+410 - Km. 1630+985.54	Public Bidding	P 13,468,000.00/ P 12,992,159.00	Oct. 10, 2013	Oct. 14, 2013 - Nov. 05, 2013	Oct. 24, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013
032	14MC0007 Construction/Improvement of Access Road leading to Declared Tourism Road (Cotabato-Davao Road) to Brgy. New Israel, Makilala, Cotabato	Public Bidding	P 11,840,000.00/ P 11,420,689.00	Oct. 14, 2013	Oct. 16, 2013 - Nov. 05, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
033	14MC0008 Road Upgrading (Gravel to Concrete) Based on Traffic Benchmark (HDM-4) Project Analysis along Matalam-Lampayan-Antipas Road, Km. 1647+840 to Km. 1650+754, Matalam, Cotabato	Public Bidding	P 12,000,000.00/ P 11,636,661.00	Oct. 14, 2013	Oct. 16, 2013 - Nov. 05, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013
034	14MC0009 Replacement of Dalapuan Bridge along Matalam-Lampayan-Antipas Road, Matalam, Cotabato	Public Bidding	P 28,557,000.00/ P 27,435,533.00	Oct. 14, 2013	Oct. 16, 2013 - Nov. 05, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 12, 2013	Nov. 13, 2013
035	14MC0010 Construction of Multi-Purpose Building at Brgy. Kalaisan at Kidapawan City	Public Bidding	P 2,500,000.00/ P 2,495,090.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
036	14MC0011 Construction of Multi-Purpose Building at Brgy. Poblacion (Apo Sandawa Phase I) Kidapawan City	Public Bidding	P 2,500,000.00/ P 2,495,090.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
037	14MC0012 Construction of Multi-Purpose Building at Brgy. Libertad, Makilala, Cotabato	Public Bidding	P 2,500,000.00/ P 2,495,090.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
038	14MC0013 Construction of Multi-Purpose Building at Brgy. Old Balatukan, Makilala, Cotabato	Public Bidding	P 2,500,000.00/ P 2,495,090.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
039	14MC0014 Construction of Multi-Purpose Building at Sibsib, Tulunan, Cotabato	Public Bidding	P 2,500,000.00/ P 2,495,090.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
040	14MC0015 Construction of Multi-Purpose Building at Poblacion, Magpet, Cotabato	Public Bidding	P 2,500,000.00/ P 2,495,090.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
041	14MC0016 Construction of Multi-Purpose Building at Brgy. Dungan, M'lang, Cotabato	Public Bidding	P 2,000,000.00/ P 1,997,090.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
042	14MC0017 Construction of Two (2) Storey, Eight (8) Classroom School Building at Kidapawan City Pilot Elementary School, Kidapawan City	Public Bidding	P 6,600,000.00/ P 6,317,350.00	Nov. 25, 2013	Nov. 26, 2013 - Dec. 16, 2013	Nov. 03, 2013	Dec. 16, 2013	Dec. 17, 2013	Dec. 18, 2013	Dec. 20, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
043	14MC0018 Construction of One (1) Storey, Two (2) Classroom S/B at Patadon, Kidapawan City	Public Bidding	P 1,700,000.00/ P 1,691,680.00	-	Nov. 20, 2013 - Dec. 12, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013	Dec. 17, 2013	Dec. 18, 2013
044	14MC0019 Construction of One (1) Storey, Two (2) Classroom School Building at Salat Elementary School, Pres. Roxas, Cotabato	Public Bidding	P 1,700,000.00/ P 1,691,680.00	-	Nov. 20, 2013 - Dec. 12, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013	Dec. 17, 2013	Dec. 18, 2013
045	14MC0020 Bridge Approach along Kidapawan-Magpet- Pangao-an Road, Magpet, Cotabato	Public Bidding	P 1,500,000.00/ P 1,498,556.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
046	14MC0021 Construction/Rehabilitation of Slope Protection of Marbel Bridge along Matalam-Lampayan- Antipas Road, Matalam, Cotabato	Public Bidding	P 2,500,000.00/ P 2,496,684.00	-	Nov. 25, 2013 - Dec. 18, 2013	Dec. 05, 2013	Dec. 18, 2013	Dec. 20, 2013	Dec. 26, 2013	Dec. 27, 2013
047	14MC0022 Construction/Rehabilitation of Slope Protection of Mateo Bridge along Kidapawan-Ilomavis Tourist Road, Kidapawan City	Public Bidding	P 2,000,000.00/ P 1,996,284.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
048	14MC0023 Construction/Rehabilitation of Slope Protection of Arakan Bridge along Paco-Roxas-Arakan Valley Road, Antipas, Cotabato	Public Bidding	P 2,000,000.00/ P 1,995,695.00	-	Nov. 21, 2013 - Dec. 13, 2013	Nov. 29, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Dec. 20, 2013
049	14MC0024 Construction/Rehabilitation of Slope Protection of Malasila Bridge along Makilala-Ala Valley Road, Tulunan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,998,202.00	-	Nov. 25, 2013 - Dec. 18, 2013	Dec. 05, 2013	Dec. 18, 2013	Dec. 20, 2013	Dec. 26, 2013	Dec. 27, 2013
Region XII - Cotabato 2nd District Engineering Office										
050	13MD0194 Road Upgrading (Gravel to Concrete) along Bukidnon-Cotabato Road (Tambad Section), Carmen, Cotabato	Public Bidding	P 1,573,874.84	-	Sept. 18, 2013 - Sept. 26, 2013	Sept. 27, 2013	Oct. 08, 2013	Oct. 09, 2013 - Oct. 16, 2013	Oct. 17, 2013 - Oct. 24, 2013	Oct. 30, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
051	13MD0206 Road Upgrading (Gravel to Concrete) along Kapinpilan-Lumopog Road, Sambolawan Section, Midsayap, Cotatabto	Public Bidding	P 27,360,838.82	Oct. 21, 2013	Oct. 22, 2013 - Oct. 30, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 27, 2013	Dec. 02, 2013
052	13MD0213 Road Upgrading (Gravel to Concrete) along Banisilan-Guiling-Alamada-Libungan Road (Malitubog Section), Banisilan, Cotabato	Public Bidding	P 3,499,999.32	-	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 23, 2013 - Nov. 30, 2013	Dec. 05, 2013
053	13MD0193 Road Upgrading (Gravel to Concrete) along Midsayap-Makar Road, Olandang Section, Midsayap, Cotabato	Public Bidding	P 749,951.84	-	Nov. 06, 2013 - Nov. 13, 2013	-	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 28, 2013	Dec. 04, 2013
054	14MD0003 Widening of Road along Davao-Cotabato Road, Katidtuan-Osias Section, Kabacan, Cotabato	Public Bidding	P 48,500,034.07	Nov. 13, 2013	Nov. 14, 2013 - Nov. 22, 2013	Nov. 22, 2013	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 20, 2013	Dec. 25, 2013
055	14MD0004 Widening of Road along Bukidnon to Cotabato Road, Kitulaan-Manarapan Section, Carmen, Cotabato	Public Bidding	P 48,500,613.36	Nov. 13, 2013	Nov. 14, 2013 - Nov. 22, 2013	Nov. 22, 2013	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 13, 2013 - Dec. 20, 2013	Dec. 25, 2013
056	14MD0009 Rehab/Reconstruction/Retrofitting of Existing Permanent Bridge (Buluan Bridge), Pigcawayan, Cotabato	Public Bidding	P 35,000,000.00	Nov. 18, 2013	Nov. 19, 2013 - Nov. 27, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 25, 2013	Dec. 30, 2013
057	14MD0010 Rehab/Reconstruction/Retrofitting of Existing Permanent Bridge (Libungan Bridge), Libungan, Cotabato	Public Bidding	P 25,000,000.00	Nov. 18, 2013	Nov. 19, 2013 - Nov. 27, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 25, 2013	Dec. 30, 2013
058	14MD0011 Flood Control Structure at USM (Phase 2) along Kabacan River, Kabacan, Cotabato	Public Bidding	P 12,000,000.00	Nov. 18, 2013	Nov. 19, 2013 - Nov. 27, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 10, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 25, 2013	Dec. 31, 2013
059	14MD0001 (Major) Repair/Maintenance of Tambad Bridge (Existing Permanent Bridge) along Bukidnon-Cotabato Road, Carmen, Cotabato	Public Bidding	P 3,999,985.02	-	Nov. 28, 2013 - Dec. 06, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013 - Dec. 26, 2013	Dec. 27, 2013 - Jan. 03, 2014	Jan. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
060	14MD0002 (Major) Repair/Maintenance of Lumayong Bridge (Existing Permanent Bridge) along Bukidnon-Cotabato Road, Kabacan, Cotabato	Public Bidding	P 2,999,994.39	-	Nov. 28, 2013 - Dec. 06, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013 - Dec. 26, 2013	Dec. 27, 2013 - Jan. 03, 2014	Jan. 09, 2014
Region XII - Sultan Kudarat 1st District Engineering Office										
061	14MF0001 Assets Preservation of National Roads Preventive Maintenance Based on Pavement Management System/Highway Development & Management-4 (HDM-4) along Kidapawan-Ala Jct. Road, K1672+027 - K1673+390, Tacurong City	Public Bidding	P 47,140,369.35	-	Oct. 31, 2013 - Nov. 06, 2013	Nov. 08, 2013	Nov. 25, 2013	Nov. 27, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 13, 2013
062	14MF0002 Assets Preservation of National Roads Preventive Maintenance Based on Pavement Management System/Highway Development & Management-4 (HDM-4) along Dulawan-Marbel Road, K1751+000 - K1752+003, K1755+720 - K1756+563, Lambayong City	Public Bidding	P 28,728,217.08	-	Oct. 31, 2013 - Nov. 06, 2013	Nov. 08, 2013	Nov. 25, 2013	Nov. 27, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 13, 2013
063	14MF0003 Concreting/Widening of Dulawan-Marbel Road (New Carmen-Kalandagan Section), K1766+815 - K1769+071, Tacurong City	Public Bidding	P 4,859,095.54	-	Nov. 06, 2013 - Nov. 12, 2013	Nov. 14, 2013	Nov. 29, 2013	Dec. 03, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 16, 2013
064	14MF0004 Construction/Rehab of Drainage/Protection Works Flood Control along Kidapawan-Ala Jct. Road at Kalawag I Section, Isulan, Sultan Kudarat	Public Bidding	P 4,955,507.25	-	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 29, 2013	Dec. 03, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 16, 2013
065	14MF0005 Construction/Rehab of Drainage/Protection Works Flood Control along Kidapawan-Ala Jct. Road at San Pablo Section, Tacuring City	Public Bidding	P 4,935,931.14	-	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 29, 2013	Dec. 03, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 16, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XII, Sultan Kudarat 2nd District Engineering Office										
066	14MH0009 Rd. Upgrading (Gravel to Concrete) along Isulan Highway, Dukay-Bagumbayan-Sen. Ninoy Aquino-Kalamansig Rd (Km. 1859+000-Km. 1860+176) Tinalon, Sen. Ninoy Aquino, Sultan Kudarat	Public Bidding	P 22,168,000.00	Nov. 01, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 19, 2013
067	14MH0010 Rd. Upgrading (Gravel to Concrete) along Isulan Highway, Dukay-Bagumbayan-Sen. Ninoy Aquino-Kalamansig Rd (Km. 1849+046 - Km. 1850+218) Buenaflores, Sen. Ninoy Aquino, Sultan Kudarat	Public Bidding	P 28,350,000.00	Nov. 01, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 19, 2013
068	14MH0011 Rd. Upgrading (Gravel to Concrete) along Isulan Highway, Dukay-Bagumbayan-Sen. Ninoy Aquino-Kalamansig Rd (Km. 1852+9917-Km. 1855+084 w/ exception) Kawa-Poblacion, Sen. Ninoy Aquino, Sultan Kudarat	Public Bidding	P 43,641,000.00	Nov. 01, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 19, 2013
069	14MH0012 Rehabilitation/Reconstruction of Critical Section along National Roads, Road Slip along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road (K2030+000 - K2031+000 with exceptions) Palimbang, Sultan Kudarat	Public Bidding	P 14,500,000.00	Nov. 01, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 19, 2013
070	14MH0013 Rehabilitation/Reconstruction of Critical Section along National Roads, Road Slip along Isulan H-way, Dukay-Bagumbayan-Sen. Ninoy Aquino-Kalamansig Rd. (Km. 1808+523-Km. 1817+000) Bagumbayan, Sultan Kudarat	Public Bidding	P 38,760,000.00	Nov. 01, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 19, 2013
071	14MH0014 Construction/Rehab. of Drainage/Protection Works along National Road and Bridges, Flood Control along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road (Lebak Section), Lebak, Sultan Kudarat	Public Bidding	P 3,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
072	14MH0015 Construction/Rehab. Of Drainage/Protection Works along National Road and Bridges, Flood Control along Isulan Highway Junction Dukay-Bagumbayan-Sen. Ninoy Aquino Road (Bagumbayan Section), Bagumbayan, Sultan Kudarat	Public Bidding	P 3,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013
073	14MH0016 Construction/Rehab. Of Drainage/Protection Works along National Road and Bridges, Flood Control along Isulan Highway Junction Dukay-Bagumbayan-Sen. Ninoy Aquino Road (Sen. Ninoy Aquino Section), Sen. Ninoy Aquino, Sultan Kudarat	Public Bidding	P 3,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013
074	14MH0017 Construction/Rehab. Of Drainage/Protection Works along National Road and Bridges, Flood Control along Marbel-Ala Valley-Cotabato Road (Esperanza Section), Esperanza, Sultan Kudarat	Public Bidding	P 4,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013
075	14MH0018 Construction of Multi-Purpose Building at Brgy. Ala, Esperanza, Sultan Kudarat	Public Bidding	P 2,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013
076	14MH0019 Construction of Multi-Purpose Building at Brgy. South Sepaka, Bagumbayan, Sultan Kudarat	Public Bidding	P 2,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013
077	14MH0020 Construction of Multi-Purpose at Brgy. Sumili, Bagumbayan, Sultan Kudarat	Public Bidding	P 2,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013
078	14MH0021 Construction of Multi-Purpose Building at Brgy. Tibpuan, Sultan Kudarat	Public Bidding	P 2,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013
079	14MH0022 Construction of Multi-Purpose Building at Brgy. Poblacion 3, Lebak, Sultan Kudarat	Public Bidding	P 2,000,000.00	-	Nov. 07, 2013 - Nov. 13, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 05, 2013	Dec. 09, 2013	Dec. 12, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
080	14MH0001 Road Upgrading (Gravel to Concrete) along Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road, Palimbang, Sultan Kudarat (K2013+125 - K2013+340)	Public Bidding	P 5,109,970.71	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 21, 2013	Nov. 25, 2013	Nov. 28, 2013
081	14MH0002 Road Upgrading (Gravel to Concrete) along Isulan Highway Jct. Dukay-Bagumbayan-Sen. Ninoy Aquino-Kalamansig Road, Bagumbayan, Sultan Kudarat (K1790+503 - K1790+693)	Public Bidding	P 4,235,995.80	-	Oct. 25, 2013 - Oct. 31, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 21, 2013	Nov. 25, 2013	Nov. 28, 2013
082	14MH0003 Road Upgrading (Gravel to Concrete) along Isulan Highway Jct. Dukay-Bagumbayan-Sen. Ninoy Aquino-Kalamansig Road, Bagumbayan, Sultan Kudarat (K1790+949 - K1793+214)	Public Bidding	P 40,854,146.28	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 02, 2013	Dec. 05, 2013
083	14MH0004 Road Upgrading (Gravel to Concrete) along Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road, Palimbang, Sultan Kudarat (K1998+016 - K1999+196)	Public Bidding	P 27,791,935.07	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 02, 2013	Dec. 05, 2013
084	14MH0005 Road Upgrading (Gravel to Concrete) along Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road, Palimbang, Sultan Kudarat (K1998+016 - K1999+196)	Public Bidding	P 47,784,022.12	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 02, 2013	Dec. 05, 2013
085	14MH0006 Road Upgrading (Gravel to Concrete) along Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road, Palimbang, Sultan Kudarat (K1998+016 - K1999+196)	Public Bidding	P 33,781,625.10	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 02, 2013	Dec. 05, 2013
086	14MH0007 Road Upgrading (Gravel to Concrete) along Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road, Palimbang, Sultan Kudarat (K1998+016 - K1999+196)	Public Bidding	P 29,591,029.33	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 02, 2013	Dec. 05, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
087	14MH0008 Road Upgrading (Gravel to Concrete) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat (K1998+016 - K1999+196)	Public Bidding	P 37,135,622.68	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 28, 2013	Dec. 02, 2013	Dec. 05, 2013
Region XII - South Cotabato District Engineering Office										
088	14MG0001 Widening of Cotabato-Marbel Road, K1712+398.30 - K1717+000 (with exception), Bishop's Palaca - Paraiso Section, South Cotabato	Public Bidding	P 48,250,000.00	Sept. 17, 2013	Sept. 24, 2013 - Sept. 30, 2013	Oct. 01, 2013	Sept. 24, 2013 - Oct. 14, 2013	Oct. 14, 2013	Oct. 15, 2013	Jan. 15, 2014
089	14MG0002 Widening of Midsayap-Marbel Road, K1780+128 - K1780+528, South Cotabato	Public Bidding	P 9,650,000.00	Sept. 17, 2013	Sept. 24, 2013 - Sept. 30, 2013	Oct. 01, 2013	Sept. 24, 2013 - Oct. 14, 2013	Oct. 14, 2013	Oct. 15, 2013	Jan. 15, 2014
090	14MG0003 Road Opening of Surallah-Lake Sebu-Maitum Road, Ned Proper to Maitum Boundary, South Cotabato	Public Bidding	P 48,250,000.00	Sept. 25, 2013	Oct. 01, 2013 - Oct. 07, 2013	Oct. 08, 2013	Oct. 21, 2013	Oct. 21, 2013	Oct. 22, 2013	Jan. 15, 2014
091	14MG0004 Road Upgrading (Gravel to Concrete) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Proj. Analysis, Intermittent Sections), Surallah Lake Sebu-Maitum, K1765+260.50-K1765+828.50	Public Bidding	P 11,510,250.00	Sept. 25, 2013	Oct. 01, 2013 - Oct. 07, 2013	Oct. 08, 2013	Oct. 21, 2013	Oct. 21, 2013	Oct. 22, 2013	Jan. 15, 2014
092	14MG0005 Major Repair/Maintenance of Existing Permanent Bridges: Luayan Bridges along Midsayap-Marbel Road, Brgy. Luayan, Tantangan, So. Cotabato	Public Bidding	P 1,000,000.00	Sept. 17, 2013	Sept. 24, 2013 - Sept. 30, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 14, 2013	Oct. 15, 2013	Jan. 15, 2014
093	14MG0006 Major Repair/Maintenance of Existing Permanent Bridges: San Felipe Bridge along Midsayap-Marbel Brgy. San Felipe, Tantangan, South Cotabato	Public Bidding	P 1,000,000.00	Sept. 17, 2013	Sept. 24, 2013 - Sept. 30, 2013	Oct. 01, 2013	Oct. 14, 2013	Oct. 14, 2013	Oct. 15, 2013	Jan. 15, 2014
094	13MG0119 Widening of Cotabato-Marbel Road with Four (4) Lanes Flat Slab Bridge with except., San Vicente Section, K1719+328.60, Banga, So. Cotabato	Public Bidding	P 43,907,500.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
095	13MG0120 Widening of Midsayap- Marbel Road, Boundary Mangilala Section, K1769+070 - K1771+470, Tantaran, South Cotabato	Public Bidding	P 48,250,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 15, 2014
096	13MG0121 Widening of Cotabato-Marbel Road, K1727+255.60 - K1734+799.60 with exceptions, Brgy. Liwanay - Brgy. Dajay Section, Banga & Surallah, South Cotabato	Public Bidding	P 47,478,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 15, 2014
097	13MG0122 Road Opening along Surallah-Lake Sebu-Maitum Road, South Cotabato, Region XII	Public Bidding	P 48,250,000.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 15, 2014
098	13MG0123 Construction of Bukay Pait Box Culvert, K1780+282 including Inlet and Outlet Protection Works along Midsayap-Marbel Road, Tantaran, South Cotabato	Public Bidding	P 5,000,000.00	-	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 15, 2014
099	13MG0124 Construction of Luhib Box Culvert, K1747+500 along Surallah-Lake Sebu-Maitum Road including Inlet and Outlet Protection Works, Lake Sebu, South Cotabato	Public Bidding	P 5,000,000.00	-	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 15, 2014
Region XII - South Cotabato II District Engineering Office										
100	14MB0001 Concreting/Widening of Marbel-Makar Road, South Cotabato K1675+661.80 - K1677+761, Polomolok Section, Polomolok, South Cotabato	Public Bidding	P 20,000,000.00/ P 19,300,000.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 14, 2013 - Nov. 16, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 23, 2013 - Nov. 25, 2013
101	14MB0002 Widening of Makar-Kiamba Road, General Santos City, K1667+243 - K1668+236	Public Bidding	P 20,000,000.00/ P 19,300,000.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 14, 2013 - Nov. 16, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 23, 2013 - Nov. 25, 2013
102	14MB0003 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, London Bridge along Makar-Kiamba Road	Public Bidding	P 10,000,000.00/ P 9,650,000.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 14, 2013 - Nov. 16, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 23, 2013 - Nov. 25, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
103	14MB0004 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Molok Bridge along Makar-Marbel Road, Brgy. Labangal, General Santos City	Public Bidding	P 8,000,000.00/ P 7,720,000.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 14, 2013 - Nov. 16, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 23, 2013 - Nov. 25, 2013
104	14MB0005 Preventive Maintenance based on Permanent Management System and Highway Development and Management-4 (HDM-4) (Intermittent Sections), Makar-Kiamba Road, K1664+102 - K1665+584, K1660+267 - K1660+662	Public Bidding	P 40,132,000.00/ P 36,326,593.83	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 01, 2013	Dec. 01, 2013 - Dec. 06, 2013	Dec. 08, 2013 - Dec. 10, 2013
105	14MB0006 Widening of Digos-Makar Road, South Cotabato K1631+(-068) - K1632+471, Batomelong Sect.	Public Bidding	P 50,000,000.00/ P43,876,645.12	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 01, 2013	Dec. 01, 2013 - Dec. 06, 2013	Dec. 08, 2013 - Dec. 10, 2013
106	14MB0007 Widening of Digos-Makar Road, South Cotabato K1640+251 - K1642+337, Katangawan Section	Public Bidding	P 50,000,000.00/ P 48,211,500.96	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 01, 2013	Dec. 01, 2013 - Dec. 06, 2013	Dec. 08, 2013 - Dec. 10, 2013
107	14MB0008 Widening of Jct. Digos-Buayan Airport Road, K1650+500 - K1652+079 (with exceptions), Baluan Section	Public Bidding	P 35,000,000.00/ P 33,566,387.07	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 01, 2013	Dec. 01, 2013 - Dec. 06, 2013	Dec. 08, 2013 - Dec. 10, 2013
108	14MB0009 Widening of Jct. Digos-Buayan Airport Road, K1652+000 - K1653+375, Buayan Section, 0+000 - 0+0481, Buayan-Glan Section	Public Bidding	P 50,000,000.00/ P 46,196,245.75	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 01, 2013	Dec. 01, 2013 - Dec. 06, 2013	Dec. 08, 2013 - Dec. 10, 2013
109	14MB0010 Concreting/Widening of Marbel-Makar Road, South Cotabato, K1677+817 - K1680+320 (with exceptions), Tupi Section	Public Bidding	P 50,000,000.00/ P 47,991,812.95	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 01, 2013	Dec. 01, 2013 - Dec. 06, 2013	Dec. 08, 2013 - Dec. 10, 2013
110	14MB0011 Rehabilitation/Reconstruction/Replacement/ Retrofitting of existing permanent bridges, Buayan Bridge along Buayan-Glan Road	Public Bidding	P 40,000,000.00/ P 38,608,134.11	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 01, 2013	Dec. 01, 2013 - Dec. 06, 2013	Dec. 08, 2013 - Dec. 10, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
111	14MB0012 Construction/Rehab. of Drainage/Protection Works along National Roads and Bridges - Flood Control and Drainage Structures along Makar-Kiamba Road, Calumpang Section, Barangay Calumpang, General Santos City	Public Bidding	P 11,000,000.00/ P 10,937,310.00	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013 - Dec. 01, 2013	Dec. 01, 2013 - Dec. 06, 2013	Dec. 08, 2013 - Dec. 10, 2013
112	14MB0013 Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers-Buayan-Malungon River Basin, Barangay Tinagakan, General Santos City	Public Bidding	P 10,000,000.00/ P 9,650,000.00	Nov. 18, 2013	Nov. 22, 2013 - Nov. 28, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 12, 2013 - Dec. 14, 2013	Dec. 14, 2013 - Dec. 17, 2013	Dec. 19, 2013 - Dec. 21, 2013
113	14MB0014 Construction/Rehabilitation of Flood Mitigation along Major River Basins and Principal Rivers-Silway-Apopong-Sinawal River Basin (Polomolok) Brgy. Pagalungan, Polomolok, South Cotabato	Public Bidding	P 10,000,000.00/ P 9,650,000.00	Nov. 18, 2013	Nov. 22, 2013 - Nov. 28, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 12, 2013 - Dec. 14, 2013	Dec. 14, 2013 - Dec. 17, 2013	Dec. 19, 2013 - Dec. 21, 2013
Region XII - Sarangani District Engineering Office										
114	14ME0001 Repair/Maintenance of Small Margus Bridge along Sarangani-Davao del Sur Coastal Road, Glan, Sarangani Province	Public Bidding	P 1,500,000.00	-	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013
115	14ME0002 Repair/Maintenance of Biangan Bridge along Digos-Makar Road, Malungon, Sarangani Province	Public Bidding	P 1,000,000.00	-	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013
116	14ME0003 Repair/Maintenance of Big Margus Bridge along Sarangani-Davao del Sur Coastal Road, Glan, Sarangani Province	Public Bidding	P 2,000,000.00	-	Oct. 22, 2013 - Oct. 28, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013
117	14ME0004 Rehabilitation/Reconstruction of Damaged Paved National Roads incl. Drainage along Sarangani-Davao del Sur Coastal, K1688+850 - K1690+084 Glan, Sarangani Province	Public Bidding	P 18,283,860.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
118	14ME0005 Preventive Maintenance (Asphalt Overlay) along Sarangani-Davao del Sur Coastal Road, K1654+ (-291) - K1654+309, Alabel, Sarangani Province	Public Bidding	P 9,354,100.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013
119	14ME0006 Repair/Maintenance of Tuyan Bridge along Sarangani-Davao del Sur Coastal Rd., Malapatan, Sarangani Province	Public Bidding	P 1,000,000.00	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013
120	14ME0007 Repair/Maintenance of Pangli Bridge along Sarangani-Sultan Kudarat Coastal Road, Maitum, Sarangani Province	Public Bidding	P 2,000,000.00	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013
121	14ME0008 Repair/Maintenance of Tual Bridge along Sarangani-Sultan Kudarat Coastal Road, Kiamba, Sarangani Province	Public Bidding	P 2,000,000.00	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013
122	14ME0009 Cluster I (Re-bid) a) Rehabilitation/Reconstruction of Damaged Paved National Roads incl. Drainage along Sarangani-Sultan Kudarat Coastal Road, K1751+300 - K1752+455; b) Rehabilitation/ Reconstruction of Damaged Paved National Roads including Drainage along Sarangani-Sultan Kudarat Coastal Road, K1753+520 - K1754+000; c) Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage along Sarangani-Sultan Kudarat Coastal Road, K1754+ 412 - K1755+000, all of Kiamba, Sarangani Prov.	Public Bidding	P 30,389,800.00	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 13, 2013	Dec. 19, 2013	Dec. 24, 2013
123	14ME0010 Rehabilitation of Damaged Paved National Roads incl. Drainage along Sarangani-Sultan Kudarat, K1730+060 - K1730+490, Kiamba, Sarangani Province	Public Bidding	P 6,396,460.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013
124	14ME0011 Rehabilitation/Retrofitting of Molo Bridge along Demoloc-Little Baguio Alabel Road, Alabel, Sarangani Province	Public Bidding	P 12,436,200.00	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 15, 2013	Nov. 21, 2013	Nov. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
125	14ME0012 Road Upgrading (Gravel to Concrete) along Demoloc-Little Baguio-Alabel Road (Brgy. Pag-asa Section), K1666+580 - K1668+247, Alabel, Sarangani Province	Public Bidding	P 49,000,000.00	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 06, 2013	Dec. 12, 2013	Dec. 18, 2013
126	14ME0013 Rehabilitation/Reconstruction of Damaged Paved National Roads incl. Drainage along Sarangani-Davao del Sur Coastal Rd., K1676+000-K1678+000, Panangalon, Malapatan, Sarangani Province	Public Bidding	P 29,648,920.00	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 06, 2013	Dec. 12, 2013	Dec. 18, 2013
127	14ME0014 Repair/Maintenance of Banate Bridge along Digos-Makar Road, Malungon, Sarangani Prov.	Public Bidding	P 5,000,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 13, 2013	Dec. 19, 2013	Dec. 24, 2013
128	14ME0015 Construction/Rehabilitation of Flood Control Structure along Sarangani-Davao del Sur Coastal Road, Malapatan-Poblacion Section, Malapatan, Sarangani Province	Public Bidding	P 5,000,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 13, 2013	Dec. 19, 2013	Dec. 24, 2013
129	14ME0016 Construction/Rehabilitation of Flood Control Structure at Pangyan Bridge along Sarangani-Davao del Sur Coastal Road, Glan Section, Glan, Sarangani Province	Public Bidding	P 5,000,000.00	-	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 13, 2013	Dec. 19, 2013	Dec. 24, 2013
130	14ME0026 Jct. National Highway (Sarangani-Davao del Sur Coastal Road leading to Gumasa White Beach Road) Gumasa, Glan, Sarangani Province	Public Bidding	P 44,413,600.00	Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 13, 2013	Dec. 19, 2013	Dec. 24, 2013

Region XII - Cotabato City District Engineering Office

131	13MA0094 Proposed Reverment (River Bank Protection) Project along Cotabato City Circumferential Rd. (Downstream and Upstream at Buaya-Buaya Fishport), Cotabato City	Public Bidding	P 47,870,838.40	Nov. 06, 2013	Nov. 13, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 03, 2013 - Dec. 10, 2013	Dec. 03, 2013 - Dec. 10, 2013
-----	---	----------------	-----------------	---------------	-------------------------------	---------------	---------------	-------------------------------	-------------------------------	-------------------------------

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
132	13MA0095 Proposed Reverment (River Bank Protection) Project along Cotabato City Circumferential Rd. (Downstream and Upstream at Bubong Bridge Approaches), Cotabato City	Public Bidding	P 47,565,711.77	Nov. 06, 2013	Nov. 13, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 03, 2013 - Dec. 10, 2013	Dec. 03, 2013 - Dec. 10, 2013
133	13MA0096 Proposed Reverment (River Bank Protection) Project along Cotabato City Circumferential Rd. (Downstream and Upstream at Lagundungan Bridge Approaches), Cotabato City	Public Bidding	P 47,329,876.56	Nov. 06, 2013	Nov. 13, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 03, 2013 - Dec. 10, 2013	Dec. 03, 2013 - Dec. 10, 2013
134	13MA0098 Concreting/Widening of Cotabato City Circum- ferential Road (Tamontaka-Bubong Section), Cotabato City	Public Bidding	P 22,195,000.00	Nov. 06, 2013	Nov. 13, 2013 - Nov. 20, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 03, 2013 - Dec. 10, 2013	Dec. 03, 2013 - Dec. 10, 2013
135	Construction of Drainage Canal along Cotabato City Circumferential Rd. (Tamontaka-Pagalamatan Section), Cotabato City	Public Bidding	P 9,539,724.38	Jan. 17, 2014	Jan. 24, 2014 - Jan. 31, 2014	Feb. 06, 2014	Feb. 18, 2014	Feb. 18, 2014 - Feb. 24, 2014	Feb. 18, 2014 - Feb. 25, 2014	Mar. 04, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary