

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
19LH0001	Const/Improvement of Access Roads Leading to Jct. Old Davao-Cotabato National Road (Bangkas Heights Section, Toril)-Ilam (Mulig) to Davao Sports Complex, UP Mindanao, Brgy. Bago Oshiro, Tugbok District, Davao City	Construction	Public Bidding	12/3/2018-12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	15,540			Construction of Concrete Road
19LH0002	Const/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Highway Tugbok Proper) to Tacunan Leading to DECA Wakeboard Including Bridge, Brgy. Tugbok, Davao City	Construction	Public Bidding	12/3/2018-12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	15,000			Reconstruction of Concrete Road
19LH0003	Const/Improvement of Access Road Leading to Jct. Davao-Bukidnon Road (Lacson Section) Through Gumalang-Malagos Road Leading to Philippine Eagle Sanctuary, Calinan and Baguio Districts, Davao City	Construction	Public Bidding	12/3/2018-12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	15,000			Construction of Concrete Road
19LH0004	Const/Improvement of Access Road Leading to Jct. Davao-Bukidnon Road (Lacson Section) Through Dacudao-Talomo River-Riverside-Los Amigos-Ula Road to Tacunan Leading to DECA Wakeboard, Calinan and Talomo Districts, Davao City	Construction	Public Bidding	12/3/2018-12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	12,000			Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0005	Const/Improvement of Access Road Leading to Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag Leading to Hill's View Mountain Resort, Marilog District, Davao City	Construction	Public Bidding	12/3/2018-12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	18,000			Construction of Concrete Road
19LH0006	Const/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Marahan, Marilog Proper Section) Leading to D.A. Stockfarm, Brgy. Marilog, Marilog District, Davao City	Construction	Public Bidding	12/3/2018-12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	15,000			Construction of Concrete Road
19LH0007	Const/Improvement of Access Roads Leading to Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing Area and Veggie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City, Davao del Sur	Construction	Public Bidding	12/3/2018-12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	25,000			Construction of Concrete Road
19LH0008	Const/Improvement of Access Roads Leading to Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City	Construction	Public Bidding	12/3/2018-12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	15,000			Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0009	Construction of Flood Control Structure along the Lizada-Sirawan-Binugao Coast, Sirawan, Davao City (Slope Protection) at Davao-Bukidnon	Construction	Public Bidding	12/3/2018- 12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	100,000			Construction of Revetment
19LH0010	River Training Works at Suawan River (Downstream Section), Suawan, Marilog District, Davao City	Construction	Public Bidding	11/23/2018- 11/29/2018	12/17/2018	5/14/2019	5/27/2019	GAA CY 2019	50,000			Construction of Revetment
19LH0011	River Training Works at Wangan River (Downstream Section), Wangan, Calinan District, 3rd Congressional District, Davao City	Construction	Public Bidding	11/20/2018- 11/26/2018	12/11/2018	5/14/2019	5/27/2019	GAA CY 2019	24,168			Construction of Revetment
19LH0012	Construction of Concrete Revetment along Lipadas River, Toril District, Davao City	Construction	Public Bidding	12/3/2018- 12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	100,000			Construction of Revetment
19LH0013	Construction of Dikes along Davao River, Marilog, Calinan, Tugbok, 3rd Congressional District, Davao City	Construction	Public Bidding	11/20/2018- 11/26/2018	12/11/2018	5/14/2019	5/27/2019	GAA CY 2019	100,000			Construction of Dike
19LH0014	Construction of Concrete Revetment along Lipadas River, Crossing Bayabas, Toril District, Davao City	Construction	Public Bidding	11/23/2018- 11/29/2018	12/17/2018	5/14/2019	5/27/2019	GAA CY 2019	50,000			Construction of Revetment

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0015	Construction of Concrete Revetment along Lipadas River, Lobogan, Toril District, Davao City Shoulder) at Davao-Bukidnon Road,	Construction	Public Bidding	11/23/2018- 11/29/2018	12/17/2018	5/14/2019	5/27/2019	GAA CY 2019	50,000			Construction of Revetment
19LH0016	Construction of Concrete Revetment along Talomo River, Calinan Section, Calinan District, Davao City Cadalian, Malagos Section, Davao	Construction	Public Bidding	11/20/2018- 11/26/2018	12/11/2018	5/14/2019	5/27/2019	GAA CY 2019	40,000			Construction of Revetment
19LH0017	Construction of Concrete Revetment on Steel Sheet Pile along Talomo River, Riverside-Tugbok Section Riverside, Calinan District, Davao City	Construction	Public Bidding	11/23/2018- 11/29/2018	12/17/2018	5/14/2019	5/27/2019	GAA CY 2019	25,000			Construction of Revetment
19LH0018	Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse & Landslide, K1626+105 to K1626+141; K1629+040 to K1629+145; K1629+085 to K1629+250; K1630+651 to K1630+651 to K1630+735, Davao City	Construction	Public Bidding	10/1/2018- 10/7/2018	10/23/2018	5/14/2019	5/27/2019	GAA CY 2019	53,000			Construction of Road Slope Protection Structure
19LH0019	Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse & Landslide along Davao-Bukidnon Roads, K1631+000 to K1631+107; K1631+362 to K1631+523; K1631+792 to K1631+845; K1659+600 to K1659+660, Davao City	Construction	Public Bidding	10/1/2018- 10/7/2018	10/23/2018	5/14/2019	5/27/2019	GAA CY 2019	65,800			Construction of Road Slope Protection Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0020	Paving of Shoulder along Calinan-Baguio-Cadalian Road, K1695+140 to K1697+375.76 (bothside); K1694+392 to K1694+400 (rightside); K1694+400 to K1694+860 (bothside); K1684+870.887 to K1684+900 (leftside); K1684+900 to K1686+432.63 (bothside); K1686+432.63 to K1686+965 (bothside) K1686+965 to K1687+019.87 (bothside), 3rd Congressional District, Davao City	Construction	Public Bidding	11/20/2018-11/26/2018	12/11/2018	5/14/2019	5/27/2019	GAA CY 2019	53,271			Construction of Road Slope Protection Structure
19LH0023	Paving of Shoulder along Eden-Tagurano Road, K1537+586 to K1537+804, 3rd Congressional District, Davao City	Construction	Public Bidding	10/18/2018-10/24/2018	11/8/2018	5/14/2019	5/27/2019	GAA CY 2019	4,964			Off-Carriageway Improvement: Shoulder Paving/Construction
19LH0024	Preventive Maintenance along Davao-Bukidnon Road, K1621+(-315) to K1621+360, Davao City	Construction	Public Bidding	10/1/2018-10/7/2018	10/23/2018	5/14/2019	5/27/2019	GAA CY 2019	33,001			Preventive Maint. of Road: Asphalt Overlay
19LH0025	Preventive Maintenance along Calinan-Baguio-Cadalian Road, K1684+(-783) to K1684+(-246), Davao City	Construction	Public Bidding	10/1/2018-10/7/2018	10/23/2018	5/14/2019	5/27/2019	GAA CY 2019	14,200			Preventive Maint. of Road: Asphalt Overlay

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0026	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Road, K1654+800 to K1658+480; K1663+206 to K1663+363, 3rd Congressional District, Davao City	Construction	Public Bidding	10/18/2018-10/24/2018	11/8/2018	5/14/2019	5/27/2019	GAA CY 2019	97,105			Reconstruction of Concrete Pavement
19LH0027	Road Widening along Davao-Bukidnon Road, K1632+000 to K1633+252; K1634+420 to K1634+960, 3rd Congressional District, Davao City	Construction	Public Bidding	10/18/2018-10/24/2018	11/8/2018	5/14/2019	5/27/2019	GAA CY 2019	100,000			Road Widening
19LH0028	Road Widening Including RROW along Davao-Bukidnon Road, K1690+072 to K1690+354; K1680+384 to K1680+687, Davao City	Construction	Public Bidding	10/1/2018-10/7/2018	10/23/2018	5/14/2019	5/27/2019	GAA CY 2019	20,000			Road Widening
19LH0030	Construction of Missing Links/New Roads at Dalagdag Bridge (Phase II) along Brgy. Fatima, Paquibato District, Brgy. Dalagdag-Lampianao, Calinan District, 3rd Congressional District, Davao City	Construction	Public Bidding	10/18/2018-10/24/2018	11/8/2018	5/14/2019	5/27/2019	GAA CY 2019	51,510			Construction of Concrete Bridge
19LH0031	Construction of Multi-Purpose Building at Davao City 2nd District Engineering Office, Tirol St., Tugbok District, Davao City	Construction	Public Bidding	11/28/2018-12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	11,759			Construction of MPB

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0032	Construction (Completion) of Multi-Purpose Building (AFP Military Camp), Brgy. Malagos, Baguio District, Davao City	Construction	Public Bidding	11/23/2018-11/29/2018	12/17/2018	5/14/2019	5/27/2019	GAA CY 2019	2,500			Construction of Multi-Purpose Bldg.
19LH0033	Construction (Completion) of Multi-Purpose Building at Brgy. Datu Salumay, Marilog District, Davao City	Construction	Public Bidding	11/28/2018-12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Multi-Purpose Bldg.
19LH0034	Construction of Multi-Purpose Building at Brgy. Daliao Toril District, Davao City 3rd Congressional District, Davao City	Construction	Public Bidding	11/23/2018-11/29/2018	12/17/2018	5/14/2019	5/27/2019	GAA CY 2019	6,500			Construction of Multi-Purpose Bldg.
19LH0035	Construction of Multi-Purpose Building at Brgy. Eden Toril District, Davao City	Construction	Public Bidding	11/28/2018-12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	3,500			Construction of Multi-Purpose Bldg.
19LH0036	Construction of Multi-Purpose Building at Brgy. Lubogan, Toril District, Davao City	Construction	Public Bidding	11/28/2018-12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	7,000			Construction of Multi-Purpose Bldg.
19LH0037	Construction of Multi-Purpose Building at Brgy. Mintal Tugbok District, Davao City	Construction	Public Bidding	11/28/2018-12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Multi-Purpose Bldg.

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0038	Construction of Multi-Purpose Building at Brgy. Wangan, Calinan District, Davao City	Construction	Public Bidding	11/28/2018- 12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	4,000			Construction of Multi-Purpose Bldg.
19LH0040	Construction of Multi-Purpose Building at JV Ferriols High School, Brgy. Lizada, Toril District, Davao City	Construction	Public Bidding	11/28/2018- 12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Multi-Purpose Bldg.
19LH0041	Construction of Multi-Purpose Building at NRDP ES Brgy. Sirawan, Toril District, Davao City	Construction	Public Bidding	11/23/2018- 11/29/2018	12/17/2018	5/14/2019	5/27/2019	GAA CY 2019	3,500			Construction of Multi-Purpose Bldg.
19LH0042	Rehabilitation of Multi-Purpose Building at Brgy. Cawayan, Calinan District, Davao City	Construction	Public Bidding	11/23/2018- 11/29/2018	12/17/2018	5/14/2019	5/27/2019	GAA CY 2019	2,500			Rehab/Major Repair of MPB
19LH0043	Construction of Multi-Purpose Building at Brgy. Pangyan, Calinan District, Davao City	Construction	Public Bidding	11/28/2018- 12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0045	Concreting of Sitio Brgy. Proper to Katandungan Baganihan Road, Phase II, Marilog District, Davao City	Construction	Public Bidding	12/3/2018- 12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	30,000			Construction of Concrete Road
19LH0046	Concreting of Sitio Maharlika, Pinangudlutan-Puting Bato, Baganihan Road, Phase III, Marilog District Davao City	Construction	Public Bidding	12/3/2018- 12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	30,000			Construction of Concrete Road
19LH0047	Concreting of Sitio Brgy. Proper to Sitio Maharlika, Baganihan Road, Marilog District, Davao City	Construction	Public Bidding	12/3/2018- 12/9/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	30,000			Construction of Concrete Road
19LH0048	Concreting of Road at Brgy. Malamba, Marilog District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Concrete Road
19LH0050	Concreting of Road at Brgy. Tacunan Tugbok District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	3,000			Construction of Concrete Road
19LH0051	Concreting of Road at Brgy. Tagluno Toril District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0052	Concreting of Road at Brgy. Dominga Village, Brgy Calinan Proper, Calinan District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Concrete Road
19LH0053	Concreting of Road at Sitio Malinan, Brgy. Catigan Toril District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	1,500			Construction of Concrete Road
19LH0054	Construction of Water System-Level II at Brgy. Angalan, Tugbok District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Water Supply System
19LH0055	Construction of Water System-Level II at Brgy. Subasta, Calinan District, Davao City Sirawan, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	2,500			Construction of Water Supply System
19LH0056	Rehabilitation of Water System-Level II at Brgy. Lampianao, Calinan District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	2,500			Rehabilitation of Water Supply System
19LH0057	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Road, K1642+104 to K1642+764, Davao City	Construction	Public Bidding	10/1/2018- 10/7/2018	10/23/2018	5/14/2019	5/27/2019	GAA CY 2019	16,500			Reconstruction to Concrete Pavement

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0058	Road Widening along Davao-Bukidnon Road, K1695+905.211 to K1697+367, including Drainage, D.C.	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	30,000			Construction of Concrete Road
19LH0059	Intersection Improvement and Provision of Traffic Control at Davao-Bukidnon Road K1695+525 (San Francisco St. Intersection) and Davao-Bukidnon Road, K1683+(-453)(Davao-Bukidnon Road, Calinan-Baguio-Cadalian Road Intersection), 3rd Congressional District, Davao City	Construction	Public Bidding	11/20/2018-11/26/2018	12/11/2018	5/14/2019	5/27/2019	GAA CY 2019	69,023			Off-Carriageway Improvement: Flaring of Intersections
19LH0060	Construction of Multi-Purpose Building at Manambulan, Tugbok District, Davao City	Construction	Public Bidding	11/20/2018-11/26/2018	12/11/2018	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Multi-Purpose Bldg.
19LH0061	Construction of Multi-Purpose Building at Sirib Calinan District, Davao City	Construction	Public Bidding	11/20/2018-11/26/2018	12/11/2018	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Multi-Purpose Bldg.
19LH0062	Rehabilitation of Multi-Purpose Building at Brgy. Marilog Proprer, Marilog District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Rehab/Major Repair of MPB

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0063	Construction of Multi-Purpose Building at Brgy. Ula Tugbok District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.
19LH0064	Construction of Multi-Purpose Building at Brgy. Talandang, Tugbok District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.
19LH0065	Construction of Multi-Purpose Building at Brgy. Mulig Toril District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.
19LH0066	Construction of Multi-Purpose Building at Daliaon Plantation, Toril District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.
19LH0067	Construction of Multi-Purpose Building at Bayabas, Toril District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.
19LH0068	Construction of Multi-Purpose Building at Tibuloy Toril District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0069	Construction of Multi-Purpose Building at Brgy. Sto. Niño, Tugbok District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.
19LH0070	Construction of Multi-Purpose Building at New Valencia, Tugbok District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.
19LH0071	Construction of Multi-Purpose Building at Matina Biao Tugbok District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Multi-Purpose Bldg.
19LH0072	Construction of Multi-Purpose Building at Tacunan Tugbok District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Construction of Multi-Purpose Bldg.
19LH0073	Rehabilitation of Multi-Purpose Building at Brgy. Sto. Niño, Tugbok District, Davao City	Construction	Public Bidding	11/29/2018-12/5/2018	12/20/2018	5/14/2019	5/27/2019	GAA CY 2019	1,000			Rehab/Major Repair of MPB

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0074	Construction of Multi-Purpose Building at Sitio Dacudao, Toril District, Davao City	Construction	Public Bidding	11/28/2018- 12/4/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	3,000			Construction of Multi-Purpose Bldg.
19LH0075	Concreting of Brgy. Eden-Bayabas Road, Toril District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	15,650			Construction of Concrete Road
19LH0076	Road Concreting at Brgy. Los Amigos Tugbok District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	20,000			Construction of Concrete Road
19LH0077	Road Concreting at Daliaw Proper Toril District, Davao City	Construction	Public Bidding	12/6/2018- 12/12/2018	12/27/2018	5/14/2019	5/27/2019	GAA CY 2019	3,000			Construction of Concrete Road
19LH0078	Construction of Concrete Revetment along Local Infrastructure Programadas River (Sirawan Section) Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	15,000			Construction of Revetment
19LH0079	Concreting of Kilate-Bato Road to Eden-Tagurano Road, Toril District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	70,000			Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0080	Improvement of Multi-Purpose Building at Brgy. Camansi, Toril District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	2,000			Rehab. Major Repair Multi-Purpose Bldg.
19LH0081	Construction of Multi-Purpose Building at Brgy. Bantol, Calinan District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Multi-Purpose Bldg.
19LH0082	Construction of Multi-Purpose Building at Brgy. Lampianao, Calinan District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Multi-Purpose Bldg.
19LH0083	Construction of Multi-Purpose Building at TESDA National Agricultural School, Wangan, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	4,500			Construction of Multi-Purpose Bldg.
19LH0084	Improvement of Multi-Purpose Building at Mt. Apo Elementary School, Brgy. Sibulan, Toril District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	1,000			Rehab. Major Repair Multi-Purpose Bldg.
19LH0085	Improvement of Multi-Purpose Building at Los Amigos Road, Toril District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	3,000			Rehab. Major Repair Multi-Purpose Bldg.

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0086	Construction of Multi-Purpose Building at Sitio San Nicholas, Brgy. Daliao, Toril District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Multi-Purpose Bldg.
19LH0087	Road Concreting at Brgy. Mintal, Tugbok District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	3,000			Construction of Concrete Road
19LH0089	Road Concreting at Calinan Poblacion, Calinan District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	10,000			Construction of Concrete Road
19LH0090	Road Concreting from Brgy. Biao Guianga, Tugbok District to Sitio Balentong, Brgy. Riverside, Calinan District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Concrete Road
19LH0091	Road Concreting at Sto. Niño, Tugbok District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	4,500			Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0092	Concreting of Road at Calinan Poblacion, Calinan District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	7,000			Construction of Concrete Road
19LH0093	Concreting of Road at Sitio Macaring, Brgy. Catigan, Toril District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	1,500			Construction of Concrete Road
19LH0094	Construction of Water System at Brgy. Wines, Baguio District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	4,000			Construction of Water Supply System
19LH0095	Construction of Water System at Brgy. Baguio Proper, Baguio District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Water Supply System
19LH0096	Completion of Water System at Brgy. Wangan, Calinan District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	2,000			Construction of Water Supply System
19LH0097	Construction of Water System- Level II, Brgy. Angalan, Tugbok District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Water Supply System

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0098	Improvement of Multi-Purpose Building at Datu Salumay, Marilog District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	2,000			Rehab. Major Repair Multi-Purpose Bldg.
19LH0099	Construction of Multi-Purpose Building at Calinan Poblacion, Calinan District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Multi-Purpose Bldg.
19LH0100	Construction of Multi-Purpose Building at NRDP Elementary School, Brgy. Sirawan, Toril District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	3,000			Construction of Multi-Purpose Bldg.
19LH0101	Concreting of Road at Brgy. Santo Niño, Tugbok District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	3,000			Construction of Concrete Road
19LH0102	Construction of Hanging Bridge at Brgy. Dominga, Calinan District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Hanging Bridge
19LH0103	Construction of Hanging Bridge at Brgy. Gumitan, Marilog District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Hanging Bridge

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LH0104	Construction of Hanging Bridge at Brgy. Lamanan, Sitio Makatuno, Calinan, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Hanging Bridge
19LH0105	Construction of Hanging Bridge including Slope Protection. Sitio Awid, Brgy. Malamba, Marilog District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Hanging Bridge
19LH0106	Construction of Hanging Bridge including Slope Protection, Sitio Dumatogdog, Brgy. Malamba Marilog District, Davao City	Construction	Public Bidding	3/7/2019- 3/13/2019	4/25/2019	5/14/2019	5/27/2019	GAA CY 2019	5,000			Construction of Hanging Bridge

Prepared by:

Recommended by:

Approved by:


MONAROGONG D. AMEROL
Procurement Engineer


ELLA L. FLORES
BAC Chairman


GENE P. LOZANO
District Engineer