

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Final Annual Procurement Plan for Infrastructure Projects CY 2021

Code (PAP)	Procurement program/Project	PMO/END-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adm/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100637000	21AB0001: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0467+000 - K0468+000, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	7,659,680.00		7,659,680.00	PREVENTIVE MAINTENANCE = 2.192 Lane Km.
310103100653000	21AB0002: PREVENTIVE MAINTENANCE - TERTIARY ROADS, PINILI-NUVEA ERA RD - K0457+927 - K0458+000, K0459+415 - K0459+524, K0459+540 - K0460+000, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	6,167,140.00		6,167,140.00	PREVENTIVE MAINTENANCE = 1.760 Lane Km.
310103100654000	21AB0003: PREVENTIVE MAINTENANCE - TERTIARY ROADS, PINILI-NUVEA ERA RD - K0464+000 - K0464+080, K0464+095 - K0465+000, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	8,371,160.00		8,371,160.00	PREVENTIVE MAINTENANCE = 2.402 Lane Km.
310105100523000	21AB0004: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD ROAD - K0462+883 - K0462+912, K0463+000 - K0463+471, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	18,130,000.00		18,130,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS = 1.00 Lane Km.
310106100557000	21AB0005: REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0487+000 - K0487+564, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	19,672,520.00		19,672,520.00	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS = 1.128 Lane Km.
310106100558000	21AB0006: REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0488+401 - K0488+636, K0488+916 - K0489+168, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	17,563,560.00		17,563,560.00	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS = 0.994 Lane Km.

Code (PAP)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100559000	21AB0007: REHABILITATION / RECONSTRUCTION / UPGRADE OF DAMAGED PAVED ROADS - TERTIARY ROADS, MNR JCT.-BAY-SUBA RD - K0479+000 - K0479+389, BATAAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	13,563,200.00		13,563,200.00	REHABILITATION / RECONSTRUCTION / UPGRADE OF DAMAGED PAVED ROADS = 1,556 Lane Km.
310109100583000	21AB0008: REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS, BATAAC-PINILLI VIA MAIPALIG RD - K0474+795 - K0474+827, K0480+000 - K0480+124, K0481+045 - K0481+177, K0487+010 - K0487+050, K0487+375 - K0487+405, K0487+475 - K0487+618, BATAAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	24,990,000.00		24,990,000.00	REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES = 501 Ln.m.
310109100584000	21AB0009: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0517+029 - K0517+416, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	14,700,000.00		14,700,000.00	REHAB / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES = 830 Ln.m.
310109100585000	21AB0010: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, ILOCOS NORTE-APAYAO RD, K0523+(-018) - K0523+390, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	10,780,000.00		10,780,000.00	REHAB / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES = 804 Ln.m.
310110100205000	21AB0011: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH ROAD - K0481+985 - K0481+988, K0482+103 - K0482+106, K0482+228 - K0482+231, K0482+415 - K0482+418, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	11,270,000.00		11,270,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS = 108 Ln.m.
310112100242000	21AB0012: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0484+047 - K0484+383, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	9,800,000.00		9,800,000.00	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS = 0.672 Ln.m.
310201100726000	21AB0013: ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0470+489 - K0471+300, BATAAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	29,400,000.00		29,400,000.00	ROAD WIDENING = 1.692 Lane Km.

Code (PAP)	Procurement program/Project	PMOI END-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adm/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100727000	21AB0014: ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0476+846 - K0477+480, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	22,373,400.00		22,373,400.00	ROAD WIDENING = 1.286 Lane Km.
310203100426000	21AB0015: ROAD WIDENING - TERTIARY ROADS, BATAK-ESPIRITU (BANNA) RD - K0470+(-364) - K0470+279, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Short of Award: Waiting for the Approval of Modification		GAA CY-2021	14,905,800.00		14,905,800.00	ROAD WIDENING = 1.286 Lane Km. (Roads)
310208100317000	21AB0016: OFF-CARRIAGEWAY IMPROVEMENT- SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0467+074 - K0469+876, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	40,687,640.00		40,687,640.00	OFF-CARRIAGEWAY IMPROVEMENT = 2.80 km.
310208100318000	21AB0017: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD ROAD, K0473+283 - K0473+474, K0475+805 - K0476+073, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	FLR: Short of Award		GAA CY-2021	6,374,900.00		6,374,900.00	OFF-CARRIAGEWAY IMPROVEMENT = 2170 SQ.M. (Roads)
310305101283000	21AB0018: WIDENING OF PERMANENT BRIDGES, NAGBIBINGCAAN BRIDGE (804484L2) ALONG MANILA NORTH ROAD, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	9,212,000.00		9,212,000.00	WIDENING OF PERMANENT BRIDGES = 18.80 meters (85.86 sq.m.)
310305101285000	21AB0019: WIDENING OF PERMANENT BRIDGES, QUIAOIT BRIDGE (800571L2) ALONG MANILA NORTH ROAD, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	33,525,800.00		33,525,800.00	WIDENING OF PERMANENT BRIDGES =34.21 meters (326.363 sq.m.)
310305101286000	21AB0020: WIDENING OF PERMANENT BRIDGES, TIPICAL BRIDGE (800567L2) ALONG MANILA NORTH ROAD, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	39,200,000.00		39,200,000.00	WIDENING OF PERMANENT BRIDGES = 40.00 Lr.m.

[Handwritten signature]

Compt. (1/A1)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Add/Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101462000	21AB0021: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BATAK ECO-PARK, BARANGAY SAN PEDRO, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	9,800,000.00		9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 0.75 Lane Km. (Roads)
300203101463000	21AB0022: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO JUNGLE CITY/PANGASAAAN, BRGY. CAVANDINGAN, BATAK, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	41,160,000.00		41,160,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 3.72 Lane Km.
300203101464000	21AB0023: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, BRGY. DAQUIDAG, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	9,800,000.00		9,800,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 1.0 Lane Km.
300203101465000	21AB0024: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PAOAY ECO-PARK, BRGY. NANGUYUDAN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	11,270,000.00		11,270,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 1.150 Lane Km.
300203101466000	21AB0025: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION-STO NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, BRGY. POBLACION, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	29,400,000.00		29,400,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 2.80 Ln.km.
300105200426000	21AB0026: CONSTRUCTION (COMPLETION) OF TWO-STORY BUILDING (DPWH STANDARD DESIGN) OF ILOCOS NORTE 2ND DEO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	19,800,000.00		19,800,000.00	CONSTRUCTION (COMPLETION) OF TWO-STORY BUILDING
300103203208000	21AB0027: CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY NAGREBAN, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,959,983.53		1,959,983.53	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING = 90.00 SQUARE METERS

Handwritten signature/initials

Code (I/A)	Procurement program/Project	PMO/ENR User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Add/Posting of (IPR) 1	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203209000	21AB0028: CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ABLAN, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Mar. 16, 2021	Mar. 24, 2021	Mar. 29, 2021	GAA CY-2021	979,996.42		979,996.42	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90.00 SQUARE METERS
300103203210000	21AB0029: CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ACOSTA, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	979,996.42		979,996.42	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90.00 SQUARE METERS
300103203211000	21AB0030: CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN JULIAN, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	979,996.42		979,996.42	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90.00 SQUARE METERS
300116203910000	21AB0031: CONCRETING OF ROAD IN BARANGAY UGUIS, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4 , 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,940,000.00		2,940,000.00	CONCRETING OF ROAD = 0.50 Lane Km.
300116203911000	21AB0032: CONCRETING OF ROAD, BARANGAY BOMITOG, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	FLR: Short of Award		GAA CY-2021	2,940,000.00		2,940,000.00	CONCRETING OF ROAD = 0.50 Lane Km.
300116203912000	21AB0033: CONSTRUCTION/IMPROVEMENT OF CIRCUMFERENCIAL ROAD LEADING TO JUAN LUNA SHRINE, LA VIRGEN MILAGROSA SHRINE AND OTHER ACCESS ROADS, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4 , 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	49,000,000.00		49,000,000.00	CONSTRUCTION/IMPROVEMENT OF CIRCUMFERENCIAL ROAD = 3.44 Lane Km.
300116203913000	21AB0034: CONSTRUCTION/REHABILITATION OF ROAD, BARANGAY SINAMAR, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,960,000.00		1,960,000.00	CONSTRUCTION/REHABILITATION OF ROAD = 0.224 Lane Km.

[Handwritten signature]

Contract ID	Procurement program/Project	PMO/ END User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Add/Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203914000	21AB0035: CONSTRUCTION/REHABILITATION OF ROAD AT SITIO ANONANGAN, BARANGAY 19, SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,960,000.00		1,960,000.00	CONSTRUCTION/REHABILITATION OF ROAD = 0.430 Lane Km.
300104219402000	21AB0036: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), BARANGAY ACNAM, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,484,968.53		1,484,968.53	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER) = 89.50 SQUARE METERS
300104219412000	21AB0037: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY BALIGAT, BATAAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,870,980.29		2,870,980.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219413000	21AB0038: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Mar. 16, 2021	Mar. 24, 2021	Mar. 29, 2021	GAA CY-2021	1,979,960.70		1,979,960.70	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 108 SQUARE METERS
300104219414000	21AB0039: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY DARTIWDIW, BATAAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,870,980.29		2,870,980.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219415000	21AB0040: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY LANG-AYAN, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,961.58		2,969,961.58	Construction of Multi-Purpose Building = 90.00 SQUARE METERS
300104219416000	21AB0041 - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING (FARMERS CENTER), BARANGAY LUMBAAN-BICBICA, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Short of Award: Waiting for the Approval of Modification		GAA CY-2021	1,979,950.98		1,979,950.98	Construction/Improvement of Multi-Purpose Building = 90.00 SQUARE METERS

[Handwritten signature]

Code (FAP)	Procurement program/Project	PMO/END-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219417000	21AB0042: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,960.70		1,979,960.70	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 108 SQUARE METERS
300104219419000	21AB0044: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY PAYAO, BATAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,870,980.29		2,870,980.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
	21AB0045: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding						Cancelled			
	21AB0046: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN BALTAZAR, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding						Cancelled			
300104219422000	21AB0047: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN JOSE, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,889.61		2,969,889.61	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219423000	21AB0048: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN JUAN, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,771,982.13		2,771,982.13	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219424000	21AB0049: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN MATEO, BATAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,870,980.29		2,870,980.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS

T. No

Code (1/A1)	Procurement program/Project	PMOI FND User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adm/Posting of IB/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219425000	21AB0050: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY TALUGTOG, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,771,982.13		2,771,982.13	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219427000	21AB0051: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING (LOOM-WEAVING CENTER), BARANGAY LUMBAAN-BICBICA, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,961.58		2,969,961.58	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ.M.
300104219428000	21AB0052: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY APATUT LUBONG, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90 SQUARE METERS
300104219429000	21AB0053: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY BARONG, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Short of Award: Waiting for the Approval of Modification		GAA CY-2021	2,969,967.62		2,969,967.62	Construction (Completion) of Multi-Purpose Building = 216 SQUARE METERS
300104219430000	21AB0054: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY FORTUNA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90 SQUARE METERS
300104219431000	21AB0055: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY GULPENG, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	989,954.30		989,954.30	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
300104219432000	21AB0056: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY MEDINA, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.

T. Ma

Code (I/A/P)	Procurement program/Project	FMO/END User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of (B/REI)	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219433000	21AB0057: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PAFICICO, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
300104219434000	21AB0058: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN BARTOLOME, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Jan. 6-12, 2021	Jan. 26, 2021	Feb. 26, 2021	Mar. 5, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	Rehabilitation of Multi-Purpose Building = 90.00 SQUARE METERS
300104219435000	21AB0059: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN FERNANDO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	494,915.59		494,915.59	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 49.14 SQUARE METERS
300104219436000	21AB0060: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN FRANCISCO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90 SQUARE METERS
300104219437000	21AB0061: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN GREGORIO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
300104219438000	21AB0062: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY STA. RITA, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY 2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
	21AB0063: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TABUCBUC, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding									
cancelled													

Code (FA)	Procurement program/Project	PMO/END User	Is this an Early Procurement Activity? Year/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advisory Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219441000	21AB0065: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) - PHASE II, BARANGAY HILARIO, BANNA, ILOCOS NORTE	INSIDO	YES	Competitive Bidding	Nov. 20 - Nov. 26, 2020		Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,967.62		2,969,967.62	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219442000	21AB0066: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (HALL) - PHASE II, BARANGAY IMELDA, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 - Dec. 24, 2020	Jan. 26, 2021	Feb. 26, 2021	Mar. 05, 2021	GAA CY-2021	2,672,991.65		2,672,991.65	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
300104219443000	21AB0067: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (HALL), BARANGAY ARARUSIP, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 - Dec. 24, 2020	Jan. 26, 2021	Feb. 26, 2021	Mar. 05, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
	21AB0068: CONSTRUCTION OF MULTI-PURPOSE BUILDING (TENNIS COURT) - PHASE II, BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding						canceled			
	21AB0069: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPAL AMPHITHEATRE AND SPORT CENTER - PHASE II, BRGY. SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding						canceled			
	21AB0070: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPAL HEALTH CENTER, BARANGAY FORTUNA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding						canceled			
300117207862000	21AB0071: CONSTRUCTION OF LOCAL ROAD WITH SLOPE PROTECTION, SITIO DALAO-DOMSAT, BARANGAY SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29 - Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	3,960,000.00		3,960,000.00	CONSTRUCTION OF LOCAL ROAD WITH SLOPE PROTECTION = 0.680 Lane km.

T-165

Code (IAP)	Procurement program/Project	PMO/END User	Is this a Fully Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adm/Posting of IBP/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AB0072	21AB0072 - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF LOCAL ROADS WITH CANAL LINING, KARINGKING SERREK ROAD, BARANGAY KARINGKING, SOLSONA, ILOCOS NORTE	INS/JO ()	no	Competitive Bidding	Feb 10 - 16, 2021	Mar 2, 2021	Mar 18, 2021	Mar 18, 2021	GAA CY 2021	4,950,000.00		4,950,000.00	ROADS 0.400 Lane Km.
300117207864000	21AB0073: CONSTRUCTION OF LOCAL ROADS WITH CANAL LINING, NALLUPTA ROAD, BARANGAY SAN PAULO, SAN NICOLAS, ILOCOS NORTE	INS/DEO	YES	Competitive Bidding	Dec. 4 - 10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.354 Lane Km.
300117207865000	21AB0074: CONSTRUCTION OF LOCAL ROADS, BARANGAY BAGEGO SUR, SOLSONA-BARESBEES ROAD, SOLSONA, ILOCOS NORTE	INS/DEO	YES	Competitive Bidding	Dec. 4 - 10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.32 Lane Km.
300117207866000	21AB0075: CONSTRUCTION OF LOCAL ROADS, BARANGAY BANGSAR, BANNA, ILOCOS NORTE	INS/DEO	YES	Competitive Bidding	Nov. 28 - Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.32 Lane Km.
300117207867000	21AB0076: CONSTRUCTION OF LOCAL ROADS, BARANGAY CARAY, NUEVA ERA, ILOCOS NORTE	INS/DEO	YES	Competitive Bidding	Nov. 28 - Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.564 Lane Km.
300117207868000	21AB0077: CONSTRUCTION OF LOCAL ROADS, BARANGAY SAN FRANCISCO, SAN NICOLAS, ILOCOS NORTE	INS/DEO	YES	Competitive Bidding	Dec. 4 - 10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	500,000.00		500,000.00	CONSTRUCTION OF LOCAL ROADS = 0.10 Lane Km.
300117207869000	21AB0078: CONSTRUCTION OF LOCAL ROADS, BARANGAY SAN JOSE, SAN NICOLAS, ILOCOS NORTE	INS/DEO	YES	Competitive Bidding	Dec. 4 - 10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	500,000.00		500,000.00	CONSTRUCTION OF LOCAL ROADS = 0.10 Lane Km.

Code (1/A1)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Add/Prising of (BIRE)	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207870000	21AB0079: CONSTRUCTION OF LOCAL ROADS, CABUA-AN-GABUT SUR, BARANGAY GABUT SUR, BADOC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.40 Lane Km.
300117207871000	21AB0080: CONSTRUCTION OF LOCAL ROADS, KATICRAN-SABANJANG-LABBUT, BARANGAY LABBUT, BADOC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.41 Lane Km.
300117207872000	21AB0081: CONSTRUCTION OF LOCAL ROADS, SITIO 3, STA. MARIA ROAD, BARANGAY SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.45 Lane Km.
300117207873000	21AB0082: CONSTRUCTION OF LOCAL ROADS, SITIO LISNA, BARANGAY UGUIS, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.594 Lane Km.
300117207875000	21AB0083: CONSTRUCTION/CONCRETING OF LOCAL ROADS, BARANGAY BUGAYONG, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,485,000.00		1,485,000.00	CONSTRUCTION OF LOCAL ROADS = 0.26 Lane Km.
300117207876000	21AB0084: CONSTRUCTION/CONCRETING OF LOCAL ROADS, BARANGAY FRANCISCO TO PUBLIC CEMETERY, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Jan. 6-12, 2021	Jan. 26, 2021	Feb. 26, 2021	Mar. 05, 2020	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION/CONCRETI NG OF LOCAL ROADS = 0.32 Lane Km.
300117207877000	21AB0085: CONSTRUCTION/CONCRETING OF LOCAL ROADS, BARANGAY NANGGUYUDAN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION/CONCRETI NG OF LOCAL ROADS = 0.32 Lane Km.

[Handwritten signature]

Code (I/AP)	Procurement program/Project	PMO/END User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Add/Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207878000	21AB0086: CONSTRUCTION/CONCRETING OF LOCAL ROADS, SITIO CABUA-AN, BARANGAY MABUTI, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Jan. 6-12, 2021	Jan. 26, 2021	Feb. 26, 2021	Mar. 05, 2020	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION/CONCRETING OF LOCAL ROADS = 0.280 Lane Km.
300117207879000	21AB0087: CONSTRUCTION OF LOCAL ROADS, SITIO DOS, BARANGAY SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28-Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.468 Lane Km.
300104219401000	21AB0088: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) IN MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,889.61		2,969,889.61	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
21AB0089	21AB0089: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ESCODA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	cancelled								
300104219403000	21AB0090: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. PIMENTEL (19), BATAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,889.61		2,969,889.61	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219404000	21AB0091: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CURRIMAO MUNICIPAL GROUND, BARANGAY POBLOCION 1, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28-Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,949,982.18		4,949,982.18	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 180 sq.m.
300104219405000	21AB0092: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GAANG, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,949,949.38		4,949,949.38	CONSTRUCTION OF MULTI-PURPOSE BUILDING =450 SQUARE METERS

[Handwritten signature]

Code (PAU)	Procurement program/Project	PMO/END User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Auditing of Bids (1)	Sub-Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219406000	21AB0093: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, GABUT ES, BRGY. GABUT NORTE, BACOD, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 - 10, 2020	Dec. 23, 2020	Short of Award: Waiting for the Approval of Modification		GAA CY-2021	4,949,913.75		4,949,913.75	Construction of Multi-Purpose Building = 450 SQUARE METERS
300104219407000	21AB0094: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PIAS SUR, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 - Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,949,949.38		4,949,949.38	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 450 SQUARE METERS
300104219409000	21AB0096: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN MARCELINO, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 - Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,949,982.18		4,949,982.18	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 180 sq.m.
300104219410000	21AB0097: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VALBUENA, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 - Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,949,982.18		4,949,982.18	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 180 sq.m.
300104219411000	21AB0098: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, NAGBACALAN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 - 16, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	9,899,994.29		9,899,994.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 291.60 SQUARE METERS
300104219426000	21AB0099: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE FACILITY, BARANGAY 10-E BOAO EAST AND BARANGAY 30-W BOAO WEST, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 - Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	5,603,260.32		5,603,260.32	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 90 sq.m.
300112076600000	21AB0100: CONCRETING OF ROAD IN BARANGAY TAPADI-TIGUE, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 - Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	9,900,000.00		9,900,000.00	CONSTRUCTION OF LOCAL ROADS = 2.054 Lane km.

[Handwritten signature]

Code (PAP)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Add/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207874000	21AB0101: CONCRETING OF ROAD IN BARANGAY SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Short of Award: Waiting for the Approval of Modification		GAA CY-2021	5,940,000.00		5,940,000.00	CONCRETING OF ROAD = 1.220 Lane km.
300117207880000	21AB0102: IMPROVEMENT OF ROAD, PUROK TUGAY, BARANGAY SANTO TOMAS, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,950,000.00		4,950,000.00	IMPROVEMENT OF ROAD = 0.80 Lane Km.
300117207881000	21AB0103: REHABILITATION/IMPROVEMENT OF ALAY-LABUT-TUROD-CARALTAN ROAD, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,009,500.00		4,009,500.00	REHABILITATION/IMPROVEMENT OF ROADS = 0.644 Lane Km.
	21AB0104: REHABILITATION/IMPROVEMENT OF BAA-Y-NANGUYUDAN-SAMAC-ASUNCION ROAD (KM 478.225 - 481.475), BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								
	21AB0105: REHABILITATION/IMPROVEMENT OF BADO-CAPATOT ROAD (KM 449.501-453.080), BADO & PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								
300117207884000	21AB0106: REHABILITATION/IMPROVEMENT OF BADO-C-NAGREBAN ROAD (KM449.616 - 457.095), BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	6,791,400.00		6,791,400.00	REHABILITATION/IMPROVEMENT OF ROADS = 0.46 Lane Km.
	21AB0107: REHABILITATION/IMPROVEMENT OF BANNA-CAESTEBANAN-TUNGED ROAD (KM520.225 - 528.819), BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								
	21AB0108: REHABILITATION/IMPROVEMENT OF BATAK-PALONGPONG-CAMANDINGAN ROAD (KM 471.600 - 484.850), BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								
	21AB0109: REHABILITATION/IMPROVEMENT OF CURRIMAO-BIMMANGA ROAD (KM464.280 - 467.150), CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								

[Handwritten signature]

Code (1/AMT)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks	
					Adm/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	21AB0110: REHABILITATION/IMPROVEMENT OF DINGRAS-TABTABAGAN ROAD, DINGRAS AND MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled									
	21AB0111: REHABILITATION/IMPROVEMENT OF MARCOS-RUBIO ROAD, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled									
300117207890000	21AB0112: REHABILITATION/IMPROVEMENT OF PAOAY-CABALINGASAN ROAD (KM468.483 - 469.883), PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,950,000.00		4,950,000.00	REHABILITATION/IMPROVEMENT OF ROADS = 0.652 Lane Km.	
300117207891000	21AB0113: REHABILITATION/IMPROVEMENT OF PAOAY-SIDEG ROAD (KM471.150 - 473.390), PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled									
300117207892000	21AB0114: REHABILITATION/IMPROVEMENT OF PARANG-BARBAR-PUGAOAN ROAD (KM 457.923 - 462.679) PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled									
300117207893000	21AB0115: REHABILITATION/IMPROVEMENT OF PIDDIG-SOLSONA-SAN JULIAN ROAD, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	9,900,000.00		9,900,000.00	REHABILITATION/IMPROVEMENT OF ROADS = 1.050 Lane Km.	
	21AB0116: REHABILITATION/IMPROVEMENT OF PINILI-PUZOL ROAD (KM 458.726 - 460.929), PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled									
	21AB0117: REHABILITATION/IMPROVEMENT OF PUGAOAN-MADUPAYAS-CAMANGA-LILIPUTEN ROAD, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled									

[Handwritten signature]

Code (PAP)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advt/Posting of (BIRE)	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011207896000	21AB0118: REHABILITATION/IMPROVEMENT OF SAN NICOLAS-DARAYDAY ROAD (KM 484.318 - 486.238), SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	3,761,595.80		3,761,595.80	REHABILITATION/IMPROVEMENT OF ROADS = 0.557 Lane Km.
30011207897000	21AB0119: REHABILITATION/IMPROVEMENT OF SOLSONA-BAGBAGO SUR ROAD (SOLSONA-BARES8ES), SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	REHABILITATION/IMPROVEMENT OF ROADS = 0.095 Lane Km.
21AB0120	21AB0120 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF SOLSONA-KARINGKING ROAD, SOLSONA, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 18, 2021	Mar. 19, 2021	GAA CY 2021	9,900,000.00		9,900,000.00	ROADS 1.106 LANE KM.
	21AB0121: REHABILITATION/IMPROVEMENT OF STA. CRUZ SUR-PAGSANAHAN ROAD, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020					Cancelled			
300211100024000	21AB0122: INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD , K0469+500 TO K0470+000 , BATAZ CITY , ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Feb. 22, 2021	Mar. 3, 2021	GAA CY-2021	19,512,356.87		19,512,356.87	INSTALLATION OF ROAD SAFETY DEVICES
300211100025000	21AB0123: INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD , K0472+200 TO K0473+200 , BATAZ CITY , ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Feb. 22, 2021	Mar. 3, 2021	GAA CY-2021	19,515,123.45		19,515,123.45	INSTALLATION OF ROAD SAFETY DEVICES
310202100756000	21AB0124: ROAD WIDENING - SECONDARY ROADS - PTAS-CURRIMAC-BALACCAD RD - K0472+123 - K0473+149, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	FLR: Short of Award		GAA CY-2021	14,700,000.00		14,700,000.00	ROAD WIDENING = 2.090 Lane km.

for

Code (PWT)	Procurement program/Project	INSDEO User	Is this an Emergency Activity? Yes/No	Mode of Procurement	Awarding of (BID)	Sub-Opening of Bids	Milestone for each Procurement Activities			Source of Fund	Estimated Budget (Php)			Remarks
											Total	MOOE	CO	
310305101284000	21AB0125: WIDENING OF PERMANENT BRIDGES, NAGRANGTAYAN BRIDGE (800559LZ) ALONG PIAS-CURRIMAO-BALACAD ROAD, PACAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 - 10, 2020	Dec. 23, 2020	FLR: Short of Award			GAA CY-2021	13,916,000.00		13,916,000.00	WIDENING OF PERMANENT BRIDGES = 14.20 m.
310112100243000	21AB0126: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0513+525 - K0513+989, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 - 16, 2020	Dec. 29, 2020	FLR: Short of Award			GAA CY-2021	4,410,000.00		4,410,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS = 464 Lm.
300104219418003	21AB0130 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION OF BARANGAY HALL, STA. CECILIA, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021		GAA 2021	1,979,991.79		1,979,991.79	REHABILITATION OF BARANGAY HALL = 1 STOREY
300104219421000	21AB0131 - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. SAN JUAN BAUTISTA, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021		GAA 2021	3,464,979.87		3,464,979.87	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 1 STOREY
300104219440000	21AB0132 - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT PHASE III), BRGY. SAN ILDEFONZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021		GAA 2021	1,979,948.80		1,979,948.80	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 1 STOREY
300109200783000	21AB0133 - CONSTRUCTION OF TRIBUTARY FLOOD CONTROL STRUCTURE, BRGY. LUMBAD, MUNICIPALITY OF DINGRAS	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021		GAA CY 2021	9,899,997.99		9,899,997.99	FLOOD CONTROL 111 Lm
300109200784000	21AB0134 - CONCRETING/IMPROVEMENT OF DRAINAGE STRUCTURE FACILITIES, BRGY. 6, SAN NICOLAS, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021		GAA CY 2021	12,375,000.00		12,375,000.00	DRAINAGE 0.455 KM

Ar

Code (I/A/P)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/no	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adm/Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207861000	21A80135 - CONCRETING OF LOCAL ROADS, BATTUNG VALDEZ RD, BRGY. NALASIN TO BRGY. SURGUJ, PAOAY, ILOCOS NORTE	INSEDO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	12,375,000.00		12,375,000.00	ROADS 2.00 LANE KM.
300117207882000	21A80136 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF BAAY-NANGUYUDAN-SAMAC-ASUNCION ROAD (KM 478.225 - 481.475), BATAK CITY, ILOCOS NORTE	INSEDO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	28,908,000.00		28,908,000.00	DRAINAGE 1.447 KM.
300117207883000	21A80137 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF BADOOC-APATOT ROAD (KM 449.501 - 453.080) BADOOC, ILOCOS NORTE	INSEDO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	15,399,450.00		15,399,450.00	DRAINAGE 0.08 KM
300117207885000	21A80138 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF BANNA-CAESTEBANAN-TUNGED ROAD (KM520.225 - 528.819), BANNA, ILOCOS NORTE	INSEDO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	16,404,300.00		16,404,300.00	ROADS 2.52 LANE KM
000986000	21A80139 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF BATAK-PALONGPONG-CAVANDINGAN ROAD (KM 471.600 - 484.850), BATAK CITY, ILOCOS NORTE	INSEDO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	33,541,200.00		33,541,200.00	DRAINAGE AND SLOPE PROTECTION STRUCTURES 1.600 KM
300117207887000	21A80140 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF CURRIMAO-BIMMANGA ROAD (KM464.280 - 467.150), CURRIMAO, ILOCOS NORTE	INSEDO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	11,503,800.00		11,503,800.00	ROADS 2.054 LANE KM.
300117207889000	21A80141 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF DINGRAS-TABTABAGAN ROAD, DINGRAS AND MARCOS, ILOCOS NORTE	INSEDO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	21,374,100.00		21,374,100.00	DRAINAGE AND SLOPE PROTECTION STRUCTURES 1.200 KM.

Handwritten signature/initials

Code (PAP)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/no	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720/889000	21AB0142 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF MARCOS-RUBIO ROAD, PINILI, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	18,216,000.00		18,216,000.00	ROADS 2 00 LANE KM
30011720/891000	21AB0143 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF PAOAY-SIDEG ROAD (KM471.150 - 473.390), PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	12,771,000.00		12,771,000.00	ROADS 2 078 LANE KM.
30011720/892000	21AB0144 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF PARANG-BARBAR-PUGAAN ROAD (KM 457.923 - 462.679) PINILI, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	17,077,500.00		17,077,500.00	ROADS 1 90 LANE KM
30011720/894000	21AB0145 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF PINILI-PUZOL ROAD (KM 458.726 - 460.929), PINILI, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	13,632,300.00		13,632,300.00	ROADS 2 52 LANE KM.
30011720/895000	21AB0146 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF PUGAAN-MADUPAYAS-CAMANGA-LILIPUTEN ROAD, BADO, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	46,584,450.00		46,584,450.00	DRAINAGE AND SLOPE PROTECTION STRUCTURES 1.22 KM.
30011720/899000	21AB0147 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF STA. CRUZ SUR-PAGSANAHAN ROAD, BADO, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	20,295,000.00		20,295,000.00	ROADS 2.20 LANE KM.
300104219408000	21AB0148 - 21AB0046: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN BALTAR, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021	GAA 2021	4,949,991.42		4,949,991.42	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 1 STOREY

Code (PAP)	Procurement program/Project	PMO/ END-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advt/Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21AB0149 - REPAIR/MAINTENANCE OF PCOP ALONG BATAC-BANNA ROAD, K0474+100, K0478+200, K0478+250, K0478+500, K0479+100, K0480+170, BATAC CITY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 15, 2021	Apr. 19, 2021	2021 Routine Maint.	1,418,277.25		1,418,277.25	Repair/Maint. Of PCOP = 199.10 L.M.
	21AB0150 - INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD K0460+000 TO K0484+000 (INT. SECTION) & ILOCOS NORTE-APAYAO ROAD K0534+000 - K0535+500 (INT. SECT.), CURRIMAO, BATAC, SAN NICOLAS AND SOLSONA, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 15, 2021	Apr. 19, 2021	SF2021-02-003800	3,415,406.30		3,415,406.30	ROADS 2.20 LANE KM.
	21AB0151: CONCRETING OF BUROK BARANIWI, BARANGAY PARATONG FMR, BARANGAY PARATONG, PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	April 21, 2021	April 22, 2021	DA 2021	19,900,000.00		19,900,000.00	CONCRETING OF ROADS = 3.34 Lane Km.
	21AB0152: CONCRETING OF BRGY. 31 CAMANDINGAN FMR, BRGY. CAMANDINGAN, BATAC, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	April 21, 2021	April 22, 2021	DA 2021	12,437,500.00		12,437,500.00	CONCRETING OF ROADS = 2.016 Lane Km.
	21AB0153: CONCRETING OF BRGY. CAYUBOG FMR, BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	April 21, 2021	April 22, 2021	DA 2021	11,940,000.00		11,940,000.00	CONCRETING OF ROADS = 2.128 Lane Km.
	21AB0154: CONCRETING OF BRGY. PAGULUDAN FMR, BRGY. PAGULUDAN, CURRIMAO, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	April 21, 2021	April 22, 2021	DA 2021	12,437,500.00		12,437,500.00	CONCRETING OF ROADS = 2.17 Lane Km.
	21AB0155: CONCRETING OF SITIO BUGA TO SITIO BING-IT, BARANGAY STA. RITA FARM-TO-MARKET ROAD, PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	April 21, 2021	April 22, 2021	DA 2021	12,437,500.00		12,437,500.00	CONCRETING OF ROADS = 1.894 Lane Km.


Code (PAP)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adv/Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21AB0156: CONCRETING OF SITTO KAPPA TO SITTO MURMURAY, BARANGAY NAGBACALAN FARM-TO-MARKET ROAD, BARANGAY NAGBACALAN, PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	April 21, 2021	April 22, 2021	DA 2021	11,940,000.00		11,940,000.00	CONCRETING OF ROADS = 2,152 Lane Km
300104219420000	21AB0157: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021	GAA 2021	2,969,951.93		2,969,951.93	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 1 STOREY
300104219439000	21AB0158 : LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TABUCBUC, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021	GAA 2021	1,979,996.09		1,979,996.09	REHABILITATION OF MULTI-PURPOSE BUILDING = 1 STOREY
300104219444000	21AB0159 : CONSTRUCTION OF MULTI-PURPOSE BUILDING (TENNIS COURT) - PHASE II, BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021	GAA 2021	3,266,983.87		3,266,983.87	REHABILITATION OF MULTI-PURPOSE BUILDING (TENNIS COURT) = 1 STOREY
300104219445000	21AB0160: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPAL AMPITHEATRE AND SPORT CENTER - PHASE II, BRGY. SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021	GAA 2021	3,266,987.07		3,266,987.07	REHABILITATION OF MULTI-PURPOSE BUILDING. MUNICIPAL AMPITHEATRE AND SPORT CENTER = 1 STOREY
300104219446000	21AB0161 - 21AB0070: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPAL HEALTH CENTER, BARANGAY FORTUNA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 5, 2021	May 7, 2021	GAA 2021	3,464,934.58		3,464,934.58	REHABILITATION OF MULTI-PURPOSE BUILDING = 1 STOREY
	TOTAL									1,228,597,483.45		1,228,597,483.45	


Prepared by:

Recommending Approval:

Approved:


ROLANDO V. MIGUEL
 Engineer III
 Head, Procurement Unit


SUSAN P. SIMEON
 BAC Chairperson


REYNALDO S. ORGANO, MBA
 District Engineer