

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
1	22FO0004	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Balogo, Oas, Albay	September 24, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
2	22FO0005	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Ilawod, Guinobatan, Albay	September 24, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
3	22FO0006	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Langoav, Polanqui, Albay	September 24, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
4	22FO0007	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Cabalaoan, Guinobatan, Albay	September 29, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
5	22FO0008	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Noogo, Libon, Albay	September 29, 2021	December 10, 2021	March 15, 2022	March 25, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
6	22FO0009	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Vicente, Libon, Albay	September 29, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
7	22FO0010	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Sukin, Pioduran, Albay	September 29, 2021	December 10, 2021	February 15, 2022	February 24, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
8	22FO0011	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control River Dike, Barangay Binatagan, Ligao City, Albay	October 4, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Control River Dike
9	22FO0012	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Agustin Flood Control Dike, San Agustin, Libon, Albay	October 4, 2021	November 25, 2021	February 28, 2022	March 10, 2022	GoP	80,000,000.00	0.00	80,000,000.00	Rehabilitation of Flood Control River Dike
10	22FO0013	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Mitigation Structure along Cabilogan River, Brgy. Sta. Cruz, Libon, Albay	October 4, 2021	December 1, 2021	February 15, 2022	February 24, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Rehabilitation of Flood Mitigation Structure
11	22FO0014	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Alnav River Wall, Polanqui, Albay	October 7, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of River Wall
12	22FO0015	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nasisi River Flood Mitigation Structure (Brgy. Guillid), Ligao City, Albay	October 7, 2021	February 23, 2022	May 17, 2022	May 27, 2022	GoP	60,000,000.00	0.00	60,000,000.00	Rehabilitation of Flood Mitigation Structure
13	22FO0016	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Jose Flood Control Structure, San Jose, Libon, Albay	October 7, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehabilitation of Flood Control Structure
14	22FO0017	OO1 - Ensure Safe and Reliable National Road System - Network Development Program, Road Widening, Secondary Roads, Albay West Coast Road K0489 + (-077) - K0489 + (320)	October 12, 2021	June 10, 2022	August 15, 2022	August 25, 2022	GoP	24,000,000.00	0.00	24,000,000.00	Widening of Road
15	22FO0018	OO1 - Ensure Safe and Reliable National Road System - Network Development Program, Road Widening, Secondary Roads, Ligao-Pioduran Road, K0538+120 - K0538+300	December 8, 2021	December 28, 2021	March 23, 2022	April 1, 2022	GoP	10,000,000.00	0.00	10,000,000.00	Widening of Road

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

	Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	22FO0019	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - Ligao - Tabaco Rd (S03652LZ) - K0503+(-129.75) - K0503+050	October 12, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	10,226,000.00	0.00	10,226,000.00	Widening of Road
17	22FO0021	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Malidong River Wall, Ploduran, Albay	October 12, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of River Wall
18	22FO0022	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Agustin River Wall, Libon, Albay	October 16, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of River Wall
19	22FO0023	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Kinuartilan, Polangui, Albay	October 16, 2021	December 10, 2021	March 15, 2022	March 21, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
20	22FO0024	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Cabilogan River Flood Control Dike(Kinale-Balangibang Section), Polangui, Albay	October 16, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	12,000,000.00	0.00	12,000,000.00	Rehabilitation of Flood Control River Dike
21	22FO0025	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Busac River Wall, Oas, Albay	October 20, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of River Wall
22	22FO0026	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Mauraro, Guinobatan, Albay	October 20, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
23	22FO0027	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control/River Dike, Barangay Pandan, Ligao City, Albay	October 20, 2021	November 29, 2021	June 28, 2022	July 8, 2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Control River Dike
24	22FO0028	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Nasisi River Flood Mitigation Structure (Brgy. Nasisi and Brgy. Basag), Ligao City, Albay	October 21, 2021	February 23, 2022	May 17, 2022	May 27, 2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Control River Dike
25	22FO0029	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Pantao Riverwall, Pantao, Libon, Albay	October 21, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of River Wall
26	22FO0030	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Mitigation Structure at Pantao, Libon, Albay	October 23, 2021	November 26, 2021	February 28, 2022	March 10, 2022	GoP	80,000,000.00	0.00	80,000,000.00	Construction of Flood Mitigation Structure
27	22FO0031	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control/River Dike, Sitio Sabang, Barangay Maonon, Ligao City, Albay	October 23, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control River Dike
28	22FO0032	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Bonbon and Bulusan Flood Control Structure (Downstream of Marocmoc Bridge, Right Side), Bonbon, Libon, Albay	October 26, 2021	March 4, 2022	July 7, 2022	July 18, 2022	GoP	80,000,000.00	0.00	80,000,000.00	Rehab. Of Flood Control Structure

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
29	22FO0033	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Pacdas Flood Control Dike (Pacdas Bridge,Right Side), Pacdas, Libon, Albay	October 26, 2021	November 26, 2021	February 28, 2022	March 10, 2022	GoP	80,000,000.00	0.00	80,000,000.00	Rehabilitation of Flood Control River Dike
30	22FO0034	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Groundsill Dam along Tobgon River (Downstream) of Tobgon Bridge, Ligoa City, Albay	October 26, 2021	December 1, 2021	February 28, 2022	March 10, 2022	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Ground Sill Dam
31	22FO0035	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Nasisi River Flood Mitigation Structure (Brav. Nabontan), Ligoa City, Albay	October 30, 2021	March 4, 2022	May 17, 2022	May 27, 2022	GoP	60,000,000.00	0.00	60,000,000.00	Const. of Flood Control Structure
32	22FO0036	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Nasisi River Flood Mitigation Structure (Brav. Pinit), Ligoa City, Albay	October 30, 2021	March 1, 2022	May 14, 2022	May 24, 2022	GoP	60,000,000.00	0.00	60,000,000.00	Const. of Flood Control Structure
33	22FO0037	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Repair/ Rehabilitation/ Improvement of Alomon Flood Control, Alomon, Polangui, Albay	October 30, 2021	November 22, 2021	May 17, 2022	May 27, 2022	GoP	22,270,000.00	0.00	22,270,000.00	Const./Rehab./Repair/ Impvt. of Flood Control Structure
34	22FO0039	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Binatagan Flood Control Structure along Matanglad River (Right Side) Ligoa City, Albay	January 11, 2022	February 18, 2022	March 15, 2022	March 25, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
35	22FO0040	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Tula-Tula Riverwall, Ligoa City, Albay	October 30, 2021	November 22, 2021	March 23, 2022	April 1, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of River Wall
36	22FO0042	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Greenfields Binatagan Road, Ligoa City, Albay	November 11, 2021	March 4, 2022	May 26, 2022	June 3, 2022	GoP	28,000,000.00	0.00	28,000,000.00	Concreting of Road
37	22FO0043	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Macasitas, Pioduran, Albay	November 11, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a one-storey multi-purpose building.
38	22FO0044	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Nablangbulod, Pioduran, Albay	November 11, 2021	December 9, 2021	February 15, 2022	February 24, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Road
39	22FO0045	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Improvement of Road, Barangay San Miguel, Oas, Albay	November 11, 2021	December 9, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
40	22FO0046	OO1 - Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridge, Agos Bridge (B00279L2) along Daang Maharlika (L2) (Phase II), Agos, Polangui, Albay	November 18, 2021	December 9, 2021	February 11, 2022	February 21, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Widening of Bridge
41	22FO0047	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Nabontan to Binanauan / Layon / Tuburan, Barangay Nabontan/Layon/Binanauan/Tuburan, Ligoa City, Albay	November 25, 2021	December 15, 2021	March 23, 2022	April 1, 2022	GoP	28,000,000.00	0.00	28,000,000.00	Concreting of road

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0048	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Cabarian NHS Extension Site, Barangay Cabarian, Ligao City, Albay	November 19, 2021	December 13, 2021	March 23, 2022	April 1, 2022	GoP	7,000,000.00	0.00	7,000,000.00	Construction of evacuation center.
22FO0049	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Barangay Mauraro, Guinobatan, Albay	November 19, 2021	December 16, 2021	January 31, 2022	February 10, 2022	GoP	35,000,000.00	0.00	35,000,000.00	Construction of a one-storey multi-purpose building.
22FO0050	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center, Tablon E/S, Brgy. Tablon, Oas, Albay	November 19, 2021	December 13, 2021	February 21, 2022	March 3, 2022	GoP	7,000,000.00	0.00	7,000,000.00	Construction of evacuation center.
22FO0051	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Barangay Upper Binogsacan, Guinobatan, Albay	November 19, 2021	December 16, 2021	January 31, 2022	February 10, 2022	GoP	35,000,000.00	0.00	35,000,000.00	Construction of evacuation center.
22FO0052	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Bacong to Balanac, Ligao City, Albay	November 25, 2021	December 23, 2021	February 15, 2022	February 24, 2022	GoP	28,000,000.00	0.00	28,000,000.00	Concreting of road
22FO0053	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tinago/Mahaba Busay Road (Phase 2), Barangay Mahaba to Barangay Busay, Ligao City, Albay	November 25, 2021	December 23, 2021	February 15, 2022	February 18, 2022	GoP	28,000,000.00	0.00	28,000,000.00	Concreting of road
22FO0055	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster II-2022 : 1.) Construction of Catburawan River Flood Control Structure, Barangay Catburawan, Ligao City, Albay;	November 27, 2021	December 28, 2021	March 15, 2022	March 21, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehab./Const. of Flood Control Structure
22FO0055	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster II-2022 : 2.) Rehabilitation of Panganiran River Flood Mitigation Structure with Access Road, Barangay La Medalla, Pioduran, Albay	November 27, 2021	December 28, 2021	March 15, 2022	March 21, 2022	GoP	45,000,000.00	0.00	45,000,000.00	Rehab./Const. of Flood Control Structure
22FO0056	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster III-2022 : 1.) Construction of Pinanganuran River Control Structure, Barangay Villa Petrona, Libon, Albay;	November 27, 2021	December 28, 2021	March 17, 2022	March 21, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehab./Const. of Flood Control Structure
22FO0056	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster III-2022 : 2.) Construction of Pinanganuran River Control Structure, Barangay San Jose, Libon, Albay	November 27, 2021	December 28, 2021	March 17, 2022	March 21, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehab./Const. of Flood Control Structure
22FO0057	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IV-2022 : 1.) Rehabilitation of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge) Phase II in Libon, Albay;	November 27, 2021	December 23, 2021	March 17, 2022	March 21, 2022	GoP	95,000,000.00	0.00	95,000,000.00	Rehab./Const. of Flood Control Structure
22FO0057	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IV-2022 : 2.) Rehabilitation of Marocmoc Bridge Flood Control Structure (Right Side Facing Upstream and Left Side Facing Downstream of Marocmoc Bridge) in Libon, Albay	November 27, 2021	December 23, 2021	March 17, 2022	March 21, 2022	GoP	95,000,000.00	0.00	95,000,000.00	Rehab./Const. of Flood Control Structure

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
54	22FO0058	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Pantao to Sitio Cabugao Road, Libon , Albay	January 5, 2022	February 11, 2022	March 15, 2022	March 25, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Concreting of Road
55	22FO0060	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster X-2022 : 1.) Rehabilitation of Travesia Flood Control (Phase II), Guinobatan, Albay	December 4, 2021	December 27, 2021	March 15, 2022	March 25, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehab./Const. of Flood Control Structure
56	22FO0060	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster X-2022 : 2.) Construction of Nasisi River Flood Mitigation Structure (Brgy. Batang and Brgy. Herrera), Ligao City, Albay	December 4, 2021	December 27, 2021	March 15, 2022	March 25, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehab./Const. of Flood Control Structure
57	22FO0063	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of San Ramon - Nino Jesus - San Vicente Road Section, Libon, Albay	December 8, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Cti AlleviatingNadinof Ro
58	22FO0064	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Kalakaran Riverwall, Oas, Albay	December 4, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of River Wall
59	22FO0065	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Lomacao-Catomag Road, Barangay Lomacao, Guinobatan, Albay	December 4, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
60	22FO0066	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Barangay Mamlad, Pio Duran to Barangay Mamlad, Jovellar Road, Pio Duran and Jovellar, Albay	December 4, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
61	22FO0067	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Brgy. Marigondon, Pioduran, Albay	December 4, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
62	22FO0068	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of San Jose - Pantao Road, Libon, Albay	December 8, 2021	March 4, 2022	March 15, 2022	March 21, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Concreting of Road
63	22FO0069	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Concreting of Road, Barangay Balinad, Polangui, Albay	December 8, 2021	December 29, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
64	22FO0070	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center, San Jose E/S, Brgy. San Jose, Libon, Albay	December 5, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	7,000,000.00	0.00	7,000,000.00	Construction of evacuation center.
65	22FO0071	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Barangay Cotnogan, Polangui, Albay	December 8, 2021	December 29, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
66	22FO0072	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VII -2022 : 1.) Construction of San Francisco River Flood Mitigation Structure, Brgy. Maguiron, Guinobatan, Albay,	December 8, 2021	December 29, 2021	March 15, 2022	March 25, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehab./Const. of Flood Control Structure

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022

DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0072	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VII -2022 : 2.) Construction of San Francisco River Flood Mitigation Structures (Brgy. Maguiron and Brgy. Minto), Guinobatan, Albay	December 8, 2021	December 29, 2021	March 15, 2022	March 25, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0073	CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cluster XIII -2022 : 1.) San Isidro-Florista-Panoyoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay	December 8, 2021	December 29, 2021	March 17, 2022	March 21, 2022	GoP	32,500,000.00	0.00	32,500,000.00	Concreting of Road
22FO0073	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)) Cluster XIII -2022 : - 2.) Improvement of Florista-San Isidro Road, Jovellar Albay	December 8, 2021	December 29, 2021	March 17, 2022	March 21, 2022	GoP	32,500,000.00	0.00	32,500,000.00	Concreting of Road
22FO0074	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Tula-Tula Pequeño/Tinampo, Barangay Tula-Tula Pequeño to Barangay Tinampo, Ligao City, Albay	January 5, 2022	February 11, 2022	February 28, 2022	March 10, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Concreting of Road
22FO0075	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Paulog/Bonga Road, Barangay Paulog to Barangay Bonga, Ligao City, Albay	January 5, 2022	February 11, 2022	February 28, 2022	March 10, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Concreting of Road
22FO0076	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Banawan, Ploduran, Albay	January 6, 2022	February 7, 2022	February 28, 2022	March 10, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
22FO0077	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Sinungtan-Bololo Road, Barangay Sinungtan and Barangay Bololo, Guinobatan, Albay	January 6, 2022	February 10, 2022	March 15, 2022	March 21, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
22FO0078	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road , Barangay Cabarian, Ligao City, Albay	January 6, 2022	May 5, 2022	May 20, 2022	May 31, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
22FO0079	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster V-2022: Rehabilitation of Tandarora Flood Control Dike (Left Side) Guinobatan, Albay	January 18, 2022	February 18, 2022	March 17, 2022	March 25, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0079	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster V-2022: Rehabilitation of Tandarora Flood Control Dike (Right Side) Guinobatan, Albay	January 18, 2022	February 18, 2022	March 17, 2022	March 25, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0080	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Brgy. La Medalla, Polangui, Albay	January 6, 2022	February 11, 2022	March 15, 2022	March 25, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
22FO0081	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Barangay La Purisima, Polangui, Albay	January 6, 2022	February 10, 2022	March 15, 2022	March 25, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0082	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Ranao-Ranao - Quiza Road, Ligao City, Albay	January 7, 2022	February 7, 2022	March 15, 2022	March 25, 2022	GoP	28,000,000.00	0.00	28,000,000.00	Concreting of Road
22FO0083	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tastas/Cavasi Road, Barangay Cavasi to Barangay Tastas, Ligao City, Albay	January 7, 2022	February 7, 2022	March 15, 2022	March 21, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Concreting of Road
22FO0084	CLUSTER 14: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - 1) K0499 + 774 - K0499 + 863.60;	January 11, 2022	June 8, 2022	June 24, 2022	July 5, 2022	GoP	54,690,000.00	0.00	54,690,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
22FO0084	CLUSTER 14: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - 2) K0502 + 861 - K0502 + 959;	January 11, 2022	June 8, 2022	June 24, 2022	July 5, 2022	GoP	54,690,000.00	0.00	54,690,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
22FO0084	CLUSTER 14: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - 3) K0505 + 658 - K0505 + 704;	January 11, 2022	June 8, 2022	June 24, 2022	July 5, 2022	GoP	54,690,000.00	0.00	54,690,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
22FO0084	CLUSTER 14: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - 4) K0505 + 961 - K0506 + 310;	January 11, 2022	June 8, 2022	June 24, 2022	July 5, 2022	GoP	54,690,000.00	0.00	54,690,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
22FO0084	CLUSTER 14: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - 5)K0549 + 186 - K0549 + 296;	January 11, 2022	June 8, 2022	June 24, 2022	July 5, 2022	GoP	54,690,000.00	0.00	54,690,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
22FO0084	CLUSTER 14: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - 6) K0549 + 897 - K0550 + 005	January 11, 2022	June 8, 2022	June 24, 2022	July 5, 2022	GoP	54,690,000.00	0.00	54,690,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
22FO0085	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Improvement of Road, Barangay Harigue, Libon, Albay	January 11, 2022	February 10, 2022	March 23, 2022	April 1, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
22FO0086	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Ramay, Oas, Albay	January 11, 2022	February 10, 2022	March 15, 2022	March 25, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
22FO0087	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Albay/Camarines Sur Diversion Road, Oma-Oma to Tiongson Section, Barangay Oma-Oma - Barangay Tiongson, Ligao City, Albay	January 12, 2022	February 11, 2022	March 15, 2022	March 25, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Concreting of Road
22FO0088	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Revetment Wall, Binanawan River Ligao City, Albay	January 14, 2022	March 11, 2022	May 17, 2022	May 27, 2022	GoP	90,000,000.00	0.00	90,000,000.00	Rehabilitation of River Wall

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

	Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	22FO0089	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Busac/GMA (Albay Camarines Sur Diversion Road), Barangay Busac to Albay/CamSur Diversion	January 15, 2022	April 19, 2022	May 26, 2022	June 3, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Concreting of Road
92	22FO0090	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Project, Barangay San Ramon, Oas, Albay	January 18, 2022	May 30, 2022	June 10, 2022	June 21, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Rehab./Const. of Flood Control Structure
93	22FO0091	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Francisco River Flood Mitigation Structure, Guinobatan Albay	January 26, 2022	March 11, 2022	March 23, 2022	April 1, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehab./Const. of Flood Control Structure
94	22FO0092	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VIII - 2022: (1)Rehabilitation of San Rafael Flood Control Structure (Traya Section), Guinobatan, Albay;	January 26, 2022	June 3, 2022	June 15, 2022	June 26, 2022	GoP	40,000,000.00	0.00	40,000,000.00	Rehab./Const. of Flood Control Structure
95	22FO0092	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VIII - 2022: (2)Construction of Maninila River (Brgy.Maninila - Brgy. Masarawag) Flood Mitigation System, Guinobatan Albay	January 26, 2022	June 3, 2022	June 15, 2022	June 26, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Const. of Flood Control Structure
96	22FO0093	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IX-2022 - Construction of San Francisco Flood Control Structure (Phase II), Guinobatan, Albay	February 8, 2022	March 11, 2022	May 17, 2022	May 27, 2022	GoP	40,000,000.00	0.00	40,000,000.00	Rehab./Const. of Flood Control Structure
97	22FO093	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IX-2022 - Construction of Masarawag River Flood Mitigation System (Brgy. Maninila - Brgy Masarawag, Guinobatan, Albay	February 8, 2022	March 8, 2022	May 17, 2022	May 27, 2022	GoP	60,000,000.00	0.00	60,000,000.00	Rehab./Const. of Flood Control Structure
98	22FO0094	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IX-2022 - Construction of Muladbucad Flood Control Dike in Muladbucad, Guinobatan, Albay	February 8, 2022	February 28, 2022	March 15, 2022	March 25, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehab./Const. of Flood Control Structure
99	22FO0094	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IX-2022 - Construction of San Francisco River Flood Mitigation Structure, Brgy. Morera and Brgy San Rafael , Guinobatan, Albay	February 8, 2022	February 28, 2022	March 15, 2022	March 25, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehab./Const. of Flood Control Structure
100	22FO0095	CSSP - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Construction of Multi-Purpose Water Impounding Unit with Canals, Sitio Libtong, Barangay Cabarian, Ligao City, Albay	February 19, 2022	April 26, 2022	May 26, 2022	June 3, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Water Impounding Unit with Canals
101	22FO0096	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Rinconada Road, Polanqui, Albay	January 0, 1900	May 16, 2022	June 20, 2022	June 30, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Concreting of Road
102	22FO098	CLUSTER XV-2022: Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Tabaco Rd. A_K0510+271 - K0510+351	May 21, 2022	June 14, 2022	July 14, 2022	July 22, 2022	GoP	6,550,000.00	0.00	6,550,000.00	Rehab./Const. of Flood Control Structure

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

	Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	22FO098	CLUSTER XV-2022: Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Tabaco Rd. B. K0512+838 - K0512+903	May 21, 2022	June 14, 2022	July 14, 2022	July 22, 2022	GoP	11,920,000.00	0.00	11,920,000.00	Rehab./Const. of Flood Control Structure
104	22FO098	CLUSTER XV-2022: Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Tabaco Rd. C. K0514+015 - K0514+100	May 21, 2022	June 14, 2022	July 14, 2022	July 22, 2022	GoP	9,090,000.00	0.00	9,090,000.00	Rehab./Const. of Flood Control Structure
105	22FO098	CLUSTER XV-2022: Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Tabaco Rd. D. K0507+495.80 - K0507+565	May 21, 2022	June 14, 2022	July 14, 2022	July 22, 2022	GoP	7,291,000.00	0.00	7,291,000.00	Rehab./Const. of Flood Control Structure
106	22FO0099	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Maynaga - Pinagdapugan Road, Polangui, Albay	April 9, 2022	May 2, 2022	July 11, 2022	July 18, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Concreting of Road
107	22FO0100	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster I: (1) Construction of Kalakran River Flood Control Structure, Barangay Pistola, Oas, Albay	May 21, 2022	June 13, 2022	June 23, 2022	July 3, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehab./Const. of Flood Control Structure
108	22FO0100	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster I; (2) Construction of Nagasgasan River Flood Control Structure, Barangay Obaliw Rinas, Oas, Albay	May 21, 2022	June 13, 2022	June 23, 2022	July 3, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Rehab./Const. of Flood Control Structure
109	22FO0101	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Lanigay-Apad Road, Polangui, Albay	April 23, 2022	May 20, 2022	June 20, 2022	June 30, 2022	GoP	15,000,000.00	0.00	15,000,000.00	Concreting of Road
110	22FO0102	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure along Cabangan River (Upstream Right Side of Cabangan Bridge), Basud, Polangui, Albay	April 23, 2022	May 23, 2022	June 21, 2022	July 1, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehab./Const. of Flood Control Structure
111	22FO0103	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Revetment along San Francisco River, Guinobatan, Albay	March 3, 2022	April 19, 2022	May 26, 2022	June 3, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehab./Const. of Flood Control Structure
112	22FO0104	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure, Barangay Caratagan, Pio Duran, Albay	April 26, 2022	May 16, 2022	June 20, 2022	June 30, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Rehab./Const. of Flood Control Structure
113	22FO0105	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure, Barangay Quipia River, Jovellar, Albay	April 19, 2022	June 28, 2022	July 8, 2022	July 18, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Rehab./Const. of Flood Control Structure
114	22FO0106	CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Maninila, Guinobatan, Albay	April 23, 2022	May 23, 2022	June 21, 2022	July 1, 2022	GoP	15,000,000.00	0.00	15,000,000.00	Construction of a one-storey multi-purpose building.
115	22FO0107	CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Facility, Libon Community College, Zone 4, Libon, Albay	June 2, 2022	June 22, 2022	July 12, 2022	July 22, 2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of a one-storey multi-purpose building.

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

	Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116	22FO0108	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quanrantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Buvo, Polangui, Albay	March 3, 2022	April 28, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
117	22FO0109	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quanrantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Cotmon, Polangui, Albay	March 3, 2022	April 28, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
118	22FO0110	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quanrantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Danao, Polangui, Albay	March 3, 2022	May 5, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
119	22FO0111	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quanrantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Gamot, Polangui, Albay	March 3, 2022	May 5, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
120	22FO0112	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quanrantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Kinuartelan, Polangui, Albay	March 3, 2022	May 5, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
121	22FO0113	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quanrantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Lourdes, Polangui, Albay	March 3, 2022	May 5, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of a multi-purpose building. (evacuation center)
122	22FO0114	CSSP - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - Construction of Water System (Level II), Brgys. Basicao Interior, Sto Cristo, Sukip, Oringon, Municipality of Ploduran, Albay	April 9, 2022	June 28, 2022	July 13, 2022	July 20, 2022	GoP	24,000,000.00	0.00	24,000,000.00	Construction of Water System
123	22FO0116	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - Construction of Polangui Upland Road, Polangui, Albay	April 23, 2022	May 20, 2022	June 21, 2022	July 1, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Concreting of Road
124	22FO0118	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - Construction of Gabon - Matacon Road, Polangui, Albay	March 3, 2022	May 6, 2022	May 30, 2022	June 9, 2022	GoP	90,000,000.00	0.00	90,000,000.00	Concreting of Road
125	22FO0119	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Gymnasium), PNCEs, Polangui, Albay	June 23, 2022	July 13, 2022	July 18, 2022	July 25, 2022	GoP	80,000,000.00	0.00	80,000,000.00	Construction of evacuation center.
126	22FO0120	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Facility, Polangui Integrated Transport Terminal,	May 21, 2022	July 12, 2022	July 18, 2022	July 25, 2022	GoP	90,000,000.00	0.00	90,000,000.00	Construction of Multi-Purpose Facility
127	22FO0121	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Itaran Skills Training Center, Polangui, Albay	April 30, 2022	May 30, 2022	June 21, 2022	July 1, 2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Multi-Purpose Building
128	22FO0122	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building , Polangui Skills Training Center,, Polangui, Albay	June 28, 2022	July 18, 2022	July 22, 2022	July 29, 2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Multi-Purpose Building
129	22FO0123	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Ponso Skills Training Center, Polangui, Albay	May 21, 2022	June 13, 2022	July 7, 2022	July 14, 2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Multi-Purpose Building
130	22FO0129	Concreting of Rawls to Estrella FMR, (Phase II), Brgy. Rawls, Ploduran, Albay	March 3, 2022	April 19, 2022	May 26, 2022	June 3, 2022	GoP	12,000,000.00	0.00	12,000,000.00	Construction of Multi-Purpose Building

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
 DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0130	Repair and Maintenance of Damaged Pavement along Daang Maharlika Road, K0483+700 - K0483+727 L/S, K0483+750 - K0483+781 L/S, K0489+800 - K0489+805	May 28, 2022	June 20, 2022	July 5, 2022	July 12, 2022	GoP	1,800,000.00	0.00	1,800,000.00	Construction of Multi-Purpose Building
22FO0131	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - Construction of Road, Libtong - Bilibig - Peñafrancia - Gabon Road, Polangui, Albay	June 30, 2022	July 20, 2022	July 25, 2022	August 1, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Concreting of Road
22FO0132	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	August 13, 2022	September 12, 2022	October 24, 2022	October 28, 2022	GoP	3,462,525.00	0.00	3,462,525.00	Construction / Rehabilitation of Water System
22FO0133	Repair / Maintenance of Flood Control Strycture along San Francisco River, San Rafael Section, Guinobatan, Albay	October 26, 2022	November 15, 2022	November 29, 2022	December 9, 2022	GoP	2,000,000.00	2,000,000.00		Construction / Rehabilitation of Water System
22FO0134	1) Repair / Maintenance of DPWH Building Albay 3rd District Engineering Office, Paulog, Ligao City, Albay a) Quality Assurance Section Building (Phase 2); 2) Repair / Maintenance of DPWH Building, AES Buildings, Paulog, Ligao City a) BAC Office and b) Guardhause; and 3) Repair / Maintenance of DOTr Building, LTO Administration Building, Sta Cruz, Ligao City, Albay	December 10, 2022	December 29, 2022	January 12, 2023	January 22, 2023	GoP	1,995,000.00	1,995,000.00		Construction / Rehabilitation of Water System

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

CONSULTANCY

1	22CSFO02	Conduct of Sub-Soil Analysis and Exploration for the Multi-Purpose Building Projects	October 7, 2022	October 11, 2022	October 21, 2022	November 3, 2022	GoP	490,000.00	-	490,000.00	Geotechnical exploration of proposed project sites.
---	----------	--	-----------------	------------------	------------------	------------------	-----	------------	---	------------	---

GOODS AND SERVICES

1	22GFO0001	Purchase of Fuel for use in Various Equipments/Srvce Vehicles Assigned at Albay 3rd DEO, for the 1st, 2nd & 3rd Quarters, CY 2022	November 29, 2021	December 20, 2021	March 16, 2022	March 25, 2022	GoP	5,455,145.00	2,500,000.00	2,955,145.00	fuel
2	22GFO0002	Purchase of IT Equipments Based on Approved DPWH Standard	February 2, 2022	February 22, 2022	March 16, 2022	March 25, 2022	GoP	6,100,815.00	0.00	6,000,000.00	Information Technology
3	22GFO0003	Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	March 29, 2022	4/1/2022	April 18, 2022	April 27, 2022	GoP	347,024.42	347,024.42	0.00	Construction Materials
4	22GFO0004	Supply and Delivery of Materials for Traffic Services Maintenance and Bridge Repainting along Various National Road within 3rd District of Albay (1st Quarter 2022)	March 29, 2022	April 1, 2022	April 7, 2022	April 11, 2022	GoP	405,142.50	405,142.50	0.00	Construction Materials
5	22GFO0005	Outsourcing of Security Services, DPWH Albay 3rd DEO, <u>Paolog, Liguao City (12 months)</u>	April 28, 2022	May 19, 2022	May 27, 2022	May 31, 2022	GoP	2,312,739.36	0.00	2,312,739.36	Security Services
6	22GFO0006	Supply and Delivery of Materials for Guardrail Maintenance along Various National Road within 3rd District of Albay (1st Quarter of 2022)	April 27, 2022	May 4, 2022	May 13, 2022	May 19, 2022	GoP	290,918.25	290,918.25	0.00	Guardrail Materials
7	22GFO0007	Purchase of Janitorial Supplies under Engineering & Administrative Overhead (EAO) (1st Quarter CY 2022)	April 27, 2022	May 4, 2022	May 13, 2022	May 19, 2022	GoP	200,116.35	0.00	200,116.35	Janitorials Supplies
8	22GFO0008	Supply and Delivery of Materials for Traffic Service Maintenance Center line and Lane line Repainting along Various National Roads within 3rd <u>District of Albay</u>	April 27, 2022	May 4, 2022	May 13, 2022	May 19, 2022	GoP	450,530.85	450,530.85	0.00	Thermoplastic Paint
9	22GFO0009	Supply and Delivery of Aggregates for Bituminous Surface Treatment to be use in Various National Road within 3rd District of Albay	April 27, 2022	May 4, 2022	May 13, 2022	May 19, 2022	GoP	227,430.00	227,430.00	0.00	Construction Materials
10	22GFO0010	Purchase of IT Equipments Based on Approved DPWH Standard	May 17, 2022	June 8, 2022	July 8, 2022	July 14, 2022	GoP	7,124,250.00	0.00	7,124,250.00	Information Technology
11	22GFO0011	Purchase and Installation of Additional CCTV IP Camera	May 20, 2022	May 31, 2022	June 13, 2022	June 24, 2022	GoP	752,130.00	0.00	752,130.00	Information Technology
12	22GFO0012	Purchase of Lubricants and filters for Equipment (Newly Procured Major and Minor BHME) assigned at DPWH Albay 3rd District Engineering Office <u>for CY 2022</u>	May 27, 2022	May 31, 2022	June 13, 2022	June 24, 2022	GoP	949,506.60	949,506.60	0.00	Lubricants
13	22GFO0013	Supply and Delivery of Personnel Uniform and Safety Equipment for use in Maintenance of National and Secondary Roads 3rd District of Albay	May 27, 2022	May 31, 2022	June 13, 2022	June 24, 2022	GoP	492,660.00	492,660.00	0.00	Uniforms
14	22GFO0015	Purchase of One (1) Unit Hardtop Canopy for use in one (1) unit Service Vehicle, F4X947 (Nissan Navarra 2022 Pick-up) assigned at DPWH Albay <u>3rd District Engineering Office for CY 2022</u>	May 27, 2022	May 31, 2022	June 13, 2022	June 24, 2022	GoP	156,135.00	156,135.00	0.00	Service Vehicle
15	22GFO0016	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road Within 3rd <u>District of Albay</u>	May 27, 2022	May 31, 2022	June 13, 2022	June 23, 2022	GoP	601,020.00	601,020.00	0.00	Construction Materials
16	22GFO0017	Supply and Delivery of Materials for: Repair and Maintenance of Drainage Structure along Liguao-Pioduran Road, KO502+920-KO503+060 and KO509+000-KO509+111, Liguao City.	May 27, 2022	June 3, 2022	June 13, 2022	June 23, 2022	GoP	337,060.50	337,060.50	0.00	Construction Materials

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

	Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	22GFO0018	Purchase of Office Supplies under Engineering & Administrative Overhead (EAO)	May 31, 2022	June 20, 2022	July 20, 2022	July 26, 2022	GoP	2,171,699.25	0.00	2,171,699.25	Office Supplies
18	22GFO0019	Purchase of Survey Tools & Other Supplies for Roads and Bridges-Multi Year Planning and Scheduling (MYPS) and Validation Program	May 31, 2022	June 20, 2022	July 20, 2022	July 26, 2022	GoP	37,051.85	0.00	37,051.85	Planning Tools
19	22GFO0020	Purchase of Other Supplies for Gender and Development Related Activities for CY 2022	June 9, 2022	June 14, 2022	July 14, 2022	July 20, 2022	GoP	60,000.00	0.00	60,000.00	Office Supplies
20	22GFO0021	Purchase of Office Supplies, Tools and Accessories for the Conduct of Bridge Management System (BMS) Assessment and Validation Program	June 9, 2022	June 14, 2022	July 14, 2022	July 20, 2022	GoP	49,379.26	0.00	49,379.26	Office Supplies
21	22GFO0022	Purchase of Supplies, Tools & Accessories For Automated Traffic Data Collection Program	June 9, 2022	June 14, 2022	July 14, 2022	July 20, 2022	GoP	197,164.29	0.00	197,164.29	Planning Tools
22	22GFO0023	Purchase of Supplies under Engineering & Administrative Overhead (EAO)	June 9, 2022	June 14, 2022	July 14, 2022	July 20, 2022	GoP	163,616.25	0.00	163,616.25	Office Supplies
23	22GFO0024	Purchase of Brushcutter for use in Maintenance Works along Various National Roads in Albay 3rd District for 2022	June 21, 2022	June 24, 2022	July 22, 2022	July 28, 2022	GoP	232,000.00	0.00	232,000.00	Maintenance Tools
24	22GFO0025	Supply and Delivery for Traffic Services Maintenance – Sign Maintenance along Daang Maharlika Road in Albay 3rd District for CY 2022	June 21, 2022	June 24, 2022	July 22, 2022	July 28, 2022	GoP	130,364.85	130,364.85	0.00	Construction Materials
25	22GFO0026	Purchase of T-Shirts with Small Logo to be Utilized during the celebration of DPWH Annual Anniversary.	June 21, 2022	June 24, 2022	July 11, 2022	July 21, 2022	GoP	108,000.00	0.00	108,000.00	Uniforms
26	22GFO0027	Supply and Delivery of Materials for Resurfacing Unpave Road Shoulders along Daang Maharlika Road KO483+970-KO484+150 LS, KO484+350+KO484+600, RS and KO484+350-KO484+500LS, Albay 3rd District.	June 23, 2022	June 27, 2022	July 11, 2022	July 21, 2022	GoP	225,834.00	225,834.00	0.00	Construction Materials
27	22GFO0028	Foods for maintenance Services for Automated Traffic Data Collection Program NRTSP CY 2022	July 5, 2022	July 8, 2022	July 15, 2022	July 27, 2022	GoP	100,800.00	0.00	100,800.00	Surveying Instruments
28	22GFO0029	Purchase of One (1) Unit Generator Set with Complete Accessories and Automatic Transfer Switch (ATS) for the Quality Assurance Section (QAS) Building.	August 6, 2022	August 9, 2022	August 19, 2022	September 7, 2022	GoP	889,875.00	0.00	889,875.00	Construction Materials
29	22GFO0030	Supply and Delivery of Materials for Traffic Services Maintenance Center Line and Lane Repainting along various National Roads with 3rd District of Albay.	August 3, 2022	August 9, 2022	August 19, 2022	September 5, 2022	GoP	949,393.20	949,393.20	0.00	Construction Materials
30	22GFO0031	Supply and Delivery of Materials for Repair/Maintenance of Tula-Tula Bridge 1, Slope Protection along Ligao-Pioduran Road, K0507+326 (Bridge ID: BO0295LZ) Tula-Tula, Ligao City	August 13, 2022	August 16, 2022	August 23, 2022	September 5, 2022	GoP	679,771.05	679,771.05	0.00	Construction Materials
31	22GFO0032	Purchase of Office Equipment under Engineering & Administrative Overhead (EAD)	August 13, 2022	August 16, 2022	August 24, 2022	September 5, 2022	GoP	997,500.00	0.00	997,500.00	Equipment and Accessories
32	22GFO0033	Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	September 13, 2022	September 16, 2022	September 22, 2022	October 3, 2022	GoP	773,010.90	773,010.90	0.00	Uniform
33	22GFO0034	Improvement of Facilities and Other Related Activities-Supply and Purchase of Laboratory Apparatus and Equipments at Quality Assurance Section	September 21, 2022	October 11, 2022	December 15, 2022	December 23, 2022	GoP	1,259,086.50	0.00	1,259,086.50	Construction Materials

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022

DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34 22GFO0035	Supply and Delivery of Materials for: Resurfacing of Unpaved Road Shoulders along Ligao-Tabaco Road, KO506+700-KO509+533, Daang Maharlika Road, KO589+450-KO502+050 and Ligao-Ploduran Road, KO515+00-KO520+900 (with exception), Albay 3rd District	September 21, 2022	September 26, 2022	October 3, 2022	October 19, 2022	GoP	953,618.40	953,618.40	0.00	Construction Materials
35 22GFO0036	Supply and Delivery of Safety Accessories for Use at Albay 3rd DEO, Paulog, Ligao City	September 21, 2022	October 11, 2022	October 25, 2022	November 4, 2022	GoP	1,483,755.01	0.00	1,483,755.01	Construction Materials
36 22GFO0037	Purchase of Office Equipment under Engineering & Administrative Overhead (EAO)	September 21, 2022	September 26, 2022	October 3, 2022	October 19, 2022	GoP	599,025.00	0.00	599,025.00	Construction Materials
37 22GFO0038	Purchase of Furniture & Fixture under Engineering & Administrative Overhead (EAO).	September 22, 2022	September 26, 2022	October 3, 2022	October 19, 2022	GoP	277,095.00	0.00	277,095.00	Construction Materials
38 22GFO0039	Supply and Delivery of Materials for: Repainting of National Roads and Bridges within 3rd District of Albay	September 28, 2022	October 3, 2022	October 7, 2022	October 19, 2022	GoP	695,992.50	695,992.50	0.00	Construction Materials
39 22GFO0040	Repair and Maintenance of Cagmanaba Bridge Slope Protection along West Coast Road, (Bridge ID BO0330LZ), KO533+661, Cagmanaba, Oas, Albay	September 30, 2022	October 3, 2022	October 7, 2022	October 19, 2022	GoP	602,352.45	880,000.00	0.00	Construction Materials
40 22GFO0042	Supply and Delivery of Materials for the Repair and Maintenance of Road Safety Facilities CY 2022	October 25, 2022	November 14, 2022	December 1, 2022	December 9, 2022	GoP	1,886,073.07	1,886,073.07	0.00	Construction Materials
41 22GFO0043	Purchase of Janitorial Supplies under Engineering & Administrative Overhead (EAO)	October 7, 2022	October 10, 2022	October 17, 2022	October 21, 2022	GoP	108,209.40	0.00	108,209.40	Construction Materials
42 22GFO0044	Purchase of Other Supplies For the 33rd National Statistics Month Activities	November 8, 2022	November 14, 2022	November 24, 2022	December 22, 2022	GoP	22,000.00	0.00	22,000.00	Construction Materials
43 22GFO0045	Purchase and Delivery of Materials for the Relocation of Oas, Albay and Ligao City Boundary Marker along Daang Maharlika Road, Albay 3rd District	November 8, 2022	November 14, 2022	November 24, 2022	December 5, 2022	GoP	228,079.57	228,079.57	0.00	Construction Materials
44 22GFO0046	Purchase of Fuel for Use in Various Equipments/Service Vehicles Assigned at Albay 3rd DEO	November 23, 2022	December 13, 2022	December 23, 2022	December 30, 2022	GoP	2,465,174.25	0.00	2,465,174.25	Construction Materials
45 22GFO0047	Purchase of two (2) Units Service Vehicles for use in Roads/Bridges Maintenance Activities, Survey of Proposed Projects, Disaster Response and project Implementation to Transport Personnel, Equipment, Supplies, Products and Materials	November 9, 2022	November 29, 2022	November 30, 2022	December 9, 2022	GoP	4,112,000.00	0.00	4,112,000.00	Construction Materials
46 22GFO0048	Purchase of three (3) units Heavy Equipment for use in Roads/Bridges Maintenance Activities, Disaster Response, Road Construction and Waste Management	November 9, 2022	November 29, 2022	November 30, 2022	December 9, 2022	GoP	14,455,000.00	0.00	14,455,000.00	Construction Materials
47 22GFO0049	Purchase of Supplies under Engineering & Administrative Overhead	November 16, 2022	November 21, 2022	November 29, 2022	December 5, 2022	GoP	209,527.50	0.00	209,527.50	Construction Materials
48 22GFO0050	Purchase of Supplies under Engineering & Administrative Overhead	November 16, 2022	November 21, 2022	November 29, 2022	December 5, 2022	GoP	884,411.86	0.00	884,411.86	Equipment Maintenance
49 22GFO0051	Foods Gender and Development Related Activies	November 16, 2022	November 21, 2022	November 29, 2022	December 5, 2022	GoP	91,345.00	0.00	91,345.00	Equipment Rental
50 22GFO0052	Purchase of Other Supplies for Gender and Development Activity	November 16, 2022	November 21, 2022	November 29, 2022	December 5, 2022	GoP	53,655.00	0.00	53,655.00	Seat Cover


UPDATED ANNUAL PROCUREMENT PLAN for FY 2022

DPWH - Albay 3rd District Engineering Office


Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51 22GFO0053	Purchase and Delivery of Materials to be used in Asphalt Penetration Patching along Daang Maharlika Road K0510+634-K0510+770-K0510+896, Albay West Coast Road, K0556+340-K0556+500, Albay 3rd District	November 22, 2022	November 25, 2022	December 1, 2022	December 5, 2022	GoP	771,966.00	771,966.00	0.00	Equipment Maintenance
52 22GFO0054	Supply and Delivery of Personnel Protective and for use in Maintenance of National and Secondary Roads 3rd District of Albay	November 22, 2022	November 25, 2022	December 1, 2022	December 5, 2022	GoP	356,737.92	356,737.92	0.00	PPE's
53 22GFO0055	Calibration of Portable Weigh-in Motion (WIM) Axle Weigher	November 24, 2022	November 28, 2022	December 13, 2022	December 22, 2022	GoP	72,450.00	0.00	72,450.00	Lubricants
54 22GFO0056	Supply and Delivery of Materials for: Road Reblocking along Ligao – Pioduran Road, K0512+590 – K0512+601.5 RS and K0514+202 – K0514+230 RS, Ligao City	November 24, 2022	November 28, 2022	December 6, 2022	December 13, 2022	GoP	644,186.55	644,186.55	0.00	Equipment Spareparts
55 22GFO0057	Purchase and Delivery of Bituminous Surface Treatment Materials for the Maintenance, Repair and Rehabilitation – Routine Maintenance of Daang Maharlika Road, K0485+000 – K0505+200, Polangui, Albay and Ligao City	December 10, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GoP	979,754.70	4,800,000.00	0.00	Fuels
56 22GFO0058	Purchase and Delivery of ReflectORIZED Thermoplastic Materials, Repair and Rehabilitation – Routine Maintenance of Ligao – Pioduran Road, K0514+000 – K0526+500, Ligao City and Pioduran, Albay	December 10, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GoP	944,593.65	944,593.65	0.00	Lubricants and Filters
57 22GFO0059	Purchased and Delivery of Paints for the Maintenance, Repair and Rehabilitation – Routine Maintenance of Bridges, Guardrails and Roads along Guinobatan, Ligao, Oas and Polangui Poblacion Roads.	December 10, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GoP	889,982.36	889,982.36	0.00	Tires and Batteries
58 22GFO0060	Purchase and Delivery of Cold Mix Asphalt for the Maintenance, Repair and Rehabilitation – Routine Maintenance of Albay West Coast Road K0495+100 – K0546+000, Albay 3rd District.	December 10, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GoP	608,580.00	608,580.00	0.00	three-wheeled motorcycle
59 22GFO0061	Purchase and Delivery of Resurfacing Materials for the Maintenance, Repair and Rehabilitation, Routine Maintenance of Daang Maharlika Road K0508+863 – K0509+100 LS, K0508+970 – K0509+100 RS and K0509+300 – K0510+000 BS, Guinobatan, Albay.	December 10, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GoP	499,300.20	499,300.20	0.00	Spareparts, accessories and material
60 22GFO0062	Purchase and Delivery of Materials for the Maintenance, Repair and Rehabilitation, Routine Maintenance of Concrete Guardrail along Daang Maharlika Road, K0482+686 – K0482+782 RS and Ligao Tabaco Road K0512+750 – K0512+794 LS and K0512+750 – K0512+762 RS, Albay 3rd District.	December 10, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GoP	399,030.33	399,030.33	0.00	Dump Truck
61 22GFO0063	Purchase and Delivery of Materials for the Maintenance Repair and Rehabilitation – Routine Maintenance of Guardrails along Dancalan – Sta Cruz, Donsol-Pio Duran Road, Pioduran, Albay	December 10, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GoP	788,992.70	788,992.70	0.00	Truck with Bucket Manlift
62 22GFO0064	Purchase and Delivery for Traffic Services Maintenance – Sign Maintenance along National Roads in Albay 3rd District for 2022	December 10, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GoP	754,636.36	754,636.36	0.00	Service Vehicle
63 22GFO0066	Purchase of Office Equipment for the conduct of Pavement Management System (PMS)	December 14, 2022	December 19, 2022	December 23, 2022	December 27, 2022	GoP	79,000.00	0.00	79,000.00	Replacement of Parts and Services
64 22GFO0067	Purchase of Other Supplies/Equipment under Engineering & Administrative Overhead (EAO)	December 16, 2022	December 19, 2022	December 27, 2022	January 3, 2023	GoP	153,328.35	0.00	153,328.35	Replacement of Parts and Services
65 22GFO0069	Purchase of Concrete Cutter and Equipment Spare Parts for Use in Maintenance Works Along Various National Roads in Albay 3rd District	December 16, 2022	December 19, 2022	December 27, 2022	January 3, 2023	GoP	127,149.80	127,149.80	0.00	Replacement of Parts and Services

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66 22GFO0070	Purchase of Office Equipment for Planning and Design Section.	December 17, 2022	December 21, 2022	December 28, 2022	January 3, 2023	GoP	784,875.00	0.00	784,875.00	Replacement of Parts and Services
67 22GFO0071	Purchase of Office Equipment for Albay 3rd DEO.	December 17, 2022	December 21, 2022	December 28, 2022	January 3, 2023	GoP	990,990.00	0.00	990,990.00	Hydraulic breaker for backhoe
68 22GFO0072	Purchase of IT Accessories under Engineering & Administrative Overhead.	December 17, 2022	December 21, 2022	December 28, 2022	January 3, 2023	GoP	984,900.00	0.00	984,900.00	Tools
69 21GFO0058	Replacement of parts and services for body repair, repainting, electrical, aircon and upholstery repair of Equipment and Service Vehicles	December 7, 2022	December 26, 2022	December 29, 2022	January 6, 2023	GoP	1,785,000.00	0.00	1,785,000.00	Replacement of parts and services

Prepared by:

IRENE R. AREVALO
Head, BAC Secretariat


RODOLFO A. HERNANDEZ
BAC Chairperson

Submitted by:

NANCY D. DOLOIRAS
Assistant District Engineer

Approved:

SALOME M. BARTILLO
District Engineer