

**(DPWH Quezon 2nd District Engineering Office) FINAL Annual Procurement Plan for INFRASTRUCTURE PROJECTS CY 2023**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100817000	23DJ0001-OO1: Ensure Safe and Reliable National Road System-Asset Preservation - Preventive Maintenance - Primary Roads, MSR Diversion Rd – K0129+101-K0129+881 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	March 14 2023	March 20 2023	GoP	62,280,135.00			Preventive Maintenance
310205100995000	23DJ0002-OO1: Ensure Safe and Reliable National Road System-Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (Package 10), Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	February 8 2023	Feb. 14, 2023	GoP	96,500,000.00			Const. of Roads
310205100996000	23DJ0003-OO1: Ensure Safe and Reliable National Road System-Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road (Package 11), Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	February 8 2023	Feb. 14, 2023	GoP	96,500,000.00			Const. of Roads
300202100245000	23DJ0004-Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan,Riles, at Daungan Program-KATUPARAN)- Quezon-Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	February 8 2023	Feb. 14, 2023	GoP	82,025,000.00			Const. of Roads
310305101908000	23DJ0005-OO1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Lalis Br. (B03081LZ) along Daang Maharlika (LZ) Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov.2-8, 2022	Nov. 22, 2022	January 26 2023	Feb. 1, 2023	GoP	17,992,800.00			Bridge Widening
310305101910000	23DJ0006-OO1: Ensure Safe and Reliable National Road System-Bridge-Widening of Permanent Bridges-Bocohan Br. (B04791LZ) along MSR Diversion Rd Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2022	Dec. 6, 2022	January 26 2023	Feb. 1, 2023	GoP	37,220,400.00			Bridge Widening

310305101909000	23DJ0007-OO1: Ensure Safe and Reliable National Road System-Bridge-Widening of Permanent Bridges-Dumuklong Br. (B03071LZ) along Lucena-Dalahican Port Rd Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2022	Dec. 6, 2022	January 26 2023	Feb. 1, 2023	GoP	28,988,400.00			Bridge Widening
310101101011000	23DJ0008-OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) – K0092+324-K0093+000 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2022	Dec. 6, 2022	January 26 2023	Feb. 1, 2023	GoP	48,804,000.00			Preventive Maintenance
310101101012000	23DJ0009-OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ)-K0094+000-K0094+635 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 17-23, 2022	Dec. 6, 2022	January 26 2023	Feb. 1, 2023	GoP	42,728,000.00			Preventive Maintenance
	23DJ0010-Repair/Maintenance of National Roads and Bridges along Daang Maharlika (Reblocking)	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 22-28, 2022	Dec. 13, 2022	March 1 2023	March 7 2023	GoP	3,000,000.00			Reblocking
310101101013000	23DJ0011-OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) – K0104+230-K0104+521 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	January 26 2023	Feb. 2, 2023	GoP	19,600,000.00			Preventive Maintenance
310207100236000	23DJ0012-OO1: Ensure Safe and Reliable National Road System, Network Development-Off-Carriageway Improvement-Primary Roads, MSR Diversion Rd, K0127+130-K0127+265, K0127+397-K0128+169, K0128+301-K0128+905, K0130+022-K0130+518, K0130+674-K0132+002, K0132+128-K0133+056 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	February 9 2023	Feb. 15, 2023	GoP	62,221,270.00			Off-Carriageway
310305101911000	23DJ0013-OO1: Ensure Safe and Reliable National Road System, Bridge Widening of Permanent Bridges, San Roque Br. 2 (B04944LZ) along Quezon Eco-Tourism Rd, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	January 30 2023	Feb. 6, 2023	GoP	18,816,000.00			Bridge Widening



300215102543000	23DJ0014-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of Cotta-Dalahican-Barra Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	February 9 2023	Feb. 15, 2023	GoP	43,120,000.00			Const. of Roads
310305101907000	23DJ0015-OO1: Ensure Safe and Reliable National Road System, Bridge Widening of Permanent Bridges, Masin Br. (B04795LZ) along Candelaria Bypass Rd. Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	February 9 2023	Feb. 15, 2023	GoP	47,040,000.00			Bridge Widening
320102105414000	23DJ0016-OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Iyam River Flood Control (Package 1), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Nov. 29-Dec. 5, 2022	Dec. 22, 2022	February 9 2023	Feb. 15, 2023	GoP	57,900,000.00			Flood Control
300105200924000	23DJ0017-LOCAL PROGRAM: National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Four-Storey Multi-Purpose Building with Employee's Quarters of DPWH Quezon 2nd DEO, Dalahican Road, Barangay Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Dec. 1-7, 2022	Dec. 22, 2022	February 10 2023	Feb. 16, 2023	GoP	86,850,000.00			MP Building
310202101388000	23DJ0018-OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Eco-Tourism Rd-K0170+142.00-K0170+280 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 7, 2023	February 28 2023	March 6 2023	GoP	10,942,680.00			Road Widening
310104100555000	23DJ0019-OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads, Daang Maharlika (LZ) – K0092+145-K0092+229.50 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 7, 2023	February 28 2023	March 6 2023	GoP	6,627,740.00			Const. of Roads

310203100691000	23DJ0020-OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Tertiary Roads, Sn Juan-Candelaria Jct-Candelaria-Bolboc Rd- K0152+641.00-K0152+916.00 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 7, 2023	February 28 2023	March 6 2023	GoP	21,266,000.00			Road Widening
310202101265000	23DJ0021-OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Batangas Rd-K0102+429-K0103+368 San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.16-22, 2023	Feb. 7, 2023	March 14 2023	March 20 2023	GoP	67,308,750.00			Road Widening
320101109940000	23DJ0022-OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Balubal River Flood Control, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.20-26,2023	Feb. 9, 2023	March 1 2023	March 7 2023	GoP	49,000,000.00			Flood Control
310202101387000	23DJ0023-OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Secondary Roads-Candelaria Bypass Rd-K0107+134-K0107+507 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.20-26,2023	Feb. 9, 2023	March 1 2023	March 7 2023	GoP	29,841,000.00			Road Widening
310201101164000	23DJ0024-OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Daang Maharlika (LZ) – K0112+088-K0112+528 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.20-26,2023	Feb. 9, 2023	March 1 2023	March 7 2023	GoP	36,206,100.00			Road Widening
300214100388000	23DJ0025-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0156+336-K0156+721 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 14, 2023	March 28 2023	April 3 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100381000	26DJ0026-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd-K0147+ 710-K0147+996, K0147+710-K0147+996 (left and right) Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 14, 2023	March 28 2023	April 3 2023	GoP	71,892,500.00			Installation of Road Safety Devices



300214100382000	23DJ0027-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0150+849-K0151+336 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 14, 2023	March 28 2023	April 3 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100383000	23DJ0028-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0151+336-K0151+721 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 14, 2023	March 28 2023	April 3 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100385000	23DJ0029-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0152+212-K0152+713, K0152+757-K0152+893, K0152+902-K0152+968 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 14, 2023	March 28 2023	April 3 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100386000	23DJ0030-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0152+968-K0153+353 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 14, 2023	March 28 2023	April 3 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100387000	23DJ0031-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0153+353-K0153+468, K0154+645-K0154+893 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 14, 2023	March 28 2023	April 3 2023	GoP	88,876,500.00			Installation of Road Safety Devices
300214100384000	23DJ0032-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0151+721-K0152+212 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan.26-Feb. 1, 2023	Feb. 14, 2023	March 28 2023	April 3 2023	GoP	96,500,000.00			Installation of Road Safety Devices

300214100389000	23DJ0033-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0156+721-K0157+106 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 27-Feb. 2, 2023	Feb. 16, 2023	March 29 2023	April 4 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100361000	23DJ0034-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd-K0157+106 - K0157+491 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 27-Feb. 2, 2023	Feb. 16, 2023	March 29 2023	April 4 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100362000	23DJ0035-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0157+491-K0157+666, K0157+692 – K0157 + 906, K0157+692 – K0157+898 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 27-Feb. 2, 2023	Feb. 16, 2023	May 3 2023	May 9 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100363000	23DJ0036-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0157+898-K0158+139, K0158+829-K0159+093 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 27-Feb. 2, 2023	Feb. 16, 2023	March 29 2023	April 4 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100364000	23DJ0037-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Quezon Eco-Tourism Rd – K0159+093-K0159+210, K0159+312-K0159+476 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 27-Feb. 2, 2023	Feb. 16, 2023	March 29 2023	April 4 2023	GoP	70,638,000.00			Installation of Road Safety Devices
300214100373000	23DJ0038-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Sariaya Bypass Rd Sta. 4+581-Sta. 4+870, Brgy. Gibanga, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 27-Feb. 2, 2023	Feb. 16, 2023	March 29 2023	April 4 2023	GoP	72,568,000.00			Installation of Road Safety Devices



300214100547000	23DJ0039-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices-Tiaong Bypass Rd K0094+700 - K0094+890, Brgy. Luminingon, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Jan. 27-Feb. 2, 2023	Feb. 16, 2023	March 10 2023	March 16 2023	GoP	44,590,000.00			Installation of Road Safety Devices
300214100371000	23DJ0040-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road safety Devices along Sn Juan-Candelaria Jct-Candelaria-Bolboc Rd-K0149+388-K0149+448, K0149+480-K0149+630,K0149+655-K0149+695, K0150+134-K0150+175,K0150+320-K0150+377, K0151+000-K0151+K0207, Barangay Manggalang Bantilan, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	93,219,000.00			Installation of Road Safety Devices
300214100370000	23DJ0041-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Sn Juan-Candelaria-Bolboc Rd-K0147+760-K0147+840, K0147+860 – K0148+220, K0149+180-K0149+340, Barangay Manggalang Bantilan, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	96,114,000.00			Installation of Road Safety Devices
300214100375000	23DJ0042-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices – Candelaria Bypass Rd K0106+762-K0106+812, K0106+866-K0107+201, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100374000	23DJ0043-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices – Candelaria Bypass Rd-K0106+361-K0106+704, K0106+720-K0106+762 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100376000	23DJ0044-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices – Candelaria Bypass Rd-K0107+201-K0107+460, K0107+472 - K0107+ 529 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	79,323,000.00			Installation of Road Safety Devices

300214100377000	23DJ0045-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Candelaria Bypass Rd- K0111+094-K0111+414, K0111+496-K0111+676, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	62,725,000.00			Installation of Road Safety Devices
300214100378000	23DJ0046-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices- Quezon-Batangas Rd. – K0099+163-K0099+540, K0099+819-K0100+214 San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100379000	23DJ0047-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices – Quezon-Batangas Rd- K0100+214-K0100+984 San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	96,500,000.00			Installation of Road Safety Devices
300214100380000	23DJ0048-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices – Quezon-Batangas Rd- K0100+984-K0101+077, K0101+612-K0102+236 San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	84,920,000.00			Installation of Road Safety Devices
300214100372000	23DJ0049-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Sn Pablo Bdry- Dolores-Pinagdanlayan Rd-K0099+(-185) – K0099+(-115), K0099+025-K0099+070, K0103 + 086-K0103+125, K0103+212-K0103+242, K0105 +030-K0105+150, Barangay Bulakin I and Pinagdanlayan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	76,331,500.00			Installation of Road Safety Devices



300214100369000	23DJ0050-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Tiaong Bypass Rd-K0094+(-262)-K0094+136, Barangay Lalig, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Feb.3-9, 2023	Feb. 23, 2023	March 30 2023	April 4 2023	GoP	88,201,000.00			Installation of Road Safety Devices
300215102509000	23DJ0051-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Slope Protection Structure along Barangay Pinagdanlayan (Package 1), Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 19 2023	April 25 2023	GoP	96,500,000.00			Rehab. Of Slope Protection
300221103391000	23DJ0052-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road Barangay San Andres, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 18 2023	April 24 2023	GoP	4,950,000.00			Const. of Road
310208100528000	23DJ0053-OO1: Ensure Safe and Reliable National Road System, Network Development-Off-Carriageway Improvement -Secondary Roads, Candelaria Bypass Rd- K0105+(-606)-K0105+(-446),Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 18 2023	April 24 2023	GoP	8,404,480.00			Off - Carriageway
300214100546000	23DJ0054-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Lucena-Tayabas-Mauban Port Rd – K0130+440-K0130+640, Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 19 2023	April 25 2023	GoP	25,480,000.00			Installation of Road Safety Devices
310303101459000	23DJ0055-OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Quiapo Br. (B03086LZ) along Daang Maharlika (LZ) Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 26 2023	May 2 2023	GoP	7,840,000.00			Bridge Retrofitting

300215103250000	23DJ0056-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Slope Protection Structure along Barangay Pinagdanlayan (Package 2), Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 19 2023	April 25 2023	GoP	24,500,000.00			Rehab. Of Slope Protection
300221103396000	23DJ0057-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay San Pedro, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 18 2023	April 24 2023	GoP	4,950,000.00			Const. of Road
300221103402000	23DJ0058-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay Janagdong 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 18 2023	April 24 2023	GoP	4,950,000.00			Const. of Road
300221103397000	23DJ0059-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Mangilag Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 6-12, 2023	March 28 2023	April 26 2023	May 2 2023	GoP	4,950,000.00			Const. of Road
300221103383000	23DJ0060-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/ Facilities, Construction of Road, Barangay Bukal, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 26 2023	May 2 2023	GoP	4,950,000.00			Const. of Road
300221103392000	23DJ0061-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road, Barangay Bukal Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 18 2023	April 24 2023	GoP	4,950,000.00			Const. of Road



300221103404000	23DJ0062-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Sitio Dulong Ilaya, Barangay Concepcion Pinagbakuran, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 18 2023	April 24 2023	GoP	4,950,000.00			Const. of Road
300221103389000	23DJ0063-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/ Facilities, Construction of Road, Barangay Lutucan Bata, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 20 2023	April 26 2023	GoP	4,950,000.00			Const. of Road
300221103381000	23DJ0064-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) -Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Brgy. Mamaia 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 26 2023	May 2 2023	GoP	4,950,000.00			Const. of Road
300221103382000	23DJ0065-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Manggalang 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 20 2023	April 26 2023	GoP	4,950,000.00			Const. of Road
300221103387000	23DJ0066-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay Mangilag Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023			GoP	4,950,000.00			WAITING FOR THE RELEASE OF FUNDS

300221103400000	23DJ0067-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay Mayao Castillo, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 19 2023	April 25 2023	GoP	4,950,000.00			Const. of Road
300221103393000	23DJ0068-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Antipolo, Sariaya to Barangay Salinas, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	May 2 2023	May 8 2023	GoP	4,950,000.00			Const. of Road
300221103380000	23DJ0069-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sampaloc Bogon, Sariaya, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 19 2023	April 25 2023	GoP	4,950,000.00			Const. of Road
300221103390000	23DJ0070-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Isidro, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 7-13, 2023	March 28 2023	April 20 2023	April 26 2023	GoP	4,950,000.00			Const. of Road
300221103395000	23DJ0071-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay Talisay, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	April 26 2023	May 2 2023	GoP	4,950,000.00			Const. of Road
300219101426000	23DJ0072-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Dumacaa River Flood Control (Package 9), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 18 2023	May 24 2023	GoP	96,500,000.00			Const. of Road



300219101425000	23DJ0073-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Dumacaa River Flood Control (Package 8), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 17 2023	May 23 2023	GoP	96,500,000.00			Const. of Road
300219101427000	23DJ0074-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Dumacaa River Flood Control (Package 10), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 25 2023	May 31 2023	GoP	96,500,000.00			Const. of Road
320102105825000	23DJ0075-OO2: Protecting Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Iyam River Flood Control (Package 13), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 2 2023	May 8 2023	GoP	49,000,000.00			Const. of Road
320102105388000	23DJ0076-OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Iyam River Flood Control (Package 12), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 16 2023	May 22 2023	GoP	77,200,000.00			Flood Control
300226106772000	23DJ0077-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Sta. Catalina Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	April 26 2023	May 2 2023	GoP	4,950,000.00			MP Building
300226106783000	23DJ0078-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building Barangay Poblacion 4, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	April 26 2023	May 2 2023	GoP	4,950,000.00			MP Building

300221103401000	23DJ0079-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Purok Bagong Silang, Westland Phase 2, Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	April 26 2023	May 2 2023	GoP	4,950,000.00			Const. of Road
3002191019980000	23DJ0080-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Seawall, Barangay Talao-Talao, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	April 26 2023	May 2 2023	GoP	19,600,000.00			Const. of Seawall
300221103394000	23DJ0081-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay St. Francis, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 2 2023	May 8 2023	GoP	4,950,000.00			Const. of Road
	23DJ0082-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Castañias, Municipality of Sariaya, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023							CANCELLED with BAC Res. 2023-05
300229100364000	23DJ0083-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Barangay Cotta, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			Water Supply System
300229100365000	23DJ0084-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III), Construction of Water Supply System (Level II), Barangay Concepcion 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			Water Supply System



300229100359000	23DJ0085-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Public Water Supply System (Level II or III), Construction of Water Supply System (Level II), Brgy. Domoit, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			Water Supply System
300229100358000	23DJ0086-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Brgy. Dagatan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			Water Supply System
300229100361000	23DJ0087-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Purok Bagong Buhay, Barangay Ibabang Talim, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			Water Supply System
300205100657000	23DJ0088-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Mangilag Norte, Municipality of Candelaria, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023							CANCELLED with BAC Res. 2023-05
300205100656000	23DJ0089-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Manggalang 1, Municipality of Sariaya, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023							CANCELLED with BAC Res. 2023-05

300229100360000	23DJ0090-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Public Water Supply System (Level II or III), Construction of Water Supply System (Level II), Brgy. Tumbaga 1, Sariaya, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			Water Supply System
300229100363000	23DJ0091-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Barangay Talaan Aplaya, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			Water Supply System
300221103379000	23DJ0092-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay Masalukot 3, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 8-14, 2023	March 29 2023	April 28 2023	May 4 2023	GoP	4,950,000.00			Const. of Roads
300220101134000	23DJ0093-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Facilities of National Government Complex, Barangay Mayao Parada, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 16 2023	May 22 2023	GoP	144,750,000.00			MP Building
300219101430000	23DJ0094-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures / Facilities, Construction of Seawall, Barangay Barra, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 16 2023	May 22 2023	GoP	96,500,000.00			Const. of Seawall
300221103386000	23DJ0095-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings / Facilities, Construction of Road, Barangay Lagalag, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	April 28 2023	May 4 2023	GoP	4,950,000.00			Const. of Seawall



300221103398000	23DJ0096-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay Mangilag Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023			GoP	4,950,000.00			WAITING FOR THE RELEASE OF FUNDS
300221103399000	23DJ0097-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pinagdanlayan to Barangay Cabatang, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 2 2023	May 8 2023	GoP	9,900,000.00			Const. of Roads
300221103385000	23DJ0098-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Road, Barangay San Isidro, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	April 28 2023	May 4 2023	GoP	4,950,000.00			Const. of Roads
300215103249000	23DJ0099-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Tagbakin, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023							FAILED BIDDING WITH BAC RES. 2023-04
300225101208000	23DJ0100-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control and Drainage Structure, (Morning Breeze Subdivision), Brgy. Lalig, Tiaong, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	April 28 2023	May 4 2023	GoP	4,950,000.00			Const. of Flood Control
300219101429000	23DJ0101-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructure/ Facilities, Construction of Morong River Flood Control (Package 12), Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 25 2023	May 31 2023	GoP	96,500,000.00			Const. of Flood Control

300226106790000	23DJ0102-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Bignay 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	April 28 2023	May 4 2023	GoP	4,950,000.00			MP Building
300226106784000	23DJ0103-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Concepcion Banahaw, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 2 2023	May 8 2023	GoP	4,950,000.00			MP Building
300226106786000	23DJ0104-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Ilayang Talim, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	April 28 2023	May 4 2023	GoP	4,950,000.00			MP Building
300226106789000	23DJ0105-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Health Center), Barangay Pahinga Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	April 28 2023	May 4 2023	GoP	4,950,000.00			MP Building
300226106788000	23DJ0106-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Jeepney Transport Group), Barangay Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 2 2023	May 8 2023	GoP	4,950,000.00			MP Building
300226106781000	23DJ0107-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Villa Consuelo Subdivision, Barangay Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 2 2023	May 8 2023	GoP	4,950,000.00			MP Building



310208100529000	23DJ0108-OO1: Ensure Safe and Reliable National Road System-Network Development-Off-Carriageway Improvement-Secondary Roads-Lucena-Tayabas-Mauban Port Rd-K0131+707-K0131+889 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	April 28 2023	May 4 2023	GoP	8,877,820.00			Off Carriageway
300215102563000	23DJ0109-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Quezon Industrial Highway (Package 5) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 17 2023	May 23 2023	GoP	96,500,000.00			Const. of Roads
300215102567000	23DJ0110-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Quezon Industrial Highway (Package 6) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 16 2023	May 22 2023	GoP	96,500,000.00			Const. of Roads
300215102506000	23DJ0111-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Quezon Industrial Highway (Package 7) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	May 17 2023	May 23 2023	GoP	96,500,000.00			Const. of Roads
300219101997000	23DJ0112-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Slope Protection along Quiapo River, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 9-15, 2023	March 30 2023	April 28 2023	May 4 2023	GoP	24,500,000.00			Const. of Slope Protection
300105201032000	23DJ0113-LOCALLY-FUNDED PROJECTS: National Building Program-Buildings and Other Structures-Multipurpose/Facilities, Construction of Lucena City General Hospital, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	April 27 2023	May 3 2023	GoP	4,900,000.00			MP Building

300226106782000	23DJ0114-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Sampaloc 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	April 27 2023	May 3 2023	GoP	4,950,000.00			MP Building
300226106779000	23DJ0115-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Mayabobo, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	May 2 2023	May 8 2023	GoP	4,950,000.00			MP Building
300220101597000	23DJ0116-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (National Government Complex), Barangay Mayao Parada, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	April 27 2023	May 3 2023	GoP	9,800,000.00			MP Building
300219101428000	23DJ0117-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/ Facilities, Construction of Dumacaa River Flood Control (Package 11), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	May 16 2023	May 22 2023	GoP	96,500,000.00			Const. of Flood Control
300203102398000	23DJ0118-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Construction of Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Sariaya, Quezon (Package 19)	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	April 27 2023	May 3 2023	GoP	4,900,000.00			Const. of Roads
300221103403000	23DJ0119-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Riverside Roads in Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	May 2 2023	May 8 2023	GoP	9,900,000.00			Const. of Roads



300220101598000	23DJ0120-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Tiaong Convention Center), Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	April 27 2023	May 3 2023	GoP	9,800,000.00			MP Building
300225101206000	23DJ0121-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control and Drainage Structure, Villa Altamira, Brgy. 11, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	April 28 2023	May 4 2023	GoP	4,950,000.00			Const. of Flood Control
300205100662000	23DJ0122-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/ Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Bulakin, Municipality of Tiaong, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	May 25 2023	May 31 2023	GoP	9,900,000.00			Water Supply System
300205100655000	23DJ0123-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Dalahican, Lucena City, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023			GoP	9,900,000.00			TEMPORARILY POSTPONE WITH SUPPLEMENTAL BULLETIN NO. 13
300205100658000	23DJ0124-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/ Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Lagalag, Municipality of Tiaong, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	June 5 2023	June 8 2023	GoP	9,900,000.00			Water Supply System
300205100661000	23DJ0125-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Masalukot 4, Municipality of Candelaria, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	June 5 2023	June 8 2023	GoP	9,900,000.00			Water Supply System

300205100664000	23DJ0126-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage / Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Masalukot 4, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	June 5 2023	June 8 2023	GoP	9,900,000.00			Water Supply System
300205100660000	23DJ0127-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage / Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay San Jose, Municipality of San Antonio, Quezon Province	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	May 25 2023	May 31 2023	GoP	9,900,000.00			Water Supply System
300229100357000	23DJ0128-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Barangay Sta. Catalina Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	May 25 2023	May 31 2023	GoP	4,950,000.00			Water Supply System
300205100663000	23DJ0129-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage / Rain Water Collectors-Water Supply System, Construction of Solar Water System, Sitio Awas, Barangay Tagbakin, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	June 5 2023	June 8 2023	GoP	9,900,000.00			Water Supply System
300225101207000	23DJ0130-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Bantilan River Flood Control (Package 1), Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	March 10-16, 2023	March 31 2023	April 27 2023	May 3 2023	GoP	29,700,000.00			Flood Mitigation Structures
300229100362000	23DJ0131- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III), Construction of Public Water Supply System (Level II), Sitio Kurba, Barangay Ibabang Iyam, Lucena City, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	May 11-17, 2023	May 30 2023							CANCELLED with SUPPLEMENTAL BULLETIN NO. 5





300226106777000	23DJ0132- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multipurpose Building, Brgy. Mayao, Castillo, Lucena City	DPWH QUEZON II DEO	NO	Competitive Bidding	March 30-April 5, 2023	April 25 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			MP Building
300226106793000	23DJ0133-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Health Center), Barangay Callejon, San Antonio, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	March 30-April 5, 2023	April 25 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			MP Building
300226106791000	23DJ0134-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Sariaya Sports Complex), Barangay Poblacion 6, Sariaya, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	March 30-April 5, 2023	April 25 2023	May 11 2023	May 17 2023	GoP	4,950,000.00			MP Building
300215103249000	23DJ0099 (Re-ad) -CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Tagbakin, Tiaong, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	April 3-9, 2023	April 25 2023	May 11 2023	May 17 2023	GoP	49,000,000.00			Const. of Road
	23DJ0135- Repair/Maintenance of DILG Building, PNP-Quezon Police Provincial Office-Building, O4QZ201 23 P-38c and O4QZD2 23 P-38d Camp Nakar, Brgy. Gulang-Gulang, Lucena City	DPWH QUEZON II DEO	NO	Competitive Bidding	April 17-23, 2023	May 9 2023	May 24 2023	May 30 2023	GoP	1,073,000.00			MP Building
	23DJ0136-Repair/Maintenance of DND Building, AFP, Officer Quarters (U6), Camp Nakar, Brgy. Gulang-Gulang, Lucena City	DPWH QUEZON II DEO	NO	Competitive Bidding	April 17-23, 2023	May 9 2023	May 24 2023	May 30 2023	GoP	1,500,000.00			MP Building

300116201297000	23DJ0137- Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Tiaong, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	April 17-23, 2023	May 9 2023	May 18 2023	May 24 2023	GoP	10,945,000.00			FMR
300116201297000	23DJ0138- Opening and Concreting of Brgy. Pinagdanlayan FMR, Brgy. Pinagdanlayan, Dolores, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	April 17-23, 2023	May 9 2023	May 18 2023	May 24 2023	GoP	10,945,000.00			FMR
300116201297000	23DJ0139- Concreting of Purok 1, Brgy. Mangilag Norte FMR, Brgy. Mangilag Norte, Candelaria, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	April 17-23, 2023	May 9 2023	May 18 2023	May 24 2023	GoP	11,940,000.00			FMR
300116201297000	23DJ0140- Concreting of Brgy. Sampaloc 2 FMR, Brgy. Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	April 17-23, 2023	May 9 2023	May 18 2023	May 24 2023	GoP	11,940,000.00			FMR
300116201297000	23DJ0141- Concreting of Brgy. Mangilag Norte FMR, Brgy. Mangilag Norte, Candelaria, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	April 17-23, 2023	May 9 2023	May 18 2023	May 24 2023	GoP	12,437,500.00			FMR
300226106785000	23DJ0142- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Poblacion 3, Tiaong, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	May 3-9, 2023	May 23 2023	June 2 2023	June 7 2023	GoP	4,950,000.00			Const. of MP Building
300226106792000	23DJ0143- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bulakin, Tiaong, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	May 3-9, 2023	May 23 2023	June 2 2023	June 7 2023	GoP	4,950,000.00			Const. of MP Building



300205100659000	23DJ0082 (Re-ad) - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Castañias, Municipality of Sariaya, Quezon Province	DPWH QUEZON II DEO	NO	Competitive Bidding	May 16-22, 2023	June 6 2023	June 16 2023	June 21 2023	GoP	9,800,000.00			Const. of Water Supply System
300205100657000	23DJ0088 (Re-ad) - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Mangilag Norte, Municipality of Candelaria, Quezon Province	DPWH QUEZON II DEO	NO	Competitive Bidding	May 16-22, 2023	June 6 2023	June 16 2023	June 21 2023	GoP	9,800,000.00			Const. of Water Supply System
300205100656000	23DJ0089 (Re-ad) - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System, Construction of Solar Water System, Barangay Manggalang 1, Municipality of Sariaya, Quezon Province	DPWH QUEZON II DEO	NO	Competitive Bidding	May 16-22, 2023	June 6 2023	June 16 2023	June 21 2023	GoP	9,800,000.00			Const. of Water Supply System
300221102257000	23DJ0144 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sampaloc 2, Sariaya, Quezon Province	DPWH QUEZON II DEO	NO	Competitive Bidding	June 1-7 2023	June 20 2023	July 4 2023	July 10 2023	GoP	99,000,000.00			Const. of Road
300226106775000	23DJ0145 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services, Construction and Improvement of San Antonio Public Market, Brgy. Buliran, San Antonio, Quezon	DPWH QUEZON II DEO	NO	Competitive Bidding	June 1-7 2023	June 20 2023	June 29 2023	July 5 2023	GoP	19,800,000.00			Const. of MP Building
TOTAL										5,064,429,075.00			

  
**NIMFA M. DERADA**  
 Engineer III  
 Head, BAC Secretariat

  
**RAMON S.M. PAZ**  
 Assistant District Engineer  
 BAC Chairperson

  
**DEL ROSARIO C. NACA**  
 District Engineer