

# 2013 ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	Remarks
1.	KEDCF	Consultancy Services for the Baler-Casiguran Road Improvement Project (BCRIP)	Quality Cost-Based Selection (QCBS)	85.167	29-Nov-12	22-Dec-12	12-Jan-13	14-Mar-13	20-Apr-13	26-Apr-13	-	3-May-13	26-May-13	
2.	NRIMP II- ICD Component	LCS-IC-07 Improving Cost Estimation in the DPWH	Quality Cost-Based Selection (QCBS)	25.00	20-Sep-12	10-Dec-12	11-Jan-13	21-Feb-13	22-Feb-13	4-Sep-13	22-Oct-13	13-Mar-13	2-Apr-13	
3.	PMO-BOT	Cavite-Laguna Expressway (CALAX) Project: (PPP) Cavite Section/Laguna Section	Quality Cost-Based Evaluation (QCBE)	72.10	22-Aug-13	23-Aug-13	6-Sep-13	17-Oct-13	24-Oct-13	5-Nov-13	8-Nov-13	15-Nov-13	3-Dec-13	
4.	PMO-FCSEC	Consultancy Services for the Updating of the Feasibility Study for Valenzuela-Obando-Meycauyan (VOM) Flood Control and Drainage Improvement and Related Works Project (Re-bidding)	Quality Cost-Based Evaluation (QCBE)	12.394	12-Feb-13	13-Feb-13	1-Mar-13	4-Apr-13	12-Apr-13	26-Apr-13	30-Apr-13	3-May-13	17-May-13	
<b>CUMULATIVE TOTAL</b>				<b>PhP 255.641</b>										

SUBMITTED BY:

(Sgd.) DANTE B. POTANTE  
Project Manager III, Head-CPO

RECOMMENDING APPROVAL:

(Sgd.) RAUL C. ASIS  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

(Sgd.) ROGELIO L. SINGSON  
Secretary

**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES  
(As of 28 February 2013)**

"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending Negotiated Procurement	Post-Qualification	BAC Resolution Recommending Award	Approval of Memorandum of Agreement	Remarks
5.	AMMS	Consultancy Services for the Conduct of the Essentials of Effective Management Training Program	Negotiated Procurement	0.424	21-Feb-13	1-Mar-13	N/A	N/A	N/A	8-Mar-13	N/A	N/A	15-Mar-13	
<b>CUMULATIVE TOTAL</b>			<b>PhP 256.065</b>											

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:

(Sgd.) DANTE B. POTANTE  
Project Manager III, Head-CPO

(Sgd.) RAUL C. ASIS  
Undersecretary  
Chairman, BAC for Consultancy Services


(Sgd.) ROGELIO L. SINGSON  
Secretary

**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As of 08 April 2013)

"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRE	Post- Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
6.	BOD	Consulting Services for the Updating of Detailed Engineering Design of Balo-I Plains Flood Control Project, Lanao Del Norte	Quality Cost-Based Evaluation (QCBE)	9.870	4-Apr-13	11-Apr-13	19-Apr-13	6-May-13	8-May-13	10-May-13	11-May-13	12-May-13	13-May-13	
CUMULATIVE TOTAL			PhP 265.935											

SUBMITTED BY:

  
**DANTE B. POTANTE**  
Project Manager III, Head-CPO


RECOMMENDING APPROVAL

  
**RAUL O. ASIS**  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary




**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As of 20 May 2013)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRE	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	Remarks
7.	BRS	Quality Assurance Consultant in the Conduct of Civil Works Project Assessment/Inspection in Luzon	Quality Cost-Based Evaluation (QCBE)	71.19	20-May-13	24-May-13	10-Jun-13	7-Aug-13	19-Aug-13	22-Aug-13	29-Aug-13	5-Sep-13	25-Sep-13	
8.	BRS	Quality Assurance Consultant in the Conduct of Civil Works Project Assessment/Inspection in Visayas & Mindanao Areas	Quality Cost-Based Evaluation (QCBE)	73.71	20-May-13	24-May-13	10-Jun-13	7-Aug-13	19-Aug-13	22-Aug-13	29-Aug-13	5-Sep-13	25-Sep-13	
CUMULATIVE TOTAL			PhP 410.835											


SUBMITTED BY:

  
**DANTE B. POTANTE**  
Project Manager III, Head-CPO

RECOMMENDING APPROVAL:

  
**MARIA CATALINA E. CABRAL, Ph.D.**  
Assistant Secretary  
Vice-Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



**WIN3XR00672**




**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As of 07 June 2013)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
9.	MIS	Consultancy Services to Provide Certification Audit for the Issuance of ISO 9001:2008 Certificate to the Department of Public Works and Highways (DPWH)	Quality Cost-Based Selection (QCBS)	1.20	30-May-13	4-Jun-13	28-Jun-13	8-Aug-13	16-Aug-13	30-Aug-13	5-Sep-13	5-Sep-13	17-Sep-13	
<b>CUMULATIVE TOTAL</b>			<b>PhP 412.035</b>											


SUBMITTED BY:

  
**DANTE B. POTANTE**  
Project Manager III, Head-CPO


RECOMMENDING APPROVAL

  
**RAUL C. ASIS**  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary


  
WIN3XR00679

**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As of 11 June 2013)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	Remarks
10.	BOD	Consultancy Services for the Detailed Engineering Design for the Retrofitting/Strengthening of Mac Arthur Bridge Along Lawton- Sta. Cruz Road, Manila	Quality Cost-Based Evaluation (QCBE)	3.78	13-Jun-13	19-Jun-13	27-Jun-13	17-Jul-13	22-Jul-13	25-Jul-13	25-Jul-13	26-Jul-13	26-Jul-13	
<b>CUMULATIVE TOTAL</b>			<b>PhP 415.812</b>											


SUBMITTED BY:

  
**DANTE B. POTANTE**  
Project Manager III, Head-CPO

RECOMMENDING APPROVAL:

  
**RAUL C. ASIS**  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3XR00681




**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As of 04 July 2013)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	Remarks
11.	Flood Control	Consulting Services for Detailed Engineering Design of the Flood Risk Management Project (FRIMP) for Cagayan River, Tagoloan River and Imus River	Limited Source Quality Cost Based Selection (QCBS)	185.85	6-Aug-12	20-Jun-13	N/A	8-Aug-13	29-Aug-13	N/A	N/A	20-Sep-13	18-Oct-13	
<b>CUMULATIVE TOTAL</b>			<b>PhP 601.662</b>											


SUBMITTED BY:

  
**DANTE B. POTANTE**  
Project Manager III, Head-CPO

RECOMMENDING APPROVAL:

  
**RAUL C. ASIS**  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary




WIN3XR00695

**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As of 15 July 2013)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending Negotiated Procurement	Post-Qualification	Notice of Award	Approval of Contract	Remarks
12.	BOC	Procurement of One (1) Individual Consultant for the Bureau of Construction	Negotiated Procurement	0.300	27-Jun-13	28-Jun-13	N/A	N/A	N/A	9-Jul-13	N/A	12-Jul-13	26-Jul-13	
<b>CUMULATIVE TOTAL</b>			<b>PhP 601.962</b>											


SUBMITTED BY:

  
**DANTE B. POTANTE**  
Project Manager III  
Head - Central Procurement Office

RECOMMENDING APPROVAL:

  
**RAUL C. ASIS**  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary




WIN3XR00700

**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
**(As of 26 July 2013)**

**"ANNEX A"**

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
13.	MIS	Consultancy Services to Provide Certification Audit for the Issuance of ISO 9001:2008 Certificate to the Department of Public Works and Highways (DPWH)	Quality Based Evaluation (QBE)	0.04	13-Jun-13	25-Jul-13	8-Aug-13	5-Sep-13	26-Sep-13	13-Sep-13	1-Oct-13	9-Oct-13	11-Oct-13	Cancelling Procurement No. 9 due to changed of procurement method from QCBS to QBE.
<b>CUMULATIVE TOTAL</b>			<b>PhP 602.002</b>											

SUBMITTED BY:

  
**DANTE B. POTANTE**

Project Manager III  
 Head - Central Procurement Office

RECOMMENDING APPROVAL:

  
**RAUL C. ASIS**


Undersecretary  
 Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**

Secretary

Department of Public Works and Highways  
 Office of the Secretary



WIN3XR00705




**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As of 21 October 2013)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE										Remarks
					Pre-Procurement Conference	Advertisement/ Posting	BAC Resolution Recommending Negotiated Procurement	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Deliberation and Approval of Resolution of Award	Post-Qualification	Notice of Award	Approval of Contract	
14.	Bridges Management Cluster (PMO-FABP)	Consultancy Services for the Preparation for the Conduct of the Feasibility Study and Bid of 110 Bridges for Luzon Using Design & Build Scheme	Negotiated Procurement	4.031	17-Sep-13	10-Oct-13	3-Oct-13	N/A	24-Oct-13	5-Nov-13	7-Nov-13	N/A	12-Nov-13	19-Nov-13	
CUMULATIVE TOTAL			PhP 606.033												


SUBMITTED BY:

  
**NIMFA E. POTANTE**  
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:

  
**RAUL C. ASIS**  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3XR00734




**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As 25 October 2013)


**"ANNEX A"**

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	BAC Resolution Recommending HRB	Opening & Evaluation of Financial Proposals	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
15.	QMS Core Team	Consultancy Services to Provide Certification Audit for the Issuance of ISO 9001:2008 Certificate to the Department of Public Works and Highways (DPWH) (Re-Bidding)	Quality Based Evaluation (QBE)	0.000	13-Jun-13	28-Aug-13	6-Sep-13	7-Nov-13	20-Nov-13	21-Nov-13	22-Nov-13	28-Nov-13	7-Dec-13	Cancelling Procurement No. 13 due to Failure of Bidding.
16.	PMO-KEDCF	Consultancy Services for the Detailed Engineering Design, Assistance in the Preparation and Evaluation of Bidding Documents for Civil Works, Construction Supervision and Post-Construction Supervision for the Improvement of Samar Pacific Coastal Road Project	Quality Cost Based Selection (QCBS)	86.092	28-May-13	9-Oct-13	24-Oct-13	5-Dec-13	-	2-Jan-14	-	10-Jan-14	14-Feb-14	
<b>CUMULATIVE TOTAL</b>			<b>PhP 692.125</b>											


SUBMITTED BY:

  
**NIMFA E. POTANTE**  
OIC-Director, Procurement Service


RECOMMENDING APPROVAL:

  
**RAUL C. ASIS**  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

  
**WIN3XR00738**


25-580

**2013 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES**  
(As 06 December 2013)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB/ Negotiated Procurement	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/	Approval of Contract/ Memorandum of Agreement	Remarks
17.	13052016 BOD	Consultancy Services for Various DPWH Proposed Project (Detailed Engineering Design and/or Special Studies) CY-2013	Quality Based Evaluation (QBE)	169.756	7-Nov-13	29-Nov-13	11-Dec-13	26-Dec-13	15-Jan-14	23-Jan-14	26-Jan-14	29-Jan-14	3-Feb-14	
18.	13052017 BOD	Consultancy Services for the Study, Preliminary Engineering and Detailed Engineering Designs of the Roxas Boulevard Seawall, Manila City	Negotiated Procurement	11.502	5-Dec-13	6-Dec-13	N/A	N/A	N/A	9-Dec-13	N/A	N/A	12-Dec-13	
<b>CUMULATIVE TOTAL</b>			<b>Php 873.383</b>											


SUBMITTED BY:

  
**NIMFA E. POTANTE**  
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:

  
**RALPH C. ASIS**  
Undersecretary  
Chairman, BAC for Consultancy Services

APPROVED:

  
**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3XR00753