

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0001 - 310102101257000	Preventive Maintenance - Secondary Roads - Ilocos Sur-Abra Rd - K0380 + 495 - K0381 + 488	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	01/27/2023	01/30/2023	GoP	7,887,040.00	-	7,887,040.00	Preventive Maintenance of Road
23AD0002 - 310102101258000	Preventive Maintenance - Secondary Roads - Tagudin-Cervantes Rd - K0321 + (-353) - K0321 + 571	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	01/27/2023	01/30/2023	GoP	7,316,680.00	-	7,316,680.00	Preventive Maintenance of Road
23AD0003 - 310103101177000	Preventive Maintenance - Tertiary Roads - Jct Candon-Salcedo-Del Pilar Rd - K0346 + 197 - K0347 + 387	Construction Section	YES	Competitive Bidding	10/10/2022 to 10/16/2022	11/02/2023	01/27/2023	01/30/2023	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance of Road
23AD0004 - 310103101178000	Preventive Maintenance - Tertiary Roads - Jct Sta Lucia-Salcedo Rd - K0346 + 847 - K0347 + 081	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2023	01/27/2023	01/30/2023	GoP	1,609,160.00	-	1,609,160.00	Preventive Maintenance of Road
23AD0005 - 310103101179000	Preventive Maintenance-Tertiary Roads-Sta. Maria-Burgos Road, K0374+839-K0375+000, K0376+000-K0376+323	Construction Section	YES	Competitive Bidding	10/6/2022 to 10/12/2022	10/25/2022	01/27/2023	01/30/2023	GoP	3,715,180.00	-	3,715,180.00	Preventive Maintenance of Road
23AD0006 - 310106100874000	Rehabilitation/Reconstruction/Upgrading of Damaged Pave Roads-Tertiary Roads, Burgos-Lidlidda Road-K0367+000-K0367+680	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/27/2023	01/30/2023	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23AD0007 - 310106100875000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Cervantes-Quirino Rd - K0397 + 473 - K0398 + 000	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	02/09/2023	02/10/2023	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23AD0008 - 310106100876000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct Sta Lucia-Salcedo Rd - K0348 + 000 - K0348 + 295	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/27/2023	01/30/2023	GoP	9,254,140.00	-	9,254,140.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23AD0009 - 310107100520000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0365 + 600 - K0366 + 185	Construction Section	YES	Competitive Bidding	11/22/2022 to 11/28/2022	12/12/2022	01/27/2023	01/30/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0010 - 310107100521000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0382 + 589 - K0383 + 050	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/27/2023	01/30/2023	GoP	39,200,000.00	-	39,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23AD0011 - 310110100367000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - K0375 + 764 - K0376 + 224	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/27/2023	01/30/2023	GoP	14,700,000.00	-	14,700,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
23AD0012 - 310201101141000	Road Widening - Primary Roads - Manila North Rd - K0375 + 400 - K0375 + 718, K0379 + 808 - K0379 + 895	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/27/2023	01/30/2023	GoP	14,776,440.00	-	14,776,440.00	Road Widening
23AD0013 - 310201101142000	Road widening-Primary Roads Manila North Road, K0392+230-K0392+833, K0394+000-K0394+144	Construction Section	YES	Competitive Bidding	11/22/2022 to 11/28/2022	12/12/2022	01/27/2023	01/30/2023	GoP	20,580,000.00	-	20,580,000.00	Road Widening
23AD0014 - 310203100661000	Road Widening - Tertiary Roads - Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0352 + (-126) - K0352 + 097, K0352 + 113 - K0352 + 304, K0352 + 313 - K0352 + 400	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	01/27/2023	01/30/2023	GoP	14,700,000.00	-	14,700,000.00	Road Widening
23AD0015 - 310306100235000	Construction of New Bridges - Nalasin Br. along Manila North Rd	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/27/2023	01/30/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of New Bridges
23AD0016 - 320101109686000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Santa Maria River, Barangay Silag, Santa Maria, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/27/2023	01/30/2023	GoP	29,400,000.00	-	29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AD0017 - 300203101467000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/13/2023 to 1/19/2023	02/01/2023	01/27/2023	01/30/2023	GoP	4,900,000.00	-	4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0018 - 300203100185000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/13/2023 to 1/19/2023	02/01/2023	02/03/2023	02/06/2023	GoP	4,900,000.00	-	4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23AD0019 - 300203102336000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22/2022 to 11/28/2022	12/12/2022	01/27/2023	01/30/2023	GoP	4,900,000.00	-	4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23AD0020 - 300215100936000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of ECOPARK Palacapac-Amguid Road connecting to Candon-Salcedo Road, Brgy. Palacapac and Amguid, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/27/2023	01/30/2023	GoP	29,400,000.00	-	29,400,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic public Buildings/ Facilities
23AD0021 - 300215103059000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Nagbukel-Abra Road, Nagbukel, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/27/2023	01/30/2023	GoP	29,400,000.00	-	29,400,000.00	Access roads and/or Bridges from the National Road/s leading to Major/ Strategic public Buildings/ Facilities
23AD0022 - 300215103057000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sta. Maria-Burgos NIS Main Canal Service Road, Burgos, Ilocos Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	02/14/2023	02/15/2023	GoP	23,520,000.00	-	23,520,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic public Buildings/ Facilities
23AD0023 - 300219101892000	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Gayaman Flood Control, Sugpon, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/26/2022 to 11/1/2022	11/14/2022	01/27/2023	01/30/2023	GoP	29,334,000.07	-	29,334,000.07	Flood Mitigation Structures protecting Public Infrastructures/Facilities

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

DP/WH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0024 - 300220101463000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Candon Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	30,000,000.00	-	30,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0025 - 300226105179000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Candon Eco Farm Tourism Park, Barangay Palacapac, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	40,000,000.00	-	40,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0026 - 300226105181000	Multi-Purpose Buildings/ Facilities to support Social Services - Reconstruction of Multi-Purpose Building, Pinsall Falls, Barangay Baballasioan, Sta. Maria, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	10,000,000.00	-	10,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0027 - 300228100269000	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building, Ilocos Sur Medical Center Building (Infectious Diseases/Cardiology/Dormitories), Barangay Parioc 1st, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/27/2023	01/30/2023	GoP	29,700,000.00	-	29,700,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
23AD0028 - 300105200912000	Multipurpose / Facilities - Construction (Completion) of Candon City Hospital (Satellite-ITRMC) Buildings, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/18/2022 to 10/24/2022	11/07/2022	01/27/2023	01/31/2023	GoP	98,000,000.00	-	98,000,000.00	Multipurpose / Facilities
23AD0029 - 300223100158000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Boguibog, Salcedo, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/27/2023	01/30/2023	GoP	4,950,000.00	-	4,950,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0030 - 300223100157000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Dinwede West/ Man-atonij, Cervantes and Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/07/2023	02/08/2023	GoP	14,850,000.00	-	14,850,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23AD0031 - 300223100156000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Luna, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/07/2023	02/08/2023	GoP	4,950,000.00	-	4,950,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23AD0032 - 300225100948000	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Bessang, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/07/2023	02/08/2023	GoP	9,900,000.00	-	9,900,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
23AD0033 - 300226105184000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Siclaon, Santa Cruz, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/5/2022 to 10/11/2022	10/24/2022	01/27/2023	01/30/2023	GoP	3,960,000.00	-	3,960,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0034 - 300226105187000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Barangobong, Santa Lucia, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/5/2022 to 10/11/2022	10/24/2022	01/27/2023	01/30/2023	GoP	4,950,000.00	-	4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0035 - 300226105183000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Caoyan, Sugpon, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/5/2022 to 10/11/2022	10/24/2022	01/27/2023	01/30/2023	GoP	4,950,000.00	-	4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0036 - 320101109687000	Construction of San Juan-San Antonio Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Canal
23AD0037 - 320101109688000	Construction of Oaig Daya-Paras Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Canal
23AD0038 - 320101109689000	Construction of Calaoan-Paras-San Pedro Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Canal

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0039 - 32010110969000	Construction of Calaoan-Calongbuyan-Patpata Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Drainage Canal
23AD0040 - 32010110969000	Construction of Oaig Daya Bridge and Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	26,000,000.00	-	26,000,000.00	Construction of Flood Control
23AD0041 - 32010110969000	Construction of Salvador-Bucong Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Flood Control
23AD0042 - 32010110969000	Construction of Sta. Maria River Control, Barangay Nagpanacan - Subadi Norte - Subadi Sur, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/11/2023 to 1/17/2023	1/30/2023	01/31/2023	02/01/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of River Control
23AD0043 - 32010110969000	Construction of Balidbid River Control, Barangay Balidbid, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	02/09/2023	02/10/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of River Control
23AD0044 - 32010110969000	Construction of Poblacion Sur River Control, Barangay Poblacion Sur, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	02/14/2023	02/15/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of River Control
23AD0045 - 32010110969000	Construction of Bacsayan River Control, Gregorio Del Pilar, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	02/09/2023	02/10/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of River Control
23AD0046 - 32010110969000	Construction of Tamurong Flood Control leading to Candon-Santiago-San Esteban Coastal Road, Barangay Tamurong, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Flood Control
23AD0047 - 32010110650000	Construction of Alilem Flood Control, Alilem, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	02/14/2023	02/15/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Control
23AD0048 - 32010110792000	Construction of Quirino Flood Control, Quirino, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	02/14/2023	02/15/2023	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Control
23AD0049 - 32010110969000	Construction of Balaweg-Cayapa River Control, Balaweg, Nagbukel, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	2/15/2023	02/17/2023	02/20/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of River Control
23AD0050 - 32010110969000	Construction of Villarica-Bagar-Caterman-Darapidap Flood Control, Villarica, Bagar, Caterman and Darapidap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
23AD0051 - 32010110970000	Construction of Oaig Daya-San Nicolas-Paypayad-Darapidap Flood Control, Oaig Daya, San Nicolas, Paypayad and Darapidap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0052 - 30020710094000	Construction of Multi-Purpose Facility (Camp Perimeter Fence), 7th Infantry Division, Philippine Army at Brgy. Bugbuga, Sta. Cruz, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of multi-purpose facility
23AD0053 - 30020510034000	Construction of Solar Water System (West Water System), Candor City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/17/2023	02/18/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of solar water system
23AD0054 - 30020510034000	Construction of Solar Water System (East Water System), Candor City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2023 to 2/7/2023	2/21/2023	02/22/2023	02/23/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of solar water system
23AD0055 - 30020510034000	Construction of Solar Water System, Sta Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2023 to 2/7/2023	2/21/2023	02/22/2023	02/23/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of solar water system
23AD0056 - 30020510034000	Construction of Solar Water System, Santiago, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2023 to 2/7/2023	2/21/2023	02/22/2023	02/23/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of solar water system
23AD0057 - 30021510306000	Construction of Road, Sigay, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2023 to 2/7/2023	2/21/2023	02/22/2023	02/23/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Road
23AD0058 - 30021510306000	Construction of Nagrebcan Bridge, Nagrebcan, Sta. Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	2/15/2023	02/17/2023	02/20/2023	GoP	6,000,000.00	-	6,000,000.00	Construction of Bridge
23AD0059 - 30021510306000	Construction of Kardis-Bakdey Road, Poblacion Norte, Lidlidda, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2023 to 2/7/2023	2/21/2023	02/22/2023	02/23/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
23AD0060 - 30021510306000	Construction of Sitio Guayen Road, Poblacion Norte, Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2023 to 2/7/2023	2/21/2023	02/22/2023	02/23/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
23AD0061 - 30021510306000	Construction of Calumbaya-Sacaang Road, Calumbaya and Sacaang, Galimuyod, Ilocos	Construction Section	NO	Competitive Bidding	2/1/2023 to 2/7/2023	2/21/2023	02/22/2023	02/23/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
23AD0062 - 30021510306000	Construction of Suagayan Road leading to Paong Falls, Suagayan, Quirino, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2023 to 2/7/2023	2/21/2023	02/22/2023	02/23/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
23AD0063 - 30021510306000	Construction of San Luis-Sitio Makildis Road, San Luis, Cervantes, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
23AD0064 - 30021510306000	Construction of San Luis-Sitio Makeyang Road, San Luis, Cervantes, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
23AD0065 - 30021510306000	Construction of Baos Bridge, Sta Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	02/14/2023	02/15/2023	GoP	4,000,000.00	-	4,000,000.00	Construction of Bridge
23AD0066 - 30021510306000	Construction of Suso Road, Sta Maria, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/07/2023	02/08/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Road

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0067 - 300220101464000	Construction of Multi-Purpose Building, Banayoyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/11/2023 to 1/17/2023	1/30/2023	01/31/2023	02/01/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of multi-purpose building
23AD0068 - 300220101465000	Construction of Multi-Purpose Building, San Emilio, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	02/09/2023	02/10/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of multi-purpose building
23AD0069 - 300225100949000	Construction of Flood Control Brgy. Ambugat, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/07/2023	02/08/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0070 - 300225100950000	Construction of Calaoan Flood Control, Brgy. Calaoan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control
23AD0071 - 300225100951000	Construction of San Jose-San Isidro Flood Control, Brgy. San Jose and San Isidro, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Flood Control
23AD0072 - 300225100952000	Rehabilitation of Flood Control along Libtong Creek, Brgy. Libtong, Tagudin, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	2/15/2023	02/17/2023	02/20/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control
23AD0073 - 300225100953000	Construction of Brgy Luna Flood Control System, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	02/09/2023	02/10/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0074 - 300225100954000	Construction of Brgy. Ambugat Flood Control, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/07/2023	02/08/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0075 - 300225100955000	Construction of Brgy. Bessang Flood Control, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/07/2023	02/08/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0076 - 300225100956000	Construction of Calongbuyan Flood Control, Brgy. Calongbuyan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	2/15/2023	02/17/2023	02/20/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control
23AD0077 - 300226105180000	Construction of Multi-purpose Building (Terminal Building), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	70,000,000.00	-	70,000,000.00	Construction of multi-purpose building (terminal facility)
23AD0078 - 300226105182000	Construction (Completion) of Multi-Purpose Building, Candon Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of multi-purpose building
23AD0079 - 300226105183000	Construction of Multi-Purpose Building (Legislative Building), Brgy. Calao-an, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of multi-purpose building (legislative building)
23AD0080 - 300226105184000	Construction of Multi-Purpose Building (Candon City Public Market Building), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of multi-purpose building (Candon city Public Market)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0081 - 300228100271000	Construction of Ilocos Sur Medical Center (ISMC) Ward Building, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of building
23AD0082 - 300228100271000	Retrofitting of Hospital Building (Ilocos Sur Medical Center) including facilities, Parioc 1st, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of building
23AD0083 - 300105200985000	Construction of Ilocos Sur Medical Center Building, Barangay Parioc 1st, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	2/15/2023	02/17/2023	02/20/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of building
23AD0084 - 300105200985000	Construction of Ilocos Sur Medical Center Cardiology Building, Barangay Parioc 1st, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	70,000,000.00	-	70,000,000.00	Construction of building
23AD0085 - 300215103054000	Construction of Caterman Bridge leading to Candon-Santiago-San Esteban Coastal Road, Barangay Caterman, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/6/2023 to 2/12/2023	2/27/2023	02/28/2023	03/01/2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Bridge
GOODS AND SERVICES	NONE												
CONSULTANCY	NONE												

Prepared By:


ANTONIO R. PESCADOR
 HEAD, Procurement Unit

Date: 01/24/2023

Recommended By:


RICARDO B. TORCUATO, JR.
 BAC Chairperson

Date: _____

Approved By:


EMIL R. GANADEN
 District Engineer

Date: _____



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Ilocos Sur 2nd
District Engineering Office
Region I
Brgy. Calaoa-an, Candon City, Ilocos Sur

DPWH IS 2nd DEO - RMU
RELEASED
JAN 25 2023

January 26, 2023

MEMORANDUM

DPWH, RMU, ADMIN. SECT.
DATE: <u>JAN 25 2023</u>
FILE NO: <u>9201797</u>

FOR : **DIR. RONNEL M. TAN, CESO IIA**
DPWH Regional Office I
City of San Fernando, La Union

ATTENTION : **BIDS AND AWARDS COMMITTEE**

SUBJECT : **SUBMISSION OF FINAL ANNUAL PROCUREMENT**
PLAN FOR CIVIL WORKS, GOODS AND SERVICES and
CONSULTANCY FY 2023

In compliance to Section 7 of the revised IRR RA 9184, we are submitting the Final Annual Procurement Plans (APP) for Civil Works, Goods and Services (Small Value Procurement, Shopping, Direct Contracting) and Consultancy for FY 2023.

For your reference.


EMIL R. GANADEN
District Engineer

RO1.12 MGG/ARP

CC: ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office I
Port Bonifacio, Manila

: Performance Monitoring Division
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City