



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 1ST**  
**DISTRICT ENGINEERING OFFICE**  
San Fernando, Masbate, Region V



**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2024 FOR CIVIL WORKS**

Code	Procurement Project	PMO / End-User	Is this an early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
(PAP)													
1	OOI: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Sn Fernando North Rd - K0007 + 000 - K0007 + 108	Construction Section	Yes	Public Bidding	October 02, 2023	October 22, 2023	January 16, 2024	January 25, 2024	GAA - 2024	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
2	OOI: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sn Fernando North Rd - K0002 + 269 - K0002 + 319, K0002 + 717 - K0002 + 802, K0003 + 624 - K0003 + 683, K0009 + 846 - K0009 + 850, K0009 + 966 - K0010 + 000, K0010 + 238 - K0010 + 586, K0011 + 678 - K0011 + 1010	Construction Section	Yes	Public Bidding	October 02, 2023	October 22, 2023	January 16, 2024	January 25, 2024	GAA - 2024	42,878,000.00	-	42,878,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
3	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sn Fernando North Rd - K0015 + 650 - K0015 + 819, K0016 + 573 - K0016 + 789, K0018 + 605 - K0018 + 935, K0019 + 000 - K0019 + 101, K0019 + 198 - K0019 + 270	Construction Section	Yes	Public Bidding	October 02, 2023	October 22, 2023	January 16, 2024	January 25, 2024	GAA - 2024	41,364,000.00	-	41,364,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
4	OOI: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sn Fernando - Talisay Rd - K0003 + 270 - K0003 + 320, K0004 + 121 - K0004 + 221, K0004 + 901 - K0005 + 000	Construction Section	Yes	Public Bidding	October 02, 2023	October 22, 2023	January 16, 2024	January 25, 2024	GAA - 2024	11,758,000.00	-	11,758,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 1ST**  
**DISTRICT ENGINEERING OFFICE**  
San Fernando, Masbate, Region V



**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2024 FOR CIVIL WORKS**

Code	Procurement Project	PMO / End-User	Is this an early Procurement Activity ?	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
(PAP)			(Yes/ No)										
5	OO1: Rehabilitation/ Major Repair of Permanent Bridges Abraham Br. (B00011TC) along Sn Fernando North Rd	Construction Section	Yes	Public Bidding	October 02, 2023	October 22, 2023	January 16, 2024	January 25, 2024	GAA - 2024	8,000,000.00	-	8,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
6	OO1: Rehabilitation/ Major Repair of Permanent Bridges Alcantara Br. (B00012TC) along Sn Fernando North Rd	Construction Section	Yes	Public Bidding	October 02, 2023	October 22, 2023	January 16, 2024	January 25, 2024	GAA - 2024	8,000,000.00	-	8,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
7	OO1: Rehabilitation/ Major Repair of Permanent Bridges Tubulan Br. (B00007TC) along Sn Fernando North Rd	Construction Section	Yes	Public Bidding	October 02, 2023	October 22, 2023	January 16, 2024	January 25, 2024	GAA - 2024	8,000,000.00	-	8,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
8	OO1: Network Development Program - Construction of Missing Links/ New Roads - Claveria - San Isidro - Peñafrancia Road (Package 4), Claveria, Masbate	Construction Section	Yes	Public Bidding	October 19, 2023	November 09, 2023	January 18, 2024	January 29, 2024	GAA - 2024	50,000,000.00	-	50,000,000.00	Construction of Missing Links/ New Roads
9	OO1: Network Development Program - Construction of Missing Links/ New Roads - Poblacion - Moroborocan - Guinhadap - Maglambong - Sto. Niño Road (Package 4), Monreal, Masbate	Construction Section	Yes	Public Bidding	October 19, 2023	November 09, 2023	January 18, 2024	January 29, 2024	GAA - 2024	50,000,000.00	-	50,000,000.00	Construction of Missing Links/ New Roads
10	OO1: Network Development Program - Construction of Missing Links/ New Roads - Poblacion - Quintina Road (Package 4), San Pascual, Masbate	Construction Section	Yes	Public Bidding	October 19, 2023	November 09, 2023	January 18, 2024	January 29, 2024	GAA - 2024	50,000,000.00	-	50,000,000.00	Construction of Missing Links/ New Roads



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 1ST**  
DISTRICT ENGINEERING OFFICE  
San Fernando, Masbate, Region V



**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2024 FOR CIVIL WORKS**

Code	Procurement Project	PMO / End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
(PAP)														
15	002:Protective Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure, Bito River (Upstream), Barangay Magkaipti, San Fernando, Masbate	Construction Section	Yes	Public Bidding	November 08, 2023	November 28, 2023	January 22, 2024	January 31, 2024		GAA - 2024	50,000,000.00	-	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System
16	002:Protective Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Jacinto Shore Protection Structure, Sitio Cagas, Barangay Calipat-an, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	November 20, 2023	December 12, 2023	January 22, 2024	January 31, 2024		GAA - 2024	65,447,000.00	-	65,447,000.00	Construction of Shore Protection
17	002:Protective Lives and Properties Against Major Floods-Flood Management Program-Construction of Talisay Shore Protection (Package 5), Barangay Talisay, San Fernando, Masbate	Construction Section	Yes	Public Bidding	November 20, 2023	December 12, 2023	January 22, 2024	January 31, 2024		GAA - 2024	50,000,000.00	-	50,000,000.00	Construction of Shore Protection





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 1ST**  
**DISTRICT ENGINEERING OFFICE**  
San Fernando, Masbate, Region V



**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2024 FOR CIVIL WORKS**

Code	Procurement Project	PMO / End-User	Is this an early Procurement Activity ? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Access Road, Junction National Road, Letada Street to Port, Barangay Poblacion, District 1 and District 3, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	November 20, 2023	December 12, 2023	January 22, 2024	January 31, 2024	GAA - 2024	30,000,000.00	-	30,000,000.00	Construction of Access Road
19	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Junction National Road to Barangay Pasig, Claveria, Masbate	Construction Section	Yes	Public Bidding	November 20, 2023	December 12, 2023	January 22, 2024	January 31, 2024	GAA - 2024	10,000,000.00		10,000,000.00	Construction of National Road
20	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Junction National Road to Port, Barangay Bolod and Barangay Teraplin, San Pascual, Masbate	Construction Section	Yes	Public Bidding	November 20, 2023	December 12, 2023	January 22, 2024	January 31, 2024	GAA - 2024	20,000,000.00	-	20,000,000.00	Construction of Junction National Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 1ST**  
**DISTRICT ENGINEERING OFFICE**  
San Fernando, Masbate, Region V



**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2024 FOR CIVIL WORKS**

Code	Procurement Project	PMO / End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Junction National Road, Barangay Real to Barangay Maglambong, Monreal, Masbate	Construction Section	Yes	Public Bidding.	December 20, 2023	January 09, 2024	January 24, 2024	February 01, 2024	GAA - 2024	20,000,000.00	-	20,000,000.00	Construction of Road
22	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay Panique, San Pascual, Masbate	Construction Section	Yes	Public Bidding	December 20, 2023	January 09, 2024	January 24, 2024	February 01, 2024	GAA - 2024	20,000,000.00	-	20,000,000.00	Construction of Road
23	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay Pinamasingan, San Pascual, Masbate	Construction Section	Yes	Public Bidding	December 20, 2023	January 09, 2024	January 24, 2024	February 01, 2024	GAA - 2024	20,000,000.00	-	20,000,000.00	Construction of Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 1ST**  
**DISTRICT ENGINEERING OFFICE**  
San Fernando, Masbate, Region V



**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2024 FOR CIVIL WORKS**

Code	Procurement Project	PMO / End-User	Is this an early Procurement Activity ? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks	
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
(PAP)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Poblacion - Morocborocan - Guinhadap Road leading to San Miguel Island Dive Site and Light House, and Other Tourism Areas, Brgy. Guinhadap, Montreal, Masbate	Construction Section	Yes	Public Bidding	December 20, 2023	January 09, 2024	January 24, 2024	February 01, 2024	GAA - 2024	15,000,000.00	-	15,000,000.00	Construction of Tourism Road
24													
25	Local Program-Construction (Completion) of DPWH Multi-Purpose Building, Brgy. Minio, San Fernando, Masbate	Construction Section	Yes	Public Bidding	December 20, 2023	January 09, 2024	January 24, 2024	February 01, 2024	GAA - 2024	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
26	Network Development Program-Construction of Missing Links/New Roads - San Fernando - San Jacinto - Montreal, Masbate	Construction Section	Yes	Public Bidding	December 20, 2023	January 09, 2024	January 24, 2024	February 01, 2024	GAA - 2024	50,000,000.00		50,000,000.00	Construction of Road

Prepared by:

**ARTUS H. MILLAMOR, JR.**  
Procurement Head

Submitted by:

**ROLANDO O. GERONA**  
BAC Chairperson/Chief, Const. Section

Approved by:

**RIZALIMA V. V. ERDIDA**  
OIC-District Engineer