

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN SUB-DISTRICT ENGINEERING OFFICE (BATAAN 3RD DEO)**

REGIONAL OFFICE NO. III

Temporary Headquarters, DPWH Bataan 2nd DEO Compound, Vicarville Subdivision, Bagong Silang, Balanga City, Bataan

FY - 2023

FINAL ANNUAL PROCUREMENT PLAN

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1 310101100791000	Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - K0107 + 532 - K0109 + 469	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	01-Mar-23	21-Mar-23	01-Apr-23	03-Apr-23	GoP	91,675,000.00		91,675,000.00	Preventive Maintenance - Primary Roads - Asphalt Overlay/Concrete Reblocking
2 310101100802000	Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - K0108 + 599 - K0109 + 032	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Feb-23	02-Mar-23	13-Mar-23	15-Mar-23	GoP	7,752,810.00		7,752,810.00	Preventive Maintenance - Primary Roads - Asphalt Overlay
3 310102101105000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - K0141 + (- 259) - K0141 + 600	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	20-Feb-23	13-Mar-23	27-Mar-23	29-Mar-23	GoP	11,996,880.00		11,996,880.00	Preventive Maintenance - Secondary Roads - Asphalt Overlay
4 310102101106000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - K0151 + 864 - K0152 + 000, K0153 + 085 - K0154 + 004, K0154 + 027 - K0155 + 088	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	24-Feb-23	16-Mar-23	27-Mar-23	29-Mar-23	GoP	31,845,000.00		31,845,000.00	Preventive Maintenance - Secondary Roads - Asphalt Overlay
5 310102101107000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - K0156 + 798 - K0158 + 684	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	01-Mar-23	21-Mar-23	01-Apr-23	03-Apr-23	GoP	26,466,090.00		26,466,090.00	Preventive Maintenance - Secondary Roads - Asphalt Overlay
6 310102101104000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0158 + (-158) - K0159 + 120	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Feb-23	07-Mar-23	20-Mar-23	22-Mar-23	GoP	17,988,565.00		17,988,565.00	Preventive Maintenance - Secondary Roads - Asphalt Overlay
7 310103101077000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bagac-Mariveles Rd - K0156 + 000 - K0157 + 000	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Feb-23	07-Mar-23	20-Mar-23	22-Mar-23	GoP	8,992,835.00		8,992,835.00	Preventive Maintenance - Tertiary Roads - Concrete Reblocking
8 310103101078000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bagac-Mariveles Rd - K0186 + 000 - K0187 + 000	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	20-Feb-23	13-Mar-23	27-Mar-23	29-Mar-23	GoP	8,992,835.00		8,992,835.00	Preventive Maintenance - Tertiary Roads - Concrete Reblocking
9 310105100801000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gov JJ Linao Rd - K0159 + 495.25 - K0160 + 000	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Feb-23	07-Mar-23	20-Mar-23	22-Mar-23	GoP	12,450,430.00		12,450,430.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Concrete Reconstruction
10 310105100802000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gov JJ Linao Rd - K0167 + 468 - K0168 + 000, K0169 + 000 - K0170 + 000	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	20-Feb-23	13-Mar-23	27-Mar-23	29-Mar-23	GoP	40,078,380.00		40,078,380.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Concrete Reconstruction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11 310109101146000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagac-Mariveles Rd - K0165 + 850 - K0166 + 240	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	24-Feb-23	16-Mar-23	27-Mar-23	29-Mar-23	GoP	48,250,000.00		48,250,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
12 310109101147000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagac-Mariveles Rd - K0170 + 300 - K0170 + 550	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	01-Mar-23	21-Mar-23	01-Apr-23	03-Apr-23	GoP	26,055,000.00		26,055,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Construction of Road Slope Protection
13 320101108897000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Bangal River, Barangay Bangal Phase- IGD, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Mar-23	04-Apr-23	17-Apr-23	19-Apr-23	GoP	48,250,000.00		48,250,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
14 320101108896000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Colo Creek Tributary to Colo River, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	01-Mar-23	21-Mar-23	01-Apr-23	03-Apr-23	GoP	48,250,000.00		48,250,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
15 320101108898000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project along Colo Rive, Pinulot Section, Phase II- 1A, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Feb-23	02-Mar-23	13-Mar-23	15-Mar-23	GoP	47,574,500.00		47,574,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
16 300203102262000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sta. Isabel-San Ramon Diversion Road, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	01-Mar-23	21-Mar-23	01-Apr-23	03-Apr-23	GoP	28,950,000.00		28,950,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Concrete Road
17 300204101243000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Pita Road leading to Agro-industrial Area, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Mar-23	04-Apr-23	17-Apr-23	19-Apr-23	GoP	48,250,000.00		48,250,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18 300204101242000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. San Simon to Brgy. Tucop Road Agro-industrial Area, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Feb-23	07-Mar-23	20-Mar-23	22-Mar-23	GoP	48,250,000.00		48,250,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Concrete Road
19 300204101244000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Torres-New San Jose-Pagalangang Road to Agricultural Area, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Feb-23	02-Mar-23	13-Mar-23	15-Mar-23	GoP	48,250,000.00		48,250,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Concrete Road
20 300204101245000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Tubo-Tubo Road leading to Agro-Tourism Area, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	06-Mar-23	27-Mar-23	08-Apr-23	10-Apr-23	GoP	48,250,000.00		48,250,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Concrete Road
21 300205100236000	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality of Bagac, Province of Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Mar-23	04-Apr-23	17-Apr-23	19-Apr-23	GoP	9,650,000.00		9,650,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
22 300205100234000	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality of Dinalupihan, Province of Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Mar-23	04-Apr-23	17-Apr-23	19-Apr-23	GoP	9,650,000.00		9,650,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23 300205100237000	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality of Mariveles, Province of Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Mar-23	04-Apr-23	17-Apr-23	19-Apr-23	GoP	9,650,000.00		9,650,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24 300205100235000	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality of Morong, Province of Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Mar-23	04-Apr-23	17-Apr-23	19-Apr-23	GoP	9,650,000.00		9,650,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
25 300221102214000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Townsite, Mariveles, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Mar-23	30-Mar-23	10-Apr-23	12-Apr-23	GoP	15,840,000.00		15,840,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge
26 300221102237000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Barangay Batangas II, Mariveles, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	24-Feb-23	16-Mar-23	27-Mar-23	29-Mar-23	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road
27 300223100136000	Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Bagac-Mariveles By-Pass Road, Bagac and Mariveles, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Mar-23	30-Mar-23	10-Apr-23	12-Apr-23	GoP	49,500,000.00		49,500,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Concrete Road
28 300223100135000	Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Rehabilitation of Roads with Slips, Slope Collapse, and Landslide, Bagac, and Mariveles, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Mar-23	30-Mar-23	10-Apr-23	12-Apr-23	GoP	99,000,000.00		99,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road Slope Protection
29 300225100770000	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control along Tuag River, Morong, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	06-Mar-23	27-Mar-23	08-Apr-23	10-Apr-23	GoP	49,500,000.00		49,500,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
30 300226104486000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Augmentation Construction of Multi-Purpose Building, Morong District Hospital, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Mar-23	30-Mar-23	10-Apr-23	12-Apr-23	GoP	49,500,000.00		49,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
31 300226104442000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Health Center), Barangay Tubo-tubo, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	06-Mar-23	27-Mar-23	08-Apr-23	10-Apr-23	GoP	2,970,000.00		2,970,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
32 300226104440000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Nagbalayong, Morong, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	24-Feb-23	16-Mar-23	27-Mar-23	29-Mar-23	GoP	3,960,000.00		3,960,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	300226104434000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Daang Bago, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	20-Feb-23	13-Mar-23	27-Mar-23	29-Mar-23	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
34	300226104429000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Ibis, Bagac, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Feb-23	07-Mar-23	20-Mar-23	22-Mar-23	GoP	7,425,000.00		7,425,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
35	300226104436000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Lucanin, Mariveles, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	20-Feb-23	13-Mar-23	27-Mar-23	29-Mar-23	GoP	7,920,000.00		7,920,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
36	300226104444000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Magsaysay, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	01-Mar-23	21-Mar-23	01-Apr-23	03-Apr-23	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
37	300226104437000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Malaya, Mariveles, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	20-Feb-23	13-Mar-23	27-Mar-23	29-Mar-23	GoP	7,920,000.00		7,920,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
38	300226104443000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Naparing, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	01-Mar-23	21-Mar-23	01-Apr-23	03-Apr-23	GoP	6,930,000.00		6,930,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
39	300226104433000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Pita, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Mar-23	30-Mar-23	10-Apr-23	12-Apr-23	GoP	6,930,000.00		6,930,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
40	300226104441000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Morong, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	06-Mar-23	27-Mar-23	08-Apr-23	10-Apr-23	GoP	7,920,000.00		7,920,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
41	300226104445000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Roosevelt, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Feb-23	02-Mar-23	13-Mar-23	15-Mar-23	GoP	6,930,000.00		6,930,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
42	300226104431000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Sabang, Morong, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	24-Feb-23	16-Mar-23	27-Mar-23	29-Mar-23	GoP	7,425,000.00		7,425,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43 300226104439000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Antonio, Bagac, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	06-Mar-23	27-Mar-23	08-Apr-23	10-Apr-23	GoP	9,900,000.00		9,900,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
44 300226104432000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Ramon, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	24-Feb-23	16-Mar-23	27-Mar-23	29-Mar-23	GoP	6,930,000.00		6,930,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
45 300226104435000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Cabcaban, Mariveles, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	15-Feb-23	07-Mar-23	20-Mar-23	22-Mar-23	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
46 300226104438000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Quinawan, Bagac, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	20-Feb-23	13-Mar-23	27-Mar-23	29-Mar-23	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
47 300226104485000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Hall, Freeport Area of Bataan, Brgy. Malaya, Mariveles, Bataan (Phase 2)	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	10-Mar-23	30-Mar-23	10-Apr-23	12-Apr-23	GoP	19,800,000.00		19,800,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB
48 300226105793000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Repair/Rehabilitation of Multi-Purpose Building, Barangay Layac, Dinalupihan, Bataan	Bataan Sub DEO (Bataan 3rd DEO)	NO	Competitive Bidding	06-Mar-23	27-Mar-23	08-Apr-23	10-Apr-23	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of MPB


Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ARTHUR Q. SANTOS
BAC Chairman

Approved:


ROSELLER A. TOLENTINO
District Engineer