

(Department of Public Works and Highways - Ilocos Norte 1st District Engineering Office) Annual Procurement Plan for FY 2023 (Civil Works)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A0001	23A0001 - PREVENTIVE MAINTENANCE - PRIMARY ROADS - MANILA NORTH RD - K0516+968 - K0518+136, K0528+314 - K0529+606, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	08-Nov-22	03-Apr-23	13-Apr-23	GoP	77,971,989.13	-	77,971,989.13	PREVENTIVE MAINTENANCE
3101001	23A0002 - PREVENTIVE MAINTENANCE - TERTIARY ROADS - A CASTRO AVE. - K0489+000 - K0489+465, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	08-Nov-22	31-Jan-23	09-Feb-23	GoP	8,035,939.36	-	8,035,939.36	PREVENTIVE MAINTENANCE
3101061	23A0003 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS - TERTIARY ROADS - LAOAG-SARRAT-PIDDIG-SOLSONA RD - K0508+000 - K0508+774, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	31-Jan-23	09-Feb-23	GoP	12,445,900.28	-	12,445,900.28	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS
3102021	23A0004 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS - SECONDARY ROADS - LAOAG-BALACCAD RD - K0480+1-2661 - K0480+000, K0480+1-2661, K0480+000 - K0481+522, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	08-Nov-22	03-Apr-23	13-Apr-23	GoP	97,999,831.58	-	97,999,831.58	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS
3102021	23A0005 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS - SECONDARY ROADS - LAOAG-BALACCAD RD - K0482+000 - K0482+528, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	16-Feb-23	07-Mar-23	14-Mar-23	17-Mar-23	GoP	29,399,958.79	-	29,399,958.79	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS
3102021	23A0006 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS - SECONDARY ROADS - LAOAG-BALACCAD RD - K0482+692 - K0484+158, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	16-Feb-23	07-Mar-23	20-Mar-23	28-Mar-23	GoP	83,299,972.93	-	83,299,972.93	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS
3102021	23A0007 - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGE PAVED ROADS - SECONDARY ROADS - LAOAG-BALACCAD RD - K0484+942 - K0485+335, K0485+415 - K0486+584, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	06-Jun-23	14-Jun-23	GoP	83,299,987.90	-	83,299,987.90	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS
0083600	23A0008 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS - TERTIARY ROADS - ILOCOS NORTE-APAYAO RD - K0490+1-0381 - K0490+000, K0490+1-0421 - K0490+1-0381, K0490+1-5591 - K0490+1-0421, K0490+1-5591, K0490+1-5531 - K0494+318.15, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	03-Apr-23	13-Apr-23	GoP	57,417,489.42	-	57,417,489.42	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGE PAVED ROADS
3102011	23A0009 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD - K0526+321 - K0527+010, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	31-Jan-23	09-Feb-23	GoP	39,199,838.96	-	39,199,838.96	ROAD WIDENING
3102011	23A0010 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD - K0535+378 - K0536+123, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	31-Jan-23	08-Feb-23	GoP	15,679,994.41	-	15,679,994.41	ROAD WIDENING
3102011	23A0011 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD - K0538+872 - K0538+948, K0539+056 - K0539+511, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	31-Jan-23	09-Feb-23	GoP	19,599,895.56	-	19,599,895.56	ROAD WIDENING

3102011 0114000 0	23AA0012 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH ROAD - K0548+936 - K0549+879, BANGU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	31-Jan-23	09-Feb-23	GoP	25,675,974.05	-	25,675,974.05	ROAD WIDENING
3102071 0024300 0	23AA0013 - OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS - MANILA NORTH RD - K0534+000 - K0534+1000, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	08-Nov-22	31-Jan-23	09-Feb-23	GoP	10,485,914.87	-	10,485,914.87	OFF-CARRIAGEWAY IMPROVEMENT
3103051 0176200 0	23AA0014 - WIDENING OF PERMANENT BRIDGES - BURBAN BR. (B005351Z) ALONG MANILA NORTH RD, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-22	07-Mar-23	10-Mar-23	GoP	48,635,933.82	-	48,635,933.82	WIDENING OF PERMANENT BRIDGES
3103051 0187100 0	23AA0015 - WIDENING OF PERMANENT BRIDGES - CARIAN BR. (B042012Z) ALONG MANILA NORTH RD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-22	31-Jan-23	09-Feb-23	GoP	29,399,957.42	-	29,399,957.42	WIDENING OF PERMANENT BRIDGES
3103051 0176400 0	23AA0016 - WIDENING OF PERMANENT BRIDGES - DE BATAC BR. (B007721Z) ALONG LAOAG-SARRAT-PIDDIG-SOLSONA RD., PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	09-Nov-22	07-Mar-23	10-Mar-23	GoP	69,479,986.55	-	69,479,986.55	WIDENING OF PERMANENT BRIDGES
3103051 0187200 0	23AA0017 - WIDENING OF PERMANENT BRIDGES - DIRIGUE BR. (B005341Z) ALONG MANILA NORTH RD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	09-Nov-22	31-Jan-23	09-Feb-23	GoP	31,359,992.85	-	31,359,992.85	WIDENING OF PERMANENT BRIDGES
3103051 0187200 0	23AA0018 - WIDENING OF PERMANENT BRIDGES - PARIIR BR. 1 (B023921Z) ALONG ILOCOS NORTE-APAYAO RD, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	31-Jan-23	09-Feb-23	GoP	16,463,992.33	-	16,463,992.33	WIDENING OF PERMANENT BRIDGES
3103051 0187300 0	23AA0019 - WIDENING OF PERMANENT BRIDGES - PARIIR BR. 2 (B023921Z) ALONG ILOCOS NORTE-APAYAO RD, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	31-Jan-23	09-Feb-23	GoP	15,679,973.61	-	15,679,973.61	WIDENING OF PERMANENT BRIDGES
3201011 0966800 0	23AA0020 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG SARRAT PADSAN RIVER BASIN FROM BARANGAYS 18, 17, 10, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-22	31-Jan-23	09-Feb-23	GoP	39,199,668.35	-	39,199,668.35	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966700 0	23AA0021 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG SARRAT PADSAN RIVER FROM SARRAT BRIDGE TO RIVERMOUNT, BARANGAY 18, SAN ISIDRO, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	31-Jan-23	09-Feb-23	GoP	39,199,878.33	-	39,199,878.33	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966900 0	23AA0022 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG PADSAN RIVER BASIN, BARANGAY 8 SAN ANTONIO AND BARANGAY 9 SAN LORENZO, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	08-Nov-22	06-Feb-23	15-Feb-23	GoP	48,999,623.74	-	48,999,623.74	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0967000 0	23AA0023 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG PADSAN RIVER BASIN, BARANGAY SAN LORENZO AND BARANGAY 10 SAN MIGUEL, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-22	06-Feb-23	15-Feb-23	GoP	48,999,871.69	-	48,999,871.69	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0964800 0	23AA0024 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	06-Feb-23	09-Feb-23	GoP	19,599,783.21	-	19,599,783.21	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS

3201011 0966400 0	23AA0025 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, DOWNSTREAM BACARRA BR., SITO PANNABUAN, BARANGAY GANAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	31-Jan-23	09-Feb-23	GoP	48,999,948.98	-	48,999,948.98	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0967100 0	23AA0026 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUGAJO RIVE (LEFT AND RIGHT BANK) BARANGAY SAN LORENZO AND ABACA, BANGUI, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	31-Jan-23	09-Feb-23	GoP	29,399,646.31	-	29,399,646.31	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966600 0	23AA0027 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER US SARRAT BR., LEFT BANK, SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	31-Jan-23	09-Feb-23	GoP	39,199,899.27	-	39,199,899.27	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966500 0	23AA0028 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, DOWNSTREAM SARRAT BR., LEFTBANK, SITO, TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-22	06-Feb-23	15-Feb-23	GoP	39,199,472.83	-	39,199,472.83	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201021 0518900 0	23AA0029 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND FACILITIES ALONG LAOAG RIVER BASIN AND TRIBUTARIES, BARANGAY MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	07-Dec-22	03-Apr-23	13-Apr-23	GoP	48,999,824.28	-	48,999,824.28	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0566400 0	23AA0030 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES ALONG LAOAG RIVER BASIN AND TRIBUTARIES, (LEFT BANK) BUTONG CREEK, BARANGAY BUTONG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	31-Jan-23	09-Feb-23	GoP	48,999,702.74	-	48,999,702.74	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0567100 0	23AA0031 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER ALONG LAOAG (SARRAT) RIVER, BARANGAY 10, SAN MIGUEL, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	06-Feb-23	15-Feb-23	GoP	19,599,772.27	-	19,599,772.27	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0567000 0	23AA0032 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER ALONG LAOAG (SARRAT) RIVER, BARANGAY 8, SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-22	31-Jan-23	09-Feb-23	GoP	19,599,637.27	-	19,599,637.27	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS

3201021 0566900 0	23AA0033 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LAOAG RIVER BASIN AND TRIBUTARIES, (RIGHT BANK) BUTTONG CREEK, BARANGAY BUTTONG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	31-Jan-23	09-Feb-23	GoP	48,999,757.73	-	48,999,757.73	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
23AA003 4	23AA0034 -PREVENTIVE MAINTENANCE - SECONDARY ROADS - LAOAG-AIRPORT RD - KO487+443 - KO490+535, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	01-Feb-23	20-Feb-23			GoP	-	-	-	TRANSFER TO REGIONAL OFFICE
3002031 0145500 0	23AA0035 -CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARES TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - ACCESS ROAD LEADING TO KAANGIRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	31-Jan-23	09-Feb-23	GoP	4,899,955.29	-	4,899,955.29	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARES TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002031 0145600 0	23AA0036 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	31-Jan-23	09-Feb-23	GoP	39,199,968.81	-	39,199,968.81	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARES TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002031 0234000 0	23AA0037 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) DUPITAC-ESTANCA ROAD LEADING TO SUNFLOWER FARM AND MAMINIMAW FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	06-Feb-23	15-Feb-23	GoP	32,339,945.21	-	32,339,945.21	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARES TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002031 0208700 0	23AA0038 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - MAONIN-BADIANG-SAUD-CAPARISPISAN-BALAOI ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	08-Nov-22	06-Feb-23	15-Feb-23	GoP	4,899,937.78	-	4,899,937.78	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARES TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002031 0233500 0	23AA0039 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) MARUYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM,PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	06-Feb-23	15-Feb-23	GoP	4,899,999.73	-	4,899,999.73	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARES TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002041 0128700 0	23AA0040-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING ROLL-IT) AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR-MAKING AREA AND NATIONAL HIGHWAY N SUPPORT TO TOURISM (SOUVENIR-MAKING INDUSTRY), BRGY. NAGSUKROT, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	31-Jan-23	09-Feb-23	GoP	4,899,996.94	-	4,899,996.94	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL- IT)

3002041 0128900 0	23AA0041 -CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - BRGY. BACAIL ROAD (BACAIL NORTH SECTION) CONNECTING SARARAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASI MAKING INDUSTRY, LAMAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	06-Feb-23	15-Feb-23	GoP	4,899,990.26	-	4,899,990.26	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL- IT)
3002041 0128800 0	23AA0042 -CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) NAMBARAN-PULANGI-PANINAAN ROAD CONNECTING THE MANILA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANINAAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	09-Nov-22	06-Feb-23	15-Feb-23	GoP	4,899,976.41	-	4,899,976.41	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL- IT)
3002051 0032200 0	23AA0043 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM (LEVEL III), BRGY. SMOIT, PAGALI, PAAVAYS, ABLAN, BAYOG, BUDUAN & POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	30-Nov-22	19-Dec-22	31-Jan-23	09-Feb-23	GoP	19,799,825.67	-	19,799,825.67	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3002051 0032900 0	23AA0044 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - PROVISION OF POTABLE WATER SYSTEM (LEVEL II) IN BARANGAY 10 SAN MIGUEL AND BARANGAY 11 STA. ROSA, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	30-Nov-22	19-Dec-22	06-Feb-23	15-Feb-23	GoP	4,899,946.26	-	4,899,946.26	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3002151 0304100 0	23AA0045 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BACASA, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	06-Feb-23	15-Feb-23	GoP	39,199,990.60	-	39,199,990.60	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0296900 0	23AA0046 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF MALAGGAO BRIDGE, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	31-Jan-23	09-Feb-23	GoP	24,499,983.65	-	24,499,983.65	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0304300 0	23AA0047 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POBLACION-1 SULBEC BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	31-Jan-23	09-Feb-23	GoP	48,999,934.60	-	48,999,934.60	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0304400 0	23AA0048 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POBLACION-2 BRIDGE (MAGARAY SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	06-Feb-23	15-Feb-23	GoP	34,299,978.44	-	34,299,978.44	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

3002151 0091000 0	23AA0049 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD ALONG DAGUPAN - CANAMAM ROAD, BRGY. CANAMAM, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	07-Mar-23	10-Mar-23	GoP	46,549,862.72	-	46,549,862.72	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0240000 0	23AA0050 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BANGUI, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	06-Dec-22	03-Apr-23	12-Apr-23	GoP	24,499,971.13	-	24,499,971.13	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0091800 0	23AA0051 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. ALEM, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	03-Apr-23	13-Apr-23	GoP	24,499,977.82	-	24,499,977.82	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
23AA005 2	23AA0052 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, POBLACION - BUDJAN LINKING ROAD, BARANGAY POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	03-Apr-23	13-Apr-23	GoP	24,499,969.33	-	24,499,969.33	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0304500 0	23AA0053 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF LAOAG - VINTAR ROAD (INCLUDING BRIDGE), LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	29-Dec-22	03-Feb-23	15-Feb-23	23-Feb-23	GoP	39,199,980.80	-	39,199,980.80	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0304200 0	23AA0054 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF STA. MATILDE - STA. CATALINA ROAD (INCLUDING BRIDGE, BAGO SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	12-Dec-22	31-Jan-23	09-Feb-23	GoP	48,999,977.06	-	48,999,977.06	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0092200 0	23AA0055 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF YAMAP - NAGSUROT IRRIGATION ACCESS ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Oct-22	03-Nov-22	31-Jan-23	09-Feb-23	GoP	24,499,970.30	-	24,499,970.30	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002191 0188800 0	23AA0056 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER, DOWNSTREAM BAAG BRIDGE, PAGUPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	31-Jan-23	09-Feb-23	GoP	48,999,885.26	-	48,999,885.26	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

23AA005 7	23AA0057 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BABANAN RIVER, SITIO TALAYA, BARANGAY TAGUPORO, BANGU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22			GoP	48,999,885.23	-	48,999,885.23	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188900 0	23AA0058 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (TULAGAN-CARUAN SECTION), PASQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-22	31-Jan-23	09-Feb-23	GoP	13,719,915.90	-	13,719,915.90	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002201 0137800 0	23AA0059 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SCA-LAGUI-SAIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	30-Nov-22	19-Dec-22	06-Feb-23	08-Feb-23	GoP	48,999,916.66	-	48,999,916.66	ONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3101021 0125400 0	23AA0060- PREVENTIVE MAINTENANCE - SECONDARY ROADS - LAOAG-AIRPORT RD - K0486+065 - K0487+800, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	30-Nov-23	20-Dec-22	06-Feb-23	08-Feb-23	GoP	4,949,444.13	-	4,949,444.13	PREVENTIVE MAINTENANCE
3002251 0092900 0	23AA0061 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE CANAL, MACARIO CASTRO ST., BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	30-Nov-22	19-Dec-22	31-Jan-23	09-Feb-23	GoP	14,849,740.45	-	14,849,740.45	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0094200 0	23AA0062 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION ALONG ABANG BRIDGE (DOWNSTREAM SIDE LEFT BANK), BARANGAY LANAO, BANGU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	09-Feb-23	GoP	4,949,920.42	-	4,949,920.42	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0094500 0	23AA0063 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION, PUROK LLAMELO, BARANGAY 29, PASINGAL, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	07-Feb-23	13-Feb-23	GoP	4,949,912.17	-	4,949,912.17	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0094000 0	23AA0064 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM BARANGAY 14 SAN GABRIEL II, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	09-Feb-23	GoP	4,949,761.34	-	4,949,761.34	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093900 0	23AA0065 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM, BARANGAY 3, SAN ANDRES II, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	30-Nov-22	20-Dec-22	31-Jan-23	03-Feb-23	GoP	4,949,912.99	-	4,949,912.99	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0094100 0	23AA0066 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF FLOOD CONTROL STRUCTURE AT BISLAK RIVER, BRGY. SAN ROQUE II, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Oct-22	03-Nov-22	31-Jan-23	03-Feb-23	GoP	1,979,924.67	-	1,979,924.67	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002261 0510200 0	23AA0067 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 17 STO. CRISTO I, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	31-Jan-23	03-Feb-23	GoP	1,979,945.63	-	1,979,945.63	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0511200 0	23AA0068 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 18 STO. CRISTO II, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	09-Feb-23	GoP	1,979,994.96	-	1,979,994.96	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510400 0	23AA0069 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 19 NAMIBARAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	09-Nov-22	06-Feb-23	15-Feb-23	GoP	4,949,961.63	-	4,949,961.63	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING

3002261 0510000	23AA0070 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 11 STA. FILOMENA I, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	07-Feb-23	16-Feb-23	Gop	1,979,916.66	-	1,979,916.66	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510100	23AA0071 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 15 SAN ROQUE I, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	08-Nov-22	31-Jan-23	03-Feb-23	Gop	1,979,977.30	-	1,979,977.30	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510300	23AA0072 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 19-A TAMBIDAO, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	31-Jan-23	03-Feb-23	Gop	1,979,903.05	-	1,979,903.05	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509500	23AA0073 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 24 MACAPT, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	31-Jan-23	09-Feb-23	Gop	1,979,991.45	-	1,979,991.45	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0508000	23AA0074 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 29 PASINGAL, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-22	07-Feb-23	16-Feb-23	Gop	1,979,951.12	-	1,979,951.12	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509400	23AA0075 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 8 SAN AGUSTIN I, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	08-Nov-22	31-Jan-23	09-Feb-23	Gop	1,979,971.86	-	1,979,971.86	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509100	23AA0076 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 9 SAN AGUSTIN II, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	09-Nov-22	31-Jan-23	09-Feb-23	Gop	1,979,922.99	-	1,979,922.99	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510500	23AA0077 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (LAGUI DAY CARE CENTER) SITIO CENTRO BARANGAY 54-A LAGUI, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	09-Feb-23	Gop	7,919,990.06	-	7,919,990.06	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509700	23AA0078 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), BARANGAY 30 CADARATAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Oct-22	03-Nov-22	31-Jan-23	09-Feb-23	Gop	1,979,938.13	-	1,979,938.13	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510600	23AA0079 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (SAL DAY CARE CENTER), SITIO SAIL BARANGAY 54-A, LAGUI, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	09-Feb-23	Gop	1,979,922.53	-	1,979,922.53	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509300	23AA0080 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 02 SAN ANDRES I, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	31-Jan-23	09-Feb-23	Gop	1,979,963.16	-	1,979,963.16	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0511600	23AA0081 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 06, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	06-Feb-23	08-Feb-23	Gop	1,979,944.82	-	1,979,944.82	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0037000	23AA0082 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 13 SAN GABRIEL I, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	31-Jan-23	09-Feb-23	Gop	1,979,994.97	-	1,979,994.97	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0511300	23AA0083 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 14 SAN GABRIEL II, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	09-Feb-23	Gop	2,969,968.78	-	2,969,968.78	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0511100	23AA0084 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 33-A LAPAZ PROPER, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	29-Nov-22	31-Jan-23	09-Feb-23	Gop	3,464,961.57	-	3,464,961.57	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509800	23AA0085 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 37 CALAYAB (COVERED COURT), LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	31-Jan-23	09-Feb-23	Gop	1,979,975.85	-	1,979,975.85	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509200	23AA0086 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 4 SAN SIMON I, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	31-Jan-23	09-Feb-23	Gop	1,979,982.29	-	1,979,982.29	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0511400	23AA0087 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 57 PILA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	31-Jan-23	09-Feb-23	Gop	1,979,939.73	-	1,979,939.73	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING

3002261 0510800	23AA0088 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MALAMPA, VINTARA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Oct-22	03-Nov-22	31-Jan-23	09-Feb-23	GoP	2,474,948.61	-	2,474,948.61	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510700	23AA0089 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAABANG, VINTARA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	08-Nov-22	06-Feb-23	15-Feb-23	GoP	1,979,997.77	-	1,979,997.77	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0511000	23AA0090 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NALVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	31-Jan-23	09-Feb-23	GoP	2,939,958.16	-	2,939,958.16	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509900	23AA0091 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAGUIGU, PAGUDPUO, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Oct-22	03-Nov-22	31-Jan-23	09-Feb-23	GoP	1,979,949.08	-	1,979,949.08	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510800	23AA0092 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAPAT, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	31-Jan-23	09-Feb-23	GoP	4,949,940.69	-	4,949,940.69	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509600	23AA0093 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 50 BUTTONG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	09-Dec-22	31-Jan-23	09-Feb-23	GoP	9,899,650.75	-	9,899,650.75	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002291 0030400	23AA0094 - PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR III) - IMPROVEMENT OF WATER SUPPLY SYSTEM LEVEL II, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	30-Nov-22	20-Dec-22	06-Feb-23	15-Feb-23	GoP	7,499,232.04	-	7,499,232.04	PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR III)
3001052 0098300	23AA0095 -CONSTRUCTION (COMPLETION) OF DPWH ILOCOS NORTE 1ST DEO BUILDING, CANT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	06-Feb-23	15-Feb-23	GoP	2,783,836.06	-	2,783,836.06	CONSTRUCTION (COMPLETION) OF DPWH ILOCOS NORTE 1ST DEO BUILDING
3001052 0098100	23AA0096 -CONSTRUCTION OF COOPERATIVE DEVELOPMENT AUTHORITY (CDA) BUILDING, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	09-Nov-22	06-Feb-23	15-Feb-23	GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF COOPERATIVE DEVELOPMENT AUTHORITY (CDA) BUILDING
3103031 0137500	23AA0097 -RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, BARTI BR. (800521LZ) ALONG MANILA NORTH ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	07-Mar-23	10-Mar-23	GoP	2,416,680.00	-	2,416,680.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
3103031 0137100	23AA0098 -RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, LANA BRIDGE (800771LZ) ALONG LAOAG-SARRAT-PIDDIG-SOLSONA ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	09-Nov-22	07-Mar-23	10-Mar-23	GoP	14,700,000.00	-	14,700,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
3103031 0137600	23AA0099 -RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES, SAN MATEO BR. (800769LZ) ALONG LAOAG-SARRAT-PIDDIG-SOLSONA ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	09-Dec-22	07-Mar-23	10-Mar-23	GoP	3,494,680.00	-	3,494,680.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
3103031 0137200	23AA0100 -RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, TUPEC BRIDGE (800521LZ) ALONG MANILA NORTH ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-22	07-Mar-23	10-Mar-23	GoP	58,799,445.20	-	58,799,445.20	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
3201011 0872400	23AA0101 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, BARANGAY 1 - BARANGAY 8, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	07-Mar-23	10-Mar-23	GoP	58,799,114.62	-	58,799,114.62	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872500	23AA0102 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, SITO BAWAWI SITO 2, BARANGAY 34, CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	07-Mar-23	10-Mar-23	GoP	58,799,833.23	-	58,799,833.23	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS

3201011 0873100 0	23AA0103 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECTS ALONG BISLAK RIVER, BARANGAY TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	07-Mar-23	10-Mar-23	Gop	48,999,849.09	-	48,999,849.09	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872700 0	23AA0104 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY BUYON, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	07-Mar-23	10-Mar-23	Gop	48,999,715.77	-	48,999,715.77	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872800 0	23AA0105 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, DS ISIC-ISIC BRIDGE, BARANGAY DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-22	07-Mar-23	10-Mar-23	Gop	48,999,532.28	-	48,999,532.28	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0873000 0	23AA0106 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER AND TRIBUTARIES, RIGHT BANK, BARANGAY DIPLAT, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Oct-22	03-Nov-22	07-Mar-23	10-Mar-23	Gop	58,799,628.16	-	58,799,628.16	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872900 0	23AA0107 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, UPTREAM ISIC-ISIC BR., BARANGAY CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Oct-22	03-Nov-22	07-Mar-23	10-Mar-23	Gop	58,799,830.53	-	58,799,830.53	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872600 0	23AA0108 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BACARRA - VINTAR RIVER (BISLAK RIVER), BARANGAY 34, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	05-Oct-22	24-Oct-22	07-Mar-23	10-Mar-23	Gop	97,999,786.23	-	97,999,786.23	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0873200 0	23AA0109 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF PAAYAS SEAWALL, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	07-Mar-23	10-Mar-23	Gop	83,299,326.62	-	83,299,326.62	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201021 0516600 0	23AA0110 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PADSAN RIVER GOING DOWNSTREAM RIGHTSIDE, BARANGAY LA PAZ, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	25-Nov-22	07-Mar-23	10-Mar-23	Gop	88,199,688.46	-	88,199,688.46	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0516400 0	23AA0111 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PADSAN RIVER GOING DOWNSTREAM RIGHT SIDE, BARANGAY SUYO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	25-Nov-22	07-Mar-23	10-Mar-23	Gop	83,299,613.51	-	83,299,613.51	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0516500 0	23AA0112 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PADSAN RIVER GOING DOWNSTREAM RIGHT SIDE, BARANGAY TALINGAAN (PHASE I), LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	25-Nov-22	07-Mar-23	10-Mar-23	Gop	48,999,836.40	-	48,999,836.40	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS

3201021 0517300 0	23AA0113 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - RIVER (BISLAK RIVER), US ESPERANZA ES, BARANGAY ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	07-Mar-23	10-Mar-23	Gop	48,999,664.65	-	48,999,664.65	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517100 0	23AA0114 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - RIVER (BISLAK RIVER), BARANGAY TAMBDAG-ABRIR, VINTAR, ILOCOSN NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	07-Mar-23	10-Mar-23	Gop	48,999,562.13	-	48,999,562.13	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517700 0	23AA0115 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG PRINCIPAL RIVER AND TRIBUTARIES (BISLAK RIVER) BARANGAY DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-22	07-Mar-23	10-Mar-23	Gop	78,399,736.25	-	78,399,736.25	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517600 0	23AA0116 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - VINTAR RIVER AND TRIBUTARIES, BARANGAY CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	07-Mar-23	10-Mar-23	Gop	58,799,632.98	-	58,799,632.98	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517200 0	23AA0117 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING FACILITIES ALONG BISLAK RIVER, LEFT BANK, US & OS OF BRIDGE, BARANGAY BAGO, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	07-Mar-23	10-Mar-23	Gop	83,087,290.78	-	83,087,290.78	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517400 0	23AA0118 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING FACILITIES AND STRUCTURE ALONG BACARRA-VINTAR RIVER, US TAMDAGAN BRIDGE LEFT BANK, BARANGAY TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	07-Mar-23	10-Mar-23	Gop	78,399,767.14	-	78,399,767.14	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517500 0	23AA0119 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES ALONG PRINCIPAL RIVER AND TRIBUTARIES, UPSTREAM SPILLWAY, BARANGAY ISIC-ISIC, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	07-Mar-23	10-Mar-23	Gop	78,399,892.40	-	78,399,892.40	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0516900 0	23AA0120 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LAOAG RIVER BASIN, DINGNIS RIVER, LEFT BANK, BARANGAY CABARCAN, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	07-Dec-22	07-Mar-23	10-Mar-23	Gop	68,599,795.99	-	68,599,795.99	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS

3201021 0516800 0	23AA0121 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - RIVER BASIN, GUJIST RIVER, SITIO BALBALETE, BARANGAY ABUCAY, PIDOIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	07-Mar-23	10-Mar-23	Gop	68,599,751.08	-	68,599,751.08	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0516700 0	23AA0122 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - RIVER BASIN, GUJIST RIVER, SITIO SALAGUID, BARANGAY ABUCAY, PIDOIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	07-Dec-22	07-Mar-23	10-Mar-23	Gop	78,399,960.41	-	78,399,960.41	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3002151 0239700 0	23AA0123 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE ALONG CAVIT-ARANIW CREEK, SITIO 3, BARANGAY CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	07-Mar-23	10-Mar-23	Gop	58,799,915.27	-	58,799,915.27	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0239800 0	23AA0124-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BRGY. SARICAO, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	07-Mar-23	10-Mar-23	Gop	58,799,832.12	-	58,799,832.12	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002191 0129100 0	23AA0125 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BABAN RIVER (LEFT AND RIGHT BANK) BARANGAY BARUYEN AND TAGUIPORO, BANGU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	07-Mar-23	10-Mar-23	Gop	57,899,669.75	-	57,899,669.75	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3201011 0874500 0	23AA0126 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER LEFT BANK, SITIO MABIGA EAST, BRGY PASALENG, PAGUDPU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	07-Mar-23	10-Mar-23	Gop	57,899,449.83	-	57,899,449.83	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874600 0	23AA0127 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER RIGHT BANK, SITIO MABIGA EAST, BRGY PASALENG, PAGUDPU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	07-Mar-23	10-Mar-23	Gop	62,724,602.58	-	62,724,602.58	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875000 0	23AA0128 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. UPRAY-SARICAO, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-22	07-Mar-23	10-Mar-23	Gop	62,724,665.91	-	62,724,665.91	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875500 0	23AA0129 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-22	07-Mar-23	10-Mar-23	Gop	53,074,754.20	-	53,074,754.20	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS

3201011 0874900 0	23AA0130 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO MANGMANGA, BRGY. CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	07-Mar-23	10-Mar-23	Gop	57,899,987.46	-	57,899,987.46	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875200 0	23AA0131 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO WANGAGAN, BRGY. DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-22	07-Mar-23	10-Mar-23	Gop	58,799,849.67	-	58,799,849.67	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874100 0	23AA0132 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BURAYOC RIVER, DOWNSTREAM, BRGY. BURAYOC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	07-Mar-23	10-Mar-23	Gop	102,899,481.74	-	102,899,481.74	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874400 0	23AA0133 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, SITIO MADARARAT EAST, BRGY. PANGAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	07-Mar-23	10-Mar-23	Gop	63,699,729.25	-	63,699,729.25	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874300 0	23AA0134 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, SITIO MAGPANGA, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	07-Mar-23	10-Mar-23	Gop	57,899,735.81	-	57,899,735.81	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875400 0	23AA0135 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF PUROK LIGAYA-CABANGARAN FLOOD CONTROL, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	04-Nov-22	23-Nov-22	07-Mar-23	10-Mar-23	Gop	67,549,870.96	-	67,549,870.96	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3002201 011500 0	23AA0136 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) - MULTI PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF FERDINAND E. MARCOS MEMORIAL STADIUM, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	07-Dec-22	07-Mar-23	10-Mar-23	Gop	4,949,931.12	-	4,949,931.12	MULTI PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES
3002151 0304000 0	23AA0137 -BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. MADILADIG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-22	08-Mar-23	17-Mar-23	Gop	4,949,931.12	-	4,949,931.12	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3101031 0116200 0	23AA0138-PREVENTIVE MAINTENANCE - TERTIARY ROADS - LAOAG-SARRAT-PIDIG-SOLSONA RD - KO498+000 - KO498+500, KO499+442 - KO499+855, KO501+392 - KO502+000, KO502+293 - KO502+329, KO502+344 - KO502+514, SARRAT & PIDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	01-Dec-22	31-Jan-23	09-Feb-23	Gop	34,856,629.98	-	34,856,629.98	PREVENTIVE MAINTENANCE
23AA013 9	23AA0139 -OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS - MANILA NORTH RD - KO491+799 - KO493+216, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Feb-23	22-Feb-23			Gop	-	-	-	TRANSFER TO REGIONAL OFFICE

3201011 0874200 0	23AA0142 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	28-Mar-23	31-Mar-23	11-Apr-23	Gop	57,899,962.12	-	57,899,962.12	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874700 0	23AA0143 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER LEFT BANK, SITIO BAAG, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	31-Mar-23	11-Apr-23	Gop	101,324,644.81	-	101,324,644.81	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874800 0	23AA0144 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER RIGHT BANK, SITIO BAAG, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	28-Mar-23	04-Apr-23	Gop	101,324,573.95	-	101,324,573.95	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875100 0	23AA0145 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	31-Mar-23	11-Apr-23	Gop	62,724,846.85	-	62,724,846.85	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875300 0	23AA0146 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	13-Apr-23	17-Apr-23	Gop	53,074,892.22	-	53,074,892.22	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0964900 0	23AA0147 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY CASILAN TO BARANGAY CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	48,999,555.95	-	48,999,555.95	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0965000 0	23AA0148 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	29,399,735.53	-	29,399,735.53	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0965100 0	23AA0149 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF WATERWAY STRUCTURE ALONG BABBAN RIVER, BARANGAY BABBAN AND DADAOR, BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	09-May-23	16-May-23	Gop	19,599,851.76	-	19,599,851.76	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0965200 0	23AA0150 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER BARANGAY MALASIN TO BARANGAY MAGBALAGAN (SITIO BAGO), BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	09-May-23	16-May-23	Gop	19,599,752.22	-	19,599,752.22	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
23AA015 1	23AA0151 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BABBAN RIVER, SITIO TALNA, BARANGAY TAGUPONO, BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	12-May-23			Gop	19,599,878.23	-	19,599,878.23	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0965400 0	23AA0152 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BASBASA RIVER (RIGHT BANK) BARANGAY PAVAC, BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	19,599,805.86	-	19,599,805.86	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

3201011 0965500 0	23AA0153 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION ALONG BUGAGAO RIVER (DOWNSTREAM), BANGU, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	31-Mar-23	11-Apr-23	Gop	9,799,758.19	-	9,799,758.19	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0965600 0	23AA0154 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER BASIN AND TRIBUTARIES, SITIO 3 BARANGAY CAYIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	21-Mar-23	26-Apr-23	03-May-23	Gop	44,099,918.82	-	44,099,918.82	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0965700 0	23AA0155 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF SLOPE PROTECTION ALONG LAOAG-SARRAT-PIDIG-SOLSONA RD - K0199+800 (R/S), BARANGAY TOMOTON, PIDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	48,999,881.03	-	48,999,881.03	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0965800 0	23AA0156 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF ERODED BANK REVETMENT WITH GABION FOOTING PROTECTION ALONG BALAOI RIVER REVETMENT, BARANGAY BALAOI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	Gop	14,699,879.60	-	14,699,879.60	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0965900 0	23AA0157 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF DAMAGED CONCRETE BANK REVETMENT WITH STEEL SHEET PILES, ALONG PADSAN RIVER REVETMENT, BARANGAY 8, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	19,599,727.31	-	19,599,727.31	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966000 0	23AA0158 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG-PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	Gop	48,999,700.63	-	48,999,700.63	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966100 0	23AA0159 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF BAAG RIVER REVETMENT, BARANGAY BAAG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	Gop	9,799,777.62	-	9,799,777.62	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966200 0	23AA0160 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF DAMAGE CONCRETE BANK REVETMENT AND BRIDGE APPROACH, BISLAK RIVER REVETMENT, BARANGAY TAMOGGAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	48,999,840.57	-	48,999,840.57	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966300 0	23AA0161 -CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION, BARANGAY 1-3, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	28-Mar-23	04-Apr-23	Gop	9,799,940.85	-	9,799,940.85	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201021 0566500 0	23AA0163 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER (PHASE II), BARANGAY SAN SIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	24,499,866.01	-	24,499,866.01	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS

3201021 0566600 0	23AA0164 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - LAOAG RIVER FLOOD CONTROL AND SABO PROJECT - CONSTRUCTION OF SABO DAM, BARANGAY MARIUAYA, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	26-Mar-23	06-Jun-23	14-Jun-23	Gop	48,999,758.61	-	48,999,758.61	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0566700 0	23AA0165 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL, MITIGATION STRUCTURE ALONG PADISAN RIVER GOING DOWNSTREAM RIGHT SIDE, BARANGAY TALINGAAN (PHASE II), LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	21-Mar-23	28-Mar-23	Gop	48,999,929.42	-	48,999,929.42	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0566800 0	23AA0166 -CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - REHABILITATION OF DAMAGED CONCRETE BANK REVENEMENT ALONG LAOAG RIVER REVENEMENT (BENGANG CREEK), BARANGAY 12, SAN ISIDRO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	Gop	9,799,314.63	-	9,799,314.63	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3002031 0233300 0	23AA0167 -CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - CONSTRUCTION OF TARRAG-CARRAUAJANGEN GOING TO TOURISM DARNA FALLS, PASUDPUO, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	13-Apr-23	17-Apr-23	Gop	19,599,966.92	-	19,599,966.92	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002071 0094300 0	23AA0168 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (ILOCOS NORTE PROVINCIAL POLICE OFFICE BUILDING), CAMP VALENTINE, BARANGAY 23, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	24,499,986.84	-	24,499,986.84	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002071 0094400 0	23AA0169 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (PWP RETIREES BUILDING), BARANGAY 23, CAMP VALENTINE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	7,839,950.97	-	7,839,950.97	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002071 0094500 0	23AA0170 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (I01 COMMUNITY DEFENSE CENTER), CAMP VALENTINE, BARANGAY 23, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	29,399,944.15	-	29,399,944.15	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002051 0032300 0	23AA0171 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF LEVEL III WATER SYSTEM IN LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	28-Apr-23	04-May-23	Gop	29,399,955.76	-	29,399,955.76	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3002051 0032400 0	23AA0172 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BROG, ESTER, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-23	22-May-23	30-May-23	Gop	9,798,907.06	-	9,798,907.06	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3002051 0032500 0	23AA0173 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-23	22-May-23	30-May-23	Gop	9,799,996.67	-	9,799,996.67	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3002051 0032600 0	23AA0174-CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM WITHIN VARIOUS BARANGAYS IN LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-23	22-May-23	30-May-23	Gop	9,799,991.05	-	9,799,991.05	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS

3002051 0032700 0	23AA0175 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. CARUSIKIS, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-23	22-May-23	30-May-23	GoP	9,799,951.86	-	9,799,951.86	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
23AA017 6	23AA0176 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. TONOTON, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Jun-23	28-Jun-23			GoP	9,799,988.53	-	9,799,988.53	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3002141 0048900 0	23AA0177 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUQ) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG BRGY. SANTA MARCELA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	4,899,963.01	-	4,899,963.01	INSTALLATION OF SOLAR LIGHTS
3002141 0049000 0	23AA0178 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUQ) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG LAOAG-SARRAT-PIDDIG-SOLISONA RD, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	GoP	48,999,714.11	-	48,999,714.11	INSTALLATION OF SOLAR LIGHTS
3002141 0049100 0	23AA0179 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUQ) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD BACARRA-PASUQUIN SECTION, BACARRA, AND PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	20-Mar-23	28-Mar-23	GoP	48,999,937.01	-	48,999,937.01	INSTALLATION OF SOLAR LIGHTS
3002141 0049200 0	23AA0180 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUQ) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, PASUQUIN-BURGOS SECTION, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	20-Mar-23	28-Mar-23	GoP	48,999,171.51	-	48,999,171.51	INSTALLATION OF SOLAR LIGHTS
3002141 0049300 0	23AA0181 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUQ) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, BURGOS - BANGUI SECTION, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	GoP	48,999,957.01	-	48,999,957.01	INSTALLATION OF SOLAR LIGHTS
3002141 0049400 0	23AA0182 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUQ) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, BANGUI - PAGUDPUD SECTION, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	18-Apr-23	27-Apr-23	GoP	48,999,935.08	-	48,999,935.08	INSTALLATION OF SOLAR LIGHTS
3002141 0049500 0	23AA0183 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUQ) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS, BRGY. POBLACION 1 AND POBLACION 2, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	27-Mar-23	18-Apr-23	27-Apr-23	GoP	19,599,960.79	-	19,599,960.79	INSTALLATION OF SOLAR LIGHTS
23AA018 4	23AA0184 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPE (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE BRIDGE, SITTO BATO, BARANGAY 34, ISIC- ISIC, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding					GoP	-	-	-	TRANSFER TO REGIONAL OFFICE

23AA0185	-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BARANGAY DAGUPAN, VINTARA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding						Gop	-	-		TRANSFER TO REGIONAL OFFICE
3002151 0297000 0	23AA0186 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BARANGAY DURIPEP, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Feb-23	20-Feb-23	17-Mar-23	28-Mar-23		Gop	7,839,997.83	-	7,839,997.83	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297100 0	23AA0187 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAUD-BURAVOC CIRCUMFERENTIAL ROAD, PASGUPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	11-May-23	22-May-23	30-May-23		Gop	14,699,989.51	-	14,699,989.51	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297200 0	23AA0188 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP(S) (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. SUBEC, PASGUPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	13-Apr-23	17-Apr-23		Gop	11,759,875.86	-	11,759,875.86	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297300 0	23AA0189 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAGUGUI CIRCUMFERENTIAL ROAD, PASGUPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	20-Apr-23	24-Apr-23		Gop	14,699,816.10	-	14,699,994.46	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297400 0	23AA0190 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BAOG CIRCUMFERENCAL ROAD, PASGUPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	15-May-23	22-May-23		Gop	14,699,994.46	-	14,699,994.46	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297500 0	23AA0191 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO CANAT, BARANGAY TABRAG, PASGUPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	14-Apr-23	03-May-23	15-May-23	22-May-23		Gop	14,699,973.03	-	14,699,973.03	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297600 0	23AA0192 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO MABURBURNAY B, BARANGAY SAGUGUI, PASGUPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	18-Apr-23	27-Apr-23		Gop	9,799,989.86	-	9,799,989.86	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297700 0	23AA0193 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF PASUQUIN-TADAO-BANGUI-DAADOR PROVINCIAL ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	31-Mar-23	11-Apr-23		Gop	9,799,981.40	-	9,799,981.40	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297800 0	23AA0194 -CONSTRUCTION OF SILONGAN-CARUAN ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23		Gop	29,399,995.59	-	29,399,995.59	CONSTRUCTION OF ROAD

3002151 0297900 0	23AA0195 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAN JUAN-SURONG ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	15-May-23	22-May-23	22-May-23	Gop	29,399,969.38	-	29,399,969.38	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298000 0	23AA0196 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF STA. MATILDE - STA. CATALINA ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	29,399,997.82	-	29,399,997.82	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298100 0	23AA0197 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DAVILA-SIK-AGAG PROVINCIAL ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Feb-23	27-Feb-23	20-Mar-23	28-Mar-23	Gop	29,399,931.61	-	29,399,931.61	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298200 0	23AA0198 - CONSTRUCTION OF MARIYAN-QUELLAO ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	31-Mar-23	11-Apr-23	Gop	29,399,931.09	-	29,399,931.09	CONSTRUCTION OF ROAD
3002151 0298300 0	23AA0199 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POBLACION 2 ROAD (PASCUA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	13-Apr-23	17-Apr-23	Gop	9,799,983.91	-	9,799,983.91	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298400 0	23AA0200 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - PROVINCIAL ROAD (TULMAGAN-AGAGA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Feb-23	27-Feb-23	20-Mar-23	28-Mar-23	Gop	29,399,999.30	-	29,399,999.30	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298500 0	23AA0201 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF STA. CATALINA BRIDGE (PROPER SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	31-Mar-23	11-Apr-23	Gop	7,839,970.72	-	7,839,970.72	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298600 0	23AA0202 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF SURONG BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	28-Mar-23	04-Apr-23	Gop	7,839,957.88	-	7,839,957.88	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298700 0	23AA0203 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD CONNECTING BRGY. 1 SAN JOAQUIN AND BRGY. 24 SAN ROQUE, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	48,999,985.21	-	48,999,985.21	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

3002151 0298800 0	23AA0204 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP'S (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (TABUN) BRGY. 11 STA. ROSA, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	14,699,900.18	-	14,699,900.18	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298900 0	23AA0205 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, LEADING TO PADSAN RIVER, BARANGAY 20, SAN JOSE AND BARANGAY 22, SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	4,899,968.31	-	4,899,968.31	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299000 0	23AA0206 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, BARANGAY 11, 12, 13, 14, 15, 16, 17, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	15-May-23	22-May-23	22-May-23	Gop	9,799,981.04	-	9,799,981.04	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299100 0	23AA0207 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF DAGUPAN-SARICAO ROAD, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	Gop	29,399,985.26	-	29,399,985.26	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299200 0	23AA0208 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD CONNECTING BARANGAY DAGUPAN AND BARANGAY BAGO, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	Gop	29,889,952.46	-	29,889,952.46	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299300 0	23AA0209 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD AT PUROK RAYRAY, BARANGAY BACIL, BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	Gop	9,799,981.20	-	9,799,981.20	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299400 0	23AA0210 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD AT SITTO LIBAG, BARANGAY BARUVEN, BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	18-Apr-23	27-Apr-23	Gop	9,799,963.77	-	9,799,963.77	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299500 0	23AA0211 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY BACIL TO BARANGAY PAYAC (SITTO PADADAGAN), BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	15-May-23	22-May-23	22-May-23	Gop	48,999,998.06	-	48,999,998.06	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299600 0	23AA0212 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF TANAP-MAGSURIOT ROAD, BARANGAY TANAP, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	13-Apr-23	17-Apr-23	Gop	7,839,912.78	-	7,839,912.78	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

3002151 0299700 0	23AA0213 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF AGAGA-TANAP ROAD, BARANGAY AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Feb-23	27-Feb-23	20-Mar-23	28-Mar-23	GoP	7,839,961.33	-	7,839,961.33	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299800 0	23AA0214 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ABLAN-BUGAS ROAD, BARANGAY ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	28-Mar-23	04-Apr-23	GoP	7,839,998.24	-	7,839,998.24	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299900 0	23AA0215 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MALTUEX ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	31-Mar-23	11-Apr-23	GoP	7,839,985.58	-	7,839,985.58	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300000 0	23AA0216 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY BAYOG, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	31-Mar-23	11-Apr-23	GoP	7,839,920.27	-	7,839,920.27	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300100 0	23AA0217 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY BARBAQUESSO TO BARANGAY ANGET, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	GoP	9,799,839.09	-	9,799,839.09	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300200 0	23AA0218 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BARBART ROAD, BARANGAY VIRBIRA, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	21-Feb-23	13-Mar-23	31-Mar-23	11-Apr-23	GoP	9,799,942.53	-	9,799,942.53	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300300 0	23AA0219 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BUNGAD ROAD AT BARANGAY ANGET, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GoP	9,799,981.29	-	9,799,981.29	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300400 0	23AA0220 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF TARA-TARA ROAD AT BARANGAY VIRBIRA, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	31-Mar-23	11-Apr-23	GoP	9,799,993.87	-	9,799,993.87	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300500 0	23AA0221 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD, SITIO 5 TO 6, BARANGAY BUTTONG, LAGAO CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	24,499,980.62	-	24,499,980.62	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300600 0	23AA0222 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, VIRA-DIBUA ROAD, BARANGAY NO. 55-C, VIRA, LAGAO CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	31-Mar-23	11-Apr-23	GoP	24,499,977.01	-	24,499,977.01	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

3002151 0300700 0	23AA0223 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, SITTO DUNGTLA, BARANGAY NO. 23, SAN MATIAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	13-Apr-23	17-Apr-23	GoP	34,299,977.53	-	34,299,977.53	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300800 0	23AA0224 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD CONNECTING MANILA NORTH ROAD TO VINTAR ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	18-Apr-23	27-Apr-23	GoP	34,299,983.77	-	34,299,983.77	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300900 0	23AA0225 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD ALONG LAOAG INTERNATIONAL AIRPORT GABU - FORT ILOCANDIA ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	24,499,806.92	-	24,499,806.92	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301000 0	23AA0226 -CONSTRUCTION OF CONCRETE ROAD, BARANGAY NO. 31, TALINGAAN (SITIO UMA), LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Feb-23	20-Feb-23	20-Mar-23	28-Mar-23	GoP	7,839,930.14	-	7,839,930.14	CONSTRUCTION OF CONCRETE ROAD
3002151 0301100 0	23AA0227 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAP9 (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD BRGY. LAGUI-SAIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	13-Apr-23	17-Apr-23	GoP	11,759,978.95	-	11,759,978.95	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301200 0	23AA0228 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF QAD, SITTO UBORG, BARANGAY MADILADIG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	31-Mar-23	11-Apr-23	GoP	3,919,982.38	-	3,919,982.38	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301300 0	23AA0229 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY APAYVA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GoP	4,017,966.37	-	4,017,966.37	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301400 0	23AA0230 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BUTTONG RARABURAN-DARATDAY ROAD, BARANGAY RARABURAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	18-Apr-23	27-Apr-23	GoP	29,399,937.24	-	29,399,937.24	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301500 0	23AA0231 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY MANGATO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	GoP	9,799,950.18	-	9,799,950.18	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301600 0	23AA0232 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY MALVO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	GoP	9,799,918.22	-	9,799,918.22	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

3002151 0301700 0	23AA0233 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BALINWANG, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	Gop	9,799,934.50	-	9,799,934.50	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301800 0	23AA0234 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MALAGGAO-INAPAD, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	18-Apr-23	28-Apr-23	04-May-23	Gop	9,799,986.88	-	9,799,986.88	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301900 0	23AA0235 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITTO MARUJUNO, BARANGAY MALIGLIGAY, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	Gop	9,799,996.11	-	9,799,996.11	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302000 0	23AA0236 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POROTAN-CABACAN ROAD, BRGY. POBLACION 3, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	Gop	9,799,902.32	-	9,799,902.32	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302100 0	23AA0237 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, KANAYUPAN, BARANGAY MALAGGAO, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	31-Mar-23	11-Apr-23	Gop	9,799,983.50	-	9,799,983.50	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302200 0	23AA0238 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, LOWER AQ, BARANGAY MALAGGAO, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	26-Apr-23	03-May-23	Gop	9,799,924.54	-	9,799,924.54	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302300 0	23AA0239 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, ANAT-BUAW, BARANGAY POBLACION, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	31-Mar-23	11-Apr-23	Gop	9,799,955.83	-	9,799,955.83	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302400 0	23AA0240 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SINIDANGAN, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	18-Apr-23	27-Apr-23	Gop	9,799,995.60	-	9,799,995.60	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302500 0	23AA0241 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MALAGGAO-SINIDANGAN, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	9,799,965.91	-	9,799,965.91	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302600 0	23AA0242 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, PANGCAN-ADAMS, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	24,499,968.62	-	24,499,968.62	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

3002151 0302700 0	23AA0243 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD PULANGI-TAMBIDAO, BRGY. 20, PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Feb-23	27-Feb-23	27-Apr-23	04-May-23	GoP	9,799,994.96	-	9,799,994.96	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302800 0	23AA0244 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD INCLUDING DRAINAGE, BARANGAY 22, BANI, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	26-Apr-23	03-May-23	GoP	4,899,992.91	-	4,899,992.91	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302900 0	23AA0245 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY PUNGTO, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Feb-23	27-Feb-23	31-Mar-23	11-Apr-23	GoP	4,899,998.51	-	4,899,998.51	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303000 0	23AA0246 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO 2, BARANGAY 40 BUYON, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	20-Mar-23	28-Mar-23	GoP	14,699,937.67	-	14,699,937.67	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303100 0	23AA0247 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	GoP	19,599,941.96	-	19,599,941.96	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303200 0	23AA0248 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (SAUD TO CAPARISPISAN SECTION), PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	31-Mar-23	11-Apr-23	GoP	29,399,974.40	-	29,399,974.40	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303300 0	23AA0249 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (CARUAN TO DAVILA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	28-Mar-23	04-Apr-23	GoP	29,399,918.58	-	29,399,918.58	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303400 0	23AA0250 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF PANCAN-ADAMS ROAD, PANCAN, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	28-Mar-23	04-Apr-23	GoP	48,999,898.06	-	48,999,898.06	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303500 0	23AA0251 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, BACARRA-VINTAR SECTION, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	28-Mar-23	04-Apr-23	GoP	48,999,892.66	-	48,999,892.66	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303600 0	23AA0252 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	GoP	9,799,970.64	-	9,799,970.64	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

3002151 0303700 0	23AA0253 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF QUELLAO BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Feb-23	20-Feb-23	20-Mar-23	28-Mar-23	Gop	4,997,995.80	-	4,997,995.80	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
23AA025 4	23AA0254 -REHABILITATION OF ROAD, BRGY. 1 TO BYPASS ROAD, BRGY. 1, SAN LORENZO, LAOAG CITY, ILOCOS NORTE (PHASE II)	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23			Gop	-	-	-	TRANSFER TO REGIONAL OFFICE
3002191 0128800 0	23AA0256 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	13-Apr-23	17-Apr-23	Gop	67,549,658.83	-	67,549,658.83	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0183300 0	23AA0257 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY SASALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	29,399,927.25	-	29,399,927.25	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0183400 0	23AA0258 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE SYSTEM WITHIN LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	47,039,313.04	-	47,039,313.04	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0183500 0	23AA0259 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY POBLACION 2, BURAYOC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	18-Apr-23	27-Apr-23	Gop	29,399,804.98	-	29,399,804.98	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0183600 0	23AA0260 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE AND FACILITIES, UPSTREAM OF PASALENG BRIDGE, BARANGAY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	Gop	48,999,730.08	-	48,999,730.08	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0183700 0	23AA0261 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SUBEC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	48,999,547.34	-	48,999,547.34	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0183800 0	23AA0262 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY SAUD-CAPAISIPKAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	20-Mar-23	28-Mar-23	Gop	48,999,908.80	-	48,999,908.80	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0183900 0	23AA0263 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, POBLACION 1 (SITIO MAGSAYSAY), PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	19,599,927.59	-	19,599,927.59	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184000 0	23AA0264 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEA WALL (BINSANG TO ESTANCA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	29,399,886.58	-	29,399,886.58	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

3002191 0184100	23AA0265 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (SURONG TO POBLACION 4 SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	29,399,898.04	-	29,399,898.04	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184200	23AA0266 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY NALVO-BARANGAY ESTANCA, BARANGAY NALVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	29,399,847.05	-	29,399,847.05	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184300	23AA0267 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (SULBEC TO POBLACION 4 SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	13-Apr-23	17-Apr-23	Gop	29,399,908.60	-	29,399,908.60	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184400	23AA0268 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (POBLACION 4 TO PUYPUPYAN SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	13-Apr-23	17-Apr-23	Gop	29,399,919.77	-	29,399,919.77	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184500	23AA0269 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT (MAGSANGA AND PRAGATA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	29,399,904.17	-	29,399,904.17	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184600	23AA0270 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, REHABILITATION OF BOX CULVERT (SAN JUAN SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	Gop	4,899,784.52	-	4,899,784.52	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184700	23AA0271 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT (INQUET-BUNGRO SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	29,399,870.07	-	29,399,870.07	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184800	23AA0272 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF FLOOD MITIGATING STRUCTURE AND HIGHWAY DRAINAGE ALONG NATIONAL ROAD (MARAPUNAN CREEK, BRGY. DAVILA, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	29,399,954.76	-	29,399,954.76	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184900	23AA0273 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG DINGNIS RIVER, LEFT BANK, BARANGAY CABARUAN, PIDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	48,999,866.77	-	48,999,866.77	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185000	23AA0274 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - FLOOD CONTROL MAANAGEMENT PROJECT ALONG DINGNIS RIVER, PIDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	48,999,855.96	-	48,999,855.96	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

3002191 0185100 0	23AA0275 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - FLOOD CONTROL, MANAGEMENT PROJECT ALONG GUSI RIVER, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	48,999,882.79	-	48,999,882.79	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185200 0	23AA0276 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE, BARANGAY DUPITAC, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	13-Apr-23	17-Apr-23	Gop	29,399,877.97	-	29,399,877.97	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185300 0	23AA0277 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPs (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT, BARANGAY 22, SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	48,999,694.87	-	48,999,694.87	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185400 0	23AA0278 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION PROJECT ALONG STA. MAGDALENA CREEK, BARANGAY 15, STA. MAGDALENA, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	48,999,840.10	-	48,999,840.10	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185500 0	23AA0279 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM IN POBLACION, BARANGAY 1,2,3,4,5,6, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	Gop	11,759,632.53	-	11,759,632.53	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185600 0	23AA0280 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPs - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ALONG SAGSAGANG CREEK, BARANGAYS 1, 2, 3, 4, 23 AND 24, SARRAT, ILOCOS NORTE (PHASE I)	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	29,399,877.81	-	29,399,877.81	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185700 0	23AA0281 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPs (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ALONG SAGSAGANG CREEK, BARANGAYS 1, 2, 3, 4, 23 AND 24, SARRAT, ILOCOS NORTE (PHASE II)	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	29,399,669.29	-	29,399,669.29	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185800 0	23AA0282 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, REHABILITATION OF DRAINAGE SYSTEM BARANGAY STO. CRISTO 1, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	28-Apr-23	04-May-23	Gop	4,899,341.01	-	4,899,341.01	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185900 0	23AA0283 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPs (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION, PUROK I & PUROK II, BARANGAY PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	28-Mar-23	04-Apr-23	Gop	4,899,951.32	-	4,899,951.32	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

3002191 0186000 0	23AA0284 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL AT SITIO SAVUGEN, BARANGAY BANU, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	28-Mar-23	04-Apr-23	GoP	4,899,938.43	-	4,899,938.43	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186200 0	23AA0285 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION AT SITIO 1-6 BARANGAY TEPPANG, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	13-Apr-23	17-Apr-23	GoP	4,899,041.58	-	4,899,041.58	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186200 0	23AA0286 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE AT SITIO GUMAMELA-CAMIA, BARANGAY 27-A, PUNGTO, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Feb-23	20-Feb-23	20-Mar-23	28-Mar-23	GoP	4,899,995.68	-	4,899,995.68	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186300 0	23AA0287 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER CONTROL AT BARANGAY CALIOET-LIBONG, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	4,899,908.57	-	4,899,908.57	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186400 0	23AA0288 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION AT PUROK PERLAS, DIAMANTE & CORALES, BARANGAY 33 CABULALAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	GoP	4,899,853.21	-	4,899,853.21	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186500 0	23AA0289 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE AT SITIO UMLIMA TO NAMAMA, BARANGAY 35 PIPAS, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	20-Apr-23	24-Apr-23	GoP	4,899,540.56	-	4,899,540.56	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186600 0	23AA0290-SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION AT SITIO SADIPI, BARANGAY 35 PIPAS, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	4,899,907.67	-	4,899,907.67	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186700 0	23AA0291-SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE SITIO CENTRO-SITIO DAYA, BARANGAY 36 NATBA, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	4,899,876.90	-	4,899,876.90	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186800 0	23AA0292 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL, BARANGAY 37-A, CASILAN PROPER, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	28-Apr-23	04-May-23	GoP	4,899,860.53	-	4,899,860.53	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186900 0	23AA0293 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF ROAD ALONG BABANAN RIVER, UTOL SECTION, BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	GoP	14,699,988.20	-	14,699,988.20	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

3002191 0187000 0	23AA0294 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABOT CREEK (UPSTREAM), BARANGAY MALASIN & LANA O SECTION, BANGU, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	Gop	19,599,943.18	-	19,599,943.18	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187100 0	23AA0295 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABOT CREEK (DOWN STREAM), BARANGAY MALASIN, BANGU, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	16,169,715.39	-	16,169,715.39	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187200 0	23AA0296 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION ALONG ABANG BRIDGE (DOWNSTREAM SIDE LEFT BANK), BARANGAY LANA O, BANGU, ILOCOS NORTE, PHASE II	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	31-Mar-23	11-Apr-23	Gop	14,699,889.01	-	14,699,889.01	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187300 0	23AA0297 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG NATIONAL ROAD, POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	26-Apr-23	03-May-23	Gop	4,899,998.08	-	4,899,998.08	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002191 0187400 0	23AA0298 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG NATIONAL ROAD, BARANGAY BAYOG AND BARANGAY BOBON, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	09-May-23	31-May-23	07-Jun-23	Gop	4,899,990.97	-	4,899,990.97	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002191 0187500 0	23AA0299 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF SLOPE PROTECTION AT CURA RIVER, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	9,799,854.12	-	9,799,854.12	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187600 0	23AA0300 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DAURAO CREEK, BARANGAY PILA (PHASE II), LAGA O CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	22-Mar-23	28-Mar-23	04-Apr-23	Gop	48,999,880.53	-	48,999,880.53	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187700 0	23AA0301 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DAURAO CREEK, BARANGAY CASIL, LAGA O CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	28-Mar-23	04-Apr-23	Gop	44,099,886.49	-	44,099,886.49	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187800 0	23AA0302 - CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (GABU AND APAYA SECTION), LAGA O CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	05-May-23	12-May-23	16-May-23	Gop	48,999,747.07	-	48,999,747.07	CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES

3002191 0187900 0	23AA0303 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (CABUNGAAN AND APAYA SECTION), LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	48,999,860.86	-	48,999,860.86	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188000 0	23AA0304 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (CATIBAN AND CAOMCAN SECTION), LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	48,999,888.76	-	48,999,888.76	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188100 0	23AA0305 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ALONG ABANG CREEK (UPSTREAM), BARANGAY LANAO, BANGUI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	19,599,856.14	-	19,599,856.14	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188200 0	23AA0306 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL BOULEVARD, BARANGAY PANGIAN-PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	48,999,428.29	-	48,999,428.29	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188300 0	23AA0307 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY CALINAYAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	48,999,699.95	-	48,999,699.95	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188400 0	23AA0308 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION) ALONG MALAGA00, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	26-Apr-23	03-May-23	GoP	9,799,942.52	-	9,799,942.52	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188500 0	23AA0309 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF BANK REVETMENT, BARANGAY CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	05-May-23	15-May-23	22-May-23	GoP	19,599,844.23	-	19,599,844.23	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188600 0	23AA0310 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES AND FACILITIES, BARANGAY 23 SAN ANDRES, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	14,699,843.97	-	14,699,843.97	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188700 0	23AA0311 -SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES AND FACILITIES, BARANGAY 13, SAN PEDRO, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	14,699,910.13	-	14,699,910.13	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

3002201 0137900	23AA0312 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BANGU INSTITUTE OF TECHNOLOGY, TESDA, BARANGAY MANAYON, BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	Gop	1,959,931.44	-	1,959,931.44	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138000	23AA0313 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (OSWD BUILDINGS), BARANGAY CAMANGGAAN, LAMAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	15-Jun-23	22-Jun-23	Gop	8,819,921.41	-	8,819,921.41	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0138100	23AA0314 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY CAAOAGAN, LAMAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	2,939,938.43	-	2,939,938.43	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138200	23AA0315 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY DAMPIG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	2,939,937.73	-	2,939,937.73	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138300	23AA0316 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY DULANIN, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	4,899,922.31	-	4,899,922.31	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138400	23AA0317 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY SUSUGAEN, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	13-Apr-23	17-Apr-23	Gop	2,939,996.80	-	2,939,996.80	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138500	23AA0318 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ESTANCA, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	1,959,980.89	-	1,959,980.89	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138600	23AA0319 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY POBLACION 3, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	1,959,964.52	-	1,959,964.52	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138700	23AA0320 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DULANIN, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	28-Mar-23	04-Apr-23	Gop	2,939,955.42	-	2,939,955.42	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138800	23AA0321 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY STA. CATALINA, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	26-Apr-23	03-May-23	Gop	2,939,924.85	-	2,939,924.85	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138900	23AA0322 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ANTONIO, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	05-May-23	15-May-23	22-May-23	Gop	2,939,930.50	-	2,939,930.50	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
23AA032 3	23AA0323 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (LEGISLATIVE BUILDING), BARANGAY ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	20-Apr-23	24-Apr-23	Gop	14,699,924.94	-	14,699,924.94	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139100	23AA0324 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY ESTANCA, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	05-May-23	15-May-23	22-May-23	Gop	1,959,991.80	-	1,959,991.80	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139200	23AA0325 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY EUPURTAG, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	1,959,941.90	-	1,959,941.90	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139300	23AA0326 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY 5, SAN VICENTE, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	15-May-23	31-Mar-23	11-Apr-23	Gop	14,699,999.20	-	14,699,999.20	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0139400	23AA0327 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, (BAHAY KALINGA), BARANGAY 5, SAN VICENTE, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	4,899,961.12	-	4,899,961.12	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0139500	23AA0328 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (TWO (2) - UNIT BARACKS), BARANGAY BOBON, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	24,499,931.29	-	24,499,931.29	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0139600	23AA0329 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (BARANGAY HALL), BARANGAY SANTO SANTIAGO, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	08-Mar-23	27-Mar-23	28-Apr-23	04-May-23	Gop	2,939,938.85	-	2,939,938.85	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING

3002201 0139700	23AA0330 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ANTONIO, SARAYAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	2,939,959.32	-	2,939,959.32	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139800	23AA0331 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DIATON, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	2,939,680.42	-	2,939,680.42	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139900	23AA0332 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY PARUT, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	1,959,941.82	-	1,959,941.82	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140000	23AA0333 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (ADMIN BUILDING), VISAYA MILITARY RESERVATION CAMP, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	15-May-23	22-May-23	30-May-23	Gop	9,799,997.97	-	9,799,997.97	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0140100	23AA0334 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (BARRACKS), VISAYA MILITARY RESERVATION CAMP, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	15-May-23	22-May-23	30-May-23	Gop	4,899,978.19	-	4,899,978.19	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0140200	23AA0335 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CABANO, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	2,939,977.73	-	2,939,977.73	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140300	23AA0336 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY ABKIR, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	2,939,878.89	-	2,939,878.89	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140400	23AA0337 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN JOSE/LUPAY, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	1,959,918.62	-	1,959,918.62	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140500	23AA0338 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY ALSEMA, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	Gop	3,429,918.81	-	3,429,918.81	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140600	23AA0339 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY MARGAY, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	2,939,957.61	-	2,939,957.61	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140700	23AA0340 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (BASKETBALL COURT), BARANGAY STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	4,899,937.64	-	4,899,937.64	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0140800	23AA0341 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY BAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	13-Apr-23	17-Apr-23	Gop	4,899,968.13	-	4,899,968.13	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140900	23AA0342 -CONSTRUCTION OF MULTI - PURPOSE BUILDINGS, BARANGAY PULANG, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	24-Apr-23	28-Apr-23	04-May-23	Gop	4,899,955.77	-	4,899,955.77	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0141000	23AA0343 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY TUBURAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	13-Apr-23	17-Apr-23	Gop	4,899,945.59	-	4,899,945.59	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141100	23AA0344 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY TEPANG, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	05-May-23	09-May-23	16-May-23	Gop	1,979,974.82	-	1,979,974.82	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141200	23AA0345 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DURIPES, BACARRA, ILOCOS NORTE PHASE I	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	31-Mar-23	11-Apr-23	Gop	1,959,922.50	-	1,959,922.50	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141300	23AA0346 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY GANAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	4,899,937.64	-	4,899,937.64	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141400	23AA0347 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (HEALTH CENTER), BARANGAY PASIGCAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	1,959,984.13	-	1,959,984.13	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING

3002201 0141500	23AA0348 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SANGIL, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	GOP	1,959,983.56	-	1,959,983.56	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141600	23AA0349 - CONSTRUCTION MULTI - PURPOSE BUILDING(GYMNASIUM), BACARRA NATIONAL COMPREHENSIVE HIGH SCHOOL, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	02-May-23	15-May-23	22-May-23	GOP	9,799,868.85	-	9,799,868.85	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0141700	23AA0350 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NO. 1, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GOP	9,799,993.10	-	9,799,993.10	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141800	23AA0351 - CONSTRUCTION OF MULTI - PURPOSE BUILDING (EVACUATION CENTER), BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	GOP	17,639,949.36	-	17,639,949.36	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0141900	23AA0352 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 27 DURIPES, BACARRA, ILOCOS NORTE PHASE II	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	13-Apr-23	17-Apr-23	GOP	2,449,957.45	-	2,449,957.45	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142000	23AA0353 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CASILAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GOP	2,449,944.25	-	2,449,944.25	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142100	23AA0354 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, (COVERED COURT), BARANGAY UTO, BANGUI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GOP	3,429,978.16	-	3,429,978.16	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142200	23AA0355 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY BAYOG, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	GOP	1,959,941.43	-	1,959,941.43	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142300	23AA0356 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NAGSUROT, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	03-May-23	10-May-23	GOP	2,939,946.57	-	2,939,946.57	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142400	23AA0357 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NO. 33-A LAPAZ PROPER, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GOP	2,939,934.11	-	2,939,934.11	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142500	23AA0358 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NO. 26, SAN MAURICIO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	18-Apr-23	28-Apr-23	04-May-23	GOP	4,899,939.47	-	4,899,939.47	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142600	23AA0359 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BRGY. NO. 28, SAN BERNABE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	13-Apr-23	17-Apr-23	GOP	5,879,951.45	-	5,879,951.45	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142700	23AA0360 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, PLARUEL ELEMENTARY SCHOOL (COVERED COURT), BRGY. NO. 29, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	13-Apr-23	17-Apr-23	GOP	4,899,822.10	-	4,899,822.10	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142800	23AA0361 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY 14, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GOP	2,449,940.93	-	2,449,940.93	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142900	23AA0362 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NO. 31, TALINGGAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	31-Mar-23	11-Apr-23	GOP	4,899,981.19	-	4,899,981.19	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143000	23AA0363 CONSTRUCTION OF MULTI - PURPOSE BUILDING (GRANDSTAND), BARANGAY 23, CAMP VALENTINE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GOP	9,799,939.49	-	9,799,939.49	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143100	23AA0364 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDINGS, LAOAG INTERNATIONAL AIRPORT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	28-Apr-23	04-May-23	GOP	29,399,913.09	-	29,399,913.09	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143200	23AA0365 - CONSTRUCTION OF MULTI - PURPOSE BUILDING (COVERED COURT) IN LAGUI-SAL ELEMENTARY SCHOOL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	31-Mar-23	11-Apr-23	GOP	4,899,912.33	-	4,899,912.33	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143300	23AA0366 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, MUSLIM COMPOUND, BARANGAY 1, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23 of 40	28-Apr-23	04-May-23	GOP	1,959,943.13	-	1,959,943.13	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING

3002201 0143400	23AA0367 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 23, SAN MATIAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	GoP	6,369,972.17	-	6,369,972.17	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143500	23AA0368 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 49-A DARAYDAY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	2,449,987.30	-	2,449,987.30	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143600	23AA0369 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 26, SAN MAURICIO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	04-Apr-23	28-Apr-23	04-May-23	GoP	3,429,990.64	-	3,429,990.64	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143700	23AA0370 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY STA. MARIA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	28-Apr-23	04-May-23	GoP	1,959,988.49	-	1,959,988.49	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143800	23AA0371 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	GoP	2,449,902.25	-	2,449,902.25	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143900	23AA0372 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DIBUA SOUTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	GoP	1,959,945.46	-	1,959,945.46	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144000	23AA0373 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	28-Apr-23	04-May-23	GoP	1,959,949.71	-	1,959,949.71	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144100	23AA0374 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NO. 7-8 NUESTRA SENORA DEL NATIVIDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	GoP	1,959,963.72	-	1,959,963.72	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144200	23AA0375 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY RARABUAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	15-May-23	30-May-23	31-May-23	GoP	1,979,926.68	-	1,979,926.68	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144300	23AA0376 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (DPWH- ILOCOS NORTE 1ST DEO-MOTORPOOL), BARANGAY SAN MATEO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	05-May-23	15-May-23	22-May-23	GoP	4,899,980.06	-	4,899,980.06	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0144400	23AA0377 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (CGS ILOCOS NORTE BUILDING), LAOAG CITY INTERNATIONAL AIRPORT, BARANGAY ARANW, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GoP	2,449,980.89	-	2,449,980.89	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144500	23AA0378 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SALET BULANGON, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-23	26-Apr-23	03-May-23	GoP	2,449,903.13	-	2,449,903.13	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144600	23AA0379 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (BUREAU OF FIRE PROTECTION), ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	05-May-23	15-May-23	22-May-23	GoP	7,839,899.13	-	7,839,899.13	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0144700	23AA0380 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION) AT POBLACION, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	GoP	5,906,204.23	-	5,906,204.23	REHABILITATION OF MULTI - PURPOSE BUILDING
3002201 0144800	23AA0381 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY PASALENG, PAGUDPUO, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GoP	5,020,152.02	-	5,020,152.02	REHABILITATION OF MULTI - PURPOSE BUILDING
3002201 0144900	23AA0382 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY PANGAN (HOSPITAL AREA), PAGUDPUO, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GoP	9,843,602.55	-	9,843,602.55	REHABILITATION OF MULTI - PURPOSE BUILDING
3002201 0145000	23AA0383 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY TAMOGAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GoP	5,020,152.02	-	5,020,152.02	REHABILITATION OF MULTI - PURPOSE BUILDING
3002201 0145100	23AA0384 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), AT SUMONG VALLEY, BARANGAY LIPAY, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	28-Apr-23	04-May-23	GoP	5,020,152.02	-	5,020,152.02	REHABILITATION OF MULTI - PURPOSE BUILDING

3002211 0251300 0	23AA0385 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. GABU - BRGY. CALAYAB ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	19,799,836.66	-	19,799,836.66	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002211 0251400 0	23AA0386 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT BRGY. 51-8, NANGALISAN WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	4,949,906.33	-	4,949,906.33	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002211 0251500 0	23AA0387 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD AT LINCOLN ST. EXTENSION GOING TO THE RIVER BANK, BRGY. 27, NUESTRA SENORA DE SOLEDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	09-May-23	22-May-23	30-May-23	Gop	4,949,950.36	-	4,949,950.36	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002211 0251600 0	23AA0388 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. 12 SAN ISIDRO LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	Gop	4,899,996.62	-	4,899,996.62	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002251 0093000 0	23AA0390 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DALURAO CREEK, BARANGAY PILA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	03-Mar-23	28-Mar-23	31-Mar-23	11-Apr-23	Gop	49,499,909.95	-	49,499,909.95	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093100 0	23AA0391 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE SYSTEM ALONG BACARRA ROAD, BRGY. 13 NISTRA, SRA. DE VISITACION, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	Gop	39,599,607.55	-	39,599,607.55	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093200 0	23AA0392 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION/REHABILITATION OF DRAINAGE STRUCTURE WITHIN THE VICINITY OF ILOCOS NORTE COLLEGE OF ARTS AND TRADE/INCAT) BRGY. 3 NISTRA, SRA. DEL ROSARIO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	13-Apr-23	17-Apr-23	Gop	4,949,760.83	-	4,949,760.83	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093300 0	23AA0393 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION/OF CANAL LINING, BRGY. 18, SAN QUIRINO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	31-Mar-23	11-Apr-23	Gop	4,949,525.13	-	4,949,525.13	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093400 0	23AA0394 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL LINING, BRGY. 2 STA. JOAQUINA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	31-Mar-23	11-Apr-23	Gop	4,949,469.37	-	4,949,469.37	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093500 0	23AA0395 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL LINING, BRGY. 22, SAN ANDRES, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	31-Mar-23	11-Apr-23	Gop	4,949,826.71	-	4,949,826.71	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093600 0	23AA0396 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL LINING, BRGY. 5 SAN PEDRO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-23	31-Mar-23	11-Apr-23	Gop	4,949,495.12	-	4,949,495.12	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

3002251 0093700 0	23AA0397 -BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BRGY. SAUD-CAPARISPISAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	21-Feb-23	13-Mar-23	20-Mar-23	28-Mar-23	GoP	19,799,952.77	-	19,799,952.77	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093800 0	23AA0398 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BRGY. POBLACION 2, BURAOQ, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	19,799,952.38	-	19,799,952.38	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002261 0508100 0	23AA0400 -CONSTRUCTION OF MULTI PURPOSE BUILDING (GUESTHOUSE WITH FITNESS GYM AND CONFERENCE HALL), CAMP VALENTINE, BRGY. 23, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-23	31-May-23	07-Jun-23	GoP	29,399,934.62	-	29,399,934.62	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508200 0	23AA0401 -CONSTRUCTION OF MULTI PURPOSE BUILDING, BARANGAY 49-B RARABURAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	15-May-23	22-May-23	30-May-23	GoP	4,949,996.96	-	4,949,996.96	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508300 0	23AA0402 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY 20 SAN MIGUEL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	19-May-23	31-May-23	07-Jun-23	GoP	4,949,956.50	-	4,949,956.50	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002261 0508400 0	23AA0403 -CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING, BARANGAY NANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	05-May-23	15-May-23	22-May-23	GoP	4,949,910.92	-	4,949,910.92	CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING
3002261 0508500 0	23AA0404 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY STA. BALBINA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	05-May-23	15-May-23	22-May-23	GoP	4,949,996.05	-	4,949,996.05	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508600 0	23AA0405 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY 21, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	02-May-23	15-May-23	22-May-23	GoP	4,949,961.46	-	4,949,961.46	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508700 0	23AA0406 -CONSTRUCTION OF MULTI PURPOSE BUILDING (SCHOOL BUILDING) AT MUSLIM COMPOUND, BRGY. 1 SAN LORENZO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Feb-23	20-Feb-23	28-Mar-23	04-Apr-23	GoP	4,949,879.10	-	4,949,879.10	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508800 0	23AA0407 - COMPLETION OF MULTI - PURPOSE BUILDING (MPB) COVERED COURT AT BRGY. 33, TADAQ, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Feb-23	20-Feb-23	28-Mar-23	04-Apr-23	GoP	3,464,973.70	-	3,464,973.70	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508900 0	23AA0408 -COMPLETION OF MULTI -PURPOSE BUILDING (MPB) COVERED COURT AT BRGY. 30, STA. MATILDE, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Feb-23	20-Feb-23	31-Mar-23	11-Apr-23	GoP	3,464,973.70	-	3,464,973.70	CONSTRUCTION OF MULTI PURPOSE BUILDING
3001162 0129700 0	23AA0409 -CONCRETING OF BRGY. VIRA FMR, BRGY. VIRA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	15-May-23	22-May-23	30-May-23	GoP	11,939,984.17	-	11,939,984.17	CONCRETING OF FMR
3001162 0129700 0	23AA0410 -CONCRETING OF BRGY. 49-A DARAYDAY FMR, BRGY. DARAYDAY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	29,849,953.64	-	29,849,953.64	CONCRETING OF FMR
3001162 0129700 0	23AA0411 -CONCRETING OF BRGY. 41 BALACAD FMR, BRGY. BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	15-May-23	22-May-23	30-May-23	GoP	12,437,449.04	-	12,437,449.04	CONCRETING OF FMR
3001162 0129700 0	23AA0412 -CONCRETING OF BRGY. 54-A LAGUISAL TO BRGY. CAMANGANAN FMR, BRGY. LAGUISAL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	05-May-23	15-May-23	22-May-23	GoP	19,899,768.26	-	19,899,768.26	CONCRETING OF FMR
3001162 0129700 0	23AA0413 -CONCRETING OF BRGY. 31 TALINGANAN FMR, BRGY. TALINGANAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	14,924,990.30	-	14,924,990.30	CONCRETING OF FMR
3001162 0129700 0	23AA0414 -CONCRETING OF BRGY. MANGATO B FMR, BRGY. MANGATO B, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	05-May-23	15-May-23	22-May-23	GoP	11,939,892.78	-	11,939,892.78	CONCRETING OF FMR

3001162 0129700	23AA0415 -CONCRETING OF BRGY. CALAYAB FMR, BRGY. CALAYAB, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	05-May-23	22-May-23	30-May-23	Gop	19,899,991.37	-	19,899,991.37	CONCRETING OF FMR
3001162 0129700	23AA0416 -CONCRETING OF BRGY. 20 STA. MARIA TO BRGY. TALINGAN FMR, BRGY. STA. MARIA, AND BRGY. TALINGAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	19-May-23	07-Jun-23	15-Jun-23	22-Jun-23	Gop	12,437,495.01	-	12,437,495.01	CONCRETING OF FMR
3001162 0129700	23AA0417 -CONCRETING OF BRGY. LAGUI-SAIL FMR, BRGY. LAGUI-SAIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	02-May-23	15-May-23	22-May-23	Gop	14,924,973.60	-	14,924,973.60	CONCRETING OF FMR
3001162 0129700	23AA0418 -CONCRETING OF BRGY. MADULADIG FMR, BRGY. MADULADIG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	Gop	9,949,936.21	-	9,949,936.21	CONCRETING OF FMR
3001162 0129700	23AA0419 -CONCRETING OF SITTO 5, BRGY. 52-B LATAAG FMR, BRGY. 52 B LATAAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	27-Mar-23	28-Apr-23	04-May-23	Gop	14,924,993.53	-	14,924,993.53	CONCRETING OF FMR
3001162 0129700	23AA0420 -CONCRETING OF CABUNGAAN A FMR, BRGY. CABUNGAAN A, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	15-May-23	22-May-23	30-May-23	Gop	4,974,991.18	-	4,974,991.18	CONCRETING OF FMR
3001162 0129700	23AA0421 -CONCRETING OF BRGY. CABUNGAAN B FMR, BRGY. CABUNGAAN B, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	05-May-23	12-May-23	16-May-23	Gop	4,974,817.96	-	4,974,817.96	CONCRETING OF FMR
3001162 0129700	23AA0422 -CONCRETING OF BRGY. BALATONG FMR, BRGY. BALATONG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	05-May-23	15-May-23	22-May-23	Gop	4,974,873.61	-	4,974,873.61	CONCRETING OF FMR
3001162 0129700	23AA0423 -CONCRETING OF ARANUI FMR, BRGY. ARANUI, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	15-May-23	22-May-23	30-May-23	Gop	4,974,995.99	-	4,974,995.99	CONCRETING OF FMR
3001162 0129700	23AA0424 -CONCRETING OF BRGY. CAVIT FMR, BRGY. CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	05-May-23	15-May-23	22-May-23	Gop	4,974,853.75	-	4,974,853.75	CONCRETING OF FMR
3001162 0129700	23AA0425 -CONCRETING OF BRGY. PULANGI FMR, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	25-May-23	13-Jun-23	29-Jun-23	07-Jul-23	Gop	9,949,816.40	-	9,949,816.40	CONCRETING OF FMR
3001162 0129700	23AA0426 -CONCRETING OF BRGY. LIBTONG FMR, BRGY. LIBTONG, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	25-May-23	13-Jun-23	29-Jun-23	07-Jul-23	Gop	9,949,837.24	-	9,949,837.24	CONCRETING OF FMR
3001162 0129700	23AA0427 -CONCRETING OF BRGY. PASNGAL TO CADARATAN ROAD FMR, BRGY. PASNGAL, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	14,924,983.08	-	14,924,983.08	CONCRETING OF FMR
3001162 0129700	23AA0428 -CONCRETING OF BRGY. TAMBIDAO TO NAMABARAN ROAD FMR, BRGY. TAMBIDAO, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	14,924,998.60	-	14,924,998.60	CONCRETING OF FMR
3001162 0129700	23AA0429 -CONCRETING OF BRGY. CASILUAN FMR, BRGY. CASILUAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	9,949,970.59	-	9,949,970.59	CONCRETING OF FMR
3001162 0129700	23AA0430 -CONCRETING OF BRGY. CARUSIKIS FMR, BRGY. CARUSIKIS, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	25-May-23	13-Jun-23	29-Jun-23	07-Jul-23	Gop	12,437,352.77	-	12,437,352.77	CONCRETING OF FMR
3001162 0129700	23AA0431 -CONCRETING OF BRGY. TADAO TO BRGY. MANAYON FMR, BRGY. TADAO AND BRGY. MANAYON, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Jun-23	22-Jun-23	29-Jun-23	07-Jul-23	Gop	12,437,420.63	-	12,437,420.63	CONCRETING OF FMR
3001162 0129700	23AA0432 -CONCRETING OF BRGY. CARUAN FMR, BRGY. CARUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	16,118,977.40	-	16,118,977.40	CONCRETING OF FMR
3001162 0129700	23AA0433 -CONCRETING OF BRGY. SURONG TO BRGY. SAN JUAN FMR, BRGY. SURONG AND BRGY. SAN JUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	25-May-23	13-Jun-23 of 40	29-Jun-23	07-Jul-23	Gop	35,222,903.35	-	35,222,903.35	CONCRETING OF FMR

3001162 0129700	23AA0434 -CONCRETING OF BRGY. STA. MATILDE FMR, (BARENG, YANOS, ASGAMANG SECTION) BRGY. 30 STA. MATILDE, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	4,974,950.26	-	4,974,950.26	CONCRETING OF FMR
3001162 0129700	23AA0435 -CONCRETING OF BRGY. SAN JUAN FMR (EDA AND MAUEMEL SECTION) BRGY. 29, SAN JUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	4,974,915.12	-	4,974,915.12	CONCRETING OF FMR
3001162 0129700	23AA0436 -CONCRETING OF BRGY. BANBAN TO BRGY. MAANAYON TO BRGY. TAGUIPOBO FMR, BRGY. BANBAN, BRGY. MAANAYON AND BRGY. TAGUIPOBO, BAGUI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	21,889,877.82	-	21,889,877.82	CONCRETING OF FMR
3001162 0129700	23AA0437 -CONCRETING OF SITIO KIBAKIB, BRGY. SUBEC FMIR, BRGY. SUBEC, PAGUIPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	14,924,762.79	-	14,924,762.79	CONCRETING OF FMR
3001162 0129700	23AA0438 -CONCRETING OF BRGY. STA. MARIA FMIR, BRGY. STA. MARIA, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	10-May-23	22-May-23	30-May-23	Gop	60,694,981.40	-	60,694,981.40	CONCRETING OF FMR
23AA043 9	23AA0439 -CONCRETING OF BRGY. DUPTAC FMR, BRGY. DUPTAC, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	07-Jun-23	26-Jun-23			Gop	47,262,310.91	-	47,262,310.91	CONCRETING OF FMR
3001162 0129700	23AA0440 -CONCRETING OF BRGY. MARUYA TO BRGY. DUPTAC FMR, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	29-May-23	06-Jun-23	14-Jun-23	Gop	24,874,426.77	-	24,874,426.77	CONCRETING OF FMR
3001162 0129700	23AA0441 -CONCRETING OF BRGY. CALAMBEG TO BRGY. ANAO FMR, BRGY. CALAMBEG AND BRGY. ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	24,874,883.50	-	24,874,883.50	CONCRETING OF FMR
3001162 0129700	23AA0442 -CONCRETING OF BRGY. TANGAON TO BRGY. LAGANDIT FMIR, BRGY. TANGAON AND BRGY. LAGANDIT, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	10-May-23	22-May-23	30-May-23	Gop	24,874,624.09	-	24,874,624.09	CONCRETING OF FMR
3001162 0129700	23AA0443 -CONCRETING OF BRGY. MANGITAYAG FMR, BRGY. MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	10-May-23	22-May-23	30-May-23	Gop	12,437,461.88	-	12,437,461.88	CONCRETING OF FMR
3001162 0129700	23AA0444 -CONCRETING OF BRGY. TONOTON TO BRGY. MANGITAYAG TO BRGY. ARUA-AY FMR, BRGY. TONOTON TO BRGY. MANGITAYAG AND BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	25-May-23	13-Jun-23	29-Jun-23	07-Jul-23	Gop	24,874,846.93	-	24,874,846.93	CONCRETING OF FMR
3001162 0129700	23AA0445 -CONCRETING OF BRGY. SUCSUQUEN FMIR, BRGY. SUCSUQUEN, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	25-May-23	13-Jun-23	29-Jun-23	07-Jul-23	Gop	12,437,471.30	-	12,437,471.30	CONCRETING OF FMR
3001162 0129700	23AA0446 -CONCRETING OF SITIO CAGAT TO SITIO TUROD, BRGY. TANGAON FMIR, BRGY. TANGAON, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	13-Jun-23	22-May-23	30-May-23	Gop	12,437,433.75	-	12,437,433.75	CONCRETING OF FMR
3001162 0129700	23AA0447 -CONCRETING OF BRGY. ARUA-AY FMIR, BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	29-May-23	06-Jun-23	14-Jun-23	Gop	12,437,406.70	-	12,437,406.70	CONCRETING OF FMR
3001162 0129700	23AA0448 -CONCRETING OF BRGY. MAAB-ABACA FMIR, BRGY. MAAB-ABACA, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	11-May-23	22-May-23	30-May-23	Gop	12,437,477.91	-	12,437,477.91	CONCRETING OF FMR
3001162 0129700	23AA0449 -CONCRETING OF BRGY. LANGANDIT FMIR, BRGY. LANGANDIT, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	05-Apr-23	28-Apr-23	04-May-23	Gop	12,447,262.17	-	12,447,262.17	CONCRETING OF FMR
3001162 0129700	23AA0450 -CONCRETING OF BRGY. LIBNAOAN FMIR, BRGY. LIBNAOAN, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	12,437,439.40	-	12,437,439.40	CONCRETING OF FMR
3001162 0129700	23AA0451 -CONCRETING OF BRGY. CALAMBEG FMIR, BRGY. CALAMBEG, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	Gop	24,874,968.64	-	24,874,968.64	CONCRETING OF FMR
3001162 0129700	23AA0452 -CONCRETING OF BRGY. GAYAMAT TO BRGY. MARUYA FMIR, BRGY. GAYAMAT AND BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Apr-23	17-May-23	31-May-23	07-Jun-23	Gop	12,437,313.46	-	12,437,313.46	CONCRETING OF FMR


3001162 0129700 0	23AA0453 -CONCRETING OF BRGY. CALLUZA FM, BRGY. CALLUZA, PIDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	27-Mar-23	18-Apr-23	27-Apr-23	GoP	12,437,494.02	-	12,437,494.02	CONCRETING OF FMR
3001162 0129700 0	23AA0454 -CONCRETING OF BRGY. SAN ANTONIO FM, BRGY. SAN ANTONIO, PIDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	24,874,977.87	-	24,874,977.87	CONCRETING OF FMR
3001162 0129700 0	23AA0455 -CONCRETING OF BRGY. PARUT FM, BRGY. PARUT, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	19-May-23	07-Jun-23	15-Jun-23	22-Jun-23	GoP	9,949,984.15	-	9,949,984.15	CONCRETING OF FMR
3001162 0129700 0	23AA0456 -CONCRETING OF BRGY. ALEJO MALASIG FM, BRGY. ALEJO MALASIG, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	25-May-23	13-Jun-23	29-Jun-23	07-Jul-23	GoP	9,949,965.79	-	9,949,965.79	CONCRETING OF FMR
3001162 0129700 0	23AA0457 -CONCRETING OF BRGY. ESTER FM, BRGY. ESTER, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Jun-23	22-Jun-23	29-Jun-23	07-Jul-23	GoP	9,949,939.19	-	9,949,939.19	CONCRETING OF FMR
3001162 0129700 0	23AA0458 -CONCRETING OF BRGY. MABANABAG FM, BRGY. MABANABAG, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	09-May-23	29-May-23	06-Jun-23	14-Jun-23	GoP	9,949,964.56	-	9,949,964.56	CONCRETING OF FMR
3001162 0129700 0	23AA0459 -CONCRETING OF BRGY. MALAMPA FM, BRGY. MALAMPA, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Jun-23	22-Jun-23	29-Jun-23	07-Jul-23	GoP	9,949,995.85	-	9,949,995.85	CONCRETING OF FMR
23AA046 0	23AA0460 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWAGE OF RAINWATER COLLECTION SYSTEM, LAOAG CITY, BACARRA, PASQUIN, PIDIG, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	01-Mar-23	20-Mar-23	28-Apr-23	04-May-23	GoP	2,315,987.56	-	2,315,987.56	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWAGE OF RAINWATER COLLECTION SYSTEM
3101071 0051900 0	23AA0461 -REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0564+500 - K0564+600, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-23	20-Mar-23	28-Mar-23	GoP	24,009,943.15	-	24,009,943.15	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
3002261 0509000 0	23AA0462 -CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMPLETION) AT BRGY. TOMOTON, PIDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	02-May-23	15-May-23	22-May-23	GoP	2,969,958.86	-	2,969,958.86	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMPLETION)
3002261 0511500 0	23AA0463 -CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO LOWER UNO, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	02-May-23	15-May-23	22-May-23	GoP	4,949,897.69	-	4,949,897.69	CONSTRUCTION OF MULTI-PURPOSE BUILDING
3001052 0098200 0	23AA0465 -CONSTRUCTION OF DEPARTMENT OF INFORMATION AND COMMUNICATION TECHNOLOGY-REGION 1, ILOCOS NORTE PROVINCIAL OFFICE BUILDING, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	22,539,987.24	-	22,539,987.24	CONSTRUCTION OF DEPARTMENT OF INFORMATION AND COMMUNICATION TECHNOLOGY- REGION 1
2000001 0002000 0	23AA0466 -REPAIR AND MAINTENANCE OF BRGY. LIBMAOAN FLOOD CONTROL STRUCTURE ALONG DINGNIS RIVER, PIDIG, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	1,389,997.21	-	1,389,997.21	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG DINGNIS RIVER
2000001 0002000 0	23AA0467 -REPAIR AND MAINTENANCE OF BRGY. PASALENG FLOOD CONTROL STRUCTURE ALONG BAAG RIVER, PAGUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-23	26-Apr-23	03-May-23	GoP	1,699,985.03	-	1,699,985.03	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG DINGNIS RIVER
2000001 0001100 0	23AA0468 -LAOAG RIVER BASIN FLOOD CONTROL STRUCTURES - REPAIR/REHABILITATION OF FLOOD CONTROL FACILITIES UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECTS (LRF-CSP), VINTAR FLOOD CONTROL ALONG BISLAK RIVER, BRGY. DIPLAT, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	GoP	70,058,723.37	-	70,058,723.37	REPAIR/REHABILITATION OF FLOOD CONTROL FACILITIES UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECTS
2000001 0001500 0	23AA0469 -POST ONDOY AND REPENG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT (POPSIRP) - FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER AND TRIBUTARIES, BRGY. ISIC-ISIC, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	05-Apr-23	24-Apr-23	28-Apr-23	04-May-23	GoP	23,352,954.87	-	23,352,954.87	POST ONDOY AND REPENG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT

2000001 0001900 0	23AA0470-REPAIR/MAINTENANCE OF DILG BUILDING, INPRO BACHELOR'S OFFICER'S QUARTERS BUILDING, CAMP CAPT. VALENTIN S. JUAN, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	19-Apr-23	08-May-23	22-May-23	29-May-23	GoP	799,993.47	799,993.47	-	REPAIR/MAINTENANCE OF BUILDING
2000001 0001900 0	23AA0471-REPAIR/MAINTENANCE OF DOJ NATIONAL BUREAU OF INVESTIGATION (NBI) BRGY. 10 P. GOMEZ ST., LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	19-Apr-23	06-Jun-23	15-Jun-23	22-Jun-23	GoP	3,599,983.09	3,599,983.09	-	REPAIR/MAINTENANCE OF DOJ NATIONAL BUREAU OF INVESTIGATION
2000001 0001900 0	23AA0472-REPAIR/MAINTENANCE OF DPWH BUILDING, MAIN BUILDING-OLD, ILOCOS NORTE FIRST DISTRICT ENGINEERING OFFICE, LACAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	19-Apr-23	08-May-23	22-May-23	29-May-23	GoP	1,582,974.80	1,582,974.80	-	REPAIR/MAINTENANCE OF DPWH BUILDING
2000001 0001900 0	23AA0473-REPLACEMENT/MAINTENANCE OF ROAD AND CONCRETE SHOULDER ALONG LAOAG-SARRAT-PIODIG-SOLSONA ROAD, PIODIG, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	20-Apr-23	09-May-23	22-May-23	29-May-23	GoP	1,332,788.35	1,332,788.35	-	REPLACEMENT/MAINTENANCE OF ROAD AND CONCRETE SHOULDER
23AA047 0	23AA0474- CONSTRUCTION OF CLASSROOMS, BATCH 1, 1 STY 2 CL. CADARATAN ES, BACARRA, ILOCOS NORTE	CONSTRUCTION N SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-23	15-Jul-23	24-Jul-23	GoP	6,000,193.66	-	6,000,193.66	CONSTRUCTION OF CLASSROOMS
23AA047 4	23AA0475- CONSTRUCTION OF CLASSROOMS, BATCH 1, 1 STY 2 CL. GABALDON ES, PASUQUIN, ILOCOS NORTE	CONSTRUCTION N SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-23	15-Jul-23	24-Jul-23	GoP	6,000,232.02	-	6,000,232.02	CONSTRUCTION OF CLASSROOMS
23AA047 5	23AA0476- CONSTRUCTION OF 1STYZCL, CAADAACAN HIGH SCHOOL, LAOAG CITY, ILOCOS NC RTE	CONSTRUCTION N SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-23	15-Jul-23	24-Jul-23	GoP	4,999,952.82	-	4,999,952.82	CONSTRUCTION OF CLASSROOMS
23AA047 6	23AA0477- CONSTRUCTION OF 1STYZCL, VINTAR CENTRAL ELEMENTARY SCHOOL, VINTAR, ILOCOS NORTE	CONSTRUCTION N SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-23	15-Jul-23	24-Jul-23	GoP	4,999,941.15	-	4,999,941.15	CONSTRUCTION OF CLASSROOMS
23AA047 7	23AA0478- CONSTRUCTION OF 1STYZCL, MMSU LABORATORY ELEMENTARY SCHOOL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION N SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-23	15-Jul-23	24-Jul-23	GoP	4,999,984.38	-	4,999,984.38	CONSTRUCTION OF CLASSROOMS
23AA047 8	23AA0479- CONSTRUCTION OF FLOOD CONTROL FACILITIES AND STRUCTURES ALONG LAOAG RIVER BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION N SECTION	No	Competitive Bidding	07-Jul-23	26-Jul-23	29-Jul-23	07-Aug-23	GoP	48,313,265.40	-	48,313,265.40	CONSTRUCTION OF CLASSROOMS
23AA048 0	23AA0480- CONSTRUCTION OF FLOOD MITIGATING STRUCTURES, US TULUNGAN BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION N SECTION	No	Competitive Bidding	05-Jul-23	24-Jul-23	29-Jul-23	07-Aug-23	GoP	48,901,009.24	-	48,901,009.24	CONSTRUCTION OF CLASSROOMS

Prepared by:


JAMES R. DOLOROSO
BAC Secretariat Head

Recommended for Approval by:


MARK L. GALIZA
BAC Vice Chairperson

Approved:


STEVEN C. ANGUEL
District Engineer