

DPWH Palawan 1st DEO Final Annual Procurement Plan for FY 2022

No.	Project Procurement ID	Procurement Description	Implementing Unit/End-User	Procurement Method	Procurement Activities Schedule										Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
					Post Advertisement	Submission/Opening of Bids	Evaluation of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Total	MOOE	CO					
								fr	to	fr	to								
22EE0001	P0063 4270L Z	Construction of Two-Storey Multi-Purpose Building, Barangay New Barbacan, Roxas, Palawan	Construction Section	Competitive Bidding	15-Oct-21	03-Nov-21	04-Nov-21	10-Nov-21	11-Nov-21	17-Nov-21	31-Jan-22	10-Feb-22	11-Feb-22	GoP	4,950,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building	
22EE0002	P0063 4264L Z	Construction of Two-Storey Multi-Purpose Building, Barangay Danleg, Dumaran, Palawan	Construction Section	Competitive Bidding	15-Oct-21	03-Nov-21	04-Nov-21	10-Nov-21	11-Nov-21	17-Nov-21	31-Jan-22	10-Feb-22	11-Feb-22	GoP	4,950,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building	
22EE0003	P0063 4263L Z	Construction of Two-Storey Multi-Purpose Building, Barangay Capayas, Dumaran, Palawan	Construction Section	Competitive Bidding	15-Oct-21	03-Nov-21	04-Nov-21	10-Nov-21	11-Nov-21	17-Nov-21	31-Jan-22	10-Feb-22	11-Feb-22	GoP	4,950,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building	
22EE0004	P0063 4273L Z	Construction of Two-Storey Multi-Purpose Building, Barangay Poblacion, Dumaran, Palawan	Construction Section	Competitive Bidding	15-Oct-21	03-Nov-21	04-Nov-21	10-Nov-21	11-Nov-21	17-Nov-21	31-Jan-22	10-Feb-22	11-Feb-22	GoP	4,950,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building	
22EE0005	P0063 4261L Z	Construction of Two-Storey Multi-Purpose Building, Barangay Bagong Bayan, Roxas, Palawan	Construction Section	Competitive Bidding	15-Oct-21	03-Nov-21	04-Nov-21	10-Nov-21	11-Nov-21	17-Nov-21	31-Jan-22	10-Feb-22	11-Feb-22	GoP	4,950,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building	

[illegible]

22EE0018	22EE0017	22EE0016	22EE0014	22EE0013	22EE0012
P0063 4267L Z	P0063 4272L Z	P0063 4274L Z	P0063 5436L Z	P0063 4280L Z	P0063 4279L Z
Construction of Two-Storey Multi-Purpose Building, Barangay Lungsod, Cuyo, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Pasadeña, El Nido, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Putarauen, Taytay, Palawan	Construction/ Improvement of Access Road leading to Palawan Super Corn Development Corporation in support of Agribusiness Industry, Culion, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Tinitan, Roxas, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Taradungan, Roxas, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Construction Section	Construction Section	Construction Section	Construction Section	Competitive Bidding	Competitive Bidding
20-Oct-21	20-Oct-21	20-Oct-21	15-Oct-21	15-Oct-21	15-Oct-21
09-Nov-21	08-Nov-21	08-Nov-21	04-Nov-21	04-Nov-21	04-Nov-21
10-Nov-21	09-Nov-21	09-Nov-21	05-Nov-21	05-Nov-21	05-Nov-21
16-Nov-21	15-Nov-21	15-Nov-21	11-Nov-21	11-Nov-21	11-Nov-21
17-Nov-21	16-Nov-21	16-Nov-21	12-Nov-21	12-Nov-21	12-Nov-21
23-Nov-21	22-Nov-21	22-Nov-21	18-Nov-21	18-Nov-21	18-Nov-21
31-Jan-22	31-Jan-22	31-Jan-22	26-Jan-22	31-Jan-22	31-Jan-22
10-Feb-22	10-Feb-22	10-Feb-22	7-Feb-22	10-Feb-22	10-Feb-22
11-Feb-22	11-Feb-22	11-Feb-22	8-Feb-22	11-Feb-22	11-Feb-22
GoP	GoP	GoP	GoP	GoP	GoP
4,950,000.00	4,950,000.00	4,950,000.00	19,599,903.89	4,950,000.00	4,950,000.00
(-)	(-)	(-)	(-)	(-)	(-)
5,000,000.00	5,000,000.00	5,000,000.00	20,000,000.00	5,000,000.00	5,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction/ Improvement of Access Road	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

22EE0024	22EE0023	22EE0022	22EE0021	22EE0020	22EE0019
P0063 5473L Z	P0063 5474L Z	P0063 5467L Z	P0063 4269L Z	P0063 4278L Z	P0063 4266L Z
Construction/ Improvement of Access Road leading to Fishing Industry, Taytay, Palawan	Construction/ Improvement of Access Road leading to Mussel Production and Fishing Industry, Taytay, Palawan	Construction/ Improvement of Access Road leading to Maicaban Bay, Silito Aran, Brgy. San Nicolas, Coron, Palawan	Construction of Two- Storey Multi-Purpose Building, Barangay Mauringen, Araceli, Palawan	Construction of Two- Storey Multi-Purpose Building, Barangay Tanatanaon, Dumaran, Palawan	Construction of Two- Storey Multi-Purpose Building, Barangay Los Angeles, Magsaysay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
20-Oct-21	20-Oct-21	20-Oct-21	20-Oct-21	20-Oct-21	20-Oct-21
09-Nov-21	09-Nov-21	09-Nov-21	09-Nov-21	09-Nov-21	09-Nov-21
10-Nov-21	10-Nov-21	10-Nov-21	10-Nov-21	10-Nov-21	10-Nov-21
16-Nov-21	16-Nov-21	16-Nov-21	16-Nov-21	16-Nov-21	16-Nov-21
17-Nov-21	17-Nov-21	17-Nov-21	17-Nov-21	17-Nov-21	17-Nov-21
23-Nov-21	23-Nov-21	23-Nov-21	23-Nov-21	23-Nov-21	23-Nov-21
26-Jan-22	26-Jan-22	26-Jan-22	31-Jan-22	31-Jan-22	31-Jan-22
7-Feb-22	7-Feb-22	7-Feb-22	10-Feb-22	10-Feb-22	10-Feb-22
8-Feb-22	8-Feb-22	8-Feb-22	11-Feb-22	11-Feb-22	11-Feb-22
GoP	GoP	GoP	GoP	GoP	GoP
19,599,940.25	19,599,913.34	19,599,921.54	4,950,000.00	4,950,000.00	4,950,000.00
(-)	(-)	(-)	(-)	(-)	(-)
20,000,000.00	20,000,000.00	20,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00
Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building

22EE0032	22EE0031	22EE0028	22EE0027	22EE0026	22EE0025
P0063 4259L Z	P0063 4957L Z	P0063 4954L Z	P0063 4262L Z	P0060 5539L Z	P0060 5540L Z
Construction of Multi-Purpose Building, Barangay Itangil, Dumararan, Palawan	Construction/Improvement of Access Roads from Bgy. New Ibalay to Sto. Lamoro Jct. leading to El Nido Airport, El Nido, Palawan	Construction/Improvement of New Ibalay - Mabini - Sandoval Access Road leading to Taylay Airport, El Nido, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Calandagan, Araceli, Palawan	Widening of Permanent Bridges Arimado Br. (B00220PW) along Puerto Princesa North Rd	Widening of Permanent Bridges Dayandante Br. 2 (B00222PW) along Puerto Princesa North Rd
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
11-Nov-21	29-Oct-21	29-Oct-21	29-Oct-21	29-Oct-21	20-Oct-21
01-Dec-21	17-Nov-21	17-Nov-21	17-Nov-21	17-Nov-21	09-Nov-21
02-Dec-21	18-Nov-21	18-Nov-21	18-Nov-21	18-Nov-21	10-Nov-21
08-Dec-21	24-Nov-21	24-Nov-21	24-Nov-21	24-Nov-21	16-Nov-21
09-Dec-21	25-Nov-21	25-Nov-21	25-Nov-21	25-Nov-21	17-Nov-21
15-Dec-21	01-Dec-21	01-Dec-21	121/2021	121/2021	23-Nov-21
31-Jan-22	26-Jan-22	26-Jan-22	31-Jan-22	26-Jan-22	26-Jan-22
10-Feb-22	7-Feb-22	7-Feb-22	10-Feb-22	7-Feb-22	7-Feb-22
11-Feb-22	8-Feb-22	8-Feb-22	11-Feb-22	8-Feb-22	8-Feb-22
GoP	GoP	GoP	GoP	GoP	GoP
4,950,000.00	19,599,980.08	9,074,747.76	4,950,000.00	9,799,984.84	9,799,914.49
(-)	(-)	(-)	(-)	(-)	(-)
5,000,000.00	20,000,000.00	10,000,000.00	5,000,000.00	10,000,000.00	10,000,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Concreting of Road	Construction of Two-Storey Multi-Purpose Building	Widening of Permanent Bridge	Widening of Permanent Bridge

22EE0038	22EE0037	22EE0036	22EE0035	22EE0034	22EE0033
P0061 0444L Z	P0061 0446L Z	P0063 2934L Z	P0063 5437L Z	P0063 4281L Z	P0063 4260L Z
Widening of Permanent Bridges Tagumpay Br. (B00208PW) along Puerto Princesa North Rd	Widening of Permanent Bridges Igang Br. (B00329PW) along Puerto Princesa North Rd	Construction of Sea Wall, Barangay Caramay, Roxas, Palawan	Construction/ Improvement of Access Road leading to Seaweed Plantations in Brgy. Danleg, Dumaran, Palawan	Rehabilitation of Multi- Purpose Building, Barangay Poblacion, Araceli, Palawan	Construction of Multi- Purpose Building. Barangay Poblacion, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
11-Nov-21	11-Nov-21	11-Nov-21	11-Nov-21	11-Nov-21	11-Nov-21
01-Dec-21	01-Dec-21	01-Dec-21	01-Dec-21	01-Dec-21	01-Dec-21
02-Dec-21	02-Dec-21	02-Dec-21	02-Dec-21	02-Dec-21	02-Dec-21
08-Dec-21	08-Dec-21	08-Dec-21	08-Dec-21	08-Dec-21	08-Dec-21
09-Dec-21	09-Dec-21	09-Dec-21	09-Dec-21	09-Dec-21	09-Dec-21
15-Dec-21	15-Dec-21	15-Dec-21	15-Dec-21	15-Dec-21	15-Dec-21
21-Mar-22	21-Mar-22	31-Jan-22	26-Jan-22	31-Jan-22	31-Jan-22
31-Mar-22	31-Mar-22	10-Feb-22	7-Feb-22	10-Feb-22	10-Feb-22
1-Apr-22	1-Apr-22	11-Feb-22	8-Feb-22	11-Feb-22	11-Feb-22
GoD	GoD	GoD	GoD	GoD	GoD
18,619,912.33	18,619,981.87	4,949,962.82	19,599,971.29	4,950,000.00	4,950,000.00
(-)	(-)	(-)	(-)	(-)	(-)
19,000,000.00	19,000,000.00	5,000,000.00	20,000,000.00	5,000,000.00	5,000,000.00
Widening of Permanent Bridge	Widening of Permanent Bridge	Construction of Sea Wall	Construction/ Improvement of Access Road	Construction of Multi- Purpose Building	Construction of Multi-Purpose Building

22EE0043	22EE0042	22EE0041	22EE0040	22EE0039
P0063 5438L Z	P0063 5471L Z	P0063 5466L Z	P0063 5429L Z	P0061 0445L Z
Construction/ Improvement of Access Road leading to Seaweed Plantations in Bryg. Sta. Teresita, Dumaran, Palawan	Construction/ Improvement of Access Road Guadalupe-San Nicolas-Borac RORO Port, Coron, Palawan	Construction/ Improvement of Access Road leading to Malawig Beach and Buenavista Bay Area, Coron, Palawan	Construction/ Improvement of Access Road leading to Nacpan Beach, Bryg. Bucana, El Nido, Palawan	Widening of Permanent Bridges Paripin Br. I (B00223PW) along Puerto Princesa North Rd
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
18-Nov-21	18-Nov-21	18-Nov-21	11-Nov-21	11-Nov-21
07-Dec-21	07-Dec-21	07-Dec-21	01-Dec-21	01-Dec-21
08-Dec-21	08-Dec-21	08-Dec-21	02-Dec-21	02-Dec-21
14-Dec-21	14-Dec-21	14-Dec-21	08-Dec-21	08-Dec-21
15-Dec-21	15-Dec-21	15-Dec-21	09-Dec-21	09-Dec-21
21-Dec-21	21-Dec-21	21-Dec-21	15-Dec-21	15-Dec-21
26-Jan-22	26-Jan-22	31-Jan-22	21-Mar-22	21-Mar-22
7-Feb-22	7-Feb-22	10-Feb-22	31-Mar-22	31-Mar-22
8-Feb-22	8-Feb-22	11-Feb-22	1-Apr-22	1-Apr-22
GoP	GoP	GoP	GoP	GoP
19,599,932.39	19,599,920.72	19,599,943.48	19,599,907.27	19,599,939.55
(-)	(-)	(-)	(-)	(-)
20,000,000.00	20,000,000.00	20,000,000.00	20,000,000.00	20,000,000.00
Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Widening of Permanent Bridge

22EE0051	22EE0050	22EE0049	22EE0047	22EE0045	22EE0044
P0063 5428L Z	P0063 5465L Z	P0063 5472L Z	P0063 5472L Z	P0063 5430L Z	P0063 4701L Z
Construction/Improvement of Access Road leading to Bacuit Bay Island Hopping, Minitoc and Pangulasian Island, Brgy. Bebeadan, El	Construction/Improvement of Access Road leading to Malampay Sound Dolphin Watching Tour, Brgy. Old Guinlo, Taytay,	Construction/Improvement of Mampio Road from Seaport to Cagayancillo Poblacion, Brgy. Mampio, Cagayancillo, Palawan	Road Widening - Tertiary Roads Coron-Busuanga Rd - K0042 + 000 - K0042 + 1002, K0042 + 1028 - K0043 + 710, K0043 + 726.60 - K0043 + 889, K0044 + 180 - K0044 +	Construction/Improvement of Access Road Guadalupe-San Nicolas-Decabobo leading to Borac RORO Port, Coron, Palawan	Construction of Level II Water System, Barangay Debanagan, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
20-Jan-22	20-Jan-22	20-Jan-22	06-Dec-21	06-Dec-21	18-Nov-21
8-Feb-22	8-Feb-22	8-Feb-22	27-Dec-21	27-Dec-21	07-Dec-21
9-Feb-22	9-Feb-22	9-Feb-22	28-Dec-21	28-Dec-21	08-Dec-21
15-Feb-22	15-Feb-22	15-Feb-22	28-Dec-21	28-Dec-21	14-Dec-21
16-Feb-22	16-Feb-22	16-Feb-22	28-Dec-21	28-Dec-21	15-Dec-21
22-Feb-22	22-Feb-22	22-Feb-22	28-Dec-21	28-Dec-21	21-Dec-21
1-Mar-22	1-Mar-22	21-Mar-22	7-Feb-22	31-Jan-22	31-Jan-22
11-Mar-22	11-Mar-22	31-Mar-22	17-Feb-22	10-Feb-22	10-Feb-22
14-Mar-22	14-Mar-22	1-Apr-22	18-Feb-22	11-Feb-22	11-Feb-22
GoD	GoD	GoD	GoD	GoD	GoD
9,799,906.81	9,799,961.21	9,799,955.46	86,431,129.42	10,691,733.47	4,949,940.33
(-)	(-)	(-)	(-)	(-)	(-)
10,000,000.00	10,000,000.00	10,000,000.00	89,000,000.00	10,910,000.00	5,000,000.00
Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Road Widening	Construction/Improvement of Access Road	Construction of Level II Water System

[illegible]

22EE0075	22EE0074	22EE0073	22EE0068	22EE0060	22EE0059
P0063 9817L Z	P0060 6199L Z	P0060 6284L Z	P0064 1194L Z	P0064 0358L Z	P0064 1023L Z
Construction of Multi-Purpose Building Barangay Danawan, Magsaysay, Palawan	Road Widening of Coron-Busuanga Rd, K0041+461.50 - K0042+000.00, K0047+383.00 - K0047+585.00 Busuanga, Palawan	Road Widening of Coron-Busuanga Rd, K0059+458.00 - K0059+707.00 Busuanga, Palawan	Construction of Evacuation Center- Barangay Poblacion, Roxas, Palawan	Construction of Suba-Pawa-San Carlos Road, Cuyo Palawan	Construction of Multi-Purpose Building, Barangay Calawag, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
14-Apr-22	14-Apr-22	14-Apr-22	18-Mar-22	18-Mar-22	4-Mar-22
4-May-22	4-May-22	4-May-22	6-Apr-22	6-Apr-22	23-Mar-22
5-May-22	5-May-22	5-May-22	7-Apr-22	7-Apr-22	24-Mar-22
11-May-22	11-May-22	11-May-22	13-Apr-22	13-Apr-22	30-Mar-22
12-May-22	12-May-22	12-May-22	14-Apr-22	14-Apr-22	31-Mar-22
18-May-22	18-May-22	18-May-22	20-Apr-22	20-Apr-22	April 07, 2022
24-May-22	24-May-22	24-May-22	11-May-22	11-May-22	11-May-22
3-Jun-22	3-Jun-22	3-Jun-22	23-May-22	23-May-22	23-May-22
6-Jun-22	6-Jun-22	6-Jun-22	24-May-22	24-May-22	24-May-22
GoD	GoD	GoD	GoD	GoD	GoD
9,800,000.00	33,292,490.16	8,621,249.84	9,900,000.00	11,637,960.58	4,950,000.00
(-)	(-)	(-)	(-)	(-)	(-)
10,000,000.00	34,000,000.00	9,000,000.00	10,000,000.00	12,000,000.00	5,000,000.00
Construction of Multi-Purpose	Road Widening	Road Widening	Construction of Evacuation Center	Construction Road	Construction of Multi-Purpose Building

[illegible]

22EE0064	P0063 9820L Z	Construction of Multi-Purpose Building Barangay Poblacion, Coron, Palawan	Construction Section	Construction Section	31-May-22	20-Jun-22	21-Jun-22	27-Jun-22	28-Jun-22	July 04, 2022	8-Jul-22	20-Jul-22	21-Jul-22	GoP	29,400,000.00	(-)	30,000,000.00	Construction of Multi-Purpose Building
----------	---------------------	---	----------------------	----------------------	-----------	-----------	-----------	-----------	-----------	---------------	----------	-----------	-----------	-----	---------------	-----	---------------	--

Prepared By:

Recommending Approval:

Approved:


EMELINDA C. VENTURA
Engineer-III
Head, Procurement Unit


EDDIE R. UY
Assistant District Engineer


ROMMEL P. AGUIRRE
District Engineer