

APP FOR 2ND SEMESTER OF FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102195000	CONTRACT ID NO. 22FB0001: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Suna, Camalig, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	January 31, 2022	February 09, 2022	GoP	4,000,000.00	-	4,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226102200000	CONTRACT ID NO. 22FB0002: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Mancao, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	January 31, 2022	February 09, 2022	GoP	3,000,000.00	-	3,000,000.00	Construction of 17m x 4m Multi-Purpose Building (Phase 3 of a 17 x 28m Multi-Purpose Building)
300226102205000	CONTRACT ID NO. 22FB0003: BIP: Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay 2-EMS Barrio South, Legaspi City, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	January 31, 2022	February 09, 2022	GoP	2,500,000.00	-	2,500,000.00	Construction of 17m x 4m Multi-Purpose Building (Phase 3 of a 17 x 28m Multi-Purpose Building)
310208100437000	CONTRACT ID NO. 22FB0004: 001: Network Development Program - Off-Carriageway Improvement - Secondary Roads - Legaspi City-Punta de Jesus Rd - K0558 + 000 - K0558 + 983	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	January 31, 2022	February 09, 2022	GoP	20,000,000.00	-	20,000,000.00	Project Length of 0.362 km. 1213.00 sq.m. Off-Carriageway Improvement with 2 Units of 3 Barrel RCBC and 354.50 l.m. Drainage
320101107539000	CONTRACT ID NO. 22FB0005: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "F"), Daraga, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	February 17, 2022	February 24, 2022	GoP	70,000,000.00	-	70,000,000.00	392 L.M. Reinforced Concrete Dike

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA

District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

320101107560000	CONTRACT ID NO. 22FB0006: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Salvacion- Misi Flood Control System, Daraga, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	February 17, 2022	February 24, 2022	GoP	60,000,000.00	-	60,000,000.00	287 L.M. Reinforced Concrete Dike
300219100927000	CONTRACT ID NO. 22FB0007: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Tumpa Flood Control Dike, Camalig, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	304 L.M. Reinforced Concrete Dike
300226102197000	CONTRACT ID NO. 22FB0008: BIP: Construction (Completion) of Multi- Purpose Building (Evacuation Center) Phase 2, Barangay Villahermosa, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 22, 2021	January 31, 2022	February 09, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 10m Multi- Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226102202000	CONTRACT ID NO. 22FB0009: BIP: Construction (Completion) of Multi- Purpose Building (Phase 2), Barangay Nagcaasot, Rapu- Rapu, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 22, 2021	January 31, 2022	February 09, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 15m x 14m Multi- Purpose Building (Phase 2 of a 15 x 28m Multi-Purpose Building)
310208100438000	CONTRACT ID NO. 22FB0010:001: Ensure Safe and Reliable National Road System - Network Development Program - Off- Carriageway Improvement - Secondary Roads - Legazpi City Punta de Jesus Rd. - K0562+208 - K0563+408	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 08, 2021	January 31, 2022	February 09, 2022	GoP	10,366,000.00	-	10,366,000.00	Project Length 0.200 km, Off- Carriageway Improvement of 1,000.00 sq. m.

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300226102204000	CONTRACT ID NO. 22FB0011: BIP: Construction (Completion) of Multi- Purpose Building (Phase 2), Legazpi City National High School, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 22, 2021	March 21, 2022	March 30, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 15m x 15m Multi- Purpose Building (Phase 2 of a 15 x 25m Multi-Purpose Building)
310204101084000	CONTRACT ID NO. 22FB0012: Construction of By-Pass and Diversion Roads - Dataga- Pilar Diversion Road (Airport Access), Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 22, 2021	February 17, 2022	February 24, 2022	GoP	100,000,000.00	-	100,000,000.00	1.270 km Road Opening, 2.54 lane km Road Concreting with 2,525.60 l.m. Drainage and 5 units of RCBC
320101107537000	CONTRACT ID NO. 22FB0013: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "B"), Daraga, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 22, 2021	February 17, 2022	February 24, 2022	GoP	70,000,000.00	-	70,000,000.00	391 L.M. Reinforced Concrete Dike
320101107538000	CONTRACT ID NO. 22FB0014: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "E"), Daraga, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 22, 2021	February 17, 2022	February 24, 2022	GoP	75,000,000.00	-	75,000,000.00	431 L.M. Reinforced Concrete Dike
300219100930000	CONTRACT ID NO. 22FB0015: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Quirangay River Wall, Camalig, Albay	Construction	YES	Competitive Bidding	October 08-14, 2021	October 28, 2021	January 31, 2022	February 09, 2022	GoP	25,000,000.00	-	25,000,000.00	108 L.M. Reinforced Concrete Dike and Bridge Construction

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300219100931000	CONTRACT ID NO. 22PB0016: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities Rehabilitation of Salugan River Wall, Camalig, Albay	Construction	YES	Competitive Bidding	October 08-14, 2021	October 28, 2021	January 31, 2022	February 09, 2022	GoP	25,000,000.00	-	25,000,000.00	212 L.m. Reinforced Concrete Dike
320101108211000	CONTRACT ID NO. 22PB0017: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Sagumayon River (Upstream of Sagpon Bridge), Legaspi City	Construction	YES	Competitive Bidding	October 08-14, 2021	October 28, 2021	January 31, 2022	February 09, 2022	GoP	40,000,000.00	-	40,000,000.00	365 L.m. Reinforced Concrete Dike
320101108207000	CONTRACT ID NO. 22PB0018: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Makabalo River (Ilawod East Section) Legaspi City	Construction	YES	Competitive Bidding	October 08-14, 2021	October 28, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	446 L.m. Reinforced Concrete Dike
300226102203000	CONTRACT ID NO. 22PB0019: BIP: Construction (Completion) of Multi- Purpose Building (Phase 2), Barangay Pagcolbon, Rapu- Rapu, Albay	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	January 31, 2022	February 09, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 10m Multi- Purpose Building (Phase 2 of a 17m x 28m Multi-Purpose Building)
300201100075000	CONTRACT ID NO. 22PB0020: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Access Roads Leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), San Joaquin - Pawa - Bogtong Road Leading to Legaspi City Airport, Legaspi City, Albay, Package I	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	February 17, 2022	February 24, 2022	GoP	100,000,000.00	-	100,000,000.00	1.666 km Road Opening, 3.332 lane km Road Concreting

Prepared By:


MARIA JOYA ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

310102100953000	CONTRACT ID NO. 22FB0021: 001: Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd - K0547 + 000 - K0548 + 000	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	January 31, 2022	February 09, 2022	GoP	21,060,000.00	-	21,060,000.00	Asphalt Overlay of 0.460km Road with Installation of Road Safety Devices including Reblocking of PCCP on Intermittent Section and Reflectorized Thermoplastic Pavement Markings
310102100951000	CONTRACT ID NO. 22FB0022: 001: Preventive Maintenance - Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0534 + 360 - K0534 + 830	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	January 31, 2022	February 09, 2022	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay of 0.470km Road with Installation of Road Safety Devices including Reblocking of PCCP on Intermittent Section and Reflectorized Thermoplastic Pavement Markings
300221101241000	CONTRACT ID NO. 22FB0023: BIP: Construction of Pariaan-Binandarahan Road, Barangay Pariaan and Barangay Binandarahan, Camilig, Albay	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	0.680 km Road Opening, 1.360 lane km Road Concreting with 1,224.48 l.m. Drainage and 2 units of RCBC
320101108206000	CONTRACT ID NO. 22FB0024: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Bonapon River, Legazpi City	Construction	YES	Competitive Bidding	October 16-22, 2021	November 05, 2021	January 31, 2022	February 09, 2022	GoP	41,041,000.00	-	41,041,000.00	486 l.m. Reinforced Concrete Dike
300201100076000	CONTRACT ID NO. 22FB0025: CSSP: Construction/ Improvement of Access Roads Leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), San Joaquin - Pawa - Bogtong Road Leading to Legazpi City Airport, Legazpi City, Albay, Package II	Construction	YES	Competitive Bidding	October 16-22, 2021	November 05, 2021	February 17, 2022	February 24, 2022	GoP	100,000,000.00	-	100,000,000.00	1.520 km Road Opening, 3.039 lane km Road Concreting

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300226102210000	CONTRACT ID NO. 22FB0026: 002 - BIP: Construction of Multi-Purpose Building at Taysan Resettlement Integrated School, Barangay 56 - Taysan, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 16- 22, 2021	November 05, 2021	January 31, 2022	February 09, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 14m x 17m Multi- Purpose Building (Phase 1 of 28 x 17m Multi-Purpose Building) with Steel Louver, Electrical Works & Painting Works (Primer)
300226102208000	CONTRACT ID NO. 22FB0027: BIP: Construction of Bitano Multi-Purpose Building, Barangay 37 - Bitano, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 16- 22, 2021	November 05, 2021	January 31, 2022	February 09, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 28m x 17m Multi- Purpose Building
300221100029000	CONTRACT ID NO. 22FB0028: BIP: Construction of Caracaran - Lagundi Road (Phase 2), Barangay Caracaran and Lagundi, Rapu Rapu, Albay	Construction	YES	Competitive Bidding	October 16- 22, 2021	November 05, 2021	January 31, 2022	March 04, 2022	GoP	70,000,000.00	-	70,000,000.00	1.120 km Road Opening, 612.00 sq.m. Slope Protection and an RCPC with 1 3 Line RCPC & 1-2 Line RCPC
300215101684000	CONTRACT ID NO. 22FB0029: SIPAG: Construction of Caracaran-Lagundi Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 16- 22, 2021	November 05, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	0.660 km Road Opening, 1,048.00 sq.m. Slope Protection and 1 line RCPC
300226102199000	CONTRACT ID NO. 22FB0030: BIP: Construction (Completion) of Multi- Purpose Building (Evacuation Center) Phase 3, Barangay Lacag, Daraga, Albay	Construction	YES	Competitive Bidding	October 22- 28, 2021	November 11, 2021	January 31, 2022	February 09, 2022	GoP	3,000,000.00	-	3,000,000.00	Construction of 15m x 5m Multi- Purpose Building (Phase 3 of a 15 x 25m Multi-Purpose Building) with perimeter railings, overhead tank and fire extinguisher

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

320101108203000	CONTRACT ID NO. 22PB0031: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Lahar Mitigation Structures, Brgy. Suha, Brgy. Tumpa, (Quirangay Section) Camalig, Albay	Construction	YES	Competitive Bidding	October 22- 28, 2021				GoP	10,000,000.00	-	10,000,000.00	Cancelled due to Erroneous data Attached in the Bid Bulletin
320101107549000	CONTRACT ID NO. 22PB0032: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control System, Purok 6, Quirangay, Camalig, Albay	Construction	YES	Competitive Bidding	October 22- 28, 2021	November 11, 2021	February 17, 2022	February 24, 2022	GoP	60,000,000.00	-	60,000,000.00	275 l.m. of Reinforced Concrete Dike
320101108204000	CONTRACT ID NO. 22PB0033: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Taysan- Makabalo Creek Along Dreamland Subdivision Taysan, Legazpi City	Construction	YES	Competitive Bidding	October 22- 28, 2021	November 11, 2021	February 11, 2022	February 18, 2022	GoP	30,000,000.00	-	30,000,000.00	359 l.m. of Reinforced Concrete Dike
320101107536000	CONTRACT ID NO. 22PB0034: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Cagsawa Ruins Protection Dike (Tributary "A"), Daraga, Albay	Construction	YES	Competitive Bidding	October 22- 28, 2021	November 11, 2021	February 17, 2022	February 24, 2022	GoP	75,000,000.00	-	75,000,000.00	256 l.m. Reinforced Concrete Dike
300226102212000	CONTRACT ID NO. 22PB0035: BIP: Construction of Rizal Multi-Purpose Building, Barangay Rizal, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 23- 29, 2021	November 12, 2021	January 31, 2022	February 09, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of two-storey 8m x 10.10m Multi-Purpose Building complete with finishing works

Prepared By:


MARIA JOY L. ZAMUDIO
 Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
 OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
 District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215101685000	CONTRACT ID NO. 22FB0036: SIPAG: Construction of Lagundi - Caracaran Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 23- 29, 2021	November 12, 2021	January 31, 2022	February 09, 2022	GoP	20,000,000.00	-	20,000,000.00	Road Opening of 0.34km and 91.50 sq.m. slope protection
300223100038000	CONTRACT ID NO. 22FB0037: BIP: Construction of Lagundi - Caracaran Road, Phase 3, Rapu-rapu, Albay	Construction	YES	Competitive Bidding	October 23- 29, 2021	November 12, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	Road Opening of 0.860 km with 72.30 sq.m. Slope Protection w/ 2-2 LINE RCPC & 1-3 LINE RCPC
300221100042000	CONTRACT ID NO. 22FB0038: BIP: Construction of Road in Barangays Lagundi and Caracaran (Phase 4), Rapu- Rapu, Albay	Construction	YES	Competitive Bidding	October 23- 29, 2021	November 12, 2021	February 23, 2022	March 04, 2022	GoP	60,000,000.00	-	60,000,000.00	Road Opening of 0.840 km with 96.00 sq.m. Slope Protection w/ 1-3 LINE RCPC & 1-1 LINE RCPC
300215101678000	CONTRACT ID NO. 22FB0039: SIPAG: Construction of Bilbao Tourism Ridge View/ Cross Country Road, Rapu- Rapu, Albay	Construction	YES	Competitive Bidding	October 23- 29, 2021	November 12, 2021	January 31, 2022	February 09, 2022	GoP	45,000,000.00	-	45,000,000.00	Road Opening of 0.82 km with 65.70 sq.m. Slope Protection
320101108210000	CONTRACT ID NO. 22FB0040: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Sagumayon River (Downstream of Sagpon Bridge), Legaspi City	Construction	YES	Competitive Bidding	October 28- November 03, 2021	November 17, 2021	January 31, 2022	February 09, 2022	GoP	40,000,000.00	-	40,000,000.00	350 l.m. Reinforced Concrete Dike and Bridge Construction

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA

District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

320101108197000	CONTRACT ID NO. 22FB0041: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy-Tagas Creek, Daraga, Albay	Construction	YES	Competitive Bidding	October 28- November 03, 2021	November 17, 2021	January 31, 2022	February 09, 2022	GoP	30,000,000.00	-	30,000,000.00	291 l.m. Reinforced Concrete Dike
320101108208000	CONTRACT ID NO. 22FB0042: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Mariawa-Imluod River, Legaspi City	Construction	YES	Competitive Bidding	October 28- November 03, 2021	November 17, 2021	January 31, 2022	February 09, 2022	GoP	48,959,000.00	-	48,959,000.00	398 l.m. Reinforced Concrete Dike
320101108202000	CONTRACT ID NO. 22FB0043: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lahar Mitigation Structures, Brgy. Salugan, Camalig, Albay	Construction	YES	Competitive Bidding	October 28- November 03, 2021	November 17, 2021	January 31, 2022	February 09, 2022	GoP	45,000,000.00	-	45,000,000.00	364 l.m. Reinforced Concrete Dike
320101108209000	CONTRACT ID NO. 22FB0044: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Mariawa-Taysan River, Legaspi City	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	January 31, 2022	February 09, 2022	GoP	48,959,000.00	-	48,959,000.00	435 l.m. Reinforced Concrete Dike
300204101209000	CONTRACT ID NO. 22FB0045: CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	January 31, 2022	February 09, 2022	GoP	5,000,000.00	-	5,000,000.00	Project Length of 0.202 km, 0.403 lane km Road Rehabilitation

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215101676000	CONTRACT ID NO. 22FB0046: SIPAG: Construction of Bariw-Tagaytay Road, Camalig, Albay	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	January 31, 2022	February 09, 2022	GoP	30,000,000.00	-	30,000,000.00	Project Length of 0.970 km, 1.940 lane km Road Rehabilitation with 925.00 l.m. Drainage
310104100353000	CONTRACT ID NO. 22FB0047: 001 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (L2) - K0527 + 647 - K0528 + 460, K0530 +000 - K0532 + 000	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	May 11, 2022	May 20, 2022	GoP	63,079,000.00	-	63,079,000.00	2.813 km Road Opening, 5.626 lane km Road Reconstruction
310102100952000	CONTRACT ID NO. 22FB0048: 001 - Preventive Maintenance - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0539 + 062.60 - K0540 + 000	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	January 31, 2022	February 09, 2022	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay of 8,747.00 sq.m. with Road Reblocking
300225100457000	CONTRACT ID NO. 22FB0049: BIP- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Structure and Drainage System along Barangay 49- Bigan River (Upstream Section), Legazpi City, Albay	Construction	YES	Competitive Bidding	November 08 14, 2021	November 29, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	411.00 l.m. Reinforced Concrete Dike
300215101675000	CONTRACT ID NO. 22FB0050: SIPAG: Construction of Access Road to San Francisco Coastal Road, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 08 14, 2021	November 29, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	Road length of 0.82 km. w/ 72.60 sq.m. Slope Protection and 1-3 Barrel RCBC
300215101680000	CONTRACT ID NO. 22FB0051: SIPAG: Construction of Brgy. Quitinder-Brgy. Taplacon Road, Camalig, Albay	Construction	YES	Competitive Bidding	November 08 14, 2021	November 29, 2021	February 11, 2022	February 18, 2022	GoP	20,000,000.00	-	20,000,000.00	Road length of 0.53 km. w/ 1.060 lane km Road Rehabilitation and 3-Barrel 3x3x10.00 meters RCBC

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA

District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215101690000	CONTRACT ID NO. 22FB0052: SIPAG: Construction of Namantao, Daraga to Mariano, Legaspi City Road, Albay	Construction	YES	Competitive Bidding	November 05 14, 2021	November 29, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	Road Opening of 1.66 km. w/ 197.70 sq.m. Slope Protection
300215100335000	CONTRACT ID NO. 22FB0053: SIPAG: Construction of Namantao Road, Phase 2, Daraga, Albay	Construction	YES	Competitive Bidding	November 08 14, 2021	November 29, 2021	February 17, 2022	February 24, 2022	GoP	60,000,000.00	-	60,000,000.00	Road Opening of 0.716 km. w/ 1.432 lane km Road Concreting and 1,102.20 L.m. Lined Canal
300226102192000	CONTRACT ID NO. 22FB0054: BIP: Construction (Completion) of Multi- Purpose Building (Barangay Permanent Evacuation Holding Center) Phase 2, Barangay Bujo, Manito, Albay	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	January 31, 2022	February 09, 2022	GoP	3,000,000.00	-	3,000,000.00	Construction of 15m x 5m Multi- Purpose Building (Phase 2 of a 15 x 25m Multi-Purpose Building) with fire extinguisher and pathway
300226102196000	CONTRACT ID NO. 22FB0055: BIP: Construction (Completion) of Multi- Purpose Building (Evacuation Center) Phase 2, Barangay Tumpa, Camalig, Albay	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	January 31, 2022	February 09, 2022	GoP	4,000,000.00	-	4,000,000.00	Construction of 17m x 14m Multi- Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building) with pathway
300226102198000	CONTRACT ID NO. 22FB0056: BIP: Construction (Completion) of Multi- Purpose Building (Evacuation Center) Phase 2, Ibalong Village, Barangay Taysan, Legaspi City, Albay	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	January 31, 2022	February 09, 2022	GoP	4,000,000.00	-	4,000,000.00	Construction of 15m x 5m Multi- Purpose Building (Phase 2 of a 15 x 25m Multi-Purpose Building) with stage and cr
300226102193000	CONTRACT ID NO. 22FB0057: BIP: Construction (Completion) of Multi- Purpose Building (Evacuation Center) Phase 2, Barangay Lamba, Legaspi City, Albay	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	January 31, 2022	February 09, 2022	GoP	4,000,000.00	-	4,000,000.00	Construction of 15m x 9m Multi- Purpose Building (Phase 2 of a 15 x 25m Multi-Purpose Building) with cr and Overhead Tank

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300226102194000	CONTRACT ID NO. 22FB0058: BIP: Construction (Completion) of Multi- Purpose Building (Evacuation Center) Phase 2, Barangay Maslog, Legaspi City, Albay	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	January 31, 2022	February 09, 2022	GoP	2,500,000.00	-	2,500,000.00	Construction of 12m x 9m Multi- Purpose Building (Phase 2 of a 12 x 24m Multi-Purpose Building)
300225100449000	CONTRACT ID NO. 22FB0059: BIP- Flood Mitigation Structures protecting Public Infrastructure/Facilities Construction of River Bank Protection Structure and Drainage System along Barangay 49- Bigaa River (Downstream Section), Legaspi City, Albay	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	January 31, 2022	February 09, 2022	GoP	50,000,000.00	-	50,000,000.00	410 l.m. Reinforced Concrete Dike
320101107563000	CONTRACT ID NO. 22FB0060: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taysan River Control System, Legaspi City	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	February 17, 2022	February 24, 2022	GoP	60,000,000.00	-	60,000,000.00	542 l.m. Reinforced Concrete Dike
310104100407000	CONTRACT ID NO. 22FB0061: 001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0532 + 000 - K0532 + 624	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	May 11, 2022	May 20, 2022	GoP	11,459,000.00	-	11,459,000.00	0.624 km Road Opening, 1.248 lane km Road Concreting
310208100436000	CONTRACT ID NO. 22FB0062: 001 : Ensure Safe and Reliable National Road System - Network Development Program - Off- Carriageway Improvement - Secondary Roads Legaspi City-Punta de Jesus Rd - K0549 + 884 - K0550 + 300	Construction	YES	Competitive Bidding	November 11 17, 2021	December 01, 2021	January 31, 2022	February 09, 2022	GoP	8,918,000.00	-	8,918,000.00	0.416 km Road Opening, 0.832 lane km Road Concreting with 129.40 l.m. Drainage


Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson


Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

n/a	CONTRACT ID NO. 22FB0123: BIP: Construction of Water Systems in Daraga, Albay - San Vicente Grande, Daraga, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022				GoP	5,000,000.00	-	5,000,000.00	Cancelled due o non- inclusion in GAA 2022 lists of projects.
n/a	CONTRACT ID NO. 22FB0124: BIP: Construction of Camalig Water System for Various Barangays, Camalig, Albay - Del Rosario	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022				GoP	5,000,000.00	-	5,000,000.00	Cancelled due o non- inclusion in GAA 2022 lists of projects.
n/a	CONTRACT ID NO. 22FB0125: BIP: Construction of Camalig Water System for Various Barangays, Camalig, Albay - Taladong	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022				GoP	5,000,000.00	-	5,000,000.00	Cancelled due o non- inclusion in GAA 2022 lists of projects.
300219100924000	CONTRACT ID NO. 22FB0126: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Line Canal along Purok 1, Pag-rasa Drive and Purok 2, 3 and 4A, San Jose St., Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	February 28, 2022	March 09, 2022	GoP	20,000,000.00	-	20,000,000.00	974.00 l.m. Line Canal
320101107524000	CONTRACT ID NO. 22FB0127: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Anoling-Cabangan-Salvacion Flood Control System (Phase 2), Camalig, Albay	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	March 24, 2022	April 01, 2022	GoP	55,000,000.00	-	55,000,000.00	222 l.m. Reinforced Concrete Dike

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300219100921000	CONTRACT ID NO. 22PB0128: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Brgy. Taysan River Legaspi City	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	434 l.m. Reinforced Concrete Dike
n/a	CONTRACT ID NO. 22PB0129: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works (downstream) of Barangay Padang, Padang, Legaspi City	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022				GoP	45,000,000.00	-	45,000,000.00	Cancelled due to Decrease of Project Cost in GA FY2022
300219100203000	CONTRACT ID NO. 22PB0130: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Upstream of Barangay Bonga Spillway, Barangay Mahinit, Legaspi City, Albay	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	February 23, 2022	March 04, 2022	GoP	60,000,000.00	-	60,000,000.00	247 l.m. Reinforced Concrete Dike
300219100204000	CONTRACT ID NO. 22PB0131: Flood Mitigation Structures protecting Public Infrastructure/Facilities - Rehabilitation of Revetment, Upstream of Salvacion Spillway, Left Side, Barangay Anoling - Cabagnan, Camalig, Albay	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	February 23, 2022	March 04, 2022	GoP	60,000,000.00	-	60,000,000.00	260 l.m. Reinforced Concrete Dike
300229100097000	CONTRACT ID NO. 22PB0132: Construction of Water Systems in Daraga, Albay	Construction	NO	Competitive Bidding	January 12 2022 - January 18, 2022	January 31, 2022	February 23, 2022	March 04, 2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Water System Level II which includes drilling works (deep well and shallow well) for 2 units of 10,500 liters stainless steel tank; one tank is supplied using centrifugal pump and the other by submersible pump (AC/DC), with solar panel; communal faucets distribution pipes.

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE L. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300229100088000	CONTRACT ID NO. 22PB0133: Construction of Water System in Camalig, Albay	Construction	NO	Competitive Bidding	January 12, 2022 - January 18, 2022	January 31, 2022	February 11, 2022	February 18, 2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Water System Level II which includes drilling works (deep well and shallow well) for 2 units of 10,500 liters stainless steel tank; one tank is supplied using centrifugal pump and the other by submersible pump (AC/DC), with solar panel; communal faucets distribution pipes.
300219100915000	CONTRACT ID NO. 22PB0134: Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works (downstream) of Barangay Padang, Padang, Legazpi City	Construction	NO	Competitive Bidding	January 14, 2022 - January 20, 2022	February 02, 2022	March 21, 2022	March 30, 2022	GoP	40,000,000.00	-	40,000,000.00	272 L.m. Reinforced Concrete Dike
300219100917000	CONTRACT ID NO. 22PB0135: Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works along Libod, Camalig, Albay	Construction	NO	Competitive Bidding	January 14, 2022 - January 20, 2022	February 02, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	362 L.m. Reinforced Concrete Dike
300225100450000	CONTRACT ID NO. 22PB0136: Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Dike/Revetment Structures Along Bgy. Mariawa, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 14, 2022 - January 20, 2022	February 02, 2022	March 21, 2022	March 30, 2022	GoP	35,000,000.00	-	35,000,000.00	281 L.m. Reinforced Concrete Dike
300219100918000	CONTRACT ID NO. 22PB0137: Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Arimbay-Bagong Alre Legazpi City	Construction	NO	Competitive Bidding	January 14, 2022 - January 20, 2022	February 02, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	364 L.m. Reinforced Concrete Dike

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300219100182000	CONTRACT ID NO. 22FB0138: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Malobago Flood Control System including Esplanade along Malobago-Busay River (Main), Daraga, Albay	Construction	NO	Competitive Bidding	January 14 2022 - January 20, 2022	February 16, 2022	February 28, 2022	March 09, 2022	GoP	60,000,000.00	-	60,000,000.00	199 l.m. Reinforced Concrete Dike
300215100358000	CONTRACT ID NO. 22FB0139: Construction of Ridge Road, Tinocawan to Maninila, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	March 24, 2022	April 01, 2022	GoP	99,000,000.00	-	99,000,000.00	0.94 km. Road Opening and 2-(1 LINE RCPC)
300215100355000	CONTRACT ID NO. 22FB0140: Construction of Ridge Road, Sagrada - Dapdap, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	March 24, 2022	April 01, 2022	GoP	99,000,000.00	-	99,000,000.00	1.46 km. Road Opening, 611.00 cu.m. Slope Protection and 1-(1 LINE RCPC) & 5-(1 LINE RCPC)
300215100363000	CONTRACT ID NO. 22FB0141: Construction of Ridge Road, Maninila to Caracaran, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	March 24, 2022	April 01, 2022	GoP	99,000,000.00	-	99,000,000.00	1.76 km. Road Opening, 1126 cu.m. Slope Protection and 1-(2 LINE RCPC) & 5-(1 LINE RCPC)
300215100354000	CONTRACT ID NO. 22FB0142: Construction of Ridge Road, Lagundi - Bogtong, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	March 24, 2022	April 01, 2022	GoP	99,000,000.00	-	99,000,000.00	1.56 km. Road Opening, 689.00 cu.m. Slope Protection and 1-(1 LINE RCPC)

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100356000	CONTRACT ID NO. 22FB0143: Construction of Gaba Tourism Ridge View / Cross Country Road	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	March 24, 2022	April 01, 2022	GoP	99,000,000.00	-	99,000,000.00	1.48 km. Road Opening, 172.50 cu.m. Slope Protection and 1-line RCPC
300215101694000	CONTRACT ID NO. 22FB0144: BIP - Construction of Buenavista-Mananao Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	0.70 km. Road Opening, 43.50 cu.m. Slope Protection and 3 (1-Line RCPC)
300215100357000	CONTRACT ID NO. 22FB0145: Construction of Alternate Road, Libod to Anoling, Camalig, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	March 24, 2022	April 01, 2022	GoP	99,000,000.00	-	99,000,000.00	Road Length of 1.64 km., 1.56 lane km. Road Concreting and 72.60 sq.m. Slope Protection
300214100250000	CONTRACT ID NO. 22FB0146: MVOC : Preventive Maintenance along Comm- Inarado-Peñafrancia Rd - K0519 + 025 - K0520 + 318, K0523 + 550 - K0525 + 862, K0527 + 661 - K0528 + 000, K0529 +000 - K0529 + 974	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	February 23, 2022	March 04, 2022	GoP	40,000,000.00	-	40,000,000.00	Road Length of 2.008 km and 18,734.00 sq.m. Asphalt Overlay
300225100026000	CONTRACT ID NO. 22FB0147: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Salugan Section, Camalig, Albay	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	March 24, 2022	April 01, 2022	GoP	100,000,000.00	-	100,000,000.00	736.00 L.m. Reinforced Concrete Dike

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson


Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300219100182000	CONTRACT ID NO. 22FB0148: Flood Mitigation Structures protecting Public Infrastructure/Facilities Rehabilitation of Revetment, Downstream of Budiao Spillway, Barangay Budiao, Daraga, Albay	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	February 23, 2022	March 04, 2022	GoP	60,000,000.00	-	60,000,000.00	196.00 L.m. Reinforced Concrete Dike
300225100455000	CONTRACT ID NO. 22FB0149: Flood Mitigation Structures protecting Public Infrastructure/Facilities Construction of Flood Control Structure along Panal River, Puting Daga Barangay 18 Cabangan Camiri, Brgy. 15 Ilawod East Section, Legazpi City	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	March 21, 2022	March 30, 2022	GoP	30,000,000.00	-	30,000,000.00	249.00 L.m. Reinforced Concrete Dike
300219100156000	CONTRACT ID NO. 22FB0150: Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of River Bank Protection Works (Upstream) of Barangay Padang, Legazpi City	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	March 24, 2022	April 01, 2022	GoP	100,000,000.00	-	100,000,000.00	810.50 L.m. Reinforced Concrete Dike
300219100920000	CONTRACT ID NO. 22FB0151: Flood Mitigation Structures protecting Public Infrastructure/Facilities Construction of River Bank Protection Works and Drainage System along Brgy. Dita River Legazpi City	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	March 21, 2022	March 30, 2022	GoP	20,000,000.00	-	20,000,000.00	154.00 L.m. Reinforced Concrete Dike
300219100919000	CONTRACT ID NO. 22FB0152: Flood Mitigation Structures protecting Public Infrastructure/Facilities Construction of River Bank Protection Works and Drainage System along Brgy. Sigaa River Legazpi City	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	402.00 L.m. Reinforced Concrete Dike

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300214100253000	CONTRACT ID NO. 22PB0153: MWDC - Preventive Maintenance along Legaspi City-Punta De Jesus Rd (S05860LZ) - K0567+ 1098 - K0569 + 1249, K0569 + 1324 - K0573 + 000	Construction	NO	Competitive Bidding	January 23, 2022 - January 29, 2022	February 11, 2022	February 23, 2022	March 04, 2022	GoP	45,000,000.00	-	45,000,000.00	Road Length of 2.262 km and 20,137.00 sq.m Asphalt Overlay
320101108198000	CONTRACT ID NO. 22PB0154: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Protection Structure (Road Dike/Esplanade) along Cagsawa Tributary "B", Daraga, Albay	Construction	NO	Competitive Bidding	January 23, 2022 - January 29, 2022	February 11, 2022	March 21, 2022	March 30, 2022	GoP	40,000,000.00	-	40,000,000.00	134.00 l.m. Reinforced Concrete Dike
320101108199000	CONTRACT ID NO. 22PB0155: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike, (Tributary "B") Phase 2, Daraga, Albay	Construction	NO	Competitive Bidding	January 23, 2022 - January 29, 2022	February 11, 2022	March 21, 2022	March 30, 2022	GoP	45,000,000.00	-	45,000,000.00	150.00 l.m. Reinforced Concrete Dike
300215100333000	CONTRACT ID NO. 22PB0156: Construction of Ridge Road, Caracaran - Lagundi, Rapa- Rapu, Albay	Construction	NO	Competitive Bidding	January 23, 2022 - January 29, 2022	April 27, 2022	May 11, 2022	May 20, 2022	GoP	99,000,000.00	-	99,000,000.00	1.520 km Road Length, 3.040 lane km. and 191.10 cu.m. Slope Protection
300215100332000	CONTRACT ID NO. 22PB0157: SIPAG: Construction of Mayon-San Ramon Road including Drainage System, Daraga, Albay	Construction	NO	Competitive Bidding	January 23, 2022 - January 29, 2022	February 11, 2022	February 23, 2022	March 04, 2022	GoP	55,000,000.00	-	55,000,000.00	0.959 km Road Length and 1.917 lane km. Road Concreting w/ 1,906.12 l.m. Lined Canal 3 - Units BCBC

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215101679000	CONTRACT ID NO. 22FB0158: Construction of Binosaan Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 23, 2022 - January 29, 2022	February 11, 2022	February 23, 2022	March 02, 2022	GoP	50,000,000.00	-	50,000,000.00	0.26282 km. Road Concreting w/ (1 Barrel RCBC 1.25m x 1.80m x 9.00m RCBC) and (1 Barrel RCBC 3.00m x 3.00m x 9.00m RCBC) and 192.00 l.m. Slope Protection.
300215101677000	CONTRACT ID NO. 22FB0159: SIPAG: Construction of Bascaran-Burgos-Mabini Road, Daraga, Albay	Construction	NO	Competitive Bidding	January 23, 2022 - January 29, 2022	February 11, 2022	February 23, 2022	March 04, 2022	GoP	50,000,000.00	-	50,000,000.00	1.199 km. Road Length, 2.398 lane km. Road Concreting w/ 1766.00 l.m. drainage and 3 units RCBC
300226102211000	CONTRACT ID NO. 22FB0160: Construction of Multi- Purpose Building, Barangay Bongabong, Camalig, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GoP	7,000,000.00	-	7,000,000.00	Construction of one-storey 13m x 28m Multi-Purpose Building with roof, painting works.
300226102201000	CONTRACT ID NO. 22FB0161: BIP: Construction (Completion) of Multi- Purpose Building (Phase 2), Barangay Linao, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022			GoP	3,000,000.00	-	3,000,000.00	Only one bidder submitted their bid and was found ineligible during the eligibility processing.
300105200752000	CONTRACT ID NO. 22FB0162: Local Program: Construction of Evacuation Center, Purok 3A, Brgy. Dag-Dag, Legaspi City, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	February 28, 2022	March 09, 2022	GoP	7,000,000.00	-	7,000,000.00	Construction of three-storey 6.60m x 8.20m Evacuation Center complete with finishing works.


Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300105200754000	CONTRACT ID NO. 22PB0163: Local Program: Construction of Evacuation Center/Multi-Purpose Building at Daraga Community College, Daraga, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	February 28, 2022	March 09, 2022	GoP	36,000,000.00	-	36,000,000.00	Construction/completion of two-storey Evacuation Center/Multi-Purpose Building complete with finishing works, electrical works and mechanical works.
300105200751000	CONTRACT ID NO. 22PB0164: Local Program: Construction of Evacuation Center, Brgy. Poblacion, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	March 17, 2022	March 25, 2022	GoP	7,000,000.00	-	7,000,000.00	Construction of two storey 6.20m x 10.50m Evacuation Center complete with finishing works.
300105200756000	CONTRACT ID NO. 22PB0165: Construction of IPESR Building, Bicol University, Daraga, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	February 28, 2022	March 09, 2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Two-Storey with Roof Deck 18m x 17m IPESR Building Works include Earthworks, Structural, Architectural, Electrical, Mechanical Works.
300105200748000	CONTRACT ID NO. 22PB0166: Construction of Camalig Polytechnic School, Camalig, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	February 28, 2022	March 09, 2022	GoP	40,000,000.00	-	40,000,000.00	Complete construction of 3-Storey 9 Classroom School Building (stairwell 5m width, steel casement windows at rear portion, security grilles for front jalousie windows, fire protection system/dry pipe system only), overhead tank, cistern tank, generator set with shelter, CCTV System
300219100173000	CONTRACT ID NO. 22PB0167: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure Tributaries to Yama River Budiao - Misil Section, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	February 28, 2022	March 09, 2022	GoP	75,000,000.00	-	75,000,000.00	250 L.m. Reinforced Concrete Dike


Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN E. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300225100456000	CONTRACT ID NO. 22FB0168: Flood Mitigation Structures Protecting Public Infrastructures/Facilities Rehabilitation of Dike along Brgy Suha and Brgy Tumpa, Camalig, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	222 l.m. Reinforced Concrete Dike
300219100923000	CONTRACT ID NO. 22FB0169: Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Puro River Legazpi City	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	430.00 l.m. Reinforced Concrete Dike
300223100040000	CONTRACT ID NO. 22FB0170: BIP: Construction/Improvement of Southern Daraga Road Network, Nebasan-San Vicente Grande Road Section, Daraga, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GoP	40,000,000.00	-	40,000,000.00	Road Length of 0.68km, Road Rehabilitation of 1.360 lane km with 1353.56 l.m. and 1 Unit RCBC
300215100296000	CONTRACT ID NO. 22FB0171: SIPAG: Construction of San Ramon - Minso Road, Rapu Rapu, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	March 24, 2022	April 01, 2022	GoP	100,000,000.00	-	100,000,000.00	Road Length of 1.88km and Slope Protection of 1500 sq.m.
300215101689000	CONTRACT ID NO. 22FB0172: Construction of Morochorocan Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	February 28, 2022	March 03, 2022	GoP	50,000,000.00	-	50,000,000.00	Road Concreting of 0.26km. w/ (1 Barrel 1.50m x 1.50m x 8.00m RCBC) & (1 Barrel 1.50m x 1.50m x 8.00m RCBC) w/ 246.00 l.m Shore Protection
300215100336000	CONTRACT ID NO. 22FB0173: Construction of Pagcolbon- Malobago Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 29, 2022 - February 04, 2022	February 17, 2022	February 28, 2022	March 09, 2022	GoP	55,000,000.00	-	55,000,000.00	Road Opening of 0.80km, Road Concreting of 1.60 lane km. w/ 2 Units of RCBC

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HOPE

APP FOR 2ND SEMESTER OF FY 2022

300229100092000	CONTRACT ID NO. 22FB0174: BIP : Construction of Water System (Level II) along Barangay 62 - Bonapob, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 05, 2022 - February 11, 2022	February 24, 2022	March 21, 2022	March 30, 2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Water System Level II which includes three (3) drilling works, four (4) units of 10,500 liters stainless steel tank with submersible pump (AC/DC), with solar panel; 3 communal faucets for 300m distribution pipes. Two (2) out of 3 water tank with solar panels will be enclosed by cyclone wire perimeter fence.
300229100091000	CONTRACT ID NO. 22FB0175: BIP : Construction of Water System (Level II) along Barangay 61 Maslog, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 05, 2022 - February 11, 2022	February 24, 2022	March 21, 2022	March 30, 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Water System Level II which includes four (4) drilling works, four (4) units of 10,500 liters stainless steel tank with submersible pump (AC/DC), with solar panel; 45 communal faucets for 4500m distribution pipes. all water tank with solar panels will be enclosed by cyclone wire perimeter fence.
300229100093000	CONTRACT ID NO. 22FB0176: BIP : Construction of Water System (Level II) along Barangay 65- Insulod, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 05, 2022 - February 11, 2022	February 24, 2022	March 21, 2022	March 30, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Water System Level II which includes drilling works for 2 units of 10,500 liters stainless steel tank, one tank is supplied using centrifugal pump and the other by submersible pump (AC/DC), with solar panel; 11 communal faucets for 1,000m distribution pipes.
300229100090000	CONTRACT ID NO. 22FB0177: BIP : Construction of Water System (Level II) along Barangay 66 - Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 05, 2022 - February 11, 2022	February 24, 2022	March 21, 2022	March 30, 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Water System Level II which includes four (4) drilling works, four (4) units of 10,500 liters stainless steel tank with submersible pump (AC/DC), with solar panel; 45 communal faucets for 4500m distribution pipes. all water tank with solar panels will be enclosed by cyclone wire perimeter fence.
300229100089000	CONTRACT ID NO. 22FB0178: BIP : Construction of Water System (Level II) along Barangay 56 Taysan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 05, 2022 - February 11, 2022	February 24, 2022	March 21, 2022	March 30, 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Water System Level II which includes four (4) drilling works, four (4) units of 10,500 liters stainless steel tank with submersible pump (AC/DC), with solar panel; 45 communal faucets for 4500m distribution pipes. all water tank with solar panels will be enclosed by cyclone wire perimeter fence.

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

n/a	CONTRACT ID NO. 22PB0179: MVUC: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (L2) - K0527+005 - K0527+405	Construction	NO	Competitive Bidding	February 05, 2022 - February 11, 2022				GoP	9,000,000.00	-	9,000,000.00	Cancelled due to the disapproved request for modification of the project.
300223100042000	CONTRACT ID NO. 22PB0180: Construction of Villahermosa-Misua Road, Daraga, Albay	Construction	NO	Competitive Bidding	February 05, 2022 - February 11, 2022	February 24, 2022	March 21, 2022	March 30, 2022	GoP	40,000,000.00	-	40,000,000.00	Road Length of 1.330 km and Road Concreting of 2,660 sq.m.
300105200753000	CONTRACT ID NO. 22PB0181: Local Program : Construction of Evacuation Center/Multi-Purpose Building at Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 21, 2022	March 18, 2022	GoP	35,000,000.00	-	35,000,000.00	Construction of One Storey 25m x 32m Evacuation Center/Multi-Purpose Building works include Earthworks, Structural, Architectural & Electrical Works
300105200755000	CONTRACT ID NO. 22PB0182: Local Program : Construction of Evacuation Center/Multi-Purpose Building at De La Paz, Daraga, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 11, 2022	March 18, 2022	GoP	35,000,000.00	-	35,000,000.00	Construction of 3 Storey with Penthouse 15m x 23m Evacuation Center/Multi-Purpose Building works include Earthworks including Grouted Riprap and Stone Masonry, Structural up to 3rd Floor Slab only, Stair from Penthouse to Roof Deck also excluded, Architectural (Excluding entire 3rd Floor, All Painting Works, and 2nd Floor Tiles) Electrical Works & Mechanical Works, and Development of Water Source
300221100039000	CONTRACT ID NO. 22PB0183: BIP: Construction of San Francis-Sitio Malinao- Salvacion Road, San Francisco, Legaspi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 24, 2022	April 01, 2022	GoP	100,000,000.00	-	100,000,000.00	Project Length of 1.580 km., 3.160 lane km. Road Concreting with 3,154 l.m. Drainage

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100326000	CONTRACT ID NO. 22FB0184: SIPAG: Construction of Daraga-Pilar Diversion Road including Drainage System, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 11, 2022	March 18, 2022	GoP	60,000,000.00	-	60,000,000.00	0.920 km. Road Opening, 1.840 lane km. Road Conceting with 1.840.00 l.m. Drainage
300215101687000	CONTRACT ID NO. 22FB0185: Construction of Limao-Santa Barbara Interior Road, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 09, 2022	March 11, 2022	GoP	50,000,000.00	-	50,000,000.00	180.00 l.m. Shore Protection, 0.17850 km PCCP with 4 Barrel 3.00 m x 3.00 m x 9.00m RCBC and 1 Barrel 3.00 m x 3.00 x 9.00m RCBC
300215100284000	CONTRACT ID NO. 22FB0186: SIPAG: Construction of Road, Bilbao to Calanaga, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 24, 2022	April 01, 2022	GoP	90,000,000.00	-	90,000,000.00	607.00 l.m. Slope Protection, 2.08 km. Road with 7-(1 Line RCPC) and 1 (3 Line RCPC)
300226102220000	CONTRACT ID NO. 22FB0187: BIP: Construction of San Roque Multi-Purpose Building, Barangay 32, San Roque, Legaspi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 17, 2022	March 25, 2022	GoP	5,000,000.00	-	5,000,000.00	Completion of Covered Court, completion of roof trusses and roofings, perimeter fence, stage and comfort rooms, fully finished with paintings
300220100807000	CONTRACT ID NO. 22FB0188: Construction of Multi- Purpose Building, Cagbacong High School, Legaspi City	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 21, 2022	March 30, 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of 25m x 17m Multi- Purpose Building at Cagbacong High School, Legaspi City scopes include Earthworks, Structural, Architectural and Electrical works.

Prepared By:


MARIA JOY L. ZAMUDIO


Engineer III Head Procurement Officer

Recommending Approval:


JOANNE E. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300220100808000	CONTRACT ID NO. 22FB0189: SIPAG: Construction of Multi-Purpose Building, Pawa High School, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 21, 2022	March 30, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of 17m x 10.0m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building) with steel louver, electrical works & Painting works
300219100922000	CONTRACT ID NO. 22FB0190: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Coman-Binitayan-Inarado River, Camalig, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	401 L.m. Reinforced Concrete Dike
320102105014000	CONTRACT ID NO. 22FB0191: Construction of River Bank Protection Works along Bumban-Nagatgot River, Mahito, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 21, 2022	March 30, 2022	GoP	40,000,000.00	-	40,000,000.00	302 L.m. Reinforced Concrete Dike
300219100914000	CONTRACT ID NO. 22FB0192: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Tinago Phase 2, Sta. 0 + 250 - Sta. 0 + 450, Camalig, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	379 L.m. Reinforced Concrete Dike and Bridge Construction
300215101673000	CONTRACT ID NO. 22FB0193: SIPAG: Construction of Road at RTC Regional Site Center Rawis Legazpi City	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	March 21, 2022	March 30, 2022	GoP	5,000,000.00	-	5,000,000.00	Project Length of 0.210 km., 0.419 lane km. Road Rehabilitation
300226102209000	CONTRACT ID NO. 22FB0194: BIP: Construction of Baligang-Bongabong Road, Camalig, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	March 21, 2022	March 30, 2022	GoP	20,000,000.00	-	20,000,000.00	Project Length of 0.958 km., 1.916 lane km. Road Rehabilitation with 3 units RCBC

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AXOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100325000	CONTRACT ID NO. 22FB0195: SIPAG: Construction of Buenavista-Guadalupe Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	April 26, 2022	May 11, 2022	May 20, 2022	GoP	55,000,000.00	-	55,000,000.00	0.64 km. Road, 1.28 lane km. Road Concreting with 2 units RCBC
300215101688000	CONTRACT ID NO. 22FB0196: SIPAG: Construction of Mabinit-Lidong Alternate Road, Phase 2, Legaspi City	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	March 15, 2022	March 24, 2022	GoP	30,000,000.00	-	30,000,000.00	0.31068 km. Road, 310.68 m x 3.00 m PCCP, 0.20m Thick
300215101682000	CONTRACT ID NO. 22FB0197: SIPAG: Construction of BUCIT Road (Phase II), Em's Barrio, Legaspi City	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	March 15, 2022	March 24, 2022	GoP	30,000,000.00	-	30,000,000.00	Project Length of 0.610 km., 1.220 lane km. Road Rehabilitation with 1,220.00 l.m. Drainage
300205100179000	CONTRACT ID NO. 22FB0198: Basic Infrastructure Program: Construction of Water System Level II in Brgy. Anislag, Brgy. Kiwalo, Brgy. Mayon, Brgy. Namanao, and Brgy. Villahermosa, Daraga, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	March 21, 2022	March 30, 2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Water System Level II which includes ten(10) drilling works for ten(10) units of 10,500 liters stainless steel tank, five(5) tanks are supplied using centrifugal pump and other five(5) tank by submersible pump (AC/DC), with solar panel; (sixty-five)65 communal faucets for (six thousand three hundred seventy-eight)6378 distribution pipes.
300205100181000	CONTRACT ID NO. 22FB0199: Construction of Water System (Level III), Southern Legaspi Upland Barangay Federation Water System - Phase 2 (Buenavista, San Francisco, Homapon, Bagacay, Mariawa, Bariis, Imalmod), Legaspi City, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	May 06, 2022	May 11, 2022	May 20, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Water System Level III which includes additional transmission pipe from source to reservoir, repair and rehab of filtration tank, and installation of 8,855m of 150mmØ distribution line, 4959m of 100mmØ distribution line connecting from existing pipeline in Barangay San Francisco (end of Phase I).

Prepared By:


MARIA JOY L. ZAMUDIO


Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300205100177000	CONTRACT ID NO. 22PB0200: Construction of Camalig Water System, Camalig, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	June 10, 2022	June 17, 2022	June 22, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Water System Level II which includes construction of 2 units of concrete tank @ 10m Dia x 5M, 690cu.m; Transmission Line from Source to Reservoir; Installation of 7,968m of 150mmØ distribution line from Barangay Pariaan to Cabasaran Pequeno; Submersible pump (AC/DC), with solar panel; 80 communal faucets for distribution pipes.
310304100916000; 310304100917000; 310304100918000; 310304100919000; 310304100920000; 310304100921000; 310304100922000	CONTRACT ID NO. 22PB0201: Cluster 1: Bridge Program: Rehabilitation/ Major Repair of Various Permanent Bridges: Agna Br. (B00261LZ), Caridad Br. (B00262LZ), Ruran Br. (B00217LZ), Sagpon Br. 1 (B00213LZ), Tagaytay Br. (B04268LZ), Villaflores Br. (B00263LZ), Yawa Br. (B0219LZ)	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	March 16, 2022	March 25, 2022	GoP	10,585,000.00	-	10,585,000.00	Repair/Rehabilitation of various bridges with painting works, additional street lights and pavement studs
300220100798000	CONTRACT ID NO. 22PB0202: SIPAG: Construction of Multi-Purpose Building (Central Municipal Warehouse) in Doña Cecilia Village, Mororoy, Daraga, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	March 15, 2022	March 24, 2022	GoP	30,000,000.00	-	30,000,000.00	Construction of 31.8m x 17.0m Multi Purpose Building (Central Municipal Warehouse)
300105200749000	CONTRACT ID NO. 22PB0203: Construction of DPWH Albay 2nd DEO, Daraga, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	March 15, 2022	March 17, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Three-Storey with Roof Deck 18m x 42m DPWH Albay 2nd DEO Office Building works include Earthworks, Structural up to 3F Slab only, Architectural (Tiling Works to GP & 2F Toilet Areas only, Painting to Ceiling Only, Steel Façade Accent excluded), Electrical, Network Cable and CCTV up to 2F only & Mechanical Works (Elevator Excluded)
300215101683000	CONTRACT ID NO. 22PB0204: Construction of Budiao Road Slope Protection Structure, Brgy. Budiao, Daraga, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 16, 2022	March 25, 2022	GoP	50,000,000.00	-	50,000,000.00	174 l.m. Reinforced Concrete Dike

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA

District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

320101168201000	CONTRACT ID NO. 22FB0205: Rehabilitation of Flood Mitigation Structure at Budiao-Malabog River, Sta. 1 + 500 - Sta. 1 + 750, Daraga, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	160 l.m. Reinforced Concrete Dike
300219100912000	CONTRACT ID NO. 22FB0206: Construction of Daraga Drainage System, Daraga, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 16, 2022	March 25, 2022	GoP	30,000,000.00	-	30,000,000.00	464.00 l.m. RCBC and 160 l.m. Lined Canal
300205100178000	CONTRACT ID NO. 22FB0207: Construction of Daraga Water System, Daraga, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	June 10, 2022	June 17, 2022	June 22, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Water System Level II in Daraga, work includes the following: drilling/pumping of water from Yawa River to water treatment plant and connection to existing distribution line in Kilicao. Water treatment plant for 1000CMD includes containerized tanks for raw water, Clean in place tank, reverse osmosis system, activated carbon filter system and water softener system.
300205100178000	CONTRACT ID NO. 22FB0208: Construction of Water System Level 2 along Brgy. Mariawa, Legazpi City	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 21, 2022	March 30, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Water System Level II which includes drilling works for 2 units of 10,500 liters stainless steel tank, one tank is supplied using centrifugal pump and the other by submersible pump (AC/DC), with solar panel; 10 communal faucets for 996m distribution pipes.
310305101507000	CONTRACT ID NO. 22FB0209: Bridge Program: Widening of Permanent Bridges-Padang Br. (B04271LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo Tabaco-Camarines Sur Bdry Rd	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	June 15, 2022	June 21, 2022	June 22, 2022	GoP	60,000,000.00	-	60,000,000.00	Widening and Construction of Two parallel Bridge, PSCG on Borepiles including approach Physical target: 280sq.m. painted and with approach slab and PCCP Demolition of Existing sidewalk and railings

Prepared By:


MARIA JOY P. ZAMUDIO

Engineer IIN Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA

District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100299000	CONTRACT ID NO. 22FB0210: SIPAG: Improvement of Alternate Road, Brgy. Matanag - Brgy. Mahinit, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 24, 2022	April 01, 2022	GoP	84,000,000.00	-	84,000,000.00	0.63779 km. Road, 3.82674 km. Road Concreting with 1-1 Barrel RCDC, 146 l.m. Slope Protection
300215100271000	CONTRACT ID NO. 22FB0211: SIPAG: Construction of Mitsi - Bañadero - Matnag Alternate Road, Daraga, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 24, 2022	April 01, 2022	GoP	99,000,000.00	-	99,000,000.00	1.934 km. Road, 7.74 lane km. Road Concreting with 3,136.32 l.m. Drainage
300215101672000	CONTRACT ID NO. 22FB0212: SIPAG: Construction of Parok 2 Dizon Road, Brgy. Bangquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 21, 2022	March 30, 2022	GoP	50,000,000.00	-	50,000,000.00	Road Opening of 1.32550 km., Road Concreting of 1.00 lane km and 983.33 sq.m. Slope Protection
300215100346000	CONTRACT ID NO. 22FB0213: SIPAG: Construction of Mitsi - Anislag - Quirangay Road - Phase I, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 24, 2022	April 01, 2022	GoP	99,000,000.00	-	99,000,000.00	Road Opening of 1.958820 km. and 1,413.33 sq.m. Slope Protection
300215100268000	CONTRACT ID NO. 22FB0214: SIPAG: Construction of Manito Ridge Road (Bayo Section), Manito, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	April 20, 2022	May 11, 2022	May 20, 2022	GoP	99,000,000.00	-	99,000,000.00	Road Opening of 1.216 km

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE L. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN E. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100253000	CONTRACT ID NO. 22FB0215: SIPAG: Construction of Road, (Matanag-Mabinit Section), Legazpi City, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 24, 2022	April 01, 2022	GoP	85,000,000.00	-	85,000,000.00	Road Length of 0.63779 km., Road Concreting of 3.28674 lane km. and 916.67 sq.m. Slope Protection w/ 1- 6 Barrel RCBC
300215100330000	CONTRACT ID NO. 22FB0216: SIPAG: Construction of Guadalupe-Carogco Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	April 26, 2022	May 11, 2022	May 20, 2022	GoP	55,000,000.00	-	55,000,000.00	Road Length of 0.334 km and Road Concreting of 0.67 lane km
300215100263000	CONTRACT ID NO. 22FB0217: SIPAG: Construction of Kiwal to Daang Maharlika By - Pass Road, Brgy. Kiwal, Daraga, Albay (Phase 2)	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	March 11, 2022	March 24, 2022	April 01, 2022	GoP	100,000,000.00	-	100,000,000.00	Road Opening of 0.999 km and Road Concreting of 1.99818 lane km.
300215101680000	CONTRACT ID NO. 22FB0218: SIPAG: Construction of Legazpi South Road, Legazpi City	Construction	NO	Competitive Bidding	February 20, 2022 - February 26, 2022	April 20, 2022	May 11, 2022	May 20, 2022	GoP	15,000,000.00	-	15,000,000.00	Road Opening of 0.244 km. and 0.488 lane km
300226102218000	CONTRACT ID NO. 22FB0219: BIP: Construction of Multi- Purpose Building, Brgy. Oro Site, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 25, 2022 - March 03, 2022	April 20, 2022	May 11, 2022	May 20, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of two-storey 4.00m x 15.40m Multi-Purpose Building with painting and electrical works.

Prepared By:


MARIA JOY L. ZAMUDIO


Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300220100815000	CONTRACT ID NO. 22FB0220: SIPAG : Construction of Multi-Purpose Building (Hall of Justice), Brgy Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 25, 2022 - March 03, 2022	April 20, 2022	May 11, 2022	May 20, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building at Brgy. Rawis, Legazpi City scopes include Earthworks, Structural, Architectural and Electrical works, Covered Walkway and Fence (Rear and Front Only)
300220100806000	CONTRACT ID NO. 22FB0221: SIPAG: Construction of Multi-Purpose Building, Cabangan Elementary School, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 25, 2022 - March 03, 2022	April 20, 2022	May 11, 2022	May 20, 2022	GoP	7,500,000.00	-	7,500,000.00	Construction of 15.00m x 25.00m Multi-Purpose Building with painting and electrical works.
300220100799000	CONTRACT ID NO. 22FB0222: SIPAG: Construction of Multi-Purpose Building, Barangay San Roque, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 25, 2022 - March 03, 2022	April 27, 2022	May 11, 2022	May 20, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 2 storey plus roofdeck 10m x 7m Multi-Purpose Building resting on mat foundation with plumbing, electrical works and CCTV system
300215100322000	CONTRACT ID NO. 22FB0223: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Bagumbayan- Kiwalo-Gabawan Road including Bridge, Daraga, Albay	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	55,000,000.00	-	55,000,000.00	Construction of Two lane Bridge (Sta.0+525.50 - Sta. 566.50), PSCG on bored piles including reinforced approach slab physical target = 250 sq.m., painted, with grouted riprap, stone masonry, railings, and slope protection. Also includes 327.00 m lined canal (Sta. 0+526.00 - Sta. 0+660.00 (RS)), Sta. 0+927.00 - Sta. 1+120.00(RS)) w/ Stone Masonry and Metal Guardrails (Sta. 0+984 - Sta. 1+119 - RS), Removal and replacement of 0.100 km PCCP (Unreinforced), 0.28 thk, 14 days (Sta. 0+524 - Sta. 0+624, w=6.10m)
300215100304000	CONTRACT ID NO. 22FB0224: SIPAG - Rehabilitation of Puro - Taysan Road, Brgys. Puro/Taysan, Legazpi City	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	April 27, 2022	May 11, 2022	May 20, 2022	GoP	92,000,000.00	-	92,000,000.00	Road Length of 1.221 km., 13,015.00 sq.m. Asphalt Overlay, 0.480 lane km. Road Widening


Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215101670000	CONTRACT ID NO. 22PB0225: SIPAG: Construction of Access Road, Nasipit (Nagotgot) - Batunan, Brgy. Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	April 22, 2022	May 11, 2022	May 20, 2022	GoP	45,000,000.00	-	45,000,000.00	Road Length of 1.26 km/ 200 l.m. Road Concreting
300215101671000	CONTRACT ID NO. 22PB0226: SIPAG: Construction of Bangserohan Resettlement Site Circumferential Road, Legaspi City, Albay	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	April 22, 2022	May 11, 2022	May 20, 2022	GoP	17,500,000.00	-	17,500,000.00	Project Length of 0.327 km., 0.654 lane km. Road Rehabilitation with 230.00 l.m. Drainage.
300215101674000	CONTRACT ID NO. 22PB0227: SIPAG: Construction of Road, Purok 5 Barangay Cagbacong, Legaspi City, Albay	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	April 22, 2022	May 11, 2022	May 20, 2022	GoP	10,000,000.00	-	10,000,000.00	Road Opening of 0.1940 km. and 0.388 Lane k.m. Road Concreting and 388 m drainage
300223100043000	CONTRACT ID NO. 22PB0228: BIP: Construction/Improvement of Pawa-Bonga-Matanag-Buyan Road, Legaspi City, Albay	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	April 22, 2022	May 11, 2022	May 20, 2022	GoP	20,000,000.00	-	20,000,000.00	Project Length iof 0.540 km. and Road Rehabilitation of 1.080 lane km w/ Drainage of 460.00 l.m.
300219100150000	CONTRACT ID NO. 22PB0229: Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Bank Slope Protection along Bayo 1 River, Brgy. Bayo, Manito, Albay	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	May 06, 2022	May 11, 2022	May 20, 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of 360 l.m. Reinforced Concrete Dike and 217.00 Road Dike

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE L. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300225100453000	CONTRACT ID NO. 22PB0230: BIP-Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Drainage System Dona Maria Tagas, Daraga, Albay	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	April 27, 2022	May 11, 2022	May 20, 2022	GoP	20,000,000.00	-	20,000,000.00	Construction of 1,354.00 l.m. Lined Canal
300220100800000	CONTRACT ID NO. 22PB0231: SIPAG: Construction of Multi-Purpose Building, Brgy. Baris Legaspi City	Construction	NO	Competitive Bidding	March 01, 2022 - March 07, 2022	April 20, 2022	May 11, 2022	May 20, 2022	GoP	10,000,000.00	-	10,000,000.00	Construction of 15m x 25m Multi- Purpose Building, with steel louver, electrical works and painting works
300116201297000	CONTRACT ID NO. 22PB0232: Repair/ Rehabilitation and Construction/Concreting of Brgy. Manumbalay FMR (Phase 3), Brgy. Manumbalay, Manito, Albay	Construction	NO	Competitive Bidding	March 02, 2022 - March 08, 2022	April 22, 2022	May 11, 2022	May 20, 2022	GoP	10,000,000.00	-	10,000,000.00	Project Length of 0.180 km., 0.360 lane km. Road Rehabilitation
300116201297000	CONTRACT ID NO. 22PB0233: Concreting of Manumbalay FMR (Phase 2), Brgy. Manumbalay, Manito, Albay	Construction	NO	Competitive Bidding	March 02, 2022 - March 08, 2022	April 22, 2022	May 11, 2022	May 20, 2022	GoP	12,000,000.00	-	12,000,000.00	Project Length of 0.245 km., 0.490 lane km. Road Rehabilitation
300116201297000	CONTRACT ID NO. 22PB0234: Construction of Iluluan- Caguiba FMR (Phase 2), Brgy. Iluluan, Canalig, Albay	Construction	NO	Competitive Bidding	March 02, 2022 - March 08, 2022	April 22, 2022	May 11, 2022	May 20, 2022	GoP	12,000,000.00	-	12,000,000.00	0.30 km Road, 0.60 l.m. Road Concreting


Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300116201297000	CONTRACT ID NO. 22FB0235: Construction of Maninila- Tapiacan FMR (Phase 2), Brgy. Maninila, Camalig, Albay	Construction	NO	Competitive Bidding	March 02, 2022 - March 08, 2022	April 22, 2022	May 11, 2022	May 20, 2022	GoP	12,000,000.00	-	12,000,000.00	0.25 km Road, 0.50 l.n.m Road Concreting
300226102201000	CONTRACT ID NO. 22FB0236: BIP: Construction (Completion) of Multi- Purpose Building (Phase 2), Barangay Limao, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	March 02, 2022 - March 08, 2022	April 27, 2022	May 11, 2022	May 20, 2022	GoP	3,000,000.00	-	3,000,000.00	Construction of 13m x 5m Multi- Purpose Building (phase 2 of a 13 x 20m Multi-Purpose Building)
300218100027000	CONTRACT ID NO. 22FB0237: Coastal Roads/Causeway for environmental protection/conservation Construction of Bagacay Coastal Road and Shore Protection Phase 2, Legazpi City, Albay	Construction	NO	Competitive Bidding	March 08, 2022 - March 14, 2022	May 06, 2022	May 11, 2022	May 20, 2022	GoP	99,000,000.00	-	99,000,000.00	0.820 lane km. Road, 205.00 l.m. Shore Protection
300220100805000	CONTRACT ID NO. 22FB0238: SIPAG : Construction of Multi-Purpose Building, Buraguis, Legazpi City, Albay	Construction	NO	Competitive Bidding	March 08, 2022 - March 14, 2022	May 06, 2022	May 11, 2022	May 20, 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of 18m x 11m 2 Storey with Penthouse Multi-Purpose Building at Brgy. Buraguis, Legazpi City scopes include Earthworks, Structural, Architectural and Electrical works, Mechanical Works
300220100804000	CONTRACT ID NO. 22FB0239: SIPAG:Construction of Multi- Purpose Building, Buenavista Elementary School, Legazpi City, Albay	Construction	NO	Competitive Bidding	March 08, 2022 - March 14, 2022	April 27, 2022	May 11, 2022	May 20, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 15m x 10m Multi- Purpose Building (Phase 2 of a 15 x 25m Multi-Purpose Building) with steel loover, electrical works and painting works

Prepared By:


MARIA JOY L. ZAMUDIO


Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300226102216000	CONTRACT ID NO. 22FB0240: BIP: Construction of Multi-Purpose Building, Brgy. Gabawan, Daraga, Albay	Construction	NO	Competitive Bidding	March 08, 2022 - March 14, 2022	April 27, 2022	May 11, 2022	May 20, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of one-storey 10.00 m x 12m Multi-Purpose Building with painting (exterior and doors only) and electrical works
300221100030000	CONTRACT ID NO. 22FB0241: BIP: Construction of Alternate Road from Albay 2nd District to 3rd District (Mabinit-Bonga Section), Legaspi City, Albay	Construction	NO	Competitive Bidding	March 08, 2022 - March 14, 2022	April 27, 2022	May 11, 2022	May 20, 2022	GoP	100,000,000.00	-	100,000,000.00	0.57540 km. Road, 2.45 lane km. Road Concreting with 1-8 Barrel RCBC, 1-6 Barrel RCBC
300221100031000	CONTRACT ID NO. 22FB0242: BIP: Construction of Manito Cross Country Ridge Road (Buyo - Malobago Section), Manito, Albay	Construction	NO	Competitive Bidding	March 08, 2022 - March 14, 2022	May 06, 2022	May 11, 2022	May 20, 2022	GoP	100,000,000.00	-	100,000,000.00	1.240 km. Road Opening
300215100269000	CONTRACT ID NO. 22FB0243: SIPAG: Construction of Manito Ridge Road (Cawayan Section), Sta. 0 + 000 - Sta. 0 + 750, Manito, Albay	Construction	NO	Competitive Bidding	March 08, 2022 - March 14, 2022	May 06, 2022	May 11, 2022	May 20, 2022	GoP	100,000,000.00	-	100,000,000.00	1.44 km. Road Opening
300221101239000	CONTRACT ID NO. 22FB0244: BIP: Construction of Road, Brgy. Kinalo, Daraga, Albay	Construction	NO	Competitive Bidding	April 13, 2022 - April 19, 2022	May 04, 2022	May 11, 2022	May 20, 2022	GoP	40,000,000.00	-	40,000,000.00	0.840 km Road, 0.840 lane km. Road, 620.00 l.m. Canal with 1.00 RCBC

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100285000	CONTRACT ID NO. 22FB0245: SIPAG: Construction of Road, Bogtong - Dapdap Phase 2	Construction	NO	Competitive Bidding	April 13, 2022 - April 19, 2022	May 04, 2022	May 11, 2022	May 20, 2022	GoP	99,000,000.00	-	99,000,000.00	1.953 km. Road, 3.906 lane km. Road
300215100285000	CONTRACT ID NO. 22FB0246: SIPAG: Construction of Mananao - Buenavista Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	April 13, 2022 - April 19, 2022	May 04, 2022	May 11, 2022	May 20, 2022	GoP	100,000,000.00	-	100,000,000.00	1.25 km. Road, 470.00 sq.m. Slope Protection, 4-(1-BARREL RCPC), 1-(2 BARREL RCPC), 2-(3 BARREL RCBC), 1- (1 BARREL RCBC)
300215100286000	CONTRACT ID NO. 22FB0247: SIPAG: Construction of Mananao - Moroborecan Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	April 13, 2022 - April 19, 2022	May 04, 2022	May 11, 2022	May 20, 2022	GoP	100,000,000.00	-	100,000,000.00	1.34 km. Road, 4-(1-LINE RCPC), 1- (2 LINE RCPC), 1-(2 BARREL RCBC), 1 (3 BARREL RCBC), 1-(1 BARREL RCBC)
300215100359000	CONTRACT ID NO. 22FB0248: SIPAG: Construction of Ridge Road, Mancao - Galicia - Timocawan, Albay	Construction	NO	Competitive Bidding	April 13, 2022 - April 19, 2022	May 04, 2022	May 11, 2022	May 20, 2022	GoP	99,000,000.00	-	99,000,000.00	1.30 km Road, 712.00 sq.m. Slope Protection, 2-(1 LINE RCPC)
300219100155000	CONTRACT ID NO. 22FB0249: SIPAG- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Poblacion Shore Protection, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 06, 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of 170 l.m. Shore Protection w/ Steel Sheet Pile Foundation and 0.68 lane km. PCCP with Sidewalk & Jogger's Lane

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300219100913000	CONTRACT ID NO. 22FB0250: SIPAG-Flood Mitigation Structures protecting Public Infrastructure/Facilities Construction of Flood Control Structure, Purok 6 Quirangay-Baria (Phase 2), Sta. 0 +500 - Sta. 0 + 720, Camalig, Albay	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 08, 2022	GoP	50,000,000.00	-	50,000,000.00	194 l.m. Reinforced Concrete Dike
300220100891000	CONTRACT ID NO. 22FB0251: SIPAG: Construction of Multi-Purpose Building, Brgy. Barlis Legazpi City, Albay	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 08, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of stage and closed- type Multi-Purpose Building
300226102209000	CONTRACT ID NO. 22FB0252: BIP: Construction of Multi- Purpose Building, Barangay Joaquin, Legazpi City, Albay	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 08, 2022	GoP	10,000,000.00	-	10,000,000.00	Construction (Completion) of 15.0m x 25.0m Multi-Purpose Building with steel louver, electrical works & Painting works and stone masonry
300226102219000	CONTRACT ID NO. 22FB0253: BIP: Construction of Multi- Purpose Building, Brgy. Sipi, Daraga, Albay	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 08, 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Bleacher and Stage and Additional Walls for Existing MPS
300215100288000	CONTRACT ID NO. 22FB0254: SIPAG: Construction of Road, Malobago to Sta. Barbara, Rapu Rapu, Albay	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 08, 2022	GoP	100,000,000.00	-	100,000,000.00	1.32 km Road with 5-(1 LINE RCPC) and 1 - 2 Barrel RCBC, 26.00 cu.m. Slope Protection

Prepared By:


MARIA JOYA ZAMUDIO
Engineer III Head Procurement Officer

Recommending Approval:


JOANNE L. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100303000	CONTRACT ID NO. 22FB0255: SIPAG: Rehabilitation of Estanza - Tabon - Tabon Road, Legazpi City/Daraga, Albay	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 08, 2022	GoP	90,000,000.00	-	90,000,000.00	2.17 km Road, 35,588.00 sq.m. Asphalt Overlay
n/a	CONTRACT ID NO. 22FB0256: MVUC: Preventive Maintenance along Daang Maharlika (L2) - K0527+005 - K0527+405	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 08, 2022	GoP	9,000,000.00	-	9,000,000.00	0.400 km Road Length, 0.400 km. Road Reconstruction, 0.800 lane km. Road Concreting
300221101240000	CONTRACT ID NO. 22FB0257: BIP: Rehabilitation of Lagundi-Bogtong Road, Sta. 0+000 - Sta. 0+550, Rapu Rapu, Albay	Construction	NO	Competitive Bidding	April 27, 2022 - May 03, 2022	May 17, 2022	May 30, 2022	June 08, 2022	GoP	30,000,000.00	-	30,000,000.00	0.55 km. Road Opening with Slope Protection of 1,226.67 sq.m.
300220100062000	CONTRACT ID NO. 22FB0258: SIPAG: Construction of Multi-Purpose Building, Tagas, Daraga, Albay	Construction	NO	Competitive Bidding	May 07, 2022 - May 13, 2022	May 27, 2022	June 08, 2022	June 10, 2022	GoP	70,000,000.00	-	70,000,000.00	Construction of 17.00m x 34.50m multi-purpose building with CR complete with finishing, painting, plumbing and electrical works; site development of 16,202 sq.m. park with landscaping, paved walkways, benches, center tables, marker and parking provision with fence and bollards, complete with sprinkler system and drainage.
300220100803000	CONTRACT ID NO. 22FB0259: SIPAG: Construction of Multi-purpose Building, Brgy. Salugan, Camalig, Albay	Construction	NO	Competitive Bidding	May 07, 2022 - May 13, 2022	May 27, 2022	June 08, 2022	June 10, 2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building scopes include Earthworks, Structural, Architectural and Electrical works, Mechanical Works for Building A (11.525m x 11.975m), Building B (5.30m x 7.50m), Building C (11.65m x 18.00m) and Amphitheatre (10m x 18m)

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA

District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100312000	CONTRACT ID NO. 22FB0260: SIPAG: Construction of Buenavista - Mananao Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 07, 2022 - May 13, 2022	May 27, 2022	June 08, 2022	June 10, 2022	GoP	100,000,000.00	-	100,000,000.00	4,654.67 sq.m. Slope Protection, 1.38 km Road Opening with 5-(1 LINE BCPC)
300215100361000	CONTRACT ID NO. 22FB0261: SIPAG: Construction of Ridge Road, Villahermosa- Hamorawon, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 07, 2022 - May 13, 2022	May 27, 2022	June 08, 2022	June 10, 2022	GoP	100,000,000.00	-	100,000,000.00	1.09 km Road Opening, 2,740.00 sq.m. Slope Protection
300223100039000	CONTRACT ID NO. 22FB0262: BIP: Construction/Rehabilitation of San Vicente-Paqueño- Maopi road (Maopi Section), Daraga, Albay	Construction	NO	Competitive Bidding	May 07, 2022 - May 13, 2022	May 27, 2022	June 08, 2022	June 10, 2022	GoP	40,000,000.00	-	40,000,000.00	825.33 sq.m. Slope Protection, 1.320 lane km. Road Concreting with 1,327.00 l.m. Drainage
300203102059000	CONTRACT ID NO. 22FB0263: CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) San Joaquin-Pawa- Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay, Package III	Construction	NO	Competitive Bidding	May 07, 2022 - May 13, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Abutment B and Superstructure of L-65m, two set single span two lanes trussed type bridge (Phase 2)
300205100180000	CONTRACT ID NO. 22FB0264: Construction of Water System Level II in Brgy. Baligang, Brgy. Bongabon, Brgy. Caguiba, Brgy. Del Rosario, Brgy. Iluluan, and Brgy. Miti, Camalig, Albay	Construction	NO	Competitive Bidding	May 07, 2022 - May 13, 2022	May 27, 2022	June 08, 2022	June 10, 2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Water System Level II which includes drilling works (deep well and shallow well) for 2 units of 10,500 liters stainless steel tank; one tank is supplied using centrifugal pump and the other by submersible pump (AC/DC), with solar panel; communal faucets distribution pipes.

Prepared By:


MARIA JOY L. ZAMUDIO

Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA

District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300229100094000	CONTRACT ID NO. 22FB0265: Construction of Daraga Water System for Various Barangays, Daraga, Albay	Construction	NO	Competitive Bidding	May 07, 2022 - May 13, 2022	June 10, 2022	June 17, 2022	June 22, 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Water System Level II which includes thirty-eight (38) drilling works for forty(40) units of 10,500 liters stainless steel tank, eighteen (18) tanks are supplied using centrifugal pump and the other twenty-two (22) tank by submersible pump (AC/DC), with solar panel; (forty-two) 42
300221100034000	CONTRACT ID NO. 22FB0266: Basic Infrastructure Program (BIP) Construction of Padang-Buyan Road Dike, Junction to National Road, Legazpi City	Construction	NO	Competitive Bidding	May 13, 2022 - May 19, 2022	June 01, 2022	June 13, 2022	June 22, 2022	GoP	100,000,000.00	-	100,000,000.00	328.00 l.m. Reinforced Concrete Dike
300219100016000	CONTRACT ID NO. 22FB0267: SIPAG- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Drainage System along Brgy. 5 & Brgy 6 Legazpi City	Construction	NO	Competitive Bidding	May 13, 2022 - May 19, 2022	June 01, 2022	June 21, 2022	June 24, 2022	GoP	5,000,000.00	-	5,000,000.00	216.00 l.m. Line Canal
310108101147000	CONTRACT ID NO. 22FB0268: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0558 + 500 - K0558 + 600, K0573 + 700 - K0573 + 900	Construction	NO	Competitive Bidding	May 13, 2022 - May 19, 2022	June 01, 2022	June 13, 2022	June 22, 2022	GoP	25,000,000.00	-	25,000,000.00	0.30 km. Road with 1 Unit RCBC, 458 sq.m. - erosion mat control, type I and active protection system, with 967 cu.m. stone masonry and 243 cu.m. slope protection
300215100302000	CONTRACT ID NO. 22FB0269: SIPAG: Rehabilitation along Taysan - Mariawa - Mayon Road, Legazpi City/Daraga, Albay	Construction	NO	Competitive Bidding	May 13, 2022 - May 19, 2022	June 01, 2022	June 13, 2022	June 22, 2022	GoP	99,000,000.00	-	99,000,000.00	25,743.00 sq.m. Asphalt Overlay, 1,725.29 ln.m. Road Concreting, 1,814.00 sq.m. Slope Protection

Prepared By:


MARIA JOY C. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE


APP FOR 2ND SEMESTER OF FY 2022

300215100267000	CONTRACT ID NO. 22PB0270: SIPAG: Construction of Mancao-Galicia Access Route Road, Sta. 6 + 075 - Sta. 7 + 275, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 13, 2022 - May 19, 2022	June 01, 2022	June 13, 2022	June 22, 2022	GoP	70,000,000.00	-	70,000,000.00	1.20 km. Road Opening, 4,049.33 sq.m. Slope Protection
300215100300000	CONTRACT ID NO. 22PB0271: SIPAG: Improvement of Road at Puro-Lamba, Legazpi City, Albay	Construction	NO	Competitive Bidding	May 13, 2022 - May 19, 2022	June 01, 2022	June 13, 2022	June 22, 2022	GoP	80,000,000.00	-	80,000,000.00	1.673 lane km. Road Rehabilitation, 916.67 sq.m. Slope Protection, 1,663.36 ln.m. Drainage w/ 1 unit RCBC
300220100816000	CONTRACT ID NO. 22PB0272: SIPAG: Construction of Multi-Purpose Building, Brgy. 23, Legazpi City, Albay	Construction	NO	Competitive Bidding	May 22, 2022 - May 28, 2022	June 10, 2022	June 17, 2022	June 22, 2022	GoP	10,000,000.00	-	10,000,000.00	Construction of three-storey 7.30m x 9.0m Evacuation Center with Scope of Earthworks, Structural, Architectural, Electrical and Mechanical Works
300220100061000	CONTRACT ID NO. 22PB0273: SIPAG: Construction of Multi-Purpose Building, Brgy. Puro, Legazpi City	Construction	NO	Competitive Bidding	May 22, 2022 - May 28, 2022	June 10, 2022	June 17, 2022	June 22, 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of two-storey 17.40m x 43.60m with viewing deck, two 20 sq.m. water pumping house, one 20 sq.m. power house, 142.50 sq.m. Dining Hall, 20 meter diameter amphitheatre, with playground, parking area, 30 sq.m. common CR complete with finishing, painting, plumbing, electrical and mechanical and landscaping works; with provision for benches, table sets for food stalls. Also includes sprinkler system, cistern tank and water tank provision for food stalls and MPS with solar street lights.
300226102214000	CONTRACT ID NO. 22PB0274: BIP : Construction/Improvement of Quituinan Multi-Purpose Building including Site Development and Landscaping, Quituinan, Camalig	Construction	NO	Competitive Bidding	May 22, 2022 - May 28, 2022	June 10, 2022	June 17, 2022	June 22, 2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-purpose Building scopes include Earthworks, Structural, Architectural and Electrical works, Mechanical Works for Toilets, Shrines, Viewing Deck and Pathwalk

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300226102215000	CONTRACT ID NO. 22PB0275:BIP: Construction/Improvement of Sumlang Multi-Purpose Building Including Site Development and Landscaping, Sumlang, Camalig	Construction	NO	Competitive Bidding	May 22, 2022 - May 28, 2022	June 10, 2022	June 17, 2022	June 22, 2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi Purpose Buildings complete with architectural finished, electrical and plumbing works, with Site Development complete with landscaping and architectural finishes
320101108200000	CONTRACT ID NO. 22PB0276: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Badiao-Busay River (Phase 2), Sta. 1 + 000 - Sta. 1 + 220, Daraga, Albay	Construction	NO	Competitive Bidding	May 22, 2022 - May 28, 2022	June 10, 2022	June 17, 2022	June 22, 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 148 l.m. Reinforced Concrete Dike
300220100802000	CONTRACT ID NO. 22PB0277: SIPAG : Construction of Multi-Purpose Building, Brgy. Buenavista, Legazpi City, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 02, 2022	August 17, 2022	6-Sep-22	15-Sep-22	GoP	8,000,000.00	-	8,000,000.00	Construction of 3 storey 23m x 9.5m Multi-Purpose building Phase 1 scopes include Grid A-C/3-6 (14m x 9.5m) Earthworks, Structural, Architectural and Electrical works, Mechanical Works
300217100032000	CONTRACT ID NO. 22PB0279: SIPAG: Improvement of San Joaquin-Dita-Pawa Road, Sta. 0 + 000 - Sta. 1 + 900, Legazpi City, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 02, 2022	June 15, 2022	June 23, 2022	June 27, 2022	GoP	90,000,000.00	-	90,000,000.00	2.254 lane km. Road Concreting with 2,254.00 m. Lined Canal
300223100041000	CONTRACT ID NO. 22PB0280: BIP: Construction of Peñafrancia-Kiwalo Road, Daraga, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 02, 2022	June 15, 2022	June 23, 2022	June 29, 2022	GoP	40,000,000.00	-	40,000,000.00	0.45 km. Road Concreting with 125.09 l.m. Drainage and a Slope Protection 8,699.33 sq.m.

Prepared By:


MARIA JOY L. ZAMUDIO
 Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
 OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN D. AZOTEA
 District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300220100809000	CONTRACT ID NO. 22FB0281: SIPAG: Construction of Multi-Purpose Building, San Joaquin, Legaspi City, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 02, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	10,000,000.00	-	10,000,000.00	Construction of two-storey 6.20m x 10.50m with penthouse multi-purpose building complete with furnishing and electrical works with 3000-liter overhead tank.
300226102217000	CONTRACT ID NO. 22FB0282: BIP: Construction of Multi-Purpose Building, Brgy. Mariawa, Legaspi City, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 02, 2022	June 15, 2022	June 23, 2022	June 29, 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of 15m x 25m Multi-Purpose Building, with steel louver, electrical works and painting works
300226102213000	CONTRACT ID NO. 22FB0283: BIP: Construction of Gabawan Tourism Multi-Purpose Building including Site Development and Landscaping, Daraga, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	40,000,000.00	-	40,000,000.00	Construction of 15.5x37 Pavilion, 10.5x18.5 Multi Purpose Admin Building, 5.5x10.5 Public Comfort Room and 5.2x4.5 Power House complete with architectural finished, electrical and plumbing works, with Site Development complete with Landscaping and Architectural finishes
300215100309000	CONTRACT ID NO. 22FB0284: SIPAG: Rehabilitation of Bicol University East Campus Road Network, Legaspi City, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	85,000,000.00	-	85,000,000.00	Road Rehabilitation of 3.030 lane k.m. w/ Slope Protection 1,624.00 sq.m. and 529.00 l.m. Drainage
300215100360000	CONTRACT ID NO. 22FB0285: SIPAG: Construction of Morochorocan Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 15, 2022	June 23, 2022	June 27, 2022	GoP	100,000,000.00	-	100,000,000.00	1.30km. Road Opening w/ 638 sq.m. Slope Protection with 2-(1 LINE RCPC) and 1-(2 BARREL RCBC)

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN E. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100272000	CONTRACT ID NO. 22FB0286: SIPAG: Construction of Moreoborocan-Poblacion Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 15, 2022	June 23, 2022	June 27, 2022	GoP	100,000,000.00	-	100,000,000.00	1.20 km. Road Opening w/ 1,957.33 sq.m. Slope Protection with 10-(1 LINE RCPC), 1-(2 Line RCPC)
300215100278000	CONTRACT ID NO. 22FB0287: SIPAG - Construction of Road with Slip, Slope Collapse and Landslide Protection at Buhatan - Gaba Tourism Section, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	100,000,000.00	-	100,000,000.00	Installment of 0.35km. Slope Protection w/ 4,888.00 sq.m. erosion control mat, type I and active protection system
300215100279000	CONTRACT ID NO. 22FB0288: SIPAG - Construction of Road with Slip, Slope Collapse and Landslide Protection at Calanaga - San Ramon Section, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	100,000,000.00	-	100,000,000.00	Installment of 0.90km. Slope Protection w/ 4,880.00 sq.m. erosion control mat, type I and active protection system
300215100280000	CONTRACT ID NO. 22FB0289: SIPAG - Construction of Road with Slip, Slope Collapse and Landslide Protection at Masaga - Sagrada Section, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	100,000,000.00	-	100,000,000.00	Installment of 0.80km. Slope Protection w/ 4,831.00 sq.m. erosion control mat, type I and active protection system
300215100276000	CONTRACT ID NO. 22FB0290: SIPAG - Construction of Road with Slip, Slope Collapse and Landslide Protection at Batan - Bagoobawan Section, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	100,000,000.00	-	100,000,000.00	Installment of 0.30km. Slope Protection w/ 4,852.00 sq.m. erosion control mat, type I and active protection system

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300215100277000	CONTRACT ID NO. 22FB0291: SIPAG - Construction of Road with Slip, Slope Collapse and Landslide Protection at Bilbao Section, Brgy. Bilbao, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	100,000,000.00	-	100,000,000.00	Installation of 0.40km. Slope Protection w/ 4,691.00 sq.m. erosion control mat, type 1 and active protection system
300225100454000	CONTRACT ID NO. 22FB0292: BIP-Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Drainage System, Brgy. 15 and Brgy. 18, Legaspi City, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 15, 2022	June 23, 2022	June 29, 2022	GoP	25,000,000.00	-	25,000,000.00	Construction of 415 l.m. RCBC
300218100033000	CONTRACT ID NO. 22FB0293: SIPAG - Coastal Roads/Causeway for Environmental Protection/Conservation - Rehabilitation of Bogtong Causeway/Shore Protection, Sta. 0+140 - Sta. 0+190, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of 0.092 lane km Road and 46m Causeway
300218100029000	CONTRACT ID NO. 22FB0294: SIPAG - Coastal Roads/Causeway for Environmental Protection/Conservation - Rehabilitation of Pototan Causeway/Shore Protection, Sta. 0+000 - Sta. 0+080, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of 0.112 lane km Road and 56m Causeway
300219100151000	CONTRACT ID NO. 22FB0295: SIPAG - Coastal Roads/Causeway for Environmental Protection/Conservation - Rehabilitation of Batan Seawall/Shore Protection, Sta. 0+000 - Sta. 0+450, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	90,000,000.00	-	90,000,000.00	Construction of 225m Causeway

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300219100152000	CONTRACT ID NO. 22FB0296: Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Daraga Urban Drainage, Daraga, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	75,000,000.00	-	75,000,000.00	Construction of 1,310 m. RCBC
300219100162000	CONTRACT ID NO. 22FB0297: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Storm Surge Protection at Breakwater, Legaspi Port	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	23-Nov-22	29-Nov-22	8-Dec-22	GoP	100,000,000.00	-	100,000,000.00	Postponed due revalidation of site and revision of programs and plans
300229100095000	CONTRACT ID NO. 22FB0298: Construction of Camalig Water System for Various Barangays, Camalig, Albay	Construction	NO	Competitive Bidding	May 27, 2022 - June 08, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Water System Level II which includes drilling works (Deep well and Shallow Well) for (34) units of 10,500 liters stainless steel tank: 17 tanks are supplied using centrifugal pump and the other 17 tanks by submersible pump (AC/DC), with solar panel; 108 communal faucets and 10,808 of distribution pipes; Construction of Steel Tank 4.5m dia. x 3m high with submersible and booster pump (in Tagoytoy)
300229100096000	CONTRACT ID NO. 22FB0299: Construction of Legaspi City Water System for Various Barangays, Legaspi City, Albay	Construction	NO	Competitive Bidding	June 03, 2022 - June 09, 2022	June 22, 2022	June 28, 2022	June 30, 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Water System Level II which includes thirty-nine (39) drilling works for forty (40) units of 10,500 liters stainless steel tank, nineteen (19) tanks are supplied using centrifugal pump and the other twenty-one (21) tank by submersible pump (AC/DC), with solar panel; (forty-five) 45 communal faucets for (four thousand four hundred sixteen) 4416 distribution pipes.

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE


APP FOR 2ND SEMESTER OF FY 2022

n/a	CONTRACT ID NO. 22FB0300: Repair/Maintenance of Public Buildings: Repair/Maintenance of DPWH Building Main Building Albay II District Engineering Office Airport Site, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	1,980,000.00	-	1,980,000.00	Repair/Maintenance of DPWH Albay 2nd DEO Main Building, works include replacement of ceiling, painting works, water proofing and powerhouse repair works
n/a	CONTRACT ID NO. 22FB0301: Repair/Maintenance of Public Buildings: Repair/Maintenance of DoTr Building Phil. Coast Guard - Multi-Purpose Building Rawis, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	1,800,000.00	-	1,800,000.00	Repair/Maintenance of Philippine Coast Guard Admin & Multipurpose/Barracks Building, works include replacement of ceiling, windows and roofing, painting works
n/a	CONTRACT ID NO. 22FB0302: Repair/Maintenance of Public Buildings: Repair/Maintenance of DepEd Building Administrative Building Rawis, Legaspi City	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	2,500,000.00	-	2,500,000.00	Repair/Maintenance of DEPED ROV - Main Building, works include replacement of roofing, painting works
n/a	CONTRACT ID NO. 22FB0303: Repair/Maintenance of Public Buildings: Repair/Maintenance of DICT Building NTC - Radio Monitoring Building Rawis, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	2,500,000.00	-	2,500,000.00	Repair/Maintenance of DICT Building NTC - Radio Monitoring Building - works include Replacement of Ceiling, Roofing & Repainting
n/a	CONTRACT ID NO. 22FB0304: Repair/Maintenance of Public Buildings: Repair/Maintenance of DOP Building Bureau of Local Government Finance RO V - Main Building Rawis, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	1,670,000.00	-	1,670,000.00	Repair/Maintenance of DOP Building Bureau of Local Government Finance RO V, works include Replacement of Roofing, Painting works, Waterproofing of Concrete Gutter, and Catch Basin
n/a	CONTRACT ID NO. 22FB0305: Repair/Maintenance of Public Buildings: Repair/Maintenance of Constitutional Office Building CHED - Main Building EM's Barrio South, Brgy. 2, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	1,370,000.00	-	1,370,000.00	Repair/Maintenance of Constitutional Building CHED - Main Building, works include Ceiling Works, Replacement of Roofing Doors & Windows at Stairs & Balcony and Toilet Plumbing Fixtures & Tiling Works, Electrical Works

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

n/a	CONTRACT ID NO. 22FB0306: Repair/Maintenance of Public Buildings: Repair/Maintenance of DOLE Building RO-V Main Building Doña Aurora St., Old Albay, Legazpi City, Albay	Construction	NO	Competitive Bidding	July 08, 2022 - July 14, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	1,990,000.00	-	1,990,000.00	Repair/Maintenance of DOLE Building RO-V Main Building, works include replacement of ground floor and 2nd floor ceiling eaves, exterior repainting works and interior painting of ceiling, ground floor wall and replacement of roofing along entrance
n/a	CONTRACT ID NO. 22FB0307: Repair/Maintenance of Public Buildings: Repair /Maintenance of Constitutional Office Building Civil Service Commission Office Building, Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	July 08, 2022 - July 14, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	1,400,000.00	-	1,400,000.00	Repair/Maintenance of CSC-R.O. Building, works include replacement and interior painting of ceiling
n/a	CONTRACT ID NO. 22FB0308: Repair/Maintenance of Public Building: Repair/Maintenance of DOF Building Bureau of Treasury - RO-V Main Building Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	July 08, 2022 - July 14, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	1,525,000.00	-	1,525,000.00	Repair/Maintenance of Bureau of Treasury - ROV, works include Replacement of ceiling at CR, painting works exterior and ceiling, installation of new exterior steel fire exit stair and replacement of CR tiles and walls
n/a	CONTRACT ID NO. 22FB0309: Repair/Maintenance of Quirangay River Revetment 8, Camalig, Albay, Phase 2	Construction	NO	Competitive Bidding	July 08, 2022 - July 14, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	1,999,932.30	-	1,999,932.30	8.00 l.m. Reinforced Concrete Dike
n/a	CONTRACT ID NO. 22FB0310: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities	Construction	NO	Competitive Bidding	September 21, 2022 - September 27, 2022	3-Nov-22	16-Nov-22	25-Nov-22	GoP	3,500,000.00	-	3,500,000.00	Construction of 10 units Reinforced Concrete Rainwater Tank Collector, 6,800 lit. capacity

Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

200000100019000	CONTRACT ID NO. 22FB0300: Repair/Maintenance of Public Buildings: Repair/Maintenance of DPWH Building Main Building Albay II District Engineering Office Airport Site, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	1,980,000.00	-	1,980,000.00	Repair/Maintenance of DPWH Albay 2nd DEO Main Building, works include replacement of ceiling, painting works, water proofing and powerhouse repair works
200000100019000	CONTRACT ID NO. 22FB0301: Repair/Maintenance of Public Buildings: Repair/Maintenance of DoTr Building Phil. Coast Guard - Multi-Purpose Building Rawis, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	1,800,000.00	-	1,800,000.00	Repair/Maintenance of Philippine Coast Guard Admin & Multipurpose/Barracks Building, works include replacement of ceiling, windows and roofing, painting works
200000100019000	CONTRACT ID NO. 22FB0302: Repair/Maintenance of Public Buildings: Repair/Maintenance of DepEd Building Administrative Building Rawis, Legaspi City	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	2,500,000.00	-	2,500,000.00	Repair/Maintenance of DEPED ROY - Main Building, works include replacement of roofing, painting works
200000100019000	CONTRACT ID NO. 22FB0303: Repair/Maintenance of Public Buildings: Repair/Maintenance of DICT Building NTC - Radio Monitoring Building Rawis, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	2,500,000.00	-	2,500,000.00	Repair/Maintenance of DICT Building NTC - Radio Monitoring Building - works include Replacement of Ceiling, Roofing & Repainting
200000100019000	CONTRACT ID NO. 22FB0304: Repair/Maintenance of Public Buildings: Repair/Maintenance of DOF Building Bureau of Local Government Finance RD V - Main Building Rawis, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	1,670,000.00	-	1,670,000.00	Repair/Maintenance of DOF Building Bureau of Local Government Finance RD V, works include Replacement of Roofing, Painting works, Waterproofing of Concrete Gutter, and Catch Basin
200000100019000	CONTRACT ID NO. 22FB0305: Repair/Maintenance of Public Buildings: Repair/Maintenance of Constitutional Office Building CHED - Main Building EN's Barrio South, Brgy. 2, Legaspi City, Albay	Construction	NO	Competitive Bidding	July 02, 2022 - July 08, 2022	July 22, 2022	July 29, 2022	August 05, 2022	GoP	1,370,000.00	-	1,370,000.00	Repair/Maintenance of Constitutional Building CHED - Main Building, works include Ceiling Works, Replacement of Roofing Doors & Windows at Stairs & Balcony and Toilet Plumbing Fixtures & Tiling Works, Electrical Works


Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

200000100019000	CONTRACT ID NO. 22FB0306: Repair/Maintenance of Public Buildings: Repair/Maintenance of DOLE Building RD-V Main Building Doña Aurora St., Old Albay, Legazpi City, Albay.	Construction	NO	Competitive Bidding	July 08, 2022 - July 14, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	1,990,000.00	-	1,990,000.00	Repair/Maintenance of DOLE Building RD-V Main Building, works include replacement of ground floor and 2nd floor ceiling eaves, exterior repainting works and interior painting of ceiling, ground floor wall and replacement of roofing along entrance
200000100019000	CONTRACT ID NO. 22FB0307: Repair/Maintenance of Public Buildings: Repair /Maintenance of Constitutional Office Building Civil Service Commission Office Building, Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	July 08, 2022 - July 14, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	1,400,000.00	-	1,400,000.00	Repair/Maintenance of CSC-R.O. Building, works include replacement and interior painting of ceiling
200000100019000	CONTRACT ID NO. 22FB0308: Repair/Maintenance of Public Building: Repair/Maintenance of DOF Building Bureau of Treasury - RD-V Main Building Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	July 08, 2022 - July 14, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	1,525,000.00	-	1,525,000.00	Repair/Maintenance of Bureau of Treasury - ROV, works include Replacement of ceiling at CR, painting works exterior and ceiling, installation of new exterior steel fire exit stair and replacement of CR tiles and walls
200000100019000	CONTRACT ID NO. 22FB0309: Repair/Maintenance of Quirangay River Revetment 8, Camalig, Albay, Phase 2	Construction	NO	Competitive Bidding	July 08, 2022 - July 14, 2022	July 27, 2022	August 4, 2022	August 12, 2022	GoP	1,999,932.30	-	1,999,932.30	8.00 l.m. Reinforced Concrete Dike
300205100009000	CONTRACT ID NO. 22FB0310: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities	Construction	NO	Competitive Bidding	September 21, 2022 - September 27, 2022	3-Nov-22	16-Nov-22	25-Nov-22	GoP	3,500,000.00	-	3,500,000.00	Construction of 10 units Reinforced Concrete Rainwater Tank Collector, 8,800 lit. capacity

Prepared By:


MARIA JOYA ZAMUDIO
Engineer III - Head Procurement Officer

Recommending Approval:


JOANNE L. MORALES
OIC-Assistant District Engineer/ BAC Chairperson


Approved:


WARREN B. AZOTEA
District Engineer / HoPE

APP FOR 2ND SEMESTER OF FY 2022

300104222250000	CONTRACT ID NO. 21FB0166: Local Infrastructure Program: Construction of Multi-Purpose Building(Firehouse), Barangay Taysan, Legaspi City, Albay	Construction	NO	Competitive Bidding	February 22, 2021 - February 28, 2021	15-Mar-21	31-Aug-22	9-Sep-22	GoP	13,000,000.00	-	13,000,000.00	Not yet awarded because no SARO has been release yet.
300205100009000	CONTRACT ID NO. 21FB0208: Construction/Rehabilitation of Flood Control System, Purok 5, Quirangay, Camalig, Albay	Construction	NO	Competitive Bidding	September 21, 2022 - September 21, 2022	3-Nov-22	9-Nov-22	14-Nov-22	GoP	13,000,000.00	-	13,000,000.00	Not yet awarded because no SARO has been release yet.


Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES
OIC-Assistant District Engineer/ BAC Chairperson

Approved:


WARREN D. AZOTEA
District Engineer / HoPE