



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. CIVIL WORKS													
310202101060000	22MC0001 - Road Widening - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd. - K1650 + 580 - K1650 + 785, K1651 + 000 - K1654 + 000, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/11/2022	01/12/2022	GAA 2022	90,000,000.00		90,000,000.00	Road Widening - Secondary Roads
300203101975000	22MC0002 - Access Road leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/11/2022	01/12/2022	GAA 2022	7,500,000.00		7,500,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
300203101980000	22MC0003 - Construction of Concrete Road - Jct. Matigol to Sitio Inamong Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/11/2022	01/12/2022	GAA 2022	7,500,000.00		7,500,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
320101108543000	22MC0004 - Construction of Binay River Flood Control, Sta. 7 + 900 - 8 + 100 L/S, Sta. 7 + 950 - Sta. 8 + 850 R/S, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/11/2022	01/12/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300205100229000	22MC0005 - Construction of Water System, Leboce, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/11/2022	01/12/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Water Supply
300229100232000	22MC0006 - Construction of Water System, Barangay Buena Vida, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/11/2022	01/12/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water Supply System
300220101056000	22MC0007 - Construction of Multi-Purpose Building at Brgy. Amas, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/31/2022	02/03/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103952000	22MC0008 - Construction (Completion) of Multi-Purpose Building in Barangay New Cebu, Pres. Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/31/2022	02/03/2022	GAA 2022	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103957000	22MC0009 - Construction (Completion) of Multi-Purpose Building, Barangay Lomonay, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/31/2022	02/03/2022	GAA 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
300226103960000	22MC0010 - Construction of Multi-Purpose Building, Barangay Amazion, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/11/2022	01/14/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103961000	22MC0011 - Construction of Multi-Purpose Building, Barangay Ginatilan, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/31/2022	02/04/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103962000	22MC0012 - Construction of Multi-Purpose Building, Barangay Magsaysay, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/31/2022	02/04/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103964000	22MC0013 - Construction of Multi-Purpose Building, Marciano Mancera Integrated School, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/28/2021 - 11/4/2021	11/17/2021	01/31/2022	02/04/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
310305101739000	22MC0014 - Widening of Permanent Bridges - Big Mateo Br. (B01935MN) along Kidapawan-Magpet-Pangaoan Rd, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 11/19/2021	12/02/2021	01/28/2022	02/03/2022	GAA 2022	34,900,000.00		34,900,000.00	Widening of Permanent Bridges
300203102234000	22MC0015 - Construction of Concrete Road - Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 11/19/2021	12/02/2021	01/28/2022	02/03/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105102000	22MC0016 - Construction of Revetment along Kabacan River (Alegria Section) Brgy. Alegria, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 11/19/2021	12/02/2021	01/28/2022	02/03/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers
310203100622000	22MC0017 - Road Widening along Kidapawan-Magpet-Pangaoan Rd - K1622 + 351 - K1624 + 221, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	50,000,000.00		50,000,000.00	Road Widening - Tertiary Roads
320102105098000	22MC0018 - Construction of Flood Control Dike along Kabacan River (Tuael Section) L/S, Brgy. Tuael, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 11/19/2021	12/02/2021	01/28/2022	02/03/2022	GAA 2022	49,500,000.00		49,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers
310202101058000	22MC0019 - Road Widening - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1634 + 916 - K1636 + 870, Pres. Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 11/19/2021	12/02/2021	01/28/2022	02/03/2022	GAA 2022	73,916,000.00		73,916,000.00	Road Widening - Secondary Roads
300229100233000	22MC0020 - Construction of Water System, Barangay Kiyaab, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 11/19/2021	12/02/2021	01/28/2022	02/03/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water Supply System
300229100231000	22MC0021 - Construction of Water System, Barangay Alegria, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 11/19/2021	12/02/2021	01/31/2022	02/04/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water Supply System
300205100230000	22MC0023 - Construction of Water System, Matias, Camutan, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/18/2021 - 11/25/2021	12/07/2021	01/31/2022	02/07/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Water Supply
300226103954000	22MC0025 -Construction (Completion) of Multi-Purpose Building in Purok 4, Barangay Labu-O, President Roxas, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/25/2021 - 12/2/2021	12/15/2022	02/08/2022	02/14/2022	GAA 2022	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310104100449000	22MC0026 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) - K1619 + 400 - K1619 + 750, K1620+142 - K1621 + 250, Kidapawan City	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021-12/15/2021	12/28/2021	02/22/2022	02/25/2022	GAA 2022	40,000,000.00		40,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
300204101121000	22MC0027 - Construction of Concrete Road - San Isidro-San Roque-Estado Matalam Road connecting National Highway to BOI Registered Companies, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/15/2021	12/28/2021	01/31/2022	02/04/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Trade, Industries and Economic Zones (ROLL-IT)
310305101740000	22MC0028 - Widening of Permanent Bridges - Binuangan Br. (B00249MN) along Kidapawan-Magpet-Pangao-an Rd, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/15/2021	12/28/2021	01/31/2022	02/04/2022	GAA 2022	26,000,000.00		26,000,000.00	Widening of Permanent Bridges
320102105100000	22MC0029 - Construction of Malasila River Flood Control L/S, Sitio Patulangon, Brgy. Malasila, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/15/2021	12/28/2021	01/31/2022	02/04/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals
320102104730000	22MC0030 - Construction of Flood Control Dike along Kabacan River R/S, Brgy. Inac, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/15/2021	12/28/2021	02/21/2022	02/25/2022	GAA 2022	70,000,000.00		70,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals
300204101120000	22MC0031 - Construction of Concrete Road - National Highway-Del Carmen-Sagcungan Road in support to Dairy and Organic Products Processing, President Roxas, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Trade, Industries and Economic Zones (ROLL-IT)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101023000	22MC0032 - Construction of Concrete Road -Bongolanon - Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	16,641,000.00		16,641,000.00	Construction of Concrete Road
300215102336000	22MC0033 - Construction of Concrete Road - Construction of Road, Napanlahan-Dallag Road, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Road
300215102335000	22MC0034 - Construction of Concrete Road - Construction of Road, Kalaisan-Sumbac Road, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road
300215102333000	22MC0035 - Construction of Concrete Road -Construction of Road, Doles (Purok 5 to Binay Purok 7), Doles, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road
300215102330000	22MC0036 - Construction of Concrete Road - Construction of Road, Brgy. Imamaling (Palo 6 to Imamaling), Imamaling, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road
300215102331000	22MC0037 - Construction of Concrete Road - Construction of Road, Brgy. Magcaalam (Sitio Makasang to Sitio Kulambugan), Magcaalam, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road
300215102337000	22MC0038 - Construction of Concrete Road - Construction of Road, PBMA-Sitio Hijara-Tombao, Poblacion, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	45,000,000.00		45,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101249000	22MC0039 - Construction of Road Slope Protection Structure - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1690 + 500 - K1690 + 650, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
300105200534000	22MC0040 - Construction of Department of Agrarian Reform Provincial Office Building - North Cotabato (DARPO - North Cotabato), Brgy. Singao, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Public Building
310202101059000	22MC0041 - Road Widening - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1637 + 482 - K1638 + 075, K1638 + 352 - K1638 + 525, K1646+413 - K1647+500, Brgy. Poblacion, Pres. Roxas & Brgy. Luhong, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	55,000,000.00		55,000,000.00	Road Widening - Secondary Roads
320102105099000	22MC0042 - Construction of Malasila River Flood Control L/S, Brgy. Bulacan, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	01/31/2022	02/04/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Facilities within Major River Basins and Principals
300226103953000	22MC0043 - Construction (Completion) of Multi-Purpose Building in Purok 2, Barangay Poblacion, Pres. Roxas, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	01/31/2022	02/04/2022	GAA 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
310305101744000	22MC0044 - Widening of Permanent Bridges - Small Mateo Br. (B00247MN) along Kidapawan-Magpet-Pangao-an Rd, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	31,000,000.00		31,000,000.00	Widening of Permanent Bridges
300105200847000	22MC0045 - Construction/ Completion of DPWH Administration Building, Lanao, Kidapawan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction (Completion) of Public Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102332000	22MC0046 - Construction of Concrete Road - Construction of Road, Brgy. Pangao-an (Sitio Kiburing to Sitio Sta. Cruz), Pangao-an, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/18/2021	12/31/2021	02/28/2022	03/04/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road
300203101976000	22MC0047 - Construction of Concrete Road - Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	12/21/2021 - 12/28/2021	01/10/2022	03/07/2022	03/11/2022	GAA 2022	7,500,000.00		7,500,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300203101977000	22MC0048 - Construction of Concrete Road - Access Road leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	12/21/2021 - 12/28/2021	01/10/2022	03/07/2022	03/11/2022	GAA 2022	7,500,000.00		7,500,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
300215100551000	22MC0049 - Construction of Bridge in Santa Felomina, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	12/21/2021 - 12/28/2021	01/10/2022	03/07/2022	03/11/2022	GAA 2022	55,000,000.00		55,000,000.00	Construction of Bridge
320102104729000	22MC0050 - Construction of Flood Control Dike along Kabacan River L/S, Sta. 50 + 860 - 51 + 240, Brgy. Doles, Magpet, Marikina City	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/02/2022 - 2/2/2022	02/02/2022	02/12/2022	02/22/2022	GAA 2022	52,077,000.00		52,077,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals
300226103955000	22MC0051 - Construction (Completion) of Multi-Purpose Building in Tamesis St., Barangay Poblacion, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/12/2022 - 1/19/2022	02/02/2022	03/29/2022	04/04/2022	GAA 2022	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
310305101742000	22MC0052 - Widening of Permanent Bridges - Marbol Br. (B00250MN) along Kidapawan-Magpet-Pangaoan Rd	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/12/2022 - 1/19/2022	02/02/2022	03/29/2022	04/04/2022	GAA 2022	41,000,000.00		41,000,000.00	Widening of Permanent Bridges
310305101741000	22MC0053 - Widening of Permanent Bridges - Ilustre Br. (B00271MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/19/2022 - 1/26/2022	02/08/2022	04/04/2022	04/08/2022	GAA 2022	21,000,000.00		21,000,000.00	Widening of Permanent Bridges
300226103963000	22MC0054 (republished) - Construction of Multi-Purpose Building, Barangay San Roque, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/19/2022 - 1/26/2022	02/08/2022	04/04/2022	04/08/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103979000	22MC0055 - Construction of Multi-Purpose Building Covered Court in Barangay Sagcungan (Elementary School), President Roxas, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/19/2022 - 1/26/2022	02/08/2022	04/04/2022	04/08/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Covered Court
300226103978000	22MC0057 - Construction of Multi-Purpose Building Covered Court in Barangay Poblacion (Barangay site), Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/29/2022 - 2/7/2022	02/18/2022	04/14/2022	04/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Covered Court
300215102341000	22MC0058 - Construction of Road from Brgy. Birada to Luvimin, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/29/2022 - 2/7/2022	02/18/2022	04/14/2022	04/18/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Road
300226103965000	22MC0059 - Construction of One (1) Storey Multi-Purpose Building, Barangay Poblacion, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/29/2022 - 2/7/2022	02/18/2022	04/14/2022	04/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
310305101743000	22MC0060 - Widening of Permanent Bridges - Paco Br. (B00255MN) along Paco-Roxas-Arakan Valley, Jct Davao-Bukidnon Rd, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 1/31/2022	02/14/2022	04/11/2022	04/15/2022	GAA 2022	31,000,000.00		31,000,000.00	Widening of Permanent Bridges
320102105101000	22MC0061 - Construction of Kabacan River Flood Control, Barangay Doles, Magpet, Cotabato, Sta. 51 + 575 to Sta. 51 + 802.27, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/8/2022	03/21/2022	05/16/2022	05/20/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Flood Control
300225100680000	22MC0062 - Construction of Flood Control Dike along Kabacan River at Poblacion, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/8/2022	03/21/2022	05/16/2022	05/20/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Flood Control
320101107771000	22MC0063 - Construction of Flood Control along Kabacan River at Purok Rico, Brgy. Poblacion, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/11/2022 - 3/18/2022	03/18/2022	03/27/2022	06/02/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Control
300220101055000	22MC0064 - Construction (Completion) of Multi-purpose Building, Brgy. Poblacion, Pres. Roxas, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103975000	22MC0065 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Malangag, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/4/2022	02/18/2022	04/14/2022	04/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103981000	22MC0066 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Tumanding, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103976000	22MC0067 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Malire, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/4/2022	02/18/2022	04/14/2022	04/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103970000	22MC0068 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Katipunan, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/4/2022	02/18/2022	04/14/2022	04/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103967000	22MC0069 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Binoongan, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 1/31/2022	02/14/2022	04/11/2022	04/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103968000	22MC0070 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Camutan, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 1/31/2022	02/14/2022	04/11/2022	04/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300215102334000	22MC0071 - Construction of Road, Ginatilan-Bangkal-Manobo Road, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/2/2022	02/14/2022	04/08/2022	04/14/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road
300226103974000	22MC0072 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Makalangot, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/4/2022	02/18/2022	04/04/2022	04/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300215102340000	22MC0073 - Construction of Bridge connecting Brgy. Birada and Brgy. Manongol, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/8/2022	03/21/2022	05/16/2022	05/20/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103969000	22MC0074 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Kamarahan, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/4/2022	02/18/2022	04/14/2022	04/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300215102338000	22MC0075 - Construction of Road Slope Protection along Sitio Kulambugan-Magcaalam Road at Brgy. Magcaalam, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road Slope Protection
300226103971000	22MC0076 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Linangcob, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103972000	22MC0077 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Luna Sur, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103977000	22MC0078 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Taluntalan, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103973000	22MC0079 - Construction of Two (2) Storey Multi-Purpose Building, Barangay Macebolig, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103950000	22MC0080 - Construction of Multi-Purpose Building, Barangay Kalaisan, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300226103966000	22MC0081 - Construction of Two (2) Storey Multi-Purpose Building (Barangay Health Center), Barangay Poblacion, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
300220101058000	22MC0082 - Construction of Multi-Purpose Building at Barangay Nuangan, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building