



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2023
DPWH CENTRAL OFFICE
as of April 25, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101 108823 000, 320101 108824 000, 320102 105280 000	23Z00026 Construction of Small River Impounding Projects (SRIP) and Drainage Systems along the following Rivers; a. Cadcadir River, Brgy. Bacsay Cataraoan Sur, Claveria, Cagayan b. Cadcadir River, Brgy. Union and Cadcadir, Claveria, Cagayan c. Cabcungan River, Brgys. Tabbugan, Nagsabaran and Capannikian, Claveria, Cagayan	UPMO - FCMC	NO	Competitive Bidding	05/09/23	06/13/23	06/23/23	06/29/23	GoP	1,447,500,000.00	-	1,447,500,000.00	Construction of Flood Control Structures

Submitted by:

MA. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS, CESO IV
 Assistant Secretary for Regional Operations
 Regions I, II, CAR, IX, X, XI, XII, and XIII
 Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services

EMIL K. SADAIN, CESO I
 Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila


Updated Final Annual Procurement Plan for FY 2023
DPWH CENTRAL OFFICE
as of April 25, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101 108823 000, 320101 108824 000, 320102 105280 000	23Z00026 Construction of Small River Impounding Projects (SRIP) and Drainage Systems along the following Rivers; a. Cadcadir River, Brgy. Bacsay Cataraoan Sur, Claveria, Cagayan b. Cadcadir River, Brgy. Union and Cadcadir, Claveria, Cagayan c. Cabicungan River, Brgys. Tabbugan, Nagsabaran and Capannikian, Claveria, Cagayan	UPMO - FCMC	NO	Competitive Bidding	05/09/23	06/13/23	06/23/23	06/29/23	GoP	1,447,500,000.00	-	1,447,500,000.00	Construction of Flood Control Structures

Submitted by:


MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:


ADOR G. CANLAS, CESO IV
Assistant Secretary for Regional Operations
Regions I, II, CAR, IX, X, XI, XII, and XIII
Chairperson, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services


EMIL K. SAPAIN, CESO I
Senior Undersecretary

Department of Public Works and Highways

Contract ID:

Contract Name: Construction of Small River Impounding Projects (SRIP) and Drainage Systems along the following Rivers;
a.) Cadcadir River, Brgy. Bacsay Cataraoan Sur, Claveria, Cagayan
b.) Cadcadir River, Brgys. Union and Cadcadir, Claveria Cagayan
c.) Cabicungan River, Brgys. Tabbugan, Nagsabaran and Capannikian, Claveria, Cagayan

Location of the Contract: Brgys. Bacsay Cataraoan Sur, Union and Cadcadir (Cadcadir River) and Brgys. Tabbugan, Nagsabaran and Capannikian (Cabicungan River) all in the Municipality of Claveria, Cagayan

UPMO-Flood Control Management Cluster

DPWH-NCR Compound, 2nd St., Delpan, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction of Flood Control Structures

2. Approved Budget for the Contract: **Php 1,447,500,000.00**

3. Readiness of the Contract for Procurement:

3.1 Availability of Fund: GAA 2023: UACS No. **320101108823000**, **320101108824000** and **320102105280000**

3.2 Completed Detailed Engineering, including EIS:

Yes ☒ No ☐

3.3 Completed Bidding Documents:

Yes ☒ No ☐

3.4 Right-of-Way Acquisition Plan

Yes ☒ No ☐

4. Contract Implementation Schedule

4.1 Contract Duration:

18 months

4.2 Target Start Date of Contract:

July 20, 2023

4.3 Target Completion Date of Contract:

January 10, 2025

5. Proposed Procurement Method: **Local Competitive Bidding**



6. Procurement Schedule:

Activity	Date		No .of cal. Days
	From	To	
6.1 Pre-Procurement Conference	2-May-23	2-May-23	1
6.2 Advertisement of Invitation to Bid	9-May-23	15-May-23	7
6.3 Issuance of Bidding Documents	9-May-23	13-Jun-23	36
6.4 Pre-Bid Conference	30-May-23	30-May-23	1
6.5 Receipt and Opening of Bids	13-Jun-23	13-Jun-23	1
6.6 Eligibility Check	13-Jun-23	13-Jun-23	1
6.7 Evaluation of Bids	14-Jun-23	18-Jun-23	5
6.8 Post-Qualification	19-Jun-23	22-Jun-23	4
6.9 Award of Contract	23-Jun-23	28-Jun-23	6

7. Contract Processing:


Activity	Date		No .of cal. Days
	From	To	
7.1 Perfection and Signing of Contract	29-Jun-23	13-Jul-23	15
7.2 Approval of Contract by Higher Authority			
7.3 Notice to Proceed	14-Jul-23	20-Jul-23	7

Submitted by:


RAMON A. ARRIOLA III
 Project Director, UPMO-FCMC

Date: _____

Evaluated by:


DEBORAH B. STA. MARIA
 Officer-In-Charge, Budget Division, FS

Date: 4/4/23