



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela

Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023

for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ent?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Gymnasium), Barangay Napacu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/3/2023	2/23/2023	2/27/2023	3/1/2023	GoP	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building (Gymnasium)
2	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Naguilian (Jct. CVR)- Palanan Road, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (L2) - KO381 + 664 - KO381 + 771, KO381 + 852 - KO381 + 916, KO381 + 943 - KO382 + 000, KO382 + 939 - KO382 + 982, KO382 + 982 - KO383 + 32, KO383 + 32 - KO383 + 65, KO383 + 65 - KO383 + 98, KO383 + 131 - KO383 + 134, KO383 + 134 - KO383 + 150, KO383 + 235 - KO383 + 345, KO383 + 345 - KO383 + 368, KO383 + 368 - KO383 + 485, KO383 + 485 - KO383 + 668, KO383 + 841 - KO383 + 958, KO383 + 958 - KO384 + 0, KO384 + 0 - KO384 + 94, KO384 + 195 - KO384 + 228, KO384 + 228 - KO384 + 325, KO384 + 325 - KO384 + 331, KO384 + 331 - KO384 + 357, KO384 + 357 - KO384 + 437, KO384 + 437 - KO384 + 580, KO384 + 806 - KO384 + 826, KO385 + 122 - KO385 + 297, KO385 + 396 - KO385 + 441, KO385 + 742 - KO385 + 811, KO385 + 811 - KO385 + 875, KO385 + 975 - KO386 + 0, KO386 + 329 - KO386 + 373, KO386 + 556 - KO386 + 572, KO386 + 671 - KO386 + 791, KO386 + 851 - KO386 + 935, KO386 + 935 - KO386 + 973, KO387 + 46 - KO387 + 331, KO387 + 481 - KO388 + 0, KO388 + 0 - KO388 + 33, KO388 + 188 - KO388 + 394, KO388 + 394 - KO388 + 488, KO388 + 488 - KO388 + 557, KO388 + 557 - KO388 + 615, KO388 + 615 - KO388 + 662, KO388 + 662 - KO388 + 782, KO388 + 962 - KO389 + 0, KO389 + 0 - KO389 + 2, KO389 + 254 - KO389 + 290, KO389 + 290 - KO389 + 632, KO389 + 652 - KO389 + 690, KO389 + 722 - KO389 + 730, KO389 + 730 - KO389 + 753, KO389 + 753 - KO389 + 942, KO389 + 942 - KO390 + 0, KO390 + 0 - KO390 + 83, KO390 + 83 - KO390 + 196, KO390 + 490 - KO390 + 521, KO390 + 521 - KO390 + 765, KO390 + 967 - KO391 + 0, KO391 + 0 - KO391 + 105, KO391 + 105 - KO391 + 271, KO391 + 368 - KO391 + 418, KO391 + 418 - KO391 + 437, KO391 + 437 - KO391 + 465, KO391 + 465 - KO391 + 607, KO391 + 607 - KO391 + 820, KO391 + 820 - KO391 + 888, KO391 + 888 - KO391 + 955, KO391 + 955 - KO391 + 985, KO391 + 985 - KO392 + 0 - KO392 + 45, KO392 + 45 - KO392 + 331, KO392 + 331 - KO392 + 368, KO392 + 368 - KO392 + 380, KO392 + 380 - KO392 + 461, KO392 + 461 - KO392 + 494, KO392 + 494 - KO392 + 512, KO392 + 512 - KO392 + 534, KO392 + 534 - KO392 + 588, KO392 + 588 - KO392 + 700, KO392 + 700 - KO392 + 729, KO392 + 729 - KO392 + 756, KO392 + 756 - KO392 + 792, KO392 + 792 - KO392 + 855, KO392 + 997 - KO392 + 0, KO392 + 0 - KO392 + 73, KO392 + 73 - KO392 + 103, KO392 + 103 - KO392 + 550, KO392 + 550 - KO392 + 600, KO392 + 600 - KO392 + 712, KO392 + 712 - KO392 + 744, KO392 + 744 - KO392 + 771, KO392 + 771 - KO392 + 808, KO392 + 808 - KO392 + 871 - (LEFT SIDE), KO381 + 733 - KO382 + 0, KO382 + 989 - KO383 + 15, KO383 + 160 - KO383 + 174, KO383 + 235 - KO383 + 356, KO383 + 356 - KO383 + 396, KO383 + 396 - KO383 + 435, KO383 + 435 - KO383 + 461, KO383 + 461 - KO383 + 485, KO384 + 56 - KO384 + 99, KO384 + 93 - KO384 + 99, KO384 + 162 - KO384 + 186 - KO384 + 186 - KO384 + 338, KO384 + 419 - KO384 + 442, KO384 + 578 - KO384 + 864, KO384 + 918 - KO384 + 960, KO385 + 206 - KO385 + 230, KO385 + 260 - KO385 + 893, KO385 + 749 - KO386 + 0, KO386 + 0 - KO386 + 14, KO386 + 14, KO386 + 102 -	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	57,700,000.00		57,700,000.00	Off-Carriageway Improvement

Prepared by:
EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:
MARIBEL M. SOCAN
BAC Chairman

Approved by:
ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS	K0386 + 105, K0386 + 425 - K0386 + 460, K0386 + 460 - K0386 + 592, K0386 + 592 - K0386 + 616, K0386 + 782 - K0386 + 892, K0386 + 942 - K0387 + 0, K0387 + 0 - K0387 + 319, K0387 + 319 - K0387 + 353, K0387 + 353 - K0387 + 778, K0388 + 47 - K0388 + 81, K0388 + 81 - K0388 + 110, K0388 + 110 - K0388 + 249, K0388 + 249 - K0388 + 290, K0388 + 290 - K0388 + 314, K0388 + 314 - K0388 + 509, K0388 + 509 - K0388 + 638, K0388 + 638 - K0388 + 782, K0389 + 341 - K0389 + 705, K0389 + 705 - K0389 + 761, K0389 + 761 - K0389 + 848, K0389 + 848 - K0389 + 909, K0390 + 0, K0390 + 0 - K0390 + 98, K0390 + 98 - K0390 + 204, K0390 + 480 - K0390 + 500, K0390 + 500 - K0390 + 618, K0390 + 618 - K0390 + 738, K0390 + 738 - K0390 + 764, K0390 + 966 - K0390 + 978, K0390 + 978 - K0391 + 0, K0391 + 0 - K0391 + 271, K0391 + 368 - K0391 + 602, K0391 + 602 - K0391 + 818, K0391 + 818 - K0391 + 881, K0391 + 997 - K0392 + 0, K0392 + 0 - K0392 + 90, K0392 + 90 - K0392 + 202, K0392 + 202 - K0392 + 542, K0392 + 542 - K0392 + 588, K0392 + 588 - K0392 + 640, K0392 + 640 - K0392 + 855, K0392 + 855 - K0392 + 908 - K0392 + 908 - (RIGHT SIDE)												
4	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0374 + 170 - K0374 + 847	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	27,000,000.00		27,000,000.00	Road Widening
5	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0376 + 616 - K0378 + 000	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	1/23/2023	1/26/2023	GoP	52,500,000.00		52,500,000.00	Road Widening
6	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0378 + 690 - K0380 + 000	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	1/23/2023	1/26/2023	GoP	17,504,000.00		17,504,000.00	Road Widening
7	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Cagayan River, Barangay Ramona, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	1/5/2023	1/26/2023	1/30/2023	2/3/2023	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
8	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Magat River Flood Control Project, Barangay Culling East, Southern Section, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	1/11/2023	2/2/2023	2/6/2023	2/10/2023	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Project

Prepared by:
EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:
MARIBEL M. SOCAN
BAC Chairman

Approved by:
ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement? ent?	Mode of Procurement it	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinacanauan River Flood Control Project, Barangay Yeban Sur, Maluno Norte, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	1/12/2023	2/2/2023	2/6/2023	2/10/2023	GoP	45,000,000.00		45,000,000.00	Rehabilitation of River Control
10	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay District 1 (Phase II), Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	1/6/2023	1/26/2023	1/30/2023	2/3/2023	GoP	55,000,000.00		55,000,000.00	Construction of Flood Control Structure
11	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Minanga, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	55,000,000.00		55,000,000.00	Construction of Flood Control Structure
12	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Dipusu, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	1/17/2023	2/9/2023	2/13/2023	2/17/2023	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Structure
13	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Zone 1, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	1/23/2023	2/16/2023	2/20/2023	2/23/2023	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Structure
14	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay District 2 (Phase II), Gannu, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	45,000,000.00		45,000,000.00	Rehabilitation of River Control

Prepared by:

EDWIN F. ARGONZA

Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN

BAC Chairman

Approved by:

ADONIS A. ASIS

District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ent?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
15	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Nappacu Pequeno (Phase II), Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	1/10/2023	2/2/2023	2/6/2023	2/10/2023	GoP	45,000,000.00		45,000,000.00	Rehabilitation of River Control
16	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Roxas (Phase II), Naguilan, Isabela	Construction Section	NO	Competitive Bidding	1/9/2023	2/2/2023	2/6/2023	2/10/2023	GoP	45,000,000.00		45,000,000.00	Rehabilitation of River Control
17	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Aguinaldo, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
18	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Ambatali, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
19	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Aurora-Calaocan, Alicia, Isabela	Construction Section	NO	Competitive Bidding	1/13/2023	2/2/2023	2/6/2023	2/10/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
20	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bacarrena, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	1/13/2023	2/2/2023	2/6/2023	2/10/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
21	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bugallon Norte, Ramon, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
22	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay La Paz, Sitio Villa Salvador, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Prepared by:

EDWIN E. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN
BAC Chairman

Approved by:

ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Nannama, Purok 4, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	1/20/2023	2/9/2023	2/13/2023	2/17/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
24	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Antonio, Alicia, Isabela	Construction Section	NO	Competitive Bidding	1/20/2023	2/9/2023	2/13/2023	2/17/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
25	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Miguel, Ramon, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
26	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sta. Maria, Alicia, Isabela	Construction Section	NO	Competitive Bidding	1/20/2023	2/9/2023	2/13/2023	2/17/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
27	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Villa Cruz, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
28	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Villa Magat - San Manuel, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
29	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, New Public Market, Barangay Antonio, Alicia, Isabela	Construction Section	NO	Competitive Bidding	1/20/2023	2/9/2023	2/13/2023	2/17/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
30	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Calacab - Dalerat, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN
BAC Chairman

Approved by:

ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement entry?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/ Posting of IR/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
31	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Loria - Calacab, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
32	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Campanaro, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
33	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Canangan, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/27/2022	11/16/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
34	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Centro 2, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
35	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Nueva Era, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	10/18/2022	11/10/2022	1/23/2023	1/26/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
36	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Salinungan West, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	10/10/2022	11/3/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
37	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay Bau, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
38	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay Ingquid Norte, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/11/2022	12/1/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
39	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay Malanano, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/7/2022	11/3/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building

Prepared by:
EDMAR F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:
MARIBEL M. SOCAN
BAC Chairman

Approved by:
ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela

Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023

for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
40	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay Malasin, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/16/2022	12/8/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
41	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay Papat, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/18/2022	11/10/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
42	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay Sinabaran, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/9/2022	11/29/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
43	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay Villa Domingo, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/4/2022	11/3/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
44	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase III, Barangay Bannawag, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/14/2022	11/3/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
45	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Sitio San Carlos, Barangay Rang-ay, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	10/7/2022	11/3/2022	1/23/2023	1/26/2023	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
46	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tanduf, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	10/27/2022	11/16/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
47	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System, Ramon Water District and Municipal Hall, Ramon, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	5,000,000.00		5,000,000.00	Construction of Water System
48	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Palanan Airport, Palanan, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	35,000,000.00		35,000,000.00	Construction of Concrete Road

Prepared by:

EDWIN F. ARGONZA

Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN

BAC Chairman

Approved by:

ADONIS A. ASIS

District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

CIVIL WORKS	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
49		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Balagan - Macyyucayu Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/4/2022	11/24/2022	1/23/2023	1/26/2023		GoP	44,900,000.00		44,900,000.00	Construction of Concrete Road
50		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Daragutan West-Balagan Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/4/2022	11/24/2022	1/23/2023	1/26/2023		GoP	6,500,000.00		6,500,000.00	Construction of Concrete Road
51		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Maraset Pequeno road connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/4/2022	11/24/2022	1/23/2023	1/26/2023		GoP	12,500,000.00		12,500,000.00	Construction of Concrete Road
52		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Ignacio Daramungan Sur and Daramungan Norte Roads connecting Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	1/6/2023	1/26/2023	1/30/2023	2/3/2023		GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
53		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Simamar Norte Villa Fuerte and San Marcos Roads connecting Munggo Production Areas to Munggo Processing and Packaging Center in support of High-Value Crops Industry (Mungbean), San Mateo, Isabela	Construction Section	NO	Competitive Bidding	1/6/2023	1/26/2023	1/30/2023	2/3/2023		GoP	17,800,000.00		17,800,000.00	Construction of Concrete Road
54		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Villa Gamiao, San Antonio, Daramungan Sur and Salinungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/4/2022	11/24/2022	1/23/2023	1/26/2023		GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road

Prepared by:

Recommended Approval by:

Approved by:

EDWIN F. ARGONZA
Head, BAC Secretariat

MARIBEL M. SOCAN
BAC Chairman

ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela

Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023

for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement? ent?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
55	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Multi-Purpose Building (Training Facility), Gannu, Isabela	Construction Section	NO	Competitive Bidding	2/3/2023	2/23/2023	2/27/2023	3/1/2023	GoP	19,760,000.00		19,760,000.00	Construction of Multi-Purpose Building (Training Facility)
56	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System - Reina Mercedes Main Canal Service Road, Reina Mercedes, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	1,800,000.00		1,800,000.00	Construction of Concrete Road
57	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, A2a12 Service Road, Barangay Luzon, Cabatuan, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	1,400,000.00		1,400,000.00	Construction of Concrete Road
58	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, Lateral D Service Road, Barangay San Marcos, San Mateo, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	3,500,000.00		3,500,000.00	Construction of Concrete Road
59	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, Lateral D2b Service Road, Barangay Mabini, Alicia, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	1/6/2023	1/26/2023	1/30/2023	2/3/2023	GoP	1,800,000.00		1,800,000.00	Construction of Concrete Road
60	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, Main Canal Service Road, Alicia, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	1/6/2023	1/26/2023	1/30/2023	2/3/2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Prepared by:

EDWIN F. ARGONZA

Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN

BAC Chairman

Approved by:

ADONIS A. ASIS

District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
61	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, Main Canal Service Road, Barangay Purok ni Bulan, Ramon, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	1/13/2023	2/2/2023	2/6/2023	2/10/2023	GAP	3,500,000.00		3,500,000.00	Construction of Concrete Road
62	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Villa Carmen Irrigation Service Road, Ramon, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	1/13/2023	2/2/2023	2/6/2023	2/10/2023	GAP	5,000,000.00		5,000,000.00	Construction of Concrete Road
63	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) - K0376 + 616 - K0378 + 000	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GAP	52,500,000.00		52,500,000.00	Asphalt Overlay
64	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0349 + 005 - K0349 + 667, K0356 + 674 - K0356 + 831	Construction Section	YES	Competitive Bidding	11/18/2022	12/8/2022	1/23/2023	1/26/2023	GAP	6,000,000.00		6,000,000.00	Asphalt Overlay
65	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0387 + 824 - K0388 + 282	Construction Section	YES	Competitive Bidding	11/11/2022	12/1/2022	1/23/2023	1/26/2023	GAP	6,900,000.00		6,900,000.00	Asphalt Overlay
66	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Santiago-Tuguegarao Rd - K0334 + 000 - K0336 + 403	Construction Section	YES	Competitive Bidding	11/19/2022	12/8/2022	1/23/2023	1/26/2023	GAP	22,800,000.00		22,800,000.00	Asphalt Overlay
67	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Naguilian-Sn Mariano Rd - K0388 + 513 - K0389 + 000	Construction Section	YES	Competitive Bidding	11/11/2022	12/1/2022	1/23/2023	1/26/2023	GAP	4,200,000.00		4,200,000.00	Asphalt Overlay
68	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Naguilian-Sn Mariano Rd - K0404 + 000 - K0404 + 993, K0404 + 1354 - K0406 + 855	Construction Section	YES	Competitive Bidding	11/4/2022	11/24/2022	1/23/2023	1/26/2023	GAP	26,238,000.00		26,238,000.00	Asphalt Overlay

Prepared by:

EDMAN R. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN
BAC Chairman

Approved by:

ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement entry?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Proj ect)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
69	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Naguilian-Sn Mariano Rd - K0403 + 155 - K0403 + 215	Construction Section	YES	Competitive Bidding	11/18/2022	12/8/2022	1/23/2023	1/26/2023	GoP	12,000,000.00		12,000,000.00	Asphalt Overlay
70	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0344 + (-039) - K0344 + 623	Construction Section	YES	Competitive Bidding	11/18/2022	12/8/2022	1/23/2023	1/26/2023	GoP	10,000,000.00		10,000,000.00	Asphalt Overlay
71	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Naguilian-Sn Mariano Rd - K0386 + 872 - K0387 + 003	Construction Section	YES	Competitive Bidding	11/11/2022	12/1/2022	1/23/2023	1/26/2023	GoP	4,400,000.00		4,400,000.00	Asphalt Overlay
72	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Canal of Municipal Government Center Phase 2, Barangay Napacacu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	1/13/2023	2/2/2023	2/6/2023	2/10/2023	GoP	50,000,000.00		50,000,000.00	Construction of Road with Drainage Canal
73	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - San Jose Br. (B05098LZ) along Naguilian-Sn Mariano Rd	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	1/23/2023	1/26/2023	GoP	25,000,000.00		25,000,000.00	Replacement of Permanent Weak Bridge
74	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Saraga Br. (B01175LZ) along Naguilian-Sn Mariano Rd	Construction Section	YES	Competitive Bidding	11/11/2022	12/1/2022	1/23/2023	1/26/2023	GoP	40,000,000.00		40,000,000.00	Replacement of Permanent Weak Bridge
75	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Public Market) Phase 2, Barangay Napacacu Pequeno, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/18/2022	12/8/2022	1/23/2023	1/26/2023	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building (Public Market) Phase 2
76	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, 2nd Community Defense Building, Barangay Upi, Garmu, Isabela	Construction Section	NO	Competitive Bidding	1/20/2023	2/9/2023	2/13/2023	2/17/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN
BAC Chairman

Approved by:

ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Municipal Building (Phase 3), Barangay Nappacu Pequeno, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building, Municipal Building (Phase 3)
78	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Terminal Building (Phase 2), Barangay Napacu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	1/27/2023	2/16/2023	2/20/2023	2/23/2023	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building, Terminal Building (Phase 2)
79	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Benito Soliven Bypass Road, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
80	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City-Cabatuan Diversion Road, (Nueva Era Bridge), Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GoP	50,000,000.00		50,000,000.00	Construction of Bridge
81	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City-Cabatuan Diversion Road, Cabatuan Section, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	35,114,000.00		35,114,000.00	Construction of Concrete Road
82	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads - Tertiary Roads - Naguilan-Sn Mariano Rd - (504770LZ) Chainage 8536 - Chainage 8536 - Chainage 8584, Chainage 8609- Chainage 8663	Construction Section	YES	Competitive Bidding	11/11/2022	12/1/2022	1/23/2023	1/26/2023	GoP	3,300,000.00		3,300,000.00	Construction of Concrete Road
83	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0385 + 049 - K0385 + 098, K0389 + 072 - K0389 + 153, K0391 + 271 - K0391 + 344, K0391 + 381 - K0391 + 400	Construction Section	YES	Competitive Bidding	11/18/2022	12/8/2022	1/23/2023	1/26/2023	GoP	10,500,000.00		10,500,000.00	Road Widening
84	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Gamu-Roxas Rd - K0392 + 461 - K0393 + 590	Construction Section	YES	Competitive Bidding	11/18/2022	12/8/2022	1/23/2023	1/26/2023	GoP	49,700,000.00		49,700,000.00	Road Widening

Prepared by:

EDMAR F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN
BAC Chairman

Approved by:

ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay District 1, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/9/2022	11/29/2022	1/23/2023	1/26/2023	GAP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
86	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay District 2, Gamu, Isabela	Construction Section	YES	Competitive Bidding	11/8/2022	11/29/2022	1/23/2023	1/26/2023	GAP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
87	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay District 3, Gamu, Isabela	Construction Section	YES	Competitive Bidding	10/10/2022	11/3/2022	1/23/2023	1/26/2023	GAP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
88	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Nappacu Pequeno, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	10/25/2022	11/16/2022	1/23/2023	1/26/2023	GAP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
89	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Palatiao, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GAP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
90	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Roxas, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/4/2022	11/29/2022	1/23/2023	1/26/2023	GAP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
91	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Cumu, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/1/2022	12/22/2022	1/23/2023	1/26/2023	GAP	40,000,000.00		40,000,000.00	Construction of Flood Control Structure

Prepared by:
EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:
MARIBEL M. SOCAN
BAC Chairman

Approved by:
ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Rancho Bassit, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/11/2022	11/3/2022	1/23/2023	1/26/2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
93	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay San Guillermo, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	10/17/2022	11/10/2022	1/23/2023	1/26/2023	GOP	25,000,000.00		25,000,000.00	Construction of Flood Control Structure
94	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Viga, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/2/2022	12/22/2022	1/23/2023	1/26/2023	GOP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
95	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Villa Domingo, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/5/2022	12/29/2022	1/23/2023	1/26/2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
96	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanao River Flood Control Project, Barangay Binatang, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/12/2022	11/3/2022	1/23/2023	1/26/2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
97	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanao River Flood Control Project, Barangay Cataguing, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2022	12/15/2022	1/23/2023	1/26/2023	GOP	65,000,000.00		65,000,000.00	Construction of Flood Control Structure

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN
BAC Chairman

Approved by:

ADONIS A. ASIS
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ent?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
98	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Daraguan West, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
99	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Dicanay, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/23/2022	12/15/2022	1/23/2023	1/26/2023	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Structure
100	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Macayucayu, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/9/2022	12/29/2022	1/23/2023	1/26/2023	GoP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
101	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Old San Mariano, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/22/2022	12/15/2022	1/23/2023	1/26/2023	GoP	52,522,000.00		52,522,000.00	Construction of Flood Control Structure
102	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Paulitan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	1/23/2023	1/26/2023	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
103	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Apanay, Alicia, Isabela	Construction Section	NO	Competitive Bidding	1/4/2023	1/26/2023	1/30/2023	2/3/2023	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
104	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Gamu - Roxas Rd - K0391 + (-281) - K0391 + (-201)	Construction Section	NO	Competitive Bidding	1/27/2023	2/16/2023	2/20/2023	2/23/2023	GoP	2,600,000.00		2,600,000.00	Rehabilitation of Drainage

Prepared by:

EDWIN E. ARGONZA

Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN

BAC Chairman

Approved by:

ADONIS A. ASIS

District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan (APP NON-CSE) for FY 2023
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
105	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Naguilan-San Mariano Rd - K0384 + (-155) - K0386 + 000	Construction Section	NO	Competitive Bidding	1/27/2023	2/16/2023	2/20/2023	2/23/2023	GOP	70,502,000.00		70,502,000.00	Road Widening
106	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharika (LZ) - K0348+136 - K0348+456, K0356+831 - K0356+997	Construction Section	NO	Competitive Bidding	1/6/2023	1/26/2023	1/30/2023	2/3/2023	GOP	7,300,000.00		7,300,000.00	Asphalt Overlay

Prepared by:

EDMIN E. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN
BAC Chairman

Approved by:

ADONIS A. ASIS
District Engineer