

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007261 22LZ- CW1	23BD0001- Re-ad - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Pallua, Phase II, Package I, Tuguegarao City, Cagayan	Construction Section	Yes	Public Bidding	12-03-23 to 12-09-23	12/22/23	01/23/23	02/02/23	GAA FY-2023	P 49,000,000.00		P 49,000,000.00	Construction of Drainage
P007118 00LZ- CW1	23BD0002 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd - K0503 + 258 - K0503 + 440	Construction Section	Yes	Public Bidding	10-11-22 to 10-17-22	10/31/22	01/23/23	02/02/23	GAA FY-2023	P 6,579,720.00		P 6,579,720.00	Construction of Road Widening
P007329 89LZ- CW1	23BD0003 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Maddarulug to Cadaanan Road leading to Ecotourism Park, Solana, Cagayan	Construction Section	Yes	Public Bidding	10-11-22 to 10-17-22	10/31/22	01/23/23	02/02/23	GAA FY-2023	P 4,900,000.00		P 4,900,000.00	Construction of Slope Protection (Retaining Structures)
P007324 72LZ- CW1	23BD0004 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (ROLL-IT) - Sampaguaita, Patul, Pataya, Furagui, Bantay Road leading to Cagayan-Apayao Road, CARSUMCO, Sto. Domingo, Piat, Cagayan in Support of Sugarcane Production Industry, Solana, Cagayan	Construction Section	Yes	Public Bidding	10-11-22 to 10-17-22	10/31/22	01/23/23	02/02/23	GAA FY-2023	P 4,900,000.00		P 4,900,000.00	Construction of Concrete Road
P007261 18LZ- CW1	23BD0005 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Drainage System along Pallua, Phase II, Package II, Tuguegarao City, Cagayan	Construction Section	Yes	Public Bidding	11-02-22 to 11-08-22	11/21/22	01/23/2023	02/02/2023	GAA FY-2023	P 49,000,000.00		P 49,000,000.00	Construction of Drainage System

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007261 19LZ-CW1	23BD0006 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Drainage System at Camasi, Phase II, Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	11-02-22 to 11-08-22	11/21/22	01/23/2023	02/02/2023	GAA FY-2023	P 29,400,000.00		P 29,400,000.00	Construction of Drainage System
P007553 56LZ-CW1	23BD0007 - Local Program- National Building Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Cagayan 3rd District Engineering Office Building, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan	Construction Section	Yes	Public Bidding	11-02-22 to 11-08-22	11/21/22	04/12/2023	04/20/2023	GAA FY-2023	P 28,950,000.00		P 28,950,000.00	Construction of Building
P007324 73LZ-CW1	23BD0008 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (ROLL-IT)- Junction Santiago-Tuguegarao Road-Divisoria-Kapitan Martin leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	03/10/2023	03/20/2023	GAA FY-2023	P 4,900,000.00		P 4,900,000.00	Construction of Bridge
P007117 98LZ-CW1	23BD0009 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads- Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0437 + (-031) - K0437 + 047	Construction Section	Yes	Public Bidding	11-02-22 to 11-08-22	11/21/22	01/23/2023	02/02/2023	GAA FY-2023	P 2,828,280.00		P 2,828,280.00	Construction of Road Widening
P007264 39LZ-CW1	23BD0010 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Pinacanauan River Flood Management Projects, Dodan, Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/06/23	03/16/23	GAA FY-2023	P 77,200,000.00		P 77,200,000.00	Construction of Flood Mitigation Facilities

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007261 20LZ-CW1	23BD0011 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Drainage along Bagay Road, Phase IV, Tuguegarao City, Cagayan	Construction Section	Yes	Public Bidding	11-02-22 to 11-08-22	11/21/22	01/23/2023	02/02/2023	GAA FY-2023	P 49,000,000.00		P 49,000,000.00	Construction of Drainage
P007114 89LZ-CW1	23BD0012 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads- Santiago-Tuguegarao Rd - K0436 + 950 - K0436 + 971	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	01/23/2023	02/02/2023	GAA FY-2023	P 980,000.00		P 980,000.00	Road Widening
P007330 11LZ-CW1	23BD0013 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Maddarulug to Cadaanan Road leading to Ecotourism Park, Solana, Cagayan, Package II	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/2023	03/20/2023	GAA FY-2023	P 14,700,000.00		P 14,700,000.00	Construction of Road & Slope Protection (Retaining Wall)
P007429 92LZ-CW1	23BD0014 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay San Isidro, Iguig, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007429 93LZ-CW1	23BD0015 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay II, Enrile, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction (Completion) of Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007430 13LZ-CW1	23BD0016 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay I, Enrile, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007430 18LZ-CW1	23BD0017 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Mediation Center, Hall of Justice, Tuguegarao City, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	04/11/23	04/20/23	GAA FY-2023	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building
P007552 46LZ-CW1	23BD0018 - Local Program – National Building Program - Buildings and other Structures - Multi-Purpose/Facilities – Construction (Completion) of Dormitory at CSU Carig, Tuguegarao City, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	01/23/23	02/02/23	GAA FY-2023	P 19,600,000.00		P 19,600,000.00	Construction of Multi-Purpose Building
P007271 00LZ-CW1	23BD0019 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Cagayan River Flood Management Projects, Andarayan, Solana, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	02/27/23	03/09/23	GAA FY-2023	P 29,400,000.00		P 29,400,000.00	Construction of Flood Mitigation Structures
P007261 21LZ-CW1	23BD0020 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Caritan - Balzain Creek Phase IV, Caritan, Tuguegarao City, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	01/23/2023	02/02/2023	GAA FY-2023	P 49,000,000.00		P 49,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007135 59LZ- CW1	23BD0021 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges -Carilucud Bridge (B04325LZ) along Gadu-Carilucud-Nabbotuan-Palao-Macutay Road	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	01/23/23	02/02/23	GAA FY-2023	P 20,580,000.00		P 20,580,000.00	Construction of Bridge
P007552 47LZ- CW1	23BD0022 - Local Program- National Building Program- Buildings and Other Structures- Multipurpose / Facilities- Construction (Completion) of Multi-Purpose Building including Perimeter Fence at CSU Iraga, Solana, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	01/23/23	02/02/23	GAA FY-2023	P 19,600,000.00		P 19,600,000.00	Construction of Building
P007271 02LZ- CW1	23BD0023 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Drainage System along Tuguegarao Diversion Road 2, Tuguegarao City, Phase II	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	02/27/2023	03/09/2023	GAA FY-2023	P 29,400,000.00		P 29,400,000.00	Construction of Drainage System
P007330 12LZ- CW1	23BD0024 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (ROLL-IT) - Sampaguita, Patul, Pataya, Furagui, Bantay Road leading to Cagayan-Apayao Road, CARSUMCO, Sto. Domingo, Piat, Cagayan in Support of Sugarcane Production Industry, Solana, Cagayan Package II	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/2023	03/20/2023	GAA FY-2023	P 14,700,000.00		P 14,700,000.00	Construction of Road
P007430 12LZ- CW1	23BD0025 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center) Barangay Maracuru, Enrile, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007400 68LZ- CW1	23BD0026 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Bugatay Br. & Approaches along Cabasan – Sisim – Bugatay - San Roque – Nannarian – Agugaddan Rd. Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/2023	03/20/2023	GAA FY-2023	P 11,760,000.00		P 11,760,000.00	Construction of Bridge
P007400 66LZ- CW1	23BD0027 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Roque Br. 1 & Approaches along Cabasan-Sisim-Bugatay-San Roque-Nannarian-Agugaddan Rd, Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/2023	03/20/2023	GAA FY-2023	P 11,760,000.00		P 11,760,000.00	Construction of Bridge
P007400 67LZ- CW1	23BD0028 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Roque Br. 2 & Approaches along Cabasan-Sisim-Bugatay-San Roque-Nannarian-Agugaddan Rd, Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/2023	03/20/2023	GAA FY-2023	P 11,760,000.00		P 11,760,000.00	Construction of Bridge
P007400 71LZ- CW1	23BD0029 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Roque Br. 3 & Approaches along Cabasan-Sisim-Bugatay-San Roque-Nannarian-Agugaddan Rd, Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/2023	03/20/2023	GAA FY-2023	P 11,760,000.00		P 11,760,000.00	Construction of Bridge

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007400 72LZ- CW1	23BD0030 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of San Roque Br. 4 & Approaches along Cabasan – Sisim – Bugatay - San Roque – Nannarian – Agugaddan Rd. Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/2023	03/20/2023	GAA FY-2023	P 11,760,000.00		P 11,760,000.00	Construction of Bridge
P007400 66LZ- CW1	23BD0031 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Sisim Br. 1 & Approaches along Cabasan – Sisim – Bugatay - San Roque – Nannarian – Agugaddan Rd. Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/2023	03/20/2023	GAA FY-2023	P 11,760,000.00		P 11,760,000.00	Construction of Bridge
P007400 67LZ- CW1	23BD0032 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Sisim Br. 2 & Approaches along Cabasan – Sisim – Bugatay - San Roque – Nannarian – Agugaddan Rd. Peñablanca, Cagayan	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/10/23	03/20/23	GAA FY-2023	P 11,760,000.00		P 11,760,000.00	Construction of Bridge
P007138 69LZ- CW1	23BD0033 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Peñablanca – Callao Cave Rd. – Phase III Package 1, K0483+(-090) – K0483+(-068)	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 24,125,000.00		P 24,125,000.00	Construction of Road Slope Protection Structure

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007138 70LZ- CW1	23BD0034 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Peñablanca – Callao Cave Rd. – Phase III Package 2 (K0479+565 - K0479+670)	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/23/23	03/24/23	GAA FY-2023	P 96,500,000.00		P 96,500,000.00	Construction of Road Slope Protection Structure
P007138 71LZ- CW1	23BD0035 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Peñablanca – Callao Cave Rd. – Phase III Package 3 (K0479+798.33 - K0479+898)	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/23/23	03/24/23	GAA FY-2023	P 96,500,000.00		P 96,500,000.00	Construction of Road Slope Protection Structure
P007138 72LZ- CW1	23BD0036 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Peñablanca – Callao Cave Rd. – Phase III Package 4 (K0483+000 - K0483+128.50)	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/23/2023	03/24/2023	GAA FY-2023	P 96,500,000.00		P 96,500,000.00	Construction of Road Slope Protection Structure
P007138 73LZ- CW1	23BD0037 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Peñablanca – Callao Cave Rd. – Phase III Package 5 (K0483+128.50 - K0483+257)	Construction Section	Yes	Public Bidding	12-09-22 to 12-15-22	12/29/22	03/23/2023	03/24/2023	GAA FY-2023	P 96,500,000.00		P 96,500,000.00	Construction of Road Slope Protection Structure
P007430 21LZ- CW1	23BD0041 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Tuguegarao East Central School, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	04/11/2023	04/20/2023	GAA FY-2023	P 49,500,000.00		P 49,500,000.00	Construction of Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007271 01LZ-CW1	23BD0042 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Cagayan Valley Rd including Bartolome St. to Apple St., Carig Sur, Tuguegarao City - Phase IV	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	03/10/23	03/20/23	GAA FY-2023	P 29,400,000.00		P 29,400,000.00	Construction of Flood Mitigation Structure
P007553 82LZ-CW1	23BD0043 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of CSU Grandstand Carig Campus, Tuguegarao City, Cagayan - Phase I	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	04/11/23	04/20/23	GAA FY-2023	P 14,700,000.00		P 14,700,000.00	Construction of Grandstand
P007429 88LZ-CW1	23BD0044 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Malibabag Multi-Purpose Building, Peñaflanca, Cagayan	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	04/11/23	04/20/23	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Construction of Multi-purpose Building
P007430 04LZ-CW1	23BD0045 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Calamagui, Solana, Cagayan	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	04/11/2023	04/20/2023	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-purpose Building
P007429 96LZ-CW1	23BD0046 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Dadda, Amulung, Cagayan	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	04/11/2023	04/20/2023	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007429 97LZ- CW1	23BD0047 - Basic Infrastructure Program- Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Manalo, Amulung, Cagayan	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-purpose Building
P007430 01LZ- CW1	23BD0048 - Basic Infrastructure Program- Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Gadu, Solana, Cagayan	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-purpose Building
P007273 52LZ- CW1	23BD0049 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Pinacanauan River, Barangay Patagueleg, Peñablanca, Cagayan	Construction Section	No	Public Bidding	01-20-23 to 01-26-23	02/09/23	02/27/23	03/09/23	GAA FY-2023	P 29,400,000.00		P 29,400,000.00	Construction of Flood Mitigation Structure
P007117 99LZ- CW1	23BD0050 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads – Cagayan Valley Road (S04161LZ) – KO464+831 – KO464+903, KO464+995 – KO465+079, KO466+106 – KO466+300, KO466+313 – KO466+400, KO477+094 – KO477+194	Construction Section	No	Public Bidding	01-31-23 to 02-07-23	02/20/23	04/19/23	04/25/23	GAA FY-2023	P 20,922,020.00		P 20,922,020.00	Road Widening
P007118 02LZ- CW1	23BD0051 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Iguig Bypass Road (Manaoag Bridge) Phase III, Cagayan	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	03/10/23	03/20/23	GAA FY-2023	P 19,300,000.00		P 19,300,000.00	Construction of Bridge

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007330 14LZ-CW1	23BD0052 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (ROLL-IT) - Junction Santiago-Tuguegarao Road-Divisoria-Kapitan Martin leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan, Package II	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	03/10/23	03/20/23	GAA FY-2023	P 14,700,000.00		P 14,700,000.00	Construction of Bridge
P007409 68LZ-CW1	23BD0053 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi- Purpose Buildings/ Facilities to Support Social Services - Construction of Dormitory at Cagayan State University (CSU) Andrews Campus	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	03/20/23	03/29/23	GAA FY-2023	P 9,800,000.00		P 9,800,000.00	Construction of Building
P007429 87LZ	23BD0054 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Carig Sur Elementary School, Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	04/11/23	04/20/23	GAA FY-2023	P 7,920,000.00		P 7,920,000.00	Construction of Building
P007429 84LZ-CW1	23BD0055 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Building, Annafunan Integrated School, Brgy. Annafunan East, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	04/11/2023	04/20/2023	GAA FY-2023	P 7,920,000.00		P 7,920,000.00	Construction of Building
P007409 69LZ-CW1	23BD0056 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi- Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building/ Convertible to Evacuation Center, Brgy. Capatan, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	03/20/2023	03/29/2023	GAA FY-2023	P 7,840,000.00		P 7,840,000.00	Construction of Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007414 41LZ-CW1	23BD0057 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road leading to Core Shelter at Baliuag, Peñaflanca, Cagayan	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	03/20/2023	03/29/2023	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Construction of Concrete Road
P007256 71LZ-CW1	23BD0058 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Cagayan Valley Rd including Bartolome St. to Apple St., Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	01-31-23 to 02-06-23	02/20/23	03/10/2023	03/20/2023	GAA FY-2023	P 48,250,000.00		P 48,250,000.00	Construction of Flood Mitigation Structure
P007273 50LZ-CW1	23BD0059 Re-ad - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Cagayan River, Phase II, Barangay Alibago, Enrile, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/2023	06/01/2023	GAA FY-2023	P 39,200,000.00		P 39,200,000.00	Construction of Flood Mitigation Structure
P007273 51LZ-CW1	23BD0060 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Pinacanauan River Barangay Quibal, Peñaflanca, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	02/23/23	03/10/2023	03/20/2023	GAA FY-2023	P 29,400,000.00		P 29,400,000.00	Construction of Flood Mitigation Structure

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007423 02LZ- CW1	23BD0061 - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Drainage at Pengue Ruyu and Caggay, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	02-03-23 to 02-09-23	02/23/23	03/20/2023	03/29/2023	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Construction of Flood Mitigation Structure
P007118 01LZ- CW1	23BD0062 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Iguig Bypass Road, Phase IV, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 19,600,000.00		P 19,600,000.00	Construction of Gravel Road
P007414 46LZ- CW1	23BD0063 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of La Suerte- Nabbialan-Cordova Road), Amulung, Cagayan (Phase III)	Construction Section	No	Public Bidding	02-03-23 to 02-09-23	02/23/23	04/11/23	04/20/23	GAA FY-2023	P 19,800,000.00		P 19,800,000.00	Construction of Concrete Road
P007330 14LZ- CW1	23BD0064 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (ROLL-IT) - Junction Santiago-Tuguegarao Road-Magalalag-Aba-San Miguel-Roma leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan, Package II	Construction Section	No	Public Bidding	02-03-23 to 02-09-23	02/23/23	03/10/23	03/20/23	GAA FY-2023	P 13,720,000.00		P 13,720,000.00	Construction of Bridge
P007400 65LZ- CW1	23BD0065 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Junction Santiago-Tuguegarao Road-Magalalag-Aba-San Miguel-Roma leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan - Phase III - Package III	Construction Section	No	Public Bidding	02-03-23 to 02-09-23	02/23/23	03/10/23	03/20/23	GAA FY-2023	P 12,740,000.00		P 12,740,000.00	Construction of Bridge

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007423 01LZ- CW1	23BD0066 - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Sewerage Canal within Brgy. Poblacion, Enrile, Cagayan	Construction Section	No	Public Bidding	02-03-23 to 02-09-23	02/23/23	03/20/23	03/29/23	GAA FY-2023	P 9,900,000.00		P 9,900,000.00	Construction of Sewerage Canal
P007409 71LZ- CW1	23BD0067 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi- Purpose Buildings/ Facilities to Support Social Services - Completion of Brgy. Linao Multi- Purpose Building, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	03/20/23	03/29/23	GAA FY-2023	P 2,940,000.00		P 2,940,000.00	Construction of Multi-Purpose Building
P007429 89LZ- CW1	23BD0068 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Sta. Teresa, Iguig, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007429 91LZ- CW1	23BD0069 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay San Vicente, Iguig, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007429 95LZ- CW1	23BD0070 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Pacac Piqueño, Amulung, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007429 98LZ-CW1	23BD0071 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay La Suerte, Amulung, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007430 03LZ-CW1	23BD0072 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Furagui, Solana, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007430 10LZ-CW1	23BD0073 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Magalalag East, Enrile, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Building
P007430 11LZ-CW1	23BD0074 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Magalalag West, Enrile, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007430 14LZ	23BD0075 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Roma Norte, Enrile, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007429 94LZ-CW1	23BD0076 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay San Roque, Enrile, Cagayan	Construction Section	No	Public Bidding	02-04-23 to 02-10-23	02/24/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007148 88LZ-CW1	23BD0077 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Cagayan Valley Rd - K0461+(-177) - K0461+000, K0462+000 - K0462+538, K0462+609 - K0462+897, K0465+000 - K0465+1003, K0467+000 - K0467+686, K0469+000 - K0469+709	Construction Section	No	Public Bidding	05-31-23 to 06-06-23	06/19/23	06/26/23	06/27/23	GAA FY-2023	P 77,245,355.00		P 77,245,355.00	Asphalt Overlay
P007270 99LZ-CW1	23BD0078 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinacanauan River Flood Management Projects, Camasi – Centro – Dodan, Peñaflanca, Cagayan Phase II	Construction Section	No	Public Bidding	02-17-23 to 02-23-23	03/09/23	03/24/23	03/27/23	GAA FY-2023	P 49,000,000.00		P 49,000,000.00	Construction of Flood Mitigation Structure
P007400 63LZ-CW1	23BD0079 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge Approaches at Sitio Maasin, Brgy. Iriga, Solana, Cagayan Phase II	Construction Section	No	Public Bidding	02-17-23 to 02-23-23	03/09/23	03/24/23	03/27/23	GAA FY-2023	P 29,400,000.00		P 29,400,000.00	Construction of Bridge Approaches

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007414 47LZ- CW1	23BD0080 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of La Suerte- Nabbialan-Cordova Road, Cagayan (Phase IV)	Construction Section	No	Public Bidding	02-17-23 to 02-23-23	03/09/23	03/24/23	03/27/23	GAA FY-2023	P 19,800,000.00		P 19,800,000.00	Construction of Concrete Road & Retaining Wall
P007324 74LZ- CW1	23BD0081 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (ROLL-IT) - Junction Santiago-Tuguegarao Road-Magalalag-Aba-San Miguel-Roma leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan	Construction Section	No	Public Bidding	02-17-23 to 02-23-23	03/09/23	03/24/23	03/27/23	GAA FY-2023	P 4,900,000.00		P 4,900,000.00	Construction of Concrete Road
P007429 99LZ- CW1	23BD0082 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Balauini, Amulung, Cagayan	Construction Section	No	Public Bidding	02-17-23 to 02-23-23	03/09/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction (Completion) of Multi-Purpose Building
P007430 08LZ- CW1	23BD0083 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Maguirig, Solana, Cagayan	Construction Section	No	Public Bidding	02-17-23 to 02-23-23	03/09/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction (Completion) of Multi-Purpose Building
P007430 00LZ- CW1	23BD0084 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Lanna, Solana, Cagayan	Construction Section	No	Public Bidding	02-17-23 to 02-23-23	03/09/23	04/11/23	04/20/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction (Completion) of Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007553 80LZ-CW1	23BD0085 - Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Civil Service Commission RO2 Office Building, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan Phase II	Construction Section	No	Public Bidding	02-24-23 to 03-02-23	03/16/23	04/11/23	04/12/23	GAA FY-2023	P 4,900,000.00		P 4,900,000.00	Construction Building
P007441 83LZ-CW1	23BD0086 - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction (Completion) of Level II Water System at Barangay Roma Sur, Enrile, Cagayan	Construction Section	No	Public Bidding	02-24-23 to 03-02-23	03/16/23	04/18/23	04/20/23	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Construction of Water Supply System
P007409 70LZ-CW1	23BD0087 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings / Facilities to Support Social Services – Completion of Brgy. Tanza Multi-Purpose Building, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	02-24-23 to 03-02-23	03/16/23	04/11/23	04/20/23	GAA FY-2023	P 2,940,000.00		P 2,940,000.00	Construction of Multi-Purpose Building
P007397 51LZ-CW1	23BD0088 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction/Replacement/Upgrading of Nattallag Bridge & Approaches, Brgy. Mangga, Peñaflanca, Cagayan	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	05/02/23	05/11/23	GAA FY-2023	P 57,900,000.00		P 57,900,000.00	Construction of Bridge
P007400 64LZ-CW1	23BD0089 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Cabasan Road (including Bridge and Approaches) Leading to Basao Lake, Peñaflanca, Cagayan	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	04/17/23	04/26/23	GAA FY-2023	P 29,400,000.00		P 29,400,000.00	Construction of Bridge

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007708 79LZ	23BD0090 - Concreting of Brgy. Ubong, Solana to Brgy. San Antonio, Enrile FMR, Cagayan	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	04/17/23	04/26/23	GAA FY-2023	P 14,925,000.00		P 14,925,000.00	Construction of Concrete Road
P007414 42LZ-CW1	23BD0091 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction (Completion) of Alibago - Magalalag East - Magalalag West Road, Enrile, Cagayan	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	05/18/2023	05/25/2023	GAA FY-2023	P 6,930,000.00		P 6,930,000.00	Construction of Concrete Road
P007430 27LZ-CW1	23BD0092 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi- Purpose Building Barangay Pallua Sur, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	04/17/2023	04/26/2023	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
P007430 23LZ-CW1	23BD0093 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Home Economics Building), Solana North Central School, Solana, Cagayan (Phase I)	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	04/17/23	04/26/23	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
P007430 25LZ-CW1	23BD0094 - Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services- Construction (Improvement) of Multi-Purpose Building (Home Economics Building), Solana South Central School, Solana, Cagayan (Phase 2)	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	04/17/23	04/26/23	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007430 06LZ- CW1	23BD0095 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Nangalisan, Solana, Cagayan	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	04/17/23	04/26/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction (Completion) of Multi-Purpose Building
P007430 02LZ- CW1	23BD0096 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Parug-Parug, Solana, Cagayan	Construction Section	No	Public Bidding	03-09-23 to 03-15-23	03/29/23	04/17/23	04/26/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction (Completion) of Multi-Purpose Building
P007430 19LZ- CW1	23BD0097 - Basic Infrastructure Program/Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Classroom Building), Quibal Elementary School, Peñablanca, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 35,640,000.00		P 35,640,000.00	Construction of Building
P007553 83LZ- CW1	23BD0098 - Local Program - National Building Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Professional Regulation Commission Testing Center, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan - Phase II	Construction Section	No	Public Bidding	03-24-23 to 03-30-23	04/13/23	05/29/23	06/07/23	GAA FY-2023	P 9,800,000.00		P 9,800,000.00	Construction of Multi-Purpose Building
P007430 07LZ- CW1	23BD0099 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center) Barangay Basi East, Solana, Cagayan	Construction Section	No	Public Bidding	03-24-23 to 03-30-23	04/13/23	04/27/23	05/08/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of (Completion) Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007430 05LZ- CW1	23BD0100 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings / Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Lingu, Solana, Cagayan	Construction Section	No	Public Bidding	03-24-23 to 03-30-23	04/13/23	04/27/23	05/08/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of (Completion) Multi-Purpose Building
P007138 81LZ- CW1	23BD0101 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads – Santiago - Tuguegarao Rd (JCT Kalinga - Tuguegarao Section) - K0439+000 - K0439+310	Construction Section	No	Public Bidding	03-24-23 to 03-30-23	04/13/23	04/27/23	05/08/23	GAA FY-2023	P 8,820,000.00		P 8,820,000.00	Asphalt Overlay
P007148 89LZ- CW1	23BD0102 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads – Santiago - Tuguegarao Road (JCT Kalinga - Tuguegarao Section) K0437+500 - K0437+885	Construction Section	No	Public Bidding	03-24-23 to 03-30-23	04/13/23	04/27/23	05/08/23	GAA FY-2023	P 8,820,000.00		P 8,820,000.00	Asphalt Overlay
	23BD0103 - Repair/Maintenance of National Road along Peñablanca Callao Cave Road, K0475+(-582) – K0489+800 with Exception, Peñablanca, Cagayan, Cagayan Valley Road K0465+120 – K0465+124.5, Tuguegarao Cagayan	Maintenance Section	No	Public Bidding	03-24-23 to 03-30-23	04/13/23	04/27/23	05/08/23	GAA FY-2023	P 1,700,000.00		P 1,700,000.00	Reblocking
P007708 80LZ- CW1	23BD0104 - Concreting of Brgy. Iriga FMR, Brgy. Iriga, Solana, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 14,925,000.00		P 14,925,000.00	Construction of Concrete Road

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007708 80LZ- CW1	23BD0105 - Concreting of Brgy. Roma Sur FMR, Brgy. Roma Sur, Enrile, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 14,925,000.00		P 14,925,000.00	Construction of Concrete Road
P007708 78LZ- CW1	23BD0106 - Concreting of Brgy. Calintaan FMR, Brgy. Calintaan, Amulung, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 12,437,500.00		P 12,437,500.00	Construction of Concrete Road
P007429 86LZ- CW1	23BD0107 - Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Amulung Public Market, Phase 1, Brgy. Annafatan, Amulung, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 9,900,000.00		P 9,900,000.00	Construction of Building
P007429 85LZ- CW1	23BD0108 - Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building (Convertible to Evacuation Center) Barangay Lanna, Enrile, Cagayan	Construction Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	23BD0109 - Repair/Maintenance of Drainage Structure Along Santiago-Tuguegarao Road (Jct. Kalinga-Tuguegarao Section), K0443+150 – K0443+255, Brgy. II, Enrile, Cagayan	Maintenance Section	No	Public Bidding	04-18-23 to 04-25-23	05/08/23	05/23/23	06/01/23	GAA FY-2023	P 3,350,000.00		P 3,350,000.00	Construction of Drainage Structure
P007430 22LZ- CW1	23BD0110 - Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, CSU Solana Campus, Solana, Cagayan	Construction Section	No	Public Bidding	05-03-23 to 05-10-23	05/23/23	06/01/23	06/09/23	GAA FY-2023	P 29,700,000.00		P 29,700,000.00	Construction of Multi-Purpose Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P007553 85LZ- CW1	23BD0111 - Local Program - National Building Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Cagayan State University (CSU), Iraga, Solana, Cagayan	Construction Section	No	Public Bidding	05-03-23 to 05-10-23	05/23/23	06/01/2023	06/09/2023	GAA FY-2023	P 7,840,000.00		P 7,840,000.00	Construction of Multi-Purpose Building
P007409 73LZ- CW1	23BD0112 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building/Convertible to Evacuation Center Brgy. Divisoria, Enrile, Cagayan	Construction Section	No	Public Bidding	05-03-23 to 05-10-23	05/23/23	06/01/23	06/09/23	GAA FY-2023	P 4,900,000.00		P 4,900,000.00	Construction of Multi-Purpose Building
P007430 09LZ- CW1	23BD0113 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center), Barangay Centro Northeast, Solana, Cagayan	Construction Section	No	Public Bidding	05-03-23 to 05-10-23	05/23/23	06/01/23	06/09/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007430 16LZ- CW1	23BD0114 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi - Purpose Building (Convertible to Evacuation Center), Barangay Bacring, Amulung, Cagayan	Construction Section	No	Public Bidding	05-03-23 to 05-10-23	05/23/23	06/01/23	06/09/23	GAA FY-2023	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
P007448 20LZ- CW1	23BD0115 - Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System	Construction Section	No	Public Bidding	05-03-23 to 05-10-23	05/23/23	06/01/23	06/09/23	GAA FY-2023	P 2,316,000.00		P 2,316,000.00	Construction of Rainwater Collection System

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BD0116 - Repair/Maintenance of CSC Building – CSC Regional Office 2, Main Building, San Gabriel, Tuguegarao City, Cagayan	Maintenance Section	No	Public Bidding	05-03-23 to 05-10-23	05/23/23	06/07/23	06/16/23	GAA FY-2023 (NGOB)	P 750,000.00		P 750,000.00	Repair of Building
P007138 58LZ	23BD0117 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge Program – Widening of Permanent Bridges - Pangul Bridge (B0193LZ) along Cagayan – Apayao Road	Construction Section	No	Public Bidding	05-31-23 to 06-06-23	06/19/23	06/26/2023	06/27/2023	GAA FY-2023	P 96,500,000.00		P 96,500,000.00	Construction of Bridge
P007149 65LZ	23BD0121 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - Solana Diversion Rd - Phase I	Construction Section	No	Public Bidding	05-31-23 to 06-06-23	06/19/23	06/26/23	06/27/23	GAA FY-2023	P 17,100,000.00		P 17,100,000.00	Construction of Concrete Road
P007430 24LZ	23BD0120 - Basic Infrastructure Program/Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Improvement) of Multi-Purpose Facility (Covered Court), Brgy. Solana Northeast, Solana, Cagayan	Construction Section	No	Public Bidding	05-31-23 to 06-06-23	06/19/23	07/03/23	07/04/23	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
P007380 36LZ	23BD0123 - Basic Infrastructure Program - Multi-Purpose Buildings / Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Public Bidding	05-31-23 to 06-06-23	06/19/23	07/03/23	07/04/23	GAA FY-2023	P 4,950,000.00		P 4,950,000.00	Rehabilitation of Multi-Purpose Building
P007430 15LZ	23BD0124 - Basic Infrastructure Program - Multi-Purpose Buildings / Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Convertible to Evacuation Center) Phase II, Barangay Maddarulg Norte, Enrile, Cagayan	Construction Section	No	Public Bidding	05-31-23 to 06-06-23	06/19/23	06/26/23	06/27/23	GAA FY-2023	P2,475,000.00		P2,475,000.00	Construction of Multi-Purpose Building


DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) (Non-CSE) - Civil Works Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BD0125 - Repair/Maintenance of DOLE Building – National Labor Relations Commission, Regional Arbitration Br. 2, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	No	Public Bidding	05-31-23 to 06-06-23	06/19/23	06/26/23	06/27/23	CY 2023 MOOE-OPB	P 1,400,000.00		P 1,400,000.00	Repair/Maintenance of Building

Prepared By:

Recommending Approval:

Approved:

  
**JAYLORD A. DE ASIS**  
Engineer III  
Head, Procurement Unit

  
**ESMERALDA D. DE GUZMAN**  
OIC - Assistant District Engineer  
BAC Chairman

  
**MARIANO B. MALUPENG**  
District Engineer

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 Cagayan Third  
 District Engineering Office  
 Region II  
 Tuguegarao City, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2023 (1ST SEMESTER) FOR GOODS AND SERVICES (CSE AND NON-CSE)**

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCHASE OF PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT												Purchase of Photographic or Filming or Video Equipment
	1st Semester	DPWH-CTDEO	No	Competitive Bidding	3/3-9/2023	03/23/2023	04/16/2023	04/25/2023	GAA 2023	2,500,000.00			
	PURCHASE OF PAPER MATERIALS & PRODUCTS												Purchase of Paper Materials & Products
	1st Semester	DPWH-CTDEO	No	Competitive Bidding	3/3-9/2022	03/23/2023	04/16/2023	04/25/2023	GAA 2023	2,600,000.00			
	PURCHASE OF LIGHTING/FURNITURE/FIXTURES & ACCESSORIES												Purchase of Lightning/Furniture/Fixtures & Accessories
	1st Semester	DPWH-CTDEO	No	Competitive Bidding	3/3-9/2023	03/23/2023	04/16/2023	04/25/2023	GAA 2023	250,000.00			
	2nd Semester				8/3-9/2023	08/23/2023	10/16/2023	10/25/2023		250,000.00			
	PURCHASE OF COMPUTER SUPPLIES FOR USE IN THE OPERATIONS OF THE DPWH-CTDEO												Purchase of Computer Supplies
	1st Quarter	DPWH-CTDEO	No	Competitive Bidding	1/16-23/2023	02/07/2023	02/22/2023	03/03/2023	GAA 2023	3,000,000.00			
	2nd Quarter				5/8-14/2023	05/30/2023	06/20/2023	06/30/2023		3,000,000.00			
	3rd Quarter				7/3-9/2023	07/25/2023	08/18/2023	08/28/2023		3,000,000.00			
	4th Quarter				9/4-10/2023	09/26/2023	10/17/2023	10/27/2023		3,000,000.00			
	PURCHASE OF COMMON ICT EQUIPMENT												Purchase of Common ICT Equipments
	2nd Semester	DPWH-CTDEO	No	Competitive Bidding	5/8-14/2023	05/30/2023	06/20/2023	06/30/2023	GAA 2023	2,000,000.00			
	FURNISHING OF AGGREGATES, BOULDERS AND CONSTRUCTION SUPPLIES FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS WITHIN THE DISTRICT												Furnishing of Aggregates and Construction Supplies
	1st Quarter			Public Bidding	As the Need Arises	As the Need Arises	As the Need Arises	As the Need Arises		2,000,000.00			

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
		MAINTEN ANCE SECTION	No	Small Value Procurement Small Value Procurement Small Value Procurement Public Bidding Public Bidding	6-15-23 to 6-19-23	6-19-23	6-20-23	6-21-23	GAA 2023	669,984.29			
	23GBD14				6-15-23 to 6-19-23	6-19-23	6-20-23	6-21-23		99,691.52			
	23GBD13				6-15-23 to 6-19-23	6-19-23	6-20-23	6-21-23		669,984.29			
	23GBD10				6-22-23 to 6-26-23	6-26-23	6-27-23	6-28-23		80,010.00			
	3rd Quarter				7/3-9/2023	07/25/2023	08/18/2023	08/28/2023		1,500,000.00			
	4th Quarter				9/4-10/2023	09/26/2023	10/17/2023	10/27/2023		1,000,000.00			
	FURNISHING OF GUARDRAILS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT												Furnishing of Guardrails
	1st Semester	MAINT. SECTION	No	Competitive Bidding	1/16-23/2023	02/07/2023	02/22/2023	03/03/2023	GAA 2023	1,250,000.00			
	2nd Semester				7/3-9/2023	07/25/2023	08/18/2023	08/28/2023	GAA 2023	1,250,000.00			
	FURNISHING OF PAINTS/BRUSHES FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT												Furnishing of Paints/Brushes and other Painting Materials
	1st Quarter	MAINT. SECTION	No	Competitive Bidding	1/16-23/2023	02/07/2023	02/22/2023	03/03/2023	GAA 2023	2,000,000.00			
	23GBD05			Competitive Bidding	4-18-23 to 5-8-23	5-8-23	5-16-23	5-16-23		1,555,937.07			
	23GBD06			Small Value Procurement	3-31-23 to 4-4-23	4-4-23	4-4-23	4-4-23		899,311.88			
	3rd Quarter			Competitive Bidding	7/3-9/2023	07/25/2023	08/18/2023	08/28/2023		2,000,000.00			
	4th Quarter			Competitive Bidding	9/4-10/2023	09/26/2023	10/17/2023	10/27/2023		2,000,000.00			
	FURNISHING OF ASPHALT MATERIALS AND CHEMICAL PRODUCTS FOR USE IN THE REPAIR OF NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT												Furnishing of Asphalt Materials and Chemical Products
	1st Quarter	MAINT. SECTION	No	Competitive Bidding	1/16-23/2023	02/07/2023	02/22/2023	03/03/2023	GAA 2023	2,500,000.00			
	23GBD15			Small Value Procurement	6-15-23 to 6-19-23	6-19-23	6-20-23	6-21-23		894,316.50			
	3rd Quarter			Small Value Procurement	7/3-9/2023	07/25/2023	08/18/2023	08/28/2023		2,000,000.00			
	4th Quarter			Small Value Procurement	9/4-10/2023	09/26/2023	10/17/2023	10/27/2023		1,000,000.00			
	FURNISHING OF CONSTRUCTION MATERIALS AND SUPPLY												Furnishing of Construction Materials and Supply

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	23GBD03	Maintenan ce Section	No	Small Value Procurement	4-12-23 to 4-17- 23	4-17-23	4-18-23	4-18-23		168,000.00			
	1st Semester	MAINT. SECTION	No	Competetive Bidding	1/16-23/2023	02/07/2023	02/22/2023	03/03/2023	GAA 2023	2,500,000.00			
	2nd Semester				7/3-9/2023	07/25/2023	08/18/2023	08/28/2023		2,500,000.00			
	REPAINTING/REPAIR OF LIGHT VEHICLES AND HEAVY EQUIPMENT VEHICLES INCLUDING LABOR AND SERVICES and BUILDINGS First Quarter Second Quarter Third Quarter Fourth Quarter												Repainting/Repair of Service Vehicles and Heavy Equipment Vehicles
	23GBD02	DPWH- CTDEO	No	Small Value Procurement	3-6-23 to 3-9- 23	3-9-23	3-10-23	3-10-23	GAA 2023	90,950.00			
	23GBD07			Small Value Procurement	5-2-23 to 5-8- 23	5-8-23	5-9-23	5-10-23	GAA 2023	480,200.00			
	23GBD09			Small Value Procurement	5-23-23 to 5-26- 23	5-26-23	5-29-23	5-29-23	GAA 2023	67,600.00			
	3rd Quarter			Public Bidding	7/3-9/2023	07/25/2023	08/18/2023	08/28/2023		4,000,000.00			
	4th Quarter			Public Bidding	9/4-10/2023	09/26/2023	10/17/2023	10/27/2023		1,000,000.00			
	PURCHASE OF SERVICE VEHICLE	DPWH- CTDEO											Purchase of Service Vehicles
	1st Semester		No	Competitive Bidding	3/3-9/2023	03/23/2023	04/16/2023	04/25/2023	GAA 2023	8,000,000.00			
	2nd Semester				8/3-9/2023	08/23/2023	10/16/2023	10/25/2023		5,600,000.00			
	PURCHASE OF HEAVY EQUIPMENT VEHICLE												Purchase of Heavy Equipment Vehicles
	1st Semester	DPWH- CTDEO	No	Competitive Bidding	3/3-9/2023	03/23/2023	04/16/2023	04/25/2023	GAA 2023	15,000,000.00			
	2nd Semester				8/3-9/2023	08/23/2023	10/16/2023	10/25/2023		10,000,000.00			
-	-	-		Limited Source Bidding	-	-	-	-	-	-	-	-	-
-	-	-		Repeat Order	-	-	-	-	-	-	-	-	-
	PURCHASE OF COMMON ELECTRICAL SUPPLIES FOR USE OF DIFFERENT SECTIONS OF DPWH-CTDEO												Purchase of Common Electrical Supplies
	1st Semester	DPWH- CTDEO	No	Shopping	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	150,000.00			
	2nd Semester				N/A	N/A	08/15/2023	08/25/2023		100,000.00			

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
-	-	-		NP-53.1 Two Failed Biddings	-	-	-	-	-	-	-	-	
-	-	-		NP-53.2 Emergency Cases	-	-	-	-	-	-	-	-	
-	-	-		NP-53.3 Take Over of Contracts	-	-	-	-	-	-	-	-	
-	-	-		NP-53.4 Adjacent or Contiguous	-	-	-	-	-	-	-	-	
	PURCHASE PESTICIDES OR PEST REPELLENTS FOR USE IN THE DPWH-CTDEO	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	80,000.00			Purchase of Pesticides
	PURCHASE OF SOLVENTS AND OTHER CHEMICAL PRODUCTS	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	50,000.00			Purchase of Solvents and Other Chemical Products
	PURCHASE OF COLOR COMPOUNDS AND DISPERSIONS FOR USE OF DIFFERENT SECTIONS OF DPWH-CTDEO	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	30,000.00			Purchase of Color Compounds and Dispersions
	PURCHASE OF FILMS OTHER FILM PRODUCTS	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	50,000.00			Purchase of Film Products
	PURCHASE OF PAPER MATERIALS & PRODUCTS FOR USE IN THE DPWH-CTDEO First Quarter Second Quarter Third Quarter Fourth Quarter												Purchase of Paper Materials
	1st Quarter	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023		800,000.00			
	2nd Quarter				N/A	N/A	06/16/202	06/26/2023		800,000.00			
	3rd Quarter				N/A	N/A	08/15/2023	08/25/2023		500,000.00			
	4th Quarter				N/A	N/A	10/16/2022	10/26/2022		400,000.00			
	PURCHASE OF BATTERIES AND CELLS AND ACCESSORIES FOR USE OF SERVICE VEHICLES ASSIGNED IN THE DIFFERENT SECTIONS OF THE OFFICE	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	20,000.00			Purchase of Batteries

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCHASE MANUFACTURING COMPONENTS AND SUPPLIES	DPWH- CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	80,000.00			Purchase of Manufacturing Components and Supplies
	PURCHASE OF HEATING AND VENTILATION AND AIR CIRCULATION	DPWH- CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	450,000.00			Purchase of Heating and Ventilation and Air Circulation
	PURCHASE OF LIGHTING AND FIXTUREES ACCESSOIES	DPWH- CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	500,000.00			Purchase of Lighting and Fixtures and Accessories
	PURCHASE OF MEASURING AND OBSERVING AND TEST EQUIPMENT	DPWH- CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	900,000.00			Purchase of Measuring and Observing and Testing Equipment
	PURCHASE OF CLEANING EQUIPMENT AND SUPPLIES	DPWH- CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	500,000.00			Purchase of Cleaning and Supplies
	PURCHASE OF INFORMATION & COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES	DPWH- CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	4,000,000.00			Purchase of Information (ICT) Equipment and Accessories
	PURCHASE OF OFFICE EQUIPMENT & ACCESSORIES AND SUPPLIES	DPWH- CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	2,500,000.00			Purchase of Office Equipment & Accessories and Supplies
	PURCHASE OF PRINTER OR FASCIMILE OR PHOTOCOPIER SUPPLIES First Semester Second Semester												Purchase of Printers and Fascimile or Photocopier Supplies
	1st Semester	DPWH- CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	450,000.00			
	2nd Semester						08/15/2023	08/25/2023		450,000.00			
	PURCHASE OF AUDIO AND VISUAL EQUIPMENT AND SUPPLIES	DPWH- CTDEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	400,000.00			Purchase of Audio And Visual Equipment and Supplies
	PURCHASE OF FLAG OR ACCESSORIES	DPWH- CTDEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	5,000.00			Purchase of Flags and Accessories

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCAHSE OF PRINTED PUBLICATIONS FOR USE IN THE OFFICE	DPWH-CTDEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	20,000.00			Purchase of Printed Publications for use in the Office
	PURCHASE OF FIRE FIGHTING EQUIPMENT AND SAFETY EQUIPEMENTS FOR USE IN THE DPWH-CTDEO	DPWH-CTDEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	55,000.00			Purchase of Printed Publications for use in the Office
	PURCHASE OF CONSUMER ELECTRONICS	DPWH-CTDEO	No	NP-53.5 Agency to Agency	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	80,000.00			Purchase of Consumer Electronics
	PURCHASE FURNITURE AND FURNISHINGS	DPWH-CTDEO	No	NP-53.5 Agency to Agency	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	50,000.00			Purchase of Furnitures and Furnishings
	PURCHASE OF ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES	DPWH-CTDEO	No	NP-53.5 Agency to Agency	N/A	N/A	02/20/2023	03/03/2023	GAA 2023	65,000.00			Purchase of Arts and Crafts Equipment and Accessories and Supplies
	PURCHASE OF COMMON OFFICE EQUIPMENT FOR USE IN THE DPWH-CTDEO not Available in the PS-DBM												Purchase of Common Office Equipment
	23GBD01	DPWH-CTDEO	No	NP-53.9 Small Value Procurement	3-6-23/3-9-23	3-9-23	3-10-23	3-23-23	GAA 2023	667,671.40			
	23GBD16				5/5-8/2023	05/08/2023	05/10/2023	05/11/2023		485,100.00			
	3rd Quarter				7/3-6/2023	07/06/2023	07/10/2023	07/11/2023		990,000.00			
	4th Quarter				9/4-7/2023	09/07/2023	09/11/2023	09/12/2023		990,000.00			
	PURCHASE OF COMMON OFFICE SUPPLIES FOR USE IN THE DPWH-CTDEO not Available in the PS-DBM			NP-53.9 Small Value Procurement									Purchase of Common Office Supplies
	1st Quarter	DPWH-CTDEO	No	Small Value Procurement Public Bidding	1/13-16/2023	01/16/2023	01/18/2023	01/19/2023	GAA 2023	680,000.00			
	23GBD11				5-31-23 to 6-19-23	6-19-23	6-26-23	6-27-23		721,400.00			
	23GBD12				6-16-23 to 7-6-23	7-6-23	7-10-23	7-11-23		672,754.91			
	3rd Quarter				7/3-6/2023	07/06/2023	07/10/2023	07/11/2023		690,000.00			
	4th Quarter				9/4-7/2023	09/07/2023	09/11/2023	09/12/2023		800,000.00			
	PURHCASE OF COMMON JANITORIAL SUPPLIES FOR USE IN THE DPWH-CTDEO not Available in the PS-DBM												Purchase of Common Janitorial Supplies
	1st Quarter	DPWH-CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2023	01/16/2023	01/18/2023	01/19/2023	GAA 2023	62,500.00			
	2nd Quarter				5/5-8/2023	05/08/2023	05/10/2023	05/11/2023	GAA 2023	62,500.00			
	3rd Quarter				7/3-6/2023	07/06/2023	07/10/2023	07/11/2023	GAA 2023	62,500.00			

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	4th Quarter			Procurement	9/4-7/2023	09/07/2023	09/11/2023	09/12/2023	GAA 2023	62,500.00			
	PURCHASE OF SERVICE VEHICLES BATTERIES not Available in the PS-DBM	DPWH- CTDEO		NP-53.9 Small Value Procurement	1/13-16/2023	01/16/2023	01/18/2023	01/19/2023	GAA 2023	255,000.00			Purchase of Service Vehicle Batteries
	PURCHASE OF GARMENTS AND OTHER PROTECTIVE SUITS First Semester Second Semester												Purchase of Garments and other Protective Suits
	1st Semester	DPWH- CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2023	01/16/2023	01/18/2023	01/19/2023	GAA 2023	980,000.00			
	2nd Semester				7/3-6/2023	07/06/2023	07/10/2023	07/11/2023		980,000.00			
	PURCHASE OF VEHICLE TIRES, ACCESSORIES AND LUBRICANTS												Purchase of Vehicle Tires and Accessories
	1st Quarter	DPWH- CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2023	01/16/2023	01/18/2023	01/19/2023	GAA 2023	500,000.00			
	2nd Quarter				5/5-8/2023	05/08/2023	05/10/2023	05/11/2023		500,000.00			
	3rd Quarter				7/3-6/2023	07/06/2023	07/10/2023	07/11/2023		250,000.00			
	4th Quarter				9/4-7/2023	09/07/2023	09/11/2023	09/12/2023		250,000.00			
	PURCHASE OF MAINTENANCE TOOLS	DPWH- CTDEO											Purchase of Maintenance Tools
	1st Quarter	DPWH- CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2023	01/16/2023	01/18/2023	01/19/2023	GAA 2023	500,000.00			
	2nd Quarter				5/5-8/2023	05/08/2023	05/10/2023	05/11/2023	500,000.00				
	3rd Quarter				7/3-6/2023	07/06/2023	07/10/2023	07/11/2023	250,000.00				
	4th Quarter				9/4-7/2023	09/07/2023	09/11/2023	09/12/2023	250,000.00				
	PURCHASE OF LABORATORY EQUIPMENT AND SUPPLIES	DPWH- CTDEO	No						GAA 2023				Purchase of Laboratory Equipment and Supplies
	1st Quarter				1/13-16/2023	01/16/2023	01/18/2023	01/19/2023		50,000.00			
	2nd Quarter				5/5-8/2023	05/08/2023	05/10/2023	05/11/2023		50,000.00			
	3rd Quarter				7/3-6/2023	07/06/2023	07/10/2023	07/11/2023		50,000.00			
	4th Quarter				9/4-7/2023	09/07/2023	09/11/2023	09/12/2023		50,000.00			
	PURCHASE OF INFORMATION TECHNOLOGY SOFTWARES AND EQUIPMENT	DPWH- CTDEO	No	PUBLIC BIDDING					GAA 2023				PURCHASE OF INFORMATION TECHNOLOGY SOFTWARE AND EQUIPMENT
	1st Quarter				1/16-23/2023	02/07/2023	02/22/2023	03/03/2023		2,500,000.00			
	23GBD04			Small Value Procurement	4-12-23 to 4-17- 23	4-17-23	4-18-23	4-19-23		754,000.00			
	23GBD08			Small Value Procurement	5-2-23 to 5-8- 23	5-8-23	5-9-23	5-9-23		204,120.00			
	3rd Quarter				7/3-9/2023	07/25/2023	08/18/2023	08/28/2023		2,500,000.00			
	4th Quarter				9/4-10/2023	09/26/2023	10/17/2023	10/27/2023		2,500,000.00			



DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Updated Final Annual Procurement Plan for FY 2023 (1st Semester) for Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geo-Resistivity Analysis and Survey for the Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors Water Supply System - Construction of Solar Water System, Municipality of Amulung, Cagayan Province, Nangalasañan Amulung, Cagayan	Planning and Design Section	NO	Public Bidding	7-7-23 to 7-13-23	8-9-23	8-11-23	8-21-23	GAA 2023	P 350,000.00		P 350,000.00	Geo Resistivity Analysis
	Geo-Resistivity Analysis and Survey for the Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors Water Supply System - Construction of Solar Water System, Municipality of Solana, Cagayan Province, Parug-Parog, Solana, Cagayan	Planning and Design Section	NO	Public Bidding	7-7-23 to 7-13-23	8-9-23	8-11-23	8-21-23	GAA 2023	P 350,000.00		P 350,000.00	Geo Resistivity Analysis

Prepared By:

  
**JAYLORD A. DE ASIS**  
Engineer III  
Head Procurement Unit

Recommending Approval:

  
**ESMERALDA C. DE GUZMAN**  
OIC - Assistant District Engineer  
BAC Chairman

Approved:

  
**MARIANE B. MALUPENG**  
District Engineer