

(Department of Public Works and Highways - Cebu City District Engineering Office) Annual Procurement Plan for FY 2024

Consultancy & Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Mabini-Lopez Jaena St - Chainage 0 - Chainage 442	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, F Sotto Drive - Chainage 0 - Chainage 118, Chainage 127 - Chainage 460	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Lapu-Lapu St - Chainage 0 - Chainage 261	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway - K0011 + 274 - K0011 + 405	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Butuanon River, Barangay Pulangbato, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Butuanon River, Barangay Pit-os, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Butuanon River, Barangay Talamban, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Butuanon River, Barangay Bacayan-San Jose, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Lahug River, Barangay T. Padilla, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Budla-an, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Malubog, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Mabini, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Luz, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of DPWH Cebu City District Engineering Building, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Cooperative Development Authority Extension Office, Sudlon, Brgy. Lahug, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Regional Equipment Service (RES) Building, DPWH Regional Office VII, Phase II, V. Sotto St., Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Commission on Population and Development (POPCOM), Region VII Office, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Cebu South Coastal Rd - Chainage 0 - Chainage 510	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway - K0015 + 683 - K0015 + 727	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway - K0016 + 165 - K0016 + 201	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway - K0024 + 994 - K0025 + 075	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway - K0026 + 696 - K0026 + 749	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway - K0026 + 834 - K0026 + 879	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of By-Pass and Diversion Roads, Construction of Mambaling South Boulevard, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Bulacao River, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Cabrerros Street, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Mananga River, Barangay Bonbon, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Guadalupe River, Barangay Sapangdaku, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Mananga River, Barangay Buot-Taup, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along N. Bacalso Ave., Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	20,000,000.00			Geotechnical Investigation (Subsurface Exploration)